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ES-1. EXECUTIVE SUMMARY 

ES-1.1 OVERVIEW OF RECOMMENDED PROJECT 

The Everglades Agricultural Area (EAA) Reservoir A-1 Project includes the following 
components: 

• Approximately 190,000 acre-feet of storage EAA Reservoir A-1 with a perimeter 
embankment and seepage canals 

• Construction of a northeast pump station [3,600 cubic feet per second (cfs) capacity 
that pumps from North New River Canal (NNRC)] 

• A connector canal from the NNRC to the new northeast pump station 

• Evaluation of potential modifications to the existing G-370 pump station, (a 2,775 cfs 
pump station that currently pumps from the NNRC to the Stormwater Treatment Area 
3/4 (STA-3/4) Supply Canal) 

• Evaluation of potential modifications to the existing G-372 pump station, (a 3,700 cfs 
pump station that currently pumps from the Miami Canal to the STA-3/4 Supply 
Canal) 

• Gated discharge structures  

• Seepage pump stations 

• Two new two-lane bridges on U.S. 27 across the new connector canal 

• Improvements to conveyance capacity in the NNRC 

The Opinion of Probable Cost for the recommended project, excluding contingency, is 
$401,000,000 and with cost contingencies is $482,900,000. The costs are summarized in Table 
ES1.1-1. 

The total probable budget depends on the contingency applied to the Opinion of Probable Cost. 
The Design Criteria Memorandum (DCM) for estimating cost requires a 30 percent contingency 
for Basis of Design Report (BODR) level costing. However, the major costs in this Project are 
the embankment and northeast pump station. The embankment was studied extensively and 
design was based on the Test Cell Project analysis. The northeast pump station will be similar in 
design to existing pump stations and the Opinion of Probable Cost for it is based on detailed 
quantity take offs. Therefore, it is recommended that the contingency for these two major cost 
items be reduced to 20 percent. Therefore, the overall budgeted costs would be $483,000,000.
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Table ES-1.1-1 Summary Opinion of Probable Cost 

Indirect Costs (millions) 
Project 

Component Description 

Direct 
Cost 

(millions) 
Construction 

Indirects* 
Project 
Reserve Contingency 

Total 
Cost 

(millions) 
Embankment 
and EAA 
Reservoir A-1 

Excavation 

Embankment 

Slope Protection  

Seepage Cutoff 

Seepage Canal 

Rock Processing 

Imported Materials 

$ 206.6 $ 89.0 $ 14.8 $ 62.1 $ 372.5 

Northeast 
Pump 
Station 
 

Pump Station 
Structures 

Pumps (6) 

Mechanical 
Equipment 

Electrical 
Equipment 

Connection Canal 

Site Work 

$ 50.3 $ 16.8 $ 3.3 $ 14.1 $ 84.5 

Control  
Structures 

Southwest Gate 
Structure 

Southeast Gate 
Structure 

Northeast Gate 
Structure and 
Spillway 

$ 10.4 $ 3.5 $ 0.7 $ 4.4 $ 19.0 

U.S. 27 
Bridge 

Bridges (2) $ 3.8 $ 1.2 $ 0.3 $ 1.6 $ 6.9 

 Totals $ 271.1 $ 110.5 $ 19.1 $ 82.2 $ 482.9 

* Construction indirect costs include sales tax, general requirements, overhead and profit, and 
bonds and insurance.  
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ES-1.2 PURPOSE AND OBJECTIVES 

The purpose of the EAA Storage Reservoir Project, as defined in the Comprehensive Everglades 
Restoration Plan (CERP), is to capture EAA basin runoff and regulatory releases from Lake 
Okeechobee, improve the timing of environmental water supply deliveries to Water 
Conservation Areas (WCAs) through STA-3/4, meet supplemental agricultural deliveries, reduce 
Lake Okeechobee regulatory releases to the estuaries, and increase flood protection within the 
EAA.  

In October 2003, the South Florida Water Management District (SFWMD) decided to pursue a 
“Dual Track” for the EAA Storage Reservoir Project. While the multi-agency Project Delivery 
Team, led by the US Army Corps of Engineers (USACE), continues to develop the Draft 
Integrated Project Implementation Report (PIR), the SFWMD is proceeding with the design and 
construction of a reservoir located in the Everglades Agricultural Area on the land known as the 
Talisman Exchange. The PIR considers compartment A of the EAA Reservoir Storage Project, 
which will contain 360,000 acre-feet of water. The SFWMD’s current focus is on the first phase 
of compartment A, or EAA Reservoir A-1, which will store 190,000 acre-feet of water. The 
regional project overview for the EAA Reservoir A-1 is shown on Figure ES-1.2-1. 

Figure ES-1.2-1 Regional Project Overview 
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Implementation of the EAA Reservoir A-1 Project will meet objectives consistent with the 
ongoing work by the USACE. In accordance with the USACE’s Draft PIR, the objectives of the 
full reservoir project include: 

• Reduction of the Lake Okeechobee regulatory releases to the estuaries and reduce 
backpumping runoff from the Study Area into Lake Okeechobee by sending the water 
to the EAA Reservoir A-1 

• Improved environmental releases through the storage of water for later release to the 
Everglades when needed 

• Improved regional water supply for the agricultural community currently served by 
the EAA canals and other areas served by Lake Okeechobee 

• Flow equalization and optimization of treatment performance of STAs by storing 
peak storm event discharges in the EAA Reservoir A-1 for controlled release to the 
Everglades through STA-3/4 

• Reduction of flood impacts 

The Project benefits (success indicators to meeting the goals and objectives of CERP and plan 
formulation) are included in the USACE PIR for the EAA Storage Reservoir project. The PIR 
was published in September, 2005.  

The success of the EAA Reservoir A-1 will be judged on how well the Project meets its design 
objectives where applicable to Compartment A in the PIR. In terms of consistency with the goals 
and objectives identified in the PIR, the EAA Reservoir A-1 will: 

• Provide significant improvement in the water deliveries through the WCAs to  
STA-3/4  

• Provide water for agricultural deliveries not previously available from the system 

• Reduce the releases to the estuaries from Lake Okeechobee 

• Improve flood protection in the EAA 

The EAA Reservoir A-1 will store up to 190,000 acre-feet of water from stormwater runoff and 
releases from Lake Okeechobee at any given time. Without this Project, that water will 
potentially cause flooding in the EAA, will need to be pumped to STA-3/4, will be bypassed to 
tide, or will potentially be released to the estuaries from Lake Okeechobee. Thus there will be a 
reduction in the potential for flooding and releases to the estuaries once the Project is completed.  

Highlighted in the Executive Summary are some of the major considerations that support the 
recommendations included in this BODR. These include EAA Reservoir A-1 configuration, 
embankment cross-section, water balance, seepage, operations, pump station sizing, control 
structures, and probable cost. 
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ES-1.3 REGULATORY CONSIDERATIONS AND PROJECT ASSURANCES 

Within the Water Resources Development Act of 2000 (WRDA 2000), the U.S. Congress 
approved CERP’s objectives to restore, preserve, and protect the south Florida ecosystem while 
providing for water-related needs of the region. The components of CERP will increase storage 
and water supply for the natural system, as well as for agricultural and urban needs. 
Implementation of CERP must also be consistent with State law. As a local sponsor, SFWMD 
has responsibilities that are outlined in Section 373.1501(5) of the Florida Statutes (F.S.).  

After the EAA Reservoir A-1 Project preferred alternative is selected by the SFWMD and the 
spatial extent of the EAA Reservoir A-1 effects is identified, separate comparisons of modeling 
simulations will be performed to satisfy the federal (WRDA 2000) and State (Section 373.1501 
F.S.) assurances, and to identify the water available for the protection of fish and wildlife and for 
other water related needs. Separate comparative analyses are planned by the SFWMD to evaluate 
the following conditions: 

• Section 373.1501 F.S. - Assurances analysis to evaluate the quantity of water 
available to existing legal users  

• Section 373.1501 F.S. - Assurances analysis to evaluate the effects of the EAA 
Reservoir A-1 Project implementation on existing levels of flood protection 

• WRDA 2000 - Quantification of water made available by the EAA Reservoir A-1 
Project for the protection of fish and wildlife 

• WRDA 2000 - Quantification of water made available by the EAA Reservoir A-1 
Project for other water related needs 

Project assurance had been considered in a preliminary manner as part of the evaluation of 
engineering alternatives for the EAA Reservoir A-1 in the BODR. The assurances as addressed 
in sections of the BODR are as follows: 

• Alternatives to control seepage from the EAA Reservoir A-1 and provide protection 
from flooding due to seepage are described in Section 9. 

• Modeling results, which describe the environmental deliveries to the WCAs, are 
presented in Section 6. 

• Modeling results, which describe the agricultural deliveries to the farmlands are 
presented in Section 6. 

• The EAA Reservoir A-1 will be operated to store water, which would otherwise be 
lost to tide or sent to the WCAs during wet seasons. This is presented in the 
Operations Plan described in Section 20. 
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ES-1.4 WATER BALANCE 

A water balance analysis was performed for the EAA Reservoir A-1 to assess the hydrologic and 
hydraulic components of the system. The analysis was performed with a water balance model 
(WBM) developed by Black & Veatch Corporation (Black & Veatch), which was developed to 
analyze the EAA Reservoir A-1’s storage capacity and operations on a daily basis. A period of 
simulation (POS) was used, which employed meteorological records for 36 years from January 
1, 1965 to December 31, 2000. The WBM was based on the South Florida Water Management 
Model (SFWMM), Everglades Construction Project (ECP) 2015 and 2010 simulation (version 
5.4.2). 

The WBM was used to optimize the storage capacity of the EAA Reservoir A-1, while 
evaluating the impacts to flows in the NNRC, Miami Canal, and the STA-3/4 Supply Canal. In 
addition, the model was used to evaluate pumping facility locations and sizing, and the 
distribution of releases from the EAA Reservoir A-1 for environmental and agricultural and 
sizing purposes.  

For the recommended reservoir configuration, based on the ECP 2015 run, the average annual 
environmental delivery supplied by the EAA Reservoir A-1 via STA-3/4 is approximately 
685,000 acre-feet over the POS, with a maximum of 1,486,746 acre-feet in water year 1983 and 
a minimum of 103,685 acre-feet in water year 1990. The current average annual inflow to 
STA-3/4 is approximately 656,000 acre-feet (Piccone, 2005). The total deliveries over the POS 
are approximately 24,000,000 acre-feet.  

For the recommended reservoir configuration, based on the ECP 2010 run, the average annual 
agricultural delivery supplied by the EAA Reservoir A-1 is 84,000 acre-feet over the POS, with a 
maximum of 159,764 acre-feet in water year 1985 and a minimum of 18,922 acre-feet in water 
year 1970. The total deliveries are approximately 3,000,000 acre-feet. 

Figure ES-1.4-1 illustrates the average annual inflows and outflows of the EAA Reservoir A-1. 
In addition, Figure ES-1.4-2, Figure ES-1.4-3 and Figure ES-1.4-4 illustrate the EAA Reservoir 
A-1 operations for the selected “Average” (1991-1992), “Wet” (1977 and 1978), and “Dry” 
period of water years (1971 and 1972), respectively. The performance of the EAA Reservoir A-1 
for selected water years is also provided in Table 1.4-1. 
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Figure ES-1.4-1 Average Annual Inflows and Outflows of the EAA Reservoir A-1 
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Figure ES-1.4-2 EAA Reservoir A-1 Operation During an “Average” Water Year 

Example of Typical EAA Reservoir A-1 Operation During an "Average" Water Year 
(October 1, 1991 to September 30, 1992)
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Figure ES-1.4-3 EAA Reservoir A-1 Operation During a “Wet” Water Year 

 
Example of Typical EAA Reservoir A-1 Operation During a "Wet" Water Year 

(October 1, 1977 to September 30, 1978)
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Figure ES-1.4-4 EAA Reservoir A-1 Operation During a “Dry” Water Year 

 Example of Typical EAA Reservoir A-1 Operation During a "Dry" Water Year Period 
(October 1, 1970 to September 30, 1972)
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Table 1.4-1 Summary of Performance of the EAA Reservoir A-1 for  
Selected Water Years 

 

1971 
"Dry" 
Year 

1992 
"Average" 

Year 

1978 
"Wet" 
Year 

Complete 
POS 

NNRC inflow, acre-feet 179,165 470,155 346,118 12,906,675 
Miami Canal inflow, acre-feet 227,050 529,297 233,841 13,229,975 

EAA 
Reservoir A-1 

Inflows Precipitation, acre-feet 53,443 71,879 78,144 2,423,429 
Environmental deliveries, acre-feet 123,023 857,780 624,402 22,518,200 
Agricultural deliveries, acre-feet 74,451 103,491 80,440 3,073,453 
Evaporation, acre-feet 59,730 62,708 52,156 2,081,752 
Seepage, acre-feet 22,687 10,913 30,567 639,218 

EAA 
Reservoir A-1 

Outflows 

Excess volume outflows, acre-feet 12,599 0 0 185,494 
Start of year (BOD), acre-feet 7,827 7,827 188,775 0 EAA 

Reservoir A-1 
Volumes End of year (EOD), acre-feet 174,995 44,266 59,313 62,451 

Environmental deliveries, acre-feet 360,492 1,243,166 772,530 31,778,063 
Environmental deliveries supplied by 
canals, acre-feet 9,438 71,506 148,079 1,694,324 
Percentage of environmental deliveries 
met 37% 75% 100% 76% 
Agricultural deliveries, acre-feet 176,933 126,313 80,440 4,755,705 

Environmental 
and 

Agricultural 
Deliveries 

Percentage of agricultural deliveries met 42% 82% 100% 65% 
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ES-1.5 SEEPAGE CONTROL 

As with other surface water features such as STA and canals, seepage will occur from EAA 
Reservoir A-1 because the soil is permeable to approximately 200 feet below the surface of the 
site. Both three-dimensional MODFLOW groundwater modeling and two-dimensional SEEP/W 
groundwater modeling were performed to analyze seepage from EAA Reservoir A-1. The 
groundwater models were used to evaluate the following major issues: 

• The effect of seepage on embankment stability 

• The amount of water the EAA Reservoir A-1 loses to seepage 

• The percentage of seepage that can be collected and returned to the EAA Reservoir 
A-1 

• The effectiveness of various seepage control alternatives 

• The amount of unrecoverable seepage, if any, that migrates to surrounding areas from 
various seepage control alternatives 

• The effect of any unrecoverable seepage on groundwater levels in the surrounding 
areas. 

Although quite effective at reducing seepage, cutoff walls of practical depth cannot completely 
eliminate seepage from EAA Reservoir A-1. Additional seepage control measures were 
considered, including the effect of lowering the water level in the seepage canal as a way to draw 
seepage to the surface and the use of pressure-relief wells to intercept deep seepage before it 
migrates to surrounding areas. Five seepage control alternatives were evaluated with 
MODFLOW. 

• Alternative 1 - 34-foot cutoff wall and 13.5-foot deep seepage canal around entire 
EAA Reservoir A-1, seepage canal water level held 3.5 feet below the groundwater 
level in adjacent farmland 

• Alternative 2 - 34-foot cutoff wall and 10-foot deep seepage canal around west, north, 
and east sides; 10-foot cutoff wall and no seepage canal along STA-3/4 and Holey 
Land; seepage canal water level held at the same level as the groundwater in the 
adjacent farmland 

• Alternative 3 - 34-foot cutoff wall and 13.5-foot deep seepage canal around west, 
north, and east sides; 10-foot cutoff wall and no seepage canal along STA-3/4 and 
Holey Land; seepage canal water level held 3.5 feet below the groundwater level in 
adjacent farmland 

• Alternative 4a - Pressure-relief wells spaced at 100 feet linked together in sets with a 
total of 21 pump stations of 3,900 gallons per minute (gpm) each; 34-foot cutoff wall 
and 10-foot deep seepage canal around west, north, and east sides; 10-foot cutoff wall 
and no seepage canal along STA-3/4 and Holey Land; seepage canal water level held 
at the same level as the water level in the adjacent farmland. Alternative 4b includes 
separate pumps in each well, each with a capacity of approximately 150 gpm, which 
discharge to the seepage canal.  
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• Alternative 5a - Pressure-relief wells spaced at 200 feet linked together in sets with a 
total of 23 pump stations of 3,300 gpm each; 34-foot cutoff wall and 10-foot deep 
seepage canal around west, north, and east sides; 10-foot cutoff wall and no seepage 
canal along STA-3/4 and Holey Land; seepage canal water level held at the same 
level as the water level in the adjacent farmland. Alternative 5b is similar to 
Alternative 5a except that it includes separate pumps in each well, each with a 
capacity of approximately 275 gpm, which discharge to the seepage canal. 

Alternative 1, including a 34-foot cutoff wall and a 13.5-foot deep seepage canal surrounding the 
entire EAA Reservoir A-1 and maintaining the water level of the seepage canal below the level 
in the surrounding farmlands, would be the most effective of the five alternatives evaluated. 
However, this alternative includes a significantly higher present worth cost of between $134 to 
$181 million more than the other alternatives evaluated.  

The other seepage control alternatives allow migration of seepage to the Holey Land and 
STA-3/4, but essentially eliminate impacts to farms and U.S. 27.  

Alternative 2 allowed seepage into the farmland and included an estimated cost for the seepage 
to be pumped off the land by the farmers. Modeling results for Alternative 3 indicate that 
maintaining the water level of the seepage canal below the water levels in the farmlands 
effectively prevents offsite migration of seepage. The installation of pressure-relief wells as 
described by Alternatives 4 and 5 is predicated upon capturing deep seepage at the point where 
water passes beneath the bottom of the cutoff wall. 

Alternatives 2 and 3 are the lowest cost alternatives. Alternative 3 allows the SFWMD more 
control of the pumping rates in the seepage canal than alternative 2, which relies on the farmers 
to pump the seepage. These two alternatives will be further assessed during the EAA Reservoir 
A-1 design.  

A monitoring program of groundwater levels in the farmland should be initiated during the 
construction of the EAA Reservoir A-1 and continued after construction is completed. This will 
provide information to the SFWMD for evaluating the effectiveness of the selected seepage 
control measures. The monitoring program is a means to document whether flood protection 
(from seepage) has been provided as required by the Project assurances, which are discussed in 
Section 4. 

ES-1.6 RESERVOIR CONFIGURATION  

The configuration of the EAA Reservoir A-1 embankment and seepage canals directly affect the 
total amount of storage for the EAA Reservoir A-1. In order to achieve the storage requirement 
of 190,000 acre-feet, setback requirements were balanced with the total area available to meet 
this requirement. This is presented in greater detail with respect to SFWMD, USACE, and U.S. 
Fish & Wildlife Service (USFWS) input, construction considerations, cost, and other factors in 
Section 8. Setbacks for each side of the EAA Reservoir A-1 embankment are summarized below. 
The configuration provides storage in EAA Reservoir A-1 of 190,000 acre-feet at a depth of 12 
feet and an EAA Reservoir A-1 footprint area of approximately 16,000 acres. The limits of the 
land for the proposed EAA Reservoir A-1 and EAA Reservoir A-2 site are shown on Figure ES-
1.6-1. The configuration provides storage in EAA Reservoirs A-1 and A-2 of 360,000 acre-feet. 
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Figure ES-1.6-1 Reservoir Parcels A-1 and A-2 

 

North Boundary and North Portion of West Boundary (Portion North of Future Reservoir A-2) 
• 150-foot setback from EAA Reservoir A-1 boundary to the seepage canal 
• 75-feet wide seepage canal 
• 200-foot setback from seepage canal to the outside toe of the embankment for 

construction stockpiling and future wetland areas 
• 300-foot setback from the inside toe of the embankment to the internal borrow 

excavation 
• The cross-section for these setbacks is shown on Figure ES-1.6-2 

Figure ES-1.6-2 North Boundary Setbacks 
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East Boundary (Portion Adjacent to U.S. 27) 

• 50-foot setback from highway right-of-way to the seepage canal 
• 75-foot wide seepage canal 
• 150-foot setback from seepage canal to the outside toe of the embankment for 

construction stockpiling and future wetland areas 
• 300-foot setback from the inside toe of the embankment to the internal borrow 

excavation 
• The cross-section for these setbacks is shown on Figure ES-1.6-3. 

Figure ES-1.6-3 East Boundary Setbacks  

 

South Boundary and South Portion of West Boundary (Portion Adjacent to the STA-3/4 Supply 
Canal) 

 To minimize cost and maximize storage, the configuration along the STA-3/4 Supply 
Canal will incorporate the northern embankment of the Supply Canal. This 
configuration is discussed in further detail in Section 8 of this BODR. A 300-foot 
setback from the inside toe of the embankment to the internal borrow excavation will 
apply. The cross-section for this embankment is shown on Figure ES-1.6-4; for 
clarity, the drawing does not show the extent of the setback. 

Figure ES-1.6-4 Zoned Embankment along STA-3/4 Supply Canal 
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Boundary Adjacent to Future Reservoir A-2 

• 75 feet wide seepage canal 
• 150-feet wide setback from seepage canal to the outside toe of the embankment for 

construction stockpiling 
• 300 feet setback from the inside toe of the embankment to the internal Borrow Canal 

Curved corners provide an additional benefit and will be utilized in the northwest and southeast 
corners of EAA Reservoir A-1. Both the northwest and southeast corners will be curved at a 
radius that aids construction of the embankment. Because of the acute angle, in the southeast 
corner, an embankment configuration that parallels the EAA Reservoir A-1 property line adds 
little additional storage. Therefore, attention will be given to cost when selecting the radius in the 
southeast. Additionally, the radius of the southeast corner must be sufficient to prevent relocation 
of existing facilities, including existing helipads. An overall site layout is shown in Figure ES-
1.6-5 

Figure ES-1.6-5 Overall Site Layout 

 



EAA Reservoir A-1 Basis of Design Report January, 2006 

BLACK & VEATCH 16 EXECUTIVE SUMMARY 

ES-1.7 EMBANKMENT CROSS-SECTION 

Two fundamental types of embankments were considered for this site:  

• A concrete gravity type dam using roller compacted concrete (RCC) 

• A zoned embankment dam 

Each type was considered in detail during the preparation of this BODR. A number of alternative 
arrangements for each type were considered and an opinion of probable cost prepared to evaluate 
the cost effective aspects of each alternative. The advantages, disadvantages, and risks of each 
section were considered. A summary of the evaluations and findings are presented in Section 8 
of the BODR. 

The evaluation of alternatives must consider initial and long-term stability, seepage control, 
foundation conditions, and probable costs with appropriate allowances for risks, uncertainties 
and the cost of mitigation measures. The construction sequence and requirements for each 
alternative has been considered in detail. The most favorable concrete dam and embankment 
sections are presented below. 

The roller compacted concrete gravity dam section depicted in the most recent Tentatively 
Selected Plan prepared by USACE is composed of a three stepped RCC section with a vertical 
face on the interior of the dam. The advantages and disadvantages of the RCC dam are presented 
in Section 8. The cross-section for the RCC dam is shown in Figure ES-1.7-1. 

Figure ES-1.7-1 Cross-Section of Roller Compacted Concrete Dam 

 
A zoned embankment concept has been developed to utilize materials from the required seepage 
collection canal excavations and available on-site borrow resources, and to minimize sorting and 
processing of the excavated materials for embankment construction. The rockfill zone material 
will be produced from the caprock providing structural stability to the upstream slope. The 
advantages and disadvantages of a zoned embankment are presented in Section 8.  The cross-
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section for the zoned embankment is shown in Figure ES-1.7-2, and the cross section for the 
zoned embankment along STA-3/4 is shown in Figure ES-1.7-3.  

 

Figure ES-1.7-2 Zoned Embankment Cross-Section 

 
 

Figure ES-1.7-3 Zoned Embankment Cross-section along STA-3/4 Supply Canal 

 

The purpose of the foundation seepage control is to mitigate seepage losses from the EAA 
Reservoir A-1, protect the foundation from possible damage by piping, and minimize excess 
uplift pressures to enhance stability. With higher head in the EAA Reservoir A-1, foundation 
stability issues are more critical and economic impacts due to pumping would experience on a 
long-term basis. Several different configurations to mitigate seepage from the EAA Reservoir A-
1 and control exit pressures were evaluated: adequately sized key trench, cutoff wall or upstream 
blanket, and increasing the distance between the EAA Reservoir A-1 and seepage collection 
canal. In view of the potential for piping, a foundation cutoff wall to a minimum depth of 34 feet, 
or the base of the Fort Thompson Formation, is recommended for seepage control. 
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Based on the results of the technical and cost evaluation, the least cost alternative shown in 
Figure ES-1.7-2 and Figure ES-1.7-3 are preferred alternative to be advanced to 30 percent 
design.  

ES-1.8 PUMP STATION AND DISCHARGE STRUCTURES 

ES-1.8.1 Pump Station 
Figure ES-1.8-1 and Figure ES-1.8-2 show potential layouts for gates and pump stations at the 
EAA Reservoir A-1. Seven pumping and discharge alternatives were selected for preliminary 
consideration. In general, all alternatives except one were based on the addition of a new 
northeast pump station located adjacent to the NNRC in the northeast corner of the EAA 
Reservoir A-1 site. 

Figure ES-1.8-1 Pumping and Discharge Facilities - Alternative No. 2 
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Figure ES-1.8-2 Pumping and Discharge Facilities - Alternative No. 3 

 
The operating level of the EAA Reservoir A-1 will fluctuate between elevation 8.6 and 20.6 
NAVD88. The normal and maximum design operating elevations of the STA-3/4 Supply Canal 
are 13.6 and 16.6 NAVD88, respectively. Both G-370 and G-372 pump stations are designed to 
pump to these elevations. However, pumping to elevation 16.6 NAVD88 will rapidly diminish 
their respective design capacities. While it is possible to partially supply the EAA Reservoir A-1 
from G-370 and G-372 pump stations without modifications, significant modifications would be 
required to pump to the full EAA Reservoir A-1 elevation of 20.6 NAVD88. 

Further evaluations were completed using the WBM in an effort to optimize the performance of 
the pump stations and EAA Reservoir A-1. Two fundamental optimization criteria were 
considered: 

• Optimization based on effectiveness of supplying environmental and agricultural 
deliveries 

• Optimization based on effectiveness of capturing priority water sources. Listed in 
order of descending priority the water sources are runoff from the NNRC drainage 
and backpumping to Lake Okeechobee, and Lake Okeechobee releases. 

Optimization was considered to be achieved when further increases in the size of the northeast 
pump station no longer provided significant benefit. Numerous combinations of northeast pump 
station sizes and modifications to existing G-370 and G-372 pump stations were evaluated.  

Evaluations found that the optimization goal of installing the most cost effective pump capacity 
to meet maximum deliveries ran counter to the goal of maximizing pump capacity to capture 
local runoff, pump backs, and Lake Okeechobee regulatory releases: 

• A northeast pump station sized for 1,500 cfs working with G-370 and G-372 pump 
stations unmodified would provide sufficient capacity during the first phase of 
operation to provide the maximum delivery percentages that can be expected with an 
EAA Reservoir A-1 of 190,000 acre-feet of storage volume. Further modifications to 
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the NNRC and to G-370 and G-372 pump stations to allow pumping capacities of 
2,220 and 3,700 cfs respectively to full EAA Reservoir A-1 water depth would 
provide the additional capacity needed for the second phase of operation. A 
conveyance capacity of up to 6,400 cfs would be required in the NNRC depending on 
the alternative selected. 

• A northeast pump station sized for 3,500 to 4,000 cfs working with G-370 and G-372 
pump stations unmodified would be required to provide sufficient capacity during the 
first phase to maximize local runoff and pump back capture. NNRC modifications 
would also be required to increase conveyance capacity. Further modifications to G-
370 and G-372 pump stations to allow pumping capacities to full EAA Reservoir A-1 
water depth would provide the additional capacity needed for the second phase of 
operation. 

The second alternative has several advantages over the first: 

• The larger pump station can meet all of the delivery goals that a 1,500 cfs pump 
station would meet but the smaller station could not provide the same priority 
removal levels. 

• A 3,500-4,000 cfs pump station would provide a significant increase in flood 
protection capacity.  

• Having a substantial pumping capability in the northeast pump station will ease the 
disruption that will be experienced during the phase two modifications of G-370 and 
G-372 pump stations.  

• The larger pump station allows for capture of most storm related peak flows.  

The primary disadvantage for the larger pump station alternative is cost (about $15.4 million). In 
addition to the costs associated with a smaller pump station, the 1,500 cfs pump station can 
provide the optimum deliveries without canal modification for the first phase, and minimal canal 
modification for the second phase. To be effective, the larger pump station would require canal 
modifications that coincide with the first phase of construction. 

Northeast pump station recommendation: 

• Construction of a 3,600 cfs northeast pump station concurrent to the construction of 
EAA Reservoir A-1. 

• Use of the G-370 and G-372 pump stations unmodified during phase one operation to 
pump into the EAA Reservoir A-1 when its water levels are less than eight feet and 
directly to the STA-3/4 Supply Canal when EAA Reservoir A-1 water levels are 
greater than eight feet. 

• Modification of the G-370 and G-372 pump stations to pump 2,220 and 3,700 cfs, 
respectively, to full EAA Reservoir A-1 depth as part of the construction of phase two 
(EAA Reservoir A-2).  

• Canal modifications to provide matching conveyance capacity, with an associated 
cost of up to $37 million depending on the alternative selected. 
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ES-1.9 DISCHARGE STRUCTURES 

Three gate structures are required for implementation of the recommended alternative as shown 
on Figures ES-13 and ES-14. Two structures located in the southern embankment would be 
required to provide a dual function of EAA Reservoir A-1 filling and environmental deliveries 
from the EAA Reservoir A-1. Some studies have suggested that a water quality benefit may 
result from passing water through EAA Reservoir A-1 prior to discharging to STA-3/4. 
Additional structures would be required in order to achieve the potential water quality benefit. 
Implementation of the latter alternative would increase the project cost by approximately $26 
million. Because of the added cost and a relatively small (13 to 17 percent reduction in 
phosphorus loading) water quality benefit, the three gate structure option is recommended. Even 
with the recommended alternative, operational strategies can be implemented to achieve the goal 
of routing much of the water through the EAA Reservoir A-1 before passing to the STA-3/4. 

In addition to the gate structures the EAA Reservoir A-1 will be equipped with an orifice-type 
spillway which will guard against overfilling. The spillway will be designed to limit overflow 
discharges to less than 500 cfs during rainfall events with less than a 100-year recurrence 
interval. 

ES-1.10 OPERATIONS 

A Project Operating Manual (POM), for day-to-day use in managing essentially all foreseeable 
conditions affecting the EAA Reservoir A-1 will be developed upon completion of the Project. 
However, a draft has been prepared as part of this BODR for use during the Draft Integrated 
Project Implementation Report/Environmental Impact Statement (PIR/EIS) phase of the EAA 
Reservoir A-1 Project. The manual will be modified and revised, as necessary, through several 
Project phases. During the detailed design phase, it will be modified to define any temporary 
operations to be used during construction, including start-up and filling. The Operation Manual 
for STA-3/4 will also be modified as required, to reflect operations during periods when 
construction in the embankments for the Inflow and Supply Canals could disrupt operations. 

Knowledge gained from the Operational Testing and Monitoring Phase will then be incorporated 
into the Draft POM, which will be coordinated with SFWMD and the USACE Jacksonville 
District (SAJ), and will supersede all other iterations of the Draft POM. The final version of the 
POM will be used by SFWMD when they accept responsibility for long term operations of the 
EAA Reservoir A-1. 

The EAA Reservoir A-1 will store runoff that would otherwise have gone to tide and will 
improve the quantity, timing, and distribution of water deliveries to the environment. It has been 
demonstrated using an area specific computer model, applied to a period of simulation data from 
the SFWMM (which is the same as the ECP 2010 and 2015 version 5.4.2 model), that 
approximately 685,000 acre-feet per year of water can be delivered to the environment by EAA 
Reservoir A-1. Operating criteria for EAA Reservoir A-1 will be developed in subsequent 
versions of this POM to be consistent with the water reservations or allocations for the natural 
system made by the State in accordance with the WRDA 2000. 

EAA Reservoir A-1 will also provide water for substantial agricultural deliveries by capturing 
storm runoff. Agricultural deliveries that cannot be met by the EAA Reservoir A-1 will continue 
to be supplied from Lake Okeechobee. When water is available in the EAA Reservoir A-1 for 
agriculture, it will normally be released through the northeast gate structure located near the 
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northeast pump station from where it will flow to the NNRC via the connector canal from the 
pump station. When the EAA Reservoir A-1 water level is below that needed for gravity flow to 
the NNRC, pumps located in the northeast pump station will be activated to deliver water to the 
NNRC. It has been demonstrated using an area specific computer model that a high percentage 
of the agricultural needs along the NNRC can be provided by EAA Reservoir A-1.  

The EAA Reservoir A-1 will be operated to assure that implementation of the project will not 
diminish flood protection in the EAA. During periods when the EAA Reservoir A-1 contains 
water and it is necessary to prevent seepage from impacting adjacent properties, the seepage 
canal water level will be pumped down as required to prevent the groundwater level from rising. 
A groundwater model has been utilized to verify that lowering the water level in the seepage 
canal will be effective in preventing flooding of adjacent properties. 

The EAA Reservoir A-1 Project will also provide capacity to store storm runoff and will increase 
the pumping capacity from the NNRC. In addition, areas within the EAA Reservoir A-1 
previously used for agriculture will no longer deliver runoff to the NNRC, thereby making 
available 500 cfs of NNRC water that was previously unavailable. Therefore, the Project will not 
diminish flood protection and should reduce flooding in the NNRC under most conditions. 
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1. INTRODUCTION 

1.1 THE COMPREHENSIVE EVERGLADES RESTORATION PLAN (CERP) 

1.1.1 General 

The Comprehensive Everglades Restoration Plan (CERP) is charged with restoring the River of 
Grass and reviving habitat for more than sixty threatened and endangered species, restoring the 
Everglades National Park’s natural water flows from Lake Okeechobee to Florida Bay, and 
establishing a reliable environmental, urban, and agricultural water supply while providing 
improved flood protection. The CERP mission is: 

Restoration of America’s Everglades is the world’s  
largest environmental project of its kind 

CERP was designed to capture, store and redistribute fresh water previously lost to tide and to 
regulate the quality, quantity, timing, and distribution of water flows. The 30-year, $8 billion 
CERP is being funded, managed, and implemented through a unique 50-50 partnership between 
the state and federal governments. Situated at a central point at the head of the Everglades, the 
Everglades Agricultural Area (EAA) Reservoir A-1 has been described as a keystone to the 
success of CERP by allowing the necessary control of water with a flexible delivery schedule. 

1.1.2 Central & Southern Florida (C&SF) Project 

CERP provides a framework and guide to restore, protect, and preserve the water resources of 
central and southern Florida, including the Everglades. It covers 16 counties over an 18,000-
square-mile area, and centers on an update of the Central & Southern Florida (C&SF) Project. 

The C&SF Project is a multi-purpose project which was first authorized in 1948 to provide flood 
control, water control, water supply, and other services to the area that stretches from Orlando to 
Florida Bay. The C&SF Project has performed its function well. At present the C&SF project 
includes 1,000 miles of canals, 720 miles of levees, and several hundred water control structures. 
It provides water supply, flood protection, water management and other benefits to south Florida. 

However, the C&SF Project has had unintended adverse effects on the unique and diverse south 
Florida ecosystems, including the Everglades and Florida Bay. While providing flood protection 
and water supply, it has significantly altered the Everglades and the rest of south Florida's 
ecosystem. One result of this alteration is that billions of gallons of water that flow through the 
C&SF project's canal system are wasted. Historically, the rain that fell on south Florida was 
stored in the system - on and above the ground. Now the C&SF Project quickly drains rainfall off 
the land. Similarly, during dry periods water is diverted to meet other water supply needs.  

The resulting ecological problems are complex. However, in short, the Everglades are not 
receiving the proper quantity or quality of water at the right place or the right time. Too much or 
too little water is often sent to the Everglades marshes, coastal estuaries, and Biscayne and 
Florida bays. The historical and present flow patterns are illustrated in Figure 1.1-1. The Figure 
also shows the aspiration for the future. 

The Water Resources Development Act (WRDA) in 1992 and 1996 provided the U.S. Army 
Corps of Engineers (USACE) with the authority to re-evaluate the performance and impacts of 
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the C&SF Project, to recommend improvements and or modifications to the project in order to 
restore the south Florida ecosystem, and to provide for other water resource needs. The purpose 
of the C&SF Project Comprehensive Review Study (Restudy) was to re-examine the C&SF 
Project and determine the feasibility of modifying the project to improve the sustainability of 
South Florida. Specifically, the Restudy investigated: 

• Structural and operational modifications to the C&SF Project for improving the 
quality of the environment 

• Improving protection of the aquifer 

• Improving the integrity, capability, and conservation of urban and agricultural water 
supplies 

• Improving other water-related purposes 

Both the problems with declining ecosystem health and the solutions to Everglades's restoration 
can be framed by four interrelated factors: quantity, quality, timing, and distribution of water. 
CERP was designed to capture, store and redistribute fresh water previously lost to tide and to 
regulate these four key elements. 

The principal goal of restoration is to deliver the right amount of water, of the right quality, to 
the right places, and at the right time. The natural environment will respond to these hydrologic 
improvements, and health will be restored to the Everglades ecosystem. 

1.1.3 CERP 

On December 11, 2000, the WRDA 2000 was signed into law by the President of the United 
States (Public Law No. 106-541, of the 106th Congress). Title VI, Section 601, of WRDA 2000, 
describes authorizations specific to CERP. CERP includes more than 60 elements, will take more 
than 30 years to construct, and will cost an estimated $7.8 billion. CERP’s major components 
are:  

1. Surface Water Storage Reservoirs 
2. Water Preserve Areas 
3. Management of Lake Okeechobee as an Ecological Resource 
4. Improved Water Deliveries to the Estuaries 
5. Underground Water Storage 
6. Treatment Wetlands 
7. Improved Water Deliveries to the Everglades 
8. Removal of Barriers to Sheetflow 
9. Storage of Water in Existing Quarries 
10. Reuse of Wastewater 
11. Pilot Projects 
12. Improved Water Conservation 
13. Additional Feasibility Studies 

CERP’s predominant feature is water storage. CERP captures most of the average 1.7 billion 
gallons of water a day discharged to the ocean. This water will be stored in more than 
217,000 acres of new reservoirs and wetlands-based treatment areas, and about 300 underground 
Aquifer Storage and Recovery (ASR) wells. These features vastly increase the amount of water 



EAA Reservoir A-1 Basis of Design Report January, 2006 
 

BLACK & VEATCH  INTRODUCTION 1-4

storage available in south Florida. CERP will ensure a reliable, adequate supply of fresh water 
for environmental, urban, and agricultural users. Environmental deliveries to the Everglades will 
meet the 10 parts per billion (ppb) limit for phosphorus and the flow pattern across the 
Everglades will match the historic pattern more closely as shown on Figure 1.1-1. 
Approximately 80 percent of the new water captured by CERP will go to the environment and 
20 percent will be used to enhance urban and agricultural supplies. 

Figure 1.1-1 Restoring the Everglades’ Flow Pattern 

 

 
Florida is a low-lying, flat, rainfall rich state, and is prone to flooding. Today, the C&SF Project 
provides flood protection on a regional basis for south Florida, supported by many locally 
operated canal networks. CERP will maintain, and potentially improve, this important flood 
protection element of the C&SF Project. 

Without intervention, the region will experience continued degradation (frequent water 
shortages) of the Everglades, coastal estuaries, fisheries, and other natural resources; and more 
frequent flooding.  

Implementation of CERP will result in the recovery of healthy, sustainable ecosystems in south 
Florida. It is a plan that will lead to a strong economy and a much-improved environment for 
people, and the plants and animals that depend on the natural system for their survival. CERP 
contains components essential to achieving this goal.  

1.1.4 Project Assurances 

The C&SF Project provides economic benefits through regional water supply, flood protection, 
navigation, and recreation. While most people recognize the need for a healthy ecosystem to 
support the region's economy and jobs, there are others who are concerned that potential 
restoration projects will displace farms and other businesses, limit development, and reduce job 
opportunities. By contrast, continued degradation of the south Florida environment will 
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inevitably adversely affect the tourism and recreational industry that are important to the regional 
economy. 

Public concerns about water supply and flood control generally center on preservation of existing 
forms of protection from relatively frequent flooding, and delivering water for aquifer recharge, 
as provided by the C&SF Project. 

Implementation of CERP will require the cooperation and collaboration of federal, state, and 
tribal entities. These interests all seek assurances that they will receive the anticipated benefits 
from CERP. Within WRDA 2000, Congress approved CERP’s objectives to restore, preserve, 
and protect the south Florida ecosystem while providing for water-related needs of the region. 
Provisions in Section 601(h) of WRDA 2000, “Assurance of Project Benefits,” resulted in an 
agreement between the federal government and the State of Florida.  

Section 601(h)(4) of WRDA 2000 specifies that an Integrated Project Implementation Report 
(PIR) will be used to document consistency with CERP to: 

• Satisfy the programmatic regulations 

• Comply with the National Environmental Policy Act (NEPA) 

• Identify the appropriate quantity, timing, and distribution of water dedicated and 
managed for the natural system 

• Comply with water quality standards and permitting requirements 

• Identify the amount of water to be reserved or allocated for the natural system 
necessary to accomplish the quantity and quality objectives 

• Be based on the best available science 

• Include an analysis of cost-effectiveness and engineering feasibility of the Project 

Section 601(h)(5) of WRDA 2000 specifies a savings clause that must be considered when 
implementing a project under CERP. Protection of existing legal sources from elimination or 
transfer and protection of the level of service of flood protection existing as of December 2000 is 
required by the federal law. The PIR will contain the analyses required to determine whether an 
elimination or transfer has occurred as a result of implementation of CERP and whether levels of 
service for flood protection will be reduced. 

Implementation of CERP must also be consistent with state law. As a local sponsor, South 
Florida Water Management District (SFWMD) has responsibilities that are outlined in 
Section 373.1501(5) of the Florida Statutes (F.S). Subsection (d) requires the SFWMD to 
provide reasonable assurances that: 

• The quantity of water available to existing legal users shall not be diminished by 
implementation of project components so as to adversely impact existing legal users 

• Existing levels of service for flood protection will not be diminished outside the 
geographic area of the project component 

• Water management practices will continue to adapt to meet the needs of the restored 
natural environment 
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1.1.5 Phosphorus 
Phosphorus pollution has been a concern in the Everglades for many years. It is generally 
thought to be caused by natural leaching, urban runoff, and agricultural runoff from sugar 
plantations, vegetable farms, and livestock operations. Excess phosphorus can cause imbalances 
in vegetation and habitat, and alternative ecosystems. Much of this phosphorus is discharged in 
water from the EAA. The EAA has been used intensively for farming, particularly sugar cane, 
since the 1950s. In 1988, the federal government sued the State of Florida and two of its 
agencies, alleging that water released onto federal lands from agricultural sources contained 
elevated levels of phosphorus and other nutrients in violation of state water quality standards. 
Based on a 1992 Consent Decree settling this lawsuit, Florida enacted the Everglades Forever 
Act (EFA) in 1994. Florida later amended the 1994 EFA to create flexibility in meeting 
deadlines for phosphorus mitigation to 2016 or later. In July 2003, Florida issued a rule 
establishing a phosphorus limit of 10 ppb in water released to Federal lands and methods to 
measure compliance with that limit. 

Total phosphorus concentrations are highest in the northern Everglades and lowest in the 
southern Everglades. This is indicative of phosphorus-rich water in the canals that carry water 
from the EAA, although urban runoff has also been identified as a contributor. 

When bodies of water experience an excessive inflow of nutrients such as phosphorus there is a 
subsequent increase in plant growth. When the plants die and decompose, they consume 
dissolved oxygen from the water. If dissolved oxygen levels fall substantially and rapidly, fish 
and aquatic plant populations suffer. The process also encourages the growth of plants which 
enjoy these high levels of nutrients. For example, an excessive phosphorus levels in the 
Everglades is the primary factor behind the conversion of native sawgrass marshes and sloughs 
to vegetation stands dominated by cattails. This shift in vegetation has resulted in fewer habitats 
for wading birds and other wildlife, and reduced populations of several native plant species. 
Further, the rapid growth of cattails is partly responsible for clogging waterways and altering the 
hydrology in parts of the Everglades.  

Excessive phosphorus inflow into the Everglades can be traced back to the 1940s with the 
clearing of exposed soils, which began to erode and leach phosphorus into waterways that 
connected to the Everglades. Production intensified after the Cuban revolution in 1959, as Cuban 
exiles fled to Florida and established sugar plantations. By the mid-1960s, Florida sugar 
production had increased four-fold. Today, sugarcane production contributes two-thirds of the 
economic production of Everglades's agriculture, and uses nearly 80 percent of the crop land in 
the EAA. Sugar production contributes phosphorus to the ecosystem primarily through fertilizers 
and to a lesser extent through decomposition of plants. Fertilizers and plant decomposition are 
also the main cause of phosphorus leaching from vegetable production. 

Stormwater Treatment Areas (STAs) are constructed wetlands developed to act as buffers 
between the EAA and the natural wetlands in the Everglades. The purpose of the STAs is to 
remove excess nutrients, primarily phosphorus, from the water through a number of biological 
and physical processes. The clean water is then discharged to the Everglades. The EAA 
Stormwater Treatment Expansion project will increase the size and enhance the performance of 
existing STAs. The project will expand STA-2 by 2,000 acres and STA-5 by 2,560 acres. This 
will further reduce nutrient and other pollutant levels in order to meet the water quality standards 
for the Everglades. 
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1.1.6 System Limitations 
The existing canal system is used for drainage of local runoff, irrigation of the agricultural areas, 
and for transport of Lake Okeechobee water releases. Currently, the canal capacity is limited and 
users have permits to discharge between 0.0315 and 0.063 cubic feet per second (cfs) per acre 
(equivalent to 3/4-inch and 1.5 inches per day of runoff, respectively) during and after 
precipitation events. This becomes a localized flooding issue when rainfall occurs. Potential 
agricultural crop damages could be avoided if the water transport could be better managed. The 
SFWMD has identified several priority removals that need to be considered as part of this 
Project, listed in order of declining preference, they are: 
 

• Improvement of local drainage – allow increased and more consistent removals of 
stormwater from agricultural lands during intense rain events 

• Reduction or elimination of Lake Okeechobee backpumping – when the capacity of 
the canal system is exceeded due to intense rain events, stormwater can be pumped 
back to Lake Okeechobee. This stormwater contains high levels of nutrients, which 
impair the water quality in the Lake 

• Management of Lake Okeechobee water releases to direct flows to the Everglades or 
for local irrigation – reduce the amount of water discharged to the estuaries  

1.2 EXISTING EAA WATER DISTRIBUTION SYSTEM 

1.2.1 General 
The layout of the existing EAA infrastructure is shown on Figure 1.2-1Error! Reference source 
not found.. In general, the EAA is divided into basins of varying sizes and each basin 
contributes to a canal or system of canals. The canals are used to convey water into and out of 
Lake Okeechobee depending on prevailing conditions, operational needs, floods, and irrigation 
requirements. 

At times of need, water for irrigation is released from Lake Okeechobee into the canals running 
through the EAA for distribution. When drainage is required, the potentially phosphorus rich 
runoff from the agricultural operations is collected in the canals and pumped to STAs where it is 
treated before being passed on through the system to the Water Conservation Areas (WCAs) and 
the Everglades. 

However, during intense rainfall events the flow exceeds the capacity of the system to treat the 
runoff in the STAs, so water has to be backpumped into Lake Okeechobee. This is the role of the 
S-2 and S-3 pump stations. This backpumping is damaging to Lake Okeechobee, and is a 
reduction target under CERP. 

Changes are being made to the system to enhance STA performance and increase canal 
conveyance capacity but there is currently no way to manage water flows. Rainfall is pumped 
when it rains but without storage, stormwater flow can not be regulated for quantity or timing.  
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Figure 1.2-1 Existing EAA Infrastructure 

 

1.2.2 Configuration of Canals and Basins 
The canals provide conveyance from Lake Okeechobee to tide and certain canals allow 
interbasin transfer within the EAA. The basins are the: 

• S-2, S-6, and S-7 Basins, to the East which is associated with the North New River 
Canal (NNRC) and the Hillsboro Canal  

• S-3, S-8 Basins to the West, which is associated with the Miami Canal  

• S-5A Basin to the Northeast, which is associated with the West Palm Beach Canal  

• Bolles and Cross Canals for interbasin transfer east and west 

Lake Okeechobee provides water south to the EAA through three gated spillway structures, 
S-351, S-354, and S-352.  

• S-351 is located next to pump station S-2 and supplies the NNRC and the Hillsboro 
Canal. The NNRC flows south past the Bolles and Cross Canal confluences to the 
G-370 pump station, continues on south to structure S-7 and on into the Everglades 
Protection Area. Currently G-370 pump station feeds the east end of the STA-3/4 
Supply Canal. The Hillsboro Canal flows south past the Ocean Canal, then past the 
Cross Canal confluence. The Hillsboro Canal continues south to structure S-6 and 
then into the Everglades Protection Area. 
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• S-354 is located next to pump station S-3 and supplies the Miami Canal which can 
flow south past the Bolles Canal, down to the G-372 pump station, and then continues 
south to structure S-8 and on into the Everglades Protection Area. The G-372 pump 
station pumps water into the STA-3/4 Supply Canal which currently feeds the Holey 
Land Wildlife Management Area (WMA) and STA-3/4.  

• S-352 discharges into the West Palm Beach Canal. The West Palm Beach Canal 
flows south past the Ocean Canal confluence and into structure S-5A, it then 
continues east into the C-51 Canal. 

The Bolles Canal, Cross Canal, and Ocean Canal lie generally in the east-west direction and 
connect between basins. The other canals are oriented more north to south. The most common 
flow pattern is the Bolles Canal flowing east, and the Cross Canal flowing west, both discharging 
at a common location into the NNRC. There are numerous secondary agriculture canals that 
connect to the major canals along with seepage ditches common outside the canal levees. 

Features and operation of the existing system pertinent to the EAA Reservoir A-1 project are 
described in more detail below.  

1.2.3 S-2, S-6 and S-7 Basin - NNRC 
The NNRC is located along the eastern border of EAA Reservoir A-1. It provides drainage to the 
area extending from gated discharge structure S-351 to pump station S-7. Pump station S-2, 
situated adjacent to structure S-351, is a 3,600 cfs pump station which currently pumps excess 
NNRC drainage into Lake Okeechobee. 

G-370 pump station is a three-unit pumping station located on the west side of U.S. 27 and the 
NNRC, about 25 miles south of Belle Glade, Florida. It provides flood protection to the upstream 
agricultural basins that total approximately 222 square miles. While the removal of stormwater 
runoff from the upstream basins is the primary function of the pump station, it is also used to 
convey regulatory releases and supplemental flows from Lake Okeechobee, and water releases 
sent to STA-3/4 to maintain minimum depth in the treatment cells.  

1.2.4 S-3, S-8 Basin - Miami Canal 
The Miami Canal carries flows between gated discharge structure S-354 at Lake Okeechobee, 
and S-8 at the southern edge of the EAA. Pump station S-3 situated adjacent to structure S-354, 
is a 2,580 cfs pump station that currently pumps excess Miami Canal drainage into Lake 
Okeechobee.   

G-372 pump station is a four-unit pumping station located about 25 miles southwest of Belle 
Glade, Florida, and 7 miles north of S-8 pump station. It provides flood protection to upstream 
agricultural basins along the Miami Canal totaling approximately 277 square miles. Similar to 
the G-370 pump station, the primary function of the pump station is the removal of stormwater 
runoff from the upstream basins. In addition, it conveys regulatory releases and supplemental 
flow from Lake Okeechobee and water releases sent to STA-3/4 to maintain minimum depth in 
the treatment cells. G-372 pump station can also be used to release water into the Holey Land 
WMA at the SFWMD’s discretion. 

Normal operations at the Miami Canal system are similar to those of the NNRC.  
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1.2.5 STA-3/4 
The STA-3/4 Supply Canal conveys discharges from G-370 and G-372 pump stations to the 
inflow structures for the three flow-ways comprising STA-3/4. STA-3/4 is a wetlands treatment 
system for the removal of phosphorus. The inflow to the northern STA cells is controlled by a 
series of gated hydraulic structures. Discharge from the STA is controlled by similar structures 
on the southern side of the area. The treated water from STA-3/4 passes south to WCA-3A. 

The STA-3/4 is currently undergoing enhancements, including the construction of an internal 
levee in Cell 3 with associated structures, small forward pumping stations in Cells 1, 2 and 3, and 
a Periphyton-Based Stormwater Treatment Area (PSTA) Demonstration Project in Cell 2B 
(Burns & McDonnell, 2004). These enhancements are scheduled for completion in 2006. 

1.3 EAA RESERVOIR A-1 PROJECT 

1.3.1 General 
In October 2003, the SFWMD decided to pursue a “Dual Track” for the EAA Reservoir Project. 
While the multi-agency Project Delivery Team, led by the USACE, continues to develop the PIR 
for the whole of Compartment A, EAA Reservoirs A-1 and A-2 combined, the SFWMD is 
proceeding with the design and construction of EAA Reservoir A-1 on the land purchased and 
transferred in a property agreement called the Talisman Exchange. 

The EAA Reservoir A-1 Project is an integral element of CERP. Section 601(b)(2)(C)(ii) of 
WRDA 2000 provides specific authority for implementing the EAA Storage Reservoirs, Phase 1 
project. The EAA Reservoir A-1 Project is a sub-component of the Phase 1 project. 

The EAA Reservoir A-1 Project is located in western Palm Beach County, generally in 
Township 46 and Range 37. It is situated in the EAA directly north of STA-3/4, between the 
NNRC and Miami Canals, and west of U.S. 27. It also adjoins the Holey Land WMA to the 
southwest.  

In accordance with CERP guidelines to capture, store and redistribute fresh water, the EAA 
Reservoir A-1 facilities will be designed to improve the timing of environmental water supply 
deliveries to STA-3/4 and the WCAs, reduce Lake Okeechobee regulatory releases to the 
estuaries, meet supplemental agricultural demands, and increase flood protection within the 
EAA. 

1.3.2 Project Purposes, Goals, Objectives, and Benefits 

The purpose of the Phase 1 project, as defined in the EAA Storage Reservoirs Phase 1 Project 
Management Plan, is to improve timing of environmental deliveries to the WCAs by: 

• Reducing damaging flood releases from the EAA to the WCA  

• Reducing Lake Okeechobee regulatory releases to estuaries  

• Meeting supplemental agricultural deliveries, and increasing flood protection within 
the EAA 

The PIR will provide the most current definition of the purpose and benefits of the EAA Storage 
Reservoirs Project. Implementation of the EAA Reservoir A-1 Project will meet objectives 
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consistent with the ongoing work by the USACE. In accordance with the USACE’s PIR, the 
objectives of the Compartment A Reservoir include: 

• Reduction of the Lake Okeechobee regulatory releases to the estuaries and backpumping 
from the Study Area (defined as that portion of the EAA that most influences its reservoir 
site) into Lake Okeechobee by sending the water to the EAA Reservoir A-1 

• Improved environmental releases through the storage of water and release to the 
Everglades during the dry season 

• Flow equalization and optimization of treatment performance of STAs by capturing peak 
storm event discharges within reservoirs for slow release to the STAs 

• Improved regional water supply for the agricultural community currently served by the 
EAA canals and other areas served by Lake Okeechobee 

The EAA Reservoir A-1 Project covers approximately 17,000 acres and is designed to store 
stormwater originating within the S-2/7, S-3/8, S-236 and C-139 basins and releases from Lake 
Okeechobee, all located generally north of the EAA Reservoir A-1 Project site. A schematic of 
the EAA Reservoir A-1 and its relationship to the other EAA infrastructure is shown in 
Figure 1.3-1. 

The EAA Reservoir A-1 is one of several reservoirs that are essential in fulfilling CERP’s need 
to “capture, store and redistribute” fresh water. Further, it will improve the “quantity and timing” 
of delivery of fresh water to meet environmental and agricultural deliveries. Because of its 
critical place in the overall plan, the EAA Reservoir A-1’s implementation was prioritized under 
the State of Florida’s Acceler8 program. Projects in the Acceler8 program are implemented 
under an accelerated schedule with funding provided by the State of Florida. With the goal of 
providing maximum benefits for initial investment, the Acceler8 program will provide for 
construction of the EAA Reservoir A-1, with construction of EAA Reservoir A-2 to follow at a 
future date. 
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Figure 1.3-1 EAA Reservoir A-1 and Surrounding Infrastructure 

 

1.3.3 Key Features 
The key features of the EAA Reservoir A-1 Project include the following: 

• Approximately 190,000 acre-feet of storage with a perimeter embankment and seepage 
canal 

• Northeast pump station that pumps from NNRC (3,600 cfs) 

• Connector canal from the NNRC to a new northeast pump station 

• Seepage pump stations 
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• Gated discharge structures 

• New four lane bridge on U.S. 27 across the new connector canal 

The EAA Reservoir A-1 is intended to store water from the S-2, S-6, and S-7 Basins, collected 
from the NNRC, and release it to STA-3/4 for treatment before release to WCA-3A. 

1.3.4 Plans for Further Development 

The EAA Reservoir A-1 Project is the first phase of an ultimate EAA Reservoir Storage System 
that could store approximately 360,000 acre-feet of water over 30,000 acres of SFWMD-owned 
land between the NNRC and the Miami Canal. The USACE PIR process is currently evaluating 
Compartment A, which includes EAA Reservoir A-1 and EAA Reservoir A-2. Currently, only 
EAA Reservoir A-1 is part of the Acceler8 program. It is anticipated that the construction of 
EAA Reservoir A-2 will follow in a few years. 

In addition, there are several other projects within the Acceler8 program which are all due to be 
completed by 2011, 11 years ahead of the CERP schedule. They are: 

• C-44 (St. Lucie Canal) Reservoir/STA  

• C-43 (Caloosahatchee River) West Reservoir  

• Bolles and Cross Canals Improvements  

• EAA STA Expansion  

• Water Preserve Areas - Includes Sites 1, C-9, C-11, Acme Basin B, WCA-3A/3B  

• Picayune Strand (Southern Golden Gate Estates) Restoration  

• Biscayne Bay Coastal Wetlands - Phase 1 

• C-111 Spreader Canal 

These Acceler8 projects are designed to contribute as much of the benefits from CERP as 
quickly as possible. The changing dynamics of the system are modeled by the South Florida 
Water Management Model (SFWMM) Everglades Construction Project (ECP) 2010 and ECP 
2015 simulations (version 5.4.2). This is the same model (including version number) as the ECP 
2010 and 2015 runs for the Regional Feasibility Study. The outputs of those simulations have 
been the foundation of this Basis of Design Report (BODR). 

The remainder of the CERP projects will follow as time and resources allow. 

1.4 BASIS OF DESIGN REPORT 

1.4.1 Purpose and Scope 

As part of the BODR, Black & Veatch Corporation (Black & Veatch) evaluated alternative 
embankment and pumping scenarios for storing 190,000 acre-feet of water on an approximately 
16,000 acre tract of land adjacent to the NNRC in the EAA region. 

This BODR includes conceptual engineering at a level of detail sufficient to provide specific 
direction for subsequent preliminary engineering design, final design, and construction phases of 
the Project. The delivery schedule for the BODR is prior to the completion of the geotechnical 



EAA Reservoir A-1 Basis of Design Report January, 2006 
 

BLACK & VEATCH  INTRODUCTION 1-14

and survey phases of the work. This data will be submitted in accordance with schedules for 
those respective Work Orders. 

1.4.2 Authorization 

This BODR was authorized under a series of Work Orders issued under Contract CN040932 
between SFWMD and Black & Veatch executed July 9, 2004. The Work Orders and their 
authorization dates are as follows: 

Work Order No. 1 Project Initiation..........................................................................July 30, 2004 

Work Order No. 2 Temporary Test (Embankment) Cells – Planning, Design, 
Construction Observation, Monitoring and Analysis .........November 2, 2004 

Work Order No. 3 Wave Run-Up Model .......................................................... December 3, 2004 

Work Order No. 4 Water Balance Modeling .................................................... December 3, 2004 

Work Order No. 5 Hydrology and Hydraulics.......................................................... April 5, 2005 

Work Order No. 6 Project Controls and Management.............................................. April 6, 2005 

Work Order No. 7 Embankment BODR ................................................................. April 14, 2005 

Work Order No. 8 Surveying ................................................................................... May 25, 2005 

Work Order No. 9 Geotechnical Services ................................................................ May 12, 2005 

Work Order No. 10 Pump Station BODR.................................................................... June 2, 2005 

The work authorized by Work Order No. 7, Embankment BODR, and work authorized by Work 
Order No. 10, Pump Station BODR, are combined herein to provide a single BODR for the EAA 
Reservoir A-1.  

1.4.3 Technical Memoranda Issued 

Work on this EAA Reservoir A-1 Project has proceeded on a fast track with many engineering 
analyses performed in parallel rather than in series. Assumptions were made so that tasks could 
be initiated without waiting for prerequisite engineering analyses to be completed. As 
prerequisite tasks were completed, initial assumptions were revisited and either validated or 
revised. Analyses were documented in numerous Technical Memoranda as listed below. These 
Technical Memoranda are contained in the Appendices of the BODR. 

Work Order No. 2 
• Embankment ............................................................................................ Appendix 8-1 
• Seepage Control ......................................................................................  Appendix 8-6 
• Test Cell Construction and Seepage Monitoring Report ......................... Appendix 8-9 
• Reservoir Seepage Analysis...................................................................  Appendix 8-10 
• Reservoir Configuration  .......................................................................  Appendix 8-11 
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Work Order No. 3 
• Model Selection and Design Conditions for Wave Run-Up Model .....  Appendix 5-13 
• Literature Review ..................................................................................  Appendix 5-14 
• Wind Analysis ........................................................................................ Appendix 5-15 
• Evaluation of Wave Run-Up and Internal Breakwaters .......................  Appendix 5-16 

Work Order No. 4 
• Water Balance Model Documentation.....................................................  Appendix 6-8 
• Water Balance Model Data Assessment ...............................................  Appendix 6-10 

Work Order No. 5 
• Data Gathering Review and Existing Conditions Report Memorandum.. Appendix 2-1 
• Water Quality Model Selection ..............................................................  Appendix 3-1 
• Water Quality Model ..............................................................................  Appendix 3-2 
• Water Quality Model Documentation .....................................................  Appendix 3-3 
• Interim Evaluation of PMP/PMF and Hydrologic Model Summary ......  Appendix 5-1 
• Evaluation of PMP/PMF and DAMBRK Summary ...............................  Appendix 5-2 
• PMP/PMF Model Documentation ..........................................................  Appendix 5-3  
• Wave Run-Up Model Documentation ..................................................  Appendix 5-18 
• Preliminary Data and Initial Hydraulic Model Summary .......................  Appendix 6-1 
• Hydraulic Model Summary .....................................................................  Appendix 6-2 
• Hydraulic Model Documentation ............................................................ Appendix 6-3 
• Water Balance Model Revised Alternatives Evaluation........................... Appendix 6-7 
• Water Balance Model Inputs and Outputs ..............................................  Appendix 6-9  
• Seepage Model Results Memorandum ...................................................  Appendix 9-1 
• Groundwater Model ................................................................................  Appendix 9-2 
• Groundwater Model Documentation ......................................................  Appendix 9-5 

Work Order No. 7 
• Pumping and Discharge Facilities ..........................................................  Appendix 6-5 
• Embankment  II .......................................................................................  Appendix 8-5 
• Seepage Control II ..................................................................................  Appendix 8-8 
• Reservoir Configuration II ....................................................................  Appendix 8-12 
• Canal Alternatives .................................................................................  Appendix 10-1 
• Secondary Benefits Additional Features ................................................ Appendix 19-1 

Work Order No. 10 
• Gates .....................................................................................................  Appendix 13-1 
• Pumps ....................................................................................................  Appendix 13-2 
• Design Refinements ................................................................................ Appendix 13-3 

1.5 REFERENCES 

Burns & McDonnell, Appendix 4B-13: Conceptual Design of a PSTA Demonstration Project in 
STA-3/4 Everglades Consolidated Report, 2004. 
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2. EXISTING SITE CONDITIONS 

The planned EAA Reservoir A-1 Project is located about 16 miles south of Lake Okeechobee in 
western Palm Beach County, Florida. It is in the Everglades physiographic area, an area of low 
relief with the natural ground surface of the EAA Reservoir A-1 Project site lying generally 
between elevations 8 and 11 feet NAVD88. 

The EAA Reservoir A-1 site is an agricultural area primarily used for growing sugarcane. The 
area is drained by a system of canals constructed during the second half of the last century as 
the Central and Southern Flood Control Project. Pumping and flooding of these canals is used 
by the local sugar producers to regulate the groundwater level during planting and harvesting of 
the primary crop (sugarcane). It has a subtropical climate with about 55 inches of rain per year.  

2.1 CLIMATE 

The climate of southeast Florida is characterized as subtropical. The average annual temperature 
in Palm Beach County, Florida is approximately 73 degrees Fahrenheit. According to the 
Southeast Regional Climate Center (one of six regional climate centers in the United States 
directed by the National Oceanic and Atmospheric Administration [NOAA]), the average 
maximum daily temperature for the Belle Glade Experimental Station (No. 080611) was 
83.5 degrees Fahrenheit for the period of record May 1, 1924 through February 29, 2004. The 
average minimum temperature for the same period of record was 61.7 degrees Fahrenheit. 
Average total precipitation at the Belle Glade Experimental Station for this period of record was 
55.32 inches. The Belle Glade Experimental Station is approximately 10 miles north of the 
EAA Reservoir A-1 Project site. 

Approximately 75 percent of the annual precipitation occurs during the wet season months of 
June through October. During this season, scattered and isolated convective thunderstorms 
occur frequently over land. Tropical storms and hurricanes also occur during the wet season and 
can provide significant rainfall and extreme winds in a short period of time. Rainfall from 
November through May (the dry season) is usually the result of large frontal systems from the 
north and are broadly distributed rather than localized. According to the Southeast Regional 
Climate Center, the wettest average month for the period of record is June (8.52 inches), while 
the driest average month for the period of record is December (1.71 inches). 

2.2 CURRENT LAND USE 

The EAA was designated by the United States Congress in 1948. It is bounded by Lake 
Okeechobee on the north and the Everglades National Park on the south. The EAA was created 
as a result of draining the northern Everglades for agricultural use. It encompasses about 
27 percent of the historic Everglades and consists of an area of approximately 700,000 acres of 
farmland. The major crop in the EAA is sugarcane, but winter vegetables are also grown. 

Land use within the approximate 16,000 acre EAA Reservoir A-1 Project was reviewed using 
the SFWMD Florida Land Use, Cover and Forms Classification System (FLUCCS) as a 
Geographical Information System (GIS) data layer. Nearly the entire EAA Reservoir A-1 
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Project site, as well as adjoining lands to the north, northwest, and east, is designated for 
sugarcane production (FLUCCS 2156). A small rectangular-shaped parcel in the northern 
portion of the EAA Reservoir A-1 Project site is designated industrial land use (FLUCCS 
1500), and was occupied by the Talisman Sugar Corporation processing facility. The 
Environmental Site Assessments of this land are described in Section 2.7.3 of this report. The 
Holey Land tract is southwest of the EAA Reservoir A-1 Project site and is designated as 
freshwater marshes with sawgrass. The southern adjoining property is occupied by STA-3/4. 

2.3 GEOLOGY AND SOILS 

2.3.1 Regional 
The EAA Reservoir A-1 Project is located south of Lake Okeechobee within the Everglades 
physiographic subdivision of the Southern Zone (White, 1970). The Everglades is generally a 
flat, geologic depression between the Immokalee Rise and Big Cypress Spur physiographic 
subdivisions on the west, and the Atlantic Coastal Ridge physiographic subdivision on the east. 
The Everglades extends southward from Lake Okeechobee to Florida Bay with elevations near 
sea level. With the exception of the EAA, the Everglades landscape consists primarily of 
sawgrass marsh with hammocks of willow, myrtle and bay trees.  

The United States Department of Agriculture, Natural Resources Conservation Service (NRCS 
and formerly known as the Soil Conservation Service) published a soil survey for the Palm 
Beach County area in the mid 1970s (McCollum et al., 1978). Seven primary soil types were 
identified in the EAA region as Torry muck, Terra Ceia muck, Pahokee muck, Lauderhill muck, 
Dania muck, Okeelanta muck, and Okeechobee muck. The soils at EAA Reservoir A-1 include 
the Pahokee muck (primarily in the southern portion of the site) and Lauderhill muck (primarily 
in the northern portion of the site). Based on borings at the EAA Reservoir A-1 Project site, the 
muck ranges in thickness from less than 1 foot to approximately 5 feet.  

According to the NRCS, the soils located beneath the former Talisman Sugar Corporation 
processing facility are classified as Urban land. Urban land soils are those which have been 
disturbed due to development.  

The generalized regional geologic/hydrogeologic conditions for Palm Beach County are 
provided in Figure 2.3-1. It should be recognized that this representation is not all inclusive 
since the geology in southeast Florida is very complex, particularly the geology of the Pliocene-
Pleistocene to Holocene Epochs. However, the primary geologic and hydrogeologic units that 
are formally recognized in Palm Beach County are represented. 

In general, the surface and near surface geology of the region is complex and ranges from 
unconsolidated, variably calcareous and fossiliferous quartz sands to well indurated, sandy, 
fossiliferous fresh and marine limestones (Scott, 2001). These sediments are Pleistocene to 
recent in age, and blanket most of Palm Beach County except for the Atlantic Coastal Ridge 
sediments on the east coast. The regional geologic units are generally referred to, in descending 
order, as the Lake Flirt Marl, Fort Thompson Formation, and Caloosahatchee Formation. The 
total thickness of these units can range from 50 to nearly 200 feet in the region. 

The Pliocene-age Tamiami Formation underlies the Caloosahatchee Formation. The Tamiami 
Formation contains a wide range of mixed carbonate-siliciclastic lithologies and associated 
faunas (Missimer, 1992). The Tamiami Formation in the area is approximately 100 feet thick. 
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The upper portion of the Tamiami Formation and overlying geologic units comprise the 
surficial aquifer system in Palm Beach County.  

The Miocene-age Hawthorn Group underlies the Tamiami Formation. The Hawthorn Group 
consists of an interbedded sequence of widely varying lithologies and components that includes 
limestone, dolomite, dolosilt, shell, quartz sand, clay, phosphate grains and mixtures of these 
materials (Reese and Memberg, 2000). The characteristics that distinguish the Hawthorn Group 
from underlying units are its high and variable siliciclastic and phosphatic content; its color, 
which can be green, olive-gray, or light gray; and its gamma-ray log response. According to 
Scott (1988), the Hawthorn Group is approximately 700 feet thick in the region. The Hawthorn 
Group sediments retard the exchange of groundwater between the overlying surficial aquifer 
system and the underlying Eocene-age carbonates of the Floridan aquifer system, and is 
hydrogeologically referred to as the intermediate confining unit. 

The Eocene-age carbonates underlying the Hawthorn Group include, in descending order, the 
Ocala Limestone, Avon Park Formation, and Oldsmar Formation. The overlying Oligocene-age 
Suwannee Limestone is thin to discontinuous in the EAA region, and likely not present in the 
east half of Palm Beach County (Miller, 1986). The cumulative thickness of the Eocene-age 
carbonates in the region is approximately 2,500 feet (Miller, 1986).  

Figure 2.3-1 Generalized Regional Geology and Hydrogeology 
 

From Hydrogeology and the Distribution of Salinity and the Floridan Aquifer System, Palm Beach County, Florida    WRIR 99-4061 2000, USG 
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2.3.2 Site 
The EAA Reservoir A-1 Project site has been investigated in a progressive sequence of borings 
spaced throughout the site area. One hundred forty-five borings were completed for the South 
Florida Water Management District around the reservoir perimeter in 2003 and early 2004. 
Twenty borings to a depth from 50 to 100 feet below ground surface (bgs) were completed at 
the EAA Reservoir A-1 Project Test Cell site for the Test Cell Project design in December 
2004, and an additional eight borings were completed during the Test Cell construction in early 
2005. 

The borings generally penetrated through about 1/2 to 2 feet of surficial peat/muck and marl, 
then through 22 to 26 feet of primarily carbonate sand and limestone, and then into primarily 
shelly quartz sand with sparse limestone to their completed depths. The marl beneath the peat 
and muck is known by some authors as the Lake Flirt Marl (Reese and Cunningham, 2000; 
Harvey et. al., 2002), but is undifferentiated from the peat and muck layer for this report. The 
upper carbonate sand and limestone constitutes the Fort Thompson Formation at the site. Below 
this, the shelly sand and sparse limestone constitutes the Caloosahatchee Formation and 
possibly part of the Tamiami Formation. 

The top of the Fort Thompson Formation consists of a limestone layer about 4.5 to 5 feet thick, 
which is locally called caprock. The caprock is generally white, light gray, tan or yellowish 
brown with variable amounts of weathering; it is occasionally fractured and contains voids and 
inconsistencies. The caprock is underlain by a silty carbonate sand extending to about 23.5 to 
24.5 feet deep, where another hard limestone layer 1.5 to 3 feet thick is encountered. A thinner, 
hard limestone layer about 1/2 to 1 foot thick is often encountered at around 16 to 17 feet deep. 
The sand and lower limestone layers are generally white to very pale brown. Laboratory testing 
of the sand sampled in the borings averaged 84.2 percent calcium carbonate content with an 
average of 22 percent passing the #200 sieve in gradation tests. Visual inspection of the sand 
samples from the borings reveals that they include shell fragments, and tend to be angular and 
platy. 

All the Fort Thompson Formation limestone layers exposed in core or in excavations at the 
EAA Reservoir A-1 Project site are very fossiliferous. The sand exposed in the seepage 
collection canals and dewatering sumps was abundantly fossiliferous with gastropods, 
pelecypods, corals, and echinoderms.  

The top of the Caloosahatchee Formation is composed of fine grained, subrounded, shelly 
quartz sand that is mixed with shelly carbonate sand similar to that in the Fort Thompson 
Formation. The Caloosahatchee Formation at the site is 30 to 60 feet thick; however, the 
interface between this formation and the underlying Tamiami Formation is difficult to define. 
The proportions of carbonate to quartz sand vary. Laboratory testing on the sampled sand 
indicated an average calcium carbonate content of 30.1 percent, and an average 12.1 percent of 
material passing the #200 sieve. The primary color of the geologic material in the 
Caloosahatchee Formation is light greenish gray. 

Other geologic information may indicate that the Caloosahatchee Formation is not present at the 
EAA Reservoir A-1 Project site. For instance, recent geological work (Reese and Cunningham, 
2000) has redefined the stratigraphy of the area. Presently, the Tamiami Formation has several 
recognized named and unnamed geologic members including the Ochopee Limestone Member 
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and the Pinecrest Sand Member. Both Tamiami Formation members contain sandy strata, but 
the Pinecrest Sand Member is principally shelly, fine grained, quartz sand. The sands in the 
Caloosahatchee and Tamiami Formations are generally differentiated based on the fossil 
assemblages observed in outcrops, but key indicator fossils are typically not recovered in 
borings (Scott, 2005). Therefore, interpretation of the contact between the Caloosahatchee 
Formation and Tamiami Formation at the EAA Reservoir A-1 Project site is not possible.  

2.4 SEISMICITY 

The Uniform Building Code Seismic Zone Map (USACE 1995), shows that the entire state of 
Florida is in seismic Zone 0. No capable faults or recent earthquake epicenters are known to 
exist near the project site. 

SFWMD's requirements for seismic evaluation of CERP high hazard potential dam projects, 
such as EAA Reservoir A-1, are described in DCM-6. Although Southern Florida is a low 
seismicity region, the possibility exists for earthquake imposed seismic loads on project 
structures. The potential earthquake loading is low enough that compacted embankments should 
not be damaged, but the natural sand foundations of the embankments could potentially be 
affected. 

Loose, saturated sandy soils are susceptible to liquefaction (loss of strength from shaking). This 
loss of strength could lead to sliding or settlement, possibly resulting in embankment failure. 
DCM-6 presents the design criteria developed jointly by the SFWMD and the U.S. Army Corps 
of Engineer’s (USACE) for evaluating liquefaction potential of CERP impoundments.  

2.5 SURFACE WATER HYDROLOGY 

Lake Okeechobee provides water south to the EAA through three structures, S-351, S-354, and 
S-352. Structure S-354 supplies the Miami Canal which flows south past the Bolles Canal, 
down to the G-372 pump station, and then continues south to structure S-8 and on into the 
Everglades Protection Area. The G-372 pump station pumps water into the STA-3/4 Supply 
Canal which currently feeds the Holey Land WMA and STA-3/4. S-351 supplies the NNRC and 
the Hillsboro Canal. The NNRC flows south past the Bolles and Cross Canals to G-370 pump 
station, continues on south to structure S-7 and on into the Everglades Protection Area. The 
NNRC will be used to supply the proposed northeast pump station located at the northeast end 
of the EAA Reservoir A-1. G-370 pump station may also be reconfigured to pump into the EAA 
Reservoir A-1. Currently it feeds the east end of the STA-3/4 Supply Canal. The Hillsboro 
Canal also is supplied from structure S-351 where the discharge flows south past the Ocean 
Canal, then past the Cross Canal. The Hillsboro Canal continues south to structure S-6 and then 
into the Everglades Protection Area. Structure S-352 discharges into the West Palm Beach 
Canal. The West Palm Beach Canal flows south past the Ocean Canal and into structure S-5A, it 
then continues east into the C-51 Canal. 

The Bolles and Cross Canals flow east-west in direction and water movement can be in either 
direction. However, the most common flow pattern is the Bolles Canal flowing east, and the 
Cross Canal flowing west, both discharging at a common location into the NNRC. There are 
numerous secondary agriculture canals that connect to the major canals along with seepage 
ditches common outside the levees. The secondary agriculture canals are responsible for north-
south water movement. 



EAA Reservoir A-1 Basis of Design Report January, 2006 
 

BLACK & VEATCH  EXISTING SITE CONDITIONS 2-7 

The NNRC is the source for the G-370 pump station and will be the source for the proposed 
northeast pump station. Its major sources of water are from Lake Okeechobee, Bolles Canal, 
Cross Canal, and local farm permitted pump discharges. The local farm pump discharge 
locations south of Bolles and Cross Canals, and north of the G-370 pump station have been 
consolidated to nine locations for computer modeling as lateral inflow points into the NNRC. 
South of Bolles and Cross Canals and north of the proposed northeast pump station are seven 
locations. For a runoff event of 3/4 inches these pumps are assumed to discharge a total of 1,016 
cfs. The remaining two farm pump locations are between the proposed northeast pump station 
and the G-370 pump station. For a runoff event of 3/4 inches these two pumps are assumed to 
discharge a total of 745 cfs. 

Modeling of the surface water has been conducted by the Office of Modeling using the 2x2 
model of the EAA (ECP 2010 and 2015).  This is described in Section 6.2.  

The construction of the EAA reservoir will require that the embankment be designed to 
withstand wind and precipitation design conditions. Four wind and precipitation design 
conditions were identified in draft form in DCM-2 (Haapala Et Al., 2005a).  The conditions 
were 1) 100 year wind with probable maximum precipitation, 2) category five hurricane with 
100-year storm, 3) probable maximum wind (200 mph), and 4) a storm specific wind and 
precipitation (Hurricane Easy).  These conditions are described in Section 5.3. 

2.6 GROUNDWATER HYDROLOGY 

Since the intermediate confining unit is located approximately 200 to 250 feet bgs and will 
restrict any seepage from EAA Reservoir A-1 that might reach this depth, only the surficial 
aquifer system lying above the confining unit is of concern for this project. With the high 
degree of communication between groundwater and surface water in the area, the groundwater 
gradient in the surficial aquifer system is controlled to a large extent by the operation of the 
hundreds of canals throughout the region. Therefore, even though the general regional gradient 
in the surficial aquifer system is believed to be southward, localized gradients may actually be 
in other directions in portions of the area surrounding the EAA Reservoir A-1 site due to the 
operation of canals and wells in the region. Future seepage from the EAA Reservoir A-1, the 
operation of the seepage canal, and modifications to the operation of the NNRC will also 
change these groundwater gradients in the surficial aquifer system near the EAA Reservoir A-1.  

To interpret the groundwater pressure profile in the surficial aquifer system when seepage 
occurs, a series of more than 70 piezometers were installed for the Test Cell Project. The 
piezometers were constructed in nested sets and screened at various depths. The pressure 
readings from the piezometers were used to determine both the horizontal and vertical hydraulic 
conductivity (Kh and Kv, respectively) for each of the geologic units comprising the surficial 
aquifer system using both three-dimensional and two-dimensional groundwater models. Based 
on previous studies and geologic data collected from site specific borings, five separate units 
were identified for evaluation of hydraulic conductivity. The five layers (in descending order) 
are: (1) muck/peat and marl, (2) caprock, (3) the Fort Thompson Formation, (4) the 
Caloosahatchee Formation, and (5) the Tamiami Formation. The Kh and Kv values (derived by 
calibrating each of the groundwater models to the measurements taken during the Test Cell 
Project) are shown in Table 2.6-1. The slight differences between the calibrated Kh and Kv 
values are because of inherent differences between the two models. When applied to the Test 
Cell Project, the two sets of Kh and Kv values produce very comparable results. In addition, the 
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USACE has prepared a three-dimensional groundwater model of the EAA Compartment A area. 
Throughout the groundwater modeling effort, there was significant coordination with the 
USACE, which will continue to occur through the design process. 

Table 2.6-1 Hydraulic Conductivity Values Determined by Test Cell MODFLOW Model 

Layer Kh 
(feet/day) 

Kv 
(feet/day) 

Muck/peat and marl1  100 100 

Caprock 500 1.1 

Fort Thompson Formation 400 10 

Caloosahatchee Formation 400 8 

Tamiami Formation 2 36 18 
1   Muck was removed from Test Cells, so calibration of the K values for the muck was not possible. The 

listed values were determined by the United States Army Corps of Engineers (USACE) through 
laboratory/field testing of the muck which were Kh = 40 feet/day and Kv = 9 feet/day (USACE, 2005). 
These values were increased as shown to account for the significant area where muck does not exist 
(Seepage Evaluation, Groundwater Model Memorandum, Black & Veatch, July 11, 2005). 

2  The Test Cell piezometers did not penetrate the deeper portions of the surficial aquifer system, so 
calibration to the published K values for the Tamiami Formation was not possible. The above 
conductivities reflect the USACE’s values determined from laboratory/field testing. 

2.7 ENVIRONMENTAL CONDITIONS 

Under CERP, an area of land called Parcel A in the center of the EAA south boundary was 
designated as the site for a storage reservoir. Parcel A consists of about 30,000 acres including 
approximately 583 acres of open water, 97 acres of shrub and brushland, 206 acres of wetlands, 
and the remaining acres in agricultural use. Under the Acceler8 program, Parcel A was divided 
into two portions: A-1 and A-2. EAA Reservoir A-1 is approximately the Eastern half of 
Parcel A over an area of close to 17,000 acres. Historically, the project area was predominantly 
sawgrass marsh but in the mid-1900s it was drained for agricultural production. 

The discussion of environmental conditions focuses on two specific issues: (1) vegetation and 
wetlands and (2) endangered species. A summary of the information follows and more detailed 
information is contained in Appendix 2-1. Environmental Site Assessments are described in 
Section 2.7.3. 

2.7.1 Vegetation and Wetlands 
2.7.1.1 Existing Conditions  
The EAA Reservoir A-1 Project area is covered by two soils that are generally organic 
sediments, Pahokee muck (Depressional), and Lauderhill muck (Depressional). In turn, these 
soils are underlain by soft, porous limestone bedrock. A desktop survey of the area was 
conducted by the U.S. Fish and Wildlife Service (USFWS) that identified 81 potential wetland 
areas. Aerial surveys were used by an interagency team of biologists from the United States 
Fish and Wildlife Service (USFWS), USACE, SFWMD, United States Environmental 
Protection Agency (EPA), Florida Fish & Wildlife Conservation Commission (FWC), and 
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Florida Department of Environmental Protection (FDEP) for verification of the potential 
wetland areas. Of the 81 potential wetlands, five wetlands were verified, totaling 205.88 acres. 
The habitat quality of the five verified wetlands was determined as one Category 1 wetland 
(13.07 acres), one Category 3 wetland (1.73 acres), one Category 5 wetland (3.45 acres), and 
two Category 6 wetlands (187.63 acres). 

USFWS (Slack, 2005) issued a Planning Aid Letter (PAL) to USACE on March 11, 2005, in 
which they provided guidance and recommendations on resource conservation issues for the 
EAA Reservoir Storage Project.  USFWS recommended including a habitat buffer on the north 
and west sides, and littoral shelves along the seepage canals and on the internal sides of the 
embankment. USFWS recognized that littoral shelves on the interior sides of the EAA 
Reservoir A-1 may be cost-prohibitive. These recommendations are addressed in the discussion 
on the EAA Reservoir A-1 configuration in Section 12. 

2.7.1.2 Potential Impacts  
Due to the presence of extensive sugarcane farming and limited acreage of natural habitats on 
the EAA Reservoir A-1 Project site, adverse effects to native vegetation are limited to wetland 
areas. As a result of the proposed EAA Reservoir A-1 Project, approximately 206 acres of 
emergent and scrub-shrub wetland will be converted to open water aquatic habitat. All impacts 
to upland areas are to lands in active agricultural use.  

The existing wetlands (205.88 acres) within the EAA Reservoir A-1 Project are considered to 
be disturbed wetlands due to the sugarcane farming practices that comprise the majority of the 
surrounding area. Most of the wetlands are dominated by nuisance and/or exotic vegetation as 
identified by the Florida Exotic Pest Plant Council on the List of Invasive Species and appear to 
be isolated and surrounded by sugarcane farming. Although the habitat is predominately exotic, 
the wetlands still provide habitat and foraging for medium and small sized animals. The 
wetlands also provide water storage and promote water quality. 

The proposed EAA Reservoir A-1 will replace the wetland habitat with an aquatic habitat that 
will be approximately 16,000 acres in size. The area is projected to re-vegetate through natural 
recruitment with aquatic plants and wetland plants particularly around the edge of the water. 
The aquatic habitat will provide habitat and foraging for medium and small sized mammals, 
reptiles, amphibians, birds, fish and invertebrates. The increase in open water will specifically 
provide an optimal location for migratory birds for habitat and foraging, and increased 
utilization by fish and other aquatic species. The water storage function will increase due to the 
large capacity of the EAA Reservoir A-1. There will be deep water refugia that will be 
approximately five percent of the total acreage. The EAA Reservoir A-1 will also provide a 
filter to “polish” water, improving water quality.  

Littoral benches along seepage canals (approximately 48 acres) will also be constructed around 
the exterior of the embankment. There may be intermittent littoral shelves within the canals, 
depending on the characteristics of the cap rock at specific locations. These littoral shelves will 
depend on natural vegetative recruitment from surrounding seed sources. The littoral shelves 
will also provide habitat and foraging for a variety of species, as well as water storage and 
increased water quality.    

Using Chapter 62.345, Florida Administrative Code (F.A.C.), the Uniform Mitigation 
Assessment Method (UMAM) adopted by the State of Florida and accepted for use by the 
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USACE, has determined that the construction of the proposed EAA Reservoir A-1 will more 
than adequately off-set the impact to the wetlands on-site and address any mitigation 
requirements many times over (33 Functional Loss Units: 10,560 Relative Functional Gain 
Units). 

The relative functional gain is much higher than the functional loss due to the relative size 
between the existing wetlands and the proposed EAA Reservoir A-1, and the low quality habitat 
of the existing wetlands. The mitigation required to offset proposed impacts is 0.0031 acres.  

In summary, the proposed 16,000 acre EAA Reservoir A-1 will provide greater wetland 
functions than the current conditions on-site, and will act as more than enough mitigation for the 
flooding impacts to the 205.88 acres of existing wetlands. The seepage canals may also provide 
some net wetland benefit; the amount is dependent on the acres of littoral shelf that can be 
created, if practicable. 

2.7.2 Fish and Wildlife 
Prior to the agricultural alterations to this area, wildlife was similar to that found on the adjacent 
Holey Land WMA. Wildlife species typically seen at the Holey Land WMA include white-
tailed deer, common snipe, marsh rabbit, blue-winged teal, mottled ducks, and other waterfowl. 

2.7.2.1 Existing Conditions  
The proposed EAA Reservoir A-1 Project area is dominated by sugarcane production 
interspersed with isolated emergent wetlands and drainage canals dissecting the property. The 
USFWS stated that native habitats for fish and wildlife are not a significant component of the 
area due to alterations for agriculture that have removed most native vegetation. The quality of 
habitat provided by the existing canal and wetlands is low. However, these wetland habitats do 
provide foraging habitat for birds, and the canals provide habitat for fish, reptiles, and 
invertebrates.  

The Florida Natural Areas Inventory (FNAI) was consulted to identify the elemental 
occurrences of protected species within the EAA Reservoir A-1 Project area, and none was 
found. Potential habitat for the wood stork and Florida panther was identified southwest of the 
EAA Reservoir A-1 Project area that is in the Holey Land WMA. The FWC Potential Habitat 
Model was used by the USFWS to identify and calculate potential habitat areas for those 
wildlife species that may occur in the EAA Reservoir A-1 Project area. Out of 33 possible 
species, potential habitat was identified for 14. One of these is federally endangered (wood 
stork) and two are federally threatened (American alligator and eastern indigo snake). 

2.7.2.2 Potential Impacts  
Due to the limited natural habitat within the EAA Reservoir A-1 Project area, long-term adverse 
impacts to fish and wildlife, including state and federal protected species, are not anticipated.  
Waterfowl, fish, and reptiles may experience temporary impacts due to the elimination of 
existing agricultural ditches and isolated wetlands. Impacts to all wildlife species can be 
minimized by gradually flooding the area, thereby allowing the terrestrial wildlife to vacate the 
area. However, following construction, new habitat will be created that will afford similar 
foraging opportunities for these species. Potential habitat in the adjacent Holey Land WMA will 
be impacted indirectly by the control of water levels and improved water quality at the WMA. 
Additionally, temporary impacts from the noise from construction activities are anticipated. 
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2.7.3 Environmental Site Assessments 
Under the Talisman Exchange, the Talisman Sugar Corporation (Talisman) in conjunction with 
The St. Joe Company (SJC), conveyed approximately 55,000 acres of land utilized for 
sugarcane farming and milling to the United States Department of Interior (DOI), the SFWMD 
and The Nature Conservancy (TNC). The farmland is located in Palm Beach and Hendry 
Counties, and consists of the Talisman Farm (approximately 36,000 acres) and several smaller, 
non-contiguous satellite farms. 

The southern portion of the Talisman Farm will become EAA Reservoir A-1. The northern 
portion of the Talisman Farm, along with the satellite farms, has been exchanged by the 
SFWMD for land owned by other local sugarcane growers in order to secure a contiguous block 
of land necessary for creation of the EAA Reservoir A-1 and to assist in restoring water quality 
in the Everglades. 

Prior to conveyance of the Talisman property, Dames and Moore (D&M), on behalf of the 
SFWMD, performed Phase I and Phase II Environmental Site Assessments on the Talisman 
owned/leased properties. The Environmental Site Assessments were part of the due diligence 
effort associated with the potential purchase of the property. The Phase I Environmental Site 
Assessment was performed to identify potential point source areas of concern. A Phase II 
Environmental Site Assessment was later performed to determine the status of potential 
constituents of concern (COC) at each of the areas of concern identified in Phase I. It was not 
within the scope of work of the Phase II Environmental Site Assessment to fully delineate any 
potential impacts to soil and/or groundwater. 

Based on the Phase I and Phase II Environmental Site Assessments, D&M identified 11 areas at 
which COC were detected in soil, groundwater, sediment, or surface water at concentrations 
exceeding regulatory cleanup target levels or guidance concentrations. Transference of 
ownership of each of the Exclusion Areas was deferred until a Site Rehabilitation Completion 
Order (SRCO) for each Exclusion Area was issued by the FDEP. 

The list of Exclusion Areas included:  

• Five pump stations 

• Two pesticide mix load areas 

• A former labor camp and cropduster landing strip 

• A former borrow pit/agricultural landfill 

• The former sugar processing mill 

• The surface water management areas adjacent to the sugar mill 

These areas were primarily impacted with organochlorine pesticides (e.g., DDT), petroleum 
products, and arsenic. 

Professional Services, Inc. (PSI) performed assessment and remediation on all of the Exclusion 
Areas on behalf of Talisman Sugar Corp. and the SJC. The cleanup objectives for each 
Exclusion Area within the proposed EAA Reservoir A-1 area were based on the proposed end 
land use for water storage areas. As such, cleanup target levels were chosen to be protective of 
potential ecological receptors which are likely to inhabit the area once a reservoir is constructed. 
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Since the cleanup target levels for protection of wildlife for most of the chemicals found on the 
Talisman property are more stringent than the cleanup standards for human health, a cleanup to 
ecological standards is also inherently protective of agricultural workers during the interim 
period prior to EAA Reservoir A-1 construction, and EAA Reservoir A-1 construction workers. 

The FDEP has issued SRCOs for the majority of the Exclusion Areas. These parcels can be 
conveyed immediately with no restrictions. On the remaining parcels, the remediation work has 
been completed to the satisfaction of the FDEP and the FDEP has issued memoranda of 
technical concurrence. However, a deed restriction is necessary in order to convey the property 
to SFWMD. 

The cleanup of the mill site involved assessment and remediation of a number of point source 
discharge areas. Areas of concern at the mill site included numerous leaking petroleum storage 
tanks, pesticide and/or arsenic impacted soils in the sediments of two drainage canals, an ash 
pit, a water storage retention area, and metals-impacted soils adjacent to several building slabs. 

In general, the petroleum impacted areas were handled through excavation and on-site treatment 
of soils in ex-situ bioremediation piles. Once the treatment was verified by confirmation 
sampling, the treated soils were returned to their respective excavations. PSI excavated, treated, 
and backfilled approximately 16,000 cubic yards of petroleum impacted soil at the mill site. 

PSI were instructed that the canals and surface depressions at the mill are to be filled as part of 
the EAA Reservoir A-1 construction. Therefore, rather than excavating impacted sediments 
from the drainage canals, PSI elected to cover these slightly impacted soils with a 2-foot cover. 
The cover is intended to prevent exposure of potential receptor species to these sediments. 
Pesticide and arsenic impacted soil was also excavated from other areas of concern at the mill 
site and consolidated in the ash pit. The ash pit was a low lying excavated area that accepted 
effluent from the boilers. The ash in the pit was lightly impacted with heavy metals and 
polynuclear aromatic hydrocarbons (PAHs). Additional soils from other areas of concern were 
also filled into the pit and the ash pit was covered with two feet of clean soil to prevent future 
exposure. 

These three areas within the mill site where contaminated soils have been left and capped will 
also require restrictions on excavation activities. These parcels are identified as the South Rock 
Canal, the Ash Pit, and the Waste Lake Discharge Ditch. An additional area of capped, 
impacted soil is present approximately three miles west of the mill at the former borrow 
pit/agricultural landfill. These areas contain pesticide, PAH and metal impacted soils which are 
buried beneath a clean soil cover. The excavation restrictions are necessary to prevent 
disturbance of these areas. These areas have been surveyed by a professional land surveyor and 
the coordinates have been provided to SFWMD personnel to ensure that no disturbance of these 
areas occurs. 

In summary, all of the physical assessment and remediation intended by SFWMD has been 
completed on all of the Exclusion Area parcels and all of the technical documents relating to the 
cleanup have been reviewed and accepted by FDEP. Remaining outstanding activities are to 
record the appropriate deed restrictions on a few of the parcels. Once these activities are 
completed, it is expected that the FDEP will issue SRCOs on the remaining parcels and all of 
the parcels can be conveyed to SFWMD. 
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The Talisman Exchange and the environmental remediation described in the preceding 
paragraphs occurred before Black & Veatch's involvement with the project. Black & Veatch has 
been instructed that the SFWMD has accepted the standard of protection offered by the 
remediation. No further investigations into contamination are intended at this time. The BODR 
does not address any of these risks, and Black & Veatch accepts no responsibility of existing 
conditions as directed by the SFWMD. 

2.8 REFERENCES 

Harvey, J.W., Krupa, S.L., Gefvert, C.G., Mooney, R.H., Choi, J., King, S.A., and Giddings, 
J.B. Interactions Between Surface Water And Ground Water and Effects on Mercury 
Transport in the North-Central Everglades. U.S. Geological Survey Water-Resources 
Investigations Report 02-4050. 82 pages. 2002. 

 
McCollum, S.H., Cruz, E., Stem, L.T., Wittstruck, W.H., Ford, R.D., Watts, F.C. Soil Survey of 

Palm Beach County Area, Florida. USDA/NRCS in cooperation with University of 
Florida Agricultural Experiment Stations. 1978. 

 
Miller, James A. Hydrogeologic Framework of the Floridan Aquifer System in Florida and in 

Parts of Georgia, Alabama, and South Carolina. U.S. Geological Survey Professional 
Paper 1403-B, United States Government Printing Office, Washington, D.C. 1986. 

 
Missimer, T.M. Stratigraphic Relationships of Sediment Facies within the Tamiami Formation 

of Southwestern Florida: Proposed Intraformational Correlations. In: Scott, T.M., and 
Alman, W.D., eds., The Plio-Pleistocene Stratigraphy and Paleontology of Southern 
Florida: Florida Geological Survey, Special Publication 36, p. 63-92. 1992. 

 
Reese, R. S. and Cunningham, K. J. Hydrogeology of the Gray Limestone Aquifer in Southern 

Florida. United States Geological Survey Water-Resources Investigations Report 99-
4213, United States Government Printing Office, Washington, D.C. 2000.  

 
Reese, R. S. and Memberg, S. J. Hydrogeology and Distribution of Salinity in the Floridan 

Aquifer System, Palm Beach County, Florida. United States Geological Survey Water-
Resources Investigations Report 99-4061, United States Government Printing Office, 
Washington, D.C. 2000.  

 
Scott, Thomas. The Lithostratigraphy of the Hawthorn Group (Miocene) of Florida. Bulletin 

No. 59, Florida Geological Survey, Tallahassee, Florida. 1988.  
 
------ Text to Accompany the Geologic Map of Florida. Open-File Report No. 80, Florida 

Geological Survey, Tallahassee, Florida. 2001.  
 
------ Personal Communication. 2005. 
 
Slack, J.J., Planning Aid Letter to Dennis W. Barnett, Acting Chief, Planning Division, USACE 

dated 11 March 2005.  



EAA Reservoir A-1 Basis of Design Report January, 2006 
 

BLACK & VEATCH  EXISTING SITE CONDITIONS 2-14 

White, William A. The Geomorphology of the Florida Peninsula. Bulletin No. 51, Florida 
Bureau of Geology, Tallahassee, Florida. 1970.  

 



BLACK & VEATCH 
 
 
South Florida Water Management District   
EAA Reservoir A-1 Basis of Design Report January, 2006 
 
 

 

SECTION 3  

DESIGN REQUIREMENTS AND CRITERIA 



EAA Reservoir A-1 Basis of Design Report January, 2006 
 

BLACK & VEATCH  DESIGN REQUIREMENTS AND CRITERIA 3-1

 
 

TABLE OF CONTENTS 
 

3. Design Requirements and Criteria ....................................................................................... 3-2 
3.1 Project Limits and Site Datum..................................................................................... 3-2 
3.2 Functional and Operational.......................................................................................... 3-2 
3.3 Service Life .................................................................................................................. 3-4 
3.4 Project Work Limits..................................................................................................... 3-4 
3.5 Units............................................................................................................................. 3-4 
3.6 Codes and Standards .................................................................................................... 3-4 
3.7 References.................................................................................................................. 3-12 

 



EAA Reservoir A-1 Basis of Design Report January, 2006 
 

BLACK & VEATCH  DESIGN REQUIREMENTS AND CRITERIA  3-2

3. DESIGN REQUIREMENTS AND CRITERIA 

3.1 PROJECT LIMITS AND SITE DATUM 

The EAA Reservoir A-1 Project limits are bounded by U.S. 27 on the east, STA-3/4 on the 
south, the Holey Land WMA on the southwest, and farmland in the EAA on the northwest and 
north.  

The horizontal datum for this report is North American Datum of 1983 (NAD83); and vertical 
datum is North American Vertical Datum of 1988 (NAVD88). Some other studies and designs 
use the National Geodetic Vertical Datum of 1929 (NGVD29) as a vertical datum. The 
relationship between them is NAVD88 = NGVD29 – 1.4 feet. 

3.2 FUNCTIONAL AND OPERATIONAL 

3.2.1 Inflow to EAA Reservoir A-1 
EAA Reservoir A-1 inflows simulated by the WBM consist of flows from the NNRC, Miami 
Canal, seepage collection canals, and precipitation. A more detailed description of each inflow is 
provided in Section 6.2.4. 

Based on the results of the WBM, the average yearly inflow into the EAA Reservoir A-1 from 
the NNRC over the POS is approximately 362,000 acre-feet, with a maximum value of 640,198 
acre-feet in water year 1980 and a minimum value of 129,000 acre-feet in water year 1989. 

Based on the results of the WBM, the average yearly inflow into the EAA Reservoir A-1 from 
the Miami Canal over the POS is approximately 372,000 acre-feet, with a maximum value of 
838,000 acre-feet in water year 1970 and a minimum value of 40,166 acre-feet in water year 
1982. 

3.2.2 Outflow from EAA Reservoir A-1 
EAA Reservoir A-1 outflows simulated by the WBM consist of losses from evaporation, 
seepage, environmental deliveries, agricultural deliveries, and excess volume outflows. A more 
detailed description of each outflow is provided in Sections 6.2.5 and 6.2.6. 

Releases from the EAA Reservoir A-1 include environmental deliveries via STA-3/4 and 
agricultural deliveries for the NNRC/Hillsboro Canal basin. The ECP 2010 and ECP 2015 
version 5.4.2 runs simulate the amount of flow required from the EAA Reservoir A-1 on a daily 
basis to supply the environmental deliveries and the agricultural deliveries, respectively.  

Based on the ECP 2015 run, the average annual environmental delivery supplied by the EAA 
Reservoir A-1 via STA-3/4 is approximately 685,000 acre-feet, with a maximum of 
1,487,000 acre-feet in water year 1983 and a minimum of 103,000 acre-feet in water year 1990. 
The current average annual inflow into STA-3/4 is approximately 656,000 acre-feet (Piccone, 
2005). The total deliveries over the POS are approximately 24,000,000 acre-feet. 

Based on the ECP 2010 run, the average annual agricultural delivery supplied by the EAA 
Reservoir A-1 is 84,000 acre-feet, with a maximum of 160,000 acre-feet in water year 1985 and 
a minimum of 19,000 acre-feet in water year 1970. The total deliveries over the POS are 
approximately 3,000,000 acre-feet. 
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The EAA Reservoir A-1 yield is defined as the sum of the environmental and agricultural 
deliveries supplied by the EAA Reservoir A-1. The average annual yield of the EAA Reservoir 
A-1 is approximately 769,000 acre-feet, with a maximum of 1,538,000 acre-feet in water year 
1983 and a minimum of 207,000 acre-feet in water year 1971. The total yield over the POS is 
approximately 26,900,000 acre-feet.  

3.2.3 Water Quality 
The EAA Reservoir A-1 will be designed to the CERP Level 2 requirement, which states that the 
EAA Reservoir A-1 will not contribute to the degradation of water quality releases. Of primary 
interest is the fate of phosphorus entering the EAA Reservoir A-1 from the NNRC and Miami 
Canals. The Dynamic Model for Stormwater Treatment Areas (DMSTA) was selected to predict 
amounts of phosphorus in the EAA Reservoir A-1, leaving the EAA Reservoir A-1, and 
deposited in the bottom sediments.  

DMSTA was developed by Dr. Bill Walker and Dr. Bob Kadlec (both are private consultants for 
the DOI) to support the design of the STAs. Compared with typical marsh treatment areas in the 
STAs, CERP storage reservoir designs have greater mean depths, greater variations in depth, and 
potentially, longer water residence times. These factors can be expected to have significant 
effects on vegetation communities, phosphorus dynamics, and model calibrations.  

DMSTA Version 2 (DMSTA2), which was first released in June 2005, was enhanced to support 
its application to the deeper CERP storage reservoirs. The reservoir module of DMSTA2 was 
calibrated using existing water quality data from 11 Florida reservoirs. 

Application of DMSTA2 to the EAA Reservoir A-1 involved: 

(1) Importing to DMSTA2 1965-2000 time series of available average daily flows in the 
NNRC and Miami Canals from the ECP 2010 model run 

(2) Importing to DMSTA2 EAA agricultural and environmental deliveries from the ECP 
2010 model run 

(3) Assigning phosphorus concentrations to each of the daily canal flows described in step 
(1). DMSTA2 provided continuous daily estimates of water and phosphorus mass 
balances in the EAA Reservoir A-1 over the 36-year simulation period.  

Using the POS, between 1965 and 2000, the average total phosphorus loading to the EAA 
Reservoir A-1 would be 65.2 x 103 kilograms (kg) per year. Of that, 76 percent came from the 
canals, while only 3 percent and 21 percent were from rainfall and re-cycled seepage, 
respectively. DMSTA2 estimated that the EAA Reservoir A-1 would achieve an average 17 
percent reduction in the phosphorus loading from the canals.  

It was concluded that the EAA Reservoir A-1 will not negatively impact water quality in the 
EAA. Phosphorus contained in the Supply Canal could be removed in the EAA Reservoir A-1 as 
simulated by the DMSTA2 model.  

Details of the water quality modeling of the EAA Reservoir A-1 are provided in Appendix 3-2. 
DMSTA2 model documentation is provided in Appendix 3-3. 
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3.3 SERVICE LIFE 

According to USACE Engineering Manuals EM-1110-2-3104, EM-1110-2-3102, and Major 
Pumping Station Engineering Guidelines, the design life for the new northeast pump station and 
any modifications to G-370 and G-372 pump stations will be 50 years. With proper maintenance, 
this design life can be achieved by following the guidance in these documents. 

The mechanical equipment will require rehabilitation or replacement over the design life. The 
engines and pumps will operate intermittently but will require regular maintenance. The engines 
may require at least one major overhaul during the design life while the pump materials will be 
designed to provide long service life. The architectural and structural design of the pump stations 
will include elements that will require minimum maintenance and repair over the design life. 

The design elements for the structural; civil; mechanical; electrical; instrumentation and control; 
architectural; plumbing; and heating, ventilation, and air conditioning (HVAC) are described in 
more detail in Sections 11 through 17. 

3.4 PROJECT WORK LIMITS 

The EAA Reservoir A-1 Project limits are bounded by U.S. 27 on the east, STA-3/4 on the 
south, the Holey Land WMA on the southwest, and farmland in the EAA on the northwest and 
north. A survey of some of the cross-sections along the boundary of the EAA Reservoir A-1 was 
completed in 2004 (Wantman Group, 2004). Any need for additional surveying will be evaluated 
during the preliminary design. Final surveys for the EAA Reservoir A-1 components will be 
completed when the approved facility locations have been finalized. 

3.5 UNITS 

The units and system of measurement will be in English. 

3.6 CODES AND STANDARDS  

3.6.1 General 
• CERP Guidance Memoranda 

• SFWMD Design Criteria Memoranda 

• SFWMD Standard Design Guidelines adopted August, 2005 

• Acceler8 Design Criteria Memoranda (DCM) 

3.6.2 Site Work Design Criteria 
Codes and standards: design and specification of all work shall be accordance with latest laws 
and regulations of the federal government, with applicable local codes and ordinances, and with 
codes and industry standards referenced herein. Following is a summary of organizations with 
codes and standards referenced herein. 

• American Association of State Highway and Transportation Officials (AASHTO ) 

• American National Standards Institute, Inc. (ANSI) 

• American Society for Testing and Materials (ASTM) 
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• Americans with Disabilities Act Accessibility Guidelines for Buildings and Facilities 
(ADAAG) 

• Asphalt Institute (AI) 

• Federal Highway Administration (FHWA) 

• Florida Department of Transportation (FDOT) 

• Manual on Uniform Traffic Control Devices (MUTCD) 

• South Florida Water Management District (SFWMD) 

• Uniform Federal Accessibility Standards (UFAS) 

• United States Army Corps of Engineers (USACE) 

3.6.3 Geotechnical Design Criteria 
Codes and Standards: Design and specification of all work shall be in accordance with latest 
laws and regulations of the federal government, with applicable local codes and ordinances, and 
with codes and industry standards referenced herein. Following is a summary of organizations 
with codes and standards referenced herein. Recommended and recognized standards from other 
organizations shall be used where required and approved to serve as guidelines for the design, 
fabrication, and construction when not in conflict with the standards referenced herein. 

• American Society for Testing and Materials (ASTM) 

• Design Manual for Roller Compacted Concrete (RCC) Spillways and Overtopping 
Protection, Portland Cement Association, 2002 

• Engineering Manual (EM) 1110-2-2300, General Design and Construction 
Considerations for Earth and Rock-Fill Dams 
- EM 1110-2-1901, Seepage Analysis and Control For Dams 

- EM 1110-2-1902, Slope Stability 

- EM 1110-2-2006, Engineering Design – Roller Compacted Concrete 

• Florida Building Code, 2004 Edition 

• Florida Department of Transportation (FDOT) 

• South Florida Water Management District (SFWMD) 

• United States Army Corp of Engineers (USACE) 

3.6.4 Architectural Design Criteria 
Codes and Standards: Design and specification of all work shall be in accordance with latest 
laws and regulations of the federal government, with applicable local codes and ordinances, and 
with codes and industry standards referenced herein. Following is a summary of organizations 
with codes and standards referenced herein. 

• Florida Accessibility Code - Latest Edition  

• Florida Building Code - 2004 Edition 

• Occupational Safety and Health Administration - 29 CFR 
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3.6.5 Structural Design Criteria 
Codes and Standards: Design and specification of all work shall be in accordance with latest 
laws and regulations of the federal government, with applicable local codes and ordinances, and 
with codes and industry standards referenced herein. Following is a summary of organizations 
with codes and standards referenced herein. 

• Aluminum Design Manual "Specifications for Aluminum Structures," 2000 

• American Concrete Institute (ACI) 

- ACI 318-02 "Building Code Requirements for Reinforced Concrete" 
- ACI 350-01/350R-01 "Code Requirements for Environmental Engineering 

Concrete Structures and Commentary" 
- ACI 350.4R-04 “Design Considerations for Environmental Engineering 

Concrete Structures” 
- ACI 530 “Building Code Requirements for Masonry Structures” 
- ACI 530.1 “Specification for Masonry Structures” 

• American Institute of Steel Construction, Inc. (AISC): Manual of Steel Construction, 
Allowable Stress Design, 9th Edition 

• American Society of Civil Engineers (ASCE) 7-02: Minimum Design Loads for 
Buildings and Structures 

• American Welding Society (AWS) 

- American Welding Society, Structural Welding Code – Steel 
- American Welding Society, Structural Welding Code – Stainless Steel 
- American Welding Society, Structural Welding Code – Aluminum 

• CERP Standard Design Manual, June 6, 2003 

• Concrete Reinforcing Steel Institute Handbook 

• Florida Building Code, 2004 Edition  

• PCI Design Handbook, Precast and Prestressed Concrete 

• South Florida Water Management District, Major Pumping Station Engineering 
Guidelines, November 29, 2004 

• United States Army Corps of Engineers (USACE) 

- EM 1110-1-2009 Architectural Concrete 
- EM 1110-2-2000 Standard Practice for Concrete for Civil Works Structures, 

dated 1 February 1994 
- EM 1110-2-2102 Waterstops and Other Preformed Joint Materials for Civil 

Works Structures, dated 30 September 1995 
- EM 1110-2-2104 Strength Design for Reinforced Concrete Hydraulic 

Structures, dated 30 June 1992 
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- EM 1110-2-2105 Design of Hydraulic Steel Structures, dated 31 March 1993 
- EM 1110-2-2502 Retaining and Flood Walls, dated 29 September 1989 
- EM 1110-2-2701 Vertical Lift Gates, dated 30 November 1997 
- EM 1110-2-3104 Structural and Architectural Design of Pumping Stations, 

dated 30 June 1989 

3.6.6 Special Mechanical Equipment Design Criteria  
Codes and Standards: Design and specification of all work shall be in accordance with latest 
laws and regulations of the federal government, with applicable local codes and ordinances, and 
with codes and industry standards referenced herein. Following is a summary of organizations 
with codes and standards referenced herein. 

• American Association of State Highway and Transportation Officials (AASHTO) 

• American Bearing Manufacturers Association (ABMA) 

• American Gear Manufacturers Association (AGMA) 

• American Petroleum Institute (API) 

- API Standard 620 - Design and Construction of Large Low Pressure Storage 
Tanks 

- API Standard 650 - Welded Steel Tanks for Oil Storage 
• American Society of Mechanical Engineers (ASME)/ American National Standards 

Institute (ANSI) 

- ANSI/ASME B1.20.1 - General Purpose Pipe Threads 
- ANSI/ASME B16.1 - Cast Iron Pipe Flanges and Flanged Fittings, Class 25, 

125, 250 and 800 
- ANSI/ASME B16.5 - Steel Pipe Flanges and Flanged Fittings 
- ANSI/ASME B16.11 - Forged Fittings, Socket-Welding and Threaded 
- ANSI/ASME B16.21 - Nonmetallic Flat Gaskets for Pipe Flanges 
- ANSI/ASME B16.25 - Butt-welding Ends 
- ANSI/ASME B31.10 - Pressure Piping 

• American Society of Testing and Materials (ASTM) 

- ASTM A36 - Structural Steel 
- ASTM A53 - Pipe, Steel, Black and Hot-Dipped, Zinc-Coated Welded and 

Seamless  
- ASTM A105 - Forgings, Carbon Steel for Piping Components  
- ASTM A139 - Electric Fusion Welded Steel Pipe 
- ASTM A139B - Specification for Electric-Fusion (Arc)-Welded Steel Pipe 
- ASTM A181 - Forgings, Carbon Steel for General Purpose Piping  
- ASTM A283 - Carbon Steel Plate, Shapes, or Bars 
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- ASTM A307 - Specification for Carbon Steel Bolts and Studs, 60,000 psi 
Tensile  

- ASTM A312 - Specification for Seamless and Welded Austenitic Stainless 
Steel Pipe 

- ASTM A563 - Specifications for Carbon and Alloy Steel Nuts 
- ASTM A568 - Steel, Sheet, Carbon, and High Strength, Low Alloy Hot 

Rolled and Cold Rolled 
- ASTM A570 - Hot Rolled Carbon Steel Sheet 
- ASTM F593 – Stainless Steel Bolts, Hex Nuts, Screws, and Studs, 2000 

• American Water Works Association (AWWA)  

- AWWA C200 - Steel Water Pipe 6 Inches and Larger   
- AWWA C207 - Steel Pipe Flanges for Waterworks Service, Sizes 4 Inch 

through 144 Inch 
- AWWA C208 - Dimensions for Fabricated Steel Water Pipe Fittings 
- AWWA M11 - Steel Water Pipe - A Guide for Design and Installation   
- AWWA C600 - Installation of Ductile-Iron Water Mains and their 

Appurtenances 
• ANSI/ASME B36.10 - Welded and Seamless Wrought Steel Pipe 

• CERP Standard Design Manual, 2003, USACE Jacksonville District and SFWMD 

• EPA Regulation 40 CFR Part 280.41 

• Heat Exchange Institute (HEI) 

• Hydraulics Institute Standards (HI) 

- ANSI/HI Standard 9.8-1998 - Pump Intake Design 
- ANSI/HI Standard 2.1-2.6-2000 - Standards for Vertical Pumps 
- ANSI/HI Standard 9.6.1-1998 – NPSH Margin 

• Manufacturers Standardization Society of Valve and Fitting Industry (MSS) 

- MSS-SP 58 (1993) Pipe Hangers and Supports + Materials, Design, and 
Manufacture 

- MSS-SP 69 (1996) Pipe Hangers and Supports + Selection and Application 
• National Fire Protection Association (NFPA) 

- NFPA 30 - Flammable and Combustible Liquids Code 
- NFPA 30A - Automotive and Marine Station Code 
- NFPA 37 - Stationary Combustion Engines and Gas Turbines 
- NFPA 329 - System Test 

• Pipe Fabrication Institute (PFI): 

- PFI-ES5 - Cleaning of Fabricated Pipe 
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• Steel Structures Painting Council (SSPC) 

- SSPC SP1 - Solvent Cleaning  
- SSPC SP3 - Power Tool Cleaning   
- SSPC SP5 - White Metal Blast Cleaning  
- SSPC-SP6 - Commercial Blast Cleaning 
- SSPC SP7 - Brush Off Blast Cleaning 

• South Florida Water Management District, Major Pumping Station Engineering 
Guidelines, November 29, 2004, 

• Underwriters Laboratories Inc. (UL) 

- UL-142 - Steel Aboveground Tanks for Flammable and Combustible Liquids  
• United States Army Corps of Engineers (USACE) 

- EM 1110-2-3102, General Principles of Pumping Station Design and Layout, 
1995 

- EM 1110-2-3104, Structural and Architectural Design of Pumping Stations, 
1989 

- EM 1110-2-3105, Mechanical and Electrical Design of Pumping Stations, 
1999  

3.6.7 HVAC, Plumbing and Fire Suppression 
Codes and Standards: Design and specification of all work shall be in accordance with latest 
laws and regulations of the federal government, with applicable local codes and ordinances, and 
with codes and industry standards referenced herein. In addition to the applicable codes and 
standards previously identified, the system designs will also be based on but not limited to the 
following publications and standards: 

• American Society of Heating, Refrigeration, and Air Conditioning Engineers 
(ASHRAE) Handbooks and Standards 

• American Society of Plumbing Engineers (ASPE) Handbooks 

• Florida Building Code 2001 – Mechanical 

• Florida Building Code 2001 – Plumbing 

• Florida Fire Protection Code  

• Major Pumping Station Engineering Guidelines, 2004, South Florida Water 
Management District 

• National Fire Protection Association Recommended Practices (NFPA) and Manuals 

• Occupational Safety and Health Act (OSHA) Standards Manual 

• Sheet Metal and Air Conditioning Contractor National Association (SMACNA) 
Handbooks 
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3.6.8 Fire Protection and Detection Design Criteria 
Codes and Standards: Design and specification of all work shall be in accordance with latest 
laws and regulations of the federal government, with applicable local codes and ordinances, and 
with codes and industry standards referenced herein. Following is a summary of organizations 
with codes and standards referenced herein. 

• International Building Code (International Code Council) - 2003 

• International Fire Code (ICC) - 2003 

• National Fire Protection Association (NFPA) 

• Occupational Safety and Health Administration (OSHA) 

• Underwriters’ Laboratories, Inc. (UL) 

3.6.9 Electrical Design Criteria 
Codes and Standards: Design and specification of all work shall be in accordance with latest 
laws and regulations of the federal government, with applicable local codes and ordinances, and 
with codes and industry standards referenced herein. Following is a summary of organizations 
with codes and standards referenced herein. 

• American National Standards Institute (ANSI) 

- ANSI C2, National Electrical Safety Code 
- ANSI C84.1, Electric Power Systems and Equipment - Voltage Ratings 
- ANSI A117.1, Buildings and Facilities - Providing Accessibility and Usability 

for Physically Handicapped People 
- ANSI/IEEE Std. 242, Recommended Practice for Protection and Coordination 

of Industrial and Commercial Power Systems (The Buff book) 
• Institute of Electrical and Electronics Engineers (IEEE) C62.41 Surge Voltage in Low 

Voltage AC Power Circuits 

• Illuminating Engineering Society (IES) Lighting Handbook, Reference Volume and 
Application Volume 

• National Fire Protection Agency (NFPA) 

- NFPA 70, National Electrical Code 
- NFPA 72, National Fire Alarm Code 
- NFPA 101, Code for Safety to Life from Fire in Buildings and Structures 
- NFPA 78, Lightning Protection Code 

• Uniform Federal Accessibility Standards (UFAS) 

• UL 268, Smoke Detectors for Fire Protective Signaling Systems 

• USACE Technical Standards, TI-800-01 
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3.6.10 Instrumentation and Controls Design Criteria 
Codes and Standards: Design and specification of all work shall be in accordance with latest 
laws and regulations of the federal government, with applicable local codes and ordinances, and 
with codes and industry standards referenced herein. Following is a summary of organizations 
with codes and standards referenced herein. 

• American National Standards Institute (ANSI) 

- ANSI C37.90 (1989) Relays and Relay Systems Associated with Electric 
Power Apparatus 

- ANSI C37.90.1 (1989) Surge Withstand Capability (SWC) Test for Protective 
Relays and Relay Systems 

- EM ANSI/EIA/TIA -232-F (2002) Interface Between Data Terminal 
Equipment and Data Circuit-Terminating Equipment Employing Serial Binary 
Data Interchange 

• Institute of Electrical and Electronics Engineers (IEEE) 

- IEEE C62.41 (1991) Recommended Practice for Surge Voltages in Low- 
Voltage AC Power Circuits 

- IEEE Std 100 (2000) IEEE Standard Dictionary of Electrical and Electronics 
Terms 

- IEEE Std 802 (1990; R 1995) Information Processing Systems, Local Area 
Networks: Part 4: Token Passing Bus Access Method and Physical Layer 
Specifications 

• International Electrotechnical Commission (IEC) 61131-3 (2003) Programmable 
Controllers — Part 3: Programming Languages 

• National Electrical Manufacturer’s Association (NEMA) 

- NEMA 250 (1997) Enclosures for Electrical Equipment (1,000 Volts 
Maximum) 

- NEMA ICS 1 (2000) Industrial Control and Systems: General Requirements 
- NEMA ICS 2 (2000) Industrial Control and Systems: Controllers, Contactors, 

and Overload Relays Rated 600 volts 
- NEMA ICS 4 (2000) Industrial Control and Systems: Terminal Blocks 
- NEMA ICS 6 (1993; R 2001) Industrial Control and Systems: Enclosures 

• National Fire Protection Agency (NFPA)  70 (2002) National Electrical Code 

• Underwriter’s Laboratories 

- UL 1059 (2001) Terminal Blocks 
- UL 508 (1999; Rev thru Dec 2002) Control Equipment 
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3.6.11 Telemetry System Design Criteria 
Codes and Standards: Design and specification of all work shall be in accordance with latest 
laws and regulations of the State of Florida and the federal government, with applicable local 
codes and ordinances, and with codes and industry standards referenced herein. Following is a 
summary of organizations with codes and standards referenced herein. 

• Electronics Industries Alliance (EIA) 

- EIA ANSI/TIA/EIA-222-F (1996) Structural Standards for Steel Antenna 
Towers and Antenna Supporting Structures 

- EIA ANSI/EIA/TIA-232-F (2002) Interface Between Data Terminal 
Equipment and Data Circuit Terminating Equipment Employing Serial Binary 
Data Interchange 

- EIA ANSI/EIA-310-D (1992) Racks, Panels, and Associated Equipment 
• Federal Communications Commission (FCC) 47 CFR 15 Radio Frequency Devices 

• SFWMD Design Standards and Guidelines 

3.6.12 Design Criteria Memoranda  
Following is a summary of the Design Criteria Memoranda and their respective issue dates. 

• DCM-1 Hazard Potential Classification August 19, 2005 

• DCM-2 Wind and Precipitation Design Criteria for Freeboard October 11, 2005 

• DCM-3 Spillway Capacity and Reservoir Drawdown Criteria  August 19, 2005  

• DCM-4 Minimum Dimensions of Dams and Embankments August 19, 2005 

• DCM-5 Major Pump Station Engineering Guidelines In Progress 

• DCM-6 Geotechnical Seismic Evaluation of CERP  
 Dam Foundations May 16, 2005  

• DCM-7 Procedure for Development of Engineering  
 Construction Cost Estimates August 5, 2005 

• DCM-8 Vulnerability Protection Requirements In Progress 

• DCM-9 Embankment Instrumentation In Progress 

• DCM-10 Construction Quality Assurance Procedures In Progress 

• DCM-11 Post Construction/Inspection/Dam Safety Program In Progress 

• DCM-12 Value Engineering In Progress 
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4. REGULATORY CONSIDERATIONS AND ASSURANCES 

4.1 INTRODUCTION 

This Section summarizes the regulatory and permitting requirements within the State of Florida 
that may be required for the EAA Reservoir A-1 Project. The permits necessary to construct and 
operate the EAA Reservoir A-1 will depend on the results of agency consultation and/or field 
surveys as applicable as well as the final construction design. Table 4.1-1 (located at the back of 
this Section) summarizes the federal and state permitting requirements and provides an 
approximate timeline for obtaining each permit. The following is a discussion of applicable 
permits and associated guidance that has been assembled for this EAA Reservoir A-1 Project. 

4.2 FEDERAL REQUIREMENTS 

The EAA Reservoir A-1 Project is required to satisfy many federal requirements including the 
NEPA, Clean Water Act (CWA), Clean Air Act (CAA), Endangered Species Act (ESA), Rivers 
and Harbors Act, Coastal Zone Management Act (CZMA), Fish and Wildlife Coordination Act 
of 1958, National Historic Preservation Act, Safe Drinking Water Act (SDWA), Comprehensive 
Environmental Response, Compensation, and Liability Act (CERCLA), Title V, Section 106 
Coastal Resources Marine Mammal Protection Act, Migratory Bird Treaty Act, Migratory Bird 
Conservation Act, Resource Conservation and Recovery Act (RCRA), and WRDA Sections 904, 
307, and 601, while keeping in mind such issues as, protection of wetlands, floodplain 
management, environmental justice, and invasive species.  

4.2.1 National Environmental Policy Act (NEPA) Coordination 
NEPA requires that federal agencies consider the potential effects of actions that may adversely 
affect the environment and consider possible alternative courses of action to reduce impacts 
before approving the EAA Reservoir A-1 Project. As a federally funded project, the EAA 
Reservoir A-1 Project will require a NEPA environmental analysis. Due to the nature and size of 
the EAA Reservoir A-1 Project, an EIS is required. The USACE is in the process of preparing 
the EIS for this EAA Reservoir A-1 Project as part of the PIR process (USGS 2004). 

4.2.2 USACE Dredge & Fill Permit 
Section 404 of the CWA and the Rivers and Harbors Act (Section 10) govern the disposal of 
dredged material or fill in the nation’s waters, including wetlands. The USACE is charged with 
overseeing the regulation of dredging and filling activities in waters of the United States. Persons 
wanting to dispose of dredged material or conduct infill activities in waters of the U.S. are 
required by law to obtain a permit from the USACE. The EAA Reservoir A-1 Project will 
involve disposal of dredged material or fill activities within waters of the U.S., specifically 
jurisdictional project wetlands.  

The USACE requires either Section 404 or Section 10 permits to fill in wetlands and surface 
waters of the U.S. The types of Dredge and Fill permits applicable in Florida are described in 
Sections 2.2.1 through 2.1.5 of Section 9 of the Rivers and Harbors Act of 1899 (USACE 
2004b).  A Section 10 permit is not expected to be applicable to the proposed EAA Reservoir A-
1 Project, since none of the waters involved is designated as navigable. Key commenting 
agencies for the USACE permit include the EPA, USFWS, and State Historic Preservation 
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Office (SHPO). The EPA is authorized to prohibit the use of a site for disposal if discharges 
would have an unacceptable, adverse effect on municipal water supplies, shellfish beds, fishery 
areas, wildlife, or recreational uses. Some types of activities are exempt from permit 
requirements, including certain farming, ranching, and forestry practices, which do not alter the 
use or character of the land; some construction and maintenance; and activities already regulated 
by states under other provisions of the CWA (United States Coast Guard [USCG] 2002). 

An Individual Permit application is required for projects that cannot meet the minimal impact 
requirements of Nationwide Permits or are not covered by available Regional General Permits. 
The EAA Reservoir A-1 Project would require an Individual Permit under the CWA Section 
404. Permit application requirements include: detailed site information, project details, site plans, 
existing and proposed environmental conditions, construction, drainage, and operational 
information.  

The permit application requires a 30-day public comment period. During this time, interested 
parties and local, state, and federal agencies are allowed to review and comment on the proposed 
EAA Reservoir A-1 Project (USACE, 2004a). After all comments have been evaluated a final 
decision from the USACE will be made based on internal comments and those from the public. 
The USACE will release a Statement of Findings explaining the permit decision and issue the 
permit (EPA, 2005).  

4.2.3 Section 401 Water Quality Certification  

Section 401 of the CWA requires state water quality certification prior to federal sponsorship or 
issuance of federal permits, such as the USACE Section 404 Dredge and Fill Permit. F.S. Section 
373.1502(3)(b)(2) states that, “state water quality standards will be met to the maximum extent 
practicable. Under no circumstances shall the project component cause or contribute to violations 
of state water quality standards.”  Water quality certification is provided by the State of Florida. 
According to Section 373.1502 F.S., since the EAA Reservoir A-1 Project is part of the CERP, 
water quality certification will be issued by the state concurrently with the Comprehensive 
Everglades Restoration Plan Restoration Act (CERPRA) Permit. 

4.2.4 SPCC Plans – CWA 
Under the provisions of EPA 40 CFR Part 112 - Oil Pollution Prevention, facilities which have 
above ground petroleum products storage of greater than 1,320 gallons aggregate or greater than 
42,000 gallons below ground storage, are required to have a Spill Prevention, Control and 
Counter Measures (SPCC) Plan which meets all of the requirements of this regulation. Part 112 
of 40 CFR establishes procedures, methods and equipment, and other requirements to prevent the 
discharge of oil from facilities into or upon the navigable waters of the United States or adjoining 
shorelines. The SPCC Plan must be formulated under the supervision of and certified by a 
registered professional engineer and must be available at the facility for inspection by FDEP and 
EPA personnel. If above ground petroleum products storage exceeds the above thresholds, a 
SPCC Plan will be required. 

4.2.5 National Pollution Discharge Elimination System Permits (NPDES) 

The National Pollution Discharge Elimination System (NPDES) regulations for discharges of 
industrial effluent are authorized under the provisions of Section 402 of the CWA. Authority for 
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administration of the NPDES Program is delegated to the FDEP by the EPA. Please refer to State 
Permitting Requirements below for details of the State implementation of this program.  

4.2.6 Coastal Zone Management  
The CZMA authorizes the National Oceanic and Atmospheric Administration (NOAA) to 
administer the federal Coastal Zone Management Program (CZMP). The purpose of CZMP is to 
preserve, protect, develop, and where possible, to restore or enhance, the resources of the 
nation’s coastal zone. The federal CZMP has delegated the day-to-day management of the 
program in Florida to the Florida Department of Community Affairs, including determinations of 
consistency (FDEP 2005b). 

The CZMP coordinates state governmental activities related to the protection, preservation, and 
development of Florida's natural, cultural, and economic coastal resources. A network of 10 
agencies implement the program (FDEP 2005b). Federal projects, such as the EAA Reservoir 
A-1 Project, are typically reviewed for consistency on an individual basis during the PIR/EIS 
process. Because this is a federally mandated program, the EAA Reservoir A-1 Project will be 
required to obtain Coastal Zone Consistency from the State of Florida. 

4.2.7 Section 7 Endangered Species Act Consultation 
Section 7 of the ESA requires that federal actions not jeopardize the continued existence of 
federally listed species nor modify their designated critical habitat. Based on initial consultations 
with the USFWS, protected species may inhabit the EAA Reservoir A-1 Project area. Several 
studies have been and/or are in progress. Informal consultation with the USFWS should be 
conducted to develop an EAA Reservoir A-1 Project plan that will not harm federally listed 
species. Refer to USFWS Environmental Existing Conditions report for potential protected 
species observed within the EAA Reservoir A-1 site. Those threatened, endangered, or protected 
species that may be found on the EAA Reservoir A-1 site are listed in Appendix 4-1. 

4.2.8 Section 106 - Cultural Resources 

The National Historic Preservation Act (NHPA) (16 U.S.C. 470) created the Advisory Council 
on Historic Preservation (ACHP), an independent federal agency, to advise the President and 
Congress on matters involving historic preservation. The ACHP is authorized to review and 
comment on all actions licensed by the federal government which will have an effect on 
properties listed in the National Register of Historic Places, or eligible for such listing. 

Section 106 (16 U.S.C. 470f) requires that any federal agency having direct or indirect 
jurisdiction over a proposed federal or federally assisted project review that project for impact on 
significant historic properties. The agency must allow the SHPO and the ACHP to comment on a 
proposed project to determine whether cultural/historic resources can be found on the project 
site. If significant potential exists for discovering cultural resources, SHPO may request 
additional studies for clarification. If historic or cultural resources are found, the agency must 
determine the effects on those properties and seek ways to avoid or reduce any negative effects. 

Where excavation is proposed for the EAA Reservoir A-1, a cultural resources survey and 
confirmation of compliance with Section 106 and the NHPA will be required.  
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4.2.9 Clean Air Act 

The northeast pump station proposed for the EAA Reservoir A-1 may affect air quality; thus 
compliance with this act will be required. However, under the current delegation agreement 
between the EPA and FDEP, permit review is administered at the state level and reviewed for 
concurrence with CAA Requirements by the EPA. Please refer to State Permitting Requirements 
below for further details. 

4.2.10 Miscellaneous 

USFWS (Slack, 2005) issued a Planning Aid Letter (PAL) to USACE on March 11, 2005, in 
which they provided guidance and recommendations on resource conservation issues for the 
EAA Reservoir A-1 Project.  USFWS recommended including a habitat buffer on the north and 
west sides of the EAA Reservoir A-1 and littoral shelves along the seepage canals and on the 
internal sides of the embankment. USFWS recognized that littoral shelves on the interior sides of 
the EAA Reservoir A-1 may be cost-prohibitive.  

4.3 PROJECT ASSURANCES 

Within WRDA 2000, Congress approved CERP’s objectives to restore, preserve, and protect the 
south Florida ecosystem while providing for water-related needs of the region. The components 
of CERP will increase storage and water supply for the natural system, as well as for agricultural 
and urban needs. Provisions in Section 601(h) of the WRDA, “Assurance of Project Benefits,” 
resulted in an agreement between the federal government and the State of Florida. Because 
implementation of CERP will require the cooperation and collaboration of federal, state, and 
tribal entities, all interests sought assurances that they would receive the anticipated benefits 
from CERP.  

The Federal-State Agreement states the following,  

“As required by the Water Resources Development Act of 2000, water made 
available by each project in the Comprehensive Everglades Restoration Plan will 
not be permitted for a consumptive use or otherwise made unavailable by the 
State of Florida until such time as sufficient reservations of water for restoration 
of the natural system are made by regulation or other appropriate means pursuant 
to Section 373, Florida Statutes, and in accordance with the project 
implementation report for the project and consistent with the Comprehensive 
Everglades Restoration Plan.” 

Section 601(h)(4) of the WRDA specifies that a PIR will be used to document consistency with 
CERP; to satisfy the programmatic regulations; to comply with the NEPA; to identify the 
appropriate quantity, timing, and distribution of water dedicated and managed for the natural 
system; to comply with water quality standards and permitting requirements; to identify the 
amount of water to be reserved or allocated for the natural system necessary to accomplish the 
quantity and quality objectives; to be based on the best available science, and to include an 
analysis of cost-effectiveness and engineering feasibility of the EAA Reservoir A-1 Project.  

Section 601(h)(5) of the WRDA specifies a savings clause that must be considered when 
implementing a project under CERP. Protection of existing legal sources from elimination or 
transfer and protection of level of service of flood protection existing as of December 2000 is 
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required by the federal law. The PIR will contain the analyses required to determine whether an 
elimination or transfer has occurred as a result of implementation of CERP and whether levels of 
service for flood protection will be reduced. These analyses will be conducted on the alternative 
plan selected by the SFWMD from the BODR.  

Implementation of CERP must also be consistent with State law. As a local sponsor, SFWMD 
has responsibilities that are outlined in Section 373.1501(5) of the F.S. Subsection (d) requires 
the SFWMD to do the following: 

 “… provide reasonable assurances that the quantity of water available to existing 
legal users shall not be diminished by implementation of project components so as 
to adversely impact existing legal users, that existing levels of service for flood 
protection will not be diminished outside the geographic area of the project 
component, and that water management practices will continue to adapt to meet 
the needs of the restored natural environment.” 

After the preferred alternative EAA Reservoir A-1 Project plan is selected by the SFWMD and 
the spatial extent of the EAA Reservoir A-1 effects is identified, separate comparisons of 
modeling simulations will be performed to satisfy the federal (WRDA 2000) and state (Section 
373.1501 F.S. assurances), and to identify the water made available for the protection of fish and 
wildlife and for other water related needs. Separate comparative analyses are planned by the 
SFWMD to evaluate the following conditions: 

• Section 373.1501 F.S. - Assurances analysis to evaluate the quantity of water 
available to existing legal users  

• Section 373.1501 F.S. – Assurances analysis to evaluate the effects of EAA Reservoir 
A-1 Project implementation on existing levels of flood protection 

• WRDA 2000 - Quantification of water made available by the EAA Reservoir A-1 
Project for the protection of fish and wildlife 

• WRDA 2000 - Quantification of water made available by the EAA Reservoir A-1 
Project for other water related needs 

To evaluate the potential effects of the EAA Reservoir A-1 Project on existing levels of flood 
protection, the “Existing PIR Baseline” condition will be compared to the Existing PIR Baseline 
with the EAA Reservoir A-1 in place to determine whether any significant and adverse impacts 
result from the EAA Reservoir A-1 Project. To accomplish this, sub-regional modeling will be 
conducted by the SFWMD combined with the MODFLOW (a three-dimensional groundwater 
flow model) and SEEP/W (a two-dimensional finite element model) models to determine the 
EAA Reservoir A-1 Project’s potential effects on the level of service for flood protection. It is 
planned that this series of model runs will be performed following the preparation of the BODR 
and prior to completion of the 30-Percent Engineering Design Report.  

The SFWMM 2x2 model (which is the same as the ECP 2010 and 2015, Version 5.4.2, runs for 
the Regional Feasibility Study) is the primary tool used by the SFWMD to evaluate the 
interaction of water supply and water deliveries with hydrologic conditions on a regional scale. 
Because the regional model is based on 2-mile square grid cells, a sub-regional model with 
greater detail at a local scale will be developed by SFWMD to simulate the operation of the EAA 
Reservoir A-1. The localized, sub-regional model will be used by SFWMD to quantify the water 
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made available by the EAA Reservoir A-1 Project for the protection of fish and wildlife and for 
other water related needs, as well as to evaluate any elimination or transfer of water that may 
result from the EAA Reservoir A-1 Project. As with the aforementioned subregional modeling, it 
is planned that the SFWMD will perform this series of model runs following preparation of the 
BODR and prior to completion of the 30-Percent Engineering Design Report.     

Project assurance had been considered in a preliminary manner as part of the evaluation of 
engineering alternatives for the EAA Reservoir A-1 BODR. The assurances are addressed in 
other sections of the BODR: 

• Alternatives to control seepage from the EAA Reservoir A-1 and provide protection 
from flooding are described in Section 9. 

• Modeling results, which describe the environmental deliveries to the WCAs, are 
presented in Section 6. 

• Modeling results, which describe the agricultural deliveries to the farm lands, are 
presented in Section 6. 

• The EAA Reservoir A-1 will be operated to store water, which would otherwise be 
lost to tide or sent to the WCAs during wet seasons. The stored water can now be 
made available for environmental or agricultural deliveries at more appropriate 
timing. This is presented in the Operations Plan described in Section 20. 

4.4 STATE PERMITS 

The FDEP is responsible for reviewing the majority of environmental permits. Section 
373.1502(3)(b) F.S. authorizes the FDEP to issue permits for the construction, operation and 
maintenance of CERP project components under the CERPRA unless either of the following 
conditions applies: (1) the project component is otherwise subject to the EFA or the Lake 
Okeechobee Protection Act (LOPA), or (2) the project is subject to the FDEP’s rules on reuse of 
reclaimed water. The EAA Reservoir A-1 Project is not included as part of the EFA or LOPA, 
and is therefore, subject to the regulations set forth in CERPRA. 

The FDEP is responsible for administering the CZMP and the use of Sovereign State Lands. 
Descriptions of the permits and clearances, which may be needed for the EAA Reservoir A-1 
Project, are provided in the following sections. 

4.4.1 Comprehensive Everglades Restoration Plan Act Permit  
The EAA Reservoir A-1 Project is not included as part of the EFA or LOPA, and is therefore, 
considered part of the CERPRA. CERPRA projects are subject to Section 373.1502 F.S. With 
the exception of federally delegated or approved permitting programs, permits issued pursuant to 
Section 373.1502 F.S. are in lieu of all other permits and authorization required under Chapter 
373 F.S., Chapter 403 F.A.C. Therefore, most state permits will be issued concurrent with the 
CERPRA permit. 

The FDEP will issue a CERPRA permit for a term of five years providing the applicant can 
provide reasonable assurances that: 
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• The project component will achieve the design objectives set forth in the detailed 
design documents submitted as part of the application 

• State water quality standards, including water quality criteria and moderating 
provisions, will be met. Under no circumstances shall the project component cause or 
contribute to violation of state water quality standards 

• Discharges from the project component will not pose a serious danger to public 
health, safety, or welfare 

• Any impacts to wetlands or threatened or endangered species resulting from 
implementation of the project component will be avoided, minimized, and mitigated, 
as appropriate 

A comprehensive plan amendment is not required based on discussions with representatives of 
Palm Beach County. 

4.4.2 Well Construction Permit 
A permit is required for the construction, repair, or abandonment of any well in the SFWMD 
unless specifically exempted by rule or law. The construction and/or repair of water wells, 
including monitoring wells, must be performed by a Florida-licensed water well contractor. 
Chapter 62-532 F.A.C. of the FDEP Rules regulates all such activities under the Florida 
Department of Health (DOH, 2005). SFWMD is responsible for issuing Well Construction 
Permits in Palm Beach County for wells four inches or greater in diameter. The Palm Beach 
County Public Health Unit (CPHU) is delegated the authority for issuance of permits for wells 
less than four inches in diameter. The alternatives, which use wells to control seepage, are 
described in Section 9.3.4 and 9.3.5 and propose 6 inch diameter wells. 

4.4.3 Consumptive Use Permit 
Water management districts regulate the Consumptive Use Permit program in Florida, as 
prescribed in Chapter 373, Part II F.S. Two types of permits may be issued: Individual and 
General. If a specified project will exceed a monthly use of 15 million gallons per month (MGM) 
an individual permit is required. A minor General Permit (GP) will be issued if water 
consumptions estimated to be less than 3 MGM; a major GP is issued when use is estimated to 
be between 3 MGM and 15 MGM. To satisfy the permit requirements, the applicant must be able 
to show that the use will be "reasonable and beneficial". Secondly, the applicant must 
demonstrate that the use is consistent with the public interest. The third provision of the permit 
evaluation requires the applicant to assure that the use will not result in adverse impacts to 
existing legal users (SFWMD, 2005). Because the EAA Reservoir A-1 Project will be permitted 
under CERPRA, a Consumptive Use Permit will not be required in accordance with Section 
373.323 F.S. During the CERPRA process, however, a consumptive use evaluation will be 
conducted. All pertinent information, including the requirements listed above should be 
submitted with the CERPRA application.  

4.4.4 Florida Department of Transportation Access Permit 
An Access Permit is required from the FDOT for driveways, streets, turnouts, or other means of 
providing access to the state highway system. Rule 14-96 and 14-97 F.A.C. govern access 
permits. Any access road constructed for the EAA Reservoir A-1 Project, which will connect to 



EAA Reservoir A-1 Basis of Design Report January, 2006 
 

BLACK & VEATCH   4-9 REGULATORY CONSIDERATIONS 
AND ASSURANCES 

the state highway system, will require an access permit from the FDOT. A GP will be required 
for the construction of the planned bridge on U.S. 27, coordination with FDOT should occur as 
early into the EAA Reservoir A-1 Project planning as possible to prevent schedule delays. In 
addition, the EAA Reservoir A-1 Project would be required to undergo Maintenance of Traffic 
review to determine any necessary traffic improvements resulting from the EAA Reservoir A-1 
Project.  

4.4.5 Clean Air Construction (NSR-PSD) and Operation (Title V) Permits 
Under the terms of its delegation of CAA permitting authority from the EPA, the FDEP is 
responsible for New Source Review (NSR) of proposed stationary sources of air pollution and 
issuance of both Construction (Prevention of Significant Deterioration or PSD) and Operation 
(Title V) Permits, as applicable. Following is a discussion of the permitting program as it may 
apply to the EAA Reservoir A-1 Project. 

4.4.5.1 New Source Review (NSR) and Prevention of Significant Deterioration 
(PSD) Construction Permits  

It is possible that a Categorical Exemption (CE) could apply to the EAA Reservoir A-1 pump 
station if the facility uses less than certain amounts of fuel on an annual basis. A CE is allowed 
for the following: 

“…one or more heating units and general purpose internal combustion engines 
located within a single facility provided none of the heating units or general 
purpose internal combustion engines is subject to the Federal Acid Rain Program, 
and total fuel consumption by all such heating units and general purpose internal 
combustion engines within the facility is limited to 32,000 gallons per year of 
diesel fuel, 4,000 gallons per year of gasoline, 4.4 million cubic feet per year of 
natural gas or propane, or an equivalent prorated amount if multiple fuels are used 
(Section 62-210.300(3)(a)21 F.A.C.).” 

However, it is expected that the northeast pump station will require more than 32,000 gallons of 
diesel fuel for operation each year.  

In addition, a Generic Exemption may be available based on performance parameters is provided 
in Section 62-210.300(3)(c)3 F.A.C. Facilities comprising heating units and general-purpose 
internal combustion engines are exempt, provided the following conditions are met: 

• The facility operates no emissions units other than the heating units and general-
purpose internal combustion engines. 

• None of the heating units or general purpose internal combustion engines is subject to 
the Federal Acid Rain Program as defined at Rule 62-210.200, F.A.C. 

• Each of the heating units or general purpose internal combustion engines meets the 
general visible emissions standard of Rule 62-296.320(4)(b), F.A.C. 

• Total fuel consumption by all heating units and general purpose internal combustion 
engines within the facility is limited to 250,000 gallons per year of diesel fuel, 30,000 
gallons per year of gasoline, 35 million cubic feet per year of natural gas or propane, 
or an equivalent prorated amount if multiple fuels are used. 
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• The owner or operator of the facility maintains records to document the fuel 
consumption, by type, for each emissions unit. The owner or operator shall retain 
these records, available for FDEP inspection, for a period of at least five years. 

• The owner or operator submits a completed Heating Units and General Purpose 62-
210-40 Internal Combustion Engines Air General Permit Notification Form, showing 
entitlement to the use of the general permit, to the FDEP at least 30 days prior to 
beginning operation. 

The final determination as to the level of involvement which the EAA Reservoir A-1 Project will 
have with respect to Stationary Source Permitting cannot be made until pump station design, and 
the pump selection process have commenced. 

If the above exemption criteria are not met, then the EAA Reservoir A-1 Project must 
demonstrate compliance with the general PSD Requirements of the CAA. Emissions estimates 
would need to be developed for the CAA-designated Criteria Air Pollutants, which are carbon 
monoxide, lead, nitrogen dioxide, ozone, particulate matter, and sulfur dioxide. Additionally, 
National Ambient Air Quality Standards (NAAQS) have been established for these pollutants. If 
required to comply with PSD, the EAA Reservoir A-1 Project would need to demonstrate by air 
dispersion modeling that pump operations would not cause exceedances of these standards at the 
EAA Reservoir A-1 Project property line. 

4.4.5.2  Clean Air Act Operating (Title V) Permits 

The FDEP is responsible for air operating permits, which regulate both major and minor 
emitters. Operating permits are legally enforceable documents that are issued to air pollution 
sources. As stated in Section 62-210.300 F.A.C., any emissions unit which emits or can 
reasonably be expected to emit any air pollutant needs to obtain an appropriate air permit from 
the FDEP prior to beginning construction, modification, or initial or continued operation of the 
emissions unit unless exempted pursuant to FDEP rule or statute (FDEP, 2004a). FDEP issues 
the following types of air permits: 

• Title V Operating Permits are for sources of air pollution regulated by Title V of the 
CAA. These sources include those that are subject to acid rain rules, and those 
certified under the Power Plant Sighting Act. 

• Title V General Permits are for area sources of air pollution, such as 
perchloroethylene (dry cleaners), chromium (electroplating and anodizing facilities), 
halogenated solvent degreasers, ethylene oxide sterilizers, asbestos manufacturers and 
fabricators, and secondary aluminum sweat furnaces.  

• Non-Title V General Permits are for minor sources of air pollution, such as mercury 
recovery and reclamation, bulk gasoline plants, heating units and general purpose 
internal combustion engines, surface coating operations, plastic products fabrication, 
cast polymer operations, concrete batching plants, human crematory, animal 
crematory, and nonmetallic mineral processing plants.  

The proposed EAA Reservoir A-1 Project could potentially require a Non-Title V General 
Permit for minor stationary sources of air pollutants, depending on the type of facilities required 
to operate and maintain the proposed EAA Reservoir A-1 and canal system. Section 62-210.300 
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F.A.C. establishes the rules and regulations governing Stationary Source Permits. According to 
this chapter, two pertinent exemptions may apply to the proposed EAA Reservoir A-1 Project. 
They are defined in Section 62-210.300(3) F.A.C. and relate to: 

• Categorical exemptions related to fossil fuel steam generators and hot water 
generators 

• Generic and Temporary Emissions Unit Exemptions are those not entitled to a 
Categorical Exemption that relate to emissions quantities. 

4.4.6 Petroleum Storage Tanks 
Petroleum storage tanks are regulated under the provisions of Rule 62-761 F.A.C. Underground 
Storage Tanks (USTs) and Rule 62-762 F.A.C. Aboveground Storage Tanks (ASTs). If the EAA 
Reservoir A-1 Project requires either UST storage capacity in excess of 110 gallons or AST 
storage capacity in excess of 550 gallons, then the Project must comply with the applicable 
standards for engineering, construction and operation of the storage system. Additionally, all 
regulated storage tanks must be registered with the FDEP and will be subject to annual 
inspections by the Palm Beach County Department of Environmental Resource Management. 

4.4.7 Dewatering Permits 
Dewatering permits are administered by the SFWMD under the provisions of Rule 40E-20 F.A.C 
for water use permits. A Dewatering Notice General Use Permit may be required for the EAA 
Reservoir A-1 Project if the dewatering total quantity is less than 10 million gallons per day 
(mgd), less than 1,800 MGD total pumpage and less than one year in duration. For dewatering 
quantities less than five MGD, 100 million gallons total and less than 90-days duration, no notice 
is required. However, all dewatering projects must meet the conditions of Section 40E-20.301 
F.A.C., which prohibit adverse impacts to environmental resources and off-site existing legal 
water users. 

4.4.8 National Pollution Discharge Elimination System (NPDES) Permits 
The NPDES regulations for discharges are administered by the FDEP. The NPDES Generic 
Permit for Stormwater Discharge (GCP) permitting program is administered in accordance with 
Rule 62-621, F.A.C. and was authorized by Section 403.0885 F.A.C. Construction activities 
associated with the EAA Reservoir A-1 Project will likely be permitted under the FDEP’s 
Generic Permit for Stormwater Discharge from Large and Small Construction Activities (GCP) 
pursuant to Section 62-21.300(4)(a) F.A.C. This NPDES permit requires development of a 
Stormwater Pollution Prevention Plan (SWPPP). The SWPPP identifies potential sources of 
pollution that may affect the quality of storm water from the EAA Reservoir A-1 Project area 
and outlines methods to reduce sediment runoff that may affect storm water quality (National 
Environmental Technical Memorandum [NETM] 2005). In addition to the GCP, if any off-site 
discharges will occur due to construction dewatering activities, coverage under the NPDES 
General Permit for the Discharge of Produced Groundwater from any non-contaminated site 
activity may be required pursuant to Section 62-621.300(2) F.A.C. Before discharge of produced 
groundwater can occur, analytical tests on samples of the proposed discharge water shall be 
performed to determine if contamination exists. Results from analytical tests must be compared 
to the applicable criteria as identified in the GCP.  
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4.4.9 Dam Safety Permit 
The FDEP is responsible for the State of Florida Dam Safety Program; the water management 
districts within the State are also authorized to regulate dams.  The permitting process for 
construction of dams within the State of Florida is found within Chapter 373 F.S. Additionally, 
the Federal Emergency Management Agency (FEMA) has published a report titled Federal 
Guidelines for Dam Safety (April 2004). The height and size of the proposed embankment 
around the EAA Reservoir A-1 will determine which provisions apply.  

4.5 LOCAL PERMITS 

Local permitting authority for the EAA Reservoir A-1 Project resides with several Palm Beach 
County Departments and Divisions. Primary coordination of local permit review will be 
administered by the County’s Planning, Zoning and Building (PZB) Division. Following is a list 
of County Departments and Divisions which will be involved in review of the EAA Reservoir 
A-1 Project.  

4.5.1 Palm Beach County Planning, Zoning & Building (PZB) Division – 
Development Review 

Under the Palm Beach County’s Development Review Procedures, the EAA Reservoir A-1 
Project may be required to obtain zoning approval and a building permit prior to construction. 
However, in discussions with County PZB Division staff, it was indicated that the County will 
first review the EAA Reservoir A-1 Project to determine if it may be exempted from this process 
under the provisions of the EFA, Section 373.4592 F.S. If not, the following reviews will be 
conducted.  

4.5.1.1 Palm Beach County Fire Rescue 

As a component of building code compliance review, the EAA Reservoir A-1 Project will be 
required to demonstrate compliance with County and NFPA Fire Codes regarding fire protection 
facilities and emergency response capabilities. 

4.5.1.2 Palm Beach County Health Department 

The CPHU will be responsible for permitting any potable water or domestic waste facilities both 
during the construction and post-construction phases of the EAA Reservoir A-1 Project. If 
temporary sanitary facilities or holding tanks are required to temporarily support construction 
personnel, these facilities will need to be permitted by the Palm Beach County Public Health 
Unit (CPHU). If permanent potable water and domestic waste facilities are planned, these 
facilities will require both construction and operation permits. 

4.5.2 Palm Beach County Department of Environmental Resources 
Management  

4.5.2.1 Vegetation Preservation and Protection 

Vegetation removal activities in Palm Beach County are regulated under Article 14C of the 
Unified Land Development Code (ULD). In general, this ordinance requires a standard permit 
for vegetation removal on non-residential projects of any size. However, a “de minimis 
approval” may be available for projects involving removal of only invasive and nuisance species. 
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Compliance review will be conducted by the Palm Beach County Department of Environmental 
Resource Management (ERM). 

4.5.2.2 Stormwater Pollution Prevention Permit - Ordinance No. 2004-050 

Any project involving land disturbances greater than one acre in extent is required to comply 
with the provisions of this ordinance. These include the same general provisions as those of the 
State Generic Permit for Large and Small Construction Projects, including the requirement for 
SWPPP. In fact, a determination of compliance with this ordinance may be issued if a project is 
demonstrated to be in compliance with all applicable stormwater management regulations of the 
SFWMD and FDEP. Compliance review will be conducted by the Palm Beach County ERM. 

4.5.2.3 Wellfield Protection - Article 14, Part B 

The provisions of the Palm Beach County Wellfield Protection Ordinance are designed to 
prevent the contamination of the County’s groundwater resources by regulated hazardous 
substances. The EAA Reservoir A-1 Project will be required to demonstrate that the storage, use 
and handling of hazardous substances during the EAA Reservoir A-1 Project will not have the 
potential to cause contamination of County drinking water resources. During County review, 
documentation of proper storage and containment facilities for hazardous chemicals to be used 
on the EAA Reservoir A-1 Project must be furnished and emergency response plans developed 
for the release of hazardous chemicals. Compliance review will be conducted by the County 
ERM. 

4.5.2.4 Petroleum Storage Tanks – Ordinance No. 2003-020 

The above ordinance provides authority for local enforcement of Rules 62-761 and 62-762 
F.A.C., for regulation of USTs and ASTs, respectively. Under these state regulations, USTs with 
greater than 110 gallons capacity and ASTs with greater than 550-gallon capacity are required to 
follow all applicable engineering and performance standards for these systems. Under the terms 
of the delegation agreement between the FDEP and Palm Beach County, the County will review 
all plans for each regulated storage system and oversee the installation. Compliance review will 
be conducted by the County ERM. 
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REGULATORY CONSIDERATIONS 

AND ASSURANCES 

Table 4.1-1  EAA Reservoir A-1 Project Federal and State Permitting Requirements 

Permit/Approval Regulated Activity Agency and Contact Authority Approval 
Timeline* 

FEDERAL PERMITTING REQUIREMENTS 

NEPA 
Major Federal Action 

Affecting the 
Environment 

U.S. Army Corps of Engineers 
Ms. Tori White 

South Permits Section Office, SESAJ-RD-SS 
4400 PGA Boulevard, Ste. 500 

Palm Beach Gardens, FL 33410-2933 
561-472-3517 

40 CFR Parts 1508 12-18 months 

Section 404 
 Fill of wetlands 

U.S. Army Corps of Engineers 
Ms. Tori White 

South Permits Section Office, 
SESAJ-RD-SS 

4400 PGA Boulevard, Ste. 500 
Palm Beach Gardens, FL 33410-2933 

561-472-3517 

Clean Water Act 
Minimum 6 

months 
 

Section 401- 
Water Quality 
Certification 

Refer to State/ 
Approvals 

Fill of Wetlands 

U.S. Army Corps of Engineers 
Ms. Tori White 

South Permits Section Office, 
SESAJ-RD-SS 

4400 PGA Boulevard, Ste. 500 
Palm Beach Gardens, FL 33410-2933 

561-472-3517 

Clean Water Act 
Minimum 6 

months 
 

SPCC Plan Petroleum Storage EPA-Region 4 Clean Water Act Minimum 6 
months 

NPDES 
Refer to State Permits 

Approvals 
Wastewater Discharge 

Florida Department of Environmental 
Protection 

2600 Blair Stone Rd, MS 3560 
Tallahassee, FL 33399 

CWA 6-12 months 
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Permit/Approval Regulated Activity Agency and Contact Authority Approval 
Timeline* 

Coastal Zone 
Management 
Consistency 

 
Refer to State 

Permits, Approvals 

Development in Coastal 
County 

Florida Coastal Management Program 
Department of Environmental Protection  

Mail Station #47 
3900 Commonwealth Boulevard Tallahassee, 

FL 32399-0250 
850- 245-2163 

Coastal Zone 
Management Act 

Minimum 45-60 
days 

 
 
 
 
 

Endangered Species 
Act Consultation Wildlife Impacts 

Florida Ecological Services Office 
1339 20th Street 

Vero Beach, FL 32960 
772-562-3909 

FWC South Regional Wildlife Diversity 
Ricardo Zambrano 

Conservation Biologist 
850-625-5122 

FWC Imperiled Species Management/FWS 
West Indian Manatee (Trichechus Manatus) 

Mary Duncan, 850-922-4330 

Endangered Species 
Act 3-6 months 

Cultural Resources 
 

Refer to State Permits 
Approvals 

Excavation State Historic Preservation Office 
R.A. Gray Building 

500 Boronough Street 
Tallahassee, FL 32399-0250 

National Historic 
Preservation Act 

 

60 days 

STATE PERMITTING REQUIREMENTS 

Comprehensive  
Everglades 

Restoration Plan Act 
Regulation Act  

Project Construction 

Florida Department of Environmental 
Ms. Temperance M. Morgan 

2600 Blair Stone Rd., MS 3560 
Tallahassee, FL 32399 

850-245-8424 

Title XXVII 
Section 373, 

373.1502 F.S. 
12-18 months 
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Permit/Approval Regulated Activity Agency and Contact Authority Approval 
Timeline* 

Well Construction  Well Construction 

South Florida Water Management District 
3301 Gun Club Road 

West Palm Beach, FL 33406 
(561) 686-8800 

Rule 40 E-2, F.A.C. 60-90 days 

Consumptive Water 
Use Water Use 

South Florida Water Management 
3301 Gun Club Road 

West Palm Beach, FL 33406 
(561) 686-8800 

Rule 40 E-2, F.A.C. 60-90 days 

Florida Department 
of Transportation 

Access  

Bridge and Road 
Construction 

Michael Rippe, Director 
Southwest Area Office 

Florida Department of Transportation, District 1 
2295 Victoria Ave, Ste# 292 

Ft. Myers, FL 33901 
(863) 519-2628 

Section 40E-6.091, 
F.A.C. 60-90 days 

Clean Air 
Construction (PSD) 
Clean Air Title V-
Operating Permit 

Pump Station 
Emissions 

Florida Department of Environmental 
Protection, Division of Air Response 

Management 
2600 Blair Stone Rd, MS 3560 
Tallahassee, FL 32399-0250 

Section 62-210.300, 
F.A.C. 60-90 days 

Petroleum Storage 
Tanks 

 

Storage Tank 
Installation 

Florida Department of Environmental 
Protection 

2600 Blair Stone Rd, MS 3560 
Tallahassee, FL 32399-0250 

Rules 62-761, 62-
762- F.A.C. 3-6 months 



EAA Reservoir A-1 Basis of Design Report  January, 2006 
 

BLACK & VEATCH    4-20 REGULATORY CONSIDERATIONS 
AND ASSURANCES 

Permit/Approval Regulated Activity Agency and Contact Authority Approval 
Timeline* 

Dewatering Dewatering 

South Florida Water Management 
3301 Gun Club Road 

West Palm Beach, FL 33406 
561-686-8800 

Rule 40 E-20, F.A.C. 60-90 days 

NPDES Stormwater 

DEP NPDES Stormwater Program 
2600 Blair Stone Rd, MS 2500 

Tallahassee, FL 33399 
850-245-7522 

Rule 62-621 
F.A.C 6-9 months 

NPDES Produced Groundwater 

Florida Department of Environmental 
Ms. Temperance M. Morgan 

2600 Blair Stone Rd., MS 3560 
Tallahassee, FL 32399 

850-245-8424 

Rule 62-621 
F.A.C. 6-9 months 

Dam Safety Embankment 
Construction 

Florida Department of Environmental 
Protection 

2600 Blair Stone Rd, MS 3560 
Tallahassee, FL 33399 

Chapter 373 F.S. 3-6 months 

LOCAL PERMITTING REQUIREMENTS 

Development Review 
Building Permits 
Zoning Approval 

EAA Reservoir A-1 
Ancillary Facilities 

 

Planning, Zoning, & Building Dept. 
Midwestern Office 

200 Civic Center Way 
Suite 300 

Royal Palm Beach, FL 33411 
561-784-1300 

County Ordinance 3-6 months 

Vegetation 
Preservation and 

Protection 

Stormwater Pollution 
Prevention Permit  

EAA Reservoir A-1 
Ancillary Facilities 

Construction 
 

Environmental Resource Management 
Florida Department of Environmental 

Protection 
2600 Blair Stone Rd, MS 3560 

Tallahassee, FL 33399 

County Ordinance 3-6 months 
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Permit/Approval Regulated Activity Agency and Contact Authority Approval 
Timeline* 

Wellfield Protection 

Petroleum Storage 
Tank 

* From the date of permit application submittal. 
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5. HYDROLOGY 

5.1 DESIGN CRITERIA 

The evaluation of the amount of freeboard necessary to prevent overtopping of the EAA 
Reservoir A-1 during different wind and precipitation conditions is described in this section. The 
design criteria for the determination of wind speed coincident with precipitation and the normal 
pool level were summarized in the Design Criteria Memorandum 2 (DCM-2) (Haapala et. al., 
2005a). The first design condition evaluated was a 100-year wind in combination with the PMP 
event. The 72-hour PMP for the EAA Reservoir A-1 was calculated to be about 54 inches (Burgi 
et al., 2005). The second design condition includes rainfall that would occur during a 100-year 
storm in combination with a category five hurricane. According to DCM-2, a one-minute wind 
speed of 156 miles per hour (mph) should be used for this design condition. The third design 
condition includes the probable maximum wind that, according to DCM-2, was 200 mph. This 
200-mph wind speed was assumed to be an over-water, one-minute average wind speed. The 
one-minute wind speed was converted to a one-hour average wind speed of 158 mph. According 
to the DCM-2, the probable maximum wind condition should be used for sensitivity 
identification and not as a selected design condition. The fourth design condition is based on 
recorded data from hurricane Easy which occurred in Florida in 1950. A maximum three-second 
gust wind speed of 125 mph was recorded during the hurricane. This wind speed was converted 
using the procedures outlined in DCM-2 to an adjusted wind speed of 96 mph.  

DCM-2 contains guidelines for developing the antecedent water depth at the start of the PMP 
event (Case 1). It included a provision for a 30 percent PMP storm, which was followed by three 
days of dry weather and then the PMP. The initial rain (30-percent PMP, 1.4 feet) is routed 
during the three dry days to determine the initial water depth at the beginning of the PMP storm. 
The entire EAA Reservoir A-1 30 percent PMP volume will be discharged during the three-day 
dry interval, which equates to approximately 4,000 cfs over those three dry days. The design 
inflow for STA-3/4 is 6,000 cfs, so the proposed releases of 4,000 cfs from EAA Reservoir A-1 
is lower than the maximum design inflow of STA-3/4. With the addition of the 30 percent PMP 
direct precipitation to STA-3/4 and the 30-percent PMP release from the EAA Reservoir A-1, the 
depth in STA-3/4 would be less than the depth of the standard project storm of 36 inches 
(SFWMD, 2004). As a result, it is not anticipated that releases from EAA Reservoir A-1, 
including the discharge of 30 percent of the PMP over three dry days, will detrimentally impact 
the STA-3/4. Therefore, the additional 30-percent PMP (1.4 feet) was not added to the WSE of 
the EAA Reservoir A-1 when computing the EAA Reservoir A-1 depth to contain the PMP. 

Considerations have also been given to storing water above the normal pool level of 12 feet in 
the EAA Reservoir A-1 (Hall, 2005). Three scenarios were described where four, eight, and 12 
feet of additional storage were added above the normal pool level. For each scenario, it was 
assumed that the PMP would result from a hurricane or tropical storm and that operations 
personnel would have at least three days warning before the storm’s arrival. This three-day 
period would allow operations personnel to release sufficient water (additional 4, 8, or 12 feet) 
prior to the advent of such a storm to return the water level in the EAA Reservoir A-1 to its 12 
foot design depth. For the four foot scenario, a discharge capability of 10,800 cfs over a 72-hour 
emergency draw down period was required, while the eight and 12 foot scenarios would require 
discharge capabilities of 21,500 cfs and 32,000 cfs, respectively. Discharge under any of these 
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scenarios would overwhelm the capacity of the adjacent canals and STAs. The storage of 
additional water over the normal pool level of 12 feet is not recommended. The increased depth 
of water would increase seepage rates and impact the stability of the embankment. In addition, 
significant cost increases would result from additional pumping capacity requirements for a 
higher head (water level).  

5.2 HAZARD CLASSIFICATION AND EMERGENCY EVACUATION REQUIREMENTS 

The EAA Reservoir A-1 Embankment and Reservoir has been determined to be classified as 
high hazard (major impoundment), as specified in the Federal Energy Regulatory Commission’s 
(FERC) Selecting and Accommodating Inflow Design Floods for Dams (FERC, 1993) and 
Design Criteria Memorandum-1: Hazard Potential Classification (Haapala et al., 2005b) 
guidelines. U.S. 27 carries a large traffic volume and will be located directly east of the EAA 
Reservoir A-1 embankment. A direct loss of life is imminent if the embankment fails, especially 
if the failure were to occur on the eastern side. The potential depth and velocity of a floodwave 
across U.S. 27 is greater than 10 feet high at 10 feet per second from a PMP breach. 
Furthermore, U.S. 27 is a hurricane evacuation route for  residents of South Florida, so not only 
is an EAA Reservoir A-1 embankment failure a direct threat to motorists, an embankment failure 
would inhibit a major evacuation route for the surrounding population. See Section 24 for a 
discussion regarding the Emergency Action Plan to be developed for the EAA Reservoir A-1.  

5.3 DESIGN STORMS AND FLOODS 

Four wind and precipitation design conditions to be used on Acceler8 projects were developed 
and issued in draft form in DCM-2 (Haapala et al., 2005a). The design conditions that were 
modeled are described below. Additional details on developing the wind speeds and water levels 
to represent these design conditions are presented in Appendix 5-21, Wave Run-up Case 
Descriptions.   

5.3.1 100-Year Wind with Probable Maximum Precipitation 
The first design condition evaluated was a 100-year wind in combination with the PMP event. 
The 72-hour PMP for the EAA Reservoir A-1 was calculated to be about 54 inches (Appendix 5-
2). Hydrometeorological Reports (HMR) No. 36, 43, 49, 51, 52 and 55 were developed to 
analyze data, and to provide logic and methodology for predicting the PMP for a given area 
(between 10 and 20,000 square miles) within the United States (NOAA, 1978, 1982). HMR51 
and HRM52 are used for determining the PMP east of the 105th Meridian, including the EAA 
Reservoir A-1 site. The HMR52 computer program, developed by the USACE, automates the 
calculations used to follow the procedures in HMR52. HMR52 recommends a procedure for 
estimating the PMP in an area for which both a temporal and a spatial distribution of the 
precipitation are required (USACE, 1984). Utilizing this program and the EAA Reservoir A-1 
embankment footprint under consideration, a calculated value of 53.54 inches of rain for the 
72-hour PMP was developed.  

The procedure described in DCM-2, (Haapapa et al., 2005a) was followed to determine the 
100-year wind for the EAA Reservoir A-1. According to Figure DCM-2-2, the 50-year, three 
second wind gust for the EAA Reservoir A-1 site is 125 mph. This number was converted to a 
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100-year one-hour wind speed of 107 mph. After adjustments for duration and overwater 
conditions, the final wind speed to represent this design condition was calculated to be 103 mph.  

5.3.2 Category Five Hurricane with 100-Year storm 
The second design condition includes rainfall that would occur during a 100-year storm in 
combination with a category five hurricane. According to DCM-2, a one-minute wind speed of 
156 mph should be used for this design condition. After adjustments for duration, the final wind 
speed to represent this design condition was 122 mph. Using Figure DCM-2-3 it was determined 
that the appropriate rainfall for this condition is 17 inches at the EAA Reservoir A-1.   

5.3.3 Probable Maximum Wind (200 mph) 
The third design condition includes the probable maximum wind that, according to DCM-2, was 
200 mph. The DCM-2 states the following about probable maximum wind condition: 

[The probable maximum wind…] is to be used for “sensitivity identification” and 
not as a design condition. Wave models are unlikely capable of yielding results 
within a degree of confidence for design for these extreme wind speeds, 
especially over relatively shallow water bodies. Even for 125-mph wind, model 
capabilities are most likely being “stretched” for project conditions.  

Therefore, this design condition was evaluated but was not selected as the critical design 
condition used to size the embankment. This 200-mph wind speed was assumed to be an over-
water, one-minute average wind speed. The one-minute wind speed was converted to a one-hour 
average wind speed of 161 mph. Using Equation 4 of DCM-2 and considering the fetch of the 
EAA Reservoir A-1, the 161-mph wind speed was converted to 158 mph. It was assumed that 
this wind would occur with the EAA Reservoir A-1 at the normal maximum operating level. The 
normal maximum water level for the EAA Reservoir A-1 is expected to be about 12 feet. A 
normal maximum operating level of 12 feet was used in the modeling.  

5.3.4 Storm Specific Wind and Precipitation 
The fourth design condition is based on recorded data from hurricane Easy which occurred in 
Florida in 1950. A maximum three-second gust wind speed of 125 mph was recorded during the 
hurricane. This wind speed was converted using the procedures outlined in DCM-2 to a final 
wind speed of 96 mph. During hurricane Easy, a peak 24-hour rainfall total of 38.7 inches was 
recorded. For this design condition, a wind speed of 96 mph was applied to the EAA Reservoir 
A-1 at a water depth of 15.2 feet. Because the wind speed and water depth for design condition 
four are both less than those of design condition one, the required freeboard for this design 
condition would be less than that required under design condition one. Therefore, this condition 
received no further consideration. 

5.4 EAA RESERVOIR A-1 INFLOWS AND OUTFLOWS 

The EAA Reservoir A-1 has a normal maximum pool depth of approximately 12 feet or a 
maximum WSE of 20.6 feet NAVD88. The average bottom elevation is 8.6 feet NAVD88.  

5.4.1 Inflow Design Storm 
The inflow design storm (IDF) for the EAA Reservoir A-1 will be the probable maximum flood 
(PMF) as designated by DCM-2. Because the EAA Reservoir A-1 functions as an off-line 
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reservoir and has no contributing watershed except for its surface area, the PMF is the PMP 
depth of 4.5 feet distributed appropriately in time. To determine the maximum inflow, the 
maximum precipitation rate is multiplied by the area of the EAA Reservoir A-1 site (inflow 
pumps are assumed not to be operating at the time). Utilizing the results of the HMR52 model as 
described in Appendix 5-1, the maximum inflow to EAA Reservoir A-1 from the 72-hour PMP 
precipitation event would be approximately 288,000 cfs corresponding to a precipitation depth of 
1.5 inches falling in five minutes across the entire EAA Reservoir A-1. Appendix 5-7 shows the 
entire inflow hydrograph for each of the five PMP runs generated. 

5.4.2 Routing of Flood Flows 
Because the EAA Reservoir A-1 is perched on all sides and has no contributing watershed except 
for the surface area of the EAA Reservoir A-1, there are no direct gravity inflows. The EAA 
Reservoir A-1 will be fitted with several gate structures capable of routing significant flood 
flows. See Section 6 for detailed discussion regarding gate structures. During storm events, the 
EAA Reservoir A-1 will be capable of passing flow to the downstream areas which include the 
NNRC and Miami Canal and the STA-3/4 Supply Canal. However, as defined in DCM-2, during 
the PMP event which is used, in part, to determine the maximum freeboard requirements, no 
reservoir routing is assumed to take place while the PMP is occurring. It is anticipated that the 
gates will be inoperable during the PMP making the gate routing irrelevant. In other words, the 
EAA Reservoir A-1 must be designed to be capable of containing the full PMP/PMF storm 
because reservoir routing is assumed to not be applicable.  

DCM-2 guidance states that 30 percent of the PMP will fall followed by three dry days in which 
reservoir routing can take place before the actual PMP event occurs (for freeboard 
determination). As discussed in Section 5.1, this 30-percent PMP is completely routed via the 
gate structures before the start of the PMP event.  

An uncontrolled spillway capable of routing significant flood flows was considered for the EAA 
Reservoir A-1. However, due to downstream limitations, detailed in Section 6, the selected EAA 
Reservoir A-1 uncontrolled spillway configuration will have a negligible effect on flood routing 
and Reservoir A-1drawdown during the Inflow Design Flood (IDF) event.  

5.4.3 EAA Reservoir A-1 Discharges 
Discharges from the EAA Reservoir A-1 will be based on expected environmental deliveries for 
the EAA Reservoir A-1 and agricultural deliveries for the NNRC/Hillsboro Canal basin. 
Discharge structures include gates that will be sized according to the flows released from the 
EAA Reservoir A-1 per the SFWMD ECP 2010 and ECP 2015 (version 5.4.2) simulations. Gate 
discharges will follow orifice flow principles and gate openings will be a function of the releases 
from the EAA Reservoir A-1. 

5.5 FREEBOARD/SUPERIORITY 

Wave run-up modeling was conducted to determine the amount of freeboard required to prevent 
over-topping of the EAA Reservoir A-1 embankment during high wind and rain conditions and 
to determine the effectiveness of internal breakwaters in decreasing wave run-up. The 
Automated Coastal Engineering System (ACES) model was used to conduct this analysis. 
Details of the wave run-up modeling are provided in Appendices 5-16 and 5-17.  
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In addition to the three design conditions modeled, two embankment types (zoned embankment 
and RCC) were simulated as well as the effects of a perimeter bench. Characteristics for the 
zoned embankment included 3H:1V side slopes and a rough surface. Roughness coefficients for 
rip-rap were used in the modeling. Characteristics for the RCC dam included a vertical wall with 
a smooth surface. In all cases it was assumed that the perimeter bench would have a 3H:1V slope 
and a rough surface. Bench widths of 25 feet and 15 feet were simulated.   

Modeling conducted prior to the issuance of DCM-2 examined the effects of variations in fetch 
distance, water depth, slope, and surface roughness on wave growth and run-up. The 
effectiveness of internal breakwaters to reduce wave run-up and maximum water level was also 
examined.  

The ACES program was used to calculate wave growth, wave run-up, and wave transmission 
over the perimeter bench. The ACES model does not calculate wind set-up and this was 
calculated separately using the Sibul model (USACE, 2004). Additional information on the 
model configuration, model calibration, verification, and reliability is provided in Appendices   
5-16, 5-17, and 5-18.  

5.5.1 Wave Characteristics 
The wave growth section of the ACES model was used to identify the wave characteristics that 
could occur under the design conditions. Wave growth is a function of the speed and duration of 
winds, fetch distance, and water depth. The wave height and wave period increase with 
increasing fetch, depth and wind speed. The effective depth was used to generate wave 
characteristics including wave height. Wave heights are included on Table 5.5-1  and ranged 
from 6.5 to 7.1 feet for the design conditions modeled. The other results presented in the table 
are discussed in subsequent sections.  

Table 5.5-1  Wave Run-Up Results 

Wind 
Speed 
(mph)1 

Wave 
Height 
(feet) 

Rainfall 
Depth 
(feet) 

Effective 
Depth 
(feet) 

Wave 
Run-Up 

(feet) 

Wind  
Set-up 
(feet) 

Maximum 
Water 
Level 
(feet) 

Embankment  
Height 
(feet) 

Zoned Embankment, 3H:1V Slope, Rough Surface 
103 6.65 4.5 16.5 6.0 2.1 24.6 25.5 
122 6.53 1.4 13.4 6.1 3.6 23.1 24.0 
158 7.06 0.0 12.0 6.7 7.0 25.7 27.5 

RCC Dam, Vertical Slope, Smooth Surface 
103 6.65 4.5 16.5 7.9 2.1 26.5 27.5 
122 6.53 1.4 13.4 7.8 3.6 24.8 26.0 
158 7.06 0.0 12.0 8.5 7.0 27.5 28.0 

1 mph = miles per hour, Embankment Height is distance above original ground 

5.5.2 Wind Set-up 
Wind set-up can be an important factor in determining freeboard requirements. Wind set-up 
occurs when wind blows in a relatively constant direction over the water surface. Shear stresses 
between the wind and water exert a drag on the water and push the water in the direction of the 
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wind. When the water encounters a barrier such as a shoreline or embankment it piles up 
resulting in deeper water at the shoreline. Wind set-up will increase until there is a balance 
between the shear stresses on the water surface and a gravity induced return flow along the EAA 
Reservoir A-1 bottom. Wind set-up is a function of wind speed, fetch, and water depth. Wind 
set-up increases with wind speed and fetch but decreases with increasing water depth.  

Wind set-up is not included in the ACES model. The Sibul model was used to calculate wind set-
up and the results were added to the wave run-up calculations. Wind set-up calculations were 
made for each of the cases evaluated and results are included on Table 5.5-1  . Wind set-up 
increases with increasing wind speed and fetch. Wind set-up decreases with increasing depth. 
Wind set-up for the design conditions ranged from 2.1 to 7.0 feet.  

5.5.3 Wave Run-up 
The wave run-up section of the ACES model calculates the run-up that occurs when waves 
encounter a shoreline or embankment. The required inputs include wave type, breaking criteria, 
wave height, wave period, structure slope, structure height, slope type, and roughness coefficient. 
This section of the model also calculates overtopping rates. The output calculated by the model 
includes wave run-up, deepwater wave height, and wave steepness. Figure 5.5-1 indicates how 
the wave run-up parameters are defined. Wave run-up (R) is measured from the still water level 
as opposed to wave height (H), which is measured from trough to crest. The normal water level 
is ds and its embankment height is hs. 

Figure 5.5-1  Definition of Wave Run-Up Parameters 

 
 

(Leenknecht et al., 1992) 
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The wave-run-up module of the ACES model was used to estimate wave run-up for each of the 
design conditions evaluated. The results of the wave run-up computer modeling are presented in 
Table 5.5-1  . This table lists the wind speed, wave height, rainfall amount, effective depth, wave 
run-up, wind set-up, and maximum water level. The maximum water level is the sum of the 
effective depth, wind set-up and wave run-up. Figure 5.5-2 provides a graphic representation of 
the elements included in the maximum water level. 

Figure 5.5-2  Elements Included in the Maximum Water Level 
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5.5.4 Effects of Internal Breakwaters 
Two configurations of internal breakwaters were evaluated; a peripheral wall located 
approximately 0.5 mile inside of the embankment, and a circle breakwater in the middle of the 
EAA Reservoir A-1 with several spokes radiating toward the embankments. The results of the 
modeling indicated that the peripheral wall would allow reduction of the embankment height by 
at least four to seven feet. The circle breakwater would not be as effective at reducing freeboard 
and may reduce the embankment height by only about one foot. These structures would be very 
large and would not be cost-effective. Details on the evaluation of the internal breakwaters are 
presented in Appendix 5-16.  

5.5.5 Effects of Perimeter Bench 
Modeling was also conducted to determine the effectiveness of a perimeter bench on reducing 
wave run-up, thereby, reducing freeboard requirements. A perimeter bench would require 
significantly less material to construct than the internal breakwaters. Modeling conducted by the 
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USACE for the C-43 Reservoir (Hadley, 2005) showed that a 25-foot wide perimeter bench 
would break waves and could significantly reduce the required freeboard. The C-43 Reservoir 
modeling showed that a bench submerged at a depth of three feet below the maximum surcharge 
depth would reduce wave heights to about one third of the incident wave height and reduce wave 
periods by about 10 percent.  

The ACES model can not simulate the effects of a submerged bench. With the wind set-up, water 
depth could be as high as 19 feet before adding wave run-up. For modeling purposes, the bench 
was set at a depth of 19.05 feet. It is recognized that a bench at a lower depth, such as 16 feet, 
would be just as effective. Modeling to optimize the bench depth, width and configuration will 
be conducted during preliminary design.  

The bench was simulated in the ACES program by first modeling the incident wave on an 
impermeable breakwater with a height of 19 feet, a width of 25 or 15 feet, with 3H:1V side 
slopes covered with rip-rap. The transmitted wave characteristics were then used as the wave 
characteristics that would run-up on the embankment.  

Results of the cases that include a 25 foot bench are presented in Table 5.5-2  . The bench has a 
3H:1V slope, a width of 25 feet, and is 19 feet high, above original ground level. The transmitted 
wave height and period describe the characteristics of the wave that would be running up on the 
embankment. It is possible that the need for rip-rap covering the embankment could reduce the 
width of the bench. Additional cases for a 15-feet wide bench for both the Zoned and RCC dams 
were modeled and the results are presented in Table 5.5-3   

A perimeter bench would be very effective in reducing wave run-up on the embankment. For the 
two cases where the water depth is at the approximate height of the bench, the transmitted wave 
is about one third the height of the incident wave. This is approximately the same ratio calculated 
by the USACE in their modeling of the C-43 Reservoir. A submerged bench would also be 
effective in breaking the incident wave and reducing wave run-up.  

Table 5.5-2  Results of Cases With a 25-Foot Bench 

Transmitted Wave Wind 
(miles 

per 
hour) 

Embankment 
Slope, Surface 

Water 
Depth a 

(feet) Height 
(feet) 

Period 
(seconds) 

Wave 
Run-Up 

(feet) 

Maximum 
Water Level 

b (feet) 

103 3H:1V, rough 18.6 2.27 4.6 2.6 21.6 
122 3H:1V, rough 17.0 1.60 4.8 2.1 21.1 
158 3H:1V, rough 19.0 2.55 5.2 3.0 22.0 
103 vertical, smooth 18.6 2.27 4.6 2.5 21.5 
122 vertical, smooth 17.0 1.60 4.8 1.8 20.8 
158 vertical, smooth 19.0 2.55 5.2 2.9 21.9 

a:  Water depth is the sum of the normal maximum level, rainfall, and the wind set-up 
b:  Wave run-up heights were added to the 19-foot bench depth 
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Table 5.5-3  Results of Cases with a 15-Foot Bench 

Transmitted Wave Wind 
(miles 

per 
hour) 

Embankment 
Slope, Surface 

Water 
Depth a 

(feet) Height 
(feet) 

Period 
(seconds) 

Wave 
Run-Up 

(feet) 

Maximum 
Water Level 

b (feet) 

103 3H:1V, rough 18.6 2.27 4.6 2.9 21.9 
122 3H:1V, rough 17.0 1.60 4.8 2.3 21.3 
158 3H:1V, rough 19.0 2.55 5.2 3.4 22.4 
103 vertical, smooth 18.6 2.27 4.6 3.0 22.0 
122 vertical, smooth 17.0 1.60 4.8 2.1 21.1 
158 vertical, smooth 19.0 2.55 5.2 3.4 22.4 

a:  Water depth is the sum of the normal maximum level, rainfall, and the wind set-up 
b:  Wave run-up heights were added to the 19-foot bench depth 
 

5.5.6 Overtopping Analysis 
The ACES model was also used to calculate overtopping rates for the three design cases and both 
embankment types. Overtopping rates were calculated in one-foot increments starting at the 
Maximum Water Level and continuing until the overtopping rate was less than 0.1 cfs per lineal 
foot of embankment. According to DCM-2 (Haapala et al., 2005a), zero over-wash is defined as 
0.1 cfs per lineal foot of embankment length for an exterior earthfill slope. The maximum water 
level is the sum of the effective depth, wind set-up and wave run-up. At this level there would be 
no overtopping for a monochromatic wave field. An overtopping rate was not calculated (NC) 
for any case where the embankment height was less than the maximum water level.  

The overtopping analysis was conducted assuming irregular waves. This recognizes that wind 
generated waves are not uniform and that a small percentage of waves will run-up higher onto 
the embankment than the predicted height. Table 5.5-4 presents the overtopping analysis for the 
embankments without a perimeter bench. Table 5.5-5   and Table 5.5-6   present the overtopping 
analysis for embankments with a 25-foot wide and 15-foot wide perimeter bench, respectively. 
Using the results of the overtopping analysis the required embankment height was determined 
for each case. These results are included on Table 5.5-1.  
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Table 5.5-4  Results of Overtopping Analysis Cases Without a Bench (feet3/second/feet) 

158 miles per hour 122 miles per hour 103 miles per hour Embankment 
Height (feet) Zoned RCC Zoned RCC Zoned RCC 

24 NC1 NC 0.09 NC NC NC 
25 NC NC  0.27 0.15 NC 
26 0.270 NC  0.104 0.001 NC 
27 0.105 NC  0.041  0.146 
28 0.037 0.027    0.060 

1NC  - a value was not calculated because the embankment height was less than the Maximum 
Water Level 
feet3/second/feet = cubic feet per second per linear foot 

Table 5.5-5  Results of Overtopping Analysis Cases with a 25-Foot Wide Bench 
(feet3/second/feet) 

158 miles per hour 122 miles per hour 103 mph Embankment 
Height (ft) Zoned RCC Zoned RCC Zoned RCC 

21 NC NC NC 0.08 NC NC 
22 0.086 0.081 0.001  0.017 0.013 

feet3/second/feet = cubic feet per second per linear foot  
 

Table 5.5-6  Results of Overtopping Analysis Cases with a 15-Foot Wide Bench 
(feet3/second/feet) 

158 miles per hour 122 miles per hour 103 miles per hour Embankment 
Height (ft) Zoned RCC Zoned RCC Zoned RCC 

22 NC NC 0.005 0.001 0.037 0.043 
23 0.036 0.039 0.000 0.000 0.004 0.004 

NC  - a value was not calculated because the embankment height was less than the Maximum 
Water Level 
feet3/second/feet = cubic feet per second per linear foot 

5.5.7 Summary 
Wave run-up modeling was conducted to determine the amount of freeboard required to prevent 
over-topping of the EAA Reservoir A-1 embankment during high wind and rain conditions and 
to determine the effectiveness of internal breakwaters in decreasing wave run-up. The available 
freeboard should be sufficient to contain the EAA Reservoir A-1 at the maximum normal 
operating level in addition to rainfall, wind set-up, and wave run-up that could occur. Wave run-
up modeling was conducted to simulate the design conditions specified in DCM-2.  

Wave heights, wind set-up and wave run-up were calculated for each design condition and for 
two embankment types. Wave heights for the design conditions ranged from 6.5 to 7.1 feet. 
Wind set-up for the design conditions ranged from 2.1 to 7.0 feet. The wave run-up module of 
the ACES model was used to estimate wave run-up for each of the design conditions evaluated. 
The maximum water level is the sum of the effective depth, wind set-up and wave run-up. The 
maximum water level ranges from 23.1 to 25.7 feet for the zoned embankment and from 24.8 to 
27.5 feet for the RCC dam.   
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Modeling was also conducted to determine the effectiveness of a perimeter bench on wave run-
up thereby reducing the required freeboard. A perimeter bench would be very effective in 
reducing wave run-up on the embankment. For modeling purposes, the bench was set at a depth 
of 19.05 feet. For a 25-foot wide bench the maximum water level ranges from 21.1 to 22.0 feet 
for the zoned embankment and from 20.8 to 21.9 feet for the RCC dam. For a 15 feet wide bench 
the maximum water level ranges from 21.3 to 22.4 feet for the zoned embankment and from 21.8 
to 22.4 feet for the RCC dam. A submerged bench would also be effective in breaking the 
incident wave and reducing wave run-up.  

The embankment height should be set higher than the Maximum Water Level (MWL) to prevent 
overtopping to account for the irregular nature of waves. Overtopping rates were calculated in 
one foot increments starting at the MWL and continuing until the overtopping rate was less than 
0.1 cfs per lineal foot. Without a perimeter bench, the embankment height would need to be 
about 26 feet above the EAA Reservoir A-1 bottom for a zoned embankment and about 28 feet 
above the EAA Reservoir A-1 bottom for an RCC dam to prevent overtopping. The overtopping 
analysis indicates that the embankment height can be significantly reduced with the addition of a 
perimeter bench. With a perimeter bench, an embankment height of about 22 feet above the EAA 
Reservoir A-1 bottom would prevent overtopping for both types of embankments. 

The costs associated with these alternatives are discussed in Section 8. 
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6. WATER STORAGE AND RESERVOIR OPTIMIZATION 

6.1 INTRODUCTION 

This Section of the BODR describes the methods used to determine environmental and 
agricultural deliveries, EAA Reservoir A-1 seepage, flows in the seepage canals, water quality in 
the EAA Reservoir A-1, and the water control structures (pump station, gates and spillway). This 
introduction summarizes the more detailed discussions presented later in this Section. 

6.1.1 Environmental and Agricultural Deliveries 
The environmental deliveries via STA-3/4 and the specific agricultural deliveries to be supplied 
by the EAA Reservoir A-1 were provided by the OoM, based on the SFWMM ECP 2010 and 
ECP 2015 simulations (version 5.4.2). This is the same model (including version number) as the 
ECP 2010 and 2015 runs for the Regional Feasibility Study. The conditions and assumptions of 
the ECP 2010 and ECP 2015 simulations vary depending on land use and which Acceler8 
projects are implemented. The environmental deliveries from the ECP 2015 simulation were 
used to maximize the supply of these deliveries from the EAA Reservoir A-1 based on storage 
capacity, while the ECP 2010 agricultural deliveries and other available flows were used from 
the ECP 2010 simulation. Based on discussions with OoM and the EAA Reservoir A-1 Project 
team, the environmental deliveries from the ECP 2015 simulation were distributed using a four-
day moving average over the POS, which resulted in lower peak environmental deliveries and 
extended the deliveries over the POS. The POS was 1965 to 2000, or 36 years. The results of the 
ECP 2015 simulation indicate that the average annual environmental delivery from the EAA 
Reservoir A-1 via STA-3/4 is approximately 901,000 acre-feet, with a maximum of 
2,256,000 acre-feet in water year 1970, and a minimum of 104,000 acre-feet in water year 1990. 
The current average annual inflow into STA-3/4 is approximately 656,000 acre-feet (Piccone, 
2005). The total delivery over the POS is approximately 31,788,000 acre-feet.  These values are 
the environmental calls simulated in the ECP 2015 run and not the deliveries supplied by the 
EAA Reservoir A-1 using the WBM.  

The results of the ECP 2010 simulation indicate that the average annual agricultural delivery 
from the EAA Reservoir A-1 to the NNRC/Hillsboro Canal basin is approximately 129,000 acre-
feet, with a maximum of 215,000 acre-feet in water year 2000, and a minimum of 77,000 acre-
feet in water year 1969. The total delivery over the POS is approximately 4,756,000 acre-feet. 
These values are the agricultural calls simulated in the ECP 2010 run and not the deliveries 
supplied by the EAA Reservoir A-1 using the WBM. 

6.1.2 Pump Station 
A new pump station in the northeast corner of the EAA Reservoir A-1 is recommended to pump 
water from the NNRC into the EAA Reservoir A-1. Ten alternatives were evaluated. The 
recommended alternatives considers a new 3,600 cfs pump station and no modifications to 
existing G-370 and G-372 pump stations. The existing G-370 and G-372 pump stations would 
pump to an elevation 16.6 NAVD88 (8-foot water depth). The new pump station would pump to 
the full 12-foot operating depth.  

6.1.3 Gates  
A series of discharge gates will be located along the NNRC to control flows back to the NNRC. 
Another series of discharge gates will be located along the STA-3/4 Supply Canal to control 
flows to STA-3/4. The culvert/gate structures will be fully submerged with inverts 10 feet below 
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the bottom of the EAA Reservoir A-1. Each of the culvert/gate structures is a series of 10 foot x 
10 foot culverts with roller gates on the external side of the embankment. 

6.1.4 Spillway 
An orifice type spillway is recommended to provide an uncontrolled discharge from the EAA 
Reservoir A-1. The spillway will include a 55 foot long overflow weir that will pass 
approximately 500 cfs at 2 foot of depth. The spillway will discharge to a 5.5 foot square culvert 
that will function as an orifice to limit the flow to 650 cfs at 22 feet of head. 

6.2 EAA RESERVOIR A-1 OPTIMIZATION 

6.2.1 Characteristics 
The site boundary of the EAA Reservoir A-1 was determined from aerial photography based on 
the land acquired by the SFWMD. Some assumptions were necessary to develop a preliminary 
stage/area/storage relationship for the EAA Reservoir A-1. They are as follows: 

• A seepage canal will be required along the east and north boundaries and the northern 
half of the west boundary. No seepage canal will be provided along the south 
boundary and southern half of the west boundary where the embankment is adjacent 
to the STA 3/4 supply canal. 

• The outside toe of the EAA Reservoir A-1 will begin approximately 425 feet in from 
the site boundary along the north boundary and along 4,600 feet on the north 
Section of the west boundary. On the east boundary, the toe will begin approximately 
275 feet west of U.S. 27, on the south boundary and the rest of the west boundary, the 
toe will begin at the site boundary. 

• A 26-foot tall embankment (above original grade or OG) will be sufficient to meet the 
volume, freeboard, and wave run-up requirements. 

• 3H:1V side slopes with a top width of 14 feet will meet the stability requirements for 
the EAA Reservoir A-1 embankment. 

6.2.2 Modeling 
A water balance analysis was performed for the EAA Reservoir A-1 to assess the hydrologic and 
hydraulic components of the system. The analysis was performed with the water balance model 
(WBM), which was developed to analyze the EAA Reservoir A-1’s storage capacity and 
operations on a daily basis (time step). The POS extends for 36 years from January 1, 1965 to 
December 31, 2000. 

The WBM was used to optimize the storage capacity of the EAA Reservoir A-1, while 
evaluating the impacts on flows in the NNRC, Miami Canal, and the STA-3/4 Supply Canal. In 
addition, the model was used to evaluate pump facility locations and the distribution of releases 
from the EAA Reservoir A-1 for environmental and agricultural purposes.  

The WBM includes the following hydrologic components: 

• Direct precipitation into the EAA Reservoir A-1 (P) 

• Inflow through pumps and weirs from the canals (I) 

• Outflow through weirs and culverts into the canals (O) 
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• Net evaporation from the EAA Reservoir A-1 surface (E) 

• Seepage losses (S) 

• Change in storage in the EAA Reservoir A-1 (∆S) 

• The basic water balance equation is: ∆S = P + I - O - E - S. This equation accounts for 
the change in storage in the EAA Reservoir A-1 based on inflows and outflows and is 
applied to the WBM on a daily basis. 

Seven different water balance models were developed to evaluate different conditions of water 
sources and deliverables.  The results from the final model are described in this section on 
Reservoir Optimization. 

The final WBM evaluated for the EAA Reservoir A-1 used both SFWMM ECP 2010 and 2015 
(version 5.4.2). The model includes the EAA Reservoir A-1 with the northeast pump station 
pumping to 12 feet of EAA Reservoir A-1 depth at a rate of 3,600 cfs, and G-370 and G-372 
pump stations not modified and pumping to 8 feet of EAA Reservoir A-1 depth at a rate of 
2,340 cfs and 3,120 cfs, respectively. EAA Reservoir A-1 outflows to STA-3/4 have been capped 
at 6,000 cfs to approximate the capacity of the facility’s intake structures. Model inflows, 
evaporation outflows, and agricultural deliveries were obtained from the SFWMM ECP 
2010 simulation and the environmental deliveries were obtained from the SFWMM ECP 2015 
simulation. Results from the simulations were provided by the SFWMD’s OoM. 

6.2.3 Inflow and Outflow Data 
The main input parameters into the WBM include precipitation, EAA Reservoir A-1 Project 
inflows and outflows, evaporation, and seepage. These parameters may be separated into Inflows 
and Outflows of the EAA Reservoir A-1. Data on the parameters were provided by the OoM and 
the USACE Interagency Modeling Center (IMC), based on simulations using the SFWMM.  

The OoM provided the available flows in the NNRC and the Miami Canal, as well as the 
required environmental and agricultural deliveries to be supplied by the EAA Reservoir A-1, 
based on the SFWMM ECP 2015 and ECP 2010 simulations. The IMC provided evaporation and 
precipitation data based on the inputs into the SFWMM.  

Based on discussions with OoM and the EAA Reservoir A-1 Project team, the Data Storage 
System (DSS) flow tags, listed in Table 6.2-1 and illustrated in Figure 6.2-1, were identified for 
the SFWMM ECP 2010 and ECP 2015 version 5.4.2, simulations. The definition of each tag is 
provided in Table 6.2-2. 
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Table 6.2-1 DSS Flow Tags for SFWMM ECP 2010 and ECP 2015 Simulations 

Runoff Flows Miami Canal Basin NNRC Basin 

Runoff to Lake Okeechobee S3PMP S2PMP 
Runoff to EAA Reservoir A-1 EARIN1 EARIN2 
Runoff to STA-3/4 MIAST3 NNRST3 
STA-3/4 By-pass ((ST3BYP)*MIAST3)/(MIAST3

+NNRST3) 
((ST3BYP)*NNRST3)/(MIAST3+ 
NNRST3) 

Available Flows from Lake 
Okeechobee 

LKRSM1 + 354RG + FLIMPM LKRSN1 + NNRCRG + FLIMPN 

Agricultural Deliveries SDMDLKMIA* + EARMA1 + 
EARMA2 

SDMDLKNNRH* + EARNH1 + 
EARNH2 + EARWPB** 

Environmental Deliveries WCS4W** + WCS4S + EVBLSW** + EVBLSS + EARA2O** + 
FLIMPM + FLIMPN 

*Not a DSS tag 
**Tag may only apply to the ECP 2015 simulation 

Table 6.2-2 Definitions of Tags 

Tag Name Description 
354RG Lake Okeechobee regulatory discharge via S354. 
EARA2O Outflow from Compartment 2 of the EAA Reservoir A-1 and A-2 to WCA-2A via 

STA-2 for environmental water supply purposes. 
EARIN1 Inflow into Compartment 1 of the EAA Reservoir A-1 and Compartment 3 of the 

EAA Reservoir A-1 and A-2 from the Miami Canal basin runoff. 
EARIN2 Inflow into Compartment 1 of the EAA Reservoir A-1 and EAA Reservoir A-1 and 

A-2 from the NNRC basin runoff. 
EARMA1 Outflow from Compartment 1 of the EAA Reservoir A-1 and Compartment 3 of the 

EAA Reservoir A-1 and A-2 to meet the Miami Canal basin supplemental 
agricultural deliveries. 

EARMA2 Outflow from Compartment 1 of the EAA Reservoir A-1 and Compartment 3 of the 
EAA Reservoir A-1 and A-2 to meet the Miami Canal basin supplemental 
agricultural deliveries not met by EARMA1. 

EARNH1 Outflow from Compartment 1 of the EAA Reservoir A-1 and the EAA Reservoir A-
1 and A-2 to supply the NNRC/Hillsboro Canal basin supplemental agricultural 
deliveries. 

EARNH2 Outflow from Compartment 1 of the EAA Reservoir A-1 and the EAA Reservoir A-
1 and A-2 to supply the NNRC/Hillsboro Canal basin supplemental agricultural 
deliveries not met by EARNH1. 

EARWPB Outflow from Compartment 1 of the EAA Reservoir A-1 and A-2 to supply the West 
Palm Beach Canal basin supplemental agricultural deliveries. 

EVBLSS Subsurface water outflow down to 1.5 feet below land surface from Compartment 2 
of the EAA Reservoir A-1 and the EAA Reservoir A-1 and A-2 to WCA-3A via 
STA-3/4 for environmental water supply purposes. 

EVBLSW Subsurface water outflow down to 1.5 feet below land surface from Compartment 4 
of the EAA Reservoir A-1 and A-2 to WCA-3A via STA-3/4 for environmental 
water supply purposes. 

FLIMPM Import Glades water met by Lake Okeechobee via the Miami Canal through S-354. 
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Tag Name Description 
FLIMPN Import Glades water met by Lake Okeechobee via the NNRC through S-351. 
LKRSM1 Excess water from Lake Okeechobee via the Miami Canal to Compartment 2 of the 

EAA Reservoir A-1 and Compartment 4 of the EAA Reservoir A-1 and A-2. 
LKRSN1 Excess water from Lake Okeechobee via the NNRC to Compartment 2 of the EAA 

Reservoir A-1, and the EAA Reservoir A-1 and A-2. 
MIAST3 Runoff from Miami Canal basin, Chapter 298 F.A.C. Drainage District, S-236 basin, 

and G-136 pump station to STA-3/4 through Miami Canal and G-372 pump station. 
NNRCRG Lake Okeechobee regulatory discharge via the NNRC. 

NNRST3 NNRC basin runoff routed to STA-3/4 through the NNRC and G-370 pump station. 

S2PMP Backpumping of runoff from the NNRC/Hillsborough Canal basin to Lake 
Okeechobee via S-2. 

S3PMP Flow backpumped for flood control into Lake Okeechobee from the Miami Canal 
basin. 

SDMDLKMIA Supplemental agricultural deliveries in the Miami Canal basin (including Sugar 
Ranch) to be met by Lake Okeechobee. 

SDMDLKNNRH Supplemental agricultural deliveries in the NNRC/Hillsboro Canal Basin to be met 
by Lake Okeechobee. 

ST3BYP Volume of EAA runoff that bypasses STA-3/4 untreated into WCAs. 

WCS4S Surface water outflow from Compartment 2 of the EAA Reservoir A-1 and the EAA 
Reservoir A-1 and A-2 to WCA-3A via STA-3/4 for environmental water supply 
purposes. 

WCS4W Surface water outflow from Compartment 4 of the EAA Reservoir A-1 and A-2 to 
WCA-3A via STA-3/4 for environmental water supply purposes. 

Note: 
STA = Stormwater Treatment Area, WCA = Water Conservation Area, EAA = Everglades Agricultural 
Area, NNRC = North New River Canal 
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Figure 6.2-1 Data Storage System (DSS) Flow Tags 

 
 

6.2.4 Inflow 
EAA Reservoir A-1 inflows in the WBM consist of flows from the NNRC, STA-3/4 Supply 
Canal west, seepage collection canals, and precipitation. A description of each inflow is provided 
below. 
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• NNRC Inflow that is available from the NNRC. This value includes runoff flows, 
Lake Okeechobee releases and Lake Okeechobee pump backs, based on the OoM 
ECP 2010 simulation. The available flow from the NNRC is equal to: 

Available Flow from the NNRC = S2PMP + EARIN2 + NNRST3 +  
((ST3BYP)* NNRST3)/(MIAST3+NNRST3) + (LKRSN1 + NNRCRG + FLIMPN) 

Based on the ECP 2010 simulation, the average yearly available flow in the NNRC 
over the POS is approximately 379,000 acre-feet, with a maximum of 640,000 acre-
feet in water year 1980, and a minimum of 131,217 acre-feet in water year 1989.  

Based on the WBM, the average yearly inflow into the EAA Reservoir A-1 from the 
NNRC over the POS is approximately 362,000 acre-feet, with a maximum of 640,198 
acre-feet in water year 1980 and a minimum of 129,000 acre-feet in water year 1989. 

• Miami Canal Inflow is the flow from the Miami Canal. This includes runoff flows, 
Lake Okeechobee releases, and Lake Okeechobee pump backs based on the OoM 
ECP 2010 simulation. The available flow from the Miami Canal is equal to: 

Available Flow from the Miami Canal = S3PMP + EARIN1 + MIAST3 +  
((ST3BYP) * MIAST3)/(MIAST3+NNRST3) + (LKRSM1 + 354RG + FLIMPM) 

Based on the ECP 2010 simulation, the average yearly available flow in the Miami 
Canal over the POS is approximately 499,000 acre-feet, with a maximum of 
889,000 acre-feet in 1970 and a minimum of 123,000 acre-feet in 1990. 

Based on the WBM, the average yearly inflow into the EAA Reservoir A-1 from the 
Miami Canal over the POS is approximately 372,000 acre-feet, with a maximum of 
838,000 acre-feet in water year 1970 and a minimum of 40,166 acre-feet in water 
year 1982. 

• Collected Seepage is the seepage flows from the EAA Reservoir A-1 collected in the 
seepage canals. Based on the seepage analysis work performed during the Test Cells 
Program, the collected seepage was found to be a function of the EAA Reservoir A-1 
water depth and seepage reduction alternative selected. For a scenario with an 
embankment that includes a 34 foot deep seepage cutoff wall and a 20 foot deep 
seepage canal, the collected seepage may be approximated with the polynomial 
equation: 

Collected Seepage = 0.0012x2 – 0.0464x + 1.0752 

Where: 

- Collected Seepage is expressed as the percentage of the total seepage from the EAA 
Reservoir A-1 collected by the seepage canals, and 
- x is the EAA Reservoir A-1 water depth in feet. 

• Precipitation is the mean daily precipitation data provided by the IMC, based on the 
inputs into the SFWMM. Precipitation inputs were for the 10 cells that encompass the 
EAA Reservoir A-1 footprint. Inflow data was based on actual precipitation values 
for the POS. The average value of all 10 cells for each day in the POS was used as 
input data for the WBM. The average yearly precipitation over the POS is 
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approximately 51 inches, with a maximum of 68.0 inches in water year 1970 and a 
minimum of 40.4 inches in water year 1971. 

6.2.5 Outflow 
EAA Reservoir A-1 outflows in the WBM consist of evaporation, seepage, environmental 
deliveries, agricultural deliveries, and excess volume outflows. A description of each outflow is 
provided below. 

• Evaporation – Mean daily evapotranspiration (ET) data (for the POS) for the 10 cells 
that encompass the EAA Reservoir A-1 footprint were provided by the IMC, based on 
the inputs into the SFWMM. The ET data used in the SFWMM were compared to 
historical direct evaporation data. Historical evaporation data were downloaded from 
the SFWMD’s hydrometeorologic, water quality, and hydrogeologic data retrieval 
system known as DBHYDRO for the area in the vicinity of the EAA Reservoir A-1. 
The data provided by DBHYDRO is pan evaporation. A commonly accepted 
conversion of pan evaporation to actual evaporation is 70 percent of the pan 
evaporation equals actual evaporation. Using this conversion, a comparison of the ET 
data used in the SFWMM to actual evaporation data revealed little difference between 
the two values. As a result, the average value of the ET data from all 10 cells was 
used as the evaporation data for the WBM. The average yearly ET over the POS is 
approximately 44 inches, with a maximum value of 49.2 inches in water year 1967 
and a minimum value of 36.7 inches in water year 1974. 

• Seepage – Total seepage from the EAA Reservoir A-1, as estimated by the seepage 
analysis work performed by Black & Veatch during the Test Cells Program. The total 
seepage varies with the EAA Reservoir A-1 water depth and depends on the seepage 
reduction alternative selected. For a scenario with an embankment that includes a 
30 foot deep seepage cutoff wall and a 20 foot deep seepage canal, the total seepage 
may be approximated with the linear equation: 

Total Seepage = 25.951x 

Where: 

Total Seepage is the total seepage from the EAA Reservoir A-1 Project in cfs. 

x is the EAA Reservoir A-1 Project water depth in feet. 

• Environmental Deliveries – Environmental deliveries required from the EAA 
Reservoir A-1 Project to meet a specific environmental allocation in the Everglades 
via STA-3/4. Environmental deliveries data were provided by the OoM, based on the 
ECP 2015 simulation. The environmental deliveries are equal to: 

Environmental Deliveries = WCS4W + WCS4S + EVBLSW + EVBLSS + FLIMPM + 
FLIMPN + EARA2O 

• Agricultural Deliveries – Specific agricultural deliveries in the EAA to be supplied by 
the EAA Reservoir A-1 Project. Agricultural deliveries data were provided by the 
OoM, based on the ECP 2010 simulation. The agricultural deliveries are equal to: 

      Agricultural Deliveries = SDMDLKMIA + EARMA1 + EARMA2 + SDMDLKNNRH 
+ EARNH1 + EARNH2 
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For the water balance analysis, it was assumed that the EAA Reservoir A-1 Project would supply 
the environmental deliveries with the storage available before supplying the agricultural 
deliveries, and after accounting for evaporation and seepage losses. In addition, it was assumed 
that during EAA Reservoir A-1 stages at or below the minimum WSE of 0.5 ft., the available 
flows in the canals would be used to increase the EAA Reservoir A-1 water level over the 
minimum WSE, before supplying any of the deliveries. 

• Excess Volume Outflows – Flows discharged from the EAA Reservoir A-1 Project 
when full and inflows are greater than outflows. These flows are released to maintain 
the maximum WSE of the EAA Reservoir A-1. 

6.2.6 EAA Reservoir A-1 Performance, Sizing and Yield 
The EAA Reservoir A-1 provides a storage capacity of 190,551 acre-feet at a water depth of 12 
feet. The EAA Reservoir A-1 footprint is 15,833 acres. As mentioned in the previous section, the 
EAA Reservoir A-1 includes a 26-foot tall embankment and 3H:1V side slopes.  

Releases from the EAA Reservoir A-1 include environmental deliveries via STA-3/4 and 
agricultural deliveries for the NNRC/Hillsboro Canal basin. The ECP 2010 and ECP 2015 
version 5.4.2 runs simulate the amount of flow required from the EAA Reservoir A-1 on a daily 
basis to supply the environmental deliveries and the agricultural deliveries, respectively.  

To assess the performance of the EAA Reservoir A-1, it was necessary to determine how the 
EAA Reservoir A-1 would operate during a typical dry, average, and wet water year. An 
assessment was made using the available rainfall data from 1 January 1965 to 31 December 
2000 to determine the typical dry, average, and wet water year for the EAA Reservoir A-1. The 
data used were the daily average rainfall over the 10 model cells that simulate the EAA 
Reservoir A-1 footprint, in the SFWMM. The assessment was based on water years, which run 
from October 1st to September 30th (i.e. water year 1970 runs from October 1, 1969 to October 
30, 1970). The available data cover a period of 36 water years. 

For each of these water years the sum of the daily rainfall was calculated to give the yearly 
rainfall. A graph showing the distribution of the yearly rainfall is provided in Figure 6.2-2. Based 
on this analysis, the mean yearly rainfall and the standard deviation of the yearly rainfall were 
calculated. Each water year was then categorized as “Wet,” “Average” or “Dry” based on the 
following assumptions: 

• A wet year is more than one standard deviation above the mean rainfall 

• An average year is within one standard deviation of the mean rainfall 

• A dry year is more than one standard deviation below the mean rainfall 



EAA Reservoir A-1 Basis of Design Report January, 2006 
 
 

BLACK & VEATCH  WATER STORAGE AND RESERVOIR OPTIMIZATION 6−13

Figure 6.2-2 Distribution of Yearly Rainfall 
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Table 6.2-3 summarizes how the data is distributed between dry, average and wet years based on 
these assumptions.  

Table 6.2-3 Summary of Yearly Rainfall Analysis 

Category Total Number of Years 

Wet year 6 

Average year 25 

Dry year 4 

It was then necessary to choose one year in each category to best represent the historical data. 
The final choice of year was engineering judgment, based on the investigation of several 
properties of each of the years. These were as follows: 

• Rainfall data was summed over 2-year, 5-year, and 10-year periods to identify rainfall 
trends that extended beyond one year. It was generally found that even during a dry 
year the quantity of rainfall during the wet season was sufficient to refill the EAA 
Reservoir A-1. Therefore, weather trends of greater duration will have negligible 
effect on operation of the EAA Reservoir A-1. With this in mind, it was valid to 
consider each year in isolation. 

• A summary of the number of years during which environmental and agricultural 
deliveries were met was performed. The analysis was based on the WBM EAA-
A1_2015_Envtl.xls. Table 6.2-4 summarizes the results of this analysis. 



EAA Reservoir A-1 Basis of Design Report January, 2006 
 
 

BLACK & VEATCH  WATER STORAGE AND RESERVOIR OPTIMIZATION 6−14

Table 6.2-4  Summary of Demands Met with Years Categorized as Wet, Dry or Average 

  
  
  

 Agricultural 
Deliveries Not Met 

Environmental 
Deliveries Not Met 

Environmental 
Deliveries Met, 

Agricultural 
Deliveries Not Met 

Year 
No. of 
Years 

No. of 
Days Days 

Percentage 
of Days Days 

Percentage 
of Days Days 

Percentage 
of Days 

All Dry 
Years 4 1460 201 14 161 11 3 0 
1971 1 365 110 30 105 29 0 0 
All 

Average 
Years 25 9125 1171 13 1448 16 45 0 
1992 1 366 41 11 65 18 2 1 

All Wet 
Years 6 2190 141 6 300 14 5 0 
1978 1 365 0 0 1 0 0 0 

The “Dry” water year would have the greatest percentage of deliveries not met among the other 
dry years. The “Average” water year would have the percentage of deliveries met close to the 
values for the other average years. The “Wet” water year would have the smallest percentage of 
deliveries not met among the other wet years. Based on this assessment, the following years were 
chosen to best represent the general trends during a “Dry,” “Average,” and a “Wet” water year: 

• Dry year = 1971 

• Average year = 1992 

• Wet year = 1978 

Based on the ECP 2015 run, the average annual environmental delivery supplied by the EAA 
Reservoir A-1 via STA-3/4, as determined for the deliveries by the WBM, is approximately 
685,000 acre-feet, with a maximum of 1,487,000 acre-feet in water year 1983 and a minimum of 
104,000 acre-feet in water year 1990. The current average annual inflow into STA-3/4 is 
approximately 656,000 acre-feet (Piccone, 2005). The total deliveries over the POS are 
approximately 24,213,000 acre-feet. 

Based on the ECP 2010 run, the average annual agricultural delivery supplied by the EAA 
Reservoir A-1, as determined for the deliveries by the WBM, is 84,000 acre-feet, with a 
maximum of 160,000 acre-feet in water year 1985 and a minimum of 19,000 acre-feet in water 
year 1970. The total deliveries over the POS are approximately 3,073,000 acre-feet. 

The EAA Reservoir A-1 yield is defined as the sum of the environmental and agricultural 
deliveries supplied by the EAA Reservoir A-1. The average annual yield of the EAA Reservoir 
A-1 is approximately 769,000 acre-feet, with a maximum of 1,538,000 acre-feet in water year 
1983 and a minimum of 207,000 acre-feet in water year 1971. The total yield over the POS is 
approximately 26,900,000 acre-feet.  
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Figure 6.2-3 illustrates the average annual inflows and outflows of the EAA Reservoir A-1. In 
addition, Figures 6.2-4 through 6.2-6 illustrate the EAA Reservoir A-1 operations for the 
selected “Average” and “Wet” water years, and for the “Dry” period of water years 1971 to 
1972. The performance of the EAA Reservoir A-1 for the selected “Dry”, “Average”, and “Wet” 
water years is provided in Table 6.2-5 and the mass balance for each of the selected years is 
provided in Table 6.2-6.  

Table 6.2-5 Summary of Deliveries Met With Years Categorized as Dry, Average, or Wet 

 

1971 
"Dry" 
Year 

1992 
"Average" 

Year 

1978 
"Wet" 
Year 

Complete 
POS 

NNRC inflow, acre-feet 179,165 470,155 346,118 12,906,675 
Miami Canal inflow, acre-feet 227,050 529,297 233,841 13,229,975 

EAA Reservoir 
A-1 Inflows 

Precipitation, acre-feet 53,443 71,879 78,144 2,423,429 
Environmental deliveries, acre-
feet 123,023 857,780 624,402 22,518,200 
Agricultural deliveries, acre-feet 74,451 103,491 80,440 3,073,453 
Evaporation, acre-feet 59,730 62,708 52,156 2,081,752 
Seepage, acre-feet 22,687 10,913 30,567 639,218 

EAA Reservoir 
A-1 Outflows 

Excess volume outflows, acre-
feet 12,599 0 0 185,494 
Start of year, acre-feet 7,827 7,827 188,775 0 EAA Reservoir 

A-1 Volumes End of year, acre-feet 174,995 44,266 59,313 62,451 
Environmental deliveries, acre-
feet 360,492 1,243,166 772,530 31,778,063 
Environmental deliveries 
supplied by canals, acre-feet 9,438 71,506 148,079 1,694,324 
Percentage of environmental 
deliveries met 37 percent 75 percent 100 percent 76 percent 
Agricultural deliveries, acre-feet 176,933 126,313 80,440 4,755,705 

Deliveries 

Percentage of agricultural 
deliveries met 42 percent 82 percent 100 percent 65 percent 

 
-During a Wet year, less environmental and agricultural deliveries are required from the EAA Reservoir A-1 (not 
including the environmental deliveries supplied by canals), resulting in higher water levels in the reservoir. 
Therefore, less canal inflows go into the reservoir and seepage from the reservoir increases. 

-Total environmental deliveries supplied by the system include environmental deliveries from the EAA Reservoir A-
1 and environmental deliveries supplied by canals. 

-Dry, Average, and Wet years are based on the rainfall analysis discussed in Section 6.2.6, and not the available 
flows, environmental, and agricultural deliveries simulated in the ECP runs. 

-EAA Reservoir A-1 volume at the minimum water depth of 0.5 feet is 7,827 acre-feet. 

-Average annual values are illustrated in Figure 6.2-3. 
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Figure 6.2-3 Average Annual Inflows and Outflows of the EAA Reservoir A-1 
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Figure 6.2-4 EAA Reservoir Operation during an “Average” Water Year 

  

Example of Typical EAA Reservoir A-1 Operation During an "Average" Water Year 
(October 1, 1991 to September 30, 1992)
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Figure 6.2-5 EAA Reservoir Operation during a “Wet” Water Year 

 Example of Typical EAA Reservoir A-1 Operation During a "Wet" Water Year 
(October 1, 1977 to September 30, 1978)
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Figure 6.2-6 EAA Reservoir Operation during the “Dry” Water Year 

 Example of Typical EAA Reservoir A-1 Operation During a "Dry" Water Year Period 
(October 1, 1970 to September 30, 1972)
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Table 6.2-6 Mass Balance for Selected Water Years 

  

1971 
"Dry" 
Year 

1992 
"Average" 

Year 

1978 
"Wet" 
Year 

Complete 
POS 

Initial EAA Reservoir A-1 volume, acre-
feet 7,827 7,827 188,775 0 
Total EAA Reservoir A-1 inflow, acre-feet 459,658 1,071,331 658,103 28,560,079 

Total volume in, acre-feet 467,486 1,079,159 846,878 28,560,079 

Total outflow, acre-feet 292,491 1,034,892 787,565 28,498,116 
Final EAA Reservoir A-1 volume, acre-feet 174,995 44,266 59,313 62,451 
Total volume out, acre-feet 467,485 1,079,159 846,879 28,560,567 

-During a Wet year, less environmental and agricultural deliveries are required from the EAA Reservoir A-1 (not 
including the environmental deliveries supplied by canals), resulting in higher water levels in the reservoir. 
Therefore, less canal inflows go into the reservoir and seepage from the reservoir increases. 

-EAA Reservoir A-1 volume at the minimum water depth of 0.5 feet is 7,827 acre-feet.  

The WBM also shows that the EAA Reservoir A-1 is full 133 days over the POS. The EAA 
Reservoir A-1 is able to supply 76.2 percent of the environmental deliveries by volume from the 
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ECP 2015 simulation and 64.6 percent of the agricultural deliveries by volume from the ECP 
2010 simulation. These values assume the following EAA Reservoir A-1 conditions: 

• The EAA Reservoir A-1 starts empty and attempts to meet 100 percent of the 
environmental deliveries via STA-3/4 and only agricultural deliveries for the 
NNRC/Hillsboro Canal basin. 

• Attempt to capture100 percent of the available flows in the NNRC, Miami Canal, and 
seepage canals for inflow into the EAA Reservoir A-1.  

• An EAA Reservoir A-1 minimum depth of 0.5 foot, below which flows to STA-3/4 
and agricultural deliveries cannot be supplied 

• Northeast pump station pumps to 12 feet of EAA Reservoir A-1 depth at a rate of 
3,600 cfs. 

• Pump stations G-370 and G-372 are not modified and pump to 8 feet of EAA 
Reservoir A-1 water depth at a rate of up to 2,340 cfs and 3,120 cfs, respectively 

• EAA Reservoir A-1 outflows to STA-3/4 are capped at 6,000 cfs, the rated capacity 
of the STA-3/4 inflow structures. 

The results of the WBM run are shown on Figures 6.2-7 through 6.2-16. 
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Figure 6.2-7 Water Balance Model 
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Figure 6.2-8 Storage vs. Time 

 
Figure 6.2-9 Stage and Water Depth vs. Time 
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Figure 6.2-10  NNRC Flows vs. Time 

 
Figure 6.2-11 Miami Canal Flows vs. Time 
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Figure 6.2-12 Environmental Deliveries and Environmental Deliveries Met vs. Time 

 
Figure 6.2-13 Agricultural Deliveries and Agricultural Deliveries Met vs. Time 
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Figure 6.2-14 Available Storage vs. Time 

 
Figure 6.2-15 Evaporation and Storage vs. Time 
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Figure 6.2-16 Stage and Water Depth vs. Percentage Greater from POS 

 
6.3  ENVIRONMENTAL AND AGRICULTURAL DELIVERIES  

The environmental calls and the specific agricultural calls via STA-3/4 to be supplied by the 
EAA Reservoir A-1 were provided by the OoM, based on the ECP 2010 and ECP 2015 version 
5.4.2. simulations. The calls simulated by OoM are different than the deliveries determined by 
the WBM.  

Environmental deliveries are the flows from the EAA Reservoir A-1 via STA-3/4 intended to 
meet a specific environmental delivery in the Everglades. Based on the ECP 2015 simulation, the 
environmental deliveries are equal to: 

Environmental Deliveries = WCS4W + WCS4S + EVBLSW + EVBLSS + FLIMPM + FLIMPN 
+ EARA2O 

Agricultural deliveries are the specific agricultural deliveries in the EAA to be supplied by the 
EAA Reservoir A-1. The agriculture deliveries are equal to: 

Agricultural Deliveries = SDMDLKMIA + EARMA1 + EARMA2 + SDMDLKNNRH +  
EARNH1 + EARNH2 

The results of the ECP 2015 simulation from OoM indicate that the average annual 
environmental calls from the EAA Reservoir A-1 via STA-3/4 is approximately 901,000 acre-
feet, with a maximum of 2,256,000 acre-feet in water year 1970 and a minimum of 104,000 acre-
feet in water year 1990. The current average annual inflow into STA-3/4 is approximately 
656,000 acre-feet (Piccone, 2005). The total required delivery over the POS is approximately 
31,800,000 acre-feet.  

The results of the ECP 2010 simulation indicate that the average annual agricultural calls from 
the EAA Reservoir A-1 to the NNRC/Hillsboro Canal basin is approximately 129,000 acre-feet, 
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with a maximum of 215,000 acre-feet in water year 2000 and a minimum of 77,000 acre-feet in 
water year 1969. The total required delivery over the POS is approximately 4,800,000 acre-feet. 

6.4 WATER QUALITY 

6.4.1 Model Description 
The DMSTA was developed by Dr. Bill Walker and Dr. Bob Kadlec under contract with the DOI 
and the USACE to support the design of wetlands in STAs, which are capable of removing 
phosphorus from stormwater runoff from the EAA and Lake Okeechobee releases. DMSTA 
simulates daily water and mass balances in a user-defined series of wetland treatment cells 
(Continuous Stirred Tank Reactors), each with specified morphometry, hydraulics, and 
phosphorus cycling parameters.  

Water-balance terms for each cell include inflow, bypass, rainfall, ET, outflow, and seepage in 
and out of a cell. Parameter estimates for the phosphorus cycling model were developed for 
various vegetation types. The model is coded in visual basic for applications; the user interface is 
a Microsoft Excel workbook. 

Compared with typical marsh treatment areas in the STAs, CERP storage EAA reservoir designs, 
such as the EAA Reservoir A-1, tend to have greater mean depths, greater variations in depth, 
and longer water residence times. These factors can be expected to have significant effects on 
vegetation communities, phosphorus dynamics, and model calibrations. Currently, STAs are 
operated at a static water depth of 1.2 to 1.5 feet. Deteriorations in vegetation integrity and 
performance have been observed in cells with prolonged water depths exceeding 2.5 to 3 feet. 
Current designs for CERP storage EAA reservoirs have maximum depths ranging from 6 to 12 
feet. The expected maximum operating depth for the EAA Reservoir A-1 is 12 feet. The EAA 
Reservoir A-1 embankment will be designed to store the PMP and to accommodate wave run-up 
above the 12-foot operating depth. 

6.4.2 DMSTA2 Results 

6.4.2.1 Phosphorus 

To predict phosphorus levels in the EAA Reservoir A-1 with DMSTA2, time series of inflows 
and outflows to the EAA Reservoir A-1 were imported from an OoM ECP 2010 model for the 
simulation period 1965 to 2000. Inflows included available flows from the NNRC at G-370 and 
NE pump stations; available flows from the Miami Canal at G-372 pump station; and historic 
rainfall data corresponding to each year of the simulation period.  

Outflows included releases to environmental and agricultural areas and simulated ET, 
corresponding to each year of the simulation period, seepage, and any discharges when the water 
level exceeds the expected operating depth of 12 feet. 

The 1965 to 2000 time series of phosphorus concentrations associated with the NNRC and the 
Miami Canal was based on monthly average concentrations developed by Burns & McDonnell 
as part of the Regional Feasibility Study (under contract to ADA Engineering, Inc.).  

The times series described above were imported to DMSTA2, which produced continuous daily 
simulations of water and phosphorus mass balances over the long-term simulation period. 

DMSTA2 predicted that for the period of simulation, 76 percent of the total phosphorus loading 
came from the two canals, while only three percent and 21 percent were from rainfall and 
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recycled seepage, respectively. Of the total phosphorus load leaving the EAA Reservoir A-1,  
32 percent and 27 percent was released to meet environmental and agricultural deliveries, 
respectively. Another 32 percent of the total load release was from seepage, although 75 percent 
of the seepage released was recycled back to the EAA Reservoir A-1.  The flow weighted 
average concentration of phosphorus in the releases was 68 parts per billion (ppb) during the 
simulation period compared to an average of 82 ppb associated with the inflows. 

The difference between the phosphorus inflow loading and outflow loading is the amount of 
phosphorus deposited in the EAA Reservoir A-1 sediments. If the amount of deposited sediments 
is subtracted from the average annual total loading from the canals, the EAA Reservoir A-1 is 
estimated to achieve an average 17 percent reduction in the phosphorus loading from the canals.  

Figure 6.4-1 is a summary of the phosphorus mass balance for the simulation period. The 
Table also includes predicted mass balances for 1983, one of the years of highest phosphorus 
loading, and for 1975, one of the years of lowest phosphorus loading. It should be noted that 
since the EAA Reservoir A-1 does not currently exist, the previously described results are 
predictions of phosphorus if the EAA Reservoir A-1 had been in place, assuming historic 
meteorological conditions and the future operational strategy incorporated in the ECP 
2010 model.  

Table 6.4-1 Phosphorus Mass Balance 

Inflow 1983 
103 kg P per year 

1975 
103 kg P per year 

1965-2000 
103 kg P per year 

Canals 98.2 21.2 49.6 
Rainfall 2.1 2.1 2.1 

Seepage Recycle 16.3 11.2 13.5 
Total 116.6 34.5 65.2 

Outflow    
Agricultural 
deliveries 20.3 8.8 15.1 

Environmental 
deliveries 57.4 0.6 18.3 

Seepage 21.8 14.9 8.3 
Discharges 8.2 3.0 5.4 

Total 107.7 27.3 56.7 
Deposition 8.9 7.2 8.5 
Reduction 9 percent 34 percent 17 percent 
Reduction-

Conservative Case _ _ 13 percent 

DMSTA2 has the capability to provide “conservative” simulations compared to the “base” 
simulations previously described. The conservative simulation uses a phosphorus renewal rate 
(k) that is the lowest 10 percentile of the calibrated k values. The conservative simulation   
indicated a 13 percent reduction in phosphorus for the simulation period compared to a 17 
percent reduction for the base simulation. 
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6.4.2.2 Algae and Dissolved Oxygen 

Given the highly variable water depths in the EAA Reservoir A-1 over an annual cycle, 
phytoplankton (single cell algae) is expected to be the predominate form of algae. The algae 
growth in the EAA Reservoir A-1 may be desirable because algae help remove phosphorus.  Any 
potential growth of phytoplankton is not expected to interfere with the operation of EAA 
Reservoir A-1 gate structures or pumps.  There is the potential for growth of blue-green algae in 
the reservoir.  Blue-green algae can have excessive growth when conditions are right, such as 
when high nutrient concentrations exist and when waters are warm and calm. Florida, as well as 
other states (e.g., Michigan, Oregon, and Virginia) experienced blue-green algae blooms in the 
summer of 2005.  If conditions are right in the waters of the EAA Reservoir A-1, blue-green 
algae blooms could occur. (See http://www.sfwmd.gov/site/index.php?id=611 for further 
information.)    

Wind energy should be sufficient to keep the normally shallow water vertically well-mixed 
resulting in dissolved oxygen near saturation concentration most of the time.  

6.4.3 Other Water Quality Constituents 

The Project Implementation Report (PIR, 2005) identified the other water quality parameters that 
could be constituents of concern and the potential removal percentage for them in the reservoir.  
These are summarized in Table 6.4-2.  

Table 6.4-2. Predicted Effluent Concentrations (C) For 14 Constituents Other Than 
P (USACE, 2005) 

Parameter Cin Cout Removal 

Turbidity (NTU) 9.43 5.06 46.3% 

Total Suspended Solids (mg/L) 13.18 13.18 0.0% 

Alkalinity (mg/L as CaCO3) 218.5 73.04 66.6% 

Iron (mg/L) 195.9 47.18 75.9% 

Calcium (mg/L) 82.67 43.33 47.6% 

Sulfate (mg/L) 73.74 58.7 20.4% 

Chloride (mg/L) 108.4 107.2 1.1% 

Sodium (mg/L) 73.36 46.14 37.1% 

Total Nitrogen (mg/L) 3.71 1.79 51.8% 

Atrazine (ug/L) 0.429 0.127 70.4% 

Total Mercury (ng/L) 2.52 0.179 92.9% 

pH (SU) 7.49 7.49 0.0% 

Specific Conductivity (uS/cm) 891 891 0.0% 

Dissolved Oxygen (mg/L) 4.66 4.66 0.0% 
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The PIR indicated that there would be no change in the concentration of total suspended solids, 
pH, specific conductivity, and dissolved oxygen while there would be a decrease in the 
concentration of the 10 other constituents. 

Although not evaluated in detail by this EAA Reservoir A-1 Project, storage in the EAA 
Reservoir A-1 is not expected to cause or contribute to water quality degradation of these 
constituents in the NNRC and Miami Canal.  

6.4.3 Conclusions 
The EAA Reservoir A-1 will not negatively impact water quality in the EAA. Phosphorus 
contained in the Supply Canals could be removed in the EAA Reservoir A-1 as simulated by the 
DMSTA2 model. Phytoplankton (single cell algae) will be responsible for most of the 
phosphorus removal, although chemical precipitation and settling of some phosphorus is 
possible. However, periodic episodes of floating blue green algae may be aesthetically 
unpleasing. Significant depletion of dissolved oxygen in the EAA Reservoir A-1 is not expected. 
Wind energy should be sufficient to keep the water vertically well-mixed resulting in dissolved 
oxygen near saturation concentration most of the time. During periods when the water surface 
elevation in the EAA Reservoir A-1 is low, it is possible that wind energy may re-suspend 
phosphorus from the bottom sediments. DMSTA2 was calibrated using existing water quality 
data from 11 Florida reservoirs, including Lake Okeechobee, where wind-driven re-suspension 
of phosphorus occurs. Therefore, DMSTA2 has the capability to calculate the re-suspension of 
phosphorus in the EAA Reservoir A-1 to evaluate the amount of phosphorous that might be 
released from EAA Reservoir A-1. 

6.5 PUMP STATIONS 

6.5.1 Existing Facilities 
The EAA Reservoir A-1 will need to work in conjunction with STA-3/4, and existing facilities 
currently providing service to the STA-3/4 will be incorporated into the operation scheme for the 
EAA Reservoir A-1. Two existing pump stations currently pump water into the STA-3/4 Supply 
Canal. Pump station G-370 is equipped with three 925 cfs pumps (total capacity at rated head: 
2,775 cfs), and supplies water from the NNRC. Pump station G-372 is equipped with four 925 
cfs pumps (total capacity at rated head: 3,700 cfs), and supplies water from the Miami Canal. 
The rated head is based on the Supply Canal water surface elevation of 13.6 NAVD88. The 
pumps can operate against a water surface of up to 16.6 NAVD88 at a reduced operating 
capacity of about 785 cfs (approximately 2,350 cfs total capacity for G-370 pump station, and 
3,130 cfs total capacity for G-372 pump station). The water levels in the EAA Reservoir A-1 will 
fluctuate between elevation 8.6 and 20.6 NAVD88. While it is possible to partially supply the 
EAA Reservoir A-1 from G-370 and G-372 pump stations without modifications to the pump 
stations, significant modifications would be required to pump to the full EAA Reservoir A-1 
depth. Therefore, all alternatives considered incorporate the existing facilities in one of two 
operational modes:  

• One option is to continue to operate the G-370 and G-372 pump stations without 
modification and use them to pump into the EAA Reservoir A-1 when storage 
volume is available at EAA Reservoir A-1 levels lower than elevation of 16.6 
NAVD88.  
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• The other option is to modify the pump stations to pump against a water surface 
elevation of 20.6 NAVD88, so that the pump stations can be used to pump directly 
into the EAA Reservoir A-1 at any time that storage volume is available. Four 
alternatives were evaluated, each of which would allow pumping to the full EAA 
Reservoir A-1 depth. Each alternative results in a different pumping capacity and is 
described in Section 13.2 of this report. The resulting alternatives have total pumping 
capacities of 1,020, 1,860, 2,220, and 2,775 cfs, respectively, for G-370 pump station. 
Although the same modifications could be applied to G-372 pump station, resulting in 
capacities of 1,360, 2,480, 2,960, and 3,700 cfs respectively, only the option resulting 
in 3,700 cfs capacity was considered further to ensure that flood protection capability 
in the Miami Canal was not compromised. 

For either option, the G-370 and G-372 pump stations can be used to pump directly to the 
STA-3/4 Supply Canal when deliveries to STA-3/4 coincide with flow availability from either 
the NNRC or the Miami Canal. The primary advantage for the first option is the potential for 
lower costs; the primary disadvantage is the limited use when the EAA Reservoir A-1 water 
depth exceeds eight feet. The second option does not have this limitation, but there is significant 
cost associated with modification to allow pumping to a 12 foot EAA Reservoir A-1 water depth. 

6.5.2 Evaluation Process 
Pump station sizing was based on a three step process: 

• Preliminary Screening – Earlier studies favored the installation of a new pump station 
located in the northeast corner of the EAA Reservoir A-1 and pumping from the 
NNRC in combination with existing G-370 and G-372 pump stations. The initial step 
included a review of various arrangements to determine whether this was still the best 
option. 

• Optimization Based on Deliveries – Based on the results of the preliminary screening 
process, the WBM was used to establish the minimum pump station capacity required 
to optimize both environmental and agricultural deliveries from the EAA Reservoir 
A-1. 

• Sizing for Priority Removals – The Water Balance Model (WBM) was used to 
establish the pump station capacity required to maximize priority withdrawals from 
the NNRC and the Miami Canal. 

The multiple capacity options for G-370 pump station, combined with the fact that optimization 
for deliveries does not provide the same answer as maximizing priority withdrawals, resulted in a 
number of options and provides the SFWMD with several viable alternatives with which to 
proceed. For all alternatives discussed herein, capacities shown are exclusive of seepage 
pumping needs. 

6.5.2.1 Preliminary Screening 

Five pumping and discharge alternatives were selected for consideration during a workshop 
conducted on May 24, 2005. Additional alternatives plus variations to the original alternatives 
were added later. The original alternatives are designated as Preliminary Screening Alternatives 
1, 2, 3, 4 and 5; Preliminary Screening Alternatives 6 and 7 were subsequently added. In general, 
all alternatives except Alternative 6 are based on the addition of a new northeast pump station 
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located adjacent to the NNRC in the northeast corner of the EAA Reservoir A-1 site. Various 
alternatives for modifications to existing G-370 and G-372 pump stations are also included. The 
modification options are described in Section 13.2 of this report. A detailed evaluation of 
conceptual alternatives is included in Appendix 6-5 (Pumping and Discharge Facilities Technical 
Memorandum). Table 6.5-1 describes the individual pump station capacities and the total system 
capacities for the various alternatives described below. 

For the preliminary screening process, options were developed only for the needs of the EAA 
Reservoir A-1. Consideration for additional pumping needs for the EAA Reservoir A-2 was 
addressed in later evaluation steps. In general, for the preliminary screening process, the facility 
capacities were developed to complement one or more of the following: 

• Existing pumping capacity for both G-370 and G-372 pump stations: In an 
unmodified condition either pump station could pump directly to the STA-3/4 Supply 
Canal or to the EAA Reservoir A-1 when EAA Reservoir A-1 water depth was eight 
feet or less. 

• Modified pumping capacity for both G-370 and G-372 pump stations: In a modified 
condition, both pump stations could pump directly to the STA-3/4 Supply Canal or to 
the EAA Reservoir A-1 to its full operating depth. This would require additional 
sitework and infrastructure in addition to the pump station modifications. 

• Existing NNRC capacity: Although canal flow capacity was evaluated for two 
conditions (capacity without velocity restrictions and capacity based on a 2.5 cfs for 
velocity limit), for clarity, only the first condition is summarized herein. Refer to 
Appendix 6-2 for further discussion of the second condition. 

• Runoff due to local rainfall events: An average allowance of 3/4-inch per day per acre 
of drainage area was used to estimate agricultural runoff to the NNRC. 

The location of the proposed northeast pump station relative to the Bowles and Cross 
Canals/NNRC interSection and to Lake Okeechobee results in a shorter distance of conveyance 
than that for G-370 pump station. Consequently, higher canal capacity can be achieved when a 
greater amount of flow is removed by the northeast pump station. This relationship is illustrated 
in Figure 6.5-1. In addition, local runoff from precipitation events will also result in shorter 
conveyance distances than would be experienced in the conveyance of dry weather discharges 
from Lake Okeechobee and subsequently higher conveyance capabilities will be realized. The 
difference in dry weather and wet weather capacity is also illustrated in Figure 6.5-1, and can be 
as much as 35 to 45 percent. 

SFWMD has expressed interest in reviewing options that direct all flow through the reservoir 
prior to discharge into STA-3/4 in order to take advantage of the water quality benefit that may 
result. To provide this capability, additional structures would be required to completely segregate 
discharges from both G-370 and G-372 pump stations, directing them without exception to the 
EAA Reservoir A-1. To demonstrate the cost associated with these additional facilities, 
Alternatives 2A through 5A were added to the evaluation. 
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Table 6.5-1 Pump Station Capacities and Total System Capacities 

Alternative 

G-
370 Pump 

Station 
Option 

Northeast 
 Pump Station  
Capacity (cfs) 

G-370 Pump Station 
Capacity (cfs) 

G-372 Pump Station 
Capacity (cfs) 

Total 
System 

Capacity 
(cfs) 

Capacity 
to EAA 

Reservoir 
A-1 (cfs) 

      

To  
STA-3/4 
Supply 
Canal 

To 
Elevation 

16.6 
NAVD88 

To 
Elevation 

20.6 
NAVD88 

To  
STA-3/4 
Supply 
Canal 

To 
Elevation 

16.6 
NAVD88 

To 
Elevation 

20.6 
NAVD88   

To 
Elevation 

20.6 
NAVD88 

1 A 3,200 2,775 - - 3,700 - - 9,675 3,200 
2 A 3,200 2,775 2,340 - 3,700 3,120 - 9,675 3,200 
3 
  
  
  

B 
C 
D 
E 

3,800 
2,600 
2,000 
1,000 

2,775 
2,775 
2,775 
2,775 

- 
- 
- 
- 

1,020 
1,860 
2,220 
2,775 

3,700 
3,700 
3,700 
3,700 

3,120 
3,120 
3,120 
3,120 

- 
- 
- 
- 

8,520 
8,160 
7,920 
7,475 

4,820 
4,460 
4,220 
3,775 

4 
  
  
  

B 
C 
D 
E 

3,000 
2,600 
2,000 
2,000 

2,775 
2,775 
2,775 
2,775 

- 
- 
- 
- 

1,020 
1,860 
2,220 
2,775 

3,700 
3,700 
3,700 
3,700 

- 
- 
- 
- 

3,700 
3,700 
3,700 
3,700 

7,720 
8,160 
7,920 
8,475 

7,720 
8,160 
7,920 
8,475 

5 
  
  
  

B 
C 
D 
E 

3,800 
2,600 
2,000 
1,000 

2,775 
2,775 
2,775 
2,775 

- 
- 
- 
- 

1,020 
1,860 
2,200 
2,775 

3,700 
3,700 
3,700 
3,700 

- 
- 
- 
- 

3,700 
3,700 
3,700 
3,700 

8,520 
8,160 
7,900 
7,475 

8,520 
8,160 
7,900 
7,475 

6 A 0 2,775 - 2,775* 3,700 - 3,700* 6,475 6,475 
7 A 1,000 2,775 - 2,775* 3,700 - 3,700* 7,475 7,475 
           

Notes:           
* Transferred to EAA Reservoir A-1 from Supply Canal with a booster pump station with 6,475 cfs capacity. 
 



EAA Reservoir A-1 Basis of Design Report January, 2006 
 

BLACK & VEATCH  WATER STORAGE AND RESERVOIR OPTIMIZATION 6−33

Figure 6.5-1 Combined Pump Station Capacity - NNRC 

 
NNRC Capacity Example – Northeast Pump Station capacity set at 1,500 cfs. 

Dry Conditions – When the northeast pump station is removing 1,500 cfs from the NNRC, the 
flow available at G-370 pump station is approximately 1,750 cfs (just below the capacity of two 
of the existing pumps pumping to eight feet of water depth in the EAA Reservoir A-1). 
Therefore, the total flow available to the EAA Reservoir A-1 from the northeast pump station 
and the existing G-370 pump station is 3,250 cfs. 

Local Precipitation of 3/4-inch Conditions – When the northeast pump station is removing 
1,500 cfs from the NNRC, the flow available at G-370 pump station is approximately 2,500 cfs 
(this is more capacity than the existing G-370 pump station can currently pump to eight feet of 
water depth). Therefore, the total flow available to the EAA Reservoir A-1 from the northeast 
pump station and the existing G-370 pump station is 4,000 cfs. 

6.5.2.2 Pumping and Discharge Alternatives  

6.5.2.2.1 Alternative 1 

This alternative, depicted on Figure 6.5-2, includes the installation of a new northeast pump 
station to exclusively supply water to EAA Reservoir A-1. Under this alternative, the EAA 
Reservoir A-1 would receive no water from existing G-370 and G-372 pump stations but the 
existing pump stations would continue to provide service directly to STA-3/4. The new northeast 
pump station would be designed for an ultimate capacity of 4,900 cfs but would be equipped 
initially for 3,200 cfs. Space would be provided for the installation of additional pumps in the 
future. 
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A gate structure would be located adjacent to the new pump station to allow discharge of flow to 
the NNRC to meet agricultural deliveries. This northeast gate structure would also be utilized to 
supply environmental deliveries when the EAA Reservoir A-1 water level is too low for direct 
discharge into the STA-3/4 Supply Canal. This would be accomplished by discharging to the 
NNRC and using the G-370 pump station to pump into the STA-3/4 Supply Canal. Two gate 
structures would be required to supply water to the STA-3/4 Supply Canal from the EAA 
Reservoir A-1 when water levels are sufficient to allow gravity flow to the supply canal. 

Figure 6.5-2 Preliminary Screening Alternative 1 

 
6.5.2.2.2 Alternatives 2 and 2A 

Alternative 2 (Figure 6.5-3) is similar to Alternative 1 with the exception that the G-370 and G-
372 pump stations would be used without modifications to supply EAA Reservoir A-1 when its 
water depths are lower than an elevation of 16.6 NAVD88. A new northeast pump station would 
discharge to the EAA Reservoir A-1 over the full 12-foot operating range. Gate structures would 
be located between the STA-3/4 Supply Canal and EAA Reservoir A-1 to serve a dual purpose 
of EAA Reservoir A-1 filling and discharge. Once the water level in the EAA Reservoir A-1 
exceeds an elevation of 16.6 NAVD88, all flow into the EAA Reservoir A-1 would be from the 
northeast pump station, and G-370 and G-372 pump stations would continue to provide water 
directly to STA-3/4 through the Supply Canal. 
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Figure 6.5-3 Preliminary Screening Alternative 2 

 
Alternative 2A (Figure 6.5-4) involves adding four gate structures in addition to those required 
for Alternative 2 to limit discharge from the G-370 and G-372 pump stations only to the EAA 
Reservoir A-1 so that there is no direct discharge from either of these pump stations to the 
STA-3/4 Supply Canal.  

Figure 6.5-4 Preliminary Screening Alternative 2A 

 



EAA Reservoir A-1 Basis of Design Report January, 2006 
 

BLACK & VEATCH  WATER STORAGE AND RESERVOIR OPTIMIZATION 6−36

6.5.2.2.3 Alternatives 3 and 3A 

Alternative 3 (Figure 6.5-5) includes the installation of a new northeast pump station combined 
with modifications to G-370 pump station sufficient to allow pumping from this station to a full 
EAA Reservoir A-1 elevation of 20.6 NAVD88. There are a number of options available, with 
each modification becoming progressively more complicated and expensive but resulting in 
greater capacity. The resulting capacities for the G-370 pump station range from 1,020 cfs to 
2,775 cfs and are summarized in Table 6.5-1. Because the Supply Canal and EAA Reservoir A-1 
have different maximum operating levels, modifications to the Supply Canal would be required 
to allow diversion of the G-370 pump station flow into the EAA Reservoir A-1. To match the 
existing capacity of the NNRC, the capacity of the northeast pump station decreases as the 
capacity of the G-370 pump station increases. In this alternative, there are no modifications to 
the G-372 pump station. Therefore, it would be used to pump to the Supply Canal with discharge 
either directly to STA-3/4 or to the EAA Reservoir A-1 when water levels are below elevation of 
16.6 NAVD88. 

Figure 6.5-5 Preliminary Screening Alternative 3 
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Alternative 3A (Figure 6.5-6) involves adding the same four gate structures described for 
Alternative 2A to pump all water from the G-370 and G-372 pump stations into the EAA 
Reservoir A-1 while all water delivered to the environment is discharged from the EAA 
Reservoir A-1. Because this alternative includes no modification to G-372 pump station, and, 
under this scenario, G-372 pump station would not be allowed to pump directly to STA-3/4, the 
pump station could only be operated when EAA Reservoir A-1 water surface elevations are less 
than 16.6 NAVD88. Flows from the Miami Canal could not be pumped when EAA Reservoir  
A-1 water surface elevations exceeded 16.6 NAVD88. Therefore, this alternative is not a viable 
option. 

Figure 6.5-6 Preliminary Screening Alternative 3A 

 
6.5.2.2.4 Alternatives 4 and 4A  

Alternative 4 (Figure 6.5-7) is similar to Alternative 3 except that it expands that alternative by 
modifying structure G-372 pump station to pump to the full EAA Reservoir A-1 depth (elevation 
of 20.6 NAVD88) and by increasing the levee height for the Supply Canal from G-372 pump 
station to EAA Reservoir A-1. Because G-372 pump station alone serves the Miami Canal, it 
was assumed that modifications to the pump station would result in the full 3,700 cfs capacity 
currently experienced so that flood protection capability would not be diminished. Under this 
alternative, the Supply Canal control structures would serve a dual function of both EAA 
Reservoir A-1 inlet and outlet. 
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Figure 6.5-7 Preliminary Screening Alternative 4 

 
Alternative 4A (Figure 6.5-8) involves adding two gate structures dedicated to withdrawing 
water from EAA Reservoir A-1 to the Supply Canal. Unlike Alternative 3A, G-372 pump station 
can be used at all times that there is available EAA Reservoir A-1 capacity; therefore, this would 
be a viable option. 

Figure 6.5-8 Preliminary Screening Alternative 4A 
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6.5.2.2.5 Alternatives 5 and 5A  

Alternative 5 (Figure 6.5-9) is similar to Alternative 4 in all aspects except that rather than 
modifying G-372 pump station and the Supply Canal between the pump station and the EAA 
Reservoir A-1, a new booster pump station would be located in the southeast corner of the EAA 
Reservoir A-1 to boost the 3,700 cfs flow from G-372 pump station to the EAA Reservoir A-1 
water surface elevation of 20.6 NAVD88. All other features of Alternative 4 would be included 
in this alternative. 

Figure 6.5-9 Preliminary Screening Alternative 5 

 
Alternative 5A (Figure 6.5-10) involves adding a gate structure near G-370 pump station to 
release water from EAA Reservoir A-1 to the STA-3/4 Supply Canal and a gate structure on the 
Supply Canal downstream of the new booster pumping station. 

Figure 6.5-10 Preliminary Screening Alternative 5A 
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6.5.2.2.6 Alternative 6 

Alternative 6 (Figure 6.5-11) retains G-370 and G-372 pump stations in their current state and 
includes a new booster station to pump water from the STA-3/4 Supply Canal into EAA 
Reservoir A-1 up to its full elevation of 20.6 NAVD88. No additional pumping capacity would 
from the NNRC would be provided. Gate structures would be provided to discharge water from 
the EAA Reservoir A-1 to the Supply Canal when the EAA Reservoir A-1 water surface 
elevation is above an elevation of 13.6 NAVD88. A second gate structure would be required to 
release water from the EAA Reservoir A-1 to the NNRC for agricultural deliveries and for 
environmental deliveries when the EAA Reservoir A-1 level is insufficient to discharge directly 
to the Supply Canal. 

The relative location of the booster pump station to the existing G-370 and G-372 pump stations, 
the supply canal, and STA-3/4 influent structures precludes directing all flow to the reservoir 
prior to discharge to STA-3/4. Therefore, no Alternative 6A was considered. (This could be 
accomplished with two separate booster pump stations size at 2,775 cfs and 3,700 cfs 
respectively serving G-370 and G-372 pump stations. The cost for the two stations would be 
greater than that for a single pump station, so this option was excluded from further 
consideration.) 

Figure 6.5-11 Preliminary Screening Alternative 6 
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6.5.2.2.7 Alternative 7 

Alternative 7 (Figure 6.5-12) is similar to Alternative 6, except that a 1,000 cfs northeast pump 
station is included in order to take full advantage of the existing capacity of the NNRC during 
local precipitation events. 

Figure 6.5-12 Preliminary Screening Alternative 7 

 
6.5.2.2.8 Discussion of Alternatives 

Advantages and disadvantages for each alternative are listed in Table 6.5-2. The costs associated 
with each alternative are shown in Tables 6.5-3 and 6.5-4.  

In general, the cost for the additional infrastructure required to direct all flows through the EAA 
Reservoir A-1 prior to discharge to the STA-3/4 Supply Canal ranges from $15M to $35M. 
Although there may be some treatment value associated with EAA Reservoir A-1 storage, flow 
management is the EAA Reservoir A-1’s primary function; treatment is a secondary benefit. The 
STA-3/4 is designed to sufficiently treat flows pumped directly from the canals without the 
benefit of treatment that might be experienced with the EAA Reservoir A-1. Due to the 
additional cost associated with the 2A, 3A, 4A, and 5A alternatives and the limited potential 
benefit, we recommend against further consideration of these alternatives. 

The most cost effective alternatives are 1, 2, 3E, and 6. While Alternative 6 is the lowest cost 
option, the primary disadvantage is that it offers no increased pumping capacity from the NNRC 
and therefore no increased flood protection. Although it is feasible that this pump station could 
be combined with a future northeast pump station augmented by increased canal capacity at the 
time that the EAA Reservoir A-2 is constructed, the location would not favor the proposed two 
cell operation (with this arrangement all pumping would be in to the EAA Reservoir A-1). 
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The cost difference between Alternatives 1 and 2 are nominal. The limited use of the G-370 and 
G-372 pump stations in Alternative 1 would favor the selection of Alternative 2 over Alternative 
1 considering the relatively small cost difference. 

For the first phase of the EAA Reservoir A-1 construction and operation (cell A1), Alternatives 2 
and 3 are preferred over the others. While Alternative 3 is cost competitive with Alternative 2, 
modifications to the existing pump stations that would be required for Alternative 3 would be 
difficult and potentially disruptive to the continuous operation of STA-3/4. The primary 
limitation for Alternative 2 is that the existing G-370 and G-372 pump stations would only be 
useful for filling the EAA Reservoir A-1 to approximately eight feet of depth or for pumping 
directly to the STA-3/4 Supply Canal. At any time that the EAA Reservoir A-1 has a water depth 
greater than eight feet, all flow into the EAA Reservoir A-1 must be supplied from the new 
northeast pump station. Implementation of either alternative would significantly increase the 
flood pumping capability for the system. 

All further refinements in pump station capacity focused on Alternatives 2 and 3. 

Table 6.5-2 Advantages and Disadvantages for each Pump Station Alternative 

Alternative  Advantages Disadvantages 
Alternative 

1 
• Increase pumping capacity from NNRC. 
• No change to existing pump stations 

(therefore, no associated costs nor 
operational impact during construction). 

• G-370 and G-372 pump stations have 
no capability to pump flow into EAA 
Reservoir A-1, therefore limited to 
pump to STA-3/4 

• Water pumped from G-370 and G-372 
pump stations does not pass through 
EAA Reservoir A-1 (no treatment 
value). 

Alternative 
2 

• Increase pumping capacity from NNRC 
• No change to existing pump stations 

(therefore, no associated costs nor 
operational impact during construction). 

• Above elevation 16.6 NAVD88, 
decreased pumping capacity to EAA 
Reservoir A-1, water pumped from  
G-370 and G-372 pump stations does 
not pass through EAA Reservoir A-1 
(no treatment value). 

• Increased operator attention required 
(due to switch over at elevation 16.6 
NAVD88). 

Alternative 
3 

• Increase pumping capacity from NNRC 
• No change to existing pump stations 

 (therefore, no associated costs nor 
operational impact during construction). 

• All available flow from NNRC pumped 
through EAA Reservoir A-1 (unless EAA 
Reservoir A-1 has no remaining capacity). 

• G-372 pump stations utilized for elevation 
16.6 NAVD88 and under. Available for 
pumping under flood conditions. 

• Increased operator attention required 
(due to switch over at elevation 18 
NAVD88). 

• Above elevation 16.6 NAVD88, 
pumping from G-372 pump station 
limited to STA-3/4  

• Requires modification of G-370 pump 
station to allow pumping directly to 
EAA Reservoir A-1 

• Heightened degree of difficulty - need 
to maintain G-370 pump station in 
operation during construction. 
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Alternative  Advantages Disadvantages 
Alternative 

4 
• Increase pumping capacity from NNRC 
• All available flow from NNRC and Miami 

canal can be pumped to EAA Reservoir  
A-1 (unless EAA Reservoir A-1 has no 
remaining capacity) 

• High Cost 
• Requires modification of G-370 pump 

station to allow pumping directly to 
EAA Reservoir A-1 

• Requires modification of G-372 pump 
station and adjacent feeder canal to 
allow pumping directly to EAA 
Reservoir A-1 

• Heightened degree of difficulty - need 
to maintain G-370 pump station in 
operation during construction 

Alternative 
5 

• Increase pumping capacity from NNRC 
• All available flow from NNRC and Miami 

pumped through EAA Reservoir A-1 
(unless EAA Reservoir A-1 has no 
remaining capacity) 

• Simple operation 

• High cost 
• G-372 booster pumping station difficult 

to access 
• Heightened degree of difficulty - need 

to maintain G-370 pump station in 
operation during construction 

Alternative 
6 

• Utilizes existing pump stations with no 
further modification 

• Simple construction 
• Booster pump station could be designed to 

pump into and out of EAA Reservoir A-1 
(to STA-3/4 Supply Canal) 

• Lowest cost 

• No increase in pumping capacity from 
NNRC 

• Water pumped from G-370 and G-372 
pump stations does not pass through 
EAA Reservoir A-1 if directed to  
STA-3/4 (no treatment value) 

• Booster pump station difficult to access 
Alternative 

7 
• Utilizes existing pump stations with no 

further modification 
• Simple construction 
• Increase pumping capacity from NNRC  
• Booster pumping station could be designed 

to pump into and out of EAA Reservoir  
A-1 (to STA-3/4 Supply Canal) 

• Water pumped from G-370 and G-372 
pump stations does not pass through 
EAA Reservoir A-1 if directed to  
STA-3/4 (no treatment value) 

• Requires construction of two pump 
stations 

• High cost 
• Booster pump station difficult to access 
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Table 6.5-3 Cost Estimations for Each Pump Station Alternatives 1-7 

G-370 Pump Station 
Modifications 

 G-372 Pump Station 
Modifications 

Alternative 

G-
370 Pump 

Station 
Option(1) 

Northeast  
Pump 

Station 
(million) 

Mechanical 
and 

Miscellaneous 
Modifications 

(million) (2) 
Civil 

(million) (3) 

Mechanical 
and 

Miscellaneous 
Modifications 

(million) (2) 
Civil 

(million) (3) 

Booster 
Pump  

Station 
(million) 

Total 
(million) 

1  $83.0 - $6.9 - $7.1 - $97.0 
2  $83.0 - $6.9 - $7.1 - $97.0 
3 B 

C 
D 
E 

$86.0 
$61.5 
$56.0 
$44.5 

$3.6 
$10.6 
$12.2 
$14.9 

$33.7 
$33.7 
$33.7 
$33.7 

- 
- 
- 
- 

$7.1 
$7.1 
$7.1 
$7.1 

- 
- 
- 
- 

$130.4 
$112.9 
$109.0 
$100.2 

4 B 
C 
D 
E 

$86.0 
$61.5 
$56.0 
$44.5 

$3.6 
$10.6 
$12.2 
$14.9 

$33.7 
$33.7 
$33.7 
$33.7 

$4.6 
$13.1 
$15.2 
$20.1 

$64.2 
$64.2 
$64.2 
$64.2 

- 
- 
- 
- 

$192.1 
$183.1 
$181.3 
$177.4 

5 B 
C 
D 
E 

$86.0 
$61.5 
$56.0 
$44.5 

$3.6 
$10.6 
$12.2 
$14.9 

$33.7 
$33.7 
$33.7 
$33.7 

- 
- 
- 
- 

$7.1 
$7.1 
$7.1 
$7.1 

$42.7 
$42.7 
$42.7 
$42.7 

$173.1 
$155.6 
$151.7 
$142.9 

6  - - $6.9 - $7.1 $67.6 $81.6 
7  $44.5 - $6.9 - $7.1 $67.6 $126.1 

(1) Refer to Table 6.5-1 Pump Station Capacities and Total System Capacities for definitions of each option 
(2)Miscellaneous modifications include mechanical and structural modifications to existing seepage pumps 
(3) Civil modifications include discharge modifications at pump station structures 
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Table 6.5-4 Cost Estimations for Each Pump Station Alternatives 2A – 5A 

G-370 Pump Station 
Modifications 

 G-372 Pump Station 
Modifications 

Alternative 

G-
370 Pump 

Station 
Option* 

Northeast  
Pump 

Station 
(million) 

Mechanical 
and 

Miscellaneous 
Modifications 

(million) (2) 
Civil 

(million) (3) 

Mechanical 
and 

Miscellaneous 
Modifications 

(million) (2) 
Civil 

(million) (4) 

Booster 
Pump  

Station 
(million) 

Total 
(million) 

2A  $83.0 - $18.2 - $24.1 - $125.3 
3A B 

C 
D 
E 

$86.0 
$61.5 
$56.0 
$44.5 

$3.6 
$10.6 
$12.2 
$14.9 

$39.3 
$39.3 
$39.3 
$39.3 

- 
- 
- 
- 

$24.1 
$24.1 
$24.1 
$24.1 

- 
- 
- 
- 

$153.0 
$135.5 
$131.6 
$122.8 

4A B 
C 
D 
E 

$86.0 
$61.5 
$56.0 
$44.5 

$3.6 
$10.6 
$12.2 
$14.9 

$39.3 
$39.3 
$39.3 
$39.3 

$4.6 
$13.1 
$15.2 
$20.1 

$71.3 
$71.3 
$71.3 
$71.3 

- 
- 
- 
- 

$204.8 
$195.8 
$194.0 
$190.1 

5A B 
C 
D 
E 

$86.0 
$61.5 
$56.0 
$44.5 

$3.6 
$10.6 
$12.2 
$14.9 

$39.3 
$39.3 
$39.3 
$39.3 

- 
- 
- 
- 

$24.1 
$24.1 
$24.1 
$24.1 

$42.7 
$42.7 
$42.7 
$42.7 

$195.7 
$178.2 
$174.3 
$165.5 

(1) Refer to Table 6.5-1 Pump Station Capacities and Total System Capacities for definitions of each option 
(2)Miscellaneous modifications include mechanical and structural modifications to existing seepage pumps 
(3) Civil modifications include discharge modifications at pump station structures and southeast gate structure 
(4) Civil modifications include discharge modifications at pump station structures and southwest gate structure 
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6.5.2.3 Optimization Based on Water Deliveries 

One of the primary goals of the EAA Reservoir A-1 is to store and equalize flow to improve 
deliveries to the environment and agricultural users. Therefore, the first refinement analyzed was 
to optimize pump station capacity based on water deliveries. The WBM described in Section 6.2 
was used to determine the minimum capacity that would be needed for each of the three pump 
stations (northeast, G-370, and G-372) to optimize the number and volume of deliveries over the 
period of simulation. For this analysis, it was assumed that the NNRC would be modified as 
required to provide sufficient capacity for each alternative analyzed and would not be a 
limitation. The associated canal improvements necessary for the alternatives are discussed in 
Section 10. 

Because there are three pump stations involved, each of which could have a variable capacity, 
several rules were established to limit the final number of options evaluated: 

• Pumping options for G-370 pump station were based on the options identified in the 
preliminary screening process and described in Section 13: 

• No modification, capacity of 2,775 cfs when pumping to the Supply Canal; 
capacity of 2,350 cfs when pumping to a EAA Reservoir A-1 depth of 8 feet 

• Modified, capacity of 2,775 cfs when pumping to the Supply Canal, capacity of 
1,020 cfs when pumping to a EAA Reservoir A-1 depth up to 12 feet 

•  Modified, capacity of 2,775 cfs when pumping to the Supply Canal, capacity of 
1,860 cfs when pumping to a EAA Reservoir A-1 depth up to 12 feet 

• Modified, capacity of 2,775 cfs when pumping to the Supply Canal, capacity of 
2,220 cfs when pumping to a EAA Reservoir A-1 depth up to 12 feet 

• Modified, capacity of 2,775 cfs when pumping to the Supply Canal, capacity of 
2,775 cfs when pumping to a EAA Reservoir A-1 depth up to 12 feet 

• Pumping options for G-372 pump station were limited to those that maintained a 
pumping rate of 3,700 cfs so that flood protection would not be diminished. Reduced 
rate options were identified but were removed from further consideration. 

• No modification, capacity of 3,700 cfs when pumping to the Supply Canal; 
capacity of 3,130 cfs when pumping to a EAA Reservoir A-1 depth up to 8 feet 

• Modified, capacity of 3,700 cfs when pumping to the Supply Canal, capacity of 
3,700 cfs when pumping to an EAA Reservoir A-1 depth of 12 feet 

• Pumping capacities for the northeast pump station were varied to establish the 
minimum capacity required to work in combination with the options described above 
for G-370 and G-372 pump stations. 
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For the resulting alternatives, the WBM was applied using several different flow/delivery 
conditions as defined by the SFWMD ECP: 

• 2010 water availability, 2010 environmental and agricultural deliveries 

• 2010 water availability, 2015 environmental deliveries and 2010 agricultural 
deliveries 

• 2015 water availability, 2015 environmental and agricultural deliveries 

The first two conditions were applied to an EAA Reservoir configuration that consisted of the A-
1 cell only. The last condition was applied to an EAA Reservoir configuration that consisted of 
both the A-1 and A-2 cells. 

Water balance models were developed and run as follows: 

1) EAA-A1.xls – This models the EAA Reservoir A-1 with 2010 environmental and 
agricultural deliveries. The G-370 and G-372 pump stations are not modified and pump 
only to 8 feet of EAA Reservoir A-1 depth. 

2) EAA-A1_2015_Envtl&Flows.xls – This models the EAA Reservoir A-1 with 2015 
environmental and agricultural deliveries. The G-370 and G-372 pump stations are not 
modified and pump only to eight feet of EAA Reservoir A-1 depth. 

3) EAA-A1_2015_Envtl.xls – This models the EAA Reservoir A-1 with 2015 
environmental deliveries and 2010 agricultural deliveries met after 2015 environmental 
calls. The G-370 and G-372 pump stations are not modified and pump only to eight feet 
of EAA Reservoir A-1 depth. 

4) EAA-A1_G-370_Modified.xls – This models the EAA Reservoir A-1 with 
2010 environmental and agricultural calls. The G-370 pump station is modified and 
pumps to 12 feet of EAA Reservoir A-1 depth while the G-372 pump station is not 
modified and pumps to only eight feet of EAA Reservoir A-1 depth. 

5) EAA-A1_G-370_Modified_2015_Envtl.xls – This models the EAA Reservoir A-1 with 
2015 environmental deliveries and 2010 agricultural deliveries met after 2015 
environmental deliveries. The G-370 pump station is modified and pumps to 12 feet of 
EAA Reservoir A-1 depth while the G-372 pump station is not modified and pumps to 
only eight feet of EAA Reservoir A-1 depth. 

6) EAA-A1+A2_2015_Flows&Demands.xls – This models both the EAA Reservoir A-1 
and EAA Reservoir A-2, and therefore includes 2015 flows, environmental deliveries, 
and agricultural calls. Pump stations G-370 and G-372 are not modified and pump only to 
8 feet of EAA Reservoir A-1 depth. 

7) EAA-A1+A2_G-370&G-372_Modified_2015_Flows&Demands.xls – This models both 
the EAA Reservoir A-1 and EAA Reservoir A-2, and therefore, includes 2015 flows, 
environmental deliveries, and agricultural deliveries. The G-370 and G-372 pump 
stations are both modified to pump to 12 feet of EAA Reservoir A-1 depth. 

The features of each water balance model are summarized in matrix form in Table 6.5-5 below. 
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Table 6.5-5 Summary of Water Balance Models’ Features 

Environmental 
Demands 

Agricultural 
Demands 

G-370 pump station 
pumping depth 

G-372 pump station 
pumping depth WBM 

No. 
2010 2015 2010 2010* 8-foot 12-foot 8-foot 12-foot 

1 X  X  X  X  

2  X  X X  X  

3  X X  X  X  

4 X  X   X X  

5  X X   X X  

6  X  X X  X  

7  X  X  X  X 

* 2010 agricultural demands after 2015 environmental demands have already been met 

 

Figures 6.5-13 through 6.5-23 provide summaries for each alternative.  

The summaries identify the percent of the deliveries that can be achieved along with associated 
costs. Table 6.5-6 provides an overall summary to allow direct comparison of the alternatives. 

For the first phase of the EAA Reservoir A-1 construction, it was assumed that there would be no 
modification to G-372 pump station based on the associated high cost identified during the 
preliminary screening. However, in the event that construction of the EAA Reservoir A-2 was 
delayed, model runs were also conducted based on 2010 flow availability and 2015 
environmental delivery conditions. From Table 6.5-6 it appears that a combined capacity of the 
northeast pump station and G-370 pump station in the range of 2,500 to 3,000 cfs would be 
sufficient to allow optimum deliveries based on the EAA Reservoir A-1 capacity available, the 
flows available (2010), and either the 2010 or 2015 environmental delivery condition. The 
lowest cost alternative is A1-1A, a 1,500 cfs northeast pump station working in conjunction with 
an unmodified G-370 pump station. Although G-370 pump station would have a capacity of up 
to 2,350 cfs when all three pumps are pumping up to an 8 foot EAA Reservoir A-1 depth, it is 
apparent from comparison of Figures 6.5-13 and 6.5-14 that the same delivery percentages can 
be gained with two pumps operating at 1,565 cfs capacity. The combined capacity of the two 
stations is within the current capacity limits of the NNRC. Consequently, this alternative would 
not require canal modifications at this time to achieve the optimum deliveries. 

For the second phase of the EAA Reservoir construction, Alternative A2-2C matches the 
capacity for the northeast pump station identified above for phase one with one of the 
modification options for G-370 pump station. Minor canal modifications would be needed to 
ensure that there would be sufficient flow available to meet the 2015 delivery needs. 



EAA Reservoir A-1 Basis of Design Report January, 2006 
 

BLACK & VEATCH 6−49 WATER STORAGE AND RESERVOIR OPTIMIZATION 

Table 6.5-6 Costs Associated with Pump Station Alternatives and Options Based on Deliveries Met 
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Figure 6.5-13 Optimization for Deliveries – Alternative A1-1A  
(G-370 Pump Station with Three Pumps Running) 
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Figure 6.5-14 Optimization for Deliveries – Alternative A1-1A  
(G-370 Pump Station with Two Pumps Running) 
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Figure 6.5-15 Optimization for Deliveries – Alternative A1-2B 
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Figure 6.5-16 Optimization for Deliveries – Alternative A1-2C 
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Figure 6.5-17 Optimization for Deliveries – Alternative A1-2D 

 



EAA Reservoir A-1 Basis of Design Report January, 2006 
 

BLACK & VEATCH 6−55 WATER STORAGE AND RESERVOIR OPTIMIZATION 

Figure 6.5-18 Optimization for Deliveries – Alternative A1-2E 
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Figure 6.5-19 Optimization for Deliveries – Alternative A2-2B 
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Figure 6.5-20 Optimization for Deliveries – Alternative A2-2C 
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Figure 6.5-21 Optimization for Deliveries – Alternative A2-2D 
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Figure 6.5-22 Optimization for Deliveries – Alternative A2-2E 
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6.5.2.4 Optimization for Priority Removals 

Another goal identified by SFWMD is to maximize priority removals by providing sufficient 
EAA Reservoir A-1, pumping station, and canal capacity. Priority removals are defined as 
follows (in order of declining preference): 

• Local runoff within the NNRC and Miami Canal drainage area 

• Pump backs to Lake Okeechobee from the NNRC by S-2 pump station and from the 
Miami Canal by S-3 pump station 

• Regulatory releases from Lake Okeechobee 

Unlike the optimization described above for water deliveries for which the minimum necessary 
pump station capacity is the desirable result, this optimization step requires the identification of 
the largest practical pump station size that will cost effectively respond to stormwater runoff. 
Application of the Water Balance Model demonstrated that, for both the 2010 and the 2015 water 
availability and delivery conditions, there is sufficient water available from the Lake 
Okeechobee regulatory releases to meet deliveries, so much in fact that the EAA Reservoir A-1 
could be maintained in a relatively full state for all but the driest climate conditions. While this 
may seem desirable from a delivery standpoint, in order to improve the preferred priority 
removals of local runoff and pump backs, the water level in the EAA Reservoir A-1 will need to 
be carefully managed to ensure that sufficient storage capacity is available to allow discharge 
into the EAA Reservoir A-1 at any time when runoff conditions occur. This will mean that Lake 
Okeechobee regulatory releases into the EAA Reservoir A-1 may be deferred at times in favor of 
maintaining operational capacity for the local runoff and the pump backs. Therefore, in 
conducting this evaluation, the Lake Okeechobee regulatory releases were deleted from the 
model runs so that maximum storage capacity was made available for local runoff and pump 
backs, and the associated pump station capacity required to capture these flows could be 
identified. Actual operation will include Lake Okeechobee regulatory releases, but in a managed 
quantity and duration. 

Figures 6.5-23 through 6.5-31 provide individual summaries of each alternative evaluated for 
this refinement. The summaries identify the percent of local runoff that can be captured, the 
percent of pump backs that can be routed to the new EAA Reservoir A-1, and the costs 
associated with each. The alternatives are also summarized in Table 6.5-7 and are based on the 
following: 

• For the EAA Reservoir A-1, a new northeast pump station in combination with G-
370 and G-372 pump stations in an unmodified state, pumping into the EAA 
Reservoir A-1 when water depths are less than eight feet and into the STA-3/4 Supply 
Canal when EAA Reservoir A-1 water depths are greater than eight feet. 

• For the EAA Reservoir A-1, a new northeast pump station in combination with G-
370 pump station modified to pump to full EAA Reservoir A-1 depth and G-372 
pump station in an unmodified state pumping into the EAA Reservoir A-1 when 
water depths are less than eight feet and into the STA-3/4 Supply Canal when EAA 
Reservoir A-1 water depths are greater than eight feet. 
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• For the EAA Reservoir A1 and EAA Reservoir A-2, a new northeast pump station in 
combination with G-370 and G-372 pump stations modified to pump to full EAA 
Reservoir A-1 depth. 

As with the previous refinement, for the first phase of EAA Reservoir A-1 construction it was 
assumed that there would be no modification to G-372 pump station due to the associated high 
cost identified during the preliminary screening. Consequently, this BODR focuses on reduction 
of priority removals in the NNRC drainage area. From Table 6.5-7 it appears that a combined 
capacity for the northeast pump station and G-370 pump station in the range of about 6,000 cfs 
would be sufficient to maximize the amount of local runoff and pump backs that could be 
captured in the EAA Reservoir A-1. The graph on Figure 6.5-23 shows a definite break point for 
a northeast pump station capacity of about 4,000 cfs. Evaluations employing various adjustments 
to the WBM all resulted in northeast pump station capacities ranging from 3,500 to 4,000 cfs. 
Additional removals could be achieved with greater pump station capacities, but at greater cost 
and steadily diminishing returns. Modifications would be required to the NNRC to provide the 
greater conveyance capacity needed to allow pumping at this rate. 

For the second phase of the EAA Reservoir A-1 construction, the change in the graph’s slope is 
less defined, but it appears that a combined capacity between the northeast pump station and G-
370 pump station in the range of 5,000 to 6,000 cfs would sufficiently maximize the amount of 
local runoff and pump backs that could be captured in the combined EAA Reservoir A-1 and A-
2. Alternative A2-2B matches the capacity for the northeast pump station identified above for 
phase one with one of the modification options for G-370 pump station. No additional canal 
modifications beyond those identified for phase one would be needed with this alternative. 
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Table 6.5-7 Costs Associated with Pump Station Alternatives and Options Based on Priority Removals 
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Figure 6.5-23 Optimization for Priority Removals – Alternative A1-1A  
(G-370 Pump Station with Three Pumps Running) 
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Figure 6.5-24 Optimization for Priority Removals – Alternative A1-1A  
(G-370 Pump Station with Two Pumps Running) 
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Figure 6.5-25 Optimization for Priority Removals – Alternative A1-2B 
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Figure 6.5-26 Optimization for Priority Removals – Alternative A1-2C 
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Figure 6.5-27 Optimization for Priority Removals – Alternative A1-2D 
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Figure 6.5-28 Optimization for Priority Removals – Alternative A1-2E 
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Figure 6.5-29 Optimization for Priority Removals – Alternative A2-2B 
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Figure 6.5-30 Optimization for Priority Removals – Alternative A2-2C 
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Figure 6.5-31 Optimization for Priority Removals – Alternative A2-2D 
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Figure 6.5-32 Optimization for Priority Removals – Alternative A2-2E 
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6.5.3 Recommended Alternative 
The optimization goal of installing the most cost effective pump capacity to meet maximum 
deliveries is contradictory with the goal of maximizing pump capacity to capture local runoff, 
pump backs, and Lake Okeechobee regulatory releases: 

• Based on the application of the WBM over the POS, a northeast pump station sized 
for 1,500 cfs working with G-370 and G-372 pump stations unmodified would 
provide sufficient capacity during the first phase of operation to provide the 
maximum delivery percentages that can be expected with an EAA Reservoir A-1 of 
190,000 acre feet of storage volume. Further modifications to the NNRC and to G-
370 and G-372 pump stations to allow pumping capacities of 2,220 and 3,700 cfs 
respectively to full EAA Reservoir A-1 water depth would provide the additional 
capacity needed for the second phase of operation.  

• Based on the application of the WBM over the POS, a northeast pump station sized 
for 3,500 to 4,000 cfs working with G-370 and G-372 pump stations unmodified 
would be required to provide sufficient capacity during the first phase to maximize 
local runoff and pump back capture. NNRC modifications would also be required to 
increase conveyance capacity. Further modifications to G-370 and G-372 pump 
stations to allow pumping capacities to full EAA Reservoir A-1 water depth would 
provide the additional capacity needed for the second phase of operation. 

The second alternative has several advantages over the first: 

• A 3,500 to 4,000 cfs pump station sized to maximize capture of priority removals can 
meet all of the delivery goals that a 1,500 cfs station would meet. The converse is not 
true; the 1,500 cfs station could not provide the same priority removal levels. 

• A 3,500 to 4,000 cfs pump station would provide a significant increase in flood 
protection capacity. Under phase one, if EAA Reservoir A-1 water levels are greater 
than 8 feet, G-370 pump station would be limited to pumping to STA-3/4. If, for 
operational reasons, it is preferable not to discharge water to the STA-3/4, the 
northeast pump station would provide substantial capacity for flood protection, 
greater than is now available. Under the same circumstances, a 1,500 cfs pump station 
could not provide a similar level of flood protection. 

• The S-2 pump station which currently provides pump backs to Lake Okeechobee has 
a capacity of 3,600 cfs. Intuitively, a comparably sized pump station would be needed 
to minimize pump backs. 

• Modification of G-370 pump station for the second phase will require that the pumps 
in that station be removed from service for periods of time. In addition, the 
infrastructure required to allow isolation of the Supply Canal may require periods 
when the entire pump station will need to be removed from service. Having a 
substantial pumping capability in the northeast pump station will ease the disruption 
that will be experienced during those modifications. A 1,500 cfs northeast pump 
station would limit flood protection during construction of future G-370 pump station 
modifications. 
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• Figure 6.5-32 shows the percent of time for which flow is greater than a given amount 
during the period of simulation used for the WBM. For 2010 flow conditions, 
available flow rates are greater than the combined capacity (3,065 cfs) of a 1,500 cfs 
northeast pump station and G-370 pump station 1.6 percent of the time as compared 
to only 0.2 percent for the larger pump station. Figure 6.5-33 shows the same for 
2015 flow conditions. The available flow rates greater than the combined capacity 
(3,720 cfs) of a 1,500 cfs northeast pump station and G-370 pump station increases to 
4.3 percent, while that for the 3,500 to 4,000 cfs station increases only to 0.43 
percent. This indicates that a 3,500 to 4,000 cfs pump station would provide the 
capacity needed to capture most flows experienced. 

• The period of simulation used for the WBM provides daily amounts and does not 
account for peak flows within a storm event. While some peak flow rates would not 
be captured with a 3,500 to 4,000 cfs pump station, a relatively large number of peak 
flows would not be captured with a 1,500 cfs pump station.  

Figure 6.5-33 NNRC Flow vs. Percentage Greater from POS (2010) 
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Figure 6.5-34 NNRC Flows vs. Percentage Greater from POS (2015) 

 

The primary disadvantage for the second alternative is cost. In addition to the costs associated 
with a smaller pump station, the 1,500 cfs pump station can provide the optimum deliveries 
without canal modification for the first phase, and minimal canal modification for the second 
phase. To be effective, the larger pump station would require canal modifications that coincide 
with the first phase of construction. 

We recommend: 

• Construction of a 3,600 cfs northeast pump station concurrent to the construction of 
EAA Reservoir A-1. 

• G-370 and G-372 pump stations be used unmodified during phase one operation to 
pump into the EAA Reservoir A-1 when EAA Reservoir A-1 water levels are less 
than eight feet and directly to the STA-3/4 Supply Canal when EAA Reservoir A-1 
water levels are greater than eight feet. 

• The G-370 and G-372 pump stations be modified to pump 2,220 and 3,700 cfs 
capacity to full EAA Reservoir A-1 depth as part of the second phase construction. 

• Canal modifications to provide matching conveyance capacity during phase one. 

6.6 GATES 

Gate structures will be used to release water from the EAA Reservoir A-1 to the NNRC and 
STA-3/4 Supply Canal for environmental, agricultural, and emergency release purposes. In 
addition, gate structures along the STA-3/4 Supply Canal will be used to help fill the EAA 
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Reservoir A-1. The SFWMD is most familiar with vertical roller lift gates, and because of the 
need for bidirectional flow, these will be the gates used for the EAA Reservoir A-1. Additional 
information regarding the mechanical requirements of the EAA Reservoir A-1 gated culverts 
structures is discussed in Section 13.4. 

Figure 6.6-1 shows a potential layout for gates at the EAA Reservoir A-1. It includes a gate 
structure located at the northeast corner of the EAA Reservoir A-1 to release flows to the NNRC 
for both agricultural and emergency release purposes. It shows southeast and southwest gate 
structures used to discharge flows for emergency release and environmental purposes to STA-3/4 
while also serving as inflow gates from the STA-3/4 Supply Canal to the EAA Reservoir A-1. 
The requirements for each of these gate structures are detailed in the following sections. 

The existing G-383 gate structure was installed to allow isolation of the eastern and western flow 
ways of STA-3/4.  The structure has limited hydraulic capacity and would not allow the full 
capacity of either pump station to pass.  It has been assumed that it will remain in service and 
will normally be closed, thereby requiring that two new gate structures be constructed in the 
north embankment of the STA-3/4 Supply Canal. 

A backup power supply will be provided for each gate structure.  The method for providing back 
up power will be standby generators or a separate power supply from the nearest pump station, 
depending upon the location of the gate structure. 

Figure 6.6-1 Phase 1 EAA Reservoir A-1 Control Structures Location Map 

 
 

6.6.1.1 Northeast Gate Structure 

The northeast gate structure will be located close to the northeast pump station. It is required to 
meet the agricultural deliveries to the EAA served by the EAA Reservoir A-1. Agricultural 
deliveries from the EAA Reservoir A-1 to the EAA system ranges from 0 cfs in the wet season, 
to approximately 1,960 cfs during the dry season based on the period of simulation. A variety of 
gate sizes to meet this operational range were investigated; some of these results are presented in 
Figures 6.6-2 and 6.6-3. The gates shown in these figures are submerged gates (i.e. orifice flow); 
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with inverts located 10 feet below the bottom of the EAA Reservoir A-1, or approximately at -
1.4 NAVD88. The gated culvert structures being considered for the EAA Reservoir A-1 are 
10 feet by 10 feet culverts with roller gates on the external embankment. If a 50-foot gate is 
needed, then five parallel 10 feet by 10 feet gated culvert structures will be placed in that 
location.  For the northeast gate structure, it was determined that a 50-foot wide bank of 10 feet 
by 10 feet gated culverts are needed in order meet agricultural deliveries with 0.5 feet of head 
loss across structures.  The required water surface elevation in the EAA Reservoir A-1 depends 
on the necessary back water condition in the NNRC.  For irrigators to have sufficient suction 
conditions for their irrigation pumps, the minimum water surface elevation in the NNRC is 10 to 
10.5 NAVD88. 

The scatter-points that are shown on Figures 6.6-2 and 6.6-3 correspond to agricultural deliveries 
predicted by the Water Balance Model for the conditions recommended: northeast pump station 
capacity of 3,600 cfs, G-370 pump station unmodified capacity of 2,340 cfs, and G-372 pump 
station unmodified capacity of 3,120 cfs.  Points, which lie above a gate opening curve, occur 
when the EAA Reservoir A-1 stage is sufficient to overcome the head loss incurred through the 
gate and suction requirements of irrigation pumps to meet agricultural demands by gravity flow.  
Points which lie below the curves, occur when there is insufficient head differential available to 
meet an agricultural delivery and pumping is necessary to release flow to meet agricultural 
demands. 

The northeast gate structure can also help to release excess floodwater from the EAA Reservoir 
A-1, however downstream canal conditions will dictate the maximum outflow from the northeast 
gate structure. By designing the gate to meet agricultural demands with 0.5 feet of head loss, the 
northeast gate structure will have adequate capacity to also meet potential emergency release 
demands.   

Figure 6.6-2 Northeast Gate Submerged Gate Curve 50-Foot Wide Gate 
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Figure 6.6-3 Northeast Gate Submerged Gate Curve 100-Foot Wide 
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6.6.1.2 Southeast and Southwest Gate Structures 

The proposed southeast and southwest gate structures, as seen in Figure 6.6-1, will be 
bidirectional. They will be used to fill the EAA Reservoir A-1 and release water to the STA-3/4 
Supply Canal for environmental deliveries. Because the G-383 gate structure, located in the 
STA-3/4 Supply Canal, separates the eastern STA-3/4 flow-way from the two western flow-
ways, EAA Reservoir A-1 gate structures are required to seal in both directions. Since the Inflow 
Canal will be used to fill the EAA Reservoir A-1, the gates should have an inflow capacity to the 
EAA Reservoir A-1 equaling that of the pump stations’ maximum capacities. G-370 and G-372 
pump stations have a maximum pumping rate of 2,340 cfs and 3,120 cfs respectively when 
pumping to an EAA Reservoir A-1 water depth of 8 feet. The gates will be sized to pass their 
design flows with approximately 0.5 feet of head loss.  

The southeast and southwest gate structures should also be capable of discharging the 30 percent 
PMP storm preceding a PMP event. To do this, they must be able to release 4,000 cfs to STA-3/4 
for three days (see Section 5.1 for discussion). Since the head differential between the EAA 
Reservoir A-1 and the STA-3/4 Supply Canal will generally be greater than 0.5 feet, this 
drawdown requirement will be achievable. 

The culvert/gate structures being considered for the EAA Reservoir A-1 are 10 feet x 10 feet 
culverts with roller gates on the external embankment. The gates will be submerged (i.e. orifice 
flow); with inverts located 10 feet below the bottom of the EAA Reservoir A-1, or approximately 
at -1.4 NAVD88. If a 50-foot gate is needed, then five parallel 10 feet x 10 feet culvert/gate 
structures will be placed in that location. To meet the inflow requirements of the southern gates 
and proposed design head 0.5 feet, the southeast gate will need to be 50 feet in width (five 
parallel 10 feet x 10 feet culverts/gates), while the southwest gate will need to be 70 feet in width 
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(7 parallel 10 feet x 10 feet culverts/gates). Figures 6.6-4, 6.6-5, and 6.6-6 show varying gate 
sizes with their corresponding flow rates at different head potentials across the gates. These 
figures were used to select the gate sizes discussed in this Section. 

Figure 6.6-4 South Gate Flow Rate 30-Foot Gate 

South Gates Flowrate
30-ft Gate

Head Versus Flow

0

500

1,000

1,500

2,000

2,500

3,000

3,500

4,000

4,500

5,000

0 1 2 3 4 5 6 7 8 9 10

Head Differential
(ft)

In
fl

o
w

/O
u

tf
lo

w
 

(c
fs

)

Gate Opening Height = 2 ft

Gate Opening Height = 4 ft

Gate Opening Height = 6 ft

Gate Opening Height = 8 ft

Gate Opening Height = 10 ft

 
Figure 6.6-5 South Gate Flow Rate 50-foot Gate 
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Figure 6.6-6 South Gate Flow Rate 70-foot Gate 
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6.7 SPILLWAY 

6.7.1 General 

For Acceler8 projects, DCM-3 establishes requirements for spillway capacity and EAA 
Reservoir A-1 drawdown. The DCM has a requirement to provide an uncontrolled spillway crest 
to ensure that the EAA Reservoir A-1 cannot be overfilled or maintained at a level above the 
normal full storage level (NFSL) (ref. Basis of Review for Environmental Resource Permit 
Applications within SFWMD, Appendix 6, "2.1.2.5 Return overflow … A separate structure will 
be necessary for pump filled impoundments to allow return flow under conditions of maximum 
or design water levels in the EAA Reservoir A-1 with pumps continuing to operate"). In reality, 
for EAA Reservoir A-1 the pumps will be designed with a shut off head that physically limits 
their capability to fill the EAA Reservoir A-1 very far beyond NFSL, and will not be able to 
pump to embankment crest level. 

An uncontrolled spillway has the potential to reduce the freeboard allowance and thus 
embankment crest height and cost through routing of flood events. Spillway options for reducing 
embankment height were analyzed and are summarized herein. 
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6.7.2 Spillway operation 

6.7.2.1 Operating Conditions 

A range of operating conditions must be considered for a spillway: 

• Storms up to 100-year return period, which is a cut-off for SFWMD's discharge limits 

• Storms which are locally very intense (>100-year event) but which do not cause 
excessive rainfall outside the 25 square mile surface area of the EAA Reservoir A-1 

• Storms more severe than 100-year return period but less severe than PMP 

• PMP 

• PMP plus wind and waves (possibly causing up to about 11 feet depth of water above 
NFSL) 

• Wind up to PMW intensity, blowing towards the spillway with EAA Reservoir A-1 
full (NFSL) 

These conditions are described in the following sections with an assessment of the potential 
performance of uncontrolled spillways under these conditions. 

6.7.2.2 Discharge Limit up to 100-Year Storm Intensity 

DCM-3 limits the off-site discharges for storm events up to 100-year return period but does not 
limit discharge for events of lower probability. The hydrograph of the three day 100-year storm 
is shown in Figure 6.7-1. 

SFWMD Basis of Review for Environmental Resource Permit Applications (BOR), Section 6.2, 
establishes the following rules for discharge. Any spillway option for reducing embankment 
height would need to meet all of these conditions. 

Off-site discharge rate shall be limited to: 

(a) Rates not causing adverse impacts to existing off-site properties, and 

(b) Historic discharge rates, or 

(c) Rates determined in previous SFWMD permit actions, or 

(d) Rates specified in SFWMD criteria (see BOR Appendix 2) 

Previous permit actions are consistent with the current SFWMD criteria as outlined in Appendix 
2 of the BOR.  

For the EAA, the SFWMD criteria allow a discharge of 20 cfs per square mile with a five year 
design frequency (equal to 3/4 inch of runoff per 24 hours). For the EAA Reservoir A-1 area this 
equates to 500 cfs discharge maximum. If this limit is exceeded, it reduces the canal capacity 
available to other discharges. Therefore, this criterion must be met. 
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Figure 6.7-1 Three Day 100-Year Storm Hydrograph 
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In order to maximize the potential flood level reduction available from a spillway, discharge 
should begin at the earliest possible time during a storm, at the maximum rate possible. 

Assuming an ogee-type weir with discharge coefficient of 3.9, the spillway crest width at NFSL 
is limited to 100 feet to meet a maximum discharge of 500 cfs. This is shown in the flood routing 
graph, Figure 6.7-2. The 3.9 discharge coefficient represents the most efficient spillway 
operation that can be achieved under these conditions and has been assumed for all of the 
spillway analyses. 
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Figure 6.7-2 72-Hour 100-Year Storm Routing over a 100 foot Long Spillway 
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During this event, with a 100-foot spillway crest, the water rises approximately 1.2 feet above 
NFSL. Therefore, in accordance with DCM-3, which specifies no limit to discharge above the 
100-year event, the spillway length could be increased at or above that level to allow more 
discharge. This scenario is examined below. 

6.7.2.3 Storms More Severe Than 100-Year Return Period but Less Severe Than 
PMP 

DCM-3 indicates that, based on the common practice in the U.S., discharges from reservoirs 
should not increase downstream flows for events up to a 100-year annual return interval (ARI). 
The DCM allows unlimited discharge beyond the 100-year storm event. 

A 100-year event would be 15.2 inches of precipitation over a 72-hour period. Under these or 
worse conditions, the SFWMD and agricultural users canal/pump station conveyance system 
would be overwhelmed, resulting in localized flooding.  

Potentially large, high velocity, concentrated discharges from an uncontrolled spillway are 
capable of damaging structures such as bridges and roads. In addition, uncontrolled general 
overtopping of conveyance canals can result in extensive damage to structures. Therefore, some 
means of control must still be designed into the spillway structure. 
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6.7.2.4 Storms which are Locally Very Intense (>100-Year Event) but which do 
Not Cause Excessive Rainfall Outside the 25-Square Mile Area of the 
EAA Reservoir A-1 

Storm activity can be very isolated in the Everglades region. It is possible for an extreme storm 
cell to concentrate rainfall only over the EAA Reservoir A-1 (this is the same scenario required 
for the PMP event). Should the EAA Reservoir A-1 be full under such conditions, an 
uncontrolled spillway would discharge water in excess of the 500 cfs limit. This could adversely 
impact existing off-site properties.  

6.7.2.5 Probable Maximum Precipitation (PMP) 

The PMP is the most severe classification of storm used in EAA Reservoir A-1 design and is 
applied in this case because the structure has a high hazard potential classification (Section 5). 
The three day PMP event totals 54 inches of rainfall as shown on Figure 6.7-3. This total rainfall 
is based specifically on the EAA Reservoir A-1 area (point rainfall). If a wider area such as the 
EAA were considered the intensity would be about 42 inches in a 72 hour period. 

Figure 6.7-3 Probable Maximum Precipitation (PMP) 
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The peak EAA Reservoir A-1 rise caused by the PMP must be reduced by discharging water 
through a spillway during the rainfall event. To assess this effect, analysis included calculations 
based on uncontrolled releases over the top of a crest spillway. Assuming an ogee weir, the 
spillway crest length at NFSL is limited to 100 foot, which results in a EAA Reservoir A-1 rise 
of about 1.2 feet. Above that level a longer spillway can be incorporated. 

As an example, the results from an analysis routing the PMP over a 200-foot stepped spillway 
(100 feet at NFSL and 100 feet at NFSL + 1.2 feet) are shown in Figure 6.7-4. If there was no 
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discharge from the EAA Reservoir A-1 during the storm, the water level rise would be equal to 
the cumulative rainfall during the period. Point A on the graph represents the peak EAA 
Reservoir A-1 rise for the routed discharge and shows a maximum water level reduction of 
0.64 feet for the 200-foot stepped spillway. Point B represents the peak discharge during the 
storm which is about 4,600 cfs. 

Figure 6.7-4 Routing the PMP over a 200-Foot Stepped Spillway 
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6.7.2.6 PMP Plus Wind Away from the Spillway 

Strong prevailing winds will cause water to surge against the side of the EAA Reservoir A-1 by 
two mechanisms: wind set-up and waves. Should wind be in the direction of the spillway, it will 
increase momentary discharge. Should wind be away from the spillway, it will decrease 
momentary discharge.  

Wind set-up causes a general increase in the water elevation in the direction of the wind. Waves 
cause a fluctuating water depth. The combined effects of set-up and waves could result in peaks 
of as much as 11 foot depth of water above NFSL during the PMP as shown in Table 6.7-1. 
Wave run-up does not apply to flow over a spillway and is not included in these figures. When 
wind blows in the opposite direction water level is correspondingly reduced. 

Table 6.7-1 Potential Wind Effects on Water Level above PMP 

Wind event Wind Speed 
(mph) 

Wind Set-Up 
(feet) 

Wave Height 
(feet) 

Peak Water Level 
Above NFSL (feet) 

100-year 103 2.1 6.6 9.9 

Category five storm 122 3.6 6.5 11.3 
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DCM-3 specifically points out that the theoretical efficiency of a single emergency spillway will 
be limited because of sustained wind: 

"Spillway design must consider that sustained winds could come from any direction. 
Sustained winds on long fetches can cause substantial wind setup during the IDF. If 
wind setup causes increased water levels on the windward side of the reservoir, it will 
also cause lower water levels on the leeward side. Reservoir routing of the IDF should 
consider the most critical effects of wind setup on water levels at the spillways. Wind 
setup requirements may require spillways at more than one location and/or opposite 
ends of the reservoir." 

For the EAA Reservoir A-1 it is impractical to have more than one spillway to counter-act this 
effect due to the limited directions of discharge as discussed in Section 6.7.3.  

DCM-3 does not give specific guidance on the effects of wind so, to allow for this effect, it was 
considered that an adverse wind might direct surges away from the spillway reducing the water 
level at the discharge. A 12-hour period was considered, at the peak of the three day PMP storm, 
with a 103-mph wind. 

The effect of wind blowing away from the spillway on the routing of the PMP flood over a 
200 foot long crest is shown in Figure 6.7-5. Initially, when the wind is blowing, discharge from 
the spillway is reduced. The wind delays releases, which allows the water level to rise higher 
than the no-wind case. The peak discharge occurs when the wind drops and because water level 
is increased, peak discharge is also increased. Wind blowing away from the spillway increases 
and delays the peak of the hydrograph from point B to point D on the graph. The efficiency of 
the spillway to reduce the EAA Reservoir A-1 rise is decreased as illustrated by comparing 
points A (without wind) and C (with wind).  

The results of similar analyses carried out for different spillway lengths from 0 to 400 feet long 
are illustrated in Figure 6.7-6. The four colored lines on the graph correspond to the peaks of 
discharge and EAA Reservoir A-1 rise, both with and without wind effects. The results for a 
200-foot long spillway, described earlier, are illustrated and the points A, B, C, and D correspond 
to the points on Figure 6.7-5. These results are for stepped spillways for lengths above 100 feet. 

The results show that a 400-foot long stepped spillway would allow an embankment crest height 
reduction of only 0.6 feet. The peak discharge rate with wind blowing away from the spillway 
would be approximately 8,000 cfs. 
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Figure 6.7-5 Routing of PMP over a 200-Foot Stepped Spillway Allowing for Wind Effects 
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Figure 6.7-6 Flood Routing for Spillways up to 400 Feet Long 
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6.7.2.7 PMP Plus Wind Toward The Spillway 

Wind could blow towards the spillway during the PMP event. This would cause surge adjacent to 
the spillway increasing discharge. Two effects have been considered: wind set-up and wave 
action. The new discharge would be based on the EAA Reservoir A-1 rise due to rainfall 
(reduced allowing for routing effects), plus wind set-up. Waves cause an oscillation of water 
level above and below this, so the peak wave level would include the wind set-up allowance plus 
half the wave height. The average condition would just include set-up. These set-up and wave 
height values are given in Table 6.7-1. 

The results of the analyses are shown in Figure 6.7-7. For all spillway lengths between 0 and 
400 feet the peak water depth over the spillway is between 9.5 and 10 feet. The peak discharge 
over a 400-foot long spillway would reach nearly 40,000 cfs; average flows of 22,000 cfs.  

Figure 6.7-7 Effects of PMP Plus Wind 
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The DCM states that these flows are acceptable given that the EAA and areas downstream would 
already be flooded during such an event. However, although the PMP for the EAA Reservoir 
A-1 is rated as 54 inches of precipitation, this would not be the average level in the EAA; the 
regional average could be considerably less. The reality of potentially large, high velocity, 
concentrated discharges is very different conceptually to a few feet of relatively passive flood 
water. Such fast moving flows are capable of damaging structures such as bridges and highways. 
U.S. 27, a major hurricane evacuation route, is immediately adjacent to the EAA Reservoir A-1. 
Damage to the road could limit evacuation of southern Florida. 
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6.7.2.8 Reservoir Full (NFSL) with Wind Blowing Towards the Spillway 

Winds will cause water to surge against the side of the EAA Reservoir A-1 even when there is no 
rainfall in the area. With the EAA Reservoir A-1 full, water at NFSL, the conditions shown in 
Table 6.7-2 can be expected. Wave run-up does not apply to this case and is not included in these 
figures. 

The wind effects discussed in Section 6.7.2.7 could occur even when there is no rain, but also 
when the EAA Reservoir A-1 level is maintained at NFSL operationally. The effects of wind 
set-up are increased at shallow water depths but the wave heights are reduced.  

Table 6.7-2 Potential Wind Effects on Water Level above NFSL 

Wind Event Wind Speed 
(mph) 

Wind Set-Up 
(feet) 

Wave 
Height (feet) 

Peak Water 
Depth above 
NFSL (feet) 

100-year 103 2.8 5.5 5.5 

500-year 119 3.8 6.0 6.8 

Category five storm 122 4.0 6.1 7.0 
PMW 158 7.0 7.1 10.5 

Discharges resulting from analysis of the wind effects are illustrated in Figure 6.7-8. In the 
figure, the 500 cfs discharge limit appears as a red line right at the base of the graph. By 
comparison, some of the potential discharges from an uncontrolled crest spillway are much 
larger. For example, the peak discharge from a 200-foot long spillway could reach 25,000 cfs 
during a probable maximum wind event. The same structure could release an average flow of 
approximately 5,000 cfs if a category five hurricane made landfall in the area. 

Figure 6.7-8 Potential Dry Weather Discharges Due to Wind 
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Figure 6.7-9 shows the dry weather wind generated discharges in more detail. Under a 103-mph 
wind scenario, a spillway length of about 25 feet maximum would be necessary to limit average 
discharges to 500 cfs. Considering a 122-mph wind, as could be generated by a category five 
hurricane making landfall in the area, this spillway length would need to be reduced to about 15 
feet. In either of these situations peak discharge would exceed the 500 cfs limit.  

As discussed in Section 6.7.3.7, large discharges during a PMP event may be considered 
acceptable by some because the EAA could already be flooded. However, the potential damage 
caused by such flows when there is no associated extreme rain event would be unacceptable. If 
there is no associated rain event more extreme than the 100-year storm, the SFWMD rules 
clearly require that discharges be restricted to 500 cfs or less.  

Figure 6.7-9 Wind Generated Flow Limit to Spillway Size 
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6.7.3 Location of Discharge 

SFWMD must be sensitive to the needs of the stakeholders adjacent to the EAA Reservoir A-1 
so the constraints around the perimeter must be considered for potentially large uncontrolled 
spillway discharges. 

6.7.3.1 Private Property to the North and Northwest of the EAA Reservoir A-1 

Unless captured and rerouted by a canal, uncontrolled discharges toward the north of the EAA 
Reservoir A-1 would not be acceptable. Without a canal sufficiently sized for all discharges, 
water allowed to discharge in an uncontrolled manner could cause a negative impact on the 
farmland. 



EAA Reservoir A-1 Basis of Design Report January, 2006 
 

BLACK & VEATCH 6−91 WATER STORAGE AND RESERVOIR OPTIMIZATION 

With the existing canal system, water collected and routed elsewhere could only be directed to 
the NNRC. The restrictions applying to the NNRC are described below. This water would need 
to be pumped into the NNRC. 

6.7.3.2 Agricultural Lands to the West of EAA Reservoir A-1 

The agricultural land to the west of EAA Reservoir A-1 is to be leased for agriculture until EAA 
Reservoir A-2 is constructed. Uncontrolled discharges to this area would flow into, and could 
overwhelm, the agricultural canal system. Such discharges could occur at any time there was a 
rain event with the EAA Reservoir at NFSL or when the wind blew from the east causing wind 
set-up above NFSL. These discharges would need to be directed to the Miami Canal. In order to 
make a significant difference to the freeboard allowance on EAA Reservoir A-1, very large 
quantities of water would need to be released requiring a substantial spillway and water 
conveyance system. This would be a temporary alternative because it would be abandoned after 
EAA Reservoir A-2 was built. 

6.7.3.3 Holey Land 

The Holey Land is separated from EAA Reservoir A-1 by the STA-3/4 Supply Canal. For water 
to be conveyed from the EAA Reservoir A-1 to the Holey Land, flow would need to pass under, 
over, or through the Supply Canal. The Holey Land is potentially an area that could accept 
emergency storm flows. 

During a storm event it is likely that both G-370 and G-372 pump stations will pump water into 
the Supply Canal. The discharge of large volumes through the Supply Canal would risk 
overtopping the embankment. Solutions to pass substantial flows over or under the canal would 
be very costly. 

6.7.3.4 STA-3/4 

Uncontrolled storm discharges could be routed directly to STA-3/4. However, the same practical 
problems of routing flow to the other side of the Supply Canal as for the Holey Land apply. In 
addition, SFWMD plans to operate STA-3/4 in a controlled manner treating agricultural runoff 
pumped through G-370 or G-372 pump stations, or controlled releases from EAA Reservoir A-1. 

Being an 'off-site discharge', DCM-3 requires the same limit for EAA Reservoir A-1 runoff 
discharges to STA-3/4 as it would to the NNRC, i.e. 500 cfs for anything less than the 100-year 
storm. This would limit the crest length of an uncontrolled spillway placed at NFSL to 100 feet 
and would allow up to 500 cfs to discharge to the STA during the 100-year storm. STA-3/4 is 
designed for flows up to 6,000 cfs; so more water might be discharged if allowed by the 
SFWMD. However, higher discharge rates from the EAA Reservoir A-1 would limit the amount 
of water that could be conveyed through the Supply Canal and treated in STA-3/4 from NNRC 
and the Miami Canal. 

Under certain conditions, uncontrolled discharges would be higher than the design capacity of 
the STA-3/4. Under these conditions the STA-3/4 could be damaged and might take as much as 
12 to 18 months to recover. 

6.7.3.5 NNRC, U.S. 27 and Properties East of the EAA Reservoir A-1 

The NNRC and pump stations (S-2 and S-7) are sized to convey approximately 20 cfs per square 
mile from their contributing watersheds. All inflows to NNRC are by pumping so agricultural 
discharges are controlled by installed capacity. If too much is pumped into the canal system, the 
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water, in essence, backs up and floods other farms in the basin because the NNRC system cannot 
remove it fast enough. 

The assurances require that the EAA Reservoir A-1 Project does not adversely affect the flood 
protection level of the farmers. This implies that flood discharges to the NNRC from the EAA 
Reservoir A-1 should be capped at 20 cfs per square mile up to a 100-year storm. 

6.7.4 Economic Assessment 

Two conceptual spillway layouts were developed as a basis for a cost analysis. Each structure is 
based on an ogee shape but, one spillway would be a completely uncontrolled and one would 
have some form of gated protection on the crest. Conceptual level arrangements are shown on 
Figure 6.7-10 and 6.7-11. The probable costs of 200-foot long spillways were calculated using 
take-off quantities and unit rates, modified as appropriate. That cost was then used as the basis 
for costing spillways of lengths between 0 and 400 feet. In recognition of the fact that cost per 
foot would decrease for longer structures and conversely increase for shorter structures, a 0.875 
power function was used in lieu of linear interpolation and extrapolation. 

Figure 6.7-12 summarizes the cost analysis and Table 6.7-3 shows more detailed figures. In the 
Figure the red lines represent embankment cost savings, both due to height reduction and length 
replaced by spillway. The upper blue lines represent the additional cost of the spillway. The 
purple lines show the net additional cost, which is always positive in this case, i.e. provision of a 
spillway does not save money. 

Figure 6.7-10 Conceptual Uncontrolled Ogee Crest Spillway 

 
No Scale 
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Figure 6.7-11 Conceptual Controlled Ogee Crest Spillway 
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Figure 6.7-12 Economic Assessment of Spillway Alternatives 
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Table 6.7-3 Economic Evaluation of Spillway Options 

  Cost for 
200 Feet Long 

($) 

Cost for 
200 Feet Long 

($) 

Saving ($ per 
Linear Foot) 

Saving ($ per 
Foot Height) 

  

  15,700,000 16,400,000 3,500 17,100,000   

Spillway 
Length 
(feet) 

Possible Crest 
Height 

Reduction 
(Feet) 

Cost of 
Uncontrolled 
Spillway ($) 

Cost of 
Spillway with 
Control for 
Operational 

Flexibility ($) 

Saving 
Embankment 
Length Cost 

($) 

Saving 
Embankment 
Height Cost 

($) 

Net Effect 
(uncontrolled) 

($) 

Net Effect 
(controlled) 

($) 

0 
 

       

20 
 

0.09 2,100,000 2,200,000 (70,000) (1,500,000) 500,000 600,000 

40 
 

0.18 3,800,000 4,000,000 (140,000) (3,000,000) 700,000 900,000 

80 
 

0.33 7,100,000 7,400,000 (280,000) (5,600,000) 1,200,000 1,500,000 

100 
 

0.37 8,600,000 8,900,000 (350,000) (6,400,000) 1,800,000 2,200,000 

120 
 

0.39 10,100,000 10,500,000 (420,000) (6,700,000) 3,000,000 3,400,000 

200 
 

0.45 15,700,000 16,400,000 (700,000) (7,700,000) 7,300,000 8,000,000 

300 
 

0.52 22,400,000 23,400,000 (1,000,000) (8,900,000) 12,500,000 13,500,000 

400 
 

0.58 28,800,000 30,100,000 (1,400,000) (10,000,000) 17,500,000 18,700,000 
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6.7.5 Recommendations 

6.7.5.1 Spillway Location 

The discharge capacity at NFSL should allow the water level in the EAA Reservoir A-1 to 
naturally return to that level. There are two alternatives for locating such a structure, discharging 
either into the NNRC at the northeast pump station or into the STA-3/4 Supply Canal. If the 
discharge is to the NNRC, it will utilize some canal capacity which the agricultural users would 
otherwise have available for flood protection. In addition, water discharged to the NNRC could 
be pumped back to STA-3/4 by G-370 pump station.  

If discharge is to the Supply Canal there may be operational objections to having some STA-3/4 
capacity used up by uncontrolled flows from the reservoir. This could also be an operational 
problem because gates would need to be open from the Supply Canal to STA-3/4. Under these 
conditions, releasing back to the NNRC would be preferred. 

The recommended location is at the northeast pump station discharging to the NNRC. The 
spillway can be incorporated into the headwalls and aprons of the proposed structure. 

6.7.5.2 Spillway Configuration 

We recommend that an orifice spillway be constructed and the flow limited to 500 cfs at 2 foot 
of head by constricting the discharge conduit. This will ensure that discharge at the 100-year 
rainfall level will be less than the 500 cfs limit and discharge will not be destructive at more 
extreme events. There is adequate storage to temporarily handle any excess rainfall from high 
frequency short-term events. 

For a 500 cfs release rate at 2 feet of head over a weir, a weir length of approximately 55 feet 
will be required. A box culvert approximately 5.5 x 5.5 feet would act as an orifice to limit the 
flows to reasonable limits. The spillway configuration will be confirmed during the next phase of 
design. 

6.8 SEEPAGE PUMPS  

6.8.1 Northeast Pump Station 

As discussed in detail in Sections 9 and 10 hereafter, seepage collection canals will be 
constructed along portions of the western boundary, the northern boundary, and the eastern 
boundary of the EAA Reservoir A-1 site.  The collected seepage will be directed to the new 
northeast pump station via those canals.  At the northeast pump station seepage pumps will be 
selected to provide firm capacity to pump seepage back into the EAA Reservoir A-1 via four 
seepage pumps.  In order to provide the firm capacity of 250 cfs as modeled for the selected 
seepage collection alternative in Section 9, four 85-cfs seepage pumps will be included at the 
northeast pump station. 

6.8.2 G-370 Pump Station 

Since the recommended embankment along the STA-3/4 Supply Canal will require the filling of 
the existing seepage canal on the north side of that canal, the seepage pumps located at G-370 
pump station will no longer be necessary to serve that seepage collection canal.  Therefore, the 
G-370 pump station seepage pumps will be connected to the EAA Reservoir A-1 seepage 
collection canal in the southeast corner of the site.  The existing G-370 pump station seepage 
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pumps will then serve the EAA Reservoir A-1 seepage canal when one or more pumps are out of 
service at the northeast pump station or when a higher pumping rate is necessary to maintain 
seepage canal levels. 

Provisions will need to be made during construction of the EAA Reservoir A-1 for handling 
seepage from the north side of the STA-3/4 Supply Canal as the seepage canal is filled with 
embankment materials. Temporary channels will be required to carry seepage to the G-370 pump 
station seepage pumps to prevent flooding of the agricultural area remaining within the EAA 
Reservoir A-1 area during construction. The sequence of construction established for the 
construction contractor will determine the steps required. 

6.8.3 G-372 Pump Station 

The existing seepage pumps located at the G-372 pump station will continue to serve the seepage 
collection canal along the north side of the STA-3/4 Supply Canal where that canal runs along 
the Holey Land Wildlife Management Area.  During detailed design, consideration will be given 
to connecting that seepage canal to the EAA Reservoir A-1 seepage collection canal at its end 
along the west border via a gated structure.  If this connection is selected, the seepage pumps at 
the G-372 pump station would also be able to serve the EAA Reservoir A-1 seepage canal. 
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7. SUBSURFACE CONSIDERATIONS FOR CONSTRUCTION 

7.1 GEOTECHNICAL EXPLORATION 

One hundred forty-five geotechnical borings were completed under separate contract for the 
SFWMD around the planned EAA Reservoir A-1 in 2003 and early 2004. The borings were 
completed with rotary-wash drilling and standard penetration testing, and were generally 
between 50.5 and 52 feet deep. Fifteen of the borings had depths ranging from 80 to 91 feet. 

Twenty geotechnical borings were completed at the EAA Reservoir A-1 Test Cells site in 
December of 2004, 10 at the site Borrow Area and five at each Test Cell. The borings were all 
drilled to a depth of 50 feet, primarily by rotary-wash drilling using a heavy drilling mud to 
support the borehole sidewalls.  The near surface limestone (caprock) was cored in each of the 
borings, and a deeper, thinner limestone was cored at about 25 feet depth in two of the borings.  
Soils were tested with standard penetration tests. 

Eight additional rotary-wash borings were performed at the Test Cell site during construction of 
the Test Cells. The caprock in these borings was not cored. Soils were sampled using standard 
penetration tests.  

A supplemental geotechnical investigation was performed at the EAA Reservoir A-1 site 
concurrent to the preparation of this BODR. Information from that investigation has not been 
completely processed at the time of this BODR preparation. Figure 7.1-1 shows all boring 
locations at the EAA Reservoir A-1 Project site.  Data from the supplemental investigation will 
be presented in the Geotechnical Data Report which will be appended to this BODR. 
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Figure 7.1-1 Boring Locations 
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7.2 STRATIGRAPHY 

Stratigraphy at the EAA Reservoir A-1 is discussed in Section 2.3.2. 

7.3 LABORATORY TEST RESULTS 

Twenty samples of the limestone cores from the December 2004 borings performed at the Test 
Cell site were tested for unconfined compressive strength (ASTM D2938). Rock quality test, 
including LA Abrasion (ASTM C535) and soundness testing (ASTM D5240) were performed on 
samples of filter, drain, and riprap bedding produced during construction of the Test Cells.  
Selected samples of the soils were tested for gradation (ASTM D422), moisture content (ASTM 
D2216), carbonate content (Florida Test Method Designation FM 5-514), percent passing the 
No. 200 sieve (ASTM D1140), consolidated undrained triaxial tests, unconsolidated undrained 
triaxial tests, and flexible wall permeameter tests (ASTM D5084). Laboratory test results 
associated with the Test Cell Program are presented in Appendix 8-9.  A plot of gradation test 
results from samples obtained in the Fort Thompson Formation is included in Figure 7.3-1. A 
plot of gradation test results from samples obtained in the Caloosahatchee Formation is included 
in Figure 7.3-2. The carbonate content of the soil in the Fort Thompson Formation is higher than 
the carbonate content of the soil in the Caloosahatchee Formation as indicated in Figure 7.3-3. 

Figure 7.3-1 Test Results from Fort Thompson Formation 
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Laboratory testing will be performed on samples of soil and rock cores from the borings being 
performed in the supplemental geotechnical investigation (Work Order 9). The laboratory tests 
on soil include grain size analysis (gradation), carbonate content, minus No. 200 sieve tests, and 
corrosivity tests. Rock quality testing will include specific gravity and absorption, Los Angeles 
abrasion, soundness, and unconfined compression tests.  
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Figure 7.3-2 Test Results from Caloosahatchee Formation 
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Figure 7.3-3 Carbonate Content of the Soil at the Test Cell Site 
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7.4 BORROW 

The borrow material for the EAA Reservoir A-1 will consist of the caprock and silty sands of the 
Fort Thompson Formation. The main source of borrow will be the seepage collection canals with 
additional material being provided by borrow areas within the EAA Reservoir A-1. The caprock 
and silty sand of the Fort Thompson Formation are visible in Figure 7.4-1. The caprock would 
provide the source for rockfill, drainage aggregates, gravel surfacing and aggregates for roller 
compacted concrete for the project. The silty sands of the Fort Thompson Formation would be 
the source of random fill for construction of an earth/rockfill embankment. Excavation into the 
Caloosahatchee Formation is not anticipated for a source of materials for the EAA Reservoir A-1 
embankment construction.   

Figure 7.4-1 Caprock and Silty Sand of the Fort Thompson Formation 

 
 

7.5 GROUNDWATER 

The surficial aquifer system consists of surficial peat/muck and organic soils underlain by the 
Fort Thompson Formation of late Pleistocene age, the Caloosahatchee Formation of early 
Pleistocene age, and the upper portions of the Tamiami Formation of Pliocene age.  The 
confining unit at the base of the surficial aquifer system consists of the lower portions of the 
Tamiami Formation and the upper portions of the Hawthorn Group (Miocene age).  

The limestone layers in the Fort Thompson Formation appeared to be the primary source of 
groundwater seepage into the site excavations made during construction of the Test Cells.  Water 
could be seen streaming from the bottom of each of the three limestone layers in the dewatered 
excavations.  The limestone layers contain fractures.  The caprock contains interconnecting 
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solution channels especially near the top, and single channels up to several inches in diameter 
that penetrate the full thickness of the layer.  The solution channels in the caprock locally contain 
soil including the peat and marl.  Furthermore, the unconformity between the caprock and silty 
carbonate sand near the top of the Fort Thompson Formation appears to act as a conduit for 
increased horizontal groundwater flow.  All of these observed local variations in hydraulic 
conductivity have implications for the design and specification of the seepage control measures 
for the EAA Reservoir A-1 embankment, as discussed in Section 8. 

7.6 EXCAVATIONS 

The existing peat shall be stripped from the caprock surface during preparation of the EAA 
Reservoir A-1 embankment and seepage collection canals. During Test Cell construction, the 
majority of the peat stripping was performed with agricultural scrapers and tractors. Stripping 
started with disking of the areas to promote drying. The surficial peat and marl was stripped from 
the entire footprint of each Test Cell including the seepage collection canals and the bench 
between the embankment and seepage collection canals.   The areas with deeper or wet materials 
were completed with dozers pushing the soil into piles that were loaded to dump trucks with 
excavators.  The stripped materials were transported to the perimeter of the active construction 
area and placed in berms to exclude water discharged from the seepage collection canal 
dewatering operations that was pumped to the areas outside of the embankments. 

Blasting is the typical method for breaking up the caprock for excavations in the EAA Reservoir 
A-1 area. The seepage collection canals at the Test Cell site were 20 feet deep, 20 feet wide at 
the bottom and had 2H:1V side slopes. The canals were drilled and shot, generally with a pattern 
of three blast holes across the canal width.  The depth of the shot holes drilled into the silty sand 
was shortened to minimize mixing of the shot materials. The initial pattern used in Test Cell  
No. 2 consisted of a 20-foot central hole flanked by two 10-foot holes.  This was modified to a 
15-foot central hole in the last shot in Test Cell No. 2 and the first hole in Test Cell No. 1. The 
final two shots in Test Cell No. 1 used only 10-foot blast holes. 

The excavation of the seepage collection canal and borrow areas will be performed in a sequence 
to effectively separate material types.  First the caprock should be removed and transported to the 
embankment, the rock processing plant, or other stockpiles.   During Test Cell construction, the 
contractor chose to dewater the seepage collection canal area prior to excavation of the silty 
sand. The dewatering operation involved excavating a narrow trench to the planned bottom of 
the seepage collection canal and installing pumps in sumps below the invert level of the canals. 
The method of dewatering used for the Test Cell construction is the typical dewatering method 
used for excavations in the EAA region. Details on the construction dewatering methods used at 
the Test Cell site are contained in Appendix 8-9. 

After the caprock is removed, the underlying silty sand can be stockpiled directly along side the 
seepage collection canals to promote drainage of the excess moisture from the material.  During 
Test Cell construction hydraulic excavators were used to remove the silty sand from the seepage 
canals. 

7.7 CRUSHING/MATERIAL PROCESSING 

Creation of aggregates from the caprock will require crushing, screening, and washing. The 
caprock contains solution cavities and fractures filled with peat and marl. Because of the high 
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groundwater table, the peat and marl remains moist and sticks to the caprock when excavated. 
Also, it is not possible to completely remove the muck/peat from the caprock surface during the 
stripping operation. A roller grizzly is typically used to improve the effective cleaning of 
processed rock in Florida. 

The wet silty sands excavated from the seepage collection canals during Test Cell construction 
were stockpiled adjacent to the canal excavations. It was observed that even after several weeks 
in the stockpile the moisture in the soil was above the desired handling and placement moisture 
content. It was observed that the soil on the surface of the stockpile dried and formed a hard 
crust. The crust appears to seal the moisture as well as shed rainwater. The wet silty sand placed 
on the Test Cell embankments also formed a surface crust from one to two inches thick after one 
to two days of exposure to the sun. The fill placed in an earth/rockfill embankment may require 
discing, harrowing, or turning with motor graders to reduce the moisture content to the specified 
limits. 

7.8 DESIGN PARAMETERS 

Design parameters for the EAA Reservoir A-1 construction are included in Section 8. 
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8. EMBANKMENT/DAM DESIGN 

8.1 GENERAL 

This section summarizes the evaluation and selection of the embankment section proposed for 
development of the EAA Reservoir A-1. The outline design considered industry standard design 
criteria as well as various draft Design Criteria Memoranda (DCM) issued jointly by SFWMD, 
USACE, and FDEP as listed below in Section 8.3. 

The studies used factual information obtained from the Test Cell Program, and data obtained 
from previous soil boring programs. The information from these programs helped to understand 
the behavior of the insitu materials when excavated and placed on a large scale under accelerated 
construction conditions and to assess suitability of available borrow resources. 

Subsurface conditions dictated the recommended solution. Stability, seepage control, and erosion 
protection were considered, as well as potential foundation and embankment settlement. 

This Section is in two parts:  

• First, in Section 8.2 the design concepts and requirements of both concrete gravity 
and earthfill embankments are discussed, with the advantages and disadvantages of 
each presented; specific design considerations are addressed. 

• Then, the design criteria and parameters used to develop five potential embankment 
cross sections (two concrete, three earthen) are presented. The cross sections have 
been developed in sufficient detail, with cost estimates, to allow the selection of the 
preferred alternative. The cost estimates include the provision of various 
configurations for upstream wave protection. 

The cost estimates presented in Sections 8.12 and 8.13 are for alternative screening purposes. 
The opinion of probable cost for the full EAA Reservoir A-1 development (including pump 
stations, gate control structures, and access facilities) is presented in Section 23. 

8.2 CONCEPTUAL EMBANKMENT/DAM TYPES 

8.2.1 General 

As introduced in Section 8.1, two fundamental types of embankment/dam were considered for 
this site:  

• Concrete gravity type dam using roller compacted concrete (RCC) 

• Embankment (including concrete faced rockfill) 

Each of these types was considered in detail during the preparation of this BODR. A number of 
alternative arrangements for each type were considered and an opinion of probable cost prepared 
to evaluate the cost effective aspects of each alternative. The advantages, disadvantages, and 
risks of each section were considered. The detailed evaluations and findings are summarized in 
Section 8.11 and presented in Appendix 8-1. 

The decision of embankment type must consider initial and long-term stability, seepage control, 
foundation conditions, and probable costs with appropriate allowances for risks, uncertainties 
and the cost of mitigation measures. The construction sequence and requirements for each 
alternative has been considered in detail, the opinion of probable costs is presented in 
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Section 8.13. The initial, most favorable concrete dam and embankment sections are presented 
below. 

Also presented below is an alternative embankment arrangement that has been evaluated for the 
southern and southwest portions of the perimeter embankment which incorporates the existing 
levee and seepage collection canal on the boundary with STA-3/4 and the Holey Land into the 
EAA Reservoir A-1 embankment. There is no concrete gravity dam alternative to this section in 
that a RCC dam would have to be constructed on the EAA Reservoir A-1 side of the existing 
seepage canal for these southern and southwest portions of the perimeter embankment, and no 
embankment volume reduction would be realized. The EAA Reservoir A-1 volume would be 
somewhat reduced with the concrete gravity dam option in this location. 

8.2.2 Concrete Gravity Dam - RCC Dam  

8.2.2.1 General Description 

A RCC gravity dam section depicted in the current Tentatively Selected Plan prepared by the 
USACE Jacksonville District is composed of three stepped RCC sections with a vertical face on 
the interior of the dam (Figure 8.11-4). An alternative section with potential constructability 
advantages, but requiring a significant larger volume of RCC, is presented in Appendix 8-1, 
Figure EMB TM-5. The aggregate for RCC would be obtained from on-site caprock/limestone 
materials excavated from the seepage collection canals and borrow areas excavated within the 
EAA Reservoir A-1 interior. 

RCC construction generally has an advantage over other types when access is difficult or limited, 
and often when the required construction schedule is relatively short. None of these conditions 
exists at the EAA Reservoir A-1 site. The site is open and flat, the embankment is lengthy 
(22 miles) and access is basically unlimited; these conditions allow multiple construction spreads 
to operate uninhibited without limitation to the type of embankment considered.  

One major disadvantage to RCC is the volume of processed material required for construction. 
Production of RCC requires a relatively large scale batching operation (crushers, pug mills, 
aggregate bins, chillers, water supply and cement/fly ash silos) with more limiting output. This 
batching operation is generally confined to a single large central facility. Due to the extended 
perimeter length, batching at this site would likely be performed at multiple batching sites. A 
cost comparison, as described below, is required to evaluate the impact of the higher unit cost. 

Many normally recognized advantages for using RCC are basically lost, or do not exist, at this 
site. Advantages and disadvantages are discussed in more detail in the following subsections. 

8.2.2.2 Advantages 

The advantages of this design include: 

• Occupies smaller footprint than an earth filled embankment, so EAA Reservoir A-1 
storage can be maximized 

• Provides its own slope protection 

• Reduced volume of material to be placed 

• Minor overtopping may be acceptable without damage 

• Downstream slope maintenance generally not required 
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8.2.2.3 Disadvantages 

The disadvantages of an RCC dam design at this site include: 

• Without a wave break, larger freeboard is required because the vertical face results in 
a higher wave run-up 

• Transverse cracks are predicted to occur due to existing foundation conditions 

• Predicting the magnitude of cracking and control of crack location with certainty is 
difficult due to the variable foundation conditions 

• Seepage is expected to occur through cracks without waterstops due to differential 
movement 

• Special foundation treatment measures are required where caprock does not exist or 
where the caprock is determined to be thin (less than three feet thick – USACE 
criteria) 

• Settlement of the cutoff wall must be compatible with the rigidity of the RCC 
structure 

• Foundation preparation by air/water blasting will be required 

• Grout treatment of the foundation contact area will be required 

• Requires a large volume of cement to be imported for construction, which increases 
the risk of supply shortages 

• Requires larger volume of processed aggregates than an embankment 

• Temperature control of the RCC components and mixture will be required during 
high temperatures 

• Utilizes less volume of the silty sand material resulting from excavation for the 
seepage collection canal, therefore spoil volume is increased and removal of excess 
spoil results in additional cost 

• Cannot be combined with existing embankment adjacent to STA-3/4 and Holey Land 
Tract, therefore reduces EAA Reservoir A-1 volume 

• Concrete structure does not fit aesthetically with the surroundings 

• Vertical upstream face creates a safety hazard due to potential falls; a means for 
escape for anyone falling into the EAA Reservoir A-1 would be required 

• Requires additional access arrangements to allow for safe and convenient recreational 
use 

8.2.3 Embankment Design 

8.2.3.1 General Description 

An embankment concept has been developed to utilize materials from the required seepage 
collection canal excavations and available on-site borrow resources, and to minimize sorting and 
processing of the excavated materials for embankment construction (Figure 8.11-1). The rockfill 
zone material will be produced from the caprock providing structural stability to the upstream 
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slope. Between the rockfill and random fill zones, a transition material is provided to protect 
against migration of fines from the random fill material zone (rock size particles to minus 
No. 200 sieve) into the rockfill by action of gravity during drawdown and water level change that 
the embankment will experience.  

A vertical filter (chimney drain) is provided for internal piping control and drainage, and to 
control the phreatic line in the downstream random fill slope. The filter gradation and its width 
will be designed to ensure sufficient capacity to eliminate the need for a two material filter/drain 
system. 

A horizontal blanket filter extends over the caprock to relieve seepage pressures and control loss 
of infilled fine-grained material from the caprock and upper silty sand foundation. A gravel toe 
drain is provided at the downstream toe of the embankment. The location of seepage from the 
drain will be concentrated at low points in the caprock topography. 

The downstream 3H:1V slope of the embankment will include a layer of organic material from 
the stripping and the embankment will be seeded to allow for maintenance in accordance with 
the SFWMD Standard Design criteria. 

8.2.3.2 Advantages 

The advantages of this design include: 

• All materials resulting from the required excavation of the seepage collection canal 
can be used in the embankment 

• The material suitability of available on-site materials and construction process has 
been confirmed in the Test Cell Program 

• Apart from the cement for the slope protection and bentonite for the cutoff wall, all 
materials for embankment construction can be produced on site 

• Processing of excavated material for embankment construction can be limited to 
crushing, screening, washing, and blending for drain materials, riprap bedding and 
aggregates for RCC slope protection 

• Stripping to the caprock surface and cleaning using a rotating power broom is 
adequate foundation preparation beneath the embankment except in local disturbed 
areas 

• The seeded downstream slope blends in with the general surroundings to provide 
aesthetic value 

• The embankment has the flexibility to accommodate settlement in the foundation 

• In the extremely unlikely event of earthquake loading, earthfill embankments are very 
resilient and are flexible enough to absorb some foundation movement 

• The embankment deformation and slurry cutoff wall settlement are compatible, 
thereby maintaining the interface connection 

• SFWMD personnel are familiar with the maintenance requirements for embankments 
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8.2.3.3 Disadvantages 

The disadvantages of the earth filled embankment design include: 

• The material from the Fort Thompson Formation, which will be used as random fill, 
is very wet and difficult to work when taken directly from the excavation. However, 
experience from the Test Cell Program and SFWMD's levee construction has 
demonstrated that the materials can be used successfully when allowed to dry or drain 

• Armored slope protection, such as RCC, will be required for wave protection 

• Requires more frequent surveillance of upstream slope protection 

• Requires more instrumentation for surveillance/monitoring than a RCC gravity dam 

• The potential for internal erosion and piping is higher than for a RCC gravity dam 

• Overtopping is not allowed 

8.2.4 Embankment Section along STA-3/4 Supply Canal 

8.2.4.1 General Description 

Along the south side of the EAA Reservoir A-1 adjacent to STA-3/4 and the Holey Land Tract, 
an earthfill embankment offers the option of combining new and existing structures. The 
embankment section depicted in Figure 8.11-7 shows how the existing seepage canal and 
perimeter levee for the STA-3/4 can be utilized to minimize the volume of new embankment 
construction. A similar concept has not been considered for the RCC concept due to anticipated 
foundation conditions, potential settlement, and seepage control considerations. 

8.2.4.2 Advantages 

For an embankment, the advantages of this alternative include: 

• Less stripping of peat required 

• Caprock excavation is not necessary for construction of key trench or a cutoff wall 
installation. Existing seepage collection canal which has been excavated through the 
caprock and upper limestone can be used for key trench type of foundation cutoff 

• Embankment volume is reduced by incorporating existing perimeter levee 

• Crest of existing perimeter levee can be used as access road 

• Maximizes EAA Reservoir A-1 volume potential along STA-3/4 canal and north-
south segment paralleling the Holey Land area 

• Seepage from EAA Reservoir A-1 into STA-3/4 will keep the STA-3/4 hydrated 

8.2.4.3 Disadvantages 

The disadvantages of this method include: 

• Seepage into STA-3/4 Supply Canal and feeder canal would be partially uncontrolled 

• Dewatering in existing interior seepage canal is required during fill placement 
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• Dewatering of the existing Supply Canal would be limited to periods of low to 
minimal water level in the EAA Reservoir A-1 to reduce seepage pressure into the 
dewatered Supply Canal 

8.3 DESIGN CRITERIA 

8.3.1 Sources  

United States Army Corps of Engineers (USACE) Design Manuals: 

• Engineering Manual, EM 1110-2-1902, Engineering and Design: Slope Stability, 31 
October 2003 

• Engineering Manual, EM 1110-2-2006, Roller-Compacted Concrete, 15 January 2000 

• Engineering Manual, EM 1110-2-2200, Gravity Dam Design, 30 June 1995 

• Engineering Manual, EM 1110-2-2300, Earth and Rock-Fill Dams, General Design 
and Construction Considerations, 30 July 2004 

Acceler8 Design Criteria Team, Design Criteria Memoranda: 

• ‘Hazard Potential Classification,’ DCM-1, 19 August 2005 

• ‘Minimum Dimensions of Dams and Embankments,’ DCM-4, 9 August 2005 

• ‘Geotechnical Seismic Evaluation of CERP Dam Foundations,’ DCM-6, 16 May 
2005 

8.3.2 Embankment Slope Stability Factors of Safety (FoS) 

The minimum required factors of safety for each embankment design case are as follows: 

Design case Factor of safety 

End of construction ..................................................................................... 1.3 

Steady seepage at normal pool level ........................................................... 1.5 

Steady seepage with surcharge pool ........................................................... 1.3 

Steady seepage with earthquake loading .................................................... 1.1 

Rapid drawdown from normal pool............................................................ 1.3 

Rapid drawdown from surcharge pool........................................................ 1.1 
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8.3.3 Gravity Section Stability Criteria 

Gravity embankment stability criteria are given in Table 8.2-1. 

Table 8.3-1 Gravity Embankment Stability Criteria 

Concrete Stress Load 
Condition 

Location of 
Resultant 

Min FoS 
against 
Sliding 

Foundation 
Bearing 
Pressure Compression Tension 

Usual 

 

Middle 1/3 2.0 = allowable 

 

0.3 fc’ 

 

0 

 

Unusual 

 

Middle 1/2 1.7 = allowable 

 

0.5 fc’ 0.6 fc’2/3 

 

Extreme 

 

Within base 1.3 = 1.33 x 
allowable 

0.9 fc’ 0.9 fc’2/3 

 

8.3.4 Water Levels 

The Maximum Hazard classification of this embankment requires that the EAA Reservoir A-1 be 
sized to store the PMP as described in Section 5.2. A PMP of about 4.5 feet was used as the basis 
for the work presented here. The total embankment height will depend on the normal water level 
plus the freeboard requirements. Freeboard allowance is determined from the effects of wind and 
rainfall and other considerations as described in Section 5.5. 

Modeling was conducted to determine the effectiveness of a perimeter bench on wave run-up 
thereby reducing the required freeboard. A perimeter bench would be effective in reducing wave 
run-up on the embankment. For modeling purposes, the bench was set at a depth of 19.05 feet. 
For a 25-foot wide bench the maximum water level ranges from 21.1 to 22.0 feet for the zoned 
embankment and from 20.8 to 21.9 feet for the RCC dam. For a 15-foot wide bench the 
maximum water level ranges from 21.3 to 22.4 feet for the zoned embankment and from 21.8 to 
22.4 feet for the RCC dam. A submerged bench would also be effective in breaking the incident 
wave and reducing wave run-up.  

The embankment height should be set higher than the Maximum Water Level (MWL) to prevent 
overtopping to account for the irregular nature of waves. Without a perimeter bench, the 
embankment height would need to be about 26 feet above the EAA Reservoir A-1 bottom for a 
zoned embankment and about 28 feet above the EAA Reservoir A-1 bottom for an RCC dam to 
prevent overtopping. The overtopping analysis indicates that the embankment height can be 
significantly reduced with the addition of a perimeter bench. With a perimeter bench, an 
embankment height of 22 feet above the EAA Reservoir A-1 bottom would prevent overtopping 
for both types of embankments. An evaluation of wave erosion protection measures is presented 
in Section 8.12. 

The RCC section height can be achieved by extending a parapet wall above the base structure. 
These elevations may change as the design develops. Embankment features to reduce the wave 
heights and potentially lower the crest elevations have been considered and are discussed below. 
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8.3.5 Seismic Loading 

For the pseudo-static stability analysis of the embankment, a 0.05 gravity horizontal acceleration 
coefficient and a 0.025 gravity vertical acceleration coefficient were applied simultaneously. A 
pseudo-static method of stability analysis was used because the EAA Reservoir A-1 site is in an 
area of low seismicity. The values chosen for the analysis are conservative given the low 
seismicity of the site. 

Design Criteria Memorandum 6 (DCM-6) requires an evaluation of the liquefaction potential of 
the embankment foundations. The method of evaluation is based on assessment of continuous 
Standard Penetration Tests (SPT) in boreholes and comparison with standard design charts. This 
evaluation will be made when the data is available from ongoing geotechnical investigations. 

8.3.6 Embankment Cross Section Configuration 

DCM-4 sets out the following criteria for embankments. The criteria were developed in 
coordination with the USACE. No equivalent criteria were available for concrete gravity dam 
sections such as the RCC sections considered. 

• DCM-4 requires a minimum crest width for CERP impoundments of 12 feet for an 
embankment with 3H:1V side slopes, with a note that the final design crest width will 
be based on engineering analysis for seepage and slope stability requirements, 
analysis of the cost effectiveness for alternative embankment sections, and the 
constructability of the section. Black & Veatch recommend a 14 foot crest width 
because 12 foot width is too restrictive during construction for safe and efficient 
material handling, and to accommodate large heavy maintenance equipment in the 
long term. 

• Based on experience, slopes will be 3H:1V or flatter, for the design of embankments 
to provide a suitable area for O&M activities, specifically mowing of the exterior 
slope. The final embankment slopes will be based on technical consideration of 
seepage, slope stability, and protection required to resist erosion from wave action or 
surface runoff. 

8.3.7 Perimeter Access Requirements 

DCM-4 establishes the following criteria for perimeter access that impacts embankment layout 
and embankment construction costs: 

• A Perimeter Access/Maintenance/Inspection Corridor (Perimeter Corridor) at least 
50 feet wide is to be provided around the exterior perimeter toe of the embankment. 
The Perimeter Corridor is to include an 18-foot wide all-weather (gravel) surface. An 
interior corridor (Interior Corridor) at least 50 feet wide is to be provided around the 
interior to allow access when the EAA Reservoir A-1 is drained. 

• The Exterior Perimeter is to consist of a clear, even graded area for safety inspection, 
but can also be used for maintenance and access to the embankment and canals, and 
utilities on a select basis. 

Access requirements for execution of the required seepage collection canal excavation and 
construction access for future construction of EAA Reservoir A-2 have been considered. 
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8.4 EMBANKMENT/DAM MATERIALS 

8.4.1 General 

The economic feasibility of the EAA Reservoir A-1 embankment is dependent on effective 
utilization of the available on-site materials during construction to the greatest extent possible. 
The development of the Test Cells and perimeter seepage collection canal allowed an evaluation 
of the suitability of on-site materials for embankment construction and erosion protection.  

The proposed seepage collection canal on the exterior of the EAA Reservoir A-1 embankment is 
a source of construction material. Additional materials will be obtained from borrow areas 
excavated in the EAA Reservoir A-1 interior.  

It is not possible to use the insitu materials for all the elements of the structure and some 
materials must be imported; this would be particularly true for a concrete dam or where a 
geomembrane is used as the watertight barrier. Table 8.4-1 shows the availability of construction 
materials on site; the evaluation of the embankment alternatives requiring a range of materials is 
described in Section 8.11. 

Table 8.4-1 Availability of construction materials 

Embankment element Material Availability 

Watertight barrier Insitu soils (Fort Thompson) On site 

 Bentonite (for a cutoff wall) Imported 

 Cement (for a concrete dam) Imported 

 Geomembrane Imported 

Shoulder support Insitu soils (Caprock and Fort Thompson) On site 

 Concrete (for a concrete dam) Imported (cement) 

Internal drain Caprock (crushed) On site 

Foundation drain Caprock (crushed) On site 

Road stone Caprock (crushed) On site 

 

8.4.2 Subsurface Profile 

The insitu materials at the EAA Reservoir A-1 site have been investigated by a series of borings 
performed in 2003 and early 2004, and borings completed for the Test Cell Program in 
December 2004 and early 2005. These borings were performed using rotary wash drilling and 
core drilling techniques. SPTs were made in the borings and samples retrieved for laboratory 
testing. Material classification, gradation, and rock core strength tests were performed on 
appropriate representative samples. 

The generalized subsurface profile defined from the investigation information and used in the 
embankment design is as follows: 

• Surficial peat and marl: The peat (also referred to as “muck”) is a black, highly 
organic, fine grained soil with a variable thickness of one to two feet. In generally 
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isolated areas, the muck is underlain by several inches to two feet of calcareous clay 
(locally called “marl”). 

• Caprock/upper limestone (Fort Thompson Formation): Hard limestone layer 
(generally referred to as “caprock”) varying in thickness from zero to about 13 feet 
across the EAA Reservoir A-1 site. Thickness in the Test Cell Program site varied 
from about two to five feet. The upper one to three feet of this layer is solution 
riddled and commonly sandy or shelly. 

• Silty carbonate sand with limestone layers (Fort Thompson Formation): Silty 
carbonate sand containing shell fragments, tends to be angular and platy, extending to 
about 23 to 35 feet depth bgs across the EAA Reservoir A-1 site; average calcium 
carbonate content is 84.2 percent; average 22 percent passing the No. 200 sieve. 

• Sand with sparse limestone layers and intervals of hard drilling (Caloosahatchee 
Formation): Shelly, fine-grained, subrounded, quartz sand mixed with shelly 
carbonate sand starting at a depth of about 100 feet bgs. Proportions of calcium 
carbonate to quartz vary greatly; few short intervals of hard drilling less than one foot 
encountered in some borings; average calcium carbonate content of 40.1 percent and 
average of 12.1 percent passing the No. 200 sieve. 

Detailed descriptions of the insitu materials encountered in the Test Cell Program are included in 
Appendix 8-9. Boring logs and associated laboratory testing are included in Appendix 8-17. A 
program of additional investigation and testing for the EAA Reservoir A-1 Project’s design is 
currently underway. 

Insitu materials are appropriate for use as: 

• Water tight barrier 

• Rockfill shoulder support 

• Internal drainage 

• Foundation drainage 

• Road surface 

Insitu materials below a depth of about 30 feet are not anticipated to impact the material 
selection and zoning for design of the perimeter embankment at the EAA Reservoir A-1 site. 

8.4.3 Watertight Barrier Materials 

8.4.3.1 General 

The primary purpose of an embankment is to retain water, thus the watertight element is the most 
important part of the structure. A variety of materials have been used for this component in 
embankments constructed throughout the world. The four alternatives evaluated for this site 
included:  

• Silty sand from the Fort Thompson Formation for the watertight barrier in a zoned 
embankment 

• Geomembrane encapsulated in a silty sand zone of an embankment  
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• Reinforced concrete face for a rockfill embankment section 

• Concrete for the two RCC dam alternatives  

8.4.3.2 Embankment Material 

Test Cell construction demonstrated the feasibility of constructing a zoned earth/rockfill 
embankment with a water detention zone (select fill) derived from the fine silty sand materials 
excavated from the Fort Thompson Formation. In the internal water detention zone of the 
embankment, rock particles greater than six inches can be raked out of the available silty sands 
of the required excavations or borrow areas using standard earthmoving equipment to achieve an 
adequately low permeability zone. 

8.4.3.3 Roller Compacted Concrete (RCC) 

RCC is concrete placed in large quantities at a low moisture content which allows the economic 
use of earthmoving type equipment. RCC serves as the watertight element in a RCC gravity dam. 
Often a grout enriched upstream RCC zone, or conventional concrete facing, is incorporated into 
the RCC mass section to provide a more durable and watertight upstream face. Due to the low 
head design for this project, the conventional concrete concept for the upstream face has not been 
considered.  

RCC is not considered to be suitable as a watertight membrane on the upstream face of an 
earthen embankment because of the cracks that generally form from both shrinkage of the 
concrete and settlement anticipated in the fill and due to variable foundation conditions. 

8.4.4 Rockfill 

The outer rockfill shoulders of a zoned embankment provide the support to ensure stability of the 
watertight internal element. Outer rockfill sections are normally included when the appropriate 
materials are available. At the EAA Reservoir A-1 site, rockfill can be obtained from 
caprock/limestone blasted from the seepage collection canal excavation and internal borrow 
excavations. Rockfill can also be used to form the upstream wave break bench in the alternative 
evaluations. 

8.4.5 Internal Drainage 

8.4.5.1 Crushed Aggregates 

The vertical chimney and horizontal blanket drains in the embankment serve to control pore 
pressures and the location of the phreatic line within the embankment. Horizontal drains also 
intercept and collect seepage through the embankment foundation. The purpose of the chimney 
drain is to intercept seepage through more permeable horizontal layers inherent in the 
embankment construction to prevent saturation of the downstream slope and to prevent seepage 
exiting the downstream slope above the toe. Flow intercepted through the chimney drain is 
conveyed to the horizontal drain. Coarse and fine aggregates for use in the internal drainage 
system can be crushed and screened from the caprock/limestone layer. The grading of the 
material and thickness of the drains will be refined during the design phase; they must meet filter 
criteria with the surrounding materials and have sufficient hydraulic capacity to carry the 
expected flows. 
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8.4.5.2 Pressure Relief Drains 

Internal drainage in a concrete gravity dam would normally be provided to relieve water 
pressures which can build up on concrete lift interfaces and joints. Relief drains are generally 
constructed in the form of cast-in-place pipes or drill holes. 

8.4.6 Foundation Drainage 

The crushed aggregate horizontal blanket drain in an embankment functions to intercept seepage 
that emerges from the foundation and to provide the controlled release of excess pressure along 
the foundation contact. For an embankment founded on the caprock foundation at this site, the 
blanket drain serves to: 

• Relieve uplift pressure caused by seepage 

• Permit discharge of seepage water from the foundation 

• Prevent piping of fines from the embankment and foundation 

• Convey the seepage to the downstream (or exterior) toe of embankment slope. 

Foundation drainage may be required for a concrete gravity dam to enhance stability by reducing 
uplift pressures. Such drainage is often provided by using drains drilled in the foundation. Proper 
filtering is required to prevent loss of fines from the foundation materials. 

8.5 STABILITY 

8.5.1 General 

For the evaluation of dam alternatives, stability analyses were performed for an embankment and 
RCC dam configuration to define critical stability issues to be considered. The stability analyses 
for an embankment section were performed using presumptive strength values in that detailed 
geotechnical investigations and associated laboratory testing will not be finalized prior to 
submittal of the BODR. The presumptive strength values used in the analyses were chosen based 
on preliminary testing from the Test Cell Program and engineering judgment through experience 
with testing of silty sand materials on other projects. 

The stability analyses were performed for two embankment sections of material zoning 
developed from observations and experience gained during the Test Cell Construction and 
Monitoring Program. Additional stability analyses of the design alternative(s) advanced to 
30 percent design will be performed using strength test results available from the ongoing 
laboratory testing program. The strength parameters for the RCC dam section were obtained 
through information exchanges and discussions with the USACE. 

8.5.2 Material Parameters 

The parameters used in the stability analysis are listed in Table 8.5-1. These parameters are 
considered to be conservative for use at the BODR phase of the project. 

The effect of the RCC slope protection and the drain material were not considered in the stability 
analysis. The RCC layer on the upstream slope would enhance slope stability by adding 
additional mass and strength, therefore excluding this layer is conservative. The filter layers are 
narrow and of at least equal strength to the adjacent embankment zones, therefore excluding the 
filter is also conservative and simplified the modeling effort at this stage. 
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8.5.3 Embankment Slope Stability 

The slope stability analyses were performed using the computer program SLOPE/W, version 
5.17, by GEOSLOPE International Ltd. as described in the Embankment Technical 
Memorandum (Appendix 8-1). Two embankment sections were analyzed. Model A includes an 
upstream rockfill section and Model B consists of a random fill/select fill section, both with 
3H:1V, upstream and downstream slopes. 

The results of the stability analysis are listed in Table 8.5-2. Satisfactory factors of safety were 
achieved for all cases analyzed. The output from stability analyses are contained in Appendix 8-2 
resulted in a factor of safety larger than USACE acceptance criteria.  

Embankment stability will be increased if rockfill sections are considered for the outer slopes. 
Stability analyses will be reviewed and performed as required to consider the section 
modifications developed for final design. 

8.5.4 Concrete Gravity Dam - RCC 

Two alternative RCC sections are included in the embankment evaluations described in 
Section 8.11. The section presented in Figure 8.11-4 was developed by the USACE. Stability 
analyses were performed by the USACE on their RCC dam section. The documentation was 
reviewed and considered when preparing this report. 

Stability analyses performed for a second alternative RCC section developed by Black & Veatch 
are included in Appendix 8-4. The RCC section was evaluated in accordance with EM 1110-2-
2006, Roller Compacted Concrete and EM 1110-2-2200, Gravity Dam Design. All stability 
criteria were met as shown in Table 8.5-3. This RCC section provides a significantly wider base 
due to the “small step” configuration with the set crest width of 12 feet. However, the RCC 
volume is also significantly increased. A sketch of the section is provided on Figure EMB TM-5, 
Appendix 8-1. 
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Table 8.5-1 Stability Analysis Parameters 

 
Material 
Type 

?T 
(pcf1) 

?sat 

(pcf) 
c’ 

(psf2) 
f ’ 

(deg3) 
cT 

(psf) 
f T 

(deg) 
 
Remarks 

Random Fill 115 122 0 35 0 35 Material from required 
excavations. Fort 
Thompson Formation 

Select Fill (6 
inch 
maximum) 

115 122 0 33 0 33 Random fill with 
material larger than 6 
inches removed 

Transition 
zone 

115 122 0 33 0 33 4 inches minus crushed 
run material from 
caprock 

Rockfill 135 140 0 40 0 40 Blasted caprock, no 
processing 

Filter 120 125 0 35 0 35 Not modeled. Derived 
from crushed and 
processed caprock 

RCC 145 150 5,000 35 5,000 35 Not modeled in earthfill 
embankment. Aggregates 
derived from caprock 
crushed and processed on 
site 

Limestone 134 140 2,000 40 2,000 40 Foundation, caprock 
layer 
 

Silty Sand 
with Gravel 

120 125 100 33 100 33 Foundation. Fort 
Thompson Formation 

Gravelly Sand 120 125 0 35 0 35 Foundation. 
Caloosahatchee 
Formation 

1 Pounds per cubic foot 
2 Pounds per square foot 
3 Degree 
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Table 8.5-2 Results of Stability Analysis 

Factor of Safety Case Strength 
Parameters Upstream 

Slope 
Downstream 

Slope 
Stability Model A 

End of Construction Total 2.58 2.17 
Steady Seepage with Normal Pool Effective - 1.92 
Steady Seepage with Surcharge Pool Effective - 1.87 
Rapid Drawdown from Normal Pool Effective 1.41 - 
Rapid Drawdown from Surcharge Pool Effective 1.34 - 
Steady Seepage with Earthquake Loading Effective - 1.75 
Stability Model B 

End of Construction Total 2.18 2.17 
Steady Seepage with Normal Pool Effective - 1.92 
Steady Seepage with Surcharge Pool Effective - 1.87 
Rapid Drawdown from Normal Pool Effective 1.02 - 
Rapid Drawdown from Surcharge Pool Effective 1.98 - 
Steady Seepage with Earthquake Loading Effective - 1.75 

 

Table 8.5-3 Stability Criteria Results 

Factor of Safety Embankment 
Alternative 

Analysis Condition 

Overturning Sliding 

Alternative 5 NWL1  Resultant falls in 
middle 1/3 

17.69 

Alternative 5 NWL plus PMP2 Resultant falls 
within base 

9.70 

Alternative 5 NWL plus Seismic Resultant falls 
within base 

17.17 

1 Normal water level 
2 Probable maximum precipitation 

8.6 EROSION PROTECTION 

8.6.1 General 

The upstream slope of an earthen embankment must be protected from damage caused by waves; 
without protection it is possible that the resulting erosion could breach the embankment causing 
uncontrolled release of water. 

A variety of alternative wave protection systems are used in reservoir and coastal engineering 
schemes including: riprap, concrete slabs, concrete blocks, roller compacted concrete flat plate, 
roller compacted concrete stair step, bitumen systems, and various shapes of precast concrete 
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blocks. Typically, the lowest cost protection is provided by using on-site materials if they are 
suitable. Riprap, produced from on-site rock materials, and RCC utilizing aggregates produced 
on-site are the two materials potentially most appropriate at this site for wave protection. 

DCM-2 described the criteria and techniques required for evaluation of wave action on CERP 
impoundments. Wave height studies are described in Section 5.5 and Appendix 5-17. The 
simplest design solution would be to armor the front of the embankment with a protective 
material; alternatively studies have shown potential benefits of providing a bench in front of the 
embankment at approximately surcharge pool level. The erosion protection alternatives have 
significant cost differences and thus influence embankment selection. These are discussed in 
detail in Section 8.12. 

8.6.2 Riprap 

Riprap is commonly an economical means of slope protection when a source of suitable rock is 
available. The rock source must be capable of producing pieces of appropriate size to withstand 
the design wave forces and have suitable durability characteristics.  

The caprock was evaluated during the Test Cell construction for its use as riprap. The evaluation 
consisted of gradation tests performed on four different blasting trials and rock quality testing. A 
review of the gradations produced (Appendix 8-24) indicates that the caprock will not produce 
riprap that is sufficiently large for the design wave height for the embankment unless a wave 
break bench is provided as described in Appendix 5-17 and discussed further in Section 8.12. 

8.6.3 Roller Compacted Concrete (RCC) 

RCC is considered the most appropriate means of erosion protection for the maximum height 
wave predicted for the design wind speed, and combined wind speed and precipitation 
conditions.  

The wave break bench concept described in Section 5.5 would allow the use of RCC to be 
limited to the top of the bench and slope below the bench, with riprap above the bench for the 
embankment. The RCC would be installed on a 3H:1V slope at a thickness of 18 inches. A 
control joint designed to accommodate shrinkage and control of irregular crack development 
(probably some type of lap joint configuration) should be provided at the top of the slope 
placement. The top of the slope at original grade, currently considered to be (OG) + 16 feet, is 
0.5 feet below NWL + PMP (normal water level plus probable maximum precipitation), which 
indicates that the concrete joint at break of slope would only be subjected to wetting under wave 
action by infrequent high wind occurrences or extreme rain events.  

8.6.4 Precast Mass Concrete Crest Wall 

A precast concrete crest wall in the upper portion of the embankment could potentially be 
combined with some of the above wave protection alternatives to reduce embankment volume. 
This alternative will be investigated as a further refinement as design progresses. There are 
potential reasons to avoid using such a wave wall such as maintenance, aesthetics, 
constructability, long-term stability of the wall, and effective crest width reduction for access on 
the upstream slope. Ultimately the cost of the embankment volume saved would need to offset 
the cost of the crest wall by a sufficient margin to compensate for the disadvantages. 
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8.7 SEEPAGE CONTROL 

8.7.1 General 

Seepage control has two principal design functions: 

• The first function is embankment and foundation stability: pore pressures and 
hydraulic gradients must be controlled to protect the embankment and foundation 
from internal erosion (piping) and to ensure stability  

• The second function is to mitigate off-site impacts due to increased seepage  

This section of the BODR describes the minimum measures required to ensure stability. Seepage 
computer modeling has been performed to evaluate seepage control requirements and 
alternatives. The detailed summary of the modeling is presented in Appendices 8-6, 8-8 and 
8-10. Off-site impacts are considered separately in Section 9. 

8.7.2 Foundation Seepage Control Alternatives 

The aims of the foundation seepage control alternatives are to mitigate seepage losses from the 
EAA Reservoir A-1, to protect the foundation from possible damage by piping and minimize 
excess uplift pressures to enhance stability. Historically the mode of operation of the low-head 
water control facilities in the area has been to accept seepage and return it to the canal system by 
pumping. With higher head in the EAA Reservoir A-1, foundation stability issues are more 
critical and economic impacts due to pumping will be experienced on a long-term basis. 

Seepage in the embankment will be controlled by the water detention zone and carried safely to 
the downstream toe by the drainage system. In the foundation, the strata will control seepage at 
the various depths: 

• Caprock - highly permeable due to fracturing and solutioning. Seepage controlled by 
key trench or cutoff wall. 

• Fort Thompson - geological context and depositional environment supports the high 
horizontal permeabilities derived from the Test Cell observation. Cutoff wall 
effective for seepage control. 

• Caloosahatchee - similar geological context and depositional environment to the Fort 
Thompson stratum. Seepage could be controlled by a deep cutoff or special 
provisions such as deep pressure relief wells if required. 

Several different configurations to mitigate seepage from the EAA Reservoir A-1 and control 
exit pressures were evaluated: adequately sized key trench, cutoff wall or upstream blanket, and 
increasing distance between the EAA Reservoir A-1 and seepage collection canal. These options 
are described further in Appendix 8-6. 

8.7.2.1 Key Trench 

The minimum width of a key trench would be governed by the hydraulic gradient across the base 
of the trench. Limiting the gradient reduces the chance of hydraulic fracturing or piping. 
Additional protection of the fill against piping would be required on the sides of the trench 
because of potential open areas or voids and channels through the caprock. This protection could 
be provided by shotcreting the excavation slope or by filter placement. 
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8.7.2.2 Cutoff Wall 

A cutoff wall forces seepage to pass vertically downward through low permeability material 
before it can escape the projected EAA Reservoir A-1 perimeter. A foundation cutoff can be 
installed below the water table using the slurry method of trench excavation. The method 
involves excavating a trench below the groundwater and maintaining trench stability with a 
dense thixotropic mixture of water and bentonite. Except for very deep trenches, cutoff trenches 
are typically excavated with hydraulic excavators. The backfill for the wall is typically mixed on 
the ground surface adjacent to the cutoff trench. The backfill generally consists of a mixture of 
the excavated trench soils and processed commercial bentonite. A soil-bentonite cutoff wall is 
the most economical when suitable site soils are available for use as backfill. However, other 
types of wall backfill options include soil-cement-bentonite, cement-bentonite, and plastic 
concrete. These options produce a stiffer wall as may be required to ensure compatibility with a 
concrete dam, but they are more expensive. Placement procedures vary depending on the backfill 
option selected. 

The caprock at the Test Cell site was observed to have solution voids and channels. Many of the 
vertical solution channels were circular, ranging in diameter from a fraction of an inch to several 
inches, and extended all the way through the caprock. The boils that occurred at Test Cell 1 
were, primarily, associated with these holes. Bedding planes and more porous layers of limestone 
are also present between hard and dense layers of limestone within the caprock/upper limestone 
unit. These porous layers contain horizontal solution channels but the continuity of these 
channels is not known. The solution voids are generally filled with peat and fine-grained soils. 
There is a danger that piping could occur through the cutoff wall at caprock level if no protective 
measure is provided. 

A shallow cutoff wall through the caprock and extending a minimum depth of eight feet into the 
underlying silty sand (Fort Thompson Formation) represents the minimum cutoff depth. The 
purpose of this wall would be to cutoff flow through the caprock layer to control seepage that 
might otherwise cause piping of the embankment soil and foundation soil. The width of this 
shallow cutoff wall must be increased to protect against piping along the base of the cutoff. 

The Test Cell Program (Test Cell 1) demonstrated the vulnerability of the foundations when no 
cutoff wall is provided. At Test Cell 1, boils developed on the downstream side of the 
embankment within two days of filling to half its design depth (six feet). Long-term seepage 
could develop into uncontrolled piping of the sandy silt/silty sand soils underlying the caprock 
around the perimeter of the EAA Reservoir A-1. The general conditions around Test Cell 1 have 
a high potential to develop piping for an embankment with a significant design life. A 
surveillance and monitoring program is an important aspect of embankment safety. EAA 
Reservoir A-1 presents a significantly more difficult surveillance challenge than most 
embankments, which are generally much shorter. Most embankments are routinely inspected 
closely on foot for signs of deterioration. Such close scrutiny will be hard to maintain but 
necessary in these circumstances, so conditions that represent a future vulnerability, such as 
potential boils and aggressive leakage, should be considered in design as much as possible. 

8.7.3 Seepage Model Parameters 

The subsurface stratigraphy developed from the borings performed for the Test Cell Program 
was used in the seepage computer modeling and analyses completed to date. Seepage modeling 
to evaluate seepage impacts on embankment design was performed using SEEP/W by Geo-slope 
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International. Monitoring results from the Test Cell Program were used to calibrate the hydraulic 
conductivities in the two-dimensional finite element model. This work is reported in the 
Reservoir Seepage Analysis Technical Memorandum (Appendix 8-10). Given the wide variation 
in the geology, these conductivities were deliberately derived to represent the broad 
characteristics of the strata and averaged over depth. 

The results of SEEP/W were further refined using MODFLOW, a three-dimensional finite 
difference model. The parameters shown in Table 8.7-1 have been adopted at this stage but are 
subject to review as results of the soil investigation and testing are received. 

Although the model results fitted the Test Cell data, the solution under these parameters was very 
sensitive to the conductivities in the caprock, Fort Thompson Formation, and the Caloosahatchee 
Formation. 

Table 8.7-1 Test Cell Hydraulic Conductivities 

Stratum kh (feet/day) kv (feet/day) 
Muck (not modeled)   

Caprock 100 1 
Fort Thompson 500 10 
Caloosahatchee 400 8 

Tamiami 36 18 
kh = horizontal hydrostatic conductivity 

kv = vertical hydrostatic conductivity 
 

8.7.4 Recommended Foundation Seepage Control 

In view of the potential for piping, an embankment foundation cutoff wall to a minimum depth 
of 26 feet or the 34 foot base of the Fort Thompson Formation is recommended for seepage 
control. This is a minimum protection to ensure stability for the general embankment profile. 
Issues related to EAA Reservoir A-1 water loss are described in Section 9. 

The embankment design should make allowance for possible settlement of the material in the 
cutoff trench. It is recommended that further evaluation of the relative modulus between a cutoff 
wall and RCC dam will be required if the RCC concept design is advanced to the next stage of 
design. 

A shallower key trench type cutoff is suitable for the embankment section adjacent to STA-3/4 
and the east side of the Holey Land Tract which abuts the EAA Reservoir A-1 due to the 
downstream hydraulic conditions. The embankment cross section proposed in this area makes 
use of the existing STA-3/4 feeder canal embankment and seepage collection canal to extend the 
length of the seepage path exit and to provide a balancing head against exit pressure. 

The advantages of a shallow pressure relief cutoff trench at the downstream toe of slope should 
be investigated as the design is refined. 

8.7.5 Perimeter Seepage Collection  

The perimeter seepage collection canal should have stable side slopes and the depth should be 
compatible with seepage collection operation and maintenance requirements. The canal should 
have the minimum depth and width possible to limit excavation quantities of the sandy silt/silty 
sand materials present in the Fort Thompson Formation.  
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8.8 FOUNDATIONS 

A gravity RCC dam section with limited foot print would apply higher loads to the foundation. A 
gravity dam should be sized to limit applied pressures to acceptable limits with an appropriate 
factor of safety. Special measures are anticipated to be required at this site to strengthen some 
foundation areas. Predicted strengthening may include excavating thin caprock and replacing it 
with competent concrete or constructing a widened base of concrete in areas where caprock does 
not exist. When the embankment crosses local features such as the existing canals special 
cleaning and backfill will be required to avoid differential movement. Foundation bearing 
capacity is not a significant consideration for an embankment cross section at this site. 

8.9 SETTLEMENT 

8.9.1 Foundation Settlement 

The most compressible material in the existing ground is the organic peat surface layer. This 
layer will be removed from the foundation prior to embankment construction. Materials beneath 
the peat are expected to deform elastically with minimal long-term residual movement under the 
stress of an embankment. It is not considered necessary to make allowance in the embankment 
height for settlement of the foundation. 

8.9.2 Embankment Dam 

The materials comprising the maximum height section of the embankment consist of random 
excavation and “raked” random fill materials from the Fort Thompson Formation. These 
materials consist of rock pieces (up to 15 percent) and gravel and shells mixed with 
predominantly sandy silts and silty sands. At the moisture contents and densities anticipated after 
construction, it is not considered necessary to make significant allowance for settlement of 
embankment materials. 

8.9.3 Gravity Dam - RCC 

The gravity dam will be stiff relative to the foundation and will apply higher contact pressures to 
the foundation than an embankment section. Variation in foundation stiffness could result in 
differential settlement. Significant movement could open a preferential seepage path at the 
contact between the dam and its foundation. 

8.10 BORROW 

8.10.1 General 

Material resources to support construction of either an earth filled embankment or RCC dam 
(excluding cement and additives) are available on site. The aggregate volumes and processing 
requirements will depend on the type of embankment chosen. 

8.10.2 Gravity Dam 

8.10.2.1 Concrete Aggregate 

For the gravity dam, the caprock/upper limestone is suitable as the source of aggregate for 
concrete. Blasting is required to break up the caprock/upper limestone section to suitable size for 
crushing. Washing will be required to produce materials of the required gradations and quality. It 
is anticipated that the primary borrow areas for aggregate production will be located  within the 
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EAA Reservoir A-1 where caprock is thickest. The contractor will optimize his blasting pattern 
to facilitate his crushing operation.  

8.10.2.2 Cement 

Cement for RCC must be imported to the site and properly stored until use. For the RCC 
alternative, the amount of cement for the project is anticipated to exceed 240,000 tons. 

8.10.3 Embankment  

8.10.3.1 Rockfill  

Material for the rockfill can be obtained from the layer of caprock/upper limestone existing 
immediately below the surface soils. This layer would be excavated from the seepage canal and 
is available in borrow area locations throughout the EAA Reservoir A-1 area as needed. Blasting 
is required to adequately break up this layer for fill material use. The blasting pattern should be 
selected such that rockfill is produced at the optimum gradation for direct use without 
processing.  

It is currently planned that the blasted material will be hauled to the embankment location and 
stockpiled either on the interior bench between the embankment and the internal borrow area, or 
in the location of its final placement in the embankment.  

8.10.3.2 Random Fill 

Material excavated from the Fort Thompson Formation immediately below the caprock/upper 
limestone will serve as the source for random fill. In the central zone of the embankment, rock 
fragments larger than six inches will be removed to develop the water detention zone (water 
barrier) of the embankment. This sorting will occur on the embankment after initial spreading 
and before compaction using a “rock rake”. This material is readily available beneath the 
caprock/upper limestone in all site excavations.  

Of importance to the cost of this material, is the presence of two layers of limestone within the 
upper 15 feet of the Fort Thompson Formation. These limestone layers were noted to be of low 
strength and could be removed with an excavator. Additional handling or raking will be required 
to remove the larger limestone pieces from the central random fill material zone of the 
embankment. 

8.10.3.3 Drainage Materials 

Drainage materials will be obtained by crushing, screening, and washing the excavated 
caprock/upper limestone to the specified gradation. Since the preparation of the filter and drain 
materials require the use of a crusher, the source of materials is expected to be the interior 
borrow areas.  

8.10.3.4 Roller Compacted Concrete (RCC) 

RCC will be obtained from a central batching plant as described for the concrete gravity dam 
above. Aggregates can be obtained by processing on-site rock materials. 

8.10.3.5 Topsoil 

In accordance with SFWMD Design Standards, a layer of topsoil is to be added to the exterior 
face of an embankment prior to seeding. Area practice is that this topsoil material is obtained 
from the local peat, and is available from the strip and material removed from the embankment 
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construction area. The peat can be stockpiled adjacent to the location of the exterior toe of 
embankment to reduce handling and cost. 

8.11 EMBANKMENT SECTION ALTERNATIVE EVALUATIONS 

The evaluation of embankment sections included the conceptual development of embankment 
and RCC dam sections based on information obtained from the Test Cell Program and 
discussions with the USACE staff, Jacksonville District. The initial evaluation began with the 
development of the two embankment sections constructed for the Test Cell Program. From the 
lessons learned during the Test Cell Program construction and monitoring, six alternative 
embankment sections were developed to evaluate a different combination of material zoning and 
seepage control concepts. Three alternative RCC dam sections were also evaluated at that time 
through communications with the USACE staff. Ongoing evaluations, analyses, and input from 
the attendees of the Criteria Committee Meeting held in June, 2005 resulted in adding an 
additional embankment concept and the evaluation of the impacts of a wave break bench on the 
interior slope (or face) of the perimeter embankment. 

The crest height for each section has been referenced to as the height above OG. This reference 
was used for the evaluations but a crest elevation will be designated for the embankment design 
following selection of the final embankment cross-section. 

The results of the evaluations completed to date are summarized in the following section of the 
BODR. A detailed presentation of the evaluations and analyses are provided in Appendix 8-1. 

8.11.1 Alternative Embankment Sections 

8.11.1.1 Embankment Alternative with Upstream Rockfill Section 

An Embankment Alternative with Upstream Rockfill Section is presented on Figure 8.11-1. This 
alternative is considered the baseline embankment section for the comparative evaluations. This 
embankment alternative was developed to utilize materials from the required seepage collection 
canal excavation and borrow excavations with minimum material sorting and processing. The 
upstream rockfill section will be produced from the caprock/upper limestone. The random fill 
consists of unsorted rock pieces (less than 18 inches maximum size) and silty sand placed 
without sorting or processing. A transition zone is included between the rockfill and random fill 
zones to prevent migration of fines from the random fill into the rockfill due to gravity action or 
water movement during EAA Reservoir A-1 drawdown or changes in EAA Reservoir A-1 water 
level. The processed random fill zone (watertight barrier) between the transition zone and 
vertical chimney is to be processed on the fill by raking to eliminate all rock pieces larger than 
six inches prior to compaction. The top of this watertight zone extends up to the NWL plus the 
PMP. The vertical chimney is provided for internal drainage, to protect against internal erosion 
of fines within the random fill, and to control the phreatic line in the downstream random fill 
zone. 

A horizontal blanket drain extends over the caprock to relieve seepage pressures and control 
piping of fines from the foundation. The horizontal drain discharges into a granular toe drain at 
the downstream toe of the embankment. Discharge from the toe drain will be concentrated in low 
areas of the caprock surface. Top soil (using muck or peat stripped from the embankment 
foundation) and seeding is provided on the downstream slope. Upstream slope protection is 
provided by RCC using flat plate construction on the 3H:1V slope extending to the level of the 
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NWL plus the PMP. RCC stepped construction is used above this water level to the crest to 
provide added wave breaking protection. 

Foundation preparation for this alternative includes blading the caprock surface to remove muck 
and clay remaining after stripping, and brushing the caprock surface using a power broom. The 
soil-bentonite cutoff will be located generally beneath the center of the embankment section and 
extended a minimum of three feet above the caprock surface into the watertight zone between the 
rockfill and chimney drain. The cutoff trench will be widened through the caprock to allow 
placement of a lean concrete seal on each side of the cutoff. 

8.11.1.2 Embankment with Geomembrane 

This embankment alternative is presented in Figure 8.11-2. The embankment contains a sloping 
geomembrane to provide a watertight barrier in the upstream portion of the random fill 
embankment. Select fill obtained by selective excavation of silty sand is shown to encompass 
and protect the geomembrane. The geomembrane is extended over the top of the soil-bentonite 
cutoff to provide continuity of the seepage barrier. Transition material zones are provided to 
separate the select fill and random fill zone. Blanket filter and drain sections are placed over the 
caprock foundation for seepage and piping control. This alternative includes a finger drain 
arrangement to direct the seepage to the downstream toe drain. Upstream and downstream slope 
protection is similar to Alternative 1. Foundation preparation includes cleaning of the caprock 
surface with a power broom. 

8.11.1.3 Embankment with Central Core and Shallow Core Trench 

This alternative includes a central select fill zone as the watertight barrier in the embankment 
with a shallow extension through the caprock and into the underlying silty sand. The alternative 
is shown in Figure 8.11-3. The select fill consists of silty sand material with a maximum particle 
size of four inches from the required excavations. The bottom width of the select fill zone is 
shown at about 1.5 times the water head defined by NWL + PMP. A shotcrete seal through the 
caprock is provided to fill voids and to mitigate piping. Random fill zones provide additional 
stability upstream and downstream of the select fill zone. The select fill zone is extended to the 
level of NWL + PMP. Transition material consisting of four inches minus crusher run 
caprock/upper limestone is used to cap the random fill and select fill zones, and to provide a base 
for the RCC slope protection. The chimney, horizontal filter and drain, and toe drain are similar 
to the previous sections. Foundation preparation for this alternative includes power brooming of 
the stripped caprock surface.  
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Figure 8.11-1 Embankment Alternative with Upstream Rockfill Shoulder 

 

 
No scale 
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Figure 8.11-2 Alternative 2 Embankment with Geomembrane 

 
No scale 
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Figure 8.11-3 Alternative 3 Embankment with Central Core and Shallow Core Trench 

 
No scale 
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8.11.1.4 Roller Compacted Concrete (RCC) Gravity Dam  

An RCC dam section proposed by the USACE is presented in Figure 8.11-4. As designed by 
USACE, the section is 27 feet high above foundation support level (current wave modeling 
suggests that a 28-foot height would be required), vertical upstream face with the downstream 
face stepped resulting in three, nine foot vertical faced steps. The base width of the section is 17 
feet and the crest width is 12 feet.  

Based on observations from the Test Cell Program, foundation preparation for an RCC dam at 
this site would, as a minimum, consist of power cleaning with high pressure air, water, or an 
air/water combination. Cleaning solution holes in the caprock to a minimum depth of four inches 
would be required to prepare the surface for treatment. The depressions should be filled with a 
sand/cement grout or fine-aggregate concrete to adequately fill and seal the depressions prior to 
RCC placement. 

Both the upstream and downstream faces will be formed to confine the RCC during placement 
and compaction. Forming may be externally braced or restrained using embedded ties into the 
RCC placement. The requirement for a conventional concrete or grout enriched facing zone to 
provide a watertight barrier should be evaluated if the design concept is advanced in the next 
phase of the design process. 

Based on foundation conditions observed at the Test Cell sites and results of recent boring data 
across the site area, special foundation treatment beneath the footprint of the RCC section should 
be expected due to the variability of foundation conditions anticipated. An advanced definition of 
the magnitude and scope of appropriate foundation treatment is difficult to estimate due to the 
lack of continuous subsurface data along the projected embankment alignment. Based on present 
observations and assessments, it is anticipated that foundation treatment may include removal of 
thin (less than three feet) caprock segments and replacement of the excavated materials with 
conventional lean concrete (2,000 psi design strength). The magnitude of foundation treatment 
and probable cost is not included in this BODR. Additional data from the current investigations 
will be reviewed for that assessment at a later date. 

The cutoff beneath the RCC dam may require a “plastic concrete” (See Figure 8.11-4) design to 
prevent wall backfill separation from the rigid RCC structure. The construction techniques for 
installation of a plastic concrete cutoff are significantly more costly than for a soil-bentonite 
cutoff.  



EAA Reservoir A-1 Basis of Design Report January, 2006 

BLACK & VEATCH  EMBANKMENT/DAM DESIGN 8-29

Figure 8.11-4 Alternative No. 4 Roller Compacted Concrete (RCC) Dam – (USACE) 
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8.11.1.5 Concrete Faced Rockfill Embankment 

This embankment configuration is presented in Figure 8.11-5 The embankment consists of an 
upstream, reinforced concrete face supported on compacted rockfill. The upstream concrete face 
provides the required watertight barrier. The upstream slope may be as steep as 1.6H:1V to 
minimize the facing volume. Special forming and screed equipment is required for concrete 
placement on the steep slope. The concrete face is cast on a fine processed stone leveling layer to 
prevent loss of concrete paste into the rockfill and to act as a filter. The face slab is connected to 
the foundation and supported at the toe by a reinforced concrete cap or plinth. The cutoff would 
be placed beneath the concrete cap to provide a watertight seal. The cutoff should be constructed 
of “plastic concrete” to limit the settlement of the cutoff fill and the development of a gap at the 
top of the cutoff. Provisions for backup grout sealing to fill any gap that may develop after 
settlement of the “plastic concrete” may be required. A reinforced concrete parapet wall is 
provided at the top of the upstream slope to mitigate wave overtopping, thereby reducing the 
structural height of the embankment. Conceptual details of the concrete toe cap, grout seal at the 
top of the cutoff, and parapet wall are shown on Figure 8.11-6. The downstream slope is 3H:1V 
to accommodate mowing and maintenance equipment. A downstream zone of random fill has 
been included in the embankment section to provide for use of random fill encountered in the 
seepage collection canal and borrow area excavations. 

A downstream horizontal drain blanket of sand and gravel is provided to safeguard against 
piping through the foundation caprock. Foundation preparation for the CFRD would be limited 
to stripping and power broom cleaning, except for power cleaning and grout treatment beneath 
the concrete toe cap. 

8.11.1.6 Embankment Section Adjacent to the STA-3/4 Supply Canal Levee 

An alternate section for the levee along the STA-3/4 Supply Canal is presented in Figure 8.11-7. 
This alternative includes incorporating the existing levee into the downstream toe of the EAA 
Reservoir A-1 embankment thereby reducing the required embankment volume.  

The requirement for an internal drainage system to control piping has been eliminated due to 
extended seepage path and “back pressure” provided by the water stage in the Supply Canal. The 
existing seepage canal paralleling the existing levee on the interior, or EAA Reservoir A-1 side, 
can be filled with compacted silty sand to cutoff the horizontal seepage path through the caprock 
and the shallow caprock/silty sand foundation material interface. If necessary, downstream pore 
water pressures and seepage quantity into STA-3/4 could be reduced further by constructing a 
cutoff wall from the bottom of the Supply Canal's seepage canal. 

This reduced downstream embankment section could be adapted to any of the alternative 
embankment sections presented. 
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Figure 8.11-5 Concrete Faced Rockfill Embankment 

 
No scale 
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Figure 8.11-6 Concrete Faced Rockfill Embankment Toe and Parapet Details 

 
No scale 



EAA Reservoir A-1 Basis of Design Report January, 2006 

BLACK & VEATCH  EMBANKMENT/DAM DESIGN 8-33

Figure 8.11-7 Embankment Section Adjacent to STA-3/4 Supply Canal Levee 
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8.11.2 Screening of Embankment Section Alternatives 

The embankment alternatives described previously were screened considering the design 
standards and probable costs. These sections are: 

• Embankment with rockfill upstream section (crest at OG+26 feet) 

• Embankment with geomembrane 

• Embankment with central core 

• RCC gravity dam  

• Concrete-faced rockfill embankment 

The embankment with an upstream rockfill section was selected as a base option against which 
to compare the other sections. The advantages and disadvantages of the options relative to the 
base are presented in Table 8.11-1. 

The advantages of the base (embankment with upstream rockfill section) design include: 

• All materials from the required excavation of seepage collection canal can be used in 
the embankment 

• The material suitability of available on-site materials and construction process has 
been confirmed in the Test Cell Program 

• Stripping to the caprock surface and cleaning using a rotating power broom is 
adequate foundation preparation beneath the embankment except in local caprock 
areas 

• Apart from the cement for the slope protection and bentonite for the cutoff wall, all 
materials for embankment construction can be produced on site 

• Processing of excavated material for embankment construction can be limited to 
crushing, screening, washing, and blending for drain materials, riprap bedding and 
aggregates for RCC slope protection 

• The embankment has the flexibility to accommodate settlement in the foundation 

• Earthfill embankments are very resilient to earthquake loading 

• The embankment deformation and slurry cutoff wall settlement are compatible 
thereby maintaining the interface connection 

• SFWMD is familiar with the maintenance requirements for embankments 

• The seeded downstream slope blends in with the general surroundings and adds 
aesthetic value 

• Least cost 
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Table 8.11-1 Evaluation and Opinion of Probable Cost Comparison 

Embankment 
Section 

Embankment  Embankment with Geomembrane Embankment with Central Core and 
Shallow Cutoff 

RCC Dam Concrete Faced Rockfill Embankment 

Location of Drawing Figure 8.11-1 Figure 8.11-2 Figure 8.11-3 Figure 8.11-4 Figures 8.11-5 and 8.11-6 

Relative Advantages Base design. No chimney drain required  Occupies less area than an embankment, so EAA Reservoir 
A-1 storage can be maximized. 

Minor overtopping may be acceptable without damage. 

Downstream slope maintenance generally not required if 
defect free. 

Risk of piping in dam eliminated. 

Avoids the need to use moisture sensitive Fort Thompson 
Formation material. 

Risk of piping in dam reduced. 

Potential to employ locally more crafts. 

Relative 
Disadvantages 

Base design. Geomembrane adds cost but adds little decrease in 
seepage rate. 

Increased requirement for imported materials. 

Embankment supporting membrane must not be 
vulnerable for differential movement. 

Joints in membrane can be vulnerable. 

Connection to cutoff wall requires special detail. 

Working in high winds or bad weather is difficult. 

Increase in quality control requirements. 

Wide cutoff trench excavation requires dewatering. 

Production of the separate Select Fill zone requires 
additional stockpiling and material drying. 

Top of exterior random fill zone is narrow. 

Large volume of processed random fill material is 
required. 

Omission of a deeper cutoff increases seepage rates 
and risk of foundation stability problems. 

Special foundation treatment required where caprock does not 
exist or where the caprock is determined to be thin. 

Predicting the magnitude of cracking and control of crack 
location with certainty is difficult due to the variable 
foundation conditions. Seepage is expected to occur through 
cracks. 

Foundation preparation by air/water blasting will be required. 

Settlement of the cutoff must be compatible with the rigidity 
of the RCC structure. 

Supply risk because a large volume of cement must be 
imported. 

Requires larger volume of processed aggregates than an 
embankment. 

Temperature control of the RCC components required in hot 
temperatures. 

Moisture control in stockpiled aggregates difficult during wet 
season. 

Utilizes less volume of the required seepage collection canal 
excavation, therefore spoil volume is increased. 

An RCC structure does not fit aesthetically with the 
surroundings.  

EAA Reservoir A-1 is less attractive for recreational use. 

Vertical upstream face creates a safety hazard; means for 
escape required. 

Upstream plinth is considered critical for performance.  

Treatment required where caprock does not exist or where the 
caprock is determined to be thin.  

Foundation preparation by air/water blasting will be required. 

Settlement of the cutoff must be compatible with the rigidity 
of the concrete plinth structure. 

Steeply inclined upstream face creates a safety hazard; means 
for escape required. 

Upstream wave wall restricts width of crest for maintenance 
operations. 

Vulnerable to poor execution of intricate waterproofing 
details. 

Requires steel reinforcement to be imported to site. Risk of 
supply problems increased. 

Increased safety risk due to working at height on reinforced 
concrete face. 

Opinion of Probable Total Cost 

Construction Cost(3) $ 403.5M(1) $442.0M(1) $593.3M $727.2M(2) $584.0M 

Differential Probable 
Total Cost (increase 
over base cost) 

Base $38.5M $189.8M $323.7M $180.5M 

Reference Table 8.13-1 Table 8.13-2 Table 8.13-3 Table 8.13-4 Table 8.13-5 

Notes: (1) Soil-bentonite cutoff                            (2) Plastic concrete cutoff                             (3) All Probable Construction Cost includes a contingency of 30 percent per requirement of BODR phase estimates. 
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The disadvantages of this design include: 

• The silty sand material from the Fort Thompson Formation, which will be used as 
random fill, is very wet and difficult to work when taken directly from the excavation. 
However, experience from the Test Cell Program and SFWMD's levee construction 
experience has demonstrated that the materials can be used successfully when 
allowed to dry or drain  

• Armored slope protection, such as RCC, will be required for wave protection unless a 
wave break is provided 

• Requires more frequent surveillance of upstream slope protection 

• Requires more instrumentation for surveillance/monitoring than a RCC gravity dam 

• The potential for internal erosion and piping is higher than for a RCC gravity dam 

• Overtopping is not allowed  

8.12 EMBANKMENT SECTION MODIFICATIONS BASED ON WAVE ANALYSES 

Additional wave height analyses have been completed following the draft preparation of the 
Embankment Technical Memorandum, and the Criteria Committee Meeting held in June, 2005. 
These additional analyses were introduced by the USACE in their evaluation for preparation of 
the PIR for the EAA Reservoir A-1 Project. The additional wave analyses included assessment 
of the impact of an interior wave break bench on the height of the embankment and the impact of 
the wave configuration (monochromatic or regular shape, and irregular wave shape) on the 
freeboard or superiority requirements for full containment. The analyses of the impact of waves 
and storm surge on the embankment are described in Section 5 and Appendix 5-14. 

A discussion of the impacts of the wave analyses on the embankment and RCC (gravity) dam 
heights are presented in the following subsections. The embankment heights presented have been 
developed to provide full containment of the generated wave including wave run-up and wind 
surge as defined by DCM-2. An evaluation and cost summary are presented in Table 8.12-1. 

8.12.1 Embankment  

At the time of analysis the governing design case was a wind speed of 158 mph considering the 
regular wave form and an EAA Reservoir A-1 pool level at NWL (OG+12). An embankment 
constructed to a height of 25.7 feet above original ground (OG+25.7) and containing a 3H:1V 
upstream slope of stepped RCC was required (Figure 8.11-1).  

The DCM governing this aspect of the design has been changed since the analyses were 
originally carried out and is still the subject of on-going discussion within the USACE. The 
results of the analyses remain despite changes to the ruling criteria. The current revision of the 
DCM eliminates the 158 mph wind as a design case and defines it as a sensitivity case. Under the 
current criteria a 103 mph wind combined with the PMP is to be considered the design case. 
Under an irregular wave form not more than 0.1 cfs should pass the top of slope as described in 
Section 5. An embankment height of 25.5 feet above ground (OG+25.5) would be required to 
meet this criterion. Within the accuracy of the model, this is essentially the same result as the 
158 mph case. 
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Table 8.12-1 Comparison of Wave Protection Options and Probable Cost  

Type Wave 
Form 

Wind 
Speed 
(mph) 

Reservoir 
Level 

Required 
Crest 

Height (ft) 

Cost 
Comparison 

(3) 

Comment 

158 NWL OG+25.7  
Regular 

103 NWL+PMP OG+24.6  

158 NWL OG+27.5  
Embankment (1) 

Irregular 
(0.1 cfs 

overwash) 103 NWL+PMP OG+25.5 

$400M 

Design 
case 

158 NWL OG+22.4  
Regular 

103 NWL+PMP OG+21.9  

158 NWL OG+22.0  

Embankment 
with wave 
break bench at 
OG+16 feet (1) Irregular 

(0.1 cfs 
overwash) 103 NWL+PMP OG+22.0 

$410M 

Design 
case 

158 NWL OG+27.5  
Regular 

103 NWL+PMP OG+26.5  

158 NWL OG+28.0  
RCC Dam (2) 

Irregular 
(0.1 cfs 

overwash) 103 NWL+PMP OG+27.5 

$730M 

Design 
case 

158 NWL OG+22.4  
Regular 

103 NWL+PMP OG+22.0  

158 NWL OG+22.0  

RCC with wave 
break bench at 
OG+16 feet (1) Irregular 

(0.1 cfs 
overwash) 103 NWL+PMP OG+22.0 

$590M 

Design 
case 

Notes: (1) Soil-bentonite cutoff 
   (2)  Plastic concrete cutoff 

  (3)  Opinion of Probable Construction Cost includes a contingency of 30 percent per requirement of BODR phase estimates. 
  Costs in Table 8.12-1 were interpolated or extrapolated from data shown in Tables 8.13-1 to 8.13-9 



EAA Reservoir A-1 Basis of Design Report January, 2006 

BLACK & VEATCH   EMBANKMENT/DAM DESIGN 8-38

The construction of a wave break bench at OG+16 on the upstream slope (Figure 8.13-1) would 
result in a lower required embankment height as described in Section 5. The results of the wave 
analyses under these conditions are summarized, with costs, in Table 8.12-1. On balance the 
wave break bench is not cost effective. 

The embankment with the upstream rockfill section and a crest height of OG+26 without a wave 
break bench is evaluated to be the most cost effective alternative for the embankment section. 

8.12.2 RCC Dam 

An RCC dam constructed to a height of 25 feet above original ground with a 2.5 foot high 
parapet wall, and containing a vertical upstream face will provide full containment for a wind 
speed of 158 mph considering the regular wave form and an EAA Reservoir A-1 level at NWL.  

A three foot parapet wall above the crest of the RCC dam at OG+25 would be required to 
provide full containment considering the irregular wave form and the 158 mph wind speed. This 
represents an additional height increase of 0.5 feet to provide containment prescribed in DCM-2. 

Constructing a 15-foot wide wave break bench at OG+16 against the upstream vertical face 
(Figure 8.13-2) would allow the crest level of the RCC dam to be lowered as shown in Error! 
Reference source not found.. Adding the bench would allow the cutoff to be relocated from 
beneath the RCC section to beneath the bench fill. This relocation would allow the cutoff to be 
constructed as a soil-bentonite wall instead of the more rigid plastic concrete wall.  

The RCC Dam options are more expensive than the zoned embankment options. 

8.13 SELECTION OF EMBANKMENT ALTERNATIVE AND PROBABLE CONSTRUCTION 
COSTS 

Based on the comparison of probable construction costs, the embankment with the upstream 
internal rockfill section represents the least cost alternative (Figure 8.11-1). The opinion of 
probable cost for this alternative includes a 30-foot cutoff for a distance of 12.95 miles of the 
perimeter. The embankment section parallels the existing Supply Canal levee for the remaining 
8.75 miles of the perimeter. The alternative section shown in Figure 8.11-7 would be constructed 
adjacent to the Supply Canal. 

This alternative provides effective wave protection using RCC flat plate and stepped 
construction. The upstream rockfill section provides back-up protection should cracking occur. 
The rockfill section also provides additional protection against a catastrophic breach should 
damage occur to the slope protection. 

Based on the results of the technical and cost evaluation, the embankment alternative shown in 
Figure 8.11-1 is the preferred alternative to be advanced to 30 percent design. The opinion of 
probable construction cost for this alternative is presented in Table 8.13-1. Tables 8.13-2 through 
8.13-9 are the opinions of probable construction cost for the remaining alternatives. A 
contingency of 30 percent was used for developing costs for the Alternatives in Tables 8.13-1 
through 8.13-9. The contingency for developing the project costs for the embankment in Section 
23 was 20 percent. (Note: The colors in Tables 8.13-1 through 8.13-9 are intended to make it 
easier for the reader to view related items and there is no significance to the colors themselves.) 



EAA Reservoir A-1 Basis of Design Report                                                             January, 2006 

BLACK & VEATCH    EMBANKMENT/DAM DESIGN 8-39

Figure 8.13-1 Embankment with Wave Break Bench for Regular Wave Form 

 
No scale 

No scale 
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Figure 8.13-2 RCC Dam with Wave Break Bench for Regular Wave 
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TABLE 8.13-1 

OPINION OF PROBABLE CONSRUCTION COST FOR CASE 1b 
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Case: 1b
Project: Evaluate and Select Alternative Embankment Section, Work Order No. CN040932-WO02
Project No.: 141731.0910 Opinion Of Probable Cost
Revision No.: 2 EAA Reservoir A-1, Up Stream Rockfill Embankment (OG +26), With 30 Foot Cutoff Wall, and Seepage Canal 15 Feet Deep
Date: 07/26/05 South Side Embankment and Canal Redesign Adjustment

ITEM No. Quantity Unit
Unit 
Cost

Man-
Hours Labor Cost

Material 
Cost

Equipment 
Cost

Subcontract 
Cost Other Cost

Direct Total 
Cost

Indirects 
Mark-Ups

Indirect Total 
Cost Total 

1 Strip Peat
Materials and Methods 55,946 955,274 0 5,976,601 0 0 6,931,875 0.9534 6,609,055 13,540,930

Subtotal 55,946 $955,274 $0 $5,976,601 $0 $0 $6,931,875 $6,609,055 $13,540,930
2 Seepage Collection Canal Construction (Cap Rock Removal)

Materials and Methods 183,658 3,015,790 2,297,434 12,164,529 0 0 17,477,752 0.9534 16,663,808 34,141,561

Subtotal 183,658 $3,015,790 $2,297,434 $12,164,529 $0 $0 $17,477,752 $16,663,808 $34,141,561
3 Seepage Collection Canal Construction (Excavate Silty Sand, Limestone, Etc. Soils)

Materials and Methods 33,455 482,299 0 3,125,807 0 0 3,608,106 0.9534 3,440,076 7,048,182

Subtotal 33,455 $482,299 $0 $3,125,807 $0 $0 $3,608,106 $3,440,076 $7,048,182
4 Embankment Construction (Production Blast Cap Rock and Excavate Silty Sand, etc.)

Materials and Methods 609,596 9,536,983 5,683,347 39,056,936 0 0 54,277,266 0.9534 51,749,558 106,026,825

Subtotal 609,596 $9,536,983 $5,683,347 $39,056,936 $0 $0 $54,277,266 $51,749,558 $106,026,825
5 Embankment Construction (Cap Rock Crushing)

Materials and Methods 103,477 1,707,431 0 1,790,785 0 8,220,329 11,718,545 0.9534 11,172,809 22,891,354

Subtotal 103,477 $1,707,431 $0 $1,790,785 $0 $8,220,329 $11,718,545 $11,172,809 $22,891,354
6 Embankment Construction (Surface Preparation / Cutoff Wall)

Materials and Methods 70,505 1,073,838 5,925,920 1,986,478 5,805,122 0 14,791,358 0.9534 14,102,521 28,893,879

Subtotal 70,505 $1,073,838 $5,925,920 $1,986,478 $5,805,122 $0 $14,791,358 $14,102,521 $28,893,879
7 Embankment Construction (Sand filters and Drains)

Materials and Methods 40,407 647,012 0 1,375,929 1,316,717 0 3,339,657 0.9534 3,184,128 6,523,785

Subtotal 40,407 $647,012 $0 $1,375,929 $1,316,717 $0 $3,339,657 $3,184,128 $6,523,785
8 Embankment Construction (Rock Fill)

Materials and Methods 439,113 6,822,119 0 29,421,122 0 927,217 37,170,457 0.9534 35,439,418 72,609,876

Subtotal 439,113 $6,822,119 $0 $29,421,122 $0 $927,217 $37,170,457 $35,439,418 $72,609,876
10 Embankment Construction (Topsoil and Seeding)

Materials and Methods 25,738 392,537 144,172 1,181,367 0 0 1,718,075 0.9534 1,638,064 3,356,140

Subtotal 25,738 $392,537 $144,172 $1,181,367 $0 $0 $1,718,075 $1,638,064 $3,356,140
11 Embankment Construction (Cutoff Wall Cap, Concrete Face, and Parapet)

Materials and Methods 415,861 6,103,947 31,966,704 17,309,216 0 0 55,379,867 0.9534 52,800,811 108,180,678

Subtotal 415,861 $6,103,947 $31,966,704 $17,309,216 $0 $0 $55,379,867 $52,800,811 $108,180,678
12 Equipment Mobilization Or Demobilization

Materials and Methods 929 11,560 0 52,728 0 103,249 167,538 0.9534 159,736 327,273

Subtotal 929 $11,560 $0 $52,728 $0 $103,249 $167,538 $159,736 $327,273

Total 1,978,684 $30,748,789 $46,017,577 $113,441,498 $7,121,839 $9,250,795 $206,580,498 $196,959,985 $403,540,483

DESCRIPTION

BLACK & VEATCH Page 1 of 4
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Project: Evaluate and Select Alternative Embankment Section, Work Order No. CN040932-WO02 Opinion Of Probable Cost
Project No. 141731.0910
##### 2 EAA Reservoir A-1, Up Stream Rockfill Embankment (OG +26), With 30 Foot Cutoff Wall, and Seepage Canal 15 Feet Dee
##### 07/26/05 South Side Embankment and Canal Redesign Adjustmen

With Seepage Control 12.95 Miles = 68,376  Total Linear Feet
Without Seepage Control (South Side) 8.75 Miles = 46,200  Total Linear Feet

CSI 
Div. / 
Sect. Quantity Unit  Unit  Cost

Crew 
Code

M-H per 
Unit Man-Hours

Duration 
Days

Average 
Wage 
Rate Labor Cost Unit Cost Material Cost Code No.

 Avg. 
Cost 
($/hr) Equipment Cost

Sub-
contract Other Total Cost Remarks

1 General Requirements
Mobilization 1 LS 2,065,805 0.00 0.00 2,065,805 2,065,805
Supervision 1 LS 10,329,025 0.00 0.00 10,329,025 10,329,025
Temporary construction facilities 1 LS 5,164,512 0.00 0.00 5,164,512 5,164,512
Temporary utilities 1 LS 3,098,707 0.00 0.00 3,098,707 3,098,707
Safety 1 LS 5,164,512 0.00 0.00 5,164,512 5,164,512
Miscellaneous 1 LS 4,131,610 0.00 0.00 4,131,610 4,131,610

Subtotal Mobilization $0 $0 $0 $0 $29,954,172 $29,954,172
2 Site Work

02225 Demolition

02230 Site Clearing
SC 1 Scraper (Strip Peat Canal Area) 506,489 CY 2.06 B5b 0.012 6,078 303.9 17.17 104,332.66 0.00 0.00 1s1 2 154.87 941,293.44 0 1,045,626
SC 1 Scraper (Strip Peat Bench Area) 1012978 CY 1.55 B5b 0.009 9,117 455.8 17.17 156,498.99 0.00 0.00 1s1 2 154.87 1,411,940.15 0 1,568,439
EM 1 Scraper (Strip Peat Embankment Area) 915555 CY 1.03 B5b 0.006 5,493 274.7 17.17 94,298.47 0.00 0.00 1s1 2 154.87 850,764.54 0 945,063
EM 1 Surface Prep. (Strip Peat Embankment Area) 1373332 SY 0.35 B5 0.008 10,987 915.6 17.22 189,226.83 0.00 3j4+ 2 26 289,566.31 0 478,793
EM 1 W/O Scraper (Strip Peat Embankment Area) 364980 CY 1.03 B5b 0.006 2,190 109.5 17.17 37,591.48 0.00 0.00 1s1 2 154.87 339,151.84 0 376,743
EM 1 W/O Surface Prep. (Strip Peat Embankment Area) 547470 SY 0.35 B5 0.008 4,380 365.0 17.22 75,434.07 0.00 3j4+ 2 26 115,433.76 0 190,868
EM 1 Scraper (Strip Peat Inside Bench Area 1519467 CY 0.69 B5b 0.004 6,078 303.9 17.17 104,332.66 0.00 0.00 1s1 2 154.87 941,293.44 0 1,045,626
EM 1 W/O Scraper (Strip Peat Inside Bench Area 1026667 CY 0.69 B5b 0.004 4,107 205.3 17.17 70,495.04 0.00 0.00 1s1 2 154.87 636,009.08 0 706,504
EM 1 Dozer Angle Blade (Strip Peat Inside Prod. Bla 485400 CY 1.15 B2 0.015 7,281 455 16.37 119,190 0.00 0.00 6c 1 120.02 436,945.59 0 556,135
EM 1 W/O Dozer Angle Blade (Strip Peat Inside Prod. Bla 15777 CY 1.15 B2 0.015 237 15 16.37 3,874 0.00 0.00 6c 1 120.02 14,202.41 0 18,077 $1.19

02240 Dewatering 
Seepage Canal

SC 2 Pump,12" Suction (Make-up) 29,060 LF 68.94 B4 0.040 1,162 145.3 16.87 19,606.64 0.00 0.00 68.27 1,983,900.00 0 2,003,507
SC 2 12" Dia Pipe 2,500 GPM 54,701 LF 5.48 B4 0.098 5,361 670.1 16.87 90,421.24 0.00 0.00 3.83 209,504.06 0 299,925

Production Blast
SC 4 w/o Pump,12" Suction (Make-up) 25780 LF 68.94 B4 0.040 1,031 128.9 16.87 17,393.49 0.00 0.00 68.27 1,759,962.16 0 1,777,356
SC 4 w/o 12" Dia Pipe 2,500 GPM 91661 LF 5.48 B4 0.098 8,983 1,122.8 16.87 151,516.68 0.00 0.00 3.83 351,060.86 0 502,578

 Cutoff Wall
SC 2 w/o Pump,12" Suction (Make-up) 18803 LF 68.94 B4 0.040 752 94.0 16.87 12,686.65 0.00 0.00 68.27 1,283,700.00 0 1,296,387
SC 2 w/o 12" Dia Pipe 2,500 GPM 54701 LF 5.48 B4 0.098 5,361 670.1 16.87 90,421.24 0.00 0.00 3.83 209,504.06 0 299,925

02300 Earthwork

02305 Equipment Mobilization Or Demobilization
12 Dump Truck (26 Tons) 84 EA 346 C1 2.000 168 21.0 11.88 1,995.84 0.00 0.00 3e1 1 49.87 8,378.71 18,674 29,049 Other: Driving Cost for 140Miles
12 Dozers (Above 150 HP) 44 EA 578 C1 2.667 117 14.7 11.88 1,394.09 0.00 0.00 3g 2 65.48 7,683.36 16,339 25,417 Other: Driving Cost for 140Miles
12 Front Loaders 8 EA 578 C1 2.667 21 2.7 11.88 253.47 0.00 0.00 3g 2 65.48 1,396.97 2,971 4,621 Other: Driving Cost for 140Miles
12 Vibrating Roller 16 EA 578 C1 2.667 43 5.3 11.88 506.94 0.00 0.00 3g 2 65.48 2,793.95 5,942 9,242 Other: Driving Cost for 140Miles
12 Crawler Type Drill, 4" 24 EA 322 C2 6.000 144 18.0 15.55 2,239.20 0.00 0.00 6h 4 34.56 4,977.29 520 7,736 Other: Driving Cost for 140Miles
12 Air Compressor, 600 CFM 24 EA 0 C2 0.000 0 0.0 15.55 0.00 0.00 0.00 6h 4 34.56 0.00 0 0 Included Drilling Machine
12 50 Ft Air Hose, 3" Dia. 24 EA 0 C2 0.000 0 0.0 15.55 0.00 0.00 0.00 6h 4 34.56 0.00 0 0 Included Drilling Machine
12 Excavator, Diesel Hydraulic, Crawler Mounted 10 EA 578 C1 2.667 27 3.3 11.88 316.84 0.00 0.00 3g 2 65.48 1,746.22 3,714 5,777 Other: Driving Cost for 140Miles
12 Crusher 8 EA 578 C1 2.667 21 2.7 11.88 253.47 0.00 0.00 3g 2 65.48 1,396.97 2,971 4,621 Other: Driving Cost for 140Miles
12 Concrete Batch Plant, Portable, 200 CY/HR 8 EA 3,466 C1 16.000 128 16.0 11.88 1,520.64 0.00 0.00 3g 2 65.48 8,380.80 17,823 27,724 Other: Driving Cost for 140Miles
12 Concrete Transit Mixer Truck 24 EA 461 C1 2.667 64 8.0 11.88 760.42 0.00 0.00 3e1 1 49.87 3,192.29 7,115 11,068 Other: Driving Cost for 140Miles
12 Grader 30,000 Lbs. 2 EA 578 C1 2.667 5 0.7 11.88 63.37 0.00 0.00 3g 2 65.48 349.24 743 1,155 Other: Driving Cost for 140Miles
12 Scraper, Self-Propelled, 32-44 Cy 10 EA 578 C1 2.667 27 3.3 11.88 316.84 0.00 0.00 3g 2 65.48 1,746.22 3,714 5,777 Other: Driving Cost for 140Miles
12 Truck Mtd. Crane Over 75 Ton 8 EA 1,386 C1 6.400 51 6.4 11.88 608.26 0.00 0.00 3g 2 65.48 3,352.32 7,129 11,090 Other: Driving Cost for 140Miles
12 Attachment Concrete Bucket, 8 CY 8 EA 578 C1 2.667 21 2.7 11.88 253.47 0.00 0.00 3g 2 65.48 1,396.97 2,971 4,621 Other: Driving Cost for 140Miles
12 Rubber tired backhoe-loader, 3/4 CY 8 EA 578 C1 2.667 21 2.7 11.88 253.47 0.00 0.00 3g 2 65.48 1,396.97 2,971 4,621 Other: Driving Cost for 140Miles
12 Wheeled Skid Steer, Diesel, w/ Broom 14 EA 578 C1 2.667 37 4.7 11.88 443.58 0.00 0.00 3g 2 65.48 2,444.71 5,199 8,087 Other: Driving Cost for 140Miles
12 Hoe Rams 4 EA 578 C1 2.667 11 1.3 11.88 126.74 0.00 0.00 3g 2 65.48 698.49 1,485 2,311 Other: Driving Cost for 140Miles
12 Wash and Screen (Sand Horiz. Blanket) 8 EA 578 C1 2.667 21 2.7 11.88 253.47 0.00 0.00 3g 2 65.48 1,396.97 2,971 4,621 Other: Driving Cost for 140Miles

02310 Grading

02315 Excavation and Fil 13
SC 2 Drilling and Blasting (Seepage Canal Area 1,215,573 CY 6.02 B6 0.080 97,246 4,051.9 17.11 1,664,200.93 1.89 2,297,433.60 6h 4 34.56 3,361,252.76 0 7,322,887
SC 2 Excavating Cap Rock (Seepage Canal Area 1,215,573 CY 1.75 B2 0.015 17,975 1,123.5 16.37 294,255.51 0.00 0.00 1b 1 102.03 1,834,074.88 0 2,128,330
SC 2 Dump Truck (Canal/Stock Pile Area) 1,519,467 CY 1.33 C1 0.013 19,584 2,448.0 11.88 232,660.74 0.00 0.00 3e1 1 91.31 1,788,312.15 0 2,020,973 (Avg. 1,000 FT. Around Trip)
SC 2 Hoe Ram (Stock Pile Area) 159,544 CY 1.74 A10 0.077 12,285 1,228.5 17.89 219,776.65 0.00 0.00 6i 1 5.91 58,102.61 0 277,879
SC 2 Dozer Angle Blade (Stock Pile Area) 1,519,467 CY 1.20 B2 0.016 23,932 1,495.7 16.37 391,760.29 0.00 0.00 6c 1 120.02 1,436,178.29 0 1,827,939 13,578,008

13.32 17,477,752
SC 3 Excavated - Silty, Sand, Shells (Seepage Can 958,372 CY 0.80 B3 0.005 4,792 199.7 16.75 80,263.65 0.00 0.00 1n 1 144.10 690,522.06 0 770,786
SC 3 Cut Through Limestone 113,846 CY 4.02 B3 0.025 2,846 118.6 16.75 47,673.03 0.00 0.00 1n 1 144.10 410,139.31 0 457,812
SC 3 Haul to Dewater and Work Stock Piles (Seepa 1,179,440 CY 1.33 C1 0.013 15,202 1,900.2 11.88 180,595.82 0.00 0.00 3e1 1 91.31 1,388,122.91 0 1,568,719 (Avg. 1,000 FT. Around Trip)
SC 3 Dozer Angle Blade - Work Stock Piles (Seepa 1,179,440 CY 0.69 B2 0.009 10,615 663.4 16.37 173,766.86 0.00 0.00 6c 1 120.02 637,022.70 0 810,790 3,608,106

EM 4 Drilling and Blasting (Prod. Blast Area 2,912,398 CY 6.02 B6 0.080 232,992 9,708.0 17.11 3,987,267.07 1.89 5,504,432.28 6h 4 34.56 8,053,241.75 0 17,544,941
EM 4 Excavating Cap Rock (Prod. Blast Area) 2,912,398 CY 1.75 B2 0.015 43,067 2,691.7 16.37 705,008.20 0.00 0.00 1b 1 102.03 4,394,268.88 0 5,099,277
EM 4 Dump Truck (Prod. Blast Stock Pile Area) 3,640,498 CY 1.71 C1 0.017 60,328 7,541.0 11.88 716,699.55 0.00 0.00 3e1 1 91.31 5,508,804.50 0 6,225,504 (Avg. 2 Miles Around Trip)
EM 4 Hoe Ram (Stock Pile Area) 382,252 CY 1.74 A10 0.077 29,433 2,943.3 17.89 526,563.93 0.00 0.00 6i 1 5.91 139,208.32 0 665,772
EM 4 Dozer Angle Blade (Prod. Blast Area) 3,640,498 CY 1.20 B2 0.016 57,338 3,583.6 16.37 938,620.38 0.00 0.00 6c 1 120.02 3,440,946.52 0 4,379,567 33,915,061

EM 4 Excavated - Silty, Sand, Shells (Prod. Blast Ar 4,732,360 CY 0.80 B3 0.005 23,662 985.9 16.75 396,335.17 0.00 0.00 1n 1 144.10 3,409,739.96 0 3,806,075
EM 4 Haul to Dewater and Work Stock Piles (Silty, S 5,205,596 CY 1.71 C1 0.017 86,264 10,783.0 11.88 1,024,818.29 0.00 0.00 3e1 1 91.31 7,877,113.36 0 8,901,932 (Avg. 2 Miles Around Trip)
EM 4 Dozer Angle Blade (Work Stock Piles) 5,205,596 CY 0.69 B2 0.009 46,850 2,928.1 16.37 766,940.49 0.00 0.00 6c 1 120.02 2,811,574.59 0 3,578,515 16,286,522

52,481,516

DESCRIPTION

Labor Material Equipment
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EAA Reservoir A-1 Basis of Design Report January, 2006Case: 1b
Project: Evaluate and Select Alternative Embankment Section, Work Order No. CN040932-WO02 Opinion Of Probable Cost
Project No. 141731.0910
##### 2 EAA Reservoir A-1, Up Stream Rockfill Embankment (OG +26), With 30 Foot Cutoff Wall, and Seepage Canal 15 Feet Dee
##### 07/26/05 South Side Embankment and Canal Redesign Adjustmen

With Seepage Control 12.95 Miles = 68,376  Total Linear Feet
Without Seepage Control (South Side) 8.75 Miles = 46,200  Total Linear Feet

CSI 
Div. / 
Sect. Quantity Unit  Unit  Cost

Crew 
Code

M-H per 
Unit Man-Hours

Duration 
Days

Average 
Wage 
Rate Labor Cost Unit Cost Material Cost Code No.

 Avg. 
Cost 
($/hr) Equipment Cost

Sub-
contract Other Total Cost RemarksDESCRIPTION

Labor Material Equipment

EM 4 W/O Drilling and Blasting (Prod. Blast Area 94,664 CY 6.02 B6 0.080 7,573 315.5 17.11 129,601.45 1.89 178,915.13 6h 4 34.56 261,761.20 0 570,278
EM 4 W/O Excavating Cap Rock (Prod. Blast Area) 94,664 CY 1.75 B2 0.015 1,400 87.5 16.37 22,915.47 0.00 0.00 1b 1 102.03 142,830.57 0 165,746
EM 4 W/O Dozer Angle Blade (Prod. Blast Area) 113,597 CY 1.20 B2 0.016 1,789 111.8 16.37 29,288.41 0.00 0.00 6c 1 120.02 107,370.18 0 136,659 872,682

48,365,752
EM 4 W/O Excavated - Silty, Sand, Shells (Prod. Blast Ar 268,215 CY 0.80 B3 0.005 1,341 55.9 16.75 22,463.00 0.00 0.00 1n 1 144.10 193,253.06 0 215,716
EM 4 W/O Haul to Dewater and Work Stock Piles (Silty, S 295,036 CY 1.71 C1 0.017 4,889 611.1 11.88 58,083.39 0.00 0.00 3e1 1 91.31 446,449.38 0 504,533 (Avg. 2 Miles Around Trip)
EM 4 W/O Dozer Angle Blade (Work Stock Piles) 295,036 CY 0.69 B2 0.009 2,655 166.0 16.37 43,467.71 0.00 0.00 6c 1 120.02 159,350.98 0 202,819 923,068

EM 5 Crusher (Level Coarse Borrow Area 126,034 CY 18.15 B2 0 0.0 16.37 0.00 0.00 0.00 0.00 2,287,510 2,287,510
EM 5 Dozer Loader (Level Coarse Borrow Area) 126,034 CY 0.82 B5 0.013 1,607 133.9 17.22 27,676.66 0.00 0.00 6j 1 47.46 76,259.36 0 103,936
EM 5 Dump Truck (Level Coarse Borrow Area) 176,447 CY 1.71 C1 0.017 2,924 365.5 11.88 34,736.88 0.00 0.00 3e1 1 91.31 266,999.84 0 301,737 (Avg. 2 Miles Around Trip)
EM 5 Dozer Angle Blade (New Embankment Area) 176,447 CY 1.03 B2 0.014 2,382 148.9 16.37 38,993.91 0.00 0.00 6c 1 120.02 142,950.20 0 181,944 2,875,127

EM 5 Cruncher (Transition Borrow Area 210,487.200 CY 18.15 B2 0 0.0 16.37 0.00 0.00 0.00 0.00 3,820,343 3,820,343
EM 5 Dozer Loader (Transition Borrow Area 210,487.200 CY 0.82 B5 0.013 2,684 223.6 17.22 46,222.46 0.00 0.00 6j 1 47.46 127,359.83 0 173,582
EM 5 Dump Truck (Transition Borrow Area 294,682.080 CY 1.71 C1 0.017 4,883 610.4 11.88 58,013.64 0.00 0.00 3e1 1 91.31 445,913.22 0 503,927 (Avg. 2 Miles Around Trip)
EM 5 Backhoe (Vertical  New Embankment Area) 294,682.080 CY 3.28 B4a 0.153 45,086 939.3 17.08 770,150.14 0.00 0.00 2 1 4.33 195,186.36 0 965,337 5,463,188

EM 5 Crusher (Granular Toe Borrow Area 114,188 CY 18.50 B2 0 0.0 16.37 0.00 0.00 0.00 0.00 2,112,477 2,112,477
EM 5 Dozer Loader (Granular Toe Borrow Area) 114,188 CY 0.82 B5 0.013 1,456 121.3 17.22 25,075.38 0.00 0.00 6j 1 47.46 69,091.87 0 94,167
EM 5 Dump Truck (Granular Toe Borrow Area) 159,863 CY 1.71 C1 0.017 2,649 331.1 11.88 31,472.02 0.00 0.00 3e1 1 91.31 241,904.98 0 273,377 (Avg. 2 Miles Around Trip)
EM 5 Backhoe Loader (New Embankment Area) 159,863 CY 3.84 B4- 0.160 25,578 1,065.8 16.65 425,960.53 0.00 0.00 2a 1 7.33 187,524.25 0 613,485
EM 5 Compacting (New Embankment Area) 159,863 CY 1.79 A1 0.089 14,228 1,778.5 17.51 249,129.04 0.00 0.00 8b2 1 2.64 37,595.51 0 286,725 3,380,230

8,843,418
EM 6 Clean Cap Rock Surface (Embankment Area) 163,419 SY 0.87 C1a 0.030 4,903 204.3 15.63 76,643.34 0.00 3j4 5 13.25 64,953.03 0 141,596
EM 6 Cement Grout Cap Rock (Embankment Area) 0 CY 0.00 B4 1.500 0 0.0 16.87 0.00 45.00 0.00 3i 2 5.78 0.00 0 0

EM 6 W/O Clean Cap Rock Surface (Embankment Area) 267,960 SY 0.87 C1a 0.030 8,039 335.0 15.63 125,673.24 0.00 3j4 5 13.25 106,504.46 0 232,178
EM 6 W/O Cement Grout Cap Rock (Embankment Area) 0 CY 0.00 B4 1.500 0 0.0 16.87 0.00 45.00 0.00 3i 2 5.78 0.00 0 0

EM 6 w/o Lean Concrete Fill In Cap Rock Cutoff Wall (E 91,168 CY 67.54 D8 0.137 12,490 260.2 17.69 220,885.93 65.00 5,925,920.00 8b1 2 0.83 10,376.69 0 6,157,183
EM 6 w/o Concrete Batch Plant and Delivery 93,903 CY 26.15 C6a 0.480 45,073 704.3 14.44 650,635.38 0.00 0.00 8h1 6 40.04 1,804,643.90 0 2,455,279

EM 6 w/o Cutoff Wall (Embankment Area) 2,051,280 SF 2.50 B2 0.000 0 0.0 16.37 0.00 0.00 0.00 0.00 5,128,200 0 5,128,200 (Soil Bentonite)
SC 6 w/o Cutoff Wall (Through Limestone) 15,043 CY 45.00 B2 0.000 0 0.0 16.37 0.00 0.00 0.00 676,922 0 676,922 14,791,358

EM 7 Dozer Loader (Sand Horiz. Filter) 198,290 CY 0.46 B2 0.006 1,190 74.4 16.37 19,476.08 0.00 0.00 6c 1 120.02 71,398.58 0 90,875
EM 7 Dump Truck (Sand Horiz. Filter) 198,290 CY 0.93 C1 0.009 1,785 223.1 11.88 21,201.21 0.00 0.00 3e1 1 91.31 162,959.94 0 184,161
EM 7 Wash and Screen (Sand Horiz. Filter) 198,290 CY 3.93 0.000 0 0.0 11.88 0.00 0.00 0.00 0.00 779,281 0 779,281
EM 7 Dozer Angle Blade (Sand Horiz. Filter 198,290 CY 0.69 B2 0.009 1,785 111.5 16.37 29,214.12 0.00 0.00 6c 1 120.02 107,097.87 0 136,312
EM 7 Dozer and Dump Trucks (Sand Horiz. Filter 198,290 CY 1.75 C6 0.024 4,660 166.4 14.17 66,029.71 0.00 0.00 3f1 2 60.38 281,370.11 0 347,400
EM 7 Dozer Angle Blade (Sand Horiz. Filter 198,290 CY 0.69 B2 0.009 1,785 111.5 16.37 29,214.12 0.00 0.00 6c 1 120.02 107,097.87 0 136,312
EM 7 Compact (Sand Horiz. Filter) 198,290 CY 0.79 B5 0.009 1,785 148.7 17.22 30,736.99 0.00 0.00 6g1 1 70.54 125,889.60 0 156,627

EM 7 Dozer Loader (Sand Vert. Filter) 136,752 CY 0.46 B2 0.006 821 51.3 16.37 13,431.78 0.00 0.00 6c 1 120.02 49,240.40 0 62,672
EM 7 Dump Truck (Sand Vert. Filter) 136,752 CY 0.93 C1 0.009 1,231 153.8 11.88 14,621.52 0.00 0.00 3e1 1 91.31 112,386.17 0 127,008
EM 7 Wash and Screen (Sand Vert. Filter) 136,752 CY 3.93 0.000 0 0.0 11.88 0.00 0.00 0.00 0.00 537,435 0 537,435
EM 7 Dozer Angle Blade (Sand Vert. Filter) 136,752 CY 0.69 B2 0.009 1,231 76.9 16.37 20,147.67 0.00 0.00 6c 1 120.02 73,860.60 0 94,008
EM 7 Dozer and Dump Trucks (Sand Vert. Filter 136,752 CY 1.75 C6 0.024 3,214 114.8 14.17 45,537.73 0.00 0.00 3f1 2 60.38 194,048.35 0 239,586
EM 7 Backhoe (Sand Vert. Filter) 136,752 CY 3.28 B4a 0.153 20,923 435.9 17.08 357,400.67 0.00 0.00 2 1 4.33 90,579.40 0 447,980

EM 8 Dozer and Dump Trucks (Max. 6" Random Fil 1,490,597 CY 1.75 C6 0.024 35,029 1,251.0 14.17 496,361.28 0.00 0.00 3f1 2 60.38 2,115,127.03 0 2,611,488
EM 8 Dozer With Ripper Attach, (Max. 6" Random F 1,490,597 CY 2.04 B5 0.020 29,812 2,484.3 17.22 513,460.91 0.00 0.00 6g 2 84.81 2,528,406.98 0 3,041,868
EM 8 Dozer Angle Blade (Max. 6" Random Fill 1,490,597 CY 0.69 B2 0.009 13,415 838.5 16.37 219,609.63 0.00 0.00 6c 1 120.02 805,080.52 0 1,024,690
EM 8 Compact (Max. 6" Random Fill) 1,490,597 CY 0.79 B5 0.009 13,415 1,117.9 17.22 231,057.41 0.00 0.00 6g1 1 70.54 946,342.51 0 1,177,400

EM 8 W/O Dozer and Dump Trucks (Max. 6" Random Fil 1,496,880 CY 1.75 C6 0.024 35,177 1,256.3 14.17 498,453.56 0.00 0.00 3f1 2 60.38 2,124,042.76 0 2,622,496
EM 8 W/O Dozer With Ripper Attach, (Max. 6" Random F 1,496,880 CY 2.04 B5 0.020 29,938 2,494.8 17.22 515,625.26 0.00 0.00 6g 2 84.81 2,539,064.79 0 3,054,690
EM 8 W/O Dozer Angle Blade (Max. 6" Random Fill 1,496,880 CY 0.69 B2 0.009 13,472 842.0 16.37 220,535.33 0.00 0.00 6c 1 120.02 808,474.11 0 1,029,009
EM 8 W/O Compact (Max. 6" Random Fill) 1,496,880 CY 0.79 B5 0.009 13,472 1,122.7 17.22 232,031.37 0.00 0.00 6g1 1 70.54 950,331.56 0 1,182,363

EM 8 Dozer and Dump Trucks (Mass Random Fill 2,062,904 CY 1.75 C6 0.024 48,478 1,731.4 14.17 686,936.69 0.00 0.00 3f1 2 60.38 2,927,219.38 0 3,614,156
EM 8 Dozer Angle Blade (Mass Random Fill 2,062,904 CY 0.69 B2 0.009 18,566 1,160.4 16.37 303,927.63 0.00 0.00 6c 1 120.02 1,114,187.12 0 1,418,115
EM 8 Compact (Mass Random Fill) 2,062,904 CY 0.79 B5 0.009 18,566 1,547.2 17.22 319,770.74 0.00 0.00 6g1 1 70.54 1,309,685.95 0 1,629,457 22,405,733

EM 8 W/O Dozer and Dump Trucks (Mass Random Fill 1,071,840 CY 1.75 C6 0.024 25,188 899.6 14.17 356,917.36 0.00 0.00 3f1 2 60.38 1,520,919.51 0 1,877,837
EM 8 W/O Dozer Angle Blade (Mass Random Fill 1,071,840 CY 0.69 B2 0.009 9,647 602.9 16.37 157,914.19 0.00 0.00 6c 1 120.02 578,907.39 0 736,822
EM 8 W/O Compact (Mass Random Fill) 1,071,840 CY 0.79 B5 0.009 9,647 803.9 17.22 166,145.92 0.00 0.00 6g1 1 70.54 680,484.33 0 846,630 25,867,021

EM 8 Dozer Loader (Rock Fill Borrow Area) 2,602,908 CY 1.15 B2 0.015 39,044 2,440.2 16.37 639,144.06 0.00 0.00 6c 1 120.02 2,343,077.75 0 2,982,222
EM 8 Dump Truck (Rock Fill Borrow Area) 3,644,071 CY 0.93 C1 0.009 32,797 4,099.6 11.88 389,624.09 0.00 0.00 3e1 1 91.31 2,994,787.64 0 3,384,412
EM 8 Dozer Angle Blade (New Embankment Area) 3,644,071 CY 1.03 B2 0.014 49,195 3,074.7 16.37 805,321.51 0.00 0.00 6c 1 120.02 2,952,277.97 0 3,757,599 10,124,233
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EAA Reservoir A-1 Basis of Design Report January, 2006Case: 1b
Project: Evaluate and Select Alternative Embankment Section, Work Order No. CN040932-WO02 Opinion Of Probable Cost
Project No. 141731.0910
##### 2 EAA Reservoir A-1, Up Stream Rockfill Embankment (OG +26), With 30 Foot Cutoff Wall, and Seepage Canal 15 Feet Dee
##### 07/26/05 South Side Embankment and Canal Redesign Adjustmen

With Seepage Control 12.95 Miles = 68,376  Total Linear Feet
Without Seepage Control (South Side) 8.75 Miles = 46,200  Total Linear Feet
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Days
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Rate Labor Cost Unit Cost Material Cost Code No.
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Labor Material Equipment

EM 10 Common Borrow (Top Soil - Peat) 225,641 CY 3.65 C6 0.047 10,605 378.8 14.17 150,274.52 0.00 0.00 3f 3 63.57 674,182.48 0 824,457
EM 10 W/O Common Borrow (Top Soil - Peat) 97,020 CY 3.65 C6 0.047 4,560 162.9 14.17 64,614.35 0.00 0.00 3f 3 63.57 289,881.90 0 354,496 1,178,953

02370 Erosion and Sedimentation Contro

02600 Drainage and Containment

02620 Subdrainage System (Seepage Water)

02700 Bases, Ballasts, Pavements and Appurtenances
EM 8 w/o Crusher (Transition Borrow Area 74177 CY 12.50 B2 0 0.0 16.37 0.00 0.00 0.00 0.00 927,217 927,217
EM 8 w/o Aggregate Base 1-1/2" Stone, 12" Thick 222532 SY 1.13 B7a 0.019 4,256 59.1 16.28 69,281.74 0.00 0.00 7a+ 7 42.93 182,704.54 0 251,986 1,179,203

02910 Plant Preparation
EM 10 Fine Grading 670,085 SY 0.32 B5a 0.008 5,361 335.0 17.30 92,712.93 0.00 0.00 7d 1 22.97 123,136.33 0 215,849
EM 10 W/O Fine Grading 291,060 SY 0.32 B5a 0.008 2,328 145.5 17.30 40,271.06 0.00 0.00 7d 1 22.97 53,485.86 0 93,757

02920 Lawns and Grasses
EM 10 Hydro or Air Seeding w/ Mulch and Fertilize 670,085 SY 0.24 C4a 0.003 2,010 3.0 15.49 31,138.84 0.15 100,512.72 3j5 2 14.11 28,360.99 0 160,013 469,619
EM 10 W/O Hydro or Air Seeding w/ Mulch and Fertilize 291,060 SY 0.24 C4a 0.003 873 3.0 15.49 13,525.56 0.15 43,659.00 3j5 2 14.11 12,318.96 0 69,504 539,122

Subtotal Site Construction 1,562,823 $24,644,842 $14,050,873 $96,132,282 $7,121,839 $9,250,795 $151,200,631
3 Concrete

03050 Basic Concrete Materials and Methods

03100 Concrete and Forms and Accessories

03200 Concrete Reinforcement

03300 Cast-In-Place Concrete

03310 Structural C+C270oncrete

Roller Compacted Concrete
EM 11 Mass Placement, 1' Lift, 12" Layer 205,128 CY 1.07 B5 0.009 1,846 76.9 16.91 31,212.28 0.00 6f1 2 102.16 188,599.39 0 219,812
EM 11 Sloped Face, Nonformed, 1' Lift 218,803 CY 5.00 B5 0.042 9,190 382.9 16.91 155,367.78 0.00 6f1 2 102.16 938,805.85 0 1,094,174
EM 11 Roller Compacted Concrete, 1.5"-2" Agg., 200 423,931 CY 45.00 B5 0.000 0 0.0 16.91 0.00 45.00 19,076,904.00 0.00 0 19,076,904 100 lbs of cement by volume
EM 11 Dump Truck (18 CY) Conveying Materia 423,931 CY 1.24 C1 0.012 5,087 635.9 11.88 60,435.63 0.00 3e1 1 91.31 464,529.50 0 524,965 (15 Min. Cycles)
EM 11 Truck Mtd. Hydraulic Crane 100 Ton, Conc. B 205,128 CY 0.59 D18a 0.025 5,128 128.2 17.43 89,405.04 0.00 8g 4 6.32 32,389.38 0 121,794 $49.63
EM 11 Surface Prep. Vacuum Truck 307,692 SY 0.18 C6a- 0.006 1,846 92.3 17.72 32,710.12 0.00 3j2 1 12.86 23,734.74 0 56,445
EM 11 Surface Prep. Water Clean 307,692 SY 0.22 C1a 0.008 2,462 102.6 15.63 38,482.01 0.00 3j3 4 11.43 28,138.83 0 66,621
EM 11 Surface Prep. Water Blast 307,692 SY 0.87 C1a 0.030 9,231 384.6 15.63 144,307.55 0.00 3j4 5 13.25 122,296.50 0 266,604 $50.54
EM 11 Concrete Batch Plant and Delivery 436,649 CY 26.15 C6a 0.480 209,592 3,274.9 14.44 3,025,454.53 0.00 0.00 8h1 6 40.04 8,391,594.14 0 11,417,049 $77.48

EM 11 W/O Mass Placement, 1' Lift, 12" Layer 138,600 CY 1.07 B5 0.009 1,247 52.0 16.91 21,089.38 0.00 6f1 2 102.16 127,432.02 0 148,521
EM 11 W/O Vertical Face, Formed, 1' Lift 147,840 CY 7.14 B5 0.060 8,870 369.6 16.91 149,968.90 0.00 6f1 2 102.16 906,183.25 0 1,056,152
EM 11 W/O Roller Compacted Concrete, 1.5"-2" Agg., 200 286,440 CY 45.00 B5 0.000 0 0.0 16.91 0.00 45.00 12,889,800.00 0.00 0 12,889,800 100 lbs of cement by volume
EM 11 W/O Dump Truck (18 CY) Conveying Materia 286,440 CY 1.24 C1 0.012 3,437 429.7 11.88 40,834.89 0.00 3e1 1 91.31 313,871.28 0 354,706 (15 Min. Cycles)
EM 11 W/O Truck Mtd. Hydraulic Crane 100 Ton, Conc. B 286,440 CY 0.44 D18a 0.025 7,161 179.0 17.43 124,844.87 0.00 8g 0 0.00 0.00 0 124,845
EM 11 W/O Surface Prep. Vacuum Truck 207,900 SY 0.11 C6a- 0.006 1,247 62.4 17.72 22,101.43 0.00 3j2 0 0.00 0.00 0 22,101
EM 11 W/O Surface Prep. Water Clean 207,900 SY 0.22 C1a 0.008 1,663 69.3 15.63 26,001.36 0.00 3j3 4 11.43 19,012.72 0 45,014
EM 11 W/O Surface Prep. Water Blast 207,900 SY 0.87 C1a 0.030 6,237 259.9 15.63 97,505.10 0.00 3j4 5 13.25 82,632.77 0 180,138 $51.74
EM 11 W/O Concrete Batch Plant and Delivery 295,033 CY 26.15 C6a 0.480 141,616 2,212.7 14.44 2,044,226.04 0.00 0.00 8h1 6 40.04 5,669,996.04 0 7,714,222 $50.88

$78.67
03400 Precast Concrete
03500 Cementitious Decks and Underlay
03600 Grouts
03900 Concrete Restorations and Cleaning

0 LS 0 A1 0.000 0 0.0 17.51 0.00 0.00 0.00 1 1 65.45 0.00 0 0 55,379,867
Subtotal Concrete 415,861 $6,103,947 $31,966,704 $17,309,216 $0 $0 $55,379,867

Construction Subtotal (Direct Costs) 1,978,684 $30,748,789 $46,017,577 $113,441,498 $7,121,839 $39,204,968 $236,534,671

Indirect Costs
Sales Tax 6% of purchased materials + Rental Equipment 9,567,544
Overhead and Profit 17% of construction cost + general requirements 39,534,552
Bonds and Insurance 3.5% of construction cost + general requirements + sales tax + overhead and profit 9,997,287
Project Reserve 5% of construction cost 14,781,703
Contingency 30% of construction cost + general conditions + sales tax + overhead and profit + bonds and insurance + escalation 93,124,727

Construction Subtotal Indirects $167,005,812

Total Construction (Direct and Indirect Costs $403,540,483
Permits 0
Design 0% of construction cost 0
Construction Management 0% of construction cost 0

Total $403,540,483

BLACK & VEATCH  
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EAA Reservoir A-1 Basis of Design Report January, 2006
Case: 2

Project: Evaluate and Select Alternative Embankment Section, Work Order No. CN040932-WO02
Project No.: 141731.0910 Opinion Of Probable Cost
Revision No.: 2 EAA Reservoir A-1, Embankment (OG +26) "Geomembrane," with 30 Foot Cutoff Wall, and Seepage Canal 15 Feet Deep
Date: 07/26/05 South Side Embankment and Canal Redesign Adjustment

ITEM No. Quantity Unit
Unit 
Cost

Man-
Hours Labor Cost

Material 
Cost

Equipment 
Cost

Subcontract 
Cost Other Cost

Direct Total 
Cost

Indirects 
Mark-Ups

Indirect Total 
Cost Total 

1 Strip Peat
Materials and Methods 59,967 1,025,255 0 6,263,708 0 0 7,288,963 0.9422 6,867,790 14,156,753

Subtotal 59,967 $1,025,255 $0 $6,263,708 $0 $0 $7,288,963 $6,867,790 $14,156,753
2 Seepage Collection Canal Construction (Cap Rock Removal)

Materials and Methods 187,788 3,085,457 2,297,434 13,173,450 0 0 18,556,341 0.9422 17,484,116 36,040,457

Subtotal 187,788 $3,085,457 $2,297,434 $13,173,450 $0 $0 $18,556,341 $17,484,116 $36,040,457
3 Seepage Collection Canal Construction (Excavate Silty Sand, Limestone, Etc. Soils)

Materials and Methods 33,455 482,299 0 3,125,807 0 0 3,608,106 0.9422 3,399,622 7,007,728

Subtotal 33,455 $482,299 $0 $3,125,807 $0 $0 $3,608,106 $3,399,622 $7,007,728
4 Embankment Construction (Production Blast Cap Rock and Excavate Silty Sand, etc.)

Materials and Methods 533,492 8,348,548 4,950,830 36,030,297 0 0 49,329,675 0.9422 46,479,299 95,808,974

Subtotal 533,492 $8,348,548 $4,950,830 $36,030,297 $0 $0 $49,329,675 $46,479,299 $95,808,974
5 Embankment Construction (Cap Rock Crushing)

Materials and Methods 95,323 1,519,851 0 4,094,267 0 12,240,269 17,854,386 0.9422 16,822,721 34,677,107

Subtotal 95,323 $1,519,851 $0 $4,094,267 $0 $12,240,269 $17,854,386 $16,822,721 $34,677,107
6 Embankment Construction (Surface Preparation / Cutoff Wall)

Materials and Methods 73,650 1,123,006 5,925,920 2,028,147 9,727,502 0 18,804,576 0.9422 17,718,007 36,522,582

Subtotal 73,650 $1,123,006 $5,925,920 $2,028,147 $9,727,502 $0 $18,804,576 $17,718,007 $36,522,582
7 Embankment Construction (Sand filters and Drains)

Materials and Methods 64,991 980,128 0 4,282,420 3,899,457 0 9,162,004 0.9422 8,632,604 17,794,608

Subtotal 64,991 $980,128 $0 $4,282,420 $3,899,457 $0 $9,162,004 $8,632,604 $17,794,608
8 Embankment Construction (Rock Fill)

Materials and Methods 474,734 7,602,914 11,888,520 15,994,908 0 822,189 36,308,531 0.9422 34,210,545 70,519,076

Subtotal 474,734 $7,602,914 $11,888,520 $15,994,908 $0 $822,189 $36,308,531 $34,210,545 $70,519,076
9 Embankment Construction (Broken Cap Rock And Silty Sand, Shell, Etc. Soils)

Materials and Methods 141,839 2,171,449 0 4,678,216 0 0 6,849,665 0.9422 6,453,876 13,303,541

Subtotal 141,839 $2,171,449 $0 $4,678,216 $0 $0 $6,849,665 $6,453,876 $13,303,541
10 Embankment Construction (Topsoil and Seeding)

Materials and Methods 29,869 455,659 167,911 1,369,101 0 0 1,992,671 0.9422 1,877,530 3,870,202

Subtotal 29,869 $455,659 $167,911 $1,369,101 $0 $0 $1,992,671 $1,877,530 $3,870,202
11 Embankment Construction (Cutoff Wall Cap, Concrete Face, and Parapet)

Materials and Methods 436,018 6,401,480 33,358,802 17,901,111 0 0 57,661,393 0.9422 54,329,592 111,990,986

Subtotal 436,018 $6,401,480 $33,358,802 $17,901,111 $0 $0 $57,661,393 $54,329,592 $111,990,986
12 Equipment Mobilization Or Demobilization

Materials and Methods 929 11,560 0 52,728 0 103,249 167,538 0.9422 157,857 325,395

Subtotal 929 $11,560 $0 $52,728 $0 $103,249 $167,538 $157,857 $325,395

Total 2,132,054 $33,207,607 $58,589,417 $108,994,160 $13,626,959 $13,165,707 $227,583,850 $214,433,560 $442,017,410

DESCRIPTION
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EAA Reservoir A-1 Basis of Design Report January 20060 Case: 2
Project: Evaluate and Select Alternative Embankment Section, Work Order No. CN040932-WO02 Opinion Of Probable Cost
Project No. 141731.0910
Revision No.: 2 EAA Reservoir A-1, Embankment (OG +26) "Geomembrane," with 30 Foot Cutoff Wall, and Seepage Canal 15 Feet Deep
Date: 07/26/05 South Side Embankment and Canal Redesign Adjustment

With Seepage Control 12.95 Miles = 68,376  Total Linear Feet
Without Seepage Control (South Side) 8.75 Miles = 46,200  Total Linear Feet

CSI 
Div. / 
Sect. Quantity Unit  Unit  Cost

Crew 
Code

M-H per 
Unit Man-Hours

Duration 
Days

Average 
Wage 
Rate Labor Cost Unit Cost Material Cost Code No.

 Avg. 
Cost 
($/hr) Equipment Cost

Sub-
contract Other Total Cost Remarks

1 General Requirements
Mobilization 1 LS 2,275,839 0.00 0.00 2,275,839 2,275,839
Supervision 1 LS 11,379,193 0.00 0.00 11,379,193 11,379,193
Temporary Construction Facilities 1 LS 5,689,596 0.00 0.00 5,689,596 5,689,596
Temporary Utilities 1 LS 3,413,758 0.00 0.00 3,413,758 3,413,758
Safety 1 LS 5,689,596 0.00 0.00 5,689,596 5,689,596
Miscellaneous 1 LS 4,551,677 0.00 0.00 4,551,677 4,551,677

Subtotal Mobilization $0 $0 $0 $0 $32,999,658 $32,999,658
2 Site Work

02225 Demolition

02230 Site Clearing
SC 1 Scraper (Strip Peat Canal Area) 506,489 CY 2.06 B5b 0.012 6,078 303.9 17.17 104,332.66 0.00 0.00 1s1 2 154.87 941,293.44 0 1,045,626
SC 1 Scraper (Strip Peat Bench Area) 1012978 CY 1.55 B5b 0.009 9,117 455.8 17.17 156,498.99 0.00 0.00 1s1 2 154.87 1,411,940.15 0 1,568,439
EM 1 Scraper (Strip Peat Embankment Area) 915555 CY 1.03 B5b 0.006 5,493 274.7 17.17 94,298.47 0.00 0.00 1s1 2 154.87 850,764.54 0 945,063
EM 1 Surface Prep. (Strip Peat Embankment A 1373332 SY 0.35 B5 0.008 10,987 915.6 17.22 189,226.83 0.00 3j4+ 2 26 289,566.31 0 478,793
EM 1 W/O Scraper (Strip Peat Embankment Area) 642180 CY 1.03 B5b 0.006 3,853 192.7 17.17 66,141.97 0.00 0.00 1s1 2 154.87 596,735.52 0 662,877
EM 1 W/O Surface Prep. (Strip Peat Embankment A 963270 SY 0.35 B5 0.008 7,706 642.2 17.22 132,725.76 0.00 3j4+ 2 26 203,104.96 0 335,831
EM 1 Scraper (Strip Peat Inside Bench Area) 1519467 CY 0.69 B5b 0.004 6,078 303.9 17.17 104,332.66 0.00 0.00 1s1 2 154.87 941,293.44 0 1,045,626
EM 1 W/O Scraper (Strip Peat Inside Bench Area) 1026667 CY 0.69 B5b 0.004 4,107 205.3 17.17 70,495.04 0.00 0.00 1s1 2 154.87 636,009.08 0 706,504
EM 1 Dozer Angle Blade (Strip Peat Inside Pro 105490 CY 1.15 B2 0.015 1,582 99 16.37 25,903 0.00 0.00 6c 1 120.02 94,959.92 0 120,863
EM 1 W/O Dozer Angle Blade (Strip Peat Inside Pro 331091 CY 1.15 B2 0.015 4,966 310 16.37 81,299 0.00 0.00 6c 1 120.02 298,040.33 0 379,340 $1.20

02240 Dewatering 
Seepage Canal

SC 2 Pump,12" Suction (Make-up) 29,060 LF 68.94 B4 0.040 1,162 145.3 16.87 19,606.64 0.00 0.00 68.27 1,983,900.00 0 2,003,507
SC 2 12" Dia Pipe 2,500 GPM 54,701 LF 5.48 B4 0.098 5,361 670.1 16.87 90,421.24 0.00 0.00 3.83 209,504.06 0 299,925

Production Blast
SC 4 w/o Pump,12" Suction (Make-up) 25780 LF 68.94 B4 0.040 1,031 128.9 16.87 17,393.49 0.00 0.00 68.27 1,759,962.16 0 1,777,356
SC 4 w/o 12" Dia Pipe 2,500 GPM 91661 LF 5.48 B4 0.098 8,983 1,122.8 16.87 151,516.68 0.00 0.00 3.83 351,060.86 0 502,578

 Cutoff Wall
SC 2 w/o Pump,12" Suction (Make-up) 31508 LF 68.94 B4 0.040 1,260 157.5 16.87 21,258.71 0.00 0.00 68.27 2,151,064.86 0 2,172,324
SC 2 w/o 12" Dia Pipe 2,500 GPM 91661 LF 5.48 B4 0.098 8,983 1,122.8 16.87 151,516.68 0.00 0.00 3.83 351,060.86 0 502,578

02300 Earthwork

02305 Equipment Mobilization Or Demobilization
12 Dump Truck (26 Tons) 84 EA 346 C1 2.000 168 21.0 11.88 1,995.84 0.00 0.00 3e1 1 49.87 8,378.71 18,674 29,049 Other: Driving Cost for 140Miles
12 Dozers (Above 150 HP) 44 EA 578 C1 2.667 117 14.7 11.88 1,394.09 0.00 0.00 3g 2 65.48 7,683.36 16,339 25,417 Other: Driving Cost for 140Miles
12 Front Loaders 8 EA 578 C1 2.667 21 2.7 11.88 253.47 0.00 0.00 3g 2 65.48 1,396.97 2,971 4,621 Other: Driving Cost for 140Miles
12 Vibrating Roller 16 EA 578 C1 2.667 43 5.3 11.88 506.94 0.00 0.00 3g 2 65.48 2,793.95 5,942 9,242 Other: Driving Cost for 140Miles
12 Crawler Type Drill, 4" 24 EA 322 C2 6.000 144 18.0 15.55 2,239.20 0.00 0.00 6h 4 34.56 4,977.29 520 7,736 Other: Driving Cost for 140Miles
12 Air Compressor., 600 CFM 24 EA 0 C2 0.000 0 0.0 15.55 0.00 0.00 0.00 6h 4 34.56 0.00 0 0 Included Drilling Machine
12 50 Ft Air Hose, 3" Dia. 24 EA 0 C2 0.000 0 0.0 15.55 0.00 0.00 0.00 6h 4 34.56 0.00 0 0 Included Drilling Machine
12 Excavator, Diesel Hydraulic, Crawler Mou 10 EA 578 C1 2.667 27 3.3 11.88 316.84 0.00 0.00 3g 2 65.48 1,746.22 3,714 5,777 Other: Driving Cost for 140Miles
12 Crusher 8 EA 578 C1 2.667 21 2.7 11.88 253.47 0.00 0.00 3g 2 65.48 1,396.97 2,971 4,621 Other: Driving Cost for 140Miles
12 Concrete Batch Plant, Portable, 200 CY 8 EA 3,466 C1 16.000 128 16.0 11.88 1,520.64 0.00 0.00 3g 2 65.48 8,380.80 17,823 27,724 Other: Driving Cost for 140Miles
12 Concrete Transit Mixer Truck 24 EA 461 C1 2.667 64 8.0 11.88 760.42 0.00 0.00 3e1 1 49.87 3,192.29 7,115 11,068 Other: Driving Cost for 140Miles
12 Grader 30,000 Lbs. 2 EA 578 C1 2.667 5 0.7 11.88 63.37 0.00 0.00 3g 2 65.48 349.24 743 1,155 Other: Driving Cost for 140Miles
12 Scraper, Self-Propelled, 32-44 Cy 10 EA 578 C1 2.667 27 3.3 11.88 316.84 0.00 0.00 3g 2 65.48 1,746.22 3,714 5,777 Other: Driving Cost for 140Miles
12 Truck Mtd. Crane Over 75 Ton 8 EA 1,386 C1 6.400 51 6.4 11.88 608.26 0.00 0.00 3g 2 65.48 3,352.32 7,129 11,090 Other: Driving Cost for 140Miles
12 Attachment Concrete Bucket, 8 CY 8 EA 578 C1 2.667 21 2.7 11.88 253.47 0.00 0.00 3g 2 65.48 1,396.97 2,971 4,621 Other: Driving Cost for 140Miles
12 Rubber tired backhoe-loader, 3/4 CY 8 EA 578 C1 2.667 21 2.7 11.88 253.47 0.00 0.00 3g 2 65.48 1,396.97 2,971 4,621 Other: Driving Cost for 140Miles
12 Wheeled Skid Steer, Diesel, w/ Broom 14 EA 578 C1 2.667 37 4.7 11.88 443.58 0.00 0.00 3g 2 65.48 2,444.71 5,199 8,087 Other: Driving Cost for 140Miles
12 Hoe Rams 4 EA 578 C1 2.667 11 1.3 11.88 126.74 0.00 0.00 3g 2 65.48 698.49 1,485 2,311 Other: Driving Cost for 140Miles
12 Wash and Screen (Sand Horiz. Blanket) 8 EA 578 C1 2.667 21 2.7 11.88 253.47 0.00 0.00 3g 2 65.48 1,396.97 2,971 4,621 Other: Driving Cost for 140Miles

02310 Grading

02315 Excavation and Fill 13
SC 2 Drilling and Blasting (Seepage Canal Are 1,215,573 CY 6.02 B6 0.080 97,246 4,051.9 17.11 1,664,200.93 1.89 2,297,433.60 6h 4 34.56 3,361,252.76 0 7,322,887
SC 2 Excavating Cap Rock (Seepage Canal A 1,215,573 CY 1.75 B2 0.015 17,975 1,123.5 16.37 294,255.51 0.00 0.00 1b 1 102.03 1,834,074.88 0 2,128,330
SC 2 Dump Truck (Canal/Stock Pile Area) 1,519,467 CY 1.33 C1 0.013 19,584 2,448.0 11.88 232,660.74 0.00 0.00 3e1 1 91.31 1,788,312.15 0 2,020,973 (Avg. 1,000 FT. Around Trip)
SC 2 Hoe Ram (Stock Pile Area) 159,544 CY 1.74 A10 0.077 12,285 1,228.5 17.89 219,776.65 0.00 0.00 6i 1 5.91 58,102.61 0 277,879
SC 2 Dozer Angle Blade (Stock Pile Area) 1,519,467 CY 1.20 B2 0.016 23,932 1,495.7 16.37 391,760.29 0.00 0.00 6c 1 120.02 1,436,178.29 0 1,827,939 13,578,008

13.32 18,556,341
SC 3 Excavated - Silty, Sand, Shells (Seepage 958,372 CY 0.80 B3 0.005 4,792 199.7 16.75 80,263.65 0.00 0.00 1n 1 144.10 690,522.06 0 770,786
SC 3 Cut Through Limestone 113,846 CY 4.02 B3 0.025 2,846 118.6 16.75 47,673.03 0.00 0.00 1n 1 144.10 410,139.31 0 457,812
SC 3 Haul to Dewater and Work Stock Piles (S 1,179,440 CY 1.33 C1 0.013 15,202 1,900.2 11.88 180,595.82 0.00 0.00 3e1 1 91.31 1,388,122.91 0 1,568,719 (Avg. 1,000 FT. Around Trip)
SC 3 Dozer Angle Blade - Work Stock Piles (S 1,179,440 CY 0.69 B2 0.009 10,615 663.4 16.37 173,766.86 0.00 0.00 6c 1 120.02 637,022.70 0 810,790 3,608,106

EM 4 Drilling and Blasting (Prod. Blast Area) 632,942 CY 6.02 B6 0.080 50,635 2,109.8 17.11 866,539.34 1.89 1,196,259.75 6h 4 34.56 1,750,183.94 0 3,812,983
EM 4 Excavating Cap Rock (Prod. Blast Area) 632,942 CY 1.75 B2 0.015 9,360 585.0 16.37 153,217.06 0.00 0.00 1b 1 102.03 954,991.68 0 1,108,209
EM 4 Dump Truck (Prod. Blast Stock Pile Area 791,177 CY 1.71 C1 0.017 13,111 1,638.9 11.88 155,757.90 0.00 0.00 3e1 1 91.31 1,197,209.95 0 1,352,968 (Avg. 2 Miles Around Trip)
EM 4 Hoe Ram (Stock Pile Area) 83,074 CY 1.74 A10 0.077 6,397 639.7 17.89 114,436.37 0.00 0.00 6i 1 5.91 30,253.68 0 144,690

DESCRIPTION

Labor Material Equipment
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EAA Reservoir A-1 Basis of Design Report January 20060 Case: 2
Project: Evaluate and Select Alternative Embankment Section, Work Order No. CN040932-WO02 Opinion Of Probable Cost
Project No. 141731.0910
Revision No.: 2 EAA Reservoir A-1, Embankment (OG +26) "Geomembrane," with 30 Foot Cutoff Wall, and Seepage Canal 15 Feet Deep
Date: 07/26/05 South Side Embankment and Canal Redesign Adjustment

With Seepage Control 12.95 Miles = 68,376  Total Linear Feet
Without Seepage Control (South Side) 8.75 Miles = 46,200  Total Linear Feet

CSI 
Div. / 
Sect. Quantity Unit  Unit  Cost

Crew 
Code

M-H per 
Unit Man-Hours

Duration 
Days

Average 
Wage 
Rate Labor Cost Unit Cost Material Cost Code No.

 Avg. 
Cost 
($/hr) Equipment Cost

Sub-
contract Other Total Cost RemarksDESCRIPTION

Labor Material Equipment

EM 4 Dozer Angle Blade (Prod. Blast Area) 791,177 CY 1.20 B2 0.016 12,461 778.8 16.37 203,987.21 0.00 0.00 6c 1 120.02 747,809.34 0 951,797 7,370,646

EM 4 Excavated - Silty, Sand, Shells (Prod. Bla 579,662 CY 0.80 B3 0.005 2,898 120.8 16.75 48,546.72 0.00 0.00 1n 1 144.10 417,655.84 0 466,203
EM 4 Haul to Dewater and Work Stock Piles (S 637,629 CY 1.71 C1 0.017 10,566 1,320.8 11.88 125,529.03 0.00 0.00 3e1 1 91.31 964,860.21 0 1,090,389 (Avg. 2 Miles Around Trip)
EM 4 Dozer Angle Blade (Work Stock Piles) 637,629 CY 0.69 B2 0.009 5,739 358.7 16.37 93,941.82 0.00 0.00 6c 1 120.02 344,387.13 0 438,329 1,994,921

11,645,500
EM 4 W/O Drilling and Blasting (Prod. Blast Area) 1,986,545 CY 6.02 B6 0.080 158,924 6,621.8 17.11 2,719,712.56 1.89 3,754,570.07 6h 4 34.56 5,493,111.53 0 11,967,394
EM 4 W/O Excavating Cap Rock (Prod. Blast Area) 1,986,545 CY 1.75 B2 0.015 29,376 1,836.0 16.37 480,885.68 0.00 0.00 1b 1 102.03 2,997,328.26 0 3,478,214
EM 4 W/O Dozer Angle Blade (Prod. Blast Area) 2,383,854 CY 1.20 B2 0.016 37,546 2,346.6 16.37 614,623.12 0.00 0.00 6c 1 120.02 2,253,184.93 0 2,867,808 18,313,416

39,262,071
EM 4 W/O Excavated - Silty, Sand, Shells (Prod. Bla 5,628,544 CY 0.80 B3 0.005 28,143 1,172.6 16.75 471,390.58 0.00 0.00 1n 1 144.10 4,055,454.65 0 4,526,845
EM 4 W/O Haul to Dewater and Work Stock Piles (S 6,191,399 CY 1.71 C1 0.017 102,600 12,825.0 11.88 1,218,891.80 0.00 0.00 3e1 1 91.31 9,368,830.57 0 10,587,722 (Avg. 2 Miles Around Trip)
EM 4 W/O Dozer Angle Blade (Work Stock Piles) 6,191,399 CY 0.69 B2 0.009 55,723 3,482.7 16.37 912,178.76 0.00 0.00 6c 1 120.02 3,344,012.56 0 4,256,191 19,370,759

EM 5 Crusher (Transition Borrow Area) 379,247 CY 18.15 B2 0 0.0 16.37 0.00 0.00 0.00 0.00 6,883,325 6,883,325
EM 5 Dozer Loader (Transition Borrow Area) 379,247 CY 0.82 B5 0.013 4,835 402.9 17.22 83,281.60 0.00 0.00 6j 1 47.46 229,471.33 0 312,753
EM 5 Dump Truck (Transition Borrow Area) 530,945 CY 1.71 C1 0.017 8,799 1,099.8 11.88 104,526.42 0.00 0.00 3e1 1 91.31 803,426.78 0 907,953 (Avg. 2 Miles Around Trip)
EM 5 Dozer Angle Blade (New Embankment A 530,945 CY 1.03 B2 0.014 7,168 448.0 16.37 117,336.23 0.00 0.00 6c 1 120.02 430,150.15 0 547,486 8,651,518

EM 5 Cruncher (Transition Borrow Area) 17,186 CY 18.15 B2 0 0.0 16.37 0.00 0.00 0.00 0.00 311,933 311,933
EM 5 Dozer Loader (Transition Borrow Area) 17,186 CY 0.82 B5 0.013 219 18.3 17.22 3,774.09 0.00 0.00 6j 1 47.46 10,399.00 0 14,173
EM 5 Dump Truck (Transition Borrow Area) 24,061 CY 1.71 C1 0.017 399 49.8 11.88 4,736.85 0.00 0.00 3e1 1 91.31 36,409.07 0 41,146 (Avg. 2 Miles Around Trip)
EM 5 Backhoe (Vertical  New Embankment Are 24,061 CY 3.28 B4a 0.153 3,681 76.7 17.08 62,883.20 0.00 0.00 2 1 4.33 15,937.08 0 78,820 446,072

EM 5 Cruncher (Transition Borrow Area) 181,030 CY 18.15 B2 0 0.0 16.37 0.00 0.00 0.00 0.00 3,285,696 3,285,696
EM 5 Dozer Loader (Transition Borrow Area) 181,030 CY 0.82 B5 0.013 2,308 192.3 17.22 39,753.75 0.00 0.00 6j 1 47.46 109,536.16 0 149,290
EM 5 Dump Truck (Transition Borrow Area) 253,442 CY 1.71 C1 0.017 4,200 525.0 11.88 49,894.79 0.00 0.00 3e1 1 91.31 383,508.86 0 433,404 (Avg. 2 Miles Around Trip)
EM 5 Dozer Angle Blade (Sloped New Embank 253,442 CY 8.18 B2 0.107 27,144 1,696.5 16.37 444,341.55 0.00 0.00 6c 1 120.02 1,628,939.19 0 2,073,281 5,941,670

EM 5 Crusher (Granular Toe Borrow Area) 95,098 CY 18.50 B2 0 0.0 16.37 0.00 0.00 0.00 0.00 1,759,314 1,759,314
EM 5 Dozer Loader (Granular Toe Borrow Area 95,098 CY 0.82 B5 0.013 1,213 101.0 17.22 20,883.30 0.00 0.00 6j 1 47.46 57,541.15 0 78,424
EM 5 Dump Truck (Granular Toe Borrow Area) 133,137 CY 1.71 C1 0.017 2,206 275.8 11.88 26,210.55 0.00 0.00 3e1 1 91.31 201,463.51 0 227,674 (Avg. 2 Miles Around Trip)
EM 5 Backhoe Loader (New Embankment Area 133,137 CY 3.84 B4- 0.160 21,302 887.6 16.65 354,748.81 0.00 0.00 2a 1 7.33 156,174.10 0 510,923
EM 5 Compacting (New Embankment Area) 133,137 CY 1.79 A1 0.089 11,849 1,481.2 17.51 207,479.86 0.00 0.00 8b2 1 2.64 31,310.33 0 238,790 2,815,126

17,854,386
EM 6 Clean Cap Rock Surface (Embankment A 320,000 SY 0.87 C1a 0.030 9,600 400.0 15.63 150,079.85 0.00 3j4 5 13.25 127,188.36 0 277,268
EM 6 Cement Grout Cap Rock (Embankment A 0 CY 0.00 B4 1.500 0 0.0 16.87 0.00 45.00 0.00 3i 2 5.78 0.00 0 0

EM 6 W/O Clean Cap Rock Surface (Embankment A 216,216 SY 0.87 C1a 0.030 6,486 270.3 15.63 101,405.30 0.00 3j4 5 13.25 85,938.08 0 187,343
EM 6 W/O Cement Grout Cap Rock (Embankment A 0 CY 0.00 B4 1.500 0 0.0 16.87 0.00 45.00 0.00 3i 2 5.78 0.00 0 0

EM 6 w/o Lean Concrete Fill In Cap Rock Cutoff W 91,168 CY 67.54 D8 0.137 12,490 260.2 17.69 220,885.93 65.00 5,925,920.00 8b1 2 0.83 10,376.69 0 6,157,183
EM 6 w/o Concrete Batch Plant and Delivery 93,903 CY 26.15 C6a 0.480 45,073 704.3 14.44 650,635.38 0.00 0.00 8h1 6 40.04 1,804,643.90 0 2,455,279

EM 6 w/o Cutoff Wall (Embankment Area) 3,437,280 SF 2.50 B2 0.000 0 0.0 16.37 0.00 0.00 0.00 0.00 8,593,200 0 8,593,200 (Soil Bentonite)
SC 6 w/o Cutoff Wall (Through Limestone) 25,207 CY 45.00 B2 0.000 0 0.0 16.37 0.00 0.00 0.00 1,134,302 0 1,134,302 18,804,576

EM 9 Dozer and Dump Trucks (Select Fill Belo 3,417,802 CY 0.74 C6 0.024 80,318 2,868.5 14.17 1,138,111.00 0.00 0.00 3f1 2 60.38 1,385,655.07 0 2,523,766
EM 9 Dozer Angle Blade (Select Fill Below Dra 3,417,802 CY 0.69 B2 0.009 30,760 1,922.5 16.37 503,544.78 0.00 0.00 6c 1 120.02 1,845,975.97 0 2,349,521
EM 9 Compact (Select Fill Below Drain) 3,417,802 CY 0.58 B5 0.009 30,760 2,563.4 17.22 529,793.50 0.00 0.00 6g1 1 70.54 1,446,584.53 0 1,976,378 6,849,665

EM 7 Dozer Loader (Sand Horiz. Filter) 261,233 CY 0.46 B2 0.006 1,567 98.0 16.37 25,658.33 0.00 0.00 6c 1 120.02 94,062.47 0 119,721
EM 7 Dump Truck (Sand Horiz. Filter) 261,233 CY 0.93 C1 0.009 2,351 293.9 11.88 27,931.06 0.00 0.00 3e1 1 91.31 214,687.96 0 242,619
EM 7 Wash and Screen (Sand Horiz. Filter) 261,233 CY 3.93 0.000 0 0.0 11.88 0.00 0.00 0.00 0.00 1,026,647 0 1,026,647
EM 7 Dozer Angle Blade (Sand Horiz. Filter) 261,233 CY 0.69 B2 0.009 2,351 146.9 16.37 38,487.50 0.00 0.00 6c 1 120.02 141,093.70 0 179,581
EM 7 Dozer and Dump Trucks (Sand Horiz. Fil 261,233 CY 1.75 C6 0.024 6,139 219.2 14.17 86,989.38 0.00 0.00 3f1 2 60.38 370,684.80 0 457,674
EM 7 Dozer Angle Blade (Sand Horiz. Filter) 261,233 CY 0.69 B2 0.009 2,351 146.9 16.37 38,487.50 0.00 0.00 6c 1 120.02 141,093.70 0 179,581
EM 7 Compact (Sand Horiz. Filter) 261,233 CY 0.79 B5 0.009 2,351 195.9 17.22 40,493.77 0.00 0.00 6g1 1 70.54 165,850.46 0 206,344

EM 7 Dozer Loader (Sand Horiz. Drain) 730,995 CY 0.46 B2 0.006 4,386 274.1 16.37 71,798.32 0.00 0.00 6c 1 120.02 263,209.89 0 335,008
EM 7 Dump Truck (Sand Horiz. Drain) 730,995 CY 0.93 C1 0.009 6,579 822.4 11.88 78,157.97 0.00 0.00 3e1 1 91.31 600,749.63 0 678,908
EM 7 Wash and Screen (Sand Horiz. Drain) 730,995 CY 3.93 0.000 0 0.0 11.88 0.00 0.00 0.00 0.00 2,872,810 0 2,872,810
EM 7 Dozer Angle Blade (Sand Horiz. Drain) 730,995 CY 0.69 B2 0.009 6,579 411.2 16.37 107,697.48 0.00 0.00 6c 1 120.02 394,814.84 0 502,512
EM 7 Dozer and Dump Trucks (Sand Horiz. Dr 730,995 CY 1.75 C6 0.024 17,178 613.5 14.17 243,417.64 0.00 0.00 3f1 2 60.38 1,037,267.11 0 1,280,685
EM 7 Dozer Angle Blade (Sand Horiz. Drain) 730,995 CY 0.69 B2 0.009 6,579 411.2 16.37 107,697.48 0.00 0.00 6c 1 120.02 394,814.84 0 502,512
EM 7 Compact (Sand Horiz. Drain) 730,995 CY 0.79 B5 0.009 6,579 548.2 17.22 113,311.52 0.00 0.00 6g1 1 70.54 464,090.31 0 577,402

EM 8 Dozer and Dump Trucks (Mass Random 3,226,663 CY 1.75 C6 0.024 75,827 2,708.1 14.17 1,074,462.79 0.00 0.00 3f1 2 60.38 4,578,570.85 0 5,653,034
EM 8 Dozer Angle Blade (Mass Random Fill) 3,226,663 CY 0.69 B2 0.009 29,040 1,815.0 16.37 475,384.32 0.00 0.00 6c 1 120.02 1,742,740.81 0 2,218,125
EM 8 Compact (Mass Random Fill) 3,226,663 CY 0.79 B5 0.009 29,040 2,420.0 17.22 500,165.10 0.00 0.00 6g1 1 70.54 2,048,527.67 0 2,548,693 10,419,852

EM 8 W/O Dozer and Dump Trucks (Mass Random 2,180,178 CY 1.75 C6 0.024 51,234 1,829.8 14.17 725,988.37 0.00 0.00 3f1 2 60.38 3,093,628.95 0 3,819,617
EM 8 W/O Dozer Angle Blade (Mass Random Fill) 2,180,178 CY 0.69 B2 0.009 19,622 1,226.4 16.37 321,205.62 0.00 0.00 6c 1 120.02 1,177,527.57 0 1,498,733
EM 8 W/O Compact (Mass Random Fill) 2,180,178 CY 0.79 B5 0.009 19,622 1,635.1 17.22 337,949.39 0.00 0.00 6g1 1 70.54 1,384,140.32 0 1,722,090 17,460,292

EM 10 Common Borrow (Top Soil - Peat) 222,906 CY 3.65 C6 0.047 10,477 374.2 14.17 148,453.01 0.00 0.00 3f 3 63.57 666,010.57 0 814,464
EM 10 W/O Common Borrow (Top Soil - Peat) 150,612 CY 3.65 C6 0.047 7,079 252.8 14.17 100,306.09 0.00 0.00 3f 3 63.57 450,007.14 0 550,313 1,364,777
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EAA Reservoir A-1 Basis of Design Report January 20060 Case: 2
Project: Evaluate and Select Alternative Embankment Section, Work Order No. CN040932-WO02 Opinion Of Probable Cost
Project No. 141731.0910
Revision No.: 2 EAA Reservoir A-1, Embankment (OG +26) "Geomembrane," with 30 Foot Cutoff Wall, and Seepage Canal 15 Feet Deep
Date: 07/26/05 South Side Embankment and Canal Redesign Adjustment

With Seepage Control 12.95 Miles = 68,376  Total Linear Feet
Without Seepage Control (South Side) 8.75 Miles = 46,200  Total Linear Feet

CSI 
Div. / 
Sect. Quantity Unit  Unit  Cost

Crew 
Code

M-H per 
Unit Man-Hours

Duration 
Days

Average 
Wage 
Rate Labor Cost Unit Cost Material Cost Code No.

 Avg. 
Cost 
($/hr) Equipment Cost

Sub-
contract Other Total Cost RemarksDESCRIPTION

Labor Material Equipment

02370 Erosion and Sedimentation Control

02600 Drainage and Containment

02620 Subdrainage System (Seepage Water)
EM 8 Geomembrane Placement 978,479 SY 18.19 B4- 0.252 246,577 10,274.0 16.65 4,106,324.28 12.15 11,888,520.34 2a 1 7.33 1,807,762.28 0 17,802,607

02700 Bases, Ballasts, Pavements and Appurtenances
EM 8 w/o Crusher (Transition Borrow Area) 65,775 CY 12.50 B2 0 0.0 16.37 0.00 0.00 0.00 0.00 822,189 822,189
EM 8 w/o Aggregate Base 1-1/2" Stone, 12" Thick 197,325 SY 1.13 B7a 0.019 3,774 52.4 16.28 61,434.04 0.00 0.00 7a+ 7 42.93 162,009.17 0 223,443 18,848,239

02910 Plant Preparation
EM 10 Fine Grading 668,034 SY 0.32 B5a 0.008 5,344 334.0 17.30 92,429.12 0.00 0.00 7d 1 22.97 122,759.39 0 215,189
EM 10 W/O Fine Grading 451,374 SY 0.32 B5a 0.008 3,611 225.7 17.30 62,452.11 0.00 0.00 7d 1 22.97 82,945.53 0 145,398

02920 Lawns and Grasses
EM 10 Hydro or Air Seeding w/ Mulch and Fertil 668,034 SY 0.24 C4a 0.003 2,004 3.0 15.49 31,043.52 0.15 100,205.03 3j5 2 14.11 28,274.17 0 159,523 520,109
EM 10 W/O Hydro or Air Seeding w/ Mulch and Fertil 451,374 SY 0.24 C4a 0.003 1,354 3.0 15.49 20,975.35 0.15 67,706.10 3j5 2 14.11 19,104.17 0 107,786 627,894

Subtotal Site Construction 1,696,036 $26,806,128 $25,230,615 $91,093,048 $13,626,959 $13,165,707 $169,922,457
3 Concrete

03050 Basic Concrete Materials and Methods

03100 Concrete and Forms and Accessories

03200 Concrete Reinforcement

03300 Cast-In-Place Concrete

03310 Structural Concrete

Roller Compacted Concrete
EM 11 Mass Placement, 1' Lift, 12" Layer 244,102 CY 1.07 B5 0.009 2,197 91.5 16.91 37,142.61 0.00 6f1 2 102.16 224,433.27 0 261,576
EM 11 Sloped Face, Nonformed, 1' Lift 198,290 CY 5.00 B5 0.042 8,328 347.0 16.91 140,802.05 0.00 6f1 2 102.16 850,792.80 0 991,595
EM 11 Roller Compacted Concrete, 1.5"-2" Agg 442,393 CY 45.00 B5 0.000 0 0.0 16.91 0.00 45.00 19,907,672.40 0.00 0 19,907,672 100 lbs of cement by volume
EM 11 Dump Truck (18 CY) Conveying Material 442,393 CY 1.24 C1 0.012 5,309 663.6 11.88 63,067.51 0.00 3e1 1 91.31 484,759.01 0 547,827 (15 Min. Cycles)
EM 11 Truck Mtd. Hydraulic Crane 100 Ton, Co 244,102 CY 0.59 D18a 0.025 6,103 152.6 17.43 106,392.00 0.00 8g 4 6.32 38,543.37 0 144,935 $49.40
EM 11 Surface Prep. Vacuum Truck 366,153 SY 0.18 C6a- 0.006 2,197 109.8 17.72 38,925.04 0.00 3j2 1 12.86 28,244.34 0 67,169
EM 11 Surface Prep. Water Clean 366,153 SY 0.22 C1a 0.008 2,929 122.1 15.63 45,793.60 0.00 3j3 4 11.43 33,485.21 0 79,279
EM 11 Surface Prep. Water Blast 366,153 SY 0.87 C1a 0.030 10,985 457.7 15.63 171,725.98 0.00 3j4 5 13.25 145,532.83 0 317,259 $50.45
EM 11 Concrete Batch Plant and Delivery 455,665 CY 26.15 C6a 0.480 218,719 3,417.5 14.44 3,157,208.20 0.00 0.00 8h1 6 40.04 8,757,034.53 0 11,914,243 $77.38

EM 11 W/O Mass Placement, 1' Lift, 12" Layer 164,934 CY 1.07 B5 0.009 1,484 61.9 16.91 25,096.36 0.00 6f1 2 102.16 151,644.10 0 176,740
EM 11 W/O Vertical Face, Formed, 1' Lift 133,980 CY 7.14 B5 0.060 8,039 335.0 16.91 135,909.31 0.00 6f1 2 102.16 821,228.57 0 957,138
EM 11 W/O Roller Compacted Concrete, 1.5"-2" Agg 298,914 CY 45.00 B5 0.000 0 0.0 16.91 0.00 45.00 13,451,130.00 0.00 0 13,451,130 100 lbs of cement by volume
EM 11 W/O Dump Truck (18 CY) Conveying Material 298,914 CY 1.24 C1 0.012 3,587 448.4 11.88 42,613.18 0.00 3e1 1 91.31 327,539.87 0 370,153 (15 Min. Cycles)
EM 11 W/O Truck Mtd. Hydraulic Crane 100 Ton, Co 298,914 CY 0.44 D18a 0.025 7,473 186.8 17.43 130,281.67 0.00 8g 0 0.00 0.00 0 130,282
EM 11 W/O Surface Prep. Vacuum Truck 247,401 SY 0.11 C6a- 0.006 1,484 74.2 17.72 26,300.71 0.00 3j2 0 0.00 0.00 0 26,301
EM 11 W/O Surface Prep. Water Clean 247,401 SY 0.22 C1a 0.008 1,979 82.5 15.63 30,941.62 0.00 3j3 4 11.43 22,625.14 0 53,567
EM 11 W/O Surface Prep. Water Blast 247,401 SY 0.87 C1a 0.030 7,422 309.3 15.63 116,031.07 0.00 3j4 5 13.25 98,333.00 0 214,364 $51.45
EM 11 W/O Concrete Batch Plant and Delivery 307,881 CY 26.15 C6a 0.480 147,783 2,309.1 14.44 2,133,248.78 0.00 0.00 8h1 6 40.04 5,916,915.22 0 8,050,164 $50.47

$78.38
Subtotal Concrete 436,018 $6,401,480 $33,358,802 $17,901,111 $0 $0 $57,661,393

Construction Subtotal (Direct Costs) 2,132,054 $33,207,607 $58,589,417 $108,994,160 $13,626,959 $46,165,365 $260,583,509

Indirect Costs
Sales Tax 6% of purchased materials + Rental Equipment 10,055,015
Overhead and Profit 16% of construction cost + general requirements 1.000000 42,233,243
Bonds and Insurance 3.5% of construction cost + general requirements + sales tax + overhead and profit 10,950,512
Project Reserve 5% of construction cost 16,191,114
Contingency 30% of construction cost + general conditions + sales tax + overhead and profit + bonds and insurance + escalation 102,004,018

Construction Subtotal Indirects $181,433,902

Total Construction (Direct and Indirect Costs) $442,017,410
Permits 0
Design 0% of construction cost 0
Construction Management 0% of construction cost 0

Total $442,017,410
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EAA Reservoir A-1 Basis of Design Report January, 2006Case: 3
Project: Evaluate and Select Alternative Embankment Section, Work Order No. CN040932-WO02
Project No.: 141731.0910 Opinion Of Probable Cost
Revision No.: 2 EAA Reservoir A-1, Embankment (OG +26) "Inclined Core," With Cutoff Trench, and Seepage Canal 15 Feet Deep
Date: 07/26/05 South Side Embankment and Canal Redesign Adjustment

ITEM No. Quantity Unit
Unit 
Cost Man-Hours Labor Cost Material Cost Equipment Cost

Subcontract 
Cost Other Cost

Direct Total 
Cost

Indirects Mark-
Ups

Indirect Total 
Cost Total 

1 Strip Peat
Materials and Methods 60,519 1,033,940 0 6,292,950 0 0 7,326,890 0.8572 6,280,906 13,607,797

Subtotal 60,519 $1,033,940 $0 $6,292,950 $0 $0 $7,326,890 $6,280,906 $13,607,797
2 Seepage Collection Canal Construction (Cap Rock Removal)

Materials and Methods 187,788 3,085,457 2,297,434 13,173,450 0 0 18,556,341 0.8572 15,907,245 34,463,587

Subtotal 187,788 $3,085,457 $2,297,434 $13,173,450 $0 $0 $18,556,341 $15,907,245 $34,463,587
3 Seepage Collection Canal Construction (Excavate Silty Sand, Limestone, Etc. Soils)

Materials and Methods 33,455 482,299 0 3,125,807 0 0 3,608,106 0.8572 3,093,014 6,701,121

Subtotal 33,455 $482,299 $0 $3,125,807 $0 $0 $3,608,106 $3,093,014 $6,701,121
4 Embankment Construction (Production Blast Cap Rock and Excavate Silty Sand, etc.)

Materials and Methods 632,784 9,863,298 5,688,909 42,192,860 0 0 57,745,067 0.8572 49,501,403 107,246,469

Subtotal 632,784 $9,863,298 $5,688,909 $42,192,860 $0 $0 $57,745,067 $49,501,403 $107,246,469
5 Embankment Construction (Cap Rock Crushing)

Materials and Methods 375,240 5,897,990 0 21,765,713 0 52,937,148 80,600,851 0.8572 69,094,304 149,695,156

Subtotal 375,240 $5,897,990 $0 $21,765,713 $0 $52,937,148 $80,600,851 $69,094,304 $149,695,156
6 Embankment Construction (Surface Preparation / Cut-off Wall)

Materials and Methods 13,579 239,178 1,844,532 51,563 54,996,480 0 57,131,753 0.8572 48,975,646 106,107,399

Subtotal 13,579 $239,178 $1,844,532 $51,563 $54,996,480 $0 $57,131,753 $48,975,646 $106,107,399
7 Embankment Construction (Sand filters and Drains)

Materials and Methods 85,152 1,349,448 0 3,379,522 3,188,008 0 7,916,978 0.8572 6,786,753 14,703,731

Subtotal 85,152 $1,349,448 $0 $3,379,522 $3,188,008 $0 $7,916,978 $6,786,753 $14,703,731
8 Embankment Construction (Rock Fill)

Materials and Methods 265,579 4,069,480 0 16,526,154 0 822,189 21,417,823 0.8572 18,360,222 39,778,045

Subtotal 265,579 $4,069,480 $0 $16,526,154 $0 $822,189 $21,417,823 $18,360,222 $39,778,045
9 Embankment Construction (Broken Cap Rock And Silty Sand, Shell, Etc. Soils)

Materials and Methods 110,504 1,691,736 0 3,644,711 0 0 5,336,447 0.8572 4,574,618 9,911,065

Subtotal 110,504 $1,691,736 $0 $3,644,711 $0 $0 $5,336,447 $4,574,618 $9,911,065
10 Embankment Construction (Topsoil and Seeding)

Materials and Methods 29,869 455,659 167,911 1,369,101 0 0 1,992,671 0.8572 1,708,198 3,700,870

Subtotal 29,869 $455,659 $167,911 $1,369,101 $0 $0 $1,992,671 $1,708,198 $3,700,870
11 Embankment Construction (Cut-off Wall Cap, Concrete Face, and Parapet)

Materials and Methods 436,018 6,401,480 33,358,802 17,901,111 0 0 57,661,393 0.8572 49,429,675 107,091,068

Subtotal 436,018 $6,401,480 $33,358,802 $17,901,111 $0 $0 $57,661,393 $49,429,675 $107,091,068
12 Equipment Mobilization Or Demobilization

Materials and Methods 929 11,560 0 52,728 0 103,249 167,538 0.8572 143,620 311,158

Subtotal 929 $11,560 $0 $52,728 $0 $103,249 $167,538 $143,620 $311,158

Total 2,231,416 $34,581,525 $43,357,588 $129,475,671 $58,184,488 $53,862,586 $319,461,859 $273,855,605 $593,317,464

DESCRIPTION
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EAA Reservoir A-1 Basis of Design Report January, 2006Case: 3
Project: Evaluate and Select Alternative Embankment Section, Work Order No. CN040932-WO02 Opinion Of Probable Cost
Project No. 141731.0910
Revision No.: 2 EAA Reservoir A-1, Embankment (OG +26) "Inclined Core," With Cutoff Trench, and Seepage Canal 15 Feet Deep
Date: 07/26/05 South Side Embankment and Canal Redesign Adjustment

With Seepage Control 12.95 Miles = 68,376  Total Linear Feet
Without Seepage Control (South Side) 8.75 Miles = 46,200  Total Linear Feet

CSI 
Div. / 
Sect. Quantity Unit  Unit Cost

Crew 
Code

M-H per 
Unit Man-Hours

Duration 
Days

Average 
Wage 
Rate Labor Cost Unit Cost Material Cost Code No.

 Avg. 
Cost 
($/hr) Equipment Cost

Sub-
contract Other Total Cost Remarks

1 General Requirements
Mobilization 1 LS 3,194,619 0.00 0.00 3,194,619 3,194,619
Supervision 1 LS 15,973,093 0.00 0.00 15,973,093 15,973,093
Temporary construction facilities 1 LS 7,986,546 0.00 0.00 7,986,546 7,986,546
Temporary utilities 1 LS 4,791,928 0.00 0.00 4,791,928 4,791,928
Safety 1 LS 7,986,546 0.00 0.00 7,986,546 7,986,546
Miscellaneous 1 LS 6,389,237 0.00 0.00 6,389,237 6,389,237

Subtotal Mobilization $0 $0 $0 $0 $46,321,969 $46,321,969
2 Site Work

02225 Demolition

02230 Site Clearing
SC 1 Scraper (Strip Peat Canal Area) 506,489 CY 2.06 B5b 0.012 6,078 303.9 17.17 104,332.66 0.00 0.00 1s1 2 154.87 941,293.44 0 1,045,626
SC 1 Scraper (Strip Peat Bench Area) 1012978 CY 1.55 B5b 0.009 9,117 455.8 17.17 156,498.99 0.00 0.00 1s1 2 154.87 1,411,940.15 0 1,568,439
EM 1 Scraper (Strip Peat Embankment A 915555 CY 1.03 B5b 0.006 5,493 274.7 17.17 94,298.47 0.00 0.00 1s1 2 154.87 850,764.54 0 945,063
EM 1 Surface Prep. (Strip Peat Embankm 1373332 SY 0.35 B5 0.008 10,987 915.6 17.22 189,226.83 0.00 3j4+ 2 26 289,566.31 0 478,793
EM 1 W/O Scraper (Strip Peat Embankment A 618618 CY 1.03 B5b 0.006 3,712 185.6 17.17 63,715.18 0.00 0.00 1s1 2 154.87 574,840.91 0 638,556
EM 1 W/O Surface Prep. (Strip Peat Embankm 927927 SY 0.35 B5 0.008 7,423 618.6 17.22 127,855.97 0.00 3j4+ 2 26 195,652.91 0 323,509
EM 1 Scraper (Strip Peat Inside Bench Ar 1519467 CY 0.69 B5b 0.004 6,078 303.9 17.17 104,332.66 0.00 0.00 1s1 2 154.87 941,293.44 0 1,045,626
EM 1 W/O Scraper (Strip Peat Inside Bench Ar 1026667 CY 0.69 B5b 0.004 4,107 205.3 17.17 70,495.04 0.00 0.00 1s1 2 154.87 636,009.08 0 706,504
EM 1 Dozer Angle Blade (Strip Peat Insid 278032 CY 1.15 B2 0.015 4,170 261 16.37 68,271 0.00 0.00 6c 1 120.02 250,278.12 0 318,549
EM 1 W/O Dozer Angle Blade (Strip Peat Insid 223635 CY 1.15 B2 0.015 3,355 210 16.37 54,914 0.00 0.00 6c 1 120.02 201,311.32 0 256,225 $1.20

02240 Dewatering 
Seepage Canal

SC 2 Pump,12" Suction (Make-up) 29,060 LF 68.94 B4 0.040 1,162 145.3 16.87 19,606.64 0.00 0.00 68.27 1,983,900.00 0 2,003,507
SC 2 12" Dia Pipe 2,500 GPM 54,701 LF 5.48 B4 0.098 5,361 670.1 16.87 90,421.24 0.00 0.00 3.83 209,504.06 0 299,925

Production Blast
SC 4 w/o Pump,12" Suction (Make-up) 25780 LF 68.94 B4 0.040 1,031 128.9 16.87 17,393.49 0.00 0.00 68.27 1,759,962.16 0 1,777,356
SC 4 w/o 12" Dia Pipe 2,500 GPM 91661 LF 5.48 B4 0.098 8,983 1,122.8 16.87 151,516.68 0.00 0.00 3.83 351,060.86 0 502,578

 Cut Off Wall
SC 2 w/o Pump,12" Suction (Make-up) 31508 LF 68.94 B4 0.040 1,260 157.5 16.87 21,258.71 0.00 0.00 68.27 2,151,064.86 0 2,172,324
SC 2 w/o 12" Dia Pipe 2,500 GPM 91661 LF 5.48 B4 0.098 8,983 1,122.8 16.87 151,516.68 0.00 0.00 3.83 351,060.86 0 502,578

02300 Earthwork

02305 Equipment Mobilization Or Demobilization
12 Dump Truck (26 Tons) 84 EA 346 C1 2.000 168 21.0 11.88 1,995.84 0.00 0.00 3e1 1 49.87 8,378.71 18,674 29,049 Other: Driving Cost for 140Miles
12 Dozers (Above 150 HP) 44 EA 578 C1 2.667 117 14.7 11.88 1,394.09 0.00 0.00 3g 2 65.48 7,683.36 16,339 25,417 Other: Driving Cost for 140Miles
12 Front Loaders 8 EA 578 C1 2.667 21 2.7 11.88 253.47 0.00 0.00 3g 2 65.48 1,396.97 2,971 4,621 Other: Driving Cost for 140Miles
12 Vibrating Roller 16 EA 578 C1 2.667 43 5.3 11.88 506.94 0.00 0.00 3g 2 65.48 2,793.95 5,942 9,242 Other: Driving Cost for 140Miles
12 Crawler Type Drill, 4" 24 EA 322 C2 6.000 144 18.0 15.55 2,239.20 0.00 0.00 6h 4 34.56 4,977.29 520 7,736 Other: Driving Cost for 140Miles
12 Air Compressor, 600 CFM 24 EA 0 C2 0.000 0 0.0 15.55 0.00 0.00 0.00 6h 4 34.56 0.00 0 0 Included Drilling Machine
12 50 Ft Air Hose, 3" Dia. 24 EA 0 C2 0.000 0 0.0 15.55 0.00 0.00 0.00 6h 4 34.56 0.00 0 0 Included Drilling Machine
12 Excavator, Diesel Hydraulic, Crawle 10 EA 578 C1 2.667 27 3.3 11.88 316.84 0.00 0.00 3g 2 65.48 1,746.22 3,714 5,777 Other: Driving Cost for 140Miles
12 Crusher 8 EA 578 C1 2.667 21 2.7 11.88 253.47 0.00 0.00 3g 2 65.48 1,396.97 2,971 4,621 Other: Driving Cost for 140Miles
12 Concrete Batch Plant, Portable, 2 8 EA 3,466 C1 16.000 128 16.0 11.88 1,520.64 0.00 0.00 3g 2 65.48 8,380.80 17,823 27,724 Other: Driving Cost for 140Miles
12 Concrete Transit Mixer Truck 24 EA 461 C1 2.667 64 8.0 11.88 760.42 0.00 0.00 3e1 1 49.87 3,192.29 7,115 11,068 Other: Driving Cost for 140Miles
12 Grader 30,000 Lbs. 2 EA 578 C1 2.667 5 0.7 11.88 63.37 0.00 0.00 3g 2 65.48 349.24 743 1,155 Other: Driving Cost for 140Miles
12 Scraper, Self-Propelled, 32-44 Cy 10 EA 578 C1 2.667 27 3.3 11.88 316.84 0.00 0.00 3g 2 65.48 1,746.22 3,714 5,777 Other: Driving Cost for 140Miles
12 Truck Mtd. Crane Over 75 Ton 8 EA 1,386 C1 6.400 51 6.4 11.88 608.26 0.00 0.00 3g 2 65.48 3,352.32 7,129 11,090 Other: Driving Cost for 140Miles
12 Attachment Concrete Bucket, 8 CY 8 EA 578 C1 2.667 21 2.7 11.88 253.47 0.00 0.00 3g 2 65.48 1,396.97 2,971 4,621 Other: Driving Cost for 140Miles
12 Rubber tired backhoe-loader, 3/4 CY 8 EA 578 C1 2.667 21 2.7 11.88 253.47 0.00 0.00 3g 2 65.48 1,396.97 2,971 4,621 Other: Driving Cost for 140Miles
12 Wheeled Skid Steer, Diesel, w/ Broo 14 EA 578 C1 2.667 37 4.7 11.88 443.58 0.00 0.00 3g 2 65.48 2,444.71 5,199 8,087 Other: Driving Cost for 140Miles
12 Hoe Rams 4 EA 578 C1 2.667 11 1.3 11.88 126.74 0.00 0.00 3g 2 65.48 698.49 1,485 2,311 Other: Driving Cost for 140Miles
12 Wash and Screen (Sand Horiz. Blan 8 EA 578 C1 2.667 21 2.7 11.88 253.47 0.00 0.00 3g 2 65.48 1,396.97 2,971 4,621 Other: Driving Cost for 140Miles

02310 Grading

02315 Excavation and Fill 13
SC 2 Drilling and Blasting (Seepage Cana 1,215,573 CY 6.02 B6 0.080 97,246 4,051.9 17.11 1,664,200.93 1.89 2,297,433.60 6h 4 34.56 3,361,252.76 0 7,322,887
SC 2 Excavating Cap Rock (Seepage Ca 1,215,573 CY 1.75 B2 0.015 17,975 1,123.5 16.37 294,255.51 0.00 0.00 1b 1 102.03 1,834,074.88 0 2,128,330
SC 2 Dump Truck (Canal/Stock Pile Area 1,519,467 CY 1.33 C1 0.013 19,584 2,448.0 11.88 232,660.74 0.00 0.00 3e1 1 91.31 1,788,312.15 0 2,020,973 (Avg. 1,000 FT. Around Trip)
SC 2 Hoe Ram (Stock Pile Area) 159,544 CY 1.74 A10 0.077 12,285 1,228.5 17.89 219,776.65 0.00 0.00 6i 1 5.91 58,102.61 0 277,879
SC 2 Dozer Angle Blade (Stock Pile Area 1,519,467 CY 1.20 B2 0.016 23,932 1,495.7 16.37 391,760.29 0.00 0.00 6c 1 120.02 1,436,178.29 0 1,827,939 13,578,008

13.32 18,556,341
SC 3 Excavated - Silty, Sand, Shells (See 958,372 CY 0.80 B3 0.005 4,792 199.7 16.75 80,263.65 0.00 0.00 1n 1 144.10 690,522.06 0 770,786
SC 3 Cut Through Limestone 113,846 CY 4.02 B3 0.025 2,846 118.6 16.75 47,673.03 0.00 0.00 1n 1 144.10 410,139.31 0 457,812
SC 3 Haul to Dewater and Work Stock Pi 1,179,440 CY 1.33 C1 0.013 15,202 1,900.2 11.88 180,595.82 0.00 0.00 3e1 1 91.31 1,388,122.91 0 1,568,719 (Avg. 1,000 FT. Around Trip)
SC 3 Dozer Angle Blade - Work Stock Pil 1,179,440 CY 0.69 B2 0.009 10,615 663.4 16.37 173,766.86 0.00 0.00 6c 1 120.02 637,022.70 0 810,790 3,608,106

EM 4 Drilling and Blasting (Prod. Blast Ar 1,668,193 CY 6.02 B6 0.080 133,455 5,560.6 17.11 2,283,867.22 1.89 3,152,884.47 6h 4 34.56 4,612,817.38 0 10,049,569
EM 4 Excavating Cap Rock (Prod. Blast A 1,668,193 CY 1.75 B2 0.015 24,668 1,541.8 16.37 403,821.74 0.00 0.00 1b 1 102.03 2,516,993.84 0 2,920,816
EM 4 Dump Truck (Prod. Blast Stock Pile 2,085,241 CY 1.71 C1 0.017 34,555 4,319.4 11.88 410,518.43 0.00 0.00 3e1 1 91.31 3,155,388.84 0 3,565,907 (Avg. 2 Miles Around Trip)
EM 4 Hoe Ram (Stock Pile Area) 218,950 CY 1.74 A10 0.077 16,859 1,685.9 17.89 301,610.62 0.00 0.00 6i 1 5.91 79,737.15 0 381,348
EM 4 Dozer Angle Blade (Prod. Blast Are 2,085,241 CY 1.20 B2 0.016 32,843 2,052.7 16.37 537,632.49 0.00 0.00 6c 1 120.02 1,970,940.20 0 2,508,573 19,426,212

EM 4 Excavated - Silty, Sand, Shells (Pro 3,075,717 CY 0.80 B3 0.005 15,379 640.8 16.75 257,591.29 0.00 0.00 1n 1 144.10 2,216,102.44 0 2,473,694
EM 4 Haul to Dewater and Work Stock Pi 3,383,289 CY 1.71 C1 0.017 56,066 7,008.2 11.88 666,063.20 0.00 0.00 3e1 1 91.31 5,119,595.72 0 5,785,659 (Avg. 2 Miles Around Trip)
EM 4 Dozer Angle Blade (Work Stock Pile 3,383,289 CY 0.69 B2 0.009 30,450 1,903.1 16.37 498,459.91 0.00 0.00 6c 1 120.02 1,827,335.04 0 2,325,795 10,585,148

32,291,293
EM 4 W/O Drilling and Blasting (Prod. Blast Ar 1,341,812 CY 6.02 B6 0.080 107,345 4,472.7 17.11 1,837,029.66 1.89 2,536,024.09 6h 4 34.56 3,710,321.80 0 8,083,376
EM 4 W/O Excavating Cap Rock (Prod. Blast A 1,341,812 CY 1.75 B2 0.015 19,842 1,240.1 16.37 324,814.20 0.00 0.00 1b 1 102.03 2,024,545.16 0 2,349,359
EM 4 W/O Dozer Angle Blade (Prod. Blast Are 1,610,174 CY 1.20 B2 0.016 25,360 1,585.0 16.37 415,147.14 0.00 0.00 6c 1 120.02 1,521,913.60 0 1,937,061 12,369,796

45,374,016

DESCRIPTION

Labor Material Equipment
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EAA Reservoir A-1 Basis of Design Report January, 2006Case: 3
Project: Evaluate and Select Alternative Embankment Section, Work Order No. CN040932-WO02 Opinion Of Probable Cost
Project No. 141731.0910
Revision No.: 2 EAA Reservoir A-1, Embankment (OG +26) "Inclined Core," With Cutoff Trench, and Seepage Canal 15 Feet Deep
Date: 07/26/05 South Side Embankment and Canal Redesign Adjustment

With Seepage Control 12.95 Miles = 68,376  Total Linear Feet
Without Seepage Control (South Side) 8.75 Miles = 46,200  Total Linear Feet

CSI 
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Sect. Quantity Unit  Unit Cost
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Unit Man-Hours

Duration 
Days
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Wage 
Rate Labor Cost Unit Cost Material Cost Code No.

 Avg. 
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Sub-
contract Other Total Cost RemarksDESCRIPTION

Labor Material Equipment

EM 4 W/O Excavated - Silty, Sand, Shells (Pro 3,801,800 CY 0.80 B3 0.005 19,009 792.0 16.75 318,400.73 0.00 0.00 1n 1 144.10 2,739,256.54 0 3,057,657
EM 4 W/O Haul to Dewater and Work Stock Pi 4,181,980 CY 1.71 C1 0.017 69,301 8,662.7 11.88 823,300.38 0.00 0.00 3e1 1 91.31 6,328,175.92 0 7,151,476 (Avg. 2 Miles Around Trip)
EM 4 W/O Dozer Angle Blade (Work Stock Pile 4,181,980 CY 0.69 B2 0.009 37,638 2,352.4 16.37 616,131.08 0.00 0.00 6c 1 120.02 2,258,713.03 0 2,874,844 13,083,978

EM 5 Crusher (Transition Borrow Area) 1,440,220 CY 18.15 B2 0 0.0 16.37 0.00 0.00 0.00 0.00 26,139,999 26,139,999
EM 5 Dozer Loader (Transition Borrow Ar 1,440,220 CY 0.82 B5 0.013 18,363 1,530.2 17.22 316,268.78 0.00 0.00 6j 1 47.46 871,436.45 0 1,187,705
EM 5 Dump Truck (Transition Borrow Are 2,016,308 CY 1.71 C1 0.017 33,413 4,176.6 11.88 396,947.76 0.00 0.00 3e1 1 91.31 3,051,079.95 0 3,448,028 (Avg. 2 Miles Around Trip)
EM 5 Dozer Angle Blade (New Embankm 2,016,308 CY 1.03 B2 0.014 27,220 1,701.3 16.37 445,594.09 0.00 0.00 6c 1 120.02 1,633,530.93 0 2,079,125 32,854,857

EM 5 Cruncher (Transition Borrow Area) 50,413 CY 18.15 B2 0 0.0 16.37 0.00 0.00 0.00 0.00 915,004 915,004
EM 5 Dozer Loader (Transition Borrow Ar 50,413 CY 0.82 B5 0.013 643 53.6 17.22 11,070.67 0.00 0.00 6j 1 47.46 30,503.74 0 41,574
EM 5 Dump Truck (Transition Borrow Are 70,579 CY 1.71 C1 0.017 1,170 146.2 11.88 13,894.75 0.00 0.00 3e1 1 91.31 106,799.93 0 120,695 (Avg. 2 Miles Around Trip)
EM 5 Backhoe (Vertical  New Embankme 70,579 CY 3.28 B4a 0.153 10,799 225.0 17.08 184,457.38 0.00 0.00 2 1 4.33 46,748.76 0 231,206 1,308,479

EM 5 Cruncher (Transition Borrow Area) 1,329,082 CY 18.15 B2 0 0.0 16.37 0.00 0.00 0.00 0.00 24,122,831 24,122,831
EM 5 Dozer Loader (Transition Borrow Ar 1,329,082 CY 0.82 B5 0.013 16,946 1,412.1 17.22 291,863.00 0.00 0.00 6j 1 47.46 804,189.56 0 1,096,053
EM 5 Dump Truck (Transition Borrow Are 1,860,714 CY 1.71 C1 0.017 30,835 3,854.3 11.88 366,316.15 0.00 0.00 3e1 1 91.31 2,815,634.64 0 3,181,951 (Avg. 2 Miles Around Trip)
EM 5 Dozer Angle Blade (Sloped New Em 1,860,714 CY 8.18 B2 0.107 199,282 12,455.2 16.37 3,262,254.44 0.00 0.00 6c 1 120.02 11,959,300.41 0 15,221,555 43,622,389

EM 5 Crusher (Granular Toe Borrow Area 95,098 CY 18.50 B2 0 0.0 16.37 0.00 0.00 0.00 0.00 1,759,314 1,759,314
EM 5 Dozer Loader (Granular Toe Borrow 95,098 CY 0.82 B5 0.013 1,213 101.0 17.22 20,883.30 0.00 0.00 6j 1 47.46 57,541.15 0 78,424
EM 5 Dump Truck (Granular Toe Borrow 133,137 CY 1.71 C1 0.017 2,206 275.8 11.88 26,210.55 0.00 0.00 3e1 1 91.31 201,463.51 0 227,674 (Avg. 2 Miles Around Trip)
EM 5 Backhoe Loader (New Embankmen 133,137 CY 3.84 B4- 0.160 21,302 887.6 16.65 354,748.81 0.00 0.00 2a 1 7.33 156,174.10 0 510,923
EM 5 Compacting (New Embankment Are 133,137 CY 1.79 A1 0.089 11,849 1,481.2 17.51 207,479.86 0.00 0.00 8b2 1 2.64 31,310.33 0 238,790 2,815,126

80,600,851
SC 6 Keyway (Cut Through Cap Rock) 114,576 LF 480.00 B2 0.000 0 0.0 16.37 0.00 0.00 0.00 54,996,480 0 54,996,480 (Assumed for 2' Wide at $40/LF)

SC 6 w/o Shotcrete Keyway (Cap Rock) 22,632 CY 94.35 D8a 0.600 13,579 282.9 17.61 239,178.11 81.50 1,844,532.15 8c 1 3.80 51,562.67 0 2,135,273

EM 9 Dozer and Dump Trucks (Select Fill 2,662,746 CY 0.74 C6 0.024 62,575 2,234.8 14.17 886,681.18 0.00 0.00 3f1 2 60.38 1,079,538.18 0 1,966,219
EM 9 Dozer Angle Blade (Select Fill Below 2,662,746 CY 0.69 B2 0.009 23,965 1,497.8 16.37 392,302.40 0.00 0.00 6c 1 120.02 1,438,165.65 0 1,830,468
EM 9 Compact (Select Fill Below Drain) 2,662,746 CY 0.58 B5 0.009 23,965 1,997.1 17.22 412,752.29 0.00 0.00 6g1 1 70.54 1,127,007.19 0 1,539,759 5,336,447

EM 7 Dozer Loader (Sand Horiz. Filter) 382,684 CY 0.46 B2 0.006 2,296 143.5 16.37 37,587.21 0.00 0.00 6c 1 120.02 137,793.27 0 175,380
EM 7 Dump Truck (Sand Horiz. Filter) 382,684 CY 0.93 C1 0.009 3,444 430.5 11.88 40,916.56 0.00 0.00 3e1 1 91.31 314,499.02 0 355,416
EM 7 Wash and Screen (Sand Horiz. Filte 382,684 CY 3.93 0.000 0 0.0 11.88 0.00 0.00 0.00 0.00 1,503,947 0 1,503,947
EM 7 Dozer Angle Blade (Sand Horiz. Filt 382,684 CY 0.69 B2 0.009 3,444 215.3 16.37 56,380.81 0.00 0.00 6c 1 120.02 206,689.90 0 263,071
EM 7 Dozer and Dump Trucks (Sand Hor 382,684 CY 1.75 C6 0.024 8,993 321.2 14.17 127,431.81 0.00 0.00 3f1 2 60.38 543,020.71 0 670,453
EM 7 Dozer Angle Blade (Sand Horiz. Filt 382,684 CY 0.69 B2 0.009 3,444 215.3 16.37 56,380.81 0.00 0.00 6c 1 120.02 206,689.90 0 263,071
EM 7 Compact (Sand Horiz. Filter) 382,684 CY 0.79 B5 0.009 3,444 287.0 17.22 59,319.82 0.00 0.00 6g1 1 70.54 242,956.37 0 302,276

EM 7 Dozer Loader (Sand Horiz. Drain) 191,342 CY 0.46 B2 0.006 1,148 71.8 16.37 18,793.60 0.00 0.00 6c 1 120.02 68,896.63 0 87,690
EM 7 Dump Truck (Sand Horiz. Drain) 191,342 CY 0.93 C1 0.009 1,722 215.3 11.88 20,458.28 0.00 0.00 3e1 1 91.31 157,249.51 0 177,708
EM 7 Wash and Screen (Sand Horiz. Dra 191,342 CY 3.93 0.000 0 0.0 11.88 0.00 0.00 0.00 0.00 751,974 0 751,974
EM 7 Dozer Angle Blade (Sand Horiz. Dra 191,342 CY 0.69 B2 0.009 1,722 107.6 16.37 28,190.41 0.00 0.00 6c 1 120.02 103,344.95 0 131,535
EM 7 Dozer and Dump Trucks (Sand Hor 191,342 CY 1.75 C6 0.024 4,497 160.6 14.17 63,715.90 0.00 0.00 3f1 2 60.38 271,510.36 0 335,226
EM 7 Dozer Angle Blade (Sand Horiz. Dra 191,342 CY 0.69 B2 0.009 1,722 107.6 16.37 28,190.41 0.00 0.00 6c 1 120.02 103,344.95 0 131,535
EM 7 Compact (Sand Horiz. Drain) 191,342 CY 0.79 B5 0.009 1,722 143.5 17.22 29,659.91 0.00 0.00 6g1 1 70.54 121,478.18 0 151,138

EM 7 Dozer Loader (Sand Vert. Filter) 237,172 CY 0.46 B2 0.006 1,423 88.9 16.37 23,295.07 0.00 0.00 6c 1 120.02 85,398.82 0 108,694
EM 7 Dump Truck (Sand Vert. Filter) 237,172 CY 0.93 C1 0.009 2,135 266.8 11.88 25,358.46 0.00 0.00 3e1 1 91.31 194,914.07 0 220,273
EM 7 Wash and Screen (Sand Vert. Filter 237,172 CY 3.93 0.000 0 0.0 11.88 0.00 0.00 0.00 0.00 932,087 0 932,087
EM 7 Dozer Angle Blade (Sand Vert. Filte 237,172 CY 0.69 B2 0.009 2,135 133.4 16.37 34,942.60 0.00 0.00 6c 1 120.02 128,098.23 0 163,041
EM 7 Dozer and Dump Trucks (Sand Vert 237,172 CY 1.75 C6 0.024 5,574 199.1 14.17 78,977.20 0.00 0.00 3f1 2 60.38 336,542.78 0 415,520
EM 7 Backhoe (Sand Vert. Filter) 237,172 CY 3.28 B4a 0.153 36,287 756.0 17.08 619,848.67 0.00 0.00 2 1 4.33 157,094.05 0 776,943

EM 8 Dozer and Dump Trucks (Max. 6" R 0 CY 0.00 C6 0.024 0 0.0 14.17 0.00 0.00 0.00 3f1 2 60.38 0.00 0 0
EM 8 Dozer With Ripper Attach, (Max. 6" 0 CY 0.00 B5 0.020 0 0.0 17.22 0.00 0.00 0.00 6g 2 84.81 0.00 0 0
EM 8 Dozer Angle Blade (Max. 6" Random 0 CY 0.00 B2 0.009 0 0.0 16.37 0.00 0.00 0.00 6c 1 120.02 0.00 0 0
EM 8 Compact (Max. 6" Random Fill) 0 CY 0.00 B5 0.009 0 0.0 17.22 0.00 0.00 0.00 6g1 1 70.54 0.00 0 0

EM 8 W/O Dozer and Dump Trucks (Max. 6" R 0 CY 0.00 C6 0.024 0 0.0 14.17 0.00 0.00 0.00 3f1 2 60.38 0.00 0 0
EM 8 W/O Dozer With Ripper Attach, (Max. 6" 0 CY 0.00 B5 0.020 0 0.0 17.22 0.00 0.00 0.00 6g 2 84.81 0.00 0 0
EM 8 W/O Dozer Angle Blade (Max. 6" Random 0 CY 0.00 B2 0.009 0 0.0 16.37 0.00 0.00 0.00 6c 1 120.02 0.00 0 0
EM 8 W/O Compact (Max. 6" Random Fill) 0 CY 0.00 B5 0.009 0 0.0 17.22 0.00 0.00 0.00 6g1 1 70.54 0.00 0 0

EM 8 Dozer and Dump Trucks (Mass Ran 3,764,783 CY 1.75 C6 0.024 88,472 3,159.7 14.17 1,253,653.77 0.00 0.00 3f1 2 60.38 5,342,151.11 0 6,595,805
EM 8 Dozer Angle Blade (Mass Random 3,764,783 CY 0.69 B2 0.009 33,883 2,117.7 16.37 554,665.41 0.00 0.00 6c 1 120.02 2,033,382.26 0 2,588,048
EM 8 Compact (Mass Random Fill) 3,764,783 CY 0.79 B5 0.009 33,883 2,823.6 17.22 583,578.94 0.00 0.00 6g1 1 70.54 2,390,166.00 0 2,973,745 12,157,598

EM 8 W/O Dozer and Dump Trucks (Mass Ran 2,543,772 CY 1.75 C6 0.024 59,779 2,135.0 14.17 847,063.36 0.00 0.00 3f1 2 60.38 3,609,561.56 0 4,456,625
EM 8 W/O Dozer Angle Blade (Mass Random 2,543,772 CY 0.69 B2 0.009 22,894 1,430.9 16.37 374,773.93 0.00 0.00 6c 1 120.02 1,373,906.93 0 1,748,681
EM 8 W/O Compact (Mass Random Fill) 2,543,772 CY 0.79 B5 0.009 22,894 1,907.8 17.22 394,310.10 0.00 0.00 6g1 1 70.54 1,614,977.03 0 2,009,287 20,372,190

EM 10 Common Borrow (Top Soil - Peat) 222,906 CY 3.65 C6 0.047 10,477 374.2 14.17 148,453.01 0.00 0.00 3f 3 63.57 666,010.57 0 814,464
EM 10 W/O Common Borrow (Top Soil - Peat) 150,612 CY 3.65 C6 0.047 7,079 252.8 14.17 100,306.09 0.00 0.00 3f 3 63.57 450,007.14 0 550,313 1,364,777

02370 Erosion and Sedimentation Control

02600 Drainage and Containment

02620 Subdrainage System (Seepage Water)

02700 Bases, Ballasts, Pavements and Appurtenances
EM 8 w/o Crusher (Transition Borrow Area) 65775 CY 12.50 B2 0 0.0 16.37 0.00 0.00 0.00 0.00 822,189 822,189
EM 8 w/o Aggregate Base 1-1/2" Stone, 12" T 197325 SY 1.13 B7a 0.019 3,774 52.4 16.28 61,434.04 0.00 0.00 7a+ 7 42.93 162,009.17 0 223,443 1,045,632
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With Seepage Control 12.95 Miles = 68,376  Total Linear Feet
Without Seepage Control (South Side) 8.75 Miles = 46,200  Total Linear Feet
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02910 Plant Preparation
EM 10 Fine Grading 668,034 SY 0.32 B5a 0.008 5,344 334.0 17.30 92,429.12 0.00 0.00 7d 1 22.97 122,759.39 0 215,189
EM 10 W/O Fine Grading 451,374 SY 0.32 B5a 0.008 3,611 225.7 17.30 62,452.11 0.00 0.00 7d 1 22.97 82,945.53 0 145,398

02920 Lawns and Grasses
EM 10 Hydro or Air Seeding w/ Mulch and 668,034 SY 0.24 C4a 0.003 2,004 3.0 15.49 31,043.52 0.15 100,205.03 3j5 2 14.11 28,274.17 0 159,523 520,109
EM 10 W/O Hydro or Air Seeding w/ Mulch and 451,374 SY 0.24 C4a 0.003 1,354 3.0 15.49 20,975.35 0.15 67,706.10 3j5 2 14.11 19,104.17 0 107,786 627,894

Subtotal Site Construction 1,795,398 $28,180,045 $9,998,785 $111,574,560 $58,184,488 $53,862,586 $261,800,465
3 Concrete

03050 Basic Concrete Materials and Methods

03100 Concrete and Forms and Accessories

03200 Concrete Reinforcement

03300 Cast-In-Place Concrete

03310 Structural Concrete

03370 Specially Placed Concrete
Roller Compacted Concrete

EM 11 Mass Placement, 1' Lift, 12" Layer 244,102 CY 1.07 B5 0.009 2,197 91.5 16.91 37,142.61 0.00 6f1 2 102.16 224,433.27 0 261,576
EM 11 Sloped Face, Nonformed, 1' Lift 198,290 CY 5.00 B5 0.042 8,328 347.0 16.91 140,802.05 0.00 6f1 2 102.16 850,792.80 0 991,595
EM 11 Roller Compacted Concrete, 1.5"-2" 442,393 CY 45.00 B5 0.000 0 0.0 16.91 0.00 45.00 19,907,672.40 0.00 0 19,907,672 100 lbs of cement by volume
EM 11 Dump Truck (18 CY) Conveying Ma 442,393 CY 1.24 C1 0.012 5,309 663.6 11.88 63,067.51 0.00 3e1 1 91.31 484,759.01 0 547,827 (15 Min. Cycles)
EM 11 Truck Mtd. Hydraulic Crane 100 Ton 244,102 CY 0.59 D18a 0.025 6,103 152.6 17.43 106,392.00 0.00 8g 4 6.32 38,543.37 0 144,935 $49.40
EM 11 Surface Prep. Vacuum Truck 366,153 SY 0.18 C6a- 0.006 2,197 109.8 17.72 38,925.04 0.00 3j2 1 12.86 28,244.34 0 67,169
EM 11 Surface Prep. Water Clean 366,153 SY 0.22 C1a 0.008 2,929 122.1 15.63 45,793.60 0.00 3j3 4 11.43 33,485.21 0 79,279
EM 11 Surface Prep. Water Blast 366,153 SY 0.87 C1a 0.030 10,985 457.7 15.63 171,725.98 0.00 3j4 5 13.25 145,532.83 0 317,259 $50.45
EM 11 Concrete Batch Plant and Deliver 455,665 CY 26.15 C6a 0.480 218,719 3,417.5 14.44 3,157,208.20 0.00 0.00 8h1 6 40.04 8,757,034.53 0 11,914,243 $77.38

EM 11 W/O Mass Placement, 1' Lift, 12" Layer 164,934 CY 1.07 B5 0.009 1,484 61.9 16.91 25,096.36 0.00 6f1 2 102.16 151,644.10 0 176,740
EM 11 W/O Vertical Face, Formed, 1' Lift 133,980 CY 7.14 B5 0.060 8,039 335.0 16.91 135,909.31 0.00 6f1 2 102.16 821,228.57 0 957,138
EM 11 W/O Roller Compacted Concrete, 1.5"-2" 298,914 CY 45.00 B5 0.000 0 0.0 16.91 0.00 45.00 13,451,130.00 0.00 0 13,451,130 100 lbs of cement by volume
EM 11 W/O Dump Truck (18 CY) Conveying Ma 298,914 CY 1.24 C1 0.012 3,587 448.4 11.88 42,613.18 0.00 3e1 1 91.31 327,539.87 0 370,153 (15 Min. Cycles)
EM 11 W/O Truck Mtd. Hydraulic Crane 100 Ton 298,914 CY 0.44 D18a 0.025 7,473 186.8 17.43 130,281.67 0.00 8g 0 0.00 0.00 0 130,282
EM 11 W/O Surface Prep. Vacuum Truck 247,401 SY 0.11 C6a- 0.006 1,484 74.2 17.72 26,300.71 0.00 3j2 0 0.00 0.00 0 26,301
EM 11 W/O Surface Prep. Water Clean 247,401 SY 0.22 C1a 0.008 1,979 82.5 15.63 30,941.62 0.00 3j3 4 11.43 22,625.14 0 53,567
EM 11 W/O Surface Prep. Water Blast 247,401 SY 0.87 C1a 0.030 7,422 309.3 15.63 116,031.07 0.00 3j4 5 13.25 98,333.00 0 214,364 $51.45
EM 11 W/O Concrete Batch Plant and Deliver 307,881 CY 26.15 C6a 0.480 147,783 2,309.1 14.44 2,133,248.78 0.00 0.00 8h1 6 40.04 5,916,915.22 0 8,050,164 $50.47

$78.38
Subtotal Concrete 436,018 $6,401,480 $33,358,802 $17,901,111 $0 $0 $57,661,393

Construction Subtotal (Direct Costs) 2,231,416 $34,581,525 $43,357,588 $129,475,671 $58,184,488 $100,184,556 $365,783,828

Indirect Costs
Sales Tax 6% of purchased materials + Rental Equipment 10,369,996
Overhead and Profit 12% of construction cost + general requirements 43,812,175
Bonds and Insurance 3.5% of construction cost + general requirements + sales tax + overhead and profit 14,698,810
Project Reserve 5% of construction cost 21,733,240
Contingency 30% of construction cost + general conditions + sales tax + overhead and profit + bonds and insurance + escalation 136,919,415

Construction Subtotal Indirects $227,533,636

Total Construction (directs and Indirects) $593,317,464
Permits 0
Design 0% of construction cost 0
Construction Management 0% of construction cost 0

Total $593,317,464
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OPINION OF PROBABLE CONSTRUCTION COST FOR CASE 4 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



EAA Reservoir A-1 Basis of Design Report January, 2006

Case: 4
Project: Evaluate and Select Alternative Embankment Section, Work Order No. CN040932-WO02
Project No.: 141731.0910 Opinion Of Probable Cost
Revision No.: 1 EAA Reservoir A-1, RCC (OG +25) USACE Design "Including 2.5 Feet Parapet Wall," with 30 Foot Cutoff Wall, and Seepage Canal 15 Feet Deep
Date: 07/25/05

ITEM No. Quantity Unit
Unit 
Cost

Man-
Hours Labor Cost Material Cost

Equipment 
Cost

Subcontract 
Cost Other Cost

Direct Total 
Cost

Indirects 
Mark-Ups

Indirect Total 
Cost Total 

1 Strip Peat
Materials & Methods 55,793 957,276 0 6,943,431 0 0 7,900,707 1.0221 8,075,296 15,976,003

Subtotal 55,793 $957,276 $0 $6,943,431 $0 $0 $7,900,707 $8,075,296 $15,976,003
2 Seepage Collection Canal Construction (Cap Rock Removal)

Materials & Methods 186,264 3,059,757 2,297,434 11,810,334 0 0 17,167,525 1.0221 17,546,891 34,714,416

Subtotal 186,264 $3,059,757 $2,297,434 $11,810,334 $0 $0 $17,167,525 $17,546,891 $34,714,416
3 Seepage Collection Canal Construction (Excavate Silty Sand, Limestone, Etc. Soils)

Materials and Methods 37,359 541,910 0 3,562,699 0 0 4,104,608 1.0221 4,195,311 8,299,920

Subtotal 37,359 $541,910 $0 $3,562,699 $0 $0 $4,104,608 $4,195,311 $8,299,920
4 Embankment Construction (Production Blast Cap Rock and Excavate Silty Sand, etc.)

Materials and Methods 95,230 1,553,329 1,106,693 5,736,228 0 0 8,396,250 1.0221 8,581,790 16,978,040

Subtotal 95,230 $1,553,329 $1,106,693 $5,736,228 $0 $0 $8,396,250 $8,581,790 $16,978,040
5 Embankment Construction (Cap Rock Crushing)

Materials and Methods 0 0 0 0 0 0 0 1.0221 0 0

Subtotal 0 $0 $0 $0 $0 $0 $0 $0 $0
6 Embankment Construction (Surface Preparation / Cutoff Wall)

Materials and Methods 204,014 3,202,598 12,262,624 4,590,538 97,562,784 0 117,618,544 1.0221 120,217,667 237,836,212

Subtotal 204,014 $3,202,598 $12,262,624 $4,590,538 $97,562,784 $0 $117,618,544 $120,217,667 $237,836,212
7 Embankment Construction (Sand filters and Drains)

Materials and Methods 0 0 0 0 0 0 0 1.0221 0 0

Subtotal 0 $0 $0 $0 $0 $0 $0 $0 $0
8 Embankment Construction (Rock Fill)

Materials and Methods 3,291 55,387 0 121,384 0 806,667 983,438 1.0221 1,005,169 1,988,607

Subtotal 3,291 $55,387 $0 $121,384 $0 $806,667 $983,438 $1,005,169 $1,988,607
9 Embankment Construction (Broken Cap Rock And Silty Sand, Shell, Etc. Soils)

Materials and Methods 0 0 0 0 0 0 0 1.0221 0 0

Subtotal 0 $0 $0 $0 $0 $0 $0 $0 $0
10 Embankment Construction (Topsoil and Seeding)

Materials and Methods 0 0 0 0 0 0 0 1.0221 0 0

Subtotal 0 $0 $0 $0 $0 $0 $0 $0 $0
11 Embankment Construction (RCC and Concrete)

Materials and Methods 3,072,337 48,167,967 89,366,825 65,758,595 0 0 203,293,387 1.0221 207,785,745 411,079,132

Subtotal 3,072,337 $48,167,967 $89,366,825 $65,758,595 $0 $0 $203,293,387 $207,785,745 $411,079,132
12 Equipment Mobilization Or Demobilization

Materials and Methods 737 9,103 0 43,887 0 87,069 140,059 1.0221 143,154 283,213

Subtotal 737 $9,103 $0 $43,887 $0 $87,069 $140,059 $143,154 $283,213

Total 3,655,025 $57,547,327 $105,033,576 $98,567,095 $97,562,784 $893,736 $359,604,518 $367,551,024 $727,155,541

DESCRIPTION

BLACK & VEATCH Page 1 of 3  



EAA Reservoir A-1 Basis of Design Report January, 2006Case: 4
Project: Evaluate and Select Alternative Embankment Section, Work Order No. CN040932-WO02 Opinion Of Probable Cost
Project No. 141731.0910
Revision No.: 1 EAA Reservoir A-1, RCC (OG +25) USACE Design "Including 2.5 Feet Parapet Wall," with 30 Foot Cutoff Wall, and Seepage Canal 15 Feet Deep
Date: 07/25/05

22 Miles = 116,160  Total Linear Feet

CSI 
Div. / 
Sect. Quantity Unit  Unit  Cost

Crew 
Code

M-H per 
Unit Man-Hours

Duration 
Days

Average 
Wage 
Rate Labor Cost Unit Cost Material Cost Code No.

 Avg. 
Cost 
($/hr) Equipment Cost

Sub-
contract Other Total Cost Remarks

1 General Requirements
Mobilization 1 LS 3,596,045 0.00 0.00 3,596,045 3,596,045
Supervision 1 LS 17,980,226 0.00 0.00 17,980,226 17,980,226
Temporary Construction Facilities 1 LS 8,990,113 0.00 0.00 8,990,113 8,990,113
Temporary Utilities 1 LS 5,394,068 0.00 0.00 5,394,068 5,394,068
Safety 1 LS 8,990,113 0.00 0.00 8,990,113 8,990,113
Miscellaneous 1 LS 7,192,090 0.00 0.00 7,192,090 7,192,090

Subtotal Mobilization $0 $0 $0 $0 $52,142,655 $52,142,655
2 Site Work

02225 Demolition
02230 Site Clearing
SC 1 Scraper (Strip Peat Canal Area) 860,444 CY 2.06 B5b 0.012 10,325 516.3 17.17 177,244.67 0.00 0.00 1s1 2 154.87 1,599,108.54 0 1,776,353
SC 1 Scraper (Strip Peat Bench Area) 1720889 CY 1.55 B5b 0.009 15,488 774.4 17.17 265,867.01 0.00 0.00 1s1 2 154.87 2,398,662.81 0 2,664,530
EM 1 Scraper (Strip Peat Embankment Area) 1010592 CY 1.03 B5b 0.006 6,064 303.2 17.17 104,086.93 0.00 0.00 1s1 2 154.87 939,076.49 0 1,043,163
EM 1 Surface Prep. (Strip Peat Embankment 1515888 SY 0.35 B5 0.008 12,127 1,010.6 17.22 208,869.15 0.00 3j4+ 2 26 319,624.17 0 528,493
EM 1 Scraper (Strip Peat Inside Bench Area) 2581333 CY 0.69 B5b 0.004 10,325 516.3 17.17 177,244.67 0.00 0.00 1s1 2 154.87 1,599,108.54 0 1,776,353
EM 1 Dozer Angle Blade (Strip Peat Inside Bo 97592 CY 1.15 B2 0.015 1,464 91 16.37 23,964 0.00 0.00 6c 1 120.02 87,850 0 111,814
02240 Dewatering 

Seepage Canal
SC 2 Pump,12" Suction (Make-up) 38,914 LF 40.86 B4 0.040 1,557 194.6 16.87 26,255.00 0.00 0.00 40.19 1,563,780.00 0 1,590,035
SC 2 12" Dia Pipe 2,500 GPM 54,595 LF 5.48 B4 0.098 5,350 668.8 16.87 90,246.68 0.00 0.00 3.83 209,099.62 0 299,346

Production Blast 
SC 4 Pump,12" Suction (Make-up) 26136 LF 40.86 B4 0.040 1,045 130.7 16.87 17,633.95 0.00 0.00 40.19 1,050,300.00 0 1,067,934
SC 4 12" Dia Pipe 2,500 GPM 92928 LF 5.48 B4 0.098 9,107 1,138.4 16.87 153,611.38 0.00 0.00 3.83 355,914.24 0 509,526

 Cutoff Wall
SC 2 w/o Pump,12" Suction (Make-up) 31944 LF 40.86 B4 0.040 1,278 159.7 16.87 21,552.61 0.00 0.00 40.19 1,283,700.00 0 1,305,253
SC 2 w/o 12" Dia Pipe 2,500 GPM 72,019 LF 5.48 B4 0.098 7,058 882.2 16.87 119,048.82 0.00 0.00 3.83 275,833.54 0 394,882
02300 Earthwork

02305 Equipment Mobilization Or Demobilization
12 Dump Truck (26 Tons) 12 EA 346 C1 2.000 24 3.0 11.88 285.12 0.00 0.00 3e1 1 49.87 1,196.96 2,668 4,150 Other: Driving Cost for 140Miles
12 Dozers (Above 150 HP) 28 EA 578 C1 2.667 75 9.3 11.88 887.15 0.00 0.00 3g 2 65.48 4,889.41 10,398 16,174 Other: Driving Cost for 140Miles
12 Front Loaders 8 EA 578 C1 2.667 21 2.7 11.88 253.47 0.00 0.00 3g 2 65.48 1,396.97 2,971 4,621 Other: Driving Cost for 140Miles
12 Vibrating Roller 16 EA 578 C1 2.667 43 5.3 11.88 506.94 0.00 0.00 3g 2 65.48 2,793.95 5,942 9,242 Other: Driving Cost for 140Miles
12 Crawler Type Drill, 4" 16 EA 322 C2 6.000 96 12.0 15.55 1,492.80 0.00 0.00 6h 4 34.56 3,318.19 346 5,157 Other: Driving Cost for 140Miles
12 Air Compressor, 600 CFM 16 EA 0 C2 0.000 0 0.0 15.55 0.00 0.00 0.00 6h 4 34.56 0.00 0 0 Included Drilling Machine
12 50 Ft Air Hose, 3" Dia. 16 EA 0 C2 0.000 0 0.0 15.55 0.00 0.00 0.00 6h 4 34.56 0.00 0 0 Included Drilling Machine
12 Excavator, Diesel Hydraulic, Crawler M 4 EA 578 C1 2.667 11 1.3 11.88 126.74 0.00 0.00 3g 2 65.48 698.49 1,485 2,311 Other: Driving Cost for 140Miles
12 Crusher 8 EA 578 C1 2.667 21 2.7 11.88 253.47 0.00 0.00 3g 2 65.48 1,396.97 2,971 4,621 Other: Driving Cost for 140Miles
12 Concrete Batch Plant, Portable, 200 C 8 EA 3,466 C1 16.000 128 16.0 11.88 1,520.64 0.00 0.00 3g 2 65.48 8,380.80 17,823 27,724 Other: Driving Cost for 140Miles
12 Concrete Transit Mixer Truck 24 EA 461 C1 2.667 64 8.0 11.88 760.42 0.00 0.00 3e1 1 49.87 3,192.29 7,115 11,068 Other: Driving Cost for 140Miles
12 Grader 30,000 Lbs. 2 EA 578 C1 2.667 5 0.7 11.88 63.37 0.00 0.00 3g 2 65.48 349.24 743 1,155 Other: Driving Cost for 140Miles
12 Scraper, Self-Propelled, 32-44 CY 10 EA 578 C1 2.667 27 3.3 11.88 316.84 0.00 0.00 3g 2 65.48 1,746.22 3,714 5,777 Other: Driving Cost for 140Miles
12 Truck Mtd. Crane up To 75 Ton 12 EA 481 C1 2.222 27 3.3 11.88 316.77 0.00 0.00 3g 2 65.48 1,745.83 3,713 5,775 Other: Driving Cost for 140Miles
12 Truck Mtd. Crane Over 75 Ton 8 EA 1,386 C1 6.400 51 6.4 11.88 608.26 0.00 0.00 3g 2 65.48 3,352.32 7,129 11,090 Other: Driving Cost for 140Miles
12 Attachment Clam Bucket, 1/2 CY 12 EA 578 C1 2.667 32 4.0 11.88 380.21 0.00 0.00 3g 2 65.48 2,095.46 4,456 6,932 Other: Driving Cost for 140Miles
12 Attachment Concrete Bucket, 8 CY 8 EA 578 C1 2.667 21 2.7 11.88 253.47 0.00 0.00 3g 2 65.48 1,396.97 2,971 4,621 Other: Driving Cost for 140Miles
12 Rubber tired backhoe-loader, 3/4 CY 8 EA 578 C1 2.667 21 2.7 11.88 253.47 0.00 0.00 3g 2 65.48 1,396.97 2,971 4,621 Other: Driving Cost for 140Miles
12 Wheeled Skid Steer, Diesel, w/ Broom 14 EA 578 C1 2.667 37 4.7 11.88 443.58 0.00 0.00 3g 2 65.48 2,444.71 5,199 8,087 Other: Driving Cost for 140Miles
12 Hoe Rams 4 EA 578 C1 2.667 11 1.3 11.88 126.74 0.00 0.00 3g 2 65.48 698.49 1,485 2,311 Other: Driving Cost for 140Miles
12 Wash and Screen (Sand Horiz. Blanket 8 EA 578 C1 2.667 21 2.7 11.88 253.47 0.00 0.00 3g 2 65.48 1,396.97 2,971 4,621 Other: Driving Cost for 140Miles

02310 Grading
02315 Excavation and Fill
SC 2 Drilling & Blasting (Seepage Canal Area 1,215,573 CY 6.02 B6 0.080 97,246 4,051.9 17.11 1,664,200.93 1.89 2,297,433.60 6h 4 34.56 3,361,252.76 0 7,322,887
SC 2 Excavating Cap Rock (Seepage Canal A 1,215,573 CY 1.75 B2 0.015 17,975 1,123.5 16.37 294,255.51 0.00 0.00 1b 1 102.03 1,834,074.88 0 2,128,330
SC 2 Dump Truck (Canal/Stock Pile Areas) 1,519,467 CY 1.33 C1 0.013 19,584 2,448.0 11.88 232,660.74 0.00 0.00 3e1 1 91.31 1,788,312.15 0 2,020,973 (Avg. 1,000 FT. Around Trip)
SC 2 Hoe Ram (Stock Pile Area) 159,544 CY 1.74 A10 0.077 12,285 1,228.5 17.89 219,776.65 0.00 0.00 6i 1 5.91 58,102.61 0 277,879
SC 2 Dozer Angle Blade (Stock Pile Area) 1,519,467 CY 1.20 B2 0.016 23,932 1,495.7 16.37 391,760.29 0.00 0.00 6c 1 120.02 1,436,178.29 0 1,827,939 13,578,008

17,167,525
SC 3 Excavated - Silty, Sand, Shells (Seepag 958,372 CY 0.80 B3 0.005 4,792 199.7 16.75 80,263.65 0.00 0.00 1n 1 144.10 690,522.06 0 770,786
SC 3 Cut Through Limestone 193,406 CY 4.02 B3 0.025 4,835 201.5 16.75 80,988.93 0.00 0.00 1n 1 144.10 696,761.77 0 777,751
SC 3 Haul to Dewater & Work Stock Piles (Se 1,266,956 CY 1.33 C1 0.013 16,330 2,041.2 11.88 193,996.33 0.00 0.00 3e1 1 91.31 1,491,123.94 0 1,685,120 (Avg. 1,000 FT. Around Trip)
SC 3 Hauling (5 Miles) 0 CY 0.00 C1 0.040 0 0.0 11.88 0.00 0.00 0.00 3e 1 49.87 0.00 0 0
SC 3 Dozer Angle Blade - Work Stock Piles ( 1,266,956 CY 0.69 B2 0.009 11,403 712.7 16.37 186,660.65 0.00 0.00 6c 1 120.02 684,290.84 0 870,951 4,104,608

EM 4 Drilling and Blasting (Prod. Blast Area) 585,552 CY 6.02 B6 0.080 46,844 1,951.8 17.11 801,659.72 1.89 1,106,693.28 6h 4 34.56 1,619,144.00 0 3,527,497
EM 4 Excavating Cap Rock (Prod. Blast Area 585,552 CY 1.75 B2 0.015 8,659 541.2 16.37 141,745.38 0.00 0.00 1b 1 102.03 883,489.45 0 1,025,235
EM 4 Dump Truck (Prod. Blast Stock Pile Are 731,940 CY 1.71 C1 0.017 12,129 1,516.2 11.88 144,095.98 0.00 0.00 3e1 1 91.31 1,107,572.34 0 1,251,668 (Avg. 2 Miles Around Trip)
EM 4 Hoe Ram (Stock Pile Area) 76,854 CY 1.74 A10 0.077 5,918 591.8 17.89 105,868.28 0.00 0.00 6i 1 5.91 27,988.52 0 133,857
EM 4 Dozer Angle Blade (Prod. Blast Area) 731,940 CY 1.20 B2 0.016 11,528 720.5 16.37 188,714.26 0.00 0.00 6c 1 120.02 691,819.28 0 880,534 6,818,790

EM 6 Clean Cap Rock Surface (Embankment 297,370 SY 0.87 C1a 0.030 8,921 371.7 15.63 139,466.34 0.00 3j4 5 13.25 118,193.72 0 257,660
EM 6 Cement Grout Cap Rock (Embankment 48,787 CY 78.98 B4 1.500 73,181 2,286.9 16.87 1,234,377.14 45.00 2,195,424.00 3i 2 5.78 423,183.35 0 3,852,984
EM 6 Concrete Batch Plant and Delivery 50,251 CY 26.15 C6a 0.480 24,120 376.9 14.44 348,177.85 0.00 0.00 8h1 6 40.04 965,728.36 0 1,313,906

DESCRIPTION

Labor Material Equipment
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EAA Reservoir A-1 Basis of Design Report January, 2006Case: 4
Project: Evaluate and Select Alternative Embankment Section, Work Order No. CN040932-WO02 Opinion Of Probable Cost
Project No. 141731.0910
Revision No.: 1 EAA Reservoir A-1, RCC (OG +25) USACE Design "Including 2.5 Feet Parapet Wall," with 30 Foot Cutoff Wall, and Seepage Canal 15 Feet Deep
Date: 07/25/05

22 Miles = 116,160  Total Linear Feet

CSI 
Div. / 
Sect. Quantity Unit  Unit  Cost

Crew 
Code

M-H per 
Unit Man-Hours

Duration 
Days

Average 
Wage 
Rate Labor Cost Unit Cost Material Cost Code No.

 Avg. 
Cost 
($/hr) Equipment Cost

Sub-
contract Other Total Cost RemarksDESCRIPTION

Labor Material Equipment

EM 6 w/o Cutoff Wall (Embankment Area) 116,160 LF 80.00 B2 0.000 0 0.0 16.37 0.00 0.00 0.00 9,292,800 0 9,292,800 (Quoted for 2' Wide at $40/LF)

EM 6 w/o Lean Concrete Fill In Cap Rock Cutoff W 154,880 CY 67.54 D8 0.137 21,219 442.1 17.69 375,250.23 65.00 10,067,200.00 8b1 2 0.83 17,628.35 0 10,460,079
EM 6 w/o Concrete Batch Plant and Delivery 159,526 CY 26.15 C6a 0.480 76,573 1,196.4 14.44 1,105,326.52 0.00 0.00 8h1 6 40.04 3,065,804.31 0 4,171,131

EM 6 w/o Cutoff Wall (Embankment Area) 3,484,800 SF 25.00 B2 0.000 0 0.0 16.37 0.00 0.00 0.00 0.00 87,120,000 0 87,120,000 (Plastic Concrete)
SC 6 w/o Cutoff Wall (Through Limestone) 25,555 CY 45.00 B2 0.000 0 0.0 16.37 0.00 0.00 0.00 1,149,984 0 1,149,984 117,618,544

02700 Bases, Ballasts, Pavements and Appurtenances
EM 8 w/o Crusher (Transition Borrow Area) 64533 CY 12.50 B2 0 0.0 16.37 0.00 0.00 0.00 0.00 806,667 806,667
EM 8 w/o Aggregate Base 1-1/2" Stone, 12" Thick 193600 SY 0.91 B7a 0.017 3,291 51.4 16.83 55,386.78 0.00 0.00 7a+ 6 36.88 121,384.06 0 176,771 983,438

Subtotal Site Construction 582,689 $9,379,360 $15,666,751 $32,808,500 $97,562,784 $893,736 $156,311,130
3 Concrete

03050 Basic Concrete Materials and Methods

03100 Concrete and Forms and Accessories

03200 Concrete Reinforcement

03300 Cast-In-Place Concrete

03310 Structural Concrete
EM 11 Parapet Wall Footing 0 CY 0.00 D8b 1.382 0 0.0 17.59 0.00 199.85 0.00 8b 3 8.93 0.00 0 0
EM 11 Parapet Wall 52,272 CY 174.72 D8b 2.182 114,058 1,782.1 17.59 2,005,986.35 116.85 6,107,983.20 8b 3 8.93 1,018,873.26 0 9,132,843
EM 11 Concrete Batch Plant and Delivery 53,840 CY 26.15 C6a 0.480 25,843 403.8 14.44 373,047.70 0.00 0.00 8h1 6 40.04 1,034,708.95 0 1,407,757 $201.65

03370 Specially Placed Concrete
Roller Compacted Concrete

EM 11 Mass Placement, 1' Lift, 12" Layer 1,452,000 CY 1.07 B5 0.009 13,068 544.5 16.91 220,936.32 0.00 6f1 2 102.16 1,335,002.11 0 1,555,938
EM 11 Vertical Face, Formed, 1' Lift 232,320 CY 7.14 B5 0.060 13,939 580.8 16.91 235,665.41 0.00 6f1 2 102.16 1,424,002.25 0 1,659,668
EM 11 Vertical Face, Forms (4 Uses) 6,272,640 SF 4.75 C5b 0.127 793,489 14,169.4 16.25 12,890,794.93 1.19 7,464,441.60 5a1 2 11.91 9,451,051.36 0 29,806,288
EM 11 Sloped Face, Non-formed, 1' Lift 0 CY 0.00 B5 0.042 0 0.0 16.91 0.00 0.00 6f1 2 102.16 0.00 0 0
EM 11 Roller Compacted Concrete, 1.5"-2" Ag 1,684,320 CY 45.00 B5 0.000 0 0.0 16.91 0.00 45.00 75,794,400 0.00 0 75,794,400 100 lbs of cement by volume
EM 11 Dump Truck (18 CY) Conveying Materia 1,684,320 CY 1.24 C1 0.012 20,212 2,526.5 11.88 240,116.66 0.00 3e1 1 91.31 1,845,620.99 0 2,085,738 (15 Min. Cycles)
EM 11 Truck Mtd. Hydraulic Crane 100 Ton, C 1,684,320 CY 0.59 D18a 0.025 42,108 1,052.7 17.43 734,110.87 0.00 8g 4 6.32 265,951.43 0 1,000,062
EM 11 Surface Prep. Vacuum Truck 33,802,560 SY 0.18 C6a- 0.006 202,815 10,140.8 17.72 3,593,482.55 0.00 3j2 1 12.86 2,607,461.48 0 6,200,944
EM 11 Surface Prep. Water Blast 33,802,560 SY 0.87 C1a 0.030 1,014,077 42,253.2 15.63 15,853,400.64 0.00 3j4 5 13.25 13,435,301.39 0 29,288,702 $87.51
EM 11 Concrete Batch Plant and Delivery 1,734,850 CY 26.15 C6a 0.480 832,728 13,011.4 14.44 12,020,425.91 0.00 0.00 8h1 6 40.04 33,340,621.88 0 45,361,048 $114.44

03400 Precast Concrete
03500 Cementitious Decks and Underlay
03600 Grouts
03900 Concrete Restorations and Cleaning

0 LS 0 A1 0.000 0 0.0 17.51 0.00 0.00 0.00 1 1 65.45 0.00 0 0 192,752,788
Subtotal Concrete 3,072,337 $48,167,967 $89,366,825 $65,758,595 $0 $0 $203,293,387

Construction Subtotal (Direct Costs) 3,655,025 $57,547,327 $105,033,576 $98,567,095 $97,562,784 $53,036,391 $411,747,173

Indirect Costs
Sales Tax 6% of purchased materials + Rental Equipment 12,216,040
Overhead and Profit 22% of construction cost + general requirements 90,736,963
Bonds and Insurance 3.5% of construction cost + general requirements + sales tax + overhead and profit 18,014,506
Project Reserve 5% of construction cost 26,635,734
Contingency 30% of construction cost + general conditions + sales tax + overhead and profit + bonds and insurance + escalation 167,805,125

Construction Subtotal Indirects $315,408,369

Total Construction (Directs and Indirect Costs) $727,155,541
Permits 0
Design 0% of construction cost 0
Construction Management 0% of construction cost 0

Total $727,155,541
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TABLE 8.13-5 

OPINION OF PROBABLE CONSTRUCTION COST FOR CASE 10a 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



EAA Reservoir A-1 Basis of Design Report January, 2006

Case: 10a
Project: Evaluate and Select Alternative Embankment Section, Work Order NO. CN040932-WO02
Project No.: 141731.0910 Opinion Of Probable Cost
Revision No.: 1 EAA Reservoir A-1, Concrete Faced Rockfill Embankment (OG+23 and 3 Foot Perimeter Wall), With 30 Foot Cutoff Wall, and Seepage Canal 15 Feet Deep
Date: 07/23/05 South Side Embankment & Canal Redesign Adjustment

ITEM No. Quantity Unit
Unit 
Cost Man-Hours Labor Cost Material Cost Equipment Cost

Subcontract 
Cost Other Cost Direct Total Cost

Indirects 
Mark-Ups Indirect Total Cost Total 

1 Strip Peat
Materials and Methods 58,199 990,131 0 6,089,526 0 0 7,079,657 0.8707 6,164,533 13,244,190

Subtotal 58,199 $990,131 $0 $6,089,526 $0 $0 $7,079,657 $6,164,533 $13,244,190
2 Seepage Collection Canal Construction (Cap Rock Removal)

Materials and Methods 184,168 3,024,397 2,297,434 13,031,974 0 0 18,353,805 0.8707 15,981,372 34,335,177

Subtotal 184,168 $3,024,397 $2,297,434 $13,031,974 $0 $0 $18,353,805 $15,981,372 $34,335,177
3 Seepage Collection Canal Construction (Excavate Silty Sand, Limestone, Etc. Soils)

Materials and Methods 33,455 482,299 0 3,125,807 0 0 3,608,106 0.8707 3,141,719 6,749,825

Subtotal 33,455 $482,299 $0 $3,125,807 $0 $0 $3,608,106 $3,141,719 $6,749,825
4 Embankment Construction (Production Blast Cap Rock and Excavate Silty Sand, etc.)

Materials and Methods 678,114 11,118,152 9,220,584 36,287,618 0 0 56,626,354 0.8707 49,306,771 105,933,125

Subtotal 678,114 $11,118,152 $9,220,584 $36,287,618 $0 $0 $56,626,354 $49,306,771 $105,933,125
5 Embankment Construction (Cap Rock Crushing)

Materials and Methods 85,146 1,398,277 0 1,634,970 0 6,993,089 10,026,336 0.8707 8,730,321 18,756,657

Subtotal 85,146 $1,398,277 $0 $1,634,970 $0 $6,993,089 $10,026,336 $8,730,321 $18,756,657
6 Embankment Construction (Surface Preparation / Cutoff Wall)

Materials and Methods 101,957 1,546,365 9,929,920 3,114,250 96,232,382 0 110,822,917 0.8707 96,497,829 207,320,746

Subtotal 101,957 $1,546,365 $9,929,920 $3,114,250 $96,232,382 $0 $110,822,917 $96,497,829 $207,320,746
7 Embankment Construction (Sand filters and Drains)

Materials and Methods 20,263 305,583 0 1,335,165 1,215,766 0 2,856,514 0.8707 2,487,278 5,343,792

Subtotal 20,263 $305,583 $0 $1,335,165 $1,215,766 $0 $2,856,514 $2,487,278 $5,343,792
8 Embankment Construction (Rock Fill)

Materials and Methods 336,006 5,145,342 2,053,202 20,951,150 0 1,060,889 29,210,583 0.8707 25,434,792 54,645,376

Subtotal 336,006 $5,145,342 $2,053,202 $20,951,150 $0 $1,060,889 $29,210,583 $25,434,792 $54,645,376
10 Embankment Construction (Topsoil and Seeding)

Materials and Methods 25,469 388,537 143,163 1,167,477 0 0 1,699,177 0.8707 1,479,540 3,178,717

Subtotal 25,469 $388,537 $143,163 $1,167,477 $0 $0 $1,699,177 $1,479,540 $3,178,717
11 Embankment Construction (Cutoff Wall Cap, Concrete Face, and Parapet)

Materials and Methods 652,309 13,271,295 49,350,182 9,120,759 0 0 71,742,236 0.8707 62,468,758 134,210,995

Subtotal 652,309 $13,271,295 $49,350,182 $9,120,759 $0 $0 $71,742,236 $62,468,758 $134,210,995
12 Equipment Mobilization Or Demobilization

Materials and Methods 929 11,560 0 52,728 0 103,249 167,538 0.8707 145,882 313,420

Subtotal 929 $11,560 $0 $52,728 $0 $103,249 $167,538 $145,882 $313,420

Total 2,176,014 $37,681,939 $72,994,485 $95,911,425 $97,448,148 $8,157,227 $312,193,224 $271,838,795 $584,032,019

DESCRIPTION
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EAA Reservoir A-1 Basis of Design Report January, 2006Case: 10a
Project: Evaluate and Select Alternative Embankment Section, Work Order NO. CN040932-WO02 Opinion Of Probable Cost
Project No. 141731.0910
Revision No.: 1 EAA Reservoir A-1, Concrete Faced Rockfill Embankment (OG+23 and 3 Foot Perimeter Wall), With 30 Foot Cutoff Wall, and Seepage Canal 15 Feet Deep
Date: 07/23/05 South Side Embankment & Canal Redesign Adjustment

With Seepage Control 12.95 Miles = 68,376  Total Linear Feet
Without Seepage Control (South Side) 8.75 Miles = 46,200  Total Linear Feet

CSI 
Div. / 
Sect. Quantity Unit  Unit  Cost

Crew 
Code

M-H per 
Unit Man-Hours

Duration 
Days

Average 
Wage 
Rate Labor Cost Unit Cost Material Cost Code No.

 Avg. 
Cost 
($/hr) Equipment Cost

Sub-
contract Other Total Cost Remarks

1 General Requirements
Mobilization 1 LS 3,121,932 0.00 0.00 3,121,932 3,121,932
Supervision 1 LS 15,609,661 0.00 0.00 15,609,661 15,609,661
Temporary Construction Facilities 1 LS 7,804,831 0.00 0.00 7,804,831 7,804,831
Temporary Utilities 1 LS 4,682,898 0.00 0.00 4,682,898 4,682,898
Safety 1 LS 7,804,831 0.00 0.00 7,804,831 7,804,831
Miscellaneous 1 LS 6,243,864 0.00 0.00 6,243,864 6,243,864

Subtotal Mobilization $0 $0 $0 $0 $45,268,017 $45,268,017
2 Site Work

02225 Demolition

02230 Site Clearing
SC 1 Scraper (Strip Peat Canal Area) 506,489 CY 2.06 B5b 0.012 6,078 303.9 17.17 104,332.66 0.00 0.00 1s1 2 154.87 941,293.44 0 1,045,626
SC 1 Scraper (Strip Peat Bench Area) 1012978 CY 1.55 B5b 0.009 9,117 455.8 17.17 156,498.99 0.00 0.00 1s1 2 154.87 1,411,940.15 0 1,568,439
EM 1 Scraper (Strip Peat Embankment A 683760 CY 1.03 B5b 0.006 4,103 205.1 17.17 70,424.54 0.00 0.00 1s1 2 154.87 635,373.07 0 705,798
EM 1 Surface Prep. (Strip Peat Embankm 1025640 SY 0.35 B5 0.008 8,205 683.8 17.22 141,319.52 0.00 3j4+ 2 26 216,255.64 0 357,575
EM 1 W/O Scraper (Strip Peat Embankment A 462000 CY 1.03 B5b 0.006 2,772 138.6 17.17 47,584.15 0.00 0.00 1s1 2 154.87 429,306.13 0 476,890
EM 1 W/O Surface Prep. (Strip Peat Embankm 693000 SY 0.35 B5 0.008 5,544 462.0 17.22 95,486.16 0.00 3j4+ 2 26 146,118.68 0 241,605
EM 1 Scraper (Strip Peat Inside Bench A 1519467 CY 0.69 B5b 0.004 6,078 303.9 17.17 104,332.66 0.00 0.00 1s1 2 154.87 941,293.44 0 1,045,626
EM 1 W/O Scraper (Strip Peat Inside Bench A 1026667 CY 0.69 B5b 0.004 4,107 205.3 17.17 70,495.04 0.00 0.00 1s1 2 154.87 636,009.08 0 706,504
EM 1 Dozer Angle Blade (Strip Peat Insid 469551 CY 1.15 B2 0.015 7,043 440 16.37 115,298 0.00 0.00 6c 1 120.02 422,678.82 0 537,977
EM 1 W/O Dozer Angle Blade (Strip Peat Insid 343552 CY 1.15 B2 0.015 5,153 322 16.37 84,359 0.00 0.00 6c 1 120.02 309,257.45 0 393,617 $1.18

02240 Dewatering 
Seepage Canal

SC 2 Pump,12" Suction (Make-up) 29,060 LF 68.94 B4 0.040 1,162 145.3 16.87 19,606.64 0.00 0.00 68.27 1,983,900.00 0 2,003,507
SC 2 12" Dia Pipe 2,500 GPM 54,701 LF 5.48 B4 0.098 5,361 670.1 16.87 90,421.24 0.00 0.00 3.83 209,504.06 0 299,925

Production Blast
SC 4 w/o Pump,12" Suction (Make-up) 25780 LF 68.94 B4 0.040 1,031 128.9 16.87 17,393.49 0.00 0.00 68.27 1,759,962.16 0 1,777,356
SC 4 w/o 12" Dia Pipe 2,500 GPM 91661 LF 5.48 B4 0.098 8,983 1,122.8 16.87 151,516.68 0.00 0.00 3.83 351,060.86 0 502,578

 Cut Off Wall
SC 2 w/o Pump,12" Suction (Make-up) 31508 LF 68.94 B4 0.040 1,260 157.5 16.87 21,258.71 0.00 0.00 68.27 2,151,064.86 0 2,172,324
SC 2 w/o 12" Dia Pipe 2,500 GPM 54722 LF 5.48 B4 0.098 5,363 670.3 16.87 90,456.10 0.00 0.00 3.83 209,584.82 0 300,041

02300 Earthwork

02305 Equipment Mobilization Or Demobilization
12 Dump Truck (26 Tons) 84 EA 346 C1 2.000 168 21.0 11.88 1,995.84 0.00 0.00 3e1 1 49.87 8,378.71 18,674 29,049 Other: Driving Cost for 140Miles
12 Dozers (Above 150 HP) 44 EA 578 C1 2.667 117 14.7 11.88 1,394.09 0.00 0.00 3g 2 65.48 7,683.36 16,339 25,417 Other: Driving Cost for 140Miles
12 Front Loaders 8 EA 578 C1 2.667 21 2.7 11.88 253.47 0.00 0.00 3g 2 65.48 1,396.97 2,971 4,621 Other: Driving Cost for 140Miles
12 Vibrating Roller 16 EA 578 C1 2.667 43 5.3 11.88 506.94 0.00 0.00 3g 2 65.48 2,793.95 5,942 9,242 Other: Driving Cost for 140Miles
12 Crawler Type Drill, 4" 24 EA 322 C2 6.000 144 18.0 15.55 2,239.20 0.00 0.00 6h 4 34.56 4,977.29 520 7,736 Other: Driving Cost for 140Miles
12 Air Compressor, 600 CFM 24 EA 0 C2 0.000 0 0.0 15.55 0.00 0.00 0.00 6h 4 34.56 0.00 0 0 Included Drilling Machine
12 50 Ft Air Hose, 3" Dia. 24 EA 0 C2 0.000 0 0.0 15.55 0.00 0.00 0.00 6h 4 34.56 0.00 0 0 Included Drilling Machine
12 Excavator, Diesel Hydraulic, Crawle 10 EA 578 C1 2.667 27 3.3 11.88 316.84 0.00 0.00 3g 2 65.48 1,746.22 3,714 5,777 Other: Driving Cost for 140Miles
12 Crusher 8 EA 578 C1 2.667 21 2.7 11.88 253.47 0.00 0.00 3g 2 65.48 1,396.97 2,971 4,621 Other: Driving Cost for 140Miles
12 Concrete Batch Plant, Portable, 2 8 EA 3,466 C1 16.000 128 16.0 11.88 1,520.64 0.00 0.00 3g 2 65.48 8,380.80 17,823 27,724 Other: Driving Cost for 140Miles
12 Concrete Transit Mixer Truck 24 EA 461 C1 2.667 64 8.0 11.88 760.42 0.00 0.00 3e1 1 49.87 3,192.29 7,115 11,068 Other: Driving Cost for 140Miles
12 Grader 30,000 Lbs. 2 EA 578 C1 2.667 5 0.7 11.88 63.37 0.00 0.00 3g 2 65.48 349.24 743 1,155 Other: Driving Cost for 140Miles
12 Scraper, Self-Propelled, 32-44 Cy 10 EA 578 C1 2.667 27 3.3 11.88 316.84 0.00 0.00 3g 2 65.48 1,746.22 3,714 5,777 Other: Driving Cost for 140Miles
12 Truck Mtd. Crane Over 75 Ton 8 EA 1,386 C1 6.400 51 6.4 11.88 608.26 0.00 0.00 3g 2 65.48 3,352.32 7,129 11,090 Other: Driving Cost for 140Miles
12 Attachment Concrete Bucket, 8 CY 8 EA 578 C1 2.667 21 2.7 11.88 253.47 0.00 0.00 3g 2 65.48 1,396.97 2,971 4,621 Other: Driving Cost for 140Miles
12 Rubber tired backhoe-loader, 3/4 C 8 EA 578 C1 2.667 21 2.7 11.88 253.47 0.00 0.00 3g 2 65.48 1,396.97 2,971 4,621 Other: Driving Cost for 140Miles
12 Wheeled Skid Steer, Diesel, w/ Bro 14 EA 578 C1 2.667 37 4.7 11.88 443.58 0.00 0.00 3g 2 65.48 2,444.71 5,199 8,087 Other: Driving Cost for 140Miles
12 Hoe Rams 4 EA 578 C1 2.667 11 1.3 11.88 126.74 0.00 0.00 3g 2 65.48 698.49 1,485 2,311 Other: Driving Cost for 140Miles
12 Wash and Screen (Sand Horiz. Bla 8 EA 578 C1 2.667 21 2.7 11.88 253.47 0.00 0.00 3g 2 65.48 1,396.97 2,971 4,621 Other: Driving Cost for 140Miles

02310 Grading

02315 Excavation and Fill 13
SC 2 Drilling and Blasting (Seepage Can 1,215,573 CY 6.02 B6 0.080 97,246 4,051.9 17.11 1,664,200.93 1.89 2,297,433.60 6h 4 34.56 3,361,252.76 0 7,322,887
SC 2 Excavating Cap Rock (Seepage Ca 1,215,573 CY 1.75 B2 0.015 17,975 1,123.5 16.37 294,255.51 0.00 0.00 1b 1 102.03 1,834,074.88 0 2,128,330
SC 2 Dump Truck (Canal/Stock Pile Area 1,519,467 CY 1.33 C1 0.013 19,584 2,448.0 11.88 232,660.74 0.00 0.00 3e1 1 91.31 1,788,312.15 0 2,020,973 (Avg. 1,000 FT. Around Trip)
SC 2 Hoe Ram (Stock Pile Area) 159,544 CY 1.74 A10 0.077 12,285 1,228.5 17.89 219,776.65 0.00 0.00 6i 1 5.91 58,102.61 0 277,879
SC 2 Dozer Angle Blade (Stock Pile Area 1,519,467 CY 1.20 B2 0.016 23,932 1,495.7 16.37 391,760.29 0.00 0.00 6c 1 120.02 1,436,178.29 0 1,827,939 13,578,008

13.32 18,353,805
SC 3 Excavated - Silty, Sand, Shells (See 958,372 CY 0.80 B3 0.005 4,792 199.7 16.75 80,263.65 0.00 0.00 1n 1 144.10 690,522.06 0 770,786
SC 3 Cut Through Limestone 113,846 CY 4.02 B3 0.025 2,846 118.6 16.75 47,673.03 0.00 0.00 1n 1 144.10 410,139.31 0 457,812
SC 3 Haul to Dewater and Work Stock Pi 1,179,440 CY 1.33 C1 0.013 15,202 1,900.2 11.88 180,595.82 0.00 0.00 3e1 1 91.31 1,388,122.91 0 1,568,719 (Avg. 1,000 FT. Around Trip)
SC 3 Dozer Angle Blade - Work Stock Pi 1,179,440 CY 0.69 B2 0.009 10,615 663.4 16.37 173,766.86 0.00 0.00 6c 1 120.02 637,022.70 0 810,790 3,608,106

EM 4 Drilling and Blasting (Prod. Blast Ar 2,817,305 CY 6.02 B6 0.080 225,384 9,391.0 17.11 3,857,078.27 1.89 5,324,706.33 6h 4 34.56 7,790,294.27 0 16,972,079
EM 4 Excavating Cap Rock (Prod. Blast A 2,817,305 CY 1.75 B2 0.015 41,661 2,603.8 16.37 681,988.88 0.00 0.00 1b 1 102.03 4,250,791.02 0 4,932,780
EM 4 Dump Truck (Prod. Blast Stock Pile 3,521,631 CY 1.71 C1 0.017 58,358 7,294.8 11.88 693,298.50 0.00 0.00 3e1 1 91.31 5,328,935.79 0 6,022,234 (Avg. 2 Miles Around Trip)
EM 4 Hoe Ram (Stock Pile Area) 369,771 CY 1.74 A10 0.077 28,472 2,847.2 17.89 509,371.02 0.00 0.00 6i 1 5.91 134,663.01 0 644,034
EM 4 Dozer Angle Blade (Prod. Blast Are 3,521,631 CY 1.20 B2 0.016 55,466 3,466.6 16.37 907,973.36 0.00 0.00 6c 1 120.02 3,328,595.72 0 4,236,569 32,807,696

DESCRIPTION

Labor Material Equipment
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EAA Reservoir A-1 Basis of Design Report January, 2006Case: 10a
Project: Evaluate and Select Alternative Embankment Section, Work Order NO. CN040932-WO02 Opinion Of Probable Cost
Project No. 141731.0910
Revision No.: 1 EAA Reservoir A-1, Concrete Faced Rockfill Embankment (OG+23 and 3 Foot Perimeter Wall), With 30 Foot Cutoff Wall, and Seepage Canal 15 Feet Deep
Date: 07/23/05 South Side Embankment & Canal Redesign Adjustment

With Seepage Control 12.95 Miles = 68,376  Total Linear Feet
Without Seepage Control (South Side) 8.75 Miles = 46,200  Total Linear Feet

CSI 
Div. / 
Sect. Quantity Unit  Unit  Cost

Crew 
Code

M-H per 
Unit Man-Hours

Duration 
Days

Average 
Wage 
Rate Labor Cost Unit Cost Material Cost Code No.

 Avg. 
Cost 
($/hr) Equipment Cost

Sub-
contract Other Total Cost RemarksDESCRIPTION

Labor Material Equipment

EM 4 Excavated - Silty, Sand, Shells (Pro 474,929 CY 0.80 B3 0.005 2,375 98.9 16.75 39,775.27 0.00 0.00 1n 1 144.10 342,193.49 0 381,969
EM 4 Haul to Dewater and Work Stock Pi 522,421 CY 1.71 C1 0.017 8,657 1,082.2 11.88 102,848.36 0.00 0.00 3e1 1 91.31 790,528.59 0 893,377 (Avg. 2 Miles Around Trip)
EM 4 Dozer Angle Blade (Work Stock Pile 522,421 CY 0.69 B2 0.009 4,702 293.9 16.37 76,968.35 0.00 0.00 6c 1 120.02 282,163.02 0 359,131 1,634,477

36,722,106
EM 4 W/O Drilling and Blasting (Prod. Blast Ar 2,061,311 CY 6.02 B6 0.080 164,905 6,871.0 17.11 2,822,072.28 1.89 3,895,877.92 6h 4 34.56 5,699,851.52 0 12,417,802
EM 4 W/O Excavating Cap Rock (Prod. Blast A 2,061,311 CY 1.75 B2 0.015 30,482 1,905.1 16.37 498,984.41 0.00 0.00 1b 1 102.03 3,110,136.39 0 3,609,121
EM 4 W/O Dozer Angle Blade (Prod. Blast Are 2,473,573 CY 1.20 B2 0.016 38,959 2,434.9 16.37 637,755.22 0.00 0.00 6c 1 120.02 2,337,986.31 0 2,975,742 19,002,664

65,388,369
EM 4 W/O Excavated - Silty, Sand, Shells (Pro 261,972 CY 0.80 B3 0.005 1,310 54.6 16.75 21,940.18 0.00 0.00 1n 1 144.10 188,755.19 0 210,695
EM 4 W/O Haul to Dewater and Work Stock Pi 288,170 CY 1.71 C1 0.017 4,775 596.9 11.88 56,731.53 0.00 0.00 3e1 1 91.31 436,058.47 0 492,790 (Avg. 2 Miles Around Trip)
EM 4 W/O Dozer Angle Blade (Work Stock Pile 288,170 CY 0.69 B2 0.009 2,594 162.1 16.37 42,456.02 0.00 0.00 6c 1 120.02 155,642.16 0 198,098 901,584

EM 5 Crusher (Level Coarse Borrow Area 186,759 CY 18.15 B2 0 0.0 16.37 0.00 0.00 0.00 0.00 3,389,674 3,389,674
EM 5 Dozer Loader (Level Coarse Borrow 186,759 CY 0.82 B5 0.013 2,381 198.4 17.22 41,011.78 0.00 0.00 6j 1 47.46 113,002.50 0 154,014
EM 5 Dump Truck (Level Coarse Borrow 261,462 CY 1.71 C1 0.017 4,333 541.6 11.88 51,473.74 0.00 0.00 3e1 1 91.31 395,645.21 0 447,119 (Avg. 2 Miles Around Trip)
EM 5 Dozer Angle Blade (New Embankm 261,462 CY 1.03 B2 0.014 3,530 220.6 16.37 57,781.89 0.00 0.00 6c 1 120.02 211,826.21 0 269,608 4,260,415

EM 5 Crusher (Granular Toe Borrow Area 194,779 CY 18.50 B2 0 0.0 16.37 0.00 0.00 0.00 0.00 3,603,415 3,603,415
EM 5 Dozer Loader (Granular Toe Borrow 194,779 CY 0.82 B5 0.013 2,483 207.0 17.22 42,773.03 0.00 0.00 6j 1 47.46 117,855.37 0 160,628
EM 5 Dump Truck (Granular Toe Borrow 272,691 CY 1.71 C1 0.017 4,519 564.9 11.88 53,684.26 0.00 0.00 3e1 1 91.31 412,636.11 0 466,320 (Avg. 2 Miles Around Trip)
EM 5 Backhoe Loader (New Embankmen 272,691 CY 3.84 B4- 0.160 43,631 1,817.9 16.65 726,593.94 0.00 0.00 2a 1 7.33 319,874.67 0 1,046,469
EM 5 Compacting (New Embankment Are 272,691 CY 1.79 A1 0.089 24,269 3,033.7 17.51 424,958.74 0.00 0.00 8b2 1 2.64 64,129.59 0 489,088 5,765,921

5,765,921
EM 6 Clean Cap Rock Surface (Embankm 183,322 SY 0.87 C1a 0.030 5,500 229.2 15.63 85,977.83 0.00 3j4 5 13.25 72,863.74 0 158,842
EM 6 Cement Grout Cap Rock (Embankm 0 CY 0.00 B4 1.500 0 0.0 16.87 0.00 45.00 0.00 3i 2 5.78 0.00 0 0

EM 6 w/o Cut Off Wall (Embankment Area) 114,576 LF 80.00 B2 0.000 0 0.0 16.37 0.00 0.00 0.00 9,166,080 0 9,166,080 (Quoted for 2' Wide at $40/LF)

EM 6 w/o Lean Concrete Fill In Cap Rock Cut 152,768 CY 67.54 D8 0.137 20,929 436.0 17.69 370,133.18 65.00 9,929,920.00 8b1 2 0.83 17,387.96 0 10,317,441
EM 6 w/o Concrete Batch Plant and Deliver 157,351 CY 26.15 C6a 0.480 75,528 1,180.1 14.44 1,090,253.89 0.00 0.00 8h1 6 40.04 3,023,997.89 0 4,114,252

EM 6 w/o Cut Off Wall (Embankment Area) 3,437,280 SF 25.00 B2 0.000 0 0.0 16.37 0.00 0.00 0.00 0.00 85,932,000 0 85,932,000 (Plastic Concrete)
SC 6 w/o Cut Off Wall (Through Limestone) 25,207 CY 45.00 B2 0.000 0 0.0 16.37 0.00 0.00 0.00 1,134,302 0 1,134,302 110,822,917

EM 7 Dozer Loader (Sand Horiz. Filter) 309,355 CY 0.46 B2 0.006 1,856 116.0 16.37 30,384.87 0.00 0.00 6c 1 120.02 111,389.77 0 141,775
EM 7 Dump Truck (Sand Horiz. Filter) 309,355 CY 0.93 C1 0.009 2,784 348.0 11.88 33,076.26 0.00 0.00 3e1 1 91.31 254,235.74 0 287,312
EM 7 Wash and Screen (Sand Horiz. Filte 309,355 CY 3.93 0.000 0 0.0 11.88 0.00 0.00 0.00 0.00 1,215,766 0 1,215,766
EM 7 Dozer Angle Blade (Sand Horiz. Filt 309,355 CY 0.69 B2 0.009 2,784 174.0 16.37 45,577.30 0.00 0.00 6c 1 120.02 167,084.65 0 212,662
EM 7 Dozer and Dump Trucks (Sand Hor 309,355 CY 1.75 C6 0.024 7,270 259.6 14.17 103,013.73 0.00 0.00 3f1 2 60.38 438,968.84 0 541,983
EM 7 Dozer Angle Blade (Sand Horiz. Filt 309,355 CY 0.69 B2 0.009 2,784 174.0 16.37 45,577.30 0.00 0.00 6c 1 120.02 167,084.65 0 212,662
EM 7 Compact (Sand Horiz. Filter) 309,355 CY 0.79 B5 0.009 2,784 232.0 17.22 47,953.15 0.00 0.00 6g1 1 70.54 196,401.86 0 244,355

EM 8 Dozer and Dump Trucks (Mass Ran 1,879,046 CY 1.75 C6 0.024 44,158 1,577.1 14.17 625,713.06 0.00 0.00 3f1 2 60.38 2,666,329.24 0 3,292,042
EM 8 Dozer Angle Blade (Mass Random 1,879,046 CY 0.69 B2 0.009 16,911 1,057.0 16.37 276,839.91 0.00 0.00 6c 1 120.02 1,014,884.54 0 1,291,724
EM 8 Compact (Mass Random Fill) 1,879,046 CY 0.79 B5 0.009 16,911 1,409.3 17.22 291,270.98 0.00 0.00 6g1 1 70.54 1,192,959.42 0 1,484,230 6,067,997

EM 8 Dozer Loader (Rock Fill Borrow Are 4,926,768 CY 1.15 B2 0.015 73,902 4,618.8 16.37 1,209,767.88 0.00 0.00 6c 1 120.02 4,434,962.93 0 5,644,731
EM 8 Dump Truck (Rock Fill Borrow Area 6,897,475 CY 0.93 C1 0.009 62,077 7,759.7 11.88 737,478.05 0.00 0.00 3e1 1 91.31 5,668,515.34 0 6,405,993
EM 8 Dozer Angle Blade (New Embankm 6,897,475 CY 1.03 B2 0.014 93,116 5,819.7 16.37 1,524,307.53 0.00 0.00 6c 1 120.02 5,588,053.29 0 7,112,361 19,163,085

EM 10 Common Borrow (Top Soil - Peat) 190,085 CY 3.65 C6 0.047 8,934 319.1 14.17 126,594.90 0.00 0.00 3f 3 63.57 567,947.66 0 694,543
EM 10 W/O Common Borrow (Top Soil - Peat) 128,436 CY 3.65 C6 0.047 6,036 215.6 14.17 85,537.09 0.00 0.00 3f 3 63.57 383,748.42 0 469,286 1,163,828

02370 Erosion and Sedimentation Control

02600 Drainage and Containment

02620 Subdrainage System (Seepage Water)
EM 8 Geomembrane Placement 1,604,064 SY 1.64 B4- 0.015 24,061 1,002.5 16.65 400,695.19 1.28 2,053,201.92 2a 1 7.33 176,401.47 0 2,630,299

02700 Bases, Ballasts, Pavements and Appurtenances
EM 8 w/o Crusher (Transition Borrow Area) 84871 CY 12.50 B2 0 0.0 16.37 0.00 0.00 0.00 0.00 1,060,889 1,060,889
EM 8 w/o Aggregate Base 1-1/2" Stone, 12" T 254613 SY 1.13 B7a 0.019 4,869 67.6 16.28 79,269.72 0.00 0.00 7a+ 7 42.93 209,044.09 0 288,314 3,979,501

02910 Plant Preparation
EM 10 Fine Grading 569,572 SY 0.32 B5a 0.008 4,557 284.8 17.30 78,805.99 0.00 0.00 7d 1 22.97 104,665.88 0 183,472
EM 10 W/O Fine Grading 384,846 SY 0.32 B5a 0.008 3,079 192.4 17.30 53,247.29 0.00 0.00 7d 1 22.97 70,720.19 0 123,967

02920 Lawns and Grasses
EM 10 Hydro or Air Seeding w/ Mulch and 569,572 SY 0.24 C4a 0.003 1,709 3.0 15.49 26,468.01 0.15 85,435.81 3j5 2 14.11 24,106.84 0 136,011 443,450
EM 10 W/O Hydro or Air Seeding w/ Mulch and 384,846 SY 0.24 C4a 0.003 1,155 3.0 15.49 17,883.79 0.15 57,726.90 3j5 2 14.11 16,288.40 0 91,899 535,349

Subtotal Site Construction 1,523,705 $24,410,643 $23,644,302 $86,790,666 $97,448,148 $8,157,227 $240,450,988

BLACK & VEATCH



EAA Reservoir A-1 Basis of Design Report January, 2006Case: 10a
Project: Evaluate and Select Alternative Embankment Section, Work Order NO. CN040932-WO02 Opinion Of Probable Cost
Project No. 141731.0910
Revision No.: 1 EAA Reservoir A-1, Concrete Faced Rockfill Embankment (OG+23 and 3 Foot Perimeter Wall), With 30 Foot Cutoff Wall, and Seepage Canal 15 Feet Deep
Date: 07/23/05 South Side Embankment & Canal Redesign Adjustment

With Seepage Control 12.95 Miles = 68,376  Total Linear Feet
Without Seepage Control (South Side) 8.75 Miles = 46,200  Total Linear Feet

CSI 
Div. / 
Sect. Quantity Unit  Unit  Cost

Crew 
Code

M-H per 
Unit Man-Hours

Duration 
Days

Average 
Wage 
Rate Labor Cost Unit Cost Material Cost Code No.

 Avg. 
Cost 
($/hr) Equipment Cost

Sub-
contract Other Total Cost RemarksDESCRIPTION

Labor Material Equipment

3 Concrete

03050 Basic Concrete Materials and Methods

03100 Concrete and Forms and Accessories
EM 11 Edge Forms, Wood, 4 use, 10" High 95,480 SFCA 2.43 D3 0.074 7,066 220.8 22.87 161,553.11 0.74 70,655.20 0.00 0 232,208
EM 11 Waterstop PVC,Ribbed 3/16" Thick 343,728 LF 2.60 D3 0.055 18,905 590.8 22.87 432,263.74 1.34 460,595.52 0.00 0 892,859

03200 Concrete Reinforcement
EM 11 In Place, #7 @ 12" EW 11,453 TN 1,209.62 D10d 13.913 159,346 4,979.6 30.52 4,863,234.58 785.00 8,990,618.31 0.00 0 13,853,853
EM 11 Unloading and Sorting 11,453 TN 20.06 D11d 0.560 6,414 114.5 26.76 171,648.66 0.00 5a 1 63.47 58,149.83 0 229,798
EM 11 Crane Handling 11,453 TN 14.87 D11d 0.415 4,753 84.9 26.76 127,203.91 0.00 5a 1 63.47 43,093.18 0 170,297 1,245

03300 Cast-In-Place Concrete
EM 11 Concrete Face Slab 155,823 CY 61.03 D8b 0.346 53,915 842.4 17.59 948,228.00 51.85 8,079,441.22 8b 3 8.93 481,620.50 0 9,509,290
EM 11 Concrete Batch Plant and Deliver 160,498 CY 26.15 C6a 0.480 77,039 1,203.7 14.44 1,112,058.96 0.00 0.00 8h1 6 40.04 3,084,477.85 0 4,196,537 $186.65

03310 Structural Concrete
EM 11 Cutoff Wall Cap 114,576 CY 236.50 D8b 1.382 158,344 2,474.1 17.59 2,784,875.66 199.85 22,898,013.60 8b 3 8.93 1,414,483.88 0 27,097,373
EM 11 Concrete Batch Plant and Deliver 118,013 CY 26.15 C6a 0.480 56,646 885.1 14.44 817,690.41 0.00 0.00 8h1 6 40.04 2,267,998.42 0 3,085,689 $263.43
EM 11 Parapet Wall Footing 34,373 CY 236.50 D8b 1.382 47,503 742.2 17.59 835,462.70 199.85 6,869,404.08 8b 3 8.93 424,345.16 0 8,129,212
EM 11 Parapet Wall 16,957 CY 174.72 D8b 2.182 37,001 578.1 17.59 650,750.08 116.85 1,981,454.43 8b 3 8.93 330,526.60 0 2,962,731
EM 11 Concrete Batch Plant and Deliver 52,870 CY 26.15 C6a 0.480 25,378 396.5 14.44 366,325.31 0.00 0.00 8h1 6 40.04 1,016,063.29 0 1,382,389 $243.02

#DIV/0!
Subtotal Concrete 652,309 $13,271,295 $49,350,182 $9,120,759 $0 $0 $71,742,236

Construction Subtotal (Direct Costs) 2,176,014 $37,681,939 $72,994,485 $95,911,425 $97,448,148 $53,425,245 $357,461,241

Indirect Costs
Sales Tax 6% of purchased materials + Rental Equipment 10,134,355
Overhead and Profit 13% of construction cost + general requirements 45,797,916
Bonds and Insurance 3.5% of construction cost + general requirements + sales tax + overhead and profit 14,468,773
Project Reserve 5% of construction cost 21,393,114
Contingency 30% of construction cost + general conditions + sales tax + overhead and profit + bonds and insurance + escalation 134,776,620

Construction Subtotal Indirects $226,570,778

Total Construction (Directs and Indirect Costs) $584,032,019
Permits 0
Design 0% of construction cost 0
Construction Management 0% of construction cost 0

Total $584,032,019

BLACK & VEATCH
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EAA Reservoir A-1 Basis of Design Report January, 2006

Case: 6
Project: Evaluate and Select Alternative Embankment Section, Work Order NO. CN040932-WO02
Project No.: 141731.0910 Opinion Of Probable Cost
Revision No.: 2 Reservoir A-1, U/S Rockfill Embankment (OG +24) "Incl. 15 Foot Wave Break Bench OG +16," With 30' Cutoff Wall, and Seepage Canal 15 Feet Deep
Date: 07/27/05 South Side Embankment and Canal Redesign Adjustment

ITEM No. Quantity Unit
Unit 
Cost

Man-
Hours Labor Cost

Material 
Cost

Equipment 
Cost

Subcontract 
Cost Other Cost

Direct Total 
Cost

Indirects 
Mark-Ups

Indirect Total 
Cost Total 

1 Strip Peat
Materials and Methods 62,342 1,063,096 0 6,394,844 0 0 7,457,940 0.9505 7,088,620 14,546,560

Subtotal 62,342 $1,063,096 $0 $6,394,844 $0 $0 $7,457,940 $7,088,620 $14,546,560
2 Seepage Collection Canal Construction (Cap Rock Removal)

Materials and Methods 184,168 3,024,397 2,297,434 13,031,974 0 0 18,353,805 0.9505 17,444,918 35,798,723

Subtotal 184,168 $3,024,397 $2,297,434 $13,031,974 $0 $0 $18,353,805 $17,444,918 $35,798,723
3 Seepage Collection Canal Construction (Excavate Silty Sand, Limestone, Etc. Soils)

Materials and Methods 33,455 482,299 0 3,125,807 0 0 3,608,106 0.9505 3,429,432 7,037,538

Subtotal 33,455 $482,299 $0 $3,125,807 $0 $0 $3,608,106 $3,429,432 $7,037,538
4 Embankment Construction (Production Blast Cap Rock and Excavate Silty Sand, etc.)

Materials and Methods 785,657 12,346,851 7,682,910 49,457,523 0 0 69,487,283 0.9505 66,046,248 135,533,531

Subtotal 785,657 $12,346,851 $7,682,910 $49,457,523 $0 $0 $69,487,283 $66,046,248 $135,533,531
5 Embankment Construction (Cap Rock Crushing)

Materials and Methods 58,552 940,651 0 1,734,007 0 7,775,288 10,449,947 0.9505 9,932,462 20,382,409

Subtotal 58,552 $940,651 $0 $1,734,007 $0 $7,775,288 $10,449,947 $9,932,462 $20,382,409
6 Embankment Construction (Surface Preparation / Cutoff Wall)

Materials and Methods 78,671 1,201,496 5,925,920 2,094,665 11,275,202 0 20,497,283 0.9505 19,482,250 39,979,533

Subtotal 78,671 $1,201,496 $5,925,920 $2,094,665 $11,275,202 $0 $20,497,283 $19,482,250 $39,979,533
7 Embankment Construction (Sand filters and Drains)

Materials and Methods 33,144 527,689 0 1,231,846 1,168,922 0 2,928,457 0.9505 2,783,439 5,711,895

Subtotal 33,144 $527,689 $0 $1,231,846 $1,168,922 $0 $2,928,457 $2,783,439 $5,711,895
8 Embankment Construction (Rock Fill)

Materials and Methods 675,707 10,520,940 8,421,336 40,120,452 0 822,189 59,884,917 0.9505 56,919,395 116,804,312

Subtotal 675,707 $10,520,940 $8,421,336 $40,120,452 $0 $822,189 $59,884,917 $56,919,395 $116,804,312
10 Embankment Construction (Topsoil and Seeding)

Materials and Methods 22,282 340,602 128,812 1,010,128 0 0 1,479,542 0.9505 1,406,275 2,885,817

Subtotal 22,282 $340,602 $128,812 $1,010,128 $0 $0 $1,479,542 $1,406,275 $2,885,817
11 Embankment Construction (Cutoff Wall Cap, Concrete Face, and Parapet)

Materials and Methods 256,221 3,740,674 20,572,121 11,276,428 0 0 35,589,222 0.9505 33,826,831 69,416,054

Subtotal 256,221 $3,740,674 $20,572,121 $11,276,428 $0 $0 $35,589,222 $33,826,831 $69,416,054
12 Equipment Mobilization or Demobilization

Materials and Methods 929 11,560 0 52,728 0 103,249 167,538 0.9505 159,241 326,779

Subtotal 929 $11,560 $0 $52,728 $0 $103,249 $167,538 $159,241 $326,779

Total 2,191,126 $34,200,256 $45,028,532 $129,530,401 $12,444,124 $8,700,726 $229,904,040 $218,519,110 $448,423,150

DESCRIPTION

BLACK &  VEATCH Page 1 of 4  



EAA Reservoir A-1 Basis of Design Report January, 2006Case: 6
Project: Evaluate and Select Alternative Embankment Section, Work Order NO. CN040932-WO02 Opinion Of Probable Cost
Project No. 141731.0910
Revision No.: 2 EAA Reservoir A-1, U/S Rockfill Embankment (OG +24) "Incl. 15 Foot Wave Break Bench OG +16," With 30' Cutoff Wall, and Seepage Canal 15 Feet Dee
Date: 07/27/05 South Side Embankment and Canal Redesign Adjustmen

With Seepage Control 12.95 Miles = 68,376  Total Linear Feet
Without Seepage Control (South Side) 8.75 Miles = 46,200  Total Linear Feet

CSI 
Div. / 
Sect. Quantity Unit  Unit  Cost

Crew 
Code

M-H per 
Unit Man Hours

Duration 
Days

Average 
Wage 
Rate Labor Cost Unit Cost Material Cost Code No.

 Avg. 
Cost 
($/hr) Equipment Cost

Sub-
contract Other Total Cost

1 General Requirements
Mobilization 1 LS 2,299,040 0.00 0.00 2,299,040 2,299,040
Supervision 1 LS 11,495,202 0.00 0.00 11,495,202 11,495,202
Temporary Construction Facilities 1 LS 5,747,601 0.00 0.00 5,747,601 5,747,601
Temporary Utilities 1 LS 3,448,561 0.00 0.00 3,448,561 3,448,561
Safety 1 LS 5,747,601 0.00 0.00 5,747,601 5,747,601
Miscellaneous 1 LS 4,598,081 0.00 0.00 4,598,081 4,598,081

Subtotal Mobilization $0 $0 $0 $0 $33,336,086 $33,336,086
2 Site Work

02225 Demolition

02230 Site Clearing
SC 1 Scraper (Strip Peat Canal Area) 506,489 CY 2.06 B5b 0.012 6,078 303.9 17.17 104,332.66 0.00 0.00 1s1 2 154.87 941,293.44 0 1,045,626
SC 1 Scraper (Strip Peat Bench Area) 1012978 CY 1.55 B5b 0.009 9,117 455.8 17.17 156,498.99 0.00 0.00 1s1 2 154.87 1,411,940.15 0 1,568,439
EM 1 Scraper (Strip Peat Embankment A 1001025 CY 1.03 B5b 0.006 6,006 300.3 17.17 103,101.53 0.00 0.00 1s1 2 154.87 930,186.17 0 1,033,288
EM 1 Surface Prep. (Strip Peat Embankm 1501537 SY 0.35 B5 0.008 12,012 1,001.0 17.22 206,891.77 0.00 3j4+ 2 26 316,598.26 0 523,490
EM 1 W/O Scraper (Strip Peat Embankment A 487872 CY 1.03 B5b 0.006 2,927 146.4 17.17 50,248.86 0.00 0.00 1s1 2 154.87 453,347.27 0 503,596
EM 1 W/O Surface Prep. (Strip Peat Embankm 731808 SY 0.35 B5 0.008 5,854 487.9 17.22 100,833.38 0.00 3j4+ 2 26 154,301.32 0 255,135
EM 1 Scraper (Strip Peat Inside Bench A 1519467 CY 0.69 B5b 0.004 6,078 303.9 17.17 104,332.66 0.00 0.00 1s1 2 154.87 941,293.44 0 1,045,626
EM 1 W/O Scraper (Strip Peat Inside Bench A 1026667 CY 0.69 B5b 0.004 4,107 205.3 17.17 70,495.04 0.00 0.00 1s1 2 154.87 636,009.08 0 706,504
EM 1 Dozer Angle Blade (Strip Peat Insid 551118 CY 1.15 B2 0.015 8,267 517 16.37 135,327 0.00 0.00 6c 1 120.02 496,103.88 0 631,431
EM 1 W/O Dozer Angle Blade (Strip Peat Insid 126387 CY 1.15 B2 0.015 1,896 118 16.37 31,034 0.00 0.00 6c 1 120.02 113,770.72 0 144,805

02240 Dewatering 
Seepage Canal

SC 2 Pump,12" Suction (Make-up) 29,060 LF 68.94 B4 0.040 1,162 145.3 16.87 19,606.64 0.00 0.00 68.27 1,983,900.00 0 2,003,507
SC 2 12" Dia Pipe 2,500 GPM 54,701 LF 5.48 B4 0.098 5,361 670.1 16.87 90,421.24 0.00 0.00 3.83 209,504.06 0 299,925

Production Blast
SC 4 w/o Pump,12" Suction (Make-up) 25780 LF 68.94 B4 0.040 1,031 128.9 16.87 17,393.49 0.00 0.00 68.27 1,759,962.16 0 1,777,356
SC 4 w/o 12" Dia Pipe 2,500 GPM 91661 LF 5.48 B4 0.098 8,983 1,122.8 16.87 151,516.68 0.00 0.00 3.83 351,060.86 0 502,578

 Cutoff Wall
SC 2 w/o Pump,12" Suction (Make-up) 31508 LF 68.94 B4 0.040 1,260 157.5 16.87 21,258.71 0.00 0.00 68.27 2,151,064.86 0 2,172,324
SC 2 w/o 12" Dia Pipe 2,500 GPM 54722 LF 5.48 B4 0.098 5,363 670.3 16.87 90,456.10 0.00 0.00 3.83 209,584.82 0 300,041

02300 Earthwork

02305 Equipment Mobilization or Demobilization
12 Dump Truck (26 Tons) 84 EA 346 C1 2.000 168 21.0 11.88 1,995.84 0.00 0.00 3e1 1 49.87 8,378.71 18,674 29,049
12 Dozers (Above 150 HP) 44 EA 578 C1 2.667 117 14.7 11.88 1,394.09 0.00 0.00 3g 2 65.48 7,683.36 16,339 25,417
12 Front Loaders 8 EA 578 C1 2.667 21 2.7 11.88 253.47 0.00 0.00 3g 2 65.48 1,396.97 2,971 4,621
12 Vibrating Roller 16 EA 578 C1 2.667 43 5.3 11.88 506.94 0.00 0.00 3g 2 65.48 2,793.95 5,942 9,242
12 Crawler Type Drill, 4" 24 EA 322 C2 6.000 144 18.0 15.55 2,239.20 0.00 0.00 6h 4 34.56 4,977.29 520 7,736
12 Air Compressor, 600 CFM 24 EA 0 C2 0.000 0 0.0 15.55 0.00 0.00 0.00 6h 4 34.56 0.00 0 0
12 50 Ft Air Hose, 3" Dia. 24 EA 0 C2 0.000 0 0.0 15.55 0.00 0.00 0.00 6h 4 34.56 0.00 0 0
12 Excavator, Diesel Hydraulic, Crawl 10 EA 578 C1 2.667 27 3.3 11.88 316.84 0.00 0.00 3g 2 65.48 1,746.22 3,714 5,777
12 Crusher 8 EA 578 C1 2.667 21 2.7 11.88 253.47 0.00 0.00 3g 2 65.48 1,396.97 2,971 4,621
12 Concrete Batch Plant, Portable, 8 EA 3,466 C1 16.000 128 16.0 11.88 1,520.64 0.00 0.00 3g 2 65.48 8,380.80 17,823 27,724
12 Concrete Transit Mixer Truck 24 EA 461 C1 2.667 64 8.0 11.88 760.42 0.00 0.00 3e1 1 49.87 3,192.29 7,115 11,068
12 Grader 30,000 Lbs. 2 EA 578 C1 2.667 5 0.7 11.88 63.37 0.00 0.00 3g 2 65.48 349.24 743 1,155
12 Scraper, Self-Propelled, 32-44 Cy 10 EA 578 C1 2.667 27 3.3 11.88 316.84 0.00 0.00 3g 2 65.48 1,746.22 3,714 5,777
12 Truck Mtd. Crane Over 75 Ton 8 EA 1,386 C1 6.400 51 6.4 11.88 608.26 0.00 0.00 3g 2 65.48 3,352.32 7,129 11,090
12 Attachment Concrete Bucket, 8 CY 8 EA 578 C1 2.667 21 2.7 11.88 253.47 0.00 0.00 3g 2 65.48 1,396.97 2,971 4,621
12 Rubber tired backhoe-loader, 3/4 C 8 EA 578 C1 2.667 21 2.7 11.88 253.47 0.00 0.00 3g 2 65.48 1,396.97 2,971 4,621
12 Wheeled Skid Steer, Diesel, w/ Bro 14 EA 578 C1 2.667 37 4.7 11.88 443.58 0.00 0.00 3g 2 65.48 2,444.71 5,199 8,087
12 Hoe Rams 4 EA 578 C1 2.667 11 1.3 11.88 126.74 0.00 0.00 3g 2 65.48 698.49 1,485 2,311
12 Wash and Screen (Sand Horiz. Bla 8 EA 578 C1 2.667 21 2.7 11.88 253.47 0.00 0.00 3g 2 65.48 1,396.97 2,971 4,621

02310 Grading

02315 Excavation and Fil 13
SC 2 Drilling and Blasting (Seepage Can 1,215,573 CY 6.02 B6 0.080 97,246 4,051.9 17.11 1,664,200.93 1.89 2,297,433.60 6h 4 34.56 3,361,252.76 0 7,322,887
SC 2 Excavating Cap Rock (Seepage Ca 1,215,573 CY 1.75 B2 0.015 17,975 1,123.5 16.37 294,255.51 0.00 0.00 1b 1 102.03 1,834,074.88 0 2,128,330
SC 2 Dump Truck (Canal/Stock Pile Are 1,519,467 CY 1.33 C1 0.013 19,584 2,448.0 11.88 232,660.74 0.00 0.00 3e1 1 91.31 1,788,312.15 0 2,020,973
SC 2 Hoe Ram (Stock Pile Area) 159,544 CY 1.74 A10 0.077 12,285 1,228.5 17.89 219,776.65 0.00 0.00 6i 1 5.91 58,102.61 0 277,879
SC 2 Dozer Angle Blade (Stock Pile Are 1,519,467 CY 1.20 B2 0.016 23,932 1,495.7 16.37 391,760.29 0.00 0.00 6c 1 120.02 1,436,178.29 0 1,827,939

13.32
SC 3 Excavated - Silty, Sand, Shells (Se 958,372 CY 0.80 B3 0.005 4,792 199.7 16.75 80,263.65 0.00 0.00 1n 1 144.10 690,522.06 0 770,786
SC 3 Cut Through Limestone 113,846 CY 4.02 B3 0.025 2,846 118.6 16.75 47,673.03 0.00 0.00 1n 1 144.10 410,139.31 0 457,812
SC 3 Haul to Dewater and Work Stock P 1,179,440 CY 1.33 C1 0.013 15,202 1,900.2 11.88 180,595.82 0.00 0.00 3e1 1 91.31 1,388,122.91 0 1,568,719
SC 3 Dozer Angle Blade - Work Stock P 1,179,440 CY 0.69 B2 0.009 10,615 663.4 16.37 173,766.86 0.00 0.00 6c 1 120.02 637,022.70 0 810,790

EM 4 Drilling and Blasting (Prod. Blast A 3,306,709 CY 6.02 B6 0.080 264,537 11,022.4 17.11 4,527,105.22 1.89 6,249,680.22 6h 4 34.56 9,143,574.32 0 19,920,360
EM 4 Excavating Cap Rock (Prod. Blast 3,306,709 CY 1.75 B2 0.015 48,898 3,056.1 16.37 800,459.62 0.00 0.00 1b 1 102.03 4,989,211.22 0 5,789,671
EM 4 Dump Truck (Prod. Blast Stock Pile 4,133,386 CY 1.71 C1 0.017 68,496 8,562.0 11.88 813,733.87 0.00 0.00 3e1 1 91.31 6,254,644.40 0 7,068,378
EM 4 Hoe Ram (Stock Pile Area) 434,006 CY 1.74 A10 0.077 33,418 3,341.8 17.89 597,855.69 0.00 0.00 6i 1 5.91 158,055.80 0 755,911
EM 4 Dozer Angle Blade (Prod. Blast Are 4,133,386 CY 1.20 B2 0.016 65,101 4,068.8 16.37 1,065,700.68 0.00 0.00 6c 1 120.02 3,906,818.06 0 4,972,519

EM 4 Excavated - Silty, Sand, Shells (Pr 4,159,601 CY 0.80 B3 0.005 20,798 866.6 16.75 348,366.57 0.00 0.00 1n 1 144.10 2,997,057.85 0 3,345,424
EM 4 Haul to Dewater and Work Stock P 4,575,561 CY 1.71 C1 0.017 75,824 9,477.9 11.88 900,784.15 0.00 0.00 3e1 1 91.31 6,923,743.37 0 7,824,528
EM 4 Dozer Angle Blade (Work Stock Pi 4,575,561 CY 0.69 B2 0.009 41,180 2,573.8 16.37 674,117.39 0.00 0.00 6c 1 120.02 2,471,288.66 0 3,145,406

DESCRIPTION

Labor Material Equipment
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EAA Reservoir A-1 Basis of Design Report January, 2006Case: 6
Project: Evaluate and Select Alternative Embankment Section, Work Order NO. CN040932-WO02 Opinion Of Probable Cost
Project No. 141731.0910
Revision No.: 2 EAA Reservoir A-1, U/S Rockfill Embankment (OG +24) "Incl. 15 Foot Wave Break Bench OG +16," With 30' Cutoff Wall, and Seepage Canal 15 Feet Dee
Date: 07/27/05 South Side Embankment and Canal Redesign Adjustmen

With Seepage Control 12.95 Miles = 68,376  Total Linear Feet
Without Seepage Control (South Side) 8.75 Miles = 46,200  Total Linear Feet

CSI 
Div. / 
Sect. Quantity Unit  Unit  Cost

Crew 
Code

M-H per 
Unit Man Hours

Duration 
Days

Average 
Wage 
Rate Labor Cost Unit Cost Material Cost Code No.

 Avg. 
Cost 
($/hr) Equipment Cost

Sub-
contract Other Total CostDESCRIPTION

Labor Material Equipment

EM 4 W/O Drilling and Blasting (Prod. Blast A 758,322 CY 6.02 B6 0.080 60,666 2,527.7 17.11 1,038,193.92 1.89 1,433,229.34 6h 4 34.56 2,096,881.52 0 4,568,305
EM 4 W/O Excavating Cap Rock (Prod. Blast 758,322 CY 1.75 B2 0.015 11,214 700.9 16.37 183,568.15 0.00 0.00 1b 1 102.03 1,144,167.96 0 1,327,736
EM 4 W/O Dozer Angle Blade (Prod. Blast Are 909,987 CY 1.20 B2 0.016 14,332 895.8 16.37 234,619.64 0.00 0.00 6c 1 120.02 860,106.66 0 1,094,726

EM 4 W/O Excavated - Silty, Sand, Shells (Pr 2,148,580 CY 0.80 B3 0.005 10,743 447.6 16.75 179,943.58 0.00 0.00 1n 1 144.10 1,548,085.69 0 1,728,029
EM 4 W/O Haul to Dewater and Work Stock P 2,363,438 CY 1.71 C1 0.017 39,166 4,895.7 11.88 465,286.66 0.00 0.00 3e1 1 91.31 3,576,356.73 0 4,041,643
EM 4 W/O Dozer Angle Blade (Work Stock Pi 2,363,438 CY 0.69 B2 0.009 21,271 1,329.4 16.37 348,205.32 0.00 0.00 6c 1 120.02 1,276,507.43 0 1,624,713

EM 5 Crusher (Level Coarse Borrow Are 152,386 CY 18.15 B2 0 0.0 16.37 0.00 0.00 0.00 0.00 2,765,807 2,765,807
EM 5 Dozer Loader (Level Coarse Borro 152,386 CY 0.82 B5 0.013 1,943 161.9 17.22 33,463.60 0.00 0.00 6j 1 47.46 92,204.49 0 125,668
EM 5 Dump Truck (Level Coarse Borrow 213,341 CY 1.71 C1 0.017 3,535 441.9 11.88 42,000.04 0.00 0.00 3e1 1 91.31 322,827.08 0 364,827
EM 5 Dozer Angle Blade (New Embankm 213,341 CY 1.03 B2 0.014 2,880 180.0 16.37 47,147.19 0.00 0.00 6c 1 120.02 172,839.79 0 219,987

EM 5 Crusher (Bedding Borrow Area) 167,281 CY 18.15 B2 0 0.0 16.37 0.00 0.00 0.00 0.00 3,036,149 3,036,149
EM 5 Dozer Loader (Bedding Borrow Are 167,281 CY 0.82 B5 0.013 2,133 177.7 17.22 36,734.48 0.00 0.00 6j 1 47.46 101,216.96 0 137,951
EM 5 Dump Truck (Bedding Borrow Area 234,193 CY 1.71 C1 0.017 3,881 485.1 11.88 46,105.31 0.00 0.00 3e1 1 91.31 354,381.60 0 400,487
EM 5 Dozer Angle Blade (New Embankm 234,193 CY 1.03 B2 0.014 3,162 197.6 16.37 51,755.56 0.00 0.00 6c 1 120.02 189,733.90 0 241,489

EM 5 Crusher (Granular Toe Borrow Are 106,667 CY 18.50 B2 0 0.0 16.37 0.00 0.00 0.00 0.00 1,973,331 1,973,331
EM 5 Dozer Loader (Granular Toe Borro 106,667 CY 0.82 B5 0.013 1,360 113.3 17.22 23,423.71 0.00 0.00 6j 1 47.46 64,540.91 0 87,965
EM 5 Dump Truck (Granular Toe Borrow 149,333 CY 1.71 C1 0.017 2,475 309.3 11.88 29,399.01 0.00 0.00 3e1 1 91.31 225,971.12 0 255,370
EM 5 Backhoe Loader (New Embankme 149,333 CY 3.84 B4- 0.160 23,893 995.6 16.65 397,903.25 0.00 0.00 2a 1 7.33 175,172.35 0 573,076
EM 5 Compacting (New Embankment Ar 149,333 CY 1.79 A1 0.089 13,291 1,661.3 17.51 232,719.34 0.00 0.00 8b2 1 2.64 35,119.16 0 267,839

EM 6 Clean Cap Rock Surface (Embank 380,171 SY 0.87 C1a 0.030 11,405 475.2 15.63 178,299.99 0.00 3j4 5 13.25 151,104.12 0 329,404
EM 6 Cement Grout Cap Rock (Embank 0 CY 0.00 B4 1.500 0 0.0 16.87 0.00 45.00 0.00 3i 2 5.78 0.00 0 0

EM 6 W/O Clean Cap Rock Surface (Embank 323,400 SY 0.87 C1a 0.030 9,702 404.3 15.63 151,674.60 0.00 3j4 5 13.25 128,539.86 0 280,214
EM 6 W/O Cement Grout Cap Rock (Embank 0 CY 0.00 B4 1.500 0 0.0 16.87 0.00 45.00 0.00 3i 2 5.78 0.00 0 0

EM 6 w/o Cut Off Wall (Embankment Area) 68,376 LF 80.00 B2 0.000 0 0.0 16.37 0.00 0.00 0.00 5,470,080 0 5,470,080

EM 6 w/o Lean Concrete Fill In Cap Rock Cu 91,168 CY 67.54 D8 0.137 12,490 260.2 17.69 220,885.93 65.00 5,925,920.00 8b1 2 0.83 10,376.69 0 6,157,183
EM 6 w/o Concrete Batch Plant and Delive 93,903 CY 26.15 C6a 0.480 45,073 704.3 14.44 650,635.38 0.00 0.00 8h1 6 40.04 1,804,643.90 0 2,455,279

EM 6 w/o Cut Off Wall (Embankment Area) 2,051,280 SF 2.50 B2 0.000 0 0.0 16.37 0.00 0.00 0.00 0.00 5,128,200 0 5,128,200
SC 6 w/o Cut Off Wall (Through Limestone) 15,043 CY 45.00 B2 0.000 0 0.0 16.37 0.00 0.00 0.00 676,922 0 676,922

EM 7 Dozer Loader (Sand Horiz. Filter) 196,239 CY 0.46 B2 0.006 1,177 73.6 16.37 19,274.61 0.00 0.00 6c 1 120.02 70,659.97 0 89,935
EM 7 Dump Truck (Sand Horiz. Filter) 196,239 CY 0.93 C1 0.009 1,766 220.8 11.88 20,981.89 0.00 0.00 3e1 1 91.31 161,274.15 0 182,256
EM 7 Wash and Screen (Sand Horiz. Filt 196,239 CY 3.93 0.000 0 0.0 11.88 0.00 0.00 0.00 0.00 771,220 0 771,220
EM 7 Dozer Angle Blade (Sand Horiz. Fi 196,239 CY 0.69 B2 0.009 1,766 110.4 16.37 28,911.91 0.00 0.00 6c 1 120.02 105,989.96 0 134,902
EM 7 Dozer and Dump Trucks (Sand Ho 196,239 CY 1.75 C6 0.024 4,612 164.7 14.17 65,346.65 0.00 0.00 3f1 2 60.38 278,459.38 0 343,806
EM 7 Dozer Angle Blade (Sand Horiz. Fi 196,239 CY 0.69 B2 0.009 1,766 110.4 16.37 28,911.91 0.00 0.00 6c 1 120.02 105,989.96 0 134,902
EM 7 Compact (Sand Horiz. Filter) 196,239 CY 0.79 B5 0.009 1,766 147.2 17.22 30,419.03 0.00 0.00 6g1 1 70.54 124,587.29 0 155,006

EM 7 Dozer Loader (Sand Vert. Filter) 101,196 CY 0.46 B2 0.006 607 37.9 16.37 9,939.52 0.00 0.00 6c 1 120.02 36,437.89 0 46,377
EM 7 Dump Truck (Sand Vert. Filter) 101,196 CY 0.93 C1 0.009 911 113.8 11.88 10,819.93 0.00 0.00 3e1 1 91.31 83,165.76 0 93,986
EM 7 Wash and Screen (Sand Vert. Filte 101,196 CY 3.93 0.000 0 0.0 11.88 0.00 0.00 0.00 0.00 397,702 0 397,702
EM 7 Dozer Angle Blade (Sand Vert. Filt 101,196 CY 0.69 B2 0.009 911 56.9 16.37 14,909.28 0.00 0.00 6c 1 120.02 54,656.84 0 69,566
EM 7 Dozer and Dump Trucks (Sand Ve 101,196 CY 1.75 C6 0.024 2,378 84.9 14.17 33,697.92 0.00 0.00 3f1 2 60.38 143,595.78 0 177,294
EM 7 Backhoe (Sand Vert. Filter) 101,196 CY 3.28 B4a 0.153 15,483 322.6 17.08 264,476.49 0.00 0.00 2 1 4.33 67,028.75 0 331,505

EM 8 Dozer and Dump Trucks (Max. 6" R 1,843,417 CY 1.75 C6 0.024 43,320 1,547.2 14.17 613,848.63 0.00 0.00 3f1 2 60.38 2,615,771.77 0 3,229,620
EM 8 Dozer With Ripper Attach, (Max. 6" 1,843,417 CY 2.04 B5 0.020 36,868 3,072.4 17.22 634,995.70 0.00 0.00 6g 2 84.81 3,126,873.96 0 3,761,870
EM 8 Dozer Angle Blade (Max. 6" Rando 1,843,417 CY 0.69 B2 0.009 16,591 1,036.9 16.37 271,590.62 0.00 0.00 6c 1 120.02 995,640.86 0 1,267,231
EM 8 Compact (Max. 6" Random Fill) 1,843,417 CY 0.79 B5 0.009 16,591 1,382.6 17.22 285,748.06 0.00 0.00 6g1 1 70.54 1,170,339.18 0 1,456,087

EM 8 W/O Dozer and Dump Trucks (Max. 6" R 1,601,754 CY 1.75 C6 0.024 37,641 1,344.3 14.17 533,376.07 0.00 0.00 3f1 2 60.38 2,272,856.87 0 2,806,233
EM 8 W/O Dozer With Ripper Attach, (Max. 6" 1,601,754 CY 2.04 B5 0.020 32,035 2,669.6 17.22 551,750.86 0.00 0.00 6g 2 84.81 2,716,956.05 0 3,268,707
EM 8 W/O Dozer Angle Blade (Max. 6" Rando 1,601,754 CY 0.69 B2 0.009 14,416 901.0 16.37 235,986.42 0.00 0.00 6c 1 120.02 865,117.21 0 1,101,104
EM 8 W/O Compact (Max. 6" Random Fill) 1,601,754 CY 0.79 B5 0.009 14,416 1,201.3 17.22 248,287.89 0.00 0.00 6g1 1 70.54 1,016,913.43 0 1,265,201

EM 8 Dozer and Dump Trucks (Mass Ra 2,916,236 CY 1.75 C6 0.024 68,532 2,447.6 14.17 971,092.14 0.00 0.00 3f1 2 60.38 4,138,081.09 0 5,109,173
EM 8 Dozer Angle Blade (Mass Random 2,916,236 CY 0.69 B2 0.009 26,246 1,640.4 16.37 429,649.11 0.00 0.00 6c 1 120.02 1,575,077.25 0 2,004,726
EM 8 Compact (Mass Random Fill) 2,916,236 CY 0.79 B5 0.009 26,246 2,187.2 17.22 452,045.80 0.00 0.00 6g1 1 70.54 1,851,445.33 0 2,303,491

EM 8 W/O Dozer and Dump Trucks (Mass Ra 1,777,314 CY 1.75 C6 0.024 41,767 1,491.7 14.17 591,836.68 0.00 0.00 3f1 2 60.38 2,521,973.00 0 3,113,810
EM 8 W/O Dozer Angle Blade (Mass Random 1,777,314 CY 0.69 B2 0.009 15,996 999.7 16.37 261,851.67 0.00 0.00 6c 1 120.02 959,938.24 0 1,221,790
EM 8 W/O Compact (Mass Random Fill) 1,777,314 CY 0.79 B5 0.009 15,996 1,333.0 17.22 275,501.44 0.00 0.00 6g1 1 70.54 1,128,372.07 0 1,403,874

EM 8 Dozer Loader (Rock Fill Borrow Ar 2,826,442 CY 1.15 B2 0.015 42,397 2,649.8 16.37 694,032.85 0.00 0.00 6c 1 120.02 2,544,297.98 0 3,238,331
EM 8 Dump Truck (Rock Fill Borrow Area 3,957,019 CY 0.93 C1 0.009 35,613 4,451.6 11.88 423,084.46 0.00 0.00 3e1 1 91.31 3,251,975.80 0 3,675,060
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EAA Reservoir A-1 Basis of Design Report January, 2006Case: 6
Project: Evaluate and Select Alternative Embankment Section, Work Order NO. CN040932-WO02 Opinion Of Probable Cost
Project No. 141731.0910
Revision No.: 2 EAA Reservoir A-1, U/S Rockfill Embankment (OG +24) "Incl. 15 Foot Wave Break Bench OG +16," With 30' Cutoff Wall, and Seepage Canal 15 Feet Dee
Date: 07/27/05 South Side Embankment and Canal Redesign Adjustmen

With Seepage Control 12.95 Miles = 68,376  Total Linear Feet
Without Seepage Control (South Side) 8.75 Miles = 46,200  Total Linear Feet

CSI 
Div. / 
Sect. Quantity Unit  Unit  Cost

Crew 
Code

M-H per 
Unit Man Hours

Duration 
Days

Average 
Wage 
Rate Labor Cost Unit Cost Material Cost Code No.

 Avg. 
Cost 
($/hr) Equipment Cost

Sub-
contract Other Total CostDESCRIPTION

Labor Material Equipment

EM 8 Dozer Angle Blade (New Embankm 3,957,019 CY 1.03 B2 0.014 53,420 3,338.7 16.37 874,481.39 0.00 0.00 6c 1 120.02 3,205,815.45 0 4,080,297

EM 10 Common Borrow (Top Soil - Peat) 183,931 CY 3.65 C6 0.047 8,645 308.7 14.17 122,496.50 0.00 0.00 3f 3 63.57 549,560.87 0 672,057
EM 10 W/O Common Borrow (Top Soil - Peat) 89,166 CY 3.65 C6 0.047 4,191 149.7 14.17 59,383.66 0.00 0.00 3f 3 63.57 266,415.27 0 325,799

02370 Erosion and Sedimentation Contro
Rip Rap

EM 8 12' Rad. Crawler Mtd. (Prod. Blast 449,138 CY 29.89 B2 0.258 115,878 7,242.3 16.37 1,896,916.04 18.75 8,421,336.00 4b 2 26.80 3,104,998.56 0 13,423,251
EM 8 Hauling (5 Miles) 449,138 CY 2.47 C1 0.040 17,966 2,245.7 11.88 213,430.34 0.00 0.00 3e 1 49.87 895,998.63 0 1,109,429

02700 Bases, Ballasts, Pavements and Appurtenances
EM 8 w/o Crusher (Transition Borrow Area 65775 CY 12.50 B2 0 0.0 16.37 0.00 0.00 0.00 0.00 822,189 822,189
EM 8 w/o Aggregate Base 1-1/2" Stone, 12" 197325 SY 1.13 B7a 0.019 3,774 52.4 16.28 61,434.04 0.00 0.00 7a+ 7 42.93 162,009.17 0 223,443

02910 Plant Preparation
EM 10 Fine Grading 623,589 SY 0.32 B5a 0.008 4,989 311.8 17.30 86,279.79 0.00 0.00 7d 1 22.97 114,592.18 0 200,872
EM 10 W/O Fine Grading 235,158 SY 0.32 B5a 0.008 1,881 117.6 17.30 32,536.46 0.00 0.00 7d 1 22.97 43,213.18 0 75,750

02920 Lawns and Grasses
EM 10 Hydro or Air Seeding w/ Mulch and 623,589 SY 0.24 C4a 0.003 1,871 3.0 15.49 28,978.19 0.15 93,538.37 3j5 2 14.11 26,393.08 0 148,910
EM 10 W/O Hydro or Air Seeding w/ Mulch and 235,158 SY 0.24 C4a 0.003 705 3.0 15.49 10,927.79 0.15 35,273.70 3j5 2 14.11 9,952.94 0 56,154

Subtotal Site Construction 1,934,905 $30,459,582 $24,456,411 $118,253,973 $12,444,124 $8,700,726 $194,314,818
3 Concrete

03050 Basic Concrete Materials and Methods

03100 Concrete and Forms and Accessories

03200 Concrete Reinforcement

03300 Cast-In-Place Concrete

03310 Structural Concrete

Roller Compacted Concrete
EM 11 Mass Placement, 1' Lift, 12" Layer 56,752 CY 1.07 B5 0.009 511 21.3 16.91 8,635.40 0.00 6f1 2 102.16 52,179.16 0 60,815
EM 11 Sloped Face, Nonformed, 1' Lift 216,068 CY 5.00 B5 0.042 9,075 378.1 16.91 153,425.68 0.00 6f1 2 102.16 927,070.77 0 1,080,496
EM 11 Roller Compacted Concrete, 1.5"-2 272,820 CY 45.00 B5 0.000 0 0.0 16.91 0.00 45.00 12,276,910.80 0.00 0 12,276,911
EM 11 Dump Truck (18 CY) Conveying M 272,820 CY 1.24 C1 0.012 3,274 409.2 11.88 38,893.25 0.00 3e1 1 91.31 298,947.21 0 337,840
EM 11 Truck Mtd. Hydraulic Crane 100 To 56,752 CY 0.59 D18a 0.025 1,419 35.5 17.43 24,735.39 0.00 8g 4 6.32 8,961.06 0 33,696
EM 11 Surface Prep. Vacuum Truck 85,128 SY 0.18 C6a- 0.006 511 25.5 17.72 9,049.80 0.00 3j2 1 12.86 6,566.61 0 15,616
EM 11 Surface Prep. Water Clean 85,128 SY 0.22 C1a 0.008 681 28.4 15.63 10,646.69 0.00 3j3 4 11.43 7,785.08 0 18,432
EM 11 Surface Prep. Water Blast 85,128 SY 0.87 C1a 0.030 2,554 106.4 15.63 39,925.09 0.00 3j4 5 13.25 33,835.36 0 73,760
EM 11 Concrete Batch Plant and Delive 281,005 CY 26.15 C6a 0.480 134,882 2,107.5 14.44 1,947,026.39 0.00 0.00 8h1 6 40.04 5,400,396.87 0 7,347,423

EM 11 W/O Mass Placement, 1' Lift, 12" Layer 38,346 CY 1.07 B5 0.009 345 14.4 16.91 5,834.73 0.00 6f1 2 102.16 35,256.19 0 41,091
EM 11 W/O Sloped Face, Nonformed, 1' Lift 145,992 CY 5.00 B5 0.042 6,132 255.5 16.91 103,666.00 0.00 6f1 2 102.16 626,399.17 0 730,065
EM 11 W/O Roller Compacted Concrete, 1.5"-2 184,338 CY 45.00 B5 0.000 0 0.0 16.91 0.00 45.00 8,295,210.00 0.00 0 8,295,210
EM 11 W/O Dump Truck (18 CY) Conveying M 184,338 CY 1.24 C1 0.012 2,212 276.5 11.88 26,279.23 0.00 3e1 1 91.31 201,991.36 0 228,271
EM 11 W/O Truck Mtd. Hydraulic Crane 100 To 38,346 CY 0.44 D18a 0.025 959 24.0 17.43 16,713.10 0.00 8g 0 0.00 0.00 0 16,713
EM 11 W/O Surface Prep. Vacuum Truck 57,519 SY 0.11 C6a- 0.006 345 17.3 17.72 6,114.73 0.00 3j2 0 0.00 0.00 0 6,115
EM 11 W/O Surface Prep. Water Clean 57,519 SY 0.22 C1a 0.008 460 19.2 15.63 7,193.71 0.00 3j3 4 11.43 5,260.19 0 12,454
EM 11 W/O Surface Prep. Water Blast 57,519 SY 0.87 C1a 0.030 1,726 71.9 15.63 26,976.41 0.00 3j4 5 13.25 22,861.73 0 49,838
EM 11 W/O Concrete Batch Plant and Delive 189,868 CY 26.15 C6a 0.480 91,137 1,424.0 14.44 1,315,558.37 0.00 0.00 8h1 6 40.04 3,648,916.81 0 4,964,475

03400 Precast Concrete
03500 Cementitious Decks and Underlay
03600 Grouts
03900 Concrete Restorations and Cleaning

0 LS 0 A1 0.000 0 0.0 17.51 0.00 0.00 0.00 1 1 65.45 0.00 0 0
Subtotal Concrete 256,221 $3,740,674 $20,572,121 $11,276,428 $0 $0 $35,589,222

Construction Subtotal (Direct Costs) 2,191,126 $34,200,256 $45,028,532 $129,530,401 $12,444,124 $42,036,812 $263,240,126

Indirect Costs
Sales Tax 6% of purchased materials + Rental Equipment 10,473,536
Overhead and Profit 17% of construction cost + general requirements 43,692,259
Bonds and Insurance 3.5% of construction cost + general requirements + sales tax + overhead and profit 11,109,207
Project Reserve 5% of construction cost 16,425,756
Contingency 30% of construction cost + general conditions + sales tax + overhead and profit + bonds and insurance + escalation 103,482,265

Construction Subtotal Indirects $185,183,024

Total Construction (Directs and Indirect Costs $448,423,150
Permits 0
Design 0% of construction cost 0
Construction Management 0% of construction cost 0

Total $448,423,150
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EAA Reservoir A-1 Basis of Design Report January, 2006

Case: 7
Project: Evaluate and Select Alternative Embankment Section, Work Order No. CN040932-WO02
Project No.: 141731.0910 Opinion Of Probable Cost
Revision No.: 2 eservoir A-1, U/S Rockfill Embankment (OG +22) "Incl. 15 Foot Wave Break Bench OG +16," With 30 Foot Cutoff Wall, and Seepage Canal 15 Feet Deep
Date: 07/27/05 South Side Embankment and Canal Redesign Adjustment

ITEM No. Quantity Unit
Unit 
Cost

Man-
Hours Labor Cost

Material 
Cost

Equipment 
Cost

Subcontract 
Cost Other Cost

Direct Total 
Cost

Indirects 
Mark-Ups

Indirect Total 
Cost Total 

1 Strip Peat
Materials and Methods 57,763 985,920 0 6,095,582 0 0 7,081,502 0.9467 6,704,384 13,785,886

Subtotal 57,763 $985,920 $0 $6,095,582 $0 $0 $7,081,502 $6,704,384 $13,785,886
2 Seepage Collection Canal Construction (Cap Rock Removal)

Materials and Methods 184,168 3,024,397 2,297,434 13,031,974 0 0 18,353,805 0.9467 17,376,392 35,730,197

Subtotal 184,168 $3,024,397 $2,297,434 $13,031,974 $0 $0 $18,353,805 $17,376,392 $35,730,197
3 Seepage Collection Canal Construction (Excavate Silty Sand, Limestone, Etc. Soils)

Materials and Methods 33,455 482,299 0 3,125,807 0 0 3,608,106 0.9467 3,415,960 7,024,067

Subtotal 33,455 $482,299 $0 $3,125,807 $0 $0 $3,608,106 $3,415,960 $7,024,067
4 Embankment Construction (Production Blast Cap Rock and Excavate Silty Sand, etc.)

Materials and Methods 652,397 10,232,664 6,237,828 41,732,323 0 0 58,202,814 0.9467 55,103,285 113,306,099

Subtotal 652,397 $10,232,664 $6,237,828 $41,732,323 $0 $0 $58,202,814 $55,103,285 $113,306,099
5 Embankment Construction (Cap Rock Crushing)

Materials and Methods 57,044 918,526 0 1,627,925 0 7,276,195 9,822,647 0.9467 9,299,552 19,122,199

Subtotal 57,044 $918,526 $0 $1,627,925 $0 $7,276,195 $9,822,647 $9,299,552 $19,122,199
6 Embankment Construction (Surface Preparation / Cutoff Wall)

Materials and Methods 80,250 1,226,189 5,925,920 2,115,591 11,275,202 0 20,542,902 0.9467 19,448,911 39,991,813

Subtotal 80,250 $1,226,189 $5,925,920 $2,115,591 $11,275,202 $0 $20,542,902 $19,448,911 $39,991,813
7 Embankment Construction (Sand filters and Drains)

Materials and Methods 32,427 516,882 0 1,184,628 1,125,927 0 2,827,438 0.9467 2,676,866 5,504,304

Subtotal 32,427 $516,882 $0 $1,184,628 $1,125,927 $0 $2,827,438 $2,676,866 $5,504,304
8 Embankment Construction (Rock Fill)

Materials and Methods 590,654 9,211,525 6,917,526 35,424,529 0 822,189 52,375,769 0.9467 49,586,553 101,962,322

Subtotal 590,654 $9,211,525 $6,917,526 $35,424,529 $0 $822,189 $52,375,769 $49,586,553 $101,962,322
10 Embankment Construction (Topsoil and Seeding)

Materials and Methods 19,690 300,395 110,794 902,190 0 0 1,313,378 0.9467 1,243,436 2,556,814

Subtotal 19,690 $300,395 $110,794 $902,190 $0 $0 $1,313,378 $1,243,436 $2,556,814
11 Embankment Construction (Cutoff Wall Cap, Concrete Face, and Parapet)

Materials and Methods 256,221 3,740,674 20,572,121 11,276,428 0 0 35,589,222 0.9467 33,693,956 69,283,178

Subtotal 256,221 $3,740,674 $20,572,121 $11,276,428 $0 $0 $35,589,222 $33,693,956 $69,283,178
12 Equipment Mobilization Or Demobilization

Materials and Methods 929 11,560 0 52,728 0 103,249 167,538 0.9467 158,616 326,154

Subtotal 929 $11,560 $0 $52,728 $0 $103,249 $167,538 $158,616 $326,154

Total 1,964,998 $30,651,031 $42,061,622 $116,569,706 $12,401,129 $8,201,633 $209,885,121 $198,707,910 $408,593,032

DESCRIPTION
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EAA Reservoir A-1 Basis of Design Report January, 2006Case: 7
Project: Evaluate and Select Alternative Embankment Section, Work Order No. CN040932-WO02 Opinion Of Probable Cost
Project No. 141731.0910
Revision No.: 2 EAA Reservoir A-1, U/S Rockfill Embankment (OG +22) "Incl. 15 Foot Wave Break Bench OG +16," With 30 Foot Cutoff Wall, and Seepage Canal 15 Feet Deep
Date: 07/27/05 South Side Embankment and Canal Redesign Adjustment

With Seepage Control 12.95 Miles = 68,376  Total Linear Feet
Without Seepage Control (South Side) 8.75 Miles = 46,200  Total Linear Feet

CSI 
Div. / 
Sect. Quantity Unit  Unit  Cost

Crew 
Code

M-H per 
Unit Man-Hours

Duration 
Days

Average 
Wage 
Rate Labor Cost Unit Cost Material Cost Code No.

 Avg. 
Cost 
($/hr) Equipment Cost

Sub-
contract Other Total Cost Remarks

1 General Requirements
Mobilization 1 LS 2,098,851 0.00 0.00 2,098,851 2,098,851
Supervision 1 LS 10,494,256 0.00 0.00 10,494,256 10,494,256
Temporary Construction Facilities 1 LS 5,247,128 0.00 0.00 5,247,128 5,247,128
Temporary Utilities 1 LS 3,148,277 0.00 0.00 3,148,277 3,148,277
Safety 1 LS 5,247,128 0.00 0.00 5,247,128 5,247,128
Miscellaneous 1 LS 4,197,702 0.00 0.00 4,197,702 4,197,702

Subtotal Mobilization $0 $0 $0 $0 $30,433,343 $30,433,343
2 Site Work

02225 Demolition

02230 Site Clearing
SC 1 Scraper (Strip Peat Canal Area) 506,489 CY 2.06 B5b 0.012 6,078 303.9 17.17 104,332.66 0.00 0.00 1s1 2 154.87 941,293.44 0 1,045,626
SC 1 Scraper (Strip Peat Bench Area) 1012978 CY 1.55 B5b 0.009 9,117 455.8 17.17 156,498.99 0.00 0.00 1s1 2 154.87 1,411,940.15 0 1,568,439
EM 1 Scraper (Strip Peat Embankment Ar 940170 CY 1.03 B5b 0.006 5,641 282.1 17.17 96,833.75 0.00 0.00 1s1 2 154.87 873,637.97 0 970,472
EM 1 Surface Prep. (Strip Peat Embankm 1410255 SY 0.35 B5 0.008 11,282 940.2 17.22 194,314.34 0.00 3j4+ 2 26 297,351.51 0 491,666
EM 1 W/O Scraper (Strip Peat Embankment Ar 400554 CY 1.03 B5b 0.006 2,403 120.2 17.17 41,255.46 0.00 0.00 1s1 2 154.87 372,208.41 0 413,464
EM 1 W/O Surface Prep. (Strip Peat Embankm 600831 SY 0.35 B5 0.008 4,807 400.6 17.22 82,786.50 0.00 3j4+ 2 26 126,684.89 0 209,471
EM 1 Scraper (Strip Peat Inside Bench Ar 1519467 CY 0.69 B5b 0.004 6,078 303.9 17.17 104,332.66 0.00 0.00 1s1 2 154.87 941,293.44 0 1,045,626
EM 1 W/O Scraper (Strip Peat Inside Bench Ar 1026667 CY 0.69 B5b 0.004 4,107 205.3 17.17 70,495.04 0.00 0.00 1s1 2 154.87 636,009.08 0 706,504
EM 1 Dozer Angle Blade (Strip Peat Insid 438831 CY 1.15 B2 0.015 6,582 411 16.37 107,755 0.00 0.00 6c 1 120.02 395,025.22 0 502,780
EM 1 W/O Dozer Angle Blade (Strip Peat Insid 111242 CY 1.15 B2 0.015 1,669 104 16.37 27,316 0.00 0.00 6c 1 120.02 100,137.80 0 127,453 $1.19

02240 Dewatering 
Seepage Canal

SC 2 Pump,12" Suction (Make-up) 29,060 LF 68.94 B4 0.040 1,162 145.3 16.87 19,606.64 0.00 0.00 68.27 1,983,900.00 0 2,003,507
SC 2 12" Dia Pipe 2,500 GPM 54,701 LF 5.48 B4 0.098 5,361 670.1 16.87 90,421.24 0.00 0.00 3.83 209,504.06 0 299,925

Production Blast
SC 4 w/o Pump,12" Suction (Make-up) 25780 LF 68.94 B4 0.040 1,031 128.9 16.87 17,393.49 0.00 0.00 68.27 1,759,962.16 0 1,777,356
SC 4 w/o 12" Dia Pipe 2,500 GPM 91661 LF 5.48 B4 0.098 8,983 1,122.8 16.87 151,516.68 0.00 0.00 3.83 351,060.86 0 502,578

 Cutoff Wall
SC 2 w/o Pump,12" Suction (Make-up) 31508 LF 68.94 B4 0.040 1,260 157.5 16.87 21,258.71 0.00 0.00 68.27 2,151,064.86 0 2,172,324
SC 2 w/o 12" Dia Pipe 2,500 GPM 54722 LF 5.48 B4 0.098 5,363 670.3 16.87 90,456.10 0.00 0.00 3.83 209,584.82 0 300,041

02300 Earthwork

02305 Equipment Mobilization Or Demobilization
12 Dump Truck (26 Tons) 84 EA 346 C1 2.000 168 21.0 11.88 1,995.84 0.00 0.00 3e1 1 49.87 8,378.71 18,674 29,049 Other: Driving Cost for 140Miles
12 Dozers (Above 150 HP) 44 EA 578 C1 2.667 117 14.7 11.88 1,394.09 0.00 0.00 3g 2 65.48 7,683.36 16,339 25,417 Other: Driving Cost for 140Miles
12 Front Loaders 8 EA 578 C1 2.667 21 2.7 11.88 253.47 0.00 0.00 3g 2 65.48 1,396.97 2,971 4,621 Other: Driving Cost for 140Miles
12 Vibrating Roller 16 EA 578 C1 2.667 43 5.3 11.88 506.94 0.00 0.00 3g 2 65.48 2,793.95 5,942 9,242 Other: Driving Cost for 140Miles
12 Crawler Type Drill, 4" 24 EA 322 C2 6.000 144 18.0 15.55 2,239.20 0.00 0.00 6h 4 34.56 4,977.29 520 7,736 Other: Driving Cost for 140Miles
12 Air Compressor, 600 CFM 24 EA 0 C2 0.000 0 0.0 15.55 0.00 0.00 0.00 6h 4 34.56 0.00 0 0 Included Drilling Machine
12 50 Ft Air Hose, 3" Dia. 24 EA 0 C2 0.000 0 0.0 15.55 0.00 0.00 0.00 6h 4 34.56 0.00 0 0 Included Drilling Machine
12 Excavator, Diesel Hydraulic, Crawle 10 EA 578 C1 2.667 27 3.3 11.88 316.84 0.00 0.00 3g 2 65.48 1,746.22 3,714 5,777 Other: Driving Cost for 140Miles
12 Crusher 8 EA 578 C1 2.667 21 2.7 11.88 253.47 0.00 0.00 3g 2 65.48 1,396.97 2,971 4,621 Other: Driving Cost for 140Miles
12 Concrete Batch Plant, Portable, 2 8 EA 3,466 C1 16.000 128 16.0 11.88 1,520.64 0.00 0.00 3g 2 65.48 8,380.80 17,823 27,724 Other: Driving Cost for 140Miles
12 Concrete Transit Mixer Truck 24 EA 461 C1 2.667 64 8.0 11.88 760.42 0.00 0.00 3e1 1 49.87 3,192.29 7,115 11,068 Other: Driving Cost for 140Miles
12 Grader 30,000 Lbs. 2 EA 578 C1 2.667 5 0.7 11.88 63.37 0.00 0.00 3g 2 65.48 349.24 743 1,155 Other: Driving Cost for 140Miles
12 Scraper, Self-Propelled, 32-44 Cy 10 EA 578 C1 2.667 27 3.3 11.88 316.84 0.00 0.00 3g 2 65.48 1,746.22 3,714 5,777 Other: Driving Cost for 140Miles
12 Truck Mtd. Crane Over 75 Ton 8 EA 1,386 C1 6.400 51 6.4 11.88 608.26 0.00 0.00 3g 2 65.48 3,352.32 7,129 11,090 Other: Driving Cost for 140Miles
12 Attachment Concrete Bucket, 8 CY 8 EA 578 C1 2.667 21 2.7 11.88 253.47 0.00 0.00 3g 2 65.48 1,396.97 2,971 4,621 Other: Driving Cost for 140Miles
12 Rubber tired backhoe-loader, 3/4 CY 8 EA 578 C1 2.667 21 2.7 11.88 253.47 0.00 0.00 3g 2 65.48 1,396.97 2,971 4,621 Other: Driving Cost for 140Miles
12 Wheeled Skid Steer, Diesel, w/ Broo 14 EA 578 C1 2.667 37 4.7 11.88 443.58 0.00 0.00 3g 2 65.48 2,444.71 5,199 8,087 Other: Driving Cost for 140Miles
12 Hoe Rams 4 EA 578 C1 2.667 11 1.3 11.88 126.74 0.00 0.00 3g 2 65.48 698.49 1,485 2,311 Other: Driving Cost for 140Miles
12 Wash and Screen (Sand Horiz. Blan 8 EA 578 C1 2.667 21 2.7 11.88 253.47 0.00 0.00 3g 2 65.48 1,396.97 2,971 4,621 Other: Driving Cost for 140Miles

02310 Grading

02315 Excavation and Fill 13
SC 2 Drilling and Blasting (Seepage Cana 1,215,573 CY 6.02 B6 0.080 97,246 4,051.9 17.11 1,664,200.93 1.89 2,297,433.60 6h 4 34.56 3,361,252.76 0 7,322,887
SC 2 Excavating Cap Rock (Seepage Ca 1,215,573 CY 1.75 B2 0.015 17,975 1,123.5 16.37 294,255.51 0.00 0.00 1b 1 102.03 1,834,074.88 0 2,128,330
SC 2 Dump Truck (Canal/Stock Pile Area 1,519,467 CY 1.33 C1 0.013 19,584 2,448.0 11.88 232,660.74 0.00 0.00 3e1 1 91.31 1,788,312.15 0 2,020,973 (Avg. 1,000 FT. Around Trip)
SC 2 Hoe Ram (Stock Pile Area) 159,544 CY 1.74 A10 0.077 12,285 1,228.5 17.89 219,776.65 0.00 0.00 6i 1 5.91 58,102.61 0 277,879
SC 2 Dozer Angle Blade (Stock Pile Area 1,519,467 CY 1.20 B2 0.016 23,932 1,495.7 16.37 391,760.29 0.00 0.00 6c 1 120.02 1,436,178.29 0 1,827,939 13,578,008

13.32 18,353,805
SC 3 Excavated - Silty, Sand, Shells (See 958,372 CY 0.80 B3 0.005 4,792 199.7 16.75 80,263.65 0.00 0.00 1n 1 144.10 690,522.06 0 770,786
SC 3 Cut Through Limestone 113,846 CY 4.02 B3 0.025 2,846 118.6 16.75 47,673.03 0.00 0.00 1n 1 144.10 410,139.31 0 457,812
SC 3 Haul to Dewater and Work Stock Pi 1,179,440 CY 1.33 C1 0.013 15,202 1,900.2 11.88 180,595.82 0.00 0.00 3e1 1 91.31 1,388,122.91 0 1,568,719 (Avg. 1,000 FT. Around Trip)
SC 3 Dozer Angle Blade - Work Stock Pil 1,179,440 CY 0.69 B2 0.009 10,615 663.4 16.37 173,766.86 0.00 0.00 6c 1 120.02 637,022.70 0 810,790 3,608,106

2,632,984
EM 4 Drilling and Blasting (Prod. Blast Are 2,632,984 CY 6.02 B6 0.080 210,639 8,776.6 17.11 3,604,730.43 1.89 4,976,339.49 6h 4 34.56 7,280,617.30 0 15,861,687
EM 4 Excavating Cap Rock (Prod. Blast A 2,632,984 CY 1.75 B2 0.015 38,935 2,433.5 16.37 637,370.02 0.00 0.00 1b 1 102.03 3,972,684.67 0 4,610,055
EM 4 Dump Truck (Prod. Blast Stock Pile 3,291,230 CY 1.71 C1 0.017 54,540 6,817.5 11.88 647,939.71 0.00 0.00 3e1 1 91.31 4,980,292.24 0 5,628,232 (Avg. 2 Miles Around Trip)
EM 4 Hoe Ram (Stock Pile Area) 345,579 CY 1.74 A10 0.077 26,610 2,661.0 17.89 476,045.62 0.00 0.00 6i 1 5.91 125,852.73 0 601,898
EM 4 Dozer Angle Blade (Prod. Blast Area 3,291,230 CY 1.20 B2 0.016 51,837 3,239.8 16.37 848,569.56 0.00 0.00 6c 1 120.02 3,110,823.64 0 3,959,393 30,661,265

3,661,231
EM 4 Excavated - Silty, Sand, Shells (Pro 3,661,231 CY 0.80 B3 0.005 18,306 762.8 16.75 306,628.11 0.00 0.00 1n 1 144.10 2,637,974.67 0 2,944,603
EM 4 Haul to Dewater and Work Stock Pi 4,027,354 CY 1.71 C1 0.017 66,739 8,342.4 11.88 792,859.49 0.00 0.00 3e1 1 91.31 6,094,196.56 0 6,887,056 (Avg. 2 Miles Around Trip)
EM 4 Dozer Angle Blade (Work Stock Pile 4,027,354 CY 0.69 B2 0.009 36,246 2,265.4 16.37 593,350.11 0.00 0.00 6c 1 120.02 2,175,198.88 0 2,768,549 12,600,208

667,454 45,541,406
EM 4 W/O Drilling and Blasting (Prod. Blast Are 667,454 CY 6.02 B6 0.080 53,396 2,224.8 17.11 913,789.15 1.89 1,261,488.23 6h 4 34.56 1,845,616.25 0 4,020,894
EM 4 W/O Excavating Cap Rock (Prod. Blast A 667,454 CY 1.75 B2 0.015 9,870 616.9 16.37 161,571.53 0.00 0.00 1b 1 102.03 1,007,064.52 0 1,168,636
EM 4 W/O Dozer Angle Blade (Prod. Blast Area 800,945 CY 1.20 B2 0.016 12,615 788.4 16.37 206,505.62 0.00 0.00 6c 1 120.02 757,041.74 0 963,547 6,153,077

1,891,120 50,392,351

DESCRIPTION

Labor Material Equipment

BLACK & VEATCH  



EAA Reservoir A-1 Basis of Design Report January, 2006Case: 7
Project: Evaluate and Select Alternative Embankment Section, Work Order No. CN040932-WO02 Opinion Of Probable Cost
Project No. 141731.0910
Revision No.: 2 EAA Reservoir A-1, U/S Rockfill Embankment (OG +22) "Incl. 15 Foot Wave Break Bench OG +16," With 30 Foot Cutoff Wall, and Seepage Canal 15 Feet Deep
Date: 07/27/05 South Side Embankment and Canal Redesign Adjustment

With Seepage Control 12.95 Miles = 68,376  Total Linear Feet
Without Seepage Control (South Side) 8.75 Miles = 46,200  Total Linear Feet

CSI 
Div. / 
Sect. Quantity Unit  Unit  Cost

Crew 
Code

M-H per 
Unit Man-Hours

Duration 
Days

Average 
Wage 
Rate Labor Cost Unit Cost Material Cost Code No.

 Avg. 
Cost 
($/hr) Equipment Cost

Sub-
contract Other Total Cost RemarksDESCRIPTION

Labor Material Equipment

EM 4 W/O Excavated - Silty, Sand, Shells (Pro 1,891,120 CY 0.80 B3 0.005 9,456 394.0 16.75 158,381.29 0.00 0.00 1n 1 144.10 1,362,581.66 0 1,520,963
EM 4 W/O Haul to Dewater and Work Stock Pi 2,080,232 CY 1.71 C1 0.017 34,472 4,309.1 11.88 409,532.29 0.00 0.00 3e1 1 91.31 3,147,809.02 0 3,557,341 (Avg. 2 Miles Around Trip)
EM 4 W/O Dozer Angle Blade (Work Stock Pile 2,080,232 CY 0.69 B2 0.009 18,722 1,170.1 16.37 306,480.57 0.00 0.00 6c 1 120.02 1,123,546.08 0 1,430,027 6,508,331

EM 5 Crusher (Level Coarse Borrow Area 152,386 CY 18.15 B2 0 0.0 16.37 0.00 0.00 0.00 0.00 2,765,807 2,765,807
EM 5 Dozer Loader (Level Coarse Borrow 152,386 CY 0.82 B5 0.013 1,943 161.9 17.22 33,463.60 0.00 0.00 6j 1 47.46 92,204.49 0 125,668
EM 5 Dump Truck (Level Coarse Borrow A 213,341 CY 1.71 C1 0.017 3,535 441.9 11.88 42,000.04 0.00 0.00 3e1 1 91.31 322,827.08 0 364,827 (Avg. 2 Miles Around Trip)
EM 5 Dozer Angle Blade (New Embankm 213,341 CY 1.03 B2 0.014 2,880 180.0 16.37 47,147.19 0.00 0.00 6c 1 120.02 172,839.79 0 219,987 3,476,290

EM 5 Crusher (Bedding Borrow Area) 139,783 CY 18.15 B2 0 0.0 16.37 0.00 0.00 0.00 0.00 2,537,056 2,537,056
EM 5 Dozer Loader (Bedding Borrow Area 139,783 CY 0.82 B5 0.013 1,782 148.5 17.22 30,695.94 0.00 0.00 6j 1 47.46 84,578.56 0 115,274
EM 5 Dump Truck (Bedding Borrow Area) 195,696 CY 1.71 C1 0.017 3,243 405.4 11.88 38,526.35 0.00 0.00 3e1 1 91.31 296,127.09 0 334,653 (Avg. 2 Miles Around Trip)
EM 5 Dozer Angle Blade (New Embankm 195,696 CY 1.03 B2 0.014 2,642 165.1 16.37 43,247.80 0.00 0.00 6c 1 120.02 158,544.77 0 201,793 3,188,777

EM 5 Crusher (Granular Toe Borrow Area 106,667 CY 18.50 B2 0 0.0 16.37 0.00 0.00 0.00 0.00 1,973,331 1,973,331
EM 5 Dozer Loader (Granular Toe Borrow 106,667 CY 0.82 B5 0.013 1,360 113.3 17.22 23,423.71 0.00 0.00 6j 1 47.46 64,540.91 0 87,965
EM 5 Dump Truck (Granular Toe Borrow A 149,333 CY 1.71 C1 0.017 2,475 309.3 11.88 29,399.01 0.00 0.00 3e1 1 91.31 225,971.12 0 255,370 (Avg. 2 Miles Around Trip)
EM 5 Backhoe Loader (New Embankmen 149,333 CY 3.84 B4- 0.160 23,893 995.6 16.65 397,903.25 0.00 0.00 2a 1 7.33 175,172.35 0 573,076
EM 5 Compacting (New Embankment Are 149,333 CY 1.79 A1 0.089 13,291 1,661.3 17.51 232,719.34 0.00 0.00 8b2 1 2.64 35,119.16 0 267,839 3,157,580

3,157,580
EM 6 Clean Cap Rock Surface (Embankm 432,820 SY 0.87 C1a 0.030 12,985 541.0 15.63 202,992.62 0.00 3j4 5 13.25 172,030.41 0 375,023
EM 6 Cement Grout Cap Rock (Embankm 0 CY 0.00 B4 1.500 0 0.0 16.87 0.00 45.00 0.00 3i 2 5.78 0.00 0 0

EM 6 W/O Clean Cap Rock Surface (Embankm 323,400 SY 0.87 C1a 0.030 9,702 404.3 15.63 151,674.60 0.00 3j4 5 13.25 128,539.86 0 280,214
EM 6 W/O Cement Grout Cap Rock (Embankm 0 CY 0.00 B4 1.500 0 0.0 16.87 0.00 45.00 0.00 3i 2 5.78 0.00 0 0

EM 6 w/o Cutoff Wall (Embankment Area) 68,376 LF 80.00 B2 0.000 0 0.0 16.37 0.00 0.00 0.00 5,470,080 0 5,470,080 (Quoted for 2' Wide at $40/LF)

EM 6 w/o Lean Concrete Fill In Cap Rock Cut 91,168 CY 67.54 D8 0.137 12,490 260.2 17.69 220,885.93 65.00 5,925,920.00 8b1 2 0.83 10,376.69 0 6,157,183
EM 6 w/o Concrete Batch Plant and Deliver 93,903 CY 26.15 C6a 0.480 45,073 704.3 14.44 650,635.38 0.00 0.00 8h1 6 40.04 1,804,643.90 0 2,455,279

EM 6 w/o Cutoff Wall (Embankment Area) 2,051,280 SF 2.50 B2 0.000 0 0.0 16.37 0.00 0.00 0.00 0.00 5,128,200 0 5,128,200 (Soil Bentonite)
SC 6 w/o Cutoff Wall (Through Limestone) 15,043 CY 45.00 B2 0.000 0 0.0 16.37 0.00 0.00 0.00 676,922 0 676,922 20,542,902

EM 7 Dozer Loader (Sand Horiz. Filter) 185,299 CY 0.46 B2 0.006 1,112 69.5 16.37 18,200.06 0.00 0.00 6c 1 120.02 66,720.74 0 84,921
EM 7 Dump Truck (Sand Horiz. Filter) 185,299 CY 0.93 C1 0.009 1,668 208.5 11.88 19,812.16 0.00 0.00 3e1 1 91.31 152,283.26 0 172,095
EM 7 Wash and Screen (Sand Horiz. Filte 185,299 CY 3.93 0.000 0 0.0 11.88 0.00 0.00 0.00 0.00 728,225 0 728,225
EM 7 Dozer Angle Blade (Sand Horiz. Filt 185,299 CY 0.69 B2 0.009 1,668 104.2 16.37 27,300.10 0.00 0.00 6c 1 120.02 100,081.11 0 127,381
EM 7 Dozer and Dump Trucks (Sand Hor 185,299 CY 1.75 C6 0.024 4,355 155.5 14.17 61,703.63 0.00 0.00 3f1 2 60.38 262,935.52 0 324,639
EM 7 Dozer Angle Blade (Sand Horiz. Filt 185,299 CY 0.69 B2 0.009 1,668 104.2 16.37 27,300.10 0.00 0.00 6c 1 120.02 100,081.11 0 127,381
EM 7 Compact (Sand Horiz. Filter) 185,299 CY 0.79 B5 0.009 1,668 139.0 17.22 28,723.19 0.00 0.00 6g1 1 70.54 117,641.66 0 146,365

EM 7 Dozer Loader (Sand Vert. Filter) 101,196 CY 0.46 B2 0.006 607 37.9 16.37 9,939.52 0.00 0.00 6c 1 120.02 36,437.89 0 46,377
EM 7 Dump Truck (Sand Vert. Filter) 101,196 CY 0.93 C1 0.009 911 113.8 11.88 10,819.93 0.00 0.00 3e1 1 91.31 83,165.76 0 93,986
EM 7 Wash and Screen (Sand Vert. Filter 101,196 CY 3.93 0.000 0 0.0 11.88 0.00 0.00 0.00 0.00 397,702 0 397,702
EM 7 Dozer Angle Blade (Sand Vert. Filte 101,196 CY 0.69 B2 0.009 911 56.9 16.37 14,909.28 0.00 0.00 6c 1 120.02 54,656.84 0 69,566
EM 7 Dozer and Dump Trucks (Sand Vert 101,196 CY 1.75 C6 0.024 2,378 84.9 14.17 33,697.92 0.00 0.00 3f1 2 60.38 143,595.78 0 177,294
EM 7 Backhoe (Sand Vert. Filter) 101,196 CY 3.28 B4a 0.153 15,483 322.6 17.08 264,476.49 0.00 0.00 2 1 4.33 67,028.75 0 331,505

EM 8 Dozer and Dump Trucks (Max. 6" R 1,843,417 CY 1.75 C6 0.024 43,320 1,547.2 14.17 613,848.63 0.00 0.00 3f1 2 60.38 2,615,771.77 0 3,229,620
EM 8 Dozer With Ripper Attach, (Max. 6" 1,843,417 CY 2.04 B5 0.020 36,868 3,072.4 17.22 634,995.70 0.00 0.00 6g 2 84.81 3,126,873.96 0 3,761,870
EM 8 Dozer Angle Blade (Max. 6" Random 1,843,417 CY 0.69 B2 0.009 16,591 1,036.9 16.37 271,590.62 0.00 0.00 6c 1 120.02 995,640.86 0 1,267,231
EM 8 Compact (Max. 6" Random Fill) 1,843,417 CY 0.79 B5 0.009 16,591 1,382.6 17.22 285,748.06 0.00 0.00 6g1 1 70.54 1,170,339.18 0 1,456,087

EM 8 W/O Dozer and Dump Trucks (Max. 6" R 1,591,590 CY 1.75 C6 0.024 37,402 1,335.8 14.17 529,991.51 0.00 0.00 3f1 2 60.38 2,258,434.36 0 2,788,426
EM 8 W/O Dozer With Ripper Attach, (Max. 6" 1,591,590 CY 2.04 B5 0.020 31,832 2,652.7 17.22 548,249.70 0.00 0.00 6g 2 84.81 2,699,715.49 0 3,247,965
EM 8 W/O Dozer Angle Blade (Max. 6" Random 1,591,590 CY 0.69 B2 0.009 14,324 895.3 16.37 234,488.95 0.00 0.00 6c 1 120.02 859,627.57 0 1,094,117
EM 8 W/O Compact (Max. 6" Random Fill) 1,591,590 CY 0.79 B5 0.009 14,324 1,193.7 17.22 246,712.37 0.00 0.00 6g1 1 70.54 1,010,460.56 0 1,257,173

EM 8 Dozer and Dump Trucks (Mass Ran 2,495,040 CY 1.75 C6 0.024 58,633 2,094.1 14.17 830,835.92 0.00 0.00 3f1 2 60.38 3,540,412.17 0 4,371,248
EM 8 Dozer Angle Blade (Mass Random 2,495,040 CY 0.69 B2 0.009 22,455 1,403.5 16.37 367,594.28 0.00 0.00 6c 1 120.02 1,347,586.61 0 1,715,181
EM 8 Compact (Mass Random Fill) 2,495,040 CY 0.79 B5 0.009 22,455 1,871.3 17.22 386,756.19 0.00 0.00 6g1 1 70.54 1,584,038.46 0 1,970,795 26,159,713

EM 8 W/O Dozer and Dump Trucks (Mass Ran 1,361,976 CY 1.75 C6 0.024 32,006 1,143.1 14.17 453,531.20 0.00 0.00 3f1 2 60.38 1,932,616.69 0 2,386,148
EM 8 W/O Dozer Angle Blade (Mass Random 1,361,976 CY 0.69 B2 0.009 12,258 766.1 16.37 200,659.92 0.00 0.00 6c 1 120.02 735,611.63 0 936,272
EM 8 W/O Compact (Mass Random Fill) 1,361,976 CY 0.79 B5 0.009 12,258 1,021.5 17.22 211,119.90 0.00 0.00 6g1 1 70.54 864,684.40 0 1,075,804 30,557,937

EM 8 Dozer Loader (Rock Fill Borrow Are 2,271,358 CY 1.15 B2 0.015 34,070 2,129.4 16.37 557,732.04 0.00 0.00 6c 1 120.02 2,044,624.38 0 2,602,356
EM 8 Dump Truck (Rock Fill Borrow Area 3,179,902 CY 0.93 C1 0.009 28,619 3,577.4 11.88 339,995.08 0.00 0.00 3e1 1 91.31 2,613,321.65 0 2,953,317
EM 8 Dozer Angle Blade (New Embankm 3,179,902 CY 1.03 B2 0.014 42,929 2,683.0 16.37 702,742.36 0.00 0.00 6c 1 120.02 2,576,226.72 0 3,278,969 8,834,642

EM 10 Common Borrow (Top Soil - Peat) 167,521 CY 3.65 C6 0.047 7,873 281.2 14.17 111,567.44 0.00 0.00 3f 3 63.57 500,529.41 0 612,097
EM 10 W/O Common Borrow (Top Soil - Peat) 78,540 CY 3.65 C6 0.047 3,691 131.8 14.17 52,306.85 0.00 0.00 3f 3 63.57 234,666.30 0 286,973 899,070

02370 Erosion and Sedimentation Control
Rip Rap

EM 8 12' Rad. Crawler Mtd. (Prod. Blast T 368,935 CY 29.89 B2 0.258 95,185 5,949.1 16.37 1,558,181.03 18.75 6,917,526.00 4b 2 26.80 2,550,534.53 0 11,026,242
EM 8 Hauling (5 Miles) 368,935 CY 2.47 C1 0.040 14,757 1,844.7 11.88 175,317.78 0.00 0.00 3e 1 49.87 735,998.88 0 911,317 11,937,558

02700 Bases, Ballasts, Pavements and Appurtenances
EM 8 w/o Crusher (Transition Borrow Area) 65775 CY 12.50 B2 0 0.0 16.37 0.00 0.00 0.00 0.00 822,189 822,189
EM 8 w/o Aggregate Base 1-1/2" Stone, 12" T 197325 SY 1.13 B7a 0.019 3,774 52.4 16.28 61,434.04 0.00 0.00 7a+ 7 42.93 162,009.17 0 223,443 1,045,632

02910 Plant Preparation
EM 10 Fine Grading 503,931 SY 0.32 B5a 0.008 4,031 252.0 17.30 69,723.91 0.00 0.00 7d 1 22.97 92,603.55 0 162,327
EM 10 W/O Fine Grading 234,696 SY 0.32 B5a 0.008 1,878 117.3 17.30 32,472.54 0.00 0.00 7d 1 22.97 43,128.28 0 75,601
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EAA Reservoir A-1 Basis of Design Report January, 2006Case: 7
Project: Evaluate and Select Alternative Embankment Section, Work Order No. CN040932-WO02 Opinion Of Probable Cost
Project No. 141731.0910
Revision No.: 2 EAA Reservoir A-1, U/S Rockfill Embankment (OG +22) "Incl. 15 Foot Wave Break Bench OG +16," With 30 Foot Cutoff Wall, and Seepage Canal 15 Feet Deep
Date: 07/27/05 South Side Embankment and Canal Redesign Adjustment

With Seepage Control 12.95 Miles = 68,376  Total Linear Feet
Without Seepage Control (South Side) 8.75 Miles = 46,200  Total Linear Feet

CSI 
Div. / 
Sect. Quantity Unit  Unit  Cost

Crew 
Code

M-H per 
Unit Man-Hours

Duration 
Days

Average 
Wage 
Rate Labor Cost Unit Cost Material Cost Code No.

 Avg. 
Cost 
($/hr) Equipment Cost

Sub-
contract Other Total Cost RemarksDESCRIPTION

Labor Material Equipment

02920 Lawns and Grasses
EM 10 Hydro or Air Seeding w/ Mulch and 503,931 SY 0.24 C4a 0.003 1,512 3.0 15.49 23,417.68 0.15 75,589.67 3j5 2 14.11 21,328.62 0 120,336 358,264
EM 10 W/O Hydro or Air Seeding w/ Mulch and 234,696 SY 0.24 C4a 0.003 704 3.0 15.49 10,906.32 0.15 35,204.40 3j5 2 14.11 9,933.38 0 56,044 414,308

Subtotal Site Construction 1,708,777 $26,910,357 $21,489,501 $105,293,278 $12,401,129 $8,201,633 $174,295,899
3 Concrete

03050 Basic Concrete Materials and Methods

03100 Concrete and Forms and Accessories

03200 Concrete Reinforcement

03300 Cast-In-Place Concrete

03310 Structural Concrete

Roller Compacted Concrete
EM 11 Mass Placement, 1' Lift, 12" Layer 56,752 CY 1.07 B5 0.009 511 21.3 16.91 8,635.40 0.00 6f1 2 102.16 52,179.16 0 60,815
EM 11 Sloped Face, Nonformed, 1' Lift 216,068 CY 5.00 B5 0.042 9,075 378.1 16.91 153,425.68 0.00 6f1 2 102.16 927,070.77 0 1,080,496
EM 11 Roller Compacted Concrete, 1.5"-2" 272,820 CY 45.00 B5 0.000 0 0.0 16.91 0.00 45.00 12,276,910.80 0.00 0 12,276,911 100 lbs of cement by volume
EM 11 Dump Truck (18 CY) Conveying Ma 272,820 CY 1.24 C1 0.012 3,274 409.2 11.88 38,893.25 0.00 3e1 1 91.31 298,947.21 0 337,840 (15 Min. Cycles)
EM 11 Truck Mtd. Hydraulic Crane 100 Ton 56,752 CY 0.59 D18a 0.025 1,419 35.5 17.43 24,735.39 0.00 8g 4 6.32 8,961.06 0 33,696 $50.55
EM 11 Surface Prep. Vacuum Truck 85,128 SY 0.18 C6a- 0.006 511 25.5 17.72 9,049.80 0.00 3j2 1 12.86 6,566.61 0 15,616
EM 11 Surface Prep. Water Clean 85,128 SY 0.22 C1a 0.008 681 28.4 15.63 10,646.69 0.00 3j3 4 11.43 7,785.08 0 18,432
EM 11 Surface Prep. Water Blast 85,128 SY 0.87 C1a 0.030 2,554 106.4 15.63 39,925.09 0.00 3j4 5 13.25 33,835.36 0 73,760 $50.94
EM 11 Concrete Batch Plant and Deliver 281,005 CY 26.15 C6a 0.480 134,882 2,107.5 14.44 1,947,026.39 0.00 0.00 8h1 6 40.04 5,400,396.87 0 7,347,423 $77.87

EM 11 W/O Mass Placement, 1' Lift, 12" Layer 38,346 CY 1.07 B5 0.009 345 14.4 16.91 5,834.73 0.00 6f1 2 102.16 35,256.19 0 41,091
EM 11 W/O Sloped Face, Nonformed, 1' Lift 145,992 CY 5.00 B5 0.042 6,132 255.5 16.91 103,666.00 0.00 6f1 2 102.16 626,399.17 0 730,065
EM 11 W/O Roller Compacted Concrete, 1.5"-2" 184,338 CY 45.00 B5 0.000 0 0.0 16.91 0.00 45.00 8,295,210.00 0.00 0 8,295,210 100 lbs of cement by volume
EM 11 W/O Dump Truck (18 CY) Conveying Ma 184,338 CY 1.24 C1 0.012 2,212 276.5 11.88 26,279.23 0.00 3e1 1 91.31 201,991.36 0 228,271 (15 Min. Cycles)
EM 11 W/O Truck Mtd. Hydraulic Crane 100 Ton 38,346 CY 0.44 D18a 0.025 959 24.0 17.43 16,713.10 0.00 8g 0 0.00 0.00 0 16,713
EM 11 W/O Surface Prep. Vacuum Truck 57,519 SY 0.11 C6a- 0.006 345 17.3 17.72 6,114.73 0.00 3j2 0 0.00 0.00 0 6,115
EM 11 W/O Surface Prep. Water Clean 57,519 SY 0.22 C1a 0.008 460 19.2 15.63 7,193.71 0.00 3j3 4 11.43 5,260.19 0 12,454
EM 11 W/O Surface Prep. Water Blast 57,519 SY 0.87 C1a 0.030 1,726 71.9 15.63 26,976.41 0.00 3j4 5 13.25 22,861.73 0 49,838 $50.88
EM 11 W/O Concrete Batch Plant and Deliver 189,868 CY 26.15 C6a 0.480 91,137 1,424.0 14.44 1,315,558.37 0.00 0.00 8h1 6 40.04 3,648,916.81 0 4,964,475 $50.51

$77.81
03400 Precast Concrete
03500 Cementitious Decks and Underlay
03600 Grouts
03900 Concrete Restorations and Cleaning

0 LS 0 A1 0.000 0 0.0 17.51 0.00 0.00 0.00 1 1 65.45 0.00 0 0 35,589,222
Subtotal Concrete 256,221 $3,740,674 $20,572,121 $11,276,428 $0 $0 $35,589,222

Construction Subtotal (Direct Costs) 1,964,998 $30,651,031 $42,061,622 $116,569,706 $12,401,129 $38,634,976 $240,318,464

Indirect Costs
Sales Tax 6% of purchased materials + Rental Equipment 9,517,880
Overhead and Profit 16% of construction cost + general requirements 39,376,752
Bonds and Insurance 3.5% of construction cost + general requirements + sales tax + overhead and profit 10,122,458
Project Reserve 5% of construction cost 14,966,778
Contingency 30% of construction cost + general conditions + sales tax + overhead and profit + bonds and insurance + escalation 94,290,700

Construction Subtotal Indirects $168,274,568

Total Construction (Directs and Indirect Costs) $408,593,032
Permits 0
Design 0% of construction cost 0
Construction Management 0% of construction cost 0

Total $408,593,032
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EAA Reservoir A-1 Basis of Design Report January, 2006

Case: 8
Project: Evaluate and Select Alternative Embankment Section, Work Order NO. CN040932-WO02
Project No.: 141731.0910 Opinion Of Probable Cost
Revision No.: 2 EAA Reservoir A-1, RCC (OG+23) "Including 15 Foot Wave Break Bench OG +16", With 30 Foot Cutoff Wall, and Seepage Canal 15 Feet Deep
Date: 07/27/05

ITEM No. Quantity Unit
Unit 
Cost

Man-
Hours Labor Cost Material Cost

Equipment 
Cost

Subcontract 
Cost Other Cost

Direct Total 
Cost

Indirects 
Mark-Ups

Indirect Total 
Cost Total 

1 Strip Peat
Materials and Methods 69,886 1,194,783 0 7,864,067 0 0 9,058,850 0.9472 8,580,549 17,639,398

Subtotal 69,886 $1,194,783 $0 $7,864,067 $0 $0 $9,058,850 $8,580,549 $17,639,398
2 Seepage Collection Canal Construction (Cap Rock Removal)

Materials and Methods 186,319 3,060,682 2,297,434 11,821,449 0 0 17,179,565 0.9472 16,272,496 33,452,061

Subtotal 186,319 $3,060,682 $2,297,434 $11,821,449 $0 $0 $17,179,565 $16,272,496 $33,452,061
3 Seepage Collection Canal Construction (Excavate Silty Sand, Limestone, Etc. Soils)

Materials and Methods 37,359 541,910 0 3,562,699 0 0 4,104,608 0.9472 3,887,888 7,992,496

Subtotal 37,359 $541,910 $0 $3,562,699 $0 $0 $4,104,608 $3,887,888 $7,992,496
4 Embankment Construction (Production Blast Cap Rock and Excavate Silty Sand, etc.)

Materials and Methods 441,548 7,176,534 5,596,335 23,407,654 0 0 36,180,524 0.9472 34,270,218 70,450,742

Subtotal 441,548 $7,176,534 $5,596,335 $23,407,654 $0 $0 $36,180,524 $34,270,218 $70,450,742
5 Embankment Construction (Cap Rock Crushing)

Materials and Methods 28,166 435,178 0 1,847,460 0 5,038,847 7,321,484 0.9472 6,934,915 14,256,399

Subtotal 28,166 $435,178 $0 $1,847,460 $0 $5,038,847 $7,321,484 $6,934,915 $14,256,399
6 Embankment Construction (Surface Preparation / Cutoff Wall)

Materials and Methods 204,014 3,202,598 12,262,624 4,590,538 19,154,784 0 39,210,544 0.9472 37,140,256 76,350,800

Subtotal 204,014 $3,202,598 $12,262,624 $4,590,538 $19,154,784 $0 $39,210,544 $37,140,256 $76,350,800
7 Embankment Construction (Sand filters and Drains)

Materials and Methods 0 0 0 0 0 0 0 0.9472 0 0

Subtotal 0 $0 $0 $0 $0 $0 $0 $0 $0
8 Embankment Construction (Rock Fill)

Materials and Methods 86,473 1,315,876 0 5,818,834 0 806,667 7,941,377 0.9472 7,522,078 15,463,455

Subtotal 86,473 $1,315,876 $0 $5,818,834 $0 $806,667 $7,941,377 $7,522,078 $15,463,455
9 Embankment Construction (Broken Cap Rock And Silty Sand, Shell, Etc. Soils)

Materials and Methods 49,267 754,241 0 1,624,953 0 0 2,379,194 0.9472 2,253,575 4,632,769

Subtotal 49,267 $754,241 $0 $1,624,953 $0 $0 $2,379,194 $2,253,575 $4,632,769
10 Embankment Construction (Topsoil and Seeding)

Materials and Methods 0 0 0 0 0 0 0 0.9472 0 0

Subtotal 0 $0 $0 $0 $0 $0 $0 $0 $0
11 Embankment Construction (RCC And Concrete)

Materials and Methods 1,669,818 25,416,274 99,870,186 53,569,526 0 0 178,855,987 0.9472 169,412,519 348,268,505

Subtotal 1,669,818 $25,416,274 $99,870,186 $53,569,526 $0 $0 $178,855,987 $169,412,519 $348,268,505
12 Equipment Mobilization Or Demobilization

Materials and Methods 737 9,103 0 43,887 0 87,069 140,059 0.9472 132,664 272,723

Subtotal 737 $9,103 $0 $43,887 $0 $87,069 $140,059 $132,664 $272,723

Total 2,773,587 $43,107,179 $120,026,579 $114,151,067 $19,154,784 $5,932,582 $302,372,191 $286,407,156 $588,779,348

DESCRIPTION

BLACK & VEATCH Page 1 of 4



EAA Reservoir A-1 Basis of Design Report January, 2006Case: 8
Project: Evaluate and Select Alternative Embankment Section, Work Order NO. CN040932-WO02 Opinion Of Probable Cost
Project No. 141731.0910
Revision No.: 2 EAA Reservoir A-1, RCC (OG+23) "Including 15 Foot Wave Break Bench OG +16", With 30 Foot Cutoff Wall, and Seepage Canal 15 Feet Deep
Date: 07/27/05

22 Miles = 116,160  Total Linear Feet

CSI 
Div. / 
Sect. Quantity Unit  Unit  Cost

Crew 
Code

M-H per 
Unit Man-Hours

Duration 
Days

Average 
Wage 
Rate Labor Cost Unit Cost Material Cost Code No.

 Avg. 
Cost 
($/hr) Equipment Cost

Sub-
contract Other Total Cost Remarks

1 General Requirements
Mobilization 1 LS 3,023,722 0.00 0.00 3,023,722 3,023,722
Supervision 1 LS 15,118,610 0.00 0.00 15,118,610 15,118,610
Temporary Construction Facilities 1 LS 7,559,305 0.00 0.00 7,559,305 7,559,305
Temporary Utilities 1 LS 4,535,583 0.00 0.00 4,535,583 4,535,583
Safety 1 LS 7,559,305 0.00 0.00 7,559,305 7,559,305
Miscellaneous 1 LS 6,047,444 0.00 0.00 6,047,444 6,047,444

Subtotal Mobilization $0 $0 $0 $0 $43,843,968 $43,843,968
2 Site Work

02225 Demolition
02230 Site Clearing
SC 1 Scraper (Strip Peat Canal Area) 860,444 CY 2.06 B5b 0.012 10,325 516.3 17.17 177,244.67 0.00 0.00 1s1 2 154.87 1,599,108.54 0 1,776,353
SC 1 Scraper (Strip Peat Bench Area) 1720889 CY 1.55 B5b 0.009 15,488 774.4 17.17 265,867.01 0.00 0.00 1s1 2 154.87 2,398,662.81 0 2,664,530
EM 1 Scraper (Strip Peat Embankment A 1463616 CY 1.03 B5b 0.006 8,782 439.1 17.17 150,746.59 0.00 0.00 1s1 2 154.87 1,360,041.81 0 1,510,788
EM 1 Surface Prep. (Strip Peat Embankm 2195424 SY 0.35 B5 0.008 17,563 1,463.6 17.22 302,500.15 0.00 3j4+ 2 26 462,903.97 0 765,404
EM 1 Scraper (Strip Peat Inside Bench A 2581333 CY 0.69 B5b 0.004 10,325 516.3 17.17 177,244.67 0.00 0.00 1s1 2 154.87 1,599,108.54 0 1,776,353
EM 1 Dozer Angle Blade (Strip Peat Insid 493504 CY 1.15 B2 0.015 7,403 463 16.37 121,180 0.00 0.00 6c 1 120.02 444,241 0 565,421
02240 Dewatering 

Seepage Canal
SC 2 Pump,12" Suction (Make-up) 39,146 LF 40.86 B4 0.040 1,566 195.7 16.87 26,411.75 0.00 0.00 40.19 1,573,116.00 0 1,599,528
SC 2 12" Dia Pipe 2,500 GPM 55,060 LF 5.48 B4 0.098 5,396 674.5 16.87 91,014.74 0.00 0.00 3.83 210,879.19 0 301,894

Production Blast 
SC 4 Pump,12" Suction (Make-up) 26136 LF 40.86 B4 0.040 1,045 130.7 16.87 17,633.95 0.00 0.00 40.19 1,050,300.00 0 1,067,934
SC 4 12" Dia Pipe 2,500 GPM 92928 LF 5.48 B4 0.098 9,107 1,138.4 16.87 153,611.38 0.00 0.00 3.83 355,914.24 0 509,526

 Cutoff Wall
SC 2 w/o Pump,12" Suction (Make-up) 31944 LF 40.86 B4 0.040 1,278 159.7 16.87 21,552.61 0.00 0.00 40.19 1,283,700.00 0 1,305,253
SC 2 w/o 12" Dia Pipe 2,500 GPM 72,019 LF 5.48 B4 0.098 7,058 882.2 16.87 119,048.82 0.00 0.00 3.83 275,833.54 0 394,882
02300 Earthwork

02305 Equipment Mobilization Or Demobilization
12 Dump Truck (26 Tons) 12 EA 346 C1 2.000 24 3.0 11.88 285.12 0.00 0.00 3e1 1 49.87 1,196.96 2,668 4,150 Other: Driving Cost for 140Miles
12 Dozers (Above 150 HP) 28 EA 578 C1 2.667 75 9.3 11.88 887.15 0.00 0.00 3g 2 65.48 4,889.41 10,398 16,174 Other: Driving Cost for 140Miles
12 Front Loaders 8 EA 578 C1 2.667 21 2.7 11.88 253.47 0.00 0.00 3g 2 65.48 1,396.97 2,971 4,621 Other: Driving Cost for 140Miles
12 Vibrating Roller 16 EA 578 C1 2.667 43 5.3 11.88 506.94 0.00 0.00 3g 2 65.48 2,793.95 5,942 9,242 Other: Driving Cost for 140Miles
12 Crawler Type Drill, 4" 16 EA 322 C2 6.000 96 12.0 15.55 1,492.80 0.00 0.00 6h 4 34.56 3,318.19 346 5,157 Other: Driving Cost for 140Miles
12 Air Compressor+D294, 600 CFM 16 EA 0 C2 0.000 0 0.0 15.55 0.00 0.00 0.00 6h 4 34.56 0.00 0 0 Included Drilling Machine
12 50 Ft Air Hose, 3" Dia. 16 EA 0 C2 0.000 0 0.0 15.55 0.00 0.00 0.00 6h 4 34.56 0.00 0 0 Included Drilling Machine
12 Excavator, Diesel Hydraulic, Crawle 4 EA 578 C1 2.667 11 1.3 11.88 126.74 0.00 0.00 3g 2 65.48 698.49 1,485 2,311 Other: Driving Cost for 140Miles
12 Crusher 8 EA 578 C1 2.667 21 2.7 11.88 253.47 0.00 0.00 3g 2 65.48 1,396.97 2,971 4,621 Other: Driving Cost for 140Miles
12 Concrete Batch Plant, Portable, 2 8 EA 3,466 C1 16.000 128 16.0 11.88 1,520.64 0.00 0.00 3g 2 65.48 8,380.80 17,823 27,724 Other: Driving Cost for 140Miles
12 Concrete Transit Mixer Truck 24 EA 461 C1 2.667 64 8.0 11.88 760.42 0.00 0.00 3e1 1 49.87 3,192.29 7,115 11,068 Other: Driving Cost for 140Miles
12 Grader 30,000 Lbs. 2 EA 578 C1 2.667 5 0.7 11.88 63.37 0.00 0.00 3g 2 65.48 349.24 743 1,155 Other: Driving Cost for 140Miles
12 Scraper, Self-Propelled, 32-44 Cy 10 EA 578 C1 2.667 27 3.3 11.88 316.84 0.00 0.00 3g 2 65.48 1,746.22 3,714 5,777 Other: Driving Cost for 140Miles
12 Truck Mtd. Crane up To 75 Ton 12 EA 481 C1 2.222 27 3.3 11.88 316.77 0.00 0.00 3g 2 65.48 1,745.83 3,713 5,775 Other: Driving Cost for 140Miles
12 Truck Mtd. Crane Over 75 Ton 8 EA 1,386 C1 6.400 51 6.4 11.88 608.26 0.00 0.00 3g 2 65.48 3,352.32 7,129 11,090 Other: Driving Cost for 140Miles
12 Attachment Clam Bucket, 1/2 CY 12 EA 578 C1 2.667 32 4.0 11.88 380.21 0.00 0.00 3g 2 65.48 2,095.46 4,456 6,932 Other: Driving Cost for 140Miles
12 Attachment Concrete Bucket, 8 CY 8 EA 578 C1 2.667 21 2.7 11.88 253.47 0.00 0.00 3g 2 65.48 1,396.97 2,971 4,621 Other: Driving Cost for 140Miles
12 Rubber tired backhoe-loader, 3/4 C 8 EA 578 C1 2.667 21 2.7 11.88 253.47 0.00 0.00 3g 2 65.48 1,396.97 2,971 4,621 Other: Driving Cost for 140Miles
12 Wheeled Skid Steer, Diesel, w/ Bro 14 EA 578 C1 2.667 37 4.7 11.88 443.58 0.00 0.00 3g 2 65.48 2,444.71 5,199 8,087 Other: Driving Cost for 140Miles
12 Hoe Rams 4 EA 578 C1 2.667 11 1.3 11.88 126.74 0.00 0.00 3g 2 65.48 698.49 1,485 2,311 Other: Driving Cost for 140Miles
12 Wash and Screen (Sand Horiz. Bla 8 EA 578 C1 2.667 21 2.7 11.88 253.47 0.00 0.00 3g 2 65.48 1,396.97 2,971 4,621 Other: Driving Cost for 140Miles

02310 Grading
02315 Excavation and Fill
SC 2 Drilling and Blasting (Seepage Can 1,215,573 CY 6.02 B6 0.080 97,246 4,051.9 17.11 1,664,200.93 1.89 2,297,433.60 6h 4 34.56 3,361,252.76 0 7,322,887
SC 2 Excavating Cap Rock (Seepage Ca 1,215,573 CY 1.75 B2 0.015 17,975 1,123.5 16.37 294,255.51 0.00 0.00 1b 1 102.03 1,834,074.88 0 2,128,330
SC 2 Dump Truck (Canal/Stock Pile Area 1,519,467 CY 1.33 C1 0.013 19,584 2,448.0 11.88 232,660.74 0.00 0.00 3e1 1 91.31 1,788,312.15 0 2,020,973 (Avg. 1,000 FT. Around Trip)
SC 2 Hoe Ram (Stock Pile Area) 159,544 CY 1.74 A10 0.077 12,285 1,228.5 17.89 219,776.65 0.00 0.00 6i 1 5.91 58,102.61 0 277,879
SC 2 Dozer Angle Blade (Stock Pile Area 1,519,467 CY 1.20 B2 0.016 23,932 1,495.7 16.37 391,760.29 0.00 0.00 6c 1 120.02 1,436,178.29 0 1,827,939 13,578,008

17,179,565
SC 3 Excavated - Silty, Sand, Shells (Se 958,372 CY 0.80 B3 0.005 4,792 199.7 16.75 80,263.65 0.00 0.00 1n 1 144.10 690,522.06 0 770,786
SC 3 Cut Through Limestone 193,406 CY 4.02 B3 0.025 4,835 201.5 16.75 80,988.93 0.00 0.00 1n 1 144.10 696,761.77 0 777,751
SC 3 Haul to Dewater and Work Stock P 1,266,956 CY 1.33 C1 0.013 16,330 2,041.2 11.88 193,996.33 0.00 0.00 3e1 1 91.31 1,491,123.94 0 1,685,120 (Avg. 1,000 FT. Around Trip)
SC 3 Dozer Angle Blade - Work Stock Pi 1,266,956 CY 0.69 B2 0.009 11,403 712.7 16.37 186,660.65 0.00 0.00 6c 1 120.02 684,290.84 0 870,951 4,104,608

EM 4 Drilling and Blasting (Prod. Blast Ar 2,961,024 CY 6.02 B6 0.080 236,882 9,870.1 17.11 4,053,839.26 1.89 5,596,335.36 6h 4 34.56 8,187,700.25 0 17,837,875
EM 4 Excavating Cap Rock (Prod. Blast A 2,961,024 CY 1.75 B2 0.015 43,786 2,736.6 16.37 716,779.15 0.00 0.00 1b 1 102.03 4,467,636.46 0 5,184,416
EM 4 Dump Truck (Prod. Blast Stock Pile 3,701,280 CY 1.71 C1 0.017 61,335 7,666.9 11.88 728,665.71 0.00 0.00 3e1 1 91.31 5,600,780.58 0 6,329,446 (Avg. 2 Miles Around Trip)
EM 4 Hoe Ram (Stock Pile Area) 388,634 CY 1.74 A10 0.077 29,925 2,992.5 17.89 535,355.55 0.00 0.00 6i 1 5.91 141,532.56 0 676,888
EM 4 Dozer Angle Blade (Prod. Blast Are 3,701,280 CY 1.20 B2 0.016 58,295 3,643.4 16.37 954,291.77 0.00 0.00 6c 1 120.02 3,498,397.24 0 4,452,689 34,481,314

EM 4 Excavated - Silty, Sand, Shells (Pro 35,377 CY 0.80 B3 0.005 177 7.4 16.75 2,962.81 0.00 0.00 1n 1 144.10 25,489.58 0 28,452
EM 4 Haul to Dewater and Work Stock P 38,915 CY 1.71 C1 0.017 645 80.6 11.88 7,661.05 0.00 0.00 3e1 1 91.31 58,885.53 0 66,547 (Avg. 2 Miles Around Trip)
EM 4 Dozer Angle Blade (Work Stock Pil 38,915 CY 0.69 B2 0.009 350 21.9 16.37 5,733.28 0.00 0.00 6c 1 120.02 21,017.99 0 26,751 121,750

DESCRIPTION

Labor Material Equipment
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EAA Reservoir A-1 Basis of Design Report January, 2006Case: 8
Project: Evaluate and Select Alternative Embankment Section, Work Order NO. CN040932-WO02 Opinion Of Probable Cost
Project No. 141731.0910
Revision No.: 2 EAA Reservoir A-1, RCC (OG+23) "Including 15 Foot Wave Break Bench OG +16", With 30 Foot Cutoff Wall, and Seepage Canal 15 Feet Deep
Date: 07/27/05

22 Miles = 116,160  Total Linear Feet

CSI 
Div. / 
Sect. Quantity Unit  Unit  Cost

Crew 
Code

M-H per 
Unit Man-Hours

Duration 
Days

Average 
Wage 
Rate Labor Cost Unit Cost Material Cost Code No.

 Avg. 
Cost 
($/hr) Equipment Cost

Sub-
contract Other Total Cost RemarksDESCRIPTION

Labor Material Equipment

36,180,524
EM 5 Crusher (Level Coarse Borrow Area 127,776 CY 18.15 B2 0 0.0 16.37 0.00 0.00 0.00 0.00 2,319,134 2,319,134
EM 5 Dozer Loader (Level Coarse Borrow 127,776 CY 0.82 B5 0.013 1,629 135.8 17.22 28,059.29 0.00 0.00 6j 1 47.46 77,313.63 0 105,373
EM 5 Dump Truck (Level Coarse Borrow 178,886 CY 1.71 C1 0.017 2,964 370.6 11.88 35,217.11 0.00 0.00 3e1 1 91.31 270,691.08 0 305,908 (Avg. 2 Miles Around Trip)
EM 5 Dozer Angle Blade (New Embankm 178,886 CY 1.03 B2 0.014 2,415 150.9 16.37 39,533.00 0.00 0.00 6c 1 120.02 144,926.47 0 184,459 2,914,875

EM 5 Cruncher (Transition Borrow Area) 51110 CY 18.15 B2 0 0.0 16.37 0.00 0.00 0.00 0.00 927,654 927,654
EM 5 Dozer Loader (Transition Borrow A 51110 CY 0.82 B5 0.013 652 54.3 17.22 11,223.72 0.00 0.00 6j 1 47.46 30,925.45 0 42,149
EM 5 Dump Truck (Transition Borrow Are 71555 CY 1.71 C1 0.017 1,186 148.2 11.88 14,086.84 0.00 0.00 3e1 1 91.31 108,276.43 0 122,363 (Avg. 2 Miles Around Trip)
EM 5 Dozer Angle Blade (New Embankm 71555 CY 1.03 B2 0.014 966 60.4 16.37 15,813.20 0.00 0.00 6c 1 120.02 57,970.59 0 73,784 1,165,950

EM 5 Cruncher (Transition Borrow Area) 98736 CY 18.15 B2 0 0.0 16.37 0.00 0.00 0.00 0.00 1,792,058 1,792,058
EM 5 Dozer Loader (Transition Borrow A 98736 CY 0.82 B5 0.013 1,259 104.9 17.22 21,682.18 0.00 0.00 6j 1 47.46 59,742.35 0 81,425
EM 5 Dump Truck (Transition Borrow Are 138230 CY 1.71 C1 0.017 2,291 286.3 11.88 27,213.22 0.00 0.00 3e1 1 91.31 209,170.38 0 236,384 (Avg. 2 Miles Around Trip)
EM 5 Dozer Angle Blade (Sloped New Em 138230 CY 8.18 B2 0.107 14,804 925.3 16.37 242,349.27 0.00 0.00 6c 1 120.02 888,443.18 0 1,130,792 3,240,659

EM 6 Clean Cap Rock Surface (Embankm 297370 SY 0.87 C1a 0.030 8,921 371.7 15.63 139,466.34 0.00 3j4 5 13.25 118,193.72 0 257,660
EM 6 Cement Grout Cap Rock (Embankm 48787 CY 78.98 B4 1.500 73,181 2,286.9 16.87 1,234,377.14 45.00 2,195,424.00 3i 2 5.78 423,183.35 0 3,852,984
EM 6 Concrete Batch Plant and Deliver 50251 CY 26.15 C6a 0.480 24,120 376.9 14.44 348,177.85 0.00 0.00 8h1 6 40.04 965,728.36 0 1,313,906

EM 6 w/o Cutoff Wall (Embankment Area) 116,160 LF 80.00 B2 0.000 0 0.0 16.37 0.00 0.00 0.00 9,292,800 0 9,292,800 (Quoted for 2' Wide at $40/LF)

EM 6 w/o Lean Concrete Fill In Cap Rock Cu 154,880 CY 67.54 D8 0.137 21,219 442.1 17.69 375,250.23 65.00 10,067,200.00 8b1 2 0.83 17,628.35 0 10,460,079
EM 6 w/o Concrete Batch Plant and Deliver 159,526 CY 26.15 C6a 0.480 76,573 1,196.4 14.44 1,105,326.52 0.00 0.00 8h1 6 40.04 3,065,804.31 0 4,171,131

EM 6 w/o Cutoff Wall (Embankment Area) 3,484,800 SF 2.50 B2 0.000 0 0.0 16.37 0.00 0.00 0.00 0.00 8,712,000 0 8,712,000 (Soil Bentonite)
SC 6 w/o Cutoff Wall (Through Limestone) 25,555 CY 45.00 B2 0.000 0 0.0 16.37 0.00 0.00 0.00 1,149,984 0 1,149,984 39,210,544

EM 9 Dozer and Dump Trucks (Select Fil 1,187,155 CY 0.74 C6 0.024 27,898 996.4 14.17 395,316.75 0.00 0.00 3f1 2 60.38 481,299.85 0 876,617
EM 9 Dozer Angle Blade (Select Fill Belo 1,187,155 CY 0.69 B2 0.009 10,684 667.8 16.37 174,903.58 0.00 0.00 6c 1 120.02 641,189.84 0 816,093
EM 9 Compact (Select Fill Below Drain) 1,187,155 CY 0.58 B5 0.009 10,684 890.4 17.22 184,020.93 0.00 0.00 6g1 1 70.54 502,463.37 0 686,484 3,561,466

EM 8 Dozer Loader (Rock Fill Borrow Are 1,788,864 CY 1.15 B2 0.015 26,833 1,677.1 16.37 439,255.56 0.00 0.00 6c 1 120.02 1,610,294.12 0 2,049,550
EM 8 Dump Truck (Rock Fill Borrow Area 2,504,410 CY 0.93 C1 0.009 22,540 2,817.5 11.88 267,771.47 0.00 0.00 3e1 1 91.31 2,058,185.61 0 2,325,957
EM 8 Dozer Angle Blade (New Embankm 2,504,410 CY 1.03 B2 0.014 33,810 2,113.1 16.37 553,462.00 0.00 0.00 6c 1 120.02 2,028,970.59 0 2,582,433 6,957,939

EM 10 Common Borrow (Top Soil - Peat) 0 CY 0.00 C6 0.047 0 0.0 14.17 0.00 0.00 0.00 3f 3 63.57 0.00 0 0 0
9 Fine Grading 0 SY 0.00 B5a 0.008 0 0.0 17.30 0.00 0.00 0.00 7d 1 22.97 0.00 0 0

02370 Erosion and Sedimentation Control
Rip Rap

EM 8 12' Rad. Crawler Mtd. (Prod. Blast T 0 CY 0.00 B2 0.258 0 0.0 16.37 0.00 18.75 0.00 4b 2 26.80 0.00 0 0
EM 8 Hauling (5 Miles) 0 CY 0.00 C1 0.040 0 0.0 11.88 0.00 0.00 0.00 3e 1 49.87 0.00 0 0 0

02700 Bases, Ballasts, Pavements and Appurtenances
EM 8 w/o Crusher (Transition Borrow Area) 64533 CY 12.50 B2 0 0.0 16.37 0.00 0.00 0.00 0.00 806,667 806,667
EM 8 w/o Aggregate Base 1-1/2" Stone, 12" T 193600 SY 0.91 B7a 0.017 3,291 51.4 16.83 55,386.78 0.00 0.00 7a+ 6 36.88 121,384.06 0 176,771 983,438

Subtotal Site Construction 1,103,769 $17,690,904 $20,156,393 $60,581,541 $19,154,784 $5,932,582 $123,516,205
3 Concrete

03050 Basic Concrete Materials and Methods

03100 Concrete and Forms and Accessories

03200 Concrete Reinforcement

03300 Cast-In-Place Concrete

03310 Structural Concrete
EM 11 Parapet Wall Footing 0 CY 0.00 D8b 1.382 0 0.0 17.59 0.00 199.85 0.00 8b 3 8.93 0.00 0 0
EM 11 Parapet Wall 51,110 CY 174.72 D8b 2.182 111,523 1,742.5 17.59 1,961,408.88 116.85 5,972,250.24 8b 3 8.93 996,231.63 0 8,929,891
EM 11 Concrete Batch Plant and Deliver 52,644 CY 26.15 C6a 0.480 25,269 394.8 14.44 364,757.75 0.00 0.00 8h1 6 40.04 1,011,715.42 0 1,376,473 $201.65

03370 Specially Placed Concrete
Roller Compacted Concrete

EM 11 Mass Placement, 1' Lift, 12" Layer 1350941 CY 1.07 B5 0.009 12,158 506.6 16.91 205,559.15 0.00 6f1 2 102.16 1,242,085.96 0 1,447,645
EM 11 Vertical Face, Formed, 1' Lift 214896 CY 7.14 B5 0.060 12,894 537.2 16.91 217,990.50 0.00 6f1 2 102.16 1,317,202.08 0 1,535,193
EM 11 Vertical Face, Forms (4 Uses) 3484800 SF 4.75 C5b 0.127 440,827 7,871.9 16.25 7,161,552.74 1.19 4,146,912.00 5a1 2 11.91 5,250,584.09 0 16,559,049
EM 11 Sloped Face, Non-formed, 1' Lift 428630 CY 5.00 B5 0.042 18,002 750.1 16.91 304,361.87 0.00 6f1 2 102.16 1,839,098.90 0 2,143,461
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EAA Reservoir A-1 Basis of Design Report January, 2006Case: 8
Project: Evaluate and Select Alternative Embankment Section, Work Order NO. CN040932-WO02 Opinion Of Probable Cost
Project No. 141731.0910
Revision No.: 2 EAA Reservoir A-1, RCC (OG+23) "Including 15 Foot Wave Break Bench OG +16", With 30 Foot Cutoff Wall, and Seepage Canal 15 Feet Deep
Date: 07/27/05

22 Miles = 116,160  Total Linear Feet

CSI 
Div. / 
Sect. Quantity Unit  Unit  Cost

Crew 
Code

M-H per 
Unit Man-Hours

Duration 
Days

Average 
Wage 
Rate Labor Cost Unit Cost Material Cost Code No.

 Avg. 
Cost 
($/hr) Equipment Cost

Sub-
contract Other Total Cost RemarksDESCRIPTION

Labor Material Equipment

EM 11 Roller Compacted Concrete, 1.5"-2 1994467 CY 45.00 B5 0.000 0 0.0 16.91 0.00 45.00 89,751,024 0.00 0 89,751,024 100 lbs of cement by volume
EM 11 Dump Truck (18 CY) Conveying Ma 1994467 CY 1.24 C1 0.012 23,934 2,991.7 11.88 284,331.24 0.00 3e1 1 91.31 2,185,469.82 0 2,469,801 (15 Min. Cycles)
EM 11 Truck Mtd. Hydraulic Crane 100 To 1565837 CY 0.59 D18a 0.025 39,146 978.6 17.43 682,469.97 0.00 8g 4 6.32 247,243.12 0 929,713
EM 11 Surface Prep. Vacuum Truck 0 SY 0.00 C6a- 0.006 0 0.0 17.72 0.00 0.00 3j2 1 12.86 0.00 0 0
EM 11 Surface Prep. Water Blast 0 SY 0.00 C1a 0.030 0 0.0 15.63 0.00 0.00 3j4 5 13.25 0.00 0 0 $57.58
EM 11 Concrete Batch Plant and Deliver 2054301 CY 26.15 C6a 0.480 986,065 15,407.3 14.44 14,233,842.27 0.00 0.00 8h1 6 40.04 39,479,895.01 0 53,713,737 $84.51

Subtotal Concrete 1,669,818 $25,416,274 $99,870,186 $53,569,526 $0 $0 $178,855,987

Construction Subtotal (Direct Costs) 2,773,587 $43,107,179 $120,026,579 $114,151,067 $19,154,784 $49,776,550 $346,216,159

Indirect Costs
Sales Tax 6% of purchased materials + Rental Equipment 14,050,659
Overhead and Profit 16% of construction cost + general requirements 1.000000 56,486,981
Bonds and Insurance 3.5% of construction cost + general requirements + sales tax + overhead and profit 14,586,383
Project Reserve 5% of construction cost 21,567,009
Contingency 30% of construction cost + general conditions + sales tax + overhead and profit + bonds and insurance + escalation 135,872,157

Construction Subtotal Indirects $242,563,189

Total Construction (Directs and Indirect Costs) $588,779,348
Permits 0
Design 0% of construction cost 0
Construction Management 0% of construction cost 0

Total $588,779,348
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EAA Reservoir A-1 Basis of Design Report January, 2006

Case: 9
Project: Evaluate and Select Alternative Embankment Section, Work Order NO. CN040932-WO02
Project No.: 141731.0910 Opinion Of Probable Cost
Revision No.: 2 EAA Reservoir A-1, RCC (OG+25) "Including 5 Foot Parapet Wall," With 30 Foot Cutoff Wall, and Seepage Canal 15 Feet Deep
Date: 07/27/05

ITEM No. Quantity Unit
Unit 
Cost

Man-
Hours Labor Cost Material Cost

Equipment 
Cost

Subcontract 
Cost Other Cost

Direct Total 
Cost

Indirects 
Mark-Ups

Indirect Total 
Cost Total 

1 Strip Peat
Materials and Methods 55,465 951,904 0 6,923,738 0 0 7,875,642 0.8732 6,877,052 14,752,694

Subtotal 55,465 $951,904 $0 $6,923,738 $0 $0 $7,875,642 $6,877,052 $14,752,694
2 Seepage Collection Canal Construction (Cap Rock Removal)

Materials and Methods 186,264 3,059,757 2,297,434 11,810,334 0 0 17,167,525 0.8732 14,990,774 32,158,299

Subtotal 186,264 $3,059,757 $2,297,434 $11,810,334 $0 $0 $17,167,525 $14,990,774 $32,158,299
3 Seepage Collection Canal Construction (Excavate Silty Sand, Limestone, Etc. Soils)

Materials and Methods 37,359 541,910 0 3,562,699 0 0 4,104,608 0.8732 3,584,166 7,688,774

Subtotal 37,359 $541,910 $0 $3,562,699 $0 $0 $4,104,608 $3,584,166 $7,688,774
4 Embankment Construction (Production Blast Cap Rock and Excavate Silty Sand, etc.)

Materials and Methods 76,159 1,243,513 858,610 4,765,586 0 0 6,867,710 0.8732 5,996,921 12,864,630

Subtotal 76,159 $1,243,513 $858,610 $4,765,586 $0 $0 $6,867,710 $5,996,921 $12,864,630
5 Embankment Construction (Cap Rock Crushing)

Materials and Methods 0 0 0 0 0 0 0 0.8732 0 0

Subtotal 0 $0 $0 $0 $0 $0 $0 $0 $0
6 Embankment Construction (Surface Preparation / Cutoff Wall)

Materials and Methods 204,048 3,203,143 12,262,624 4,591,000 97,562,784 0 117,619,551 0.8732 102,706,018 220,325,568

Subtotal 204,048 $3,203,143 $12,262,624 $4,591,000 $97,562,784 $0 $117,619,551 $102,706,018 $220,325,568
7 Embankment Construction (Sand filters and Drains)

Materials and Methods 0 0 0 0 0 0 0 0.8732 0 0

Subtotal 0 $0 $0 $0 $0 $0 $0 $0 $0
8 Embankment Construction (Rock Fill)

Materials and Methods 3,291 55,387 0 121,384 0 806,667 983,438 0.8732 858,743 1,842,180

Subtotal 3,291 $55,387 $0 $121,384 $0 $806,667 $983,438 $858,743 $1,842,180
9 Embankment Construction (Broken Cap Rock And Silty Sand, Shell, Etc. Soils)

Materials and Methods 0 0 0 0 0 0 0 0.8732 0 0

Subtotal 0 $0 $0 $0 $0 $0 $0 $0 $0
10 Embankment Construction (Topsoil and Seeding)

Materials and Methods 0 0 0 0 0 0 0 0.8732 0 0

Subtotal 0 $0 $0 $0 $0 $0 $0 $0 $0
11 Embankment Construction (RCC And Concrete)

Materials and Methods 1,782,030 27,644,696 83,376,628 46,812,204 0 0 157,833,528 0.8732 137,821,077 295,654,605

Subtotal 1,782,030 $27,644,696 $83,376,628 $46,812,204 $0 $0 $157,833,528 $137,821,077 $295,654,605
12 Equipment Mobilization Or Demobilization

Materials and Methods 737 9,103 0 43,887 0 87,069 140,059 0.8732 122,300 262,359

Subtotal 737 $9,103 $0 $43,887 $0 $87,069 $140,059 $122,300 $262,359

Total 2,345,354 $36,709,412 $98,795,296 $78,630,832 $97,562,784 $893,736 $312,592,060 $272,957,050 $585,549,110

DESCRIPTION
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EAA Reservoir A-1 Basis of Design Report January, 2006Case: 9
Project: Evaluate and Select Alternative Embankment Section, Work Order NO. CN040932-WO02 Opinion Of Probable Cost
Project No. 141731.0910
Revision No.: 2 EAA Reservoir A-1, RCC (OG+25) "Including 5 Foot Parapet Wall," With 30 Foot Cutoff Wall, and Seepage Canal 15 Feet Deep
Date: 07/27/05

22 Miles = 116,160  Total LF

CSI 
Div. / 
Sect. Quantity Unit  Unit  Cost

Crew 
Code

M-H per 
Unit Man-Hours

Duration 
Days

Average 
Wage 
Rate Labor Cost Unit Cost Material Cost Code No.

 Avg. 
Cost 
($/hr) Equipment Cost

Sub-
contract Other Total Cost Remarks

1 General Requirements
Mobilization 1 LS 3,125,921 0.00 0.00 3,125,921 3,125,921
Supervision 1 LS 15,629,603 0.00 0.00 15,629,603 15,629,603
Temporary Construction Facilities 1 LS 7,814,801 0.00 0.00 7,814,801 7,814,801
Temporary Utilities 1 LS 4,688,881 0.00 0.00 4,688,881 4,688,881
Safety 1 LS 7,814,801 0.00 0.00 7,814,801 7,814,801
Miscellaneous 1 LS 6,251,841 0.00 0.00 6,251,841 6,251,841

Subtotal Mobilization $0 $0 $0 $0 $45,325,849 $45,325,849
2 Site Work

02225 Demolition
02230 Site Clearing
SC 1 Scraper (Strip Peat Canal Area) 860,444 CY 2.06 B5b 0.012 10,325 516.3 17.17 177,244.67 0.00 0.00 1s1 2 154.87 1,599,108.54 0 1,776,353
SC 1 Scraper (Strip Peat Bench Area) 1720889 CY 1.55 B5b 0.009 15,488 774.4 17.17 265,867.01 0.00 0.00 1s1 2 154.87 2,398,662.81 0 2,664,530
EM 1 Scraper (Strip Peat Embankment A 1010592 CY 1.03 B5b 0.006 6,064 303.2 17.17 104,086.93 0.00 0.00 1s1 2 154.87 939,076.49 0 1,043,163
EM 1 Surface Prep. (Strip Peat Embankm 1515888 SY 0.35 B5 0.008 12,127 1,010.6 17.22 208,869.15 0.00 3j4+ 2 26 319,624.17 0 528,493
EM 1 Scraper (Strip Peat Inside Bench A 2581333 CY 0.69 B5b 0.004 10,325 516.3 17.17 177,244.67 0.00 0.00 1s1 2 154.87 1,599,108.54 0 1,776,353
EM 1 Dozer Angle Blade (Strip Peat Insid 75715 CY 1.15 B2 0.015 1,136 71 16.37 18,592 0.00 0.00 6c 1 120.02 68,157 0 86,749
02240 Dewatering 

Seepage Canal
SC 2 Pump,12" Suction (Make-up) 38,914 LF 40.86 B4 0.040 1,557 194.6 16.87 26,255.00 0.00 0.00 40.19 1,563,780.00 0 1,590,035
SC 2 12" Dia Pipe 2,500 GPM 54,595 LF 5.48 B4 0.098 5,350 668.8 16.87 90,246.68 0.00 0.00 3.83 209,099.62 0 299,346

Production Blast 
SC 4 Pump,12" Suction (Make-up) 26136 LF 40.86 B4 0.040 1,045 130.7 16.87 17,633.95 0.00 0.00 40.19 1,050,300.00 0 1,067,934
SC 4 12" Dia Pipe 2,500 GPM 92928 LF 5.48 B4 0.098 9,107 1,138.4 16.87 153,611.38 0.00 0.00 3.83 355,914.24 0 509,526

 Cutoff Wall
SC 2 w/o Pump,12" Suction (Make-up) 31944 LF 40.86 B4 0.040 1,278 159.7 16.87 21,552.61 0.00 0.00 40.19 1,283,700.00 0 1,305,253
SC 2 w/o 12" Dia Pipe 2,500 GPM 72,019 LF 5.48 B4 0.098 7,058 882.2 16.87 119,048.82 0.00 0.00 3.83 275,833.54 0 394,882
02300 Earthwork

02305 Equipment Mobilization Or Demobilization
12 Dump Truck (26 Tons) 12 EA 346 C1 2.000 24 3.0 11.88 285.12 0.00 0.00 3e1 1 49.87 1,196.96 2,668 4,150 Other: Driving Cost for 140Miles
12 Dozers (Above 150 HP) 28 EA 578 C1 2.667 75 9.3 11.88 887.15 0.00 0.00 3g 2 65.48 4,889.41 10,398 16,174 Other: Driving Cost for 140Miles
12 Front Loaders 8 EA 578 C1 2.667 21 2.7 11.88 253.47 0.00 0.00 3g 2 65.48 1,396.97 2,971 4,621 Other: Driving Cost for 140Miles
12 Vibrating Roller 16 EA 578 C1 2.667 43 5.3 11.88 506.94 0.00 0.00 3g 2 65.48 2,793.95 5,942 9,242 Other: Driving Cost for 140Miles
12 Crawler Type Drill, 4" 16 EA 322 C2 6.000 96 12.0 15.55 1,492.80 0.00 0.00 6h 4 34.56 3,318.19 346 5,157 Other: Driving Cost for 140Miles
12 Air Compressor, 600 CFM 16 EA 0 C2 0.000 0 0.0 15.55 0.00 0.00 0.00 6h 4 34.56 0.00 0 0 Included Drilling Machine
12 50 Ft Air Hose, 3" Dia. 16 EA 0 C2 0.000 0 0.0 15.55 0.00 0.00 0.00 6h 4 34.56 0.00 0 0 Included Drilling Machine
12 Excavator, Diesel Hydraulic, Crawle 4 EA 578 C1 2.667 11 1.3 11.88 126.74 0.00 0.00 3g 2 65.48 698.49 1,485 2,311 Other: Driving Cost for 140Miles
12 Crusher 8 EA 578 C1 2.667 21 2.7 11.88 253.47 0.00 0.00 3g 2 65.48 1,396.97 2,971 4,621 Other: Driving Cost for 140Miles
12 Concrete Batch Plant, Portable, 2 8 EA 3,466 C1 16.000 128 16.0 11.88 1,520.64 0.00 0.00 3g 2 65.48 8,380.80 17,823 27,724 Other: Driving Cost for 140Miles
12 Concrete Transit Mixer Truck 24 EA 461 C1 2.667 64 8.0 11.88 760.42 0.00 0.00 3e1 1 49.87 3,192.29 7,115 11,068 Other: Driving Cost for 140Miles
12 Grader 30,000 Lbs. 2 EA 578 C1 2.667 5 0.7 11.88 63.37 0.00 0.00 3g 2 65.48 349.24 743 1,155 Other: Driving Cost for 140Miles
12 Scraper, Self-Propelled, 32-44 Cy 10 EA 578 C1 2.667 27 3.3 11.88 316.84 0.00 0.00 3g 2 65.48 1,746.22 3,714 5,777 Other: Driving Cost for 140Miles
12 Truck Mtd. Crane up To 75 Ton 12 EA 481 C1 2.222 27 3.3 11.88 316.77 0.00 0.00 3g 2 65.48 1,745.83 3,713 5,775 Other: Driving Cost for 140Miles
12 Truck Mtd. Crane Over 75 Ton 8 EA 1,386 C1 6.400 51 6.4 11.88 608.26 0.00 0.00 3g 2 65.48 3,352.32 7,129 11,090 Other: Driving Cost for 140Miles
12 Attachment Clam Bucket, 1/2 CY 12 EA 578 C1 2.667 32 4.0 11.88 380.21 0.00 0.00 3g 2 65.48 2,095.46 4,456 6,932 Other: Driving Cost for 140Miles
12 Attachment Concrete Bucket, 8 CY 8 EA 578 C1 2.667 21 2.7 11.88 253.47 0.00 0.00 3g 2 65.48 1,396.97 2,971 4,621 Other: Driving Cost for 140Miles
12 Rubber tired backhoe-loader, 3/4 C 8 EA 578 C1 2.667 21 2.7 11.88 253.47 0.00 0.00 3g 2 65.48 1,396.97 2,971 4,621 Other: Driving Cost for 140Miles
12 Wheeled Skid Steer, Diesel, w/ Bro 14 EA 578 C1 2.667 37 4.7 11.88 443.58 0.00 0.00 3g 2 65.48 2,444.71 5,199 8,087 Other: Driving Cost for 140Miles
12 Hoe Rams 4 EA 578 C1 2.667 11 1.3 11.88 126.74 0.00 0.00 3g 2 65.48 698.49 1,485 2,311 Other: Driving Cost for 140Miles
12 Wash and Screen (Sand Horiz. Bla 8 EA 578 C1 2.667 21 2.7 11.88 253.47 0.00 0.00 3g 2 65.48 1,396.97 2,971 4,621 Other: Driving Cost for 140Miles

02310 Grading
02315 Excavation and Fill
SC 2 Drilling and Blasting (Seepage Can 1,215,573 CY 6.02 B6 0.080 97,246 4,051.9 17.11 1,664,200.93 1.89 2,297,433.60 6h 4 34.56 3,361,252.76 0 7,322,887
SC 2 Excavating Cap Rock (Seepage Ca 1,215,573 CY 1.75 B2 0.015 17,975 1,123.5 16.37 294,255.51 0.00 0.00 1b 1 102.03 1,834,074.88 0 2,128,330
SC 2 Dump Truck (Canal/Stock Pile Area 1,519,467 CY 1.33 C1 0.013 19,584 2,448.0 11.88 232,660.74 0.00 0.00 3e1 1 91.31 1,788,312.15 0 2,020,973 (Avg. 1,000 FT. Around Trip)
SC 2 Hoe Ram (Stock Pile Area) 159,544 CY 1.74 A10 0.077 12,285 1,228.5 17.89 219,776.65 0.00 0.00 6i 1 5.91 58,102.61 0 277,879
SC 2 Dozer Angle Blade (Stock Pile Area 1,519,467 CY 1.20 B2 0.016 23,932 1,495.7 16.37 391,760.29 0.00 0.00 6c 1 120.02 1,436,178.29 0 1,827,939 13,578,008

17,167,525
SC 3 Excavated - Silty, Sand, Shells (Se 958,372 CY 0.80 B3 0.005 4,792 199.7 16.75 80,263.65 0.00 0.00 1n 1 144.10 690,522.06 0 770,786
SC 3 Cut Through Limestone 193,406 CY 4.02 B3 0.025 4,835 201.5 16.75 80,988.93 0.00 0.00 1n 1 144.10 696,761.77 0 777,751
SC 3 Haul to Dewater and Work Stock P 1,266,956 CY 1.33 C1 0.013 16,330 2,041.2 11.88 193,996.33 0.00 0.00 3e1 1 91.31 1,491,123.94 0 1,685,120 (Avg. 1,000 FT. Around Trip)
SC 3 Hauling (5 Miles) 0 CY 0.00 C1 0.040 0 0.0 11.88 0.00 0.00 0.00 3e 1 49.87 0.00 0 0
SC 3 Dozer Angle Blade - Work Stock Pi 1,266,956 CY 0.69 B2 0.009 11,403 712.7 16.37 186,660.65 0.00 0.00 6c 1 120.02 684,290.84 0 870,951 4,104,608

EM 4 Drilling and Blasting (Prod. Blast Ar 454,291 CY 6.02 B6 0.080 36,343 1,514.3 17.11 621,954.94 1.89 858,610.37 6h 4 34.56 1,256,187.11 0 2,736,752
EM 4 Excavating Cap Rock (Prod. Blast A 454,291 CY 1.75 B2 0.015 6,718 419.9 16.37 109,970.90 0.00 0.00 1b 1 102.03 685,441.23 0 795,412
EM 4 Dump Truck (Prod. Blast Stock Pile 567,864 CY 1.71 C1 0.017 9,410 1,176.3 11.88 111,794.57 0.00 0.00 3e1 1 91.31 859,292.37 0 971,087 (Avg. 2 Miles Around Trip)
EM 4 Hoe Ram (Stock Pile Area) 59,626 CY 1.74 A10 0.077 4,591 459.1 17.89 82,136.22 0.00 0.00 6i 1 5.91 21,714.45 0 103,851
EM 4 Dozer Angle Blade (Prod. Blast Are 567,864 CY 1.20 B2 0.016 8,944 559.0 16.37 146,410.96 0.00 0.00 6c 1 120.02 536,736.98 0 683,148 5,290,250

EM 6 Clean Cap Rock Surface (Embankm 298,531 SY 0.87 C1a 0.030 8,956 373.2 15.63 140,011.13 0.00 3j4 5 13.25 118,655.41 0 258,667
EM 6 Cement Grout Cap Rock (Embankm 48,787 CY 78.98 B4 1.500 73,181 2,286.9 16.87 1,234,377.14 45.00 2,195,424.00 3i 2 5.78 423,183.35 0 3,852,984
EM 6 Concrete Batch Plant and Deliver 50,251 CY 26.15 C6a 0.480 24,120 376.9 14.44 348,177.85 0.00 0.00 8h1 6 40.04 965,728.36 0 1,313,906

DESCRIPTION

Labor Material Equipment

BLACK & VEATCH
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Project: Evaluate and Select Alternative Embankment Section, Work Order NO. CN040932-WO02 Opinion Of Probable Cost
Project No. 141731.0910
Revision No.: 2 EAA Reservoir A-1, RCC (OG+25) "Including 5 Foot Parapet Wall," With 30 Foot Cutoff Wall, and Seepage Canal 15 Feet Deep
Date: 07/27/05

22 Miles = 116,160  Total LF

CSI 
Div. / 
Sect. Quantity Unit  Unit  Cost

Crew 
Code

M-H per 
Unit Man-Hours

Duration 
Days

Average 
Wage 
Rate Labor Cost Unit Cost Material Cost Code No.

 Avg. 
Cost 
($/hr) Equipment Cost

Sub-
contract Other Total Cost RemarksDESCRIPTION

Labor Material Equipment

EM 6 w/o Cutoff Wall (Embankment Area) 116,160 LF 80.00 B2 0.000 0 0.0 16.37 0.00 0.00 0.00 9,292,800 0 9,292,800 (Quoted for 2' Wide at $40/LF)

EM 6 w/o Lean Concrete Fill In Cap Rock Cu 154,880 CY 67.54 D8 0.137 21,219 442.1 17.69 375,250.23 65.00 10,067,200.00 8b1 2 0.83 17,628.35 0 10,460,079
EM 6 w/o Concrete Batch Plant and Deliver 159,526 CY 26.15 C6a 0.480 76,573 1,196.4 14.44 1,105,326.52 0.00 0.00 8h1 6 40.04 3,065,804.31 0 4,171,131

EM 6 w/o Cutoff Wall (Embankment Area) 3,484,800 SF 25.00 B2 0.000 0 0.0 16.37 0.00 0.00 0.00 0.00 87,120,000 0 87,120,000 (Plastic Concrete)
SC 6 w/o Cutoff Wall (Through Limestone) 25,555 CY 45.00 B2 0.000 0 0.0 16.37 0.00 0.00 0.00 1,149,984 0 1,149,984 117,619,551

02700 Bases, Ballasts, Pavements and Appurtenances
EM 8 w/o Crusher (Transition Borrow Area) 64533 CY 12.50 B2 0 0.0 16.37 0.00 0.00 0.00 0.00 806,667 806,667
EM 8 w/o Aggregate Base 1-1/2" Stone, 12" T 193600 SY 0.91 B7a 0.017 3,291 51.4 16.83 55,386.78 0.00 0.00 7a+ 6 36.88 121,384.06 0 176,771 983,438

Subtotal Site Construction 563,324 $9,064,717 $15,418,668 $31,818,627 $97,562,784 $893,736 $154,758,532
3 Concrete

03050 Basic Concrete Materials and Methods

03100 Concrete and Forms and Accessories

03200 Concrete Reinforcement

03300 Cast-In-Place Concrete

03310 Structural Concrete
EM 11 Parapet Wall Footing 0 CY 0.00 D8b 1.382 0 0.0 17.59 0.00 199.85 0.00 8b 3 8.93 0.00 0 0
EM 11 Parapet Wall 51,110 CY 174.72 D8b 2.182 111,523 1,742.5 17.59 1,961,408.88 116.85 5,972,250.24 8b 3 8.93 996,231.63 0 8,929,891
EM 11 Concrete Batch Plant and Deliver 52,644 CY 26.15 C6a 0.480 25,269 394.8 14.44 364,757.75 0.00 0.00 8h1 6 40.04 1,011,715.42 0 1,376,473 $201.65

03370 Specially Placed Concrete
Roller Compacted Concrete

EM 11 Mass Placement, 1' Lift, 12" Layer 1321901 CY 1.07 B5 0.009 11,897 495.7 16.91 201,140.43 0.00 6f1 2 102.16 1,215,385.92 0 1,416,526
EM 11 Vertical Face, Formed, 1' Lift 232320 CY 7.14 B5 0.060 13,939 580.8 16.91 235,665.41 0.00 6f1 2 102.16 1,424,002.25 0 1,659,668
EM 11 Vertical Face, Forms (4 Uses) 6272640 SF 4.75 C5b 0.127 793,489 14,169.4 16.25 12,890,794.93 1.19 7,464,441.60 5a1 2 11.91 9,451,051.36 0 29,806,288
EM 11 Sloped Face, Non-formed, 1' Lift 0 CY 0.00 B5 0.042 0 0.0 16.91 0.00 0.00 6f1 2 102.16 0.00 0 0
EM 11 Roller Compacted Concrete, 1.5"-2 1554221 CY 45.00 B5 0.000 0 0.0 16.91 0.00 45.00 69,939,936 0.00 0 69,939,936 100 lbs of cement by volume
EM 11 Dump Truck (18 CY) Conveying Ma 1554221 CY 1.24 C1 0.012 18,651 2,331.3 11.88 221,569.72 0.00 3e1 1 91.31 1,703,062.68 0 1,924,632 (15 Min. Cycles)
EM 11 Truck Mtd. Hydraulic Crane 100 To 1554221 CY 0.59 D18a 0.025 38,856 971.4 17.43 677,407.14 0.00 8g 4 6.32 245,408.97 0 922,816
EM 11 Surface Prep. Vacuum Truck 0 SY 0.00 C6a- 0.006 0 0.0 17.72 0.00 0.00 3j2 1 12.86 0.00 0 0
EM 11 Surface Prep. Water Blast 0 SY 0.00 C1a 0.030 0 0.0 15.63 0.00 0.00 3j4 5 13.25 0.00 0 0 $67.99
EM 11 Concrete Batch Plant and Deliver 1600847 CY 26.15 C6a 0.480 768,407 12,006.4 14.44 11,091,951.63 0.00 0.00 8h1 6 40.04 30,765,346.26 0 41,857,298 $94.92

03400 Precast Concrete
03500 Cementitious Decks and Underlay
03600 Grouts
03900 Concrete Restorations and Cleaning

0 LS 0 A1 0.000 0 0.0 17.51 0.00 0.00 0.00 1 1 65.45 0.00 0 0 147,527,164
Subtotal Concrete 1,782,030 $27,644,696 $83,376,628 $46,812,204 $0 $0 $157,833,528

Construction Subtotal (Direct Costs) 2,345,354 $36,709,412 $98,795,296 $78,630,832 $97,562,784 $46,219,584 $357,917,908

Indirect Costs
Sales Tax 6% of purchased materials + Rental Equipment 10,645,568
Overhead and Profit 13% of construction cost + general requirements 45,903,874
Bonds and Insurance 3.5% of construction cost + general requirements + sales tax + overhead and profit 14,506,357
Project Reserve 5% of construction cost 21,448,685
Contingency 30% of construction cost + general conditions + sales tax + overhead and profit + bonds and insurance + escalation 135,126,718

Construction Subtotal Indirects $227,631,202

Total Construction (Directs and Indirect Costs) $585,549,110
Permits 0
Design 0% of construction cost 0
Construction Management 0% of construction cost 0

Total $585,549,110

BLACK & VEATCH



BLACK & VEATCH 
 
South Florida Water Management District 
EAA Reservoir A-1 Basis of Design Report January, 2006 
 
 

SECTION 9 
 

RESERVOIR SEEPAGE 
 
 
 



EAA Reservoir A-1 Basis of Design Report January, 2006 
 
 

BLACK & VEATCH  RESERVOIR SEEPAGE 9-1

TABLE OF CONTENTS 
 
9. Reservoir Seepage................................................................................................................ 9-2 

9.1 Introduction.................................................................................................................. 9-2 
9.2 Groundwater Model Results ........................................................................................ 9-3 
9.3 Seepage Control Alternatives ...................................................................................... 9-6 
9.4 Cost, Advantages, and Disadvantages of Seepage Control Alternatives..................... 9-9 
9.5 Monitoring Program................................................................................................... 9-15 
9.6 Seepage Control Summary ........................................................................................ 9-15 

 
TABLES 

 
Table 9.2-1 EAA Reservoir A-1 Seepage ............................................................................... 9-4 
Table 9.2-2 Total Annual Seepage from EAA Reservoir A-1 and Flow  

Collected by Seepage Canal*............................................................................... 9-5 
Table 9.4-1 Evaluation and Opinion of Probable Cost Comparison for Seepage  

Control Alternatives........................................................................................... 9-10 
Table 9.4-2 Probable Cost for Seepage Control.................................................................... 9-11 
Table 9.4-3 Groundwater Elevations Beneath U.S. 27 ......................................................... 9-14 
 

FIGURES 
  
Figure 9.3-1 Seepage Control Alternative 1 and Impact on Groundwater Levels at the  

Average EAA Reservoir A-1 Depth of 8.8 Feet ................................................ 9-17 
Figure 9.3-2 Seepage Control Alternative 1 and Impact on Groundwater Levels at the  

Full EAA Reservoir A-1 Depth of 12 feet ......................................................... 9-18 
Figure 9.3-3 Seepage Control Alternative 2 and Impact on Groundwater Levels at the  

Average EAA Reservoir A-1 Depth of 8.8 feet ................................................. 9-19 
Figure 9.3-4 Seepage Control Alternative 2 and Impact on Groundwater Levels at the  

Full EAA Reservoir A-1 Depth of 12 feet ......................................................... 9-20 
Figure 9.3-5 Seepage Control Alternative 3 and Impact on Groundwater Levels at the  

Average EAA Reservoir A-1 Depth of 8.8 Feet ................................................ 9-21 
Figure 9.3-6 Seepage Control Alternative 3 and Impact on Groundwater Levels at the  

Full EAA Reservoir A-1 Depth of 12 feet ......................................................... 9-21 
Figure 9.3-7 Seepage Control Alternatives 4 and 5 and Impact on Groundwater Levels  

at the Average EAA Reservoir A-1 Depth of 8.8 Feet ...................................... 9-22 
Figure 9.3-8 Seepage Control Alternatives 4 and 5 and Impact on Groundwater Levels  

at the Average EAA Reservoir A-1 Depth of 12 Feet ....................................... 9-23 
 
 



EAA Reservoir A-1 Basis of Design Report January, 2006 
 
 

BLACK & VEATCH  RESERVOIR SEEPAGE 9-2

9. RESERVOIR SEEPAGE 

9.1 INTRODUCTION 

This Section of the BODR describes the methods to determine EAA Reservoir A-1 seepage and 
flows in the seepage canals. As with other surface water features such as STAs and canals, 
seepage will occur from EAA Reservoir A-1 because the soil within approximately 200 feet 
below the surface of the site is highly permeable. Changes to existing groundwater flow patterns 
beneath the EAA Reservoir A-1 will be caused by seepage from the EAA Reservoir A-1 and 
how the seepage controls are built and operated. Changes to groundwater flow beneath the EAA 
Reservoir A-1 will also be caused by the elimination of farmland within the footprint of the EAA 
Reservoir A-1, which will alter the groundwater control pattern. The goal of seepage control is to 
minimize or eliminate the impacts from changes to groundwater flow and groundwater levels in 
areas surrounding the EAA Reservoir A-1. 

Both two-dimensional and three-dimensional modeling of potential impacts to groundwater from 
the construction of the EAA Reservoir A-1 were performed to evaluate seepage for a large 
number of combinations of EAA Reservoir A-1 water depth; cutoff wall depth and location; 
seepage canal depth, location, and operation; and other seepage control alternatives such as 
pressure-relief wells. The computer models provide a great deal of assistance in understanding 
the interaction of the proposed EAA Reservoir A-1 with the surrounding areas and provide 
direction in designing the EAA Reservoir A-1 and associated facilities.  

Both three-dimensional MODFLOW groundwater modeling and two-dimensional SEEP/W 
groundwater modeling were performed to analyze seepage from EAA Reservoir A-1. Aquifer 
parameters used in the EAA Reservoir A-1 seepage models were determined from calibration of 
the models against the results of the Test Cell Project. The calibration of horizontal and vertical 
conductivity (KH and KV, respectively) is described in Section 2.6. Appendices 9-1 and 9-2 
describe the development of the groundwater models of EAA Reservoir A-1 in more detail. 

The groundwater models were used to evaluate the following major issues: 

• The effect of seepage on embankment stability 

• The amount of water the EAA Reservoir A-1 loses to seepage 

• The percentage of seepage that is collected and returned to the EAA Reservoir A-1 

• The effectiveness of various seepage control alternatives 

• The amount of unrecoverable seepage, if any, that migrates to surrounding areas for the 
various seepage control alternatives 

• The effect of any unrecoverable seepage on groundwater levels in the surrounding areas 

The surrounding areas include 1) farmland to the north and west of the EAA Reservoir A-1 and 
to the east of the NNRC, 2) U.S. 27 immediately east of the EAA Reservoir A-1, 3) STA-3/4 to 
the south of the EAA Reservoir A-1, and 4) the Holey Land to the southwest of the EAA 
Reservoir A-1. Goals for managing seepage to each of these areas are as follows: 
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• Farmland. Control groundwater levels to prevent impact to crops from seepage and to 
prevent the need for more than normal pumping from the farm canals surrounding the 
EAA Reservoir A-1. 

• U.S. 27. Control seepage to prevent groundwater levels from rising into the base of the 
highway or into the adjacent drainage ditches (Per Florida Department of Transportation). 

• STA-3/4. Control seepage to STA-3/4 and to the Supply Canal (which is released to STA-
3/4) to an acceptable percentage of the capacity of STA-3/4. If an acceptable percentage 
cannot be defined, there may be the need to eliminate seepage to STA-3/4 at an added 
cost to the Project. 

• Holey Land. Control seepage to the Holey Land to an amount that can be offset by a 
reduction in surface water deliveries such that the Holey Land can be maintained at its 
targeted water level. 

Definitions of “impacts” to the surrounding areas caused by seepage can be rather subjective. To 
simplify this definition, it is assumed that any change in groundwater levels less than the 
predictive accuracy of the groundwater computer model is considered “no impact.” For the 
purpose of defining “impact,” we have chosen any change greater than 0.3 feet of increase in the 
groundwater level, as causing an impact.  

9.2 GROUNDWATER MODEL RESULTS 

9.2.1 Seepage Quantities 
Groundwater modeling was used to evaluate a large number of scenarios of EAA Reservoir A-1 
design, including water depth, cutoff wall depth, and seepage canal depth. The total seepage rates 
from EAA Reservoir A-1 for selected scenarios are shown in Table 9.2-1. The rates given in 
Table 9.2-1 are based on steady-state MODFLOW model runs where the water levels in the EAA 
Reservoir A-1, the surrounding areas, and canals are held constant, allowing the groundwater to 
reach equilibrium. The results indicate seepage is more sensitive to the depth of the cutoff wall 
than the depth of the seepage canal bottom. Therefore, a seepage canal depth of 10 feet was 
selected. 
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Table 9.2-1 EAA Reservoir A-1 Seepage 

EAA Reservoir  
A-1 Depth  

(feet)  

Cutoff Wall Depth 
(feet) 

Seepage Canal 
Depth  
(feet) 

Total EAA Reservoir A-1 
Seepage  

(cubic feet per second) 
1 34 10 41 
1 34 20 44 
1 69 10 15 
1 69 20 16 
3 34 10 89 
3 34 20 93 
3 69 10 46 
3 69 20 47 
6 34 10 160 
6 34 20 167 
6 69 10 92 
6 69 20 94 
12 34 10 303 
12 34 20 314 
12 69 10 185 
12 69 20 188 

 
The results given in Table 9.2-1 represent seepage rates expected from the EAA Reservoir A-1 
assuming the EAA Reservoir A-1 water depth remains constant. In reality, the water levels in the 
EAA Reservoir A-1 and surrounding areas will be highly variable, and seepage rates of this 
magnitude will not occur all of the time. Additional groundwater modeling was performed to 
evaluate monthly changes to EAA Reservoir A-1 water levels, and the water levels in the 
surrounding areas and canals. The computer model results provide a better assessment of annual 
seepage volume as shown in Table 9.2-2 for a variety of cutoff wall configurations. Table 9.2-2 
also provides a comparison of filling the EAA Reservoir A-1 to a depth of 12 feet using only the 
northeast pump station, versus allowing the EAA Reservoir A-1 to be filled to a depth of eight 
feet by releasing water from the Supply Canal through gates, then closing the gates and allowing 
the EAA Reservoir A-1 to be filled from a depth of eight feet to a depth of 12 feet by the 
northeast pump station. The latter condition is referred to as “floating” the EAA Reservoir A-1 
and the Supply Canal together. Floating the EAA Reservoir A-1 and the Supply Canal together 
provides significant cost savings for the EAA Reservoir A-1 Project, as described elsewhere in 
this report, since modifications to G-370 and G-372 pump stations would not be required for this 
option.  
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Table 9.2-2 Total Annual Seepage from EAA Reservoir A-1 and Flow Collected by 
Seepage Canal* 

Cutoff Wall Depths 
(feet) 

North 
and East 

Sides 

West Side 
Along 
Future 
EAA 

Reservoir 
A-2 Site 

Along 
Holey 

Land and 
STA-3/4 

Float EAA 
Reservoir A-1 

and Supply 
Canal 

Together to 
Eight Foot 

depth? 

Total Seepage 
from EAA 

Reservoir A-1* 
(acre-feet per 

year) 

Flow 
Collected by 

Seepage 
Canal** 

(acre-feet per 
year) 

34 34 10 No 165,299 121,509 
34 34 69 No 144,700 120,847 
69 34 10 No 110,971 80,344 
69 34 69 No 90,014 79,501 
34 34 10 Yes 159,733 121,872 
34 34 69 Yes 141,796 121,269 
69 34 10 Yes 105,350 80,711 
69 34 69 Yes 87,110 79,864 

* Annual flows calculated from average monthly model results 
** Not all of the flow collected by the Seepage Canal is from EAA Reservoir A-1 seepage. A portion of the flow 
comes from the NNRC 

9.2.2 Cutoff Wall Depth 
The results provided in Tables 9.2-1 and 9.2-2 were used to assist in determining the optimum 
cutoff wall depth. Along the north, west, and east sides of the EAA Reservoir A-1, the minimum 
cutoff wall depth is the base of the Fort Thompson Formation (34 feet below land surface) to 
ensure embankment stability. Along the south side of the EAA Reservoir A-1, a shallower cutoff 
wall would maintain stability because the water levels in the Supply Canal and STA-3/4 provide 
a balancing hydraulic head against seepage. Additional discussion of the requirement of cutoff 
walls for embankment stability is provided in Section 8 of this report. 

A present worth (PW) analysis was performed using the modeled seepage rates for 34-foot 
(bottom of Fort Thompson Formation) and 69-foot (bottom of Caloosahatchee Formation) cutoff 
wall depths along the northwest, north, and east sides of the EAA Reservoir A-1. This PW 
analysis included capital cost associated with installing the cutoff wall; purchasing and installing 
pumps and engine driven generators to capture and return seepage to the EAA Reservoir A-1; 
replacing the pumps and engine driven generators periodically over the 50-year design life; and 
O&M of equipment over the 50-year period, the latter including fuel costs. The results of this 
analysis showed that there was minimal difference between PW of the 34-foot and 69-foot cutoff 
alternatives; or more aptly, it took most of the 50-year design life to recoup the extra capital cost 
spent to install the deeper cutoff wall. Therefore, since initial savings in capital cost is preferred, 
the 34-foot cutoff was selected for the northwest, north, and east sides of the EAA Reservoir  
A-1.  

Along the south side of the EAA Reservoir A-1 adjacent to STA-3/4 and the Holey Land, cutoff 
wall depths of 10 feet, 34 feet, and 69 feet were evaluated. A 10 foot cutoff wall on the south 
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side would be the most cost-effective and is the minimum depth required for embankment 
stability. However, additional cutoff wall depth and potentially other seepage control measures 
could be required to reduce seepage that migrates to STA-3/4 and the Holey Land, as described 
in the seepage control alternatives in the following section.  

The depths of 10, 34, and 69 feet in the groundwater models were estimated based on available 
data from previously drilled test holes across the EAA Reservoir A-1 Project area. At the Test 
Cell site, the depth to the bottom of the Fort Thompson Formation was closer to 30 feet, as 
described in Section 8. It is anticipated that the actual depth of the cutoff wall will vary 
depending on the aquifer thickness encountered during construction. Additional test drilling is 
currently being performed to determine depths of the aquifer formations beneath the proposed 
location of the EAA Reservoir A-1 embankment. 

9.3 SEEPAGE CONTROL ALTERNATIVES 

Although quite effective at reducing seepage, cutoff walls constructed to these depths cannot 
completely eliminate seepage from EAA Reservoir A-1. Additional seepage control measures 
were considered, including the effect of lowering the water level in the seepage canal as a way to 
draw seepage to the surface, then use pressure-relief wells to intercept deep seepage before it 
migrates to surrounding areas. Five seepage control alternatives were evaluated with 
MODFLOW, as described below. The model results for these alternatives are based on the 
assumption that the agricultural canals and control structure in the surrounding areas such as the 
farms, STA-3/4, and the Holey Land, would not be operated to offset the rise in groundwater 
levels in the agricultural areas.  

 

9.3.1 Seepage Control Alternative 1 
This alternative includes seepage controls that are required to essentially eliminate impacts to 
surrounding farms, U.S. 27, the Holey Land, and STA-3/4. In this alternative, a cutoff wall depth 
of 34 feet is provided around the entire EAA Reservoir A-1. A seepage canal with a bottom 
depth of 13.5 feet surrounds the entire EAA Reservoir A-1, and the water level in the seepage 
canal is held 3.5 feet lower than the water level in the surrounding farmlands. The water 
collected by the seepage canal is pumped back into the EAA Reservoir A-1. Groundwater model 
results indicate the total seepage from EAA Reservoir A-1 is approximately 341 cfs at an 
average depth of 8.8 feet based on the 35 year period of simulation from the water balance 
model. This is equivalent to approximately 246,900 acre-feet per year. The model indicates 433 
cfs is pumped from the seepage canal and returned to the EAA Reservoir A-1 at the average 
EAA Reservoir A-1 depth, which is more than the total seepage from the EAA Reservoir A-1. 
This is because the seepage canal collects not only seepage but also induces flow from the 
Supply Canal and NNRC since it is held lower than the levels in these canals. In addition, there 
is an existing seepage canal along the north side of the Supply Canal, which is adjacent to the 
Holey Land. This seepage canal controls seepage into the farmland north of the Holey Land. 
(Figures 9.3-1 through 9.3-8 are at the back of this section.) 

Figure 9.3-1 shows the layout for this alternative and shows the increase in groundwater head in 
surrounding areas will be less than 0.3 feet at an average EAA Reservoir A-1 depth of 8.8 feet. 



EAA Reservoir A-1 Basis of Design Report January, 2006 
 

BLACK & VEATCH  RESERVOIR SEEPAGE 9-7

Figure 9.3-2 shows the effect on groundwater heads if the EAA Reservoir A-1 depth is 
maintained at 12 feet for a long period of time. 

9.3.2 Seepage Control Alternative 2 
This alternative includes a 34-foot deep cutoff wall and a seepage canal with a bottom depth of 
10 feet around the northwest, north, and east sides of the EAA Reservoir A-1. There is a 10-foot 
deep cutoff wall and no seepage canal along STA-3/4 and the Holey Land. The water level in 
seepage canal is held the same as the water level in the surrounding farmlands, and the water 
collected by the seepage canal is pumped back into the EAA Reservoir A-1. In addition, there is 
an existing seepage canal along the north side of the Supply Canal, which is adjacent to the 
Holey Land. This seepage canal controls seepage into the farmland north of the Holey Land. 
Groundwater model results indicate that the total seepage from EAA Reservoir A-1 is 
approximately 230 cfs at an average EAA Reservoir A-1 depth of 8.8 feet based on the 35 year 
period of simulation from the water balance model. The model estimates that 174 cfs is collected 
by the seepage canal for this alternative. Approximately 13 cfs will migrate to the farmlands, 
which is equivalent to 9,400 acre-feet per year. This additional water would be pumped through 
the farm canals back to the major canals in order to maintain water levels in the farmlands at 
their current levels, or the groundwater levels would rise by the amount shown on Figure 9.3-3 
with an average EAA Reservoir A-1 depth of 8.8 feet. The seepage to STA-3/4 plus the seepage 
to the Supply Canal (which is assumed to be released to STA-3/4) is estimated to be 
approximately 10 percent (63,000 acre-feet per year) of the STA-3/4 treatment capacity of 
600,000 acre-feet per year. The additional flow to the Holey Land is estimated to be 
approximately 3,600 acre-feet per year. Groundwater levels in STA-3/4 and the Holey Land 
would rise by up to two feet when the EAA Reservoir A-1 is at its average water depth of 8.8 
feet, as shown in Figure 9.3-3. Figure 9.3-4 shows the increase in groundwater levels if the EAA 
Reservoir A-1 is maintained at its full depth of 12 feet for a long period of time.  

9.3.3 Seepage Control Alternative 3 
This alternative includes a 34-foot deep cutoff wall and a seepage canal with a bottom depth of 
13.5 feet around the northwest, north, and east sides of the EAA Reservoir A-1. Also there is a 
10-foot deep cutoff wall and no seepage canal along STA-3/4 and the Holey Land. In addition, 
there is an existing seepage canal along the north side of the Supply Canal, which is adjacent to 
the Holey Land. This seepage canal controls seepage into the farmland north of the Holey Land. 
The water level in the seepage canal is held 3.5 feet lower than the water level in the surrounding 
farmlands. The water collected by the seepage canal is pumped back into the EAA Reservoir A-
1. Groundwater model results indicate that the total seepage from EAA Reservoir A-1 is 
approximately 269 cfs at an average EAA Reservoir A-1 depth of 8.8 feet based on the 35-year 
period of simulation from the water balance model. The model estimates that 249 cfs is collected 
by the seepage canal for this alternative. This alternative eliminates migration of seepage to the 
farmlands, causing a water level increase of less than 0.3 feet as shown in Figure 9.3-5 at an 
average EAA Reservoir A-1 depth of 8.8 feet. The seepage to STA-3/4 plus the seepage to the 
Supply Canal (which is assumed to be released to STA-3/4) is estimated to be approximately 10 
percent (63,000 acre-feet per year) of the STA-3/4 treatment capacity of 600,000 acre-feet per 
year. The additional flow to the Holey Land is estimated to be approximately 3,600 acre-feet per 
year. Groundwater levels in STA-3/4 and the Holey Land would rise by up to two feet when the 
EAA Reservoir A-1 is at its average water depth of 8.8 feet, as shown in Figure 9.3-5. Figure 
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9.3-6 shows the increase in groundwater levels if the EAA Reservoir A-1 is maintained at its full 
depth of 12 feet for a long period of time.  

9.3.4 Seepage Control Alternative 4 
This alternative includes a 34-foot deep cutoff wall and a seepage canal with a bottom depth of 
10 feet along the west, north, and east sides of the EAA Reservoir A-1. Along STA-3/4 and the 
Holey Land, there is a 10-foot deep cutoff wall and no seepage canal. In addition, there is an 
existing seepage canal along the north side of the Supply Canal, which is adjacent to the Holey 
Land. This seepage canal controls seepage into the farmland north of the Holey Land. This 
alternative includes a series of 550 pressure-relief wells spaced 100 feet apart along the seepage 
canal. The wells are drilled to a depth of 100 feet and have a diameter of 6 inches to capture deep 
seepage. The wells could be pumped in several ways. Alternative 4a includes linking together 
sets of approximately 25 wells by a header. Each set of 25 wells is connected to a pump station 
with a capacity of approximately 8.7 cfs that discharges to the seepage canal. This alternative 
includes a total of approximately 21 pump stations around the EAA Reservoir A-1. Alternative 
4b includes separate pumps in each well, each with a capacity of approximately 150 gpm, which 
discharge to the seepage canal.  

The total flow rate captured by the wells is 82,500 gpm (184 cfs) when the EAA Reservoir A-1 
has 12 feet of water. At an average EAA Reservoir A-1 water depth of 8.8 feet, the total flow 
rate captured by the well is estimated to be 150 cfs. The water collected by the wells would be 
pumped into the seepage canal which would be maintained at the same level as the water levels 
in the surrounding farmlands. The seepage canal itself collects approximately 15 cfs of additional 
seepage from the EAA Reservoir A-1. This alternative essentially eliminates migration of 
seepage to the farmlands, causing a water level increase of less than 0.3 feet as shown in Figure 
9.3-7. The seepage to STA-3/4 plus the seepage to the Supply Canal (which is assumed to be 
released to STA-3/4) is estimated to be approximately 10 percent (63,000 acre-feet per year) of 
the STA-3/4 treatment capacity of 600,000 acre-feet per year. The additional flow to the Holey 
Land is estimated to be approximately 3,600 acre-feet per year. Groundwater levels in STA-3/4 
and the Holey Land would rise by up to two feet when the EAA Reservoir A-1 is at its average 
water depth of 8.8 feet, as shown in Figure 9.3-7. Figure 9.3-8 shows the increase in groundwater 
levels if the EAA Reservoir A-1 is maintained at its full depth of 12 feet for a long period of 
time.  

9.3.5 Seepage Control Alternative 5 
Similar to Alternative 4, this alternative includes a series of 275 pressure-relief wells spaced 200 
feet apart. The wells are drilled to a depth of 100 feet and have a diameter of 6 inches to capture 
deep seepage. The wells could be pumped in several ways. Alternative 5a includes linking 
approximately 12 wells together by a header. Each set of 12 wells is connected to a pump station 
with a capacity of approximately 7.3 cfs that discharges to the seepage canal. This includes a 
total of approximately 23 pump stations around the EAA Reservoir A-1. Alternative 4b includes 
separate pumps in each well, each with a capacity of approximately 275 gpm, which discharge to 
the seepage canal. 

The total flow rate captured by the wells is approximately 75,625 gpm (168 cfs) when the EAA 
Reservoir A-1 has 12 feet of water. At an average EAA Reservoir A-1 water depth of 8.8 feet, 
the total flow rate captured by the wells is estimated to be 150 cfs. The water collected by the 
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wells would be pumped into the seepage canal which would be maintained at the same level as 
the water levels in the surrounding farmlands. The seepage canal itself collects approximately 15 
cfs of seepage from the EAA Reservoir A-1. This alternative essentially eliminates migration of 
seepage to the farmlands, causing a water level increase of less than 0.3 feet, as shown on Figure 
9.3-7. The seepage to STA-3/4 plus the seepage to the Supply Canal (which is assumed to be 
released to STA-3/4) is estimated to be approximately 10 percent (63,000 acre-feet per year) of 
the STA-3/4 treatment capacity of 600,000 acre-feet per year. The additional flow to the Holey 
Land is estimated to be approximately 3,600 acre-feet per year. Groundwater levels in STA-3/4 
and the Holey Land would rise by up to two feet when the EAA Reservoir A-1 is at its average 
water depth of 8.8 feet, as shown in Figure 9.3-7. Figure 9.3-8 shows the increase in groundwater 
levels if the EAA Reservoir A-1 is maintained at its full depth of 12 feet for a long period of 
time.  

Similar to Alternatives 4 and 5, another potential option is to connect the wells hydraulically to 
the seepage canal and, instead of pumping the wells directly, allow indirect extraction of deep 
seepage by lowering the seepage canal (i.e., a passive well system). Check valves would be 
required to prevent backflow of water in the seepage canal down the well. Calculations show that 
the seepage canal would need to be lowered by at least as much as for Alternative 2 in order to 
overcome well losses, friction in the well, and other minor head losses to induce groundwater 
flowback up the well. Capital cost for a passive well system would be more than for Alternative 
2 and less than Alternatives 4 and 5. The idea of a passive well system may be considered during 
preliminary design. 

9.4 COST, ADVANTAGES, AND DISADVANTAGES OF SEEPAGE CONTROL 
ALTERNATIVES 

The advantages and disadvantages of each of the seepage control alternatives are given in Table 
9.4-1 on the preceding page. Probable cost breakdowns are given in Table 9.4-2. Eliminating 
seepage impacts to STA-3/4 and the Holey Land will require extension of both the cutoff wall 
and seepage canal around the entire perimeter of the EAA Reservoir A-1, which would add 
significant cost to the Project. The other seepage control alternatives have a much lower cost but 
include the migration of seepage to some of the surrounding areas. The impacts to each of the 
areas are described below.  
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Table 9.4-1 Evaluation and Opinion of Probable Cost Comparison for Seepage Control Alternatives 

Seepage Control 
Alternatives: 

Alternative 1  
34-foot cutoff wall and 13.5-foot 

seepage canal around entire EAA 
Reservoir A-1, seepage canal 

held 3.5 feet below level in 
farmland 

Alternative 2 
  34-foot cutoff wall and 10-foot 

seepage canal around west, 
north, and east sides; 10-foot 

cutoff wall and no seepage canal 
along STA-3/4 and Holey Land; 

seepage canal held at level in 
farmland 

Alternative 3   
34-foot cutoff wall and 13.5-foot 

seepage canal around west, 
north, and east sides; 10-foot 

cutoff wall and no seepage canal 
along STA-3/4 and Holey Land; 
seepage canal held 3.5 feet below 

level in farmland 

Alternative 4a 
Pressure-relief wells spaced at 
100 feet linked together in sets 

with a total of 21 pump stations 
of 3,900 gpm each; 34-foot cutoff 

wall and 10-foot seepage canal 
around west, north, and east 

sides; 10-foot cutoff wall and no 
seepage canal along STA-3/4 and 
Holey Land; seepage canal held 

at level in farmland1 

Alternative 4b 
Pressure-relief wells spaced at 
100 feet each with a 150 gpm 

pump; 34-foot cutoff wall and 10-
foot seepage canal around west, 
north, and east  sides; 10-foot 

cutoff wall and no seepage canal 
along STA-3/4 and Holey Land; 

seepage canal held at level in 
farmland1 

Alternative 5a 
Pressure-relief wells spaced at 
200 feet linked together in sets 

with a total of 23 pump stations 
of 3,300 gpm each; 34-foot cutoff 

wall and 10-foot seepage canal 
around west, north, and east  

sides; 10-foot cutoff wall and no 
seepage canal along STA-3/4 and 
Holey Land; seepage canal held 

at level in farmland1 

Alternative 5b 
Pressure-relief wells spaced at 
200 feet each with a 275 gpm 

pump; 34-foot cutoff wall and 10-
foot seepage canal around west, 
north, and east  sides; 10-foot 

cutoff wall and no seepage canal 
along STA-3/4 and Holey Land; 

seepage canal held at level in 
farmland1 

Location of 
drawing: 

Figure 9.3-1 Figure 9.3-3 Figure 9.3-5 Figure 9.3-7 Figure 9.3-7 Figure 9.3-7 Figure 9.3-7 

Relative 
advantages 

Essentially eliminates seepage 
impacts to surrounding areas 

Prevention of seepage to STA-3/4 
and the Supply Canal will maintain 
the capacity of STA-3/4 for 
treating surface water 

Pumping from the seepage canal 
involves less long term 
maintenance than alternatives 
including pressure-relief wells 

Less pumping required from 
seepage canal than other 
alternatives 

Pumping from the seepage canal 
involves less long term 
maintenance than alternatives 
including pressure-relief wells 

Seepage impacts are negligible in 
farmlands 

Pumping from the seepage canal 
involves less long term 
maintenance than alternatives 
including pressure-relief wells 

Seepage impacts are negligible in 
farmlands 

Significant flexibility in controlling 
water levels at different locations 
around the EAA Reservoir A-1 

Captures seepage near its exit point 
near the bottom of the cutoff wall 

Seepage impacts are negligible in 
farmlands 

Significant flexibility in controlling 
water levels at different locations 
around the EAA Reservoir A-1 

Captures seepage near its exit point 
near the bottom of the cutoff wall 

Seepage impacts are negligible in 
farmlands 

Significant flexibility in controlling 
water levels at different locations 
around the EAA Reservoir A-1 

Captures seepage near its exit point 
near the bottom of the cutoff wall 

Seepage impacts are negligible in 
farmlands 

Significant flexibility in controlling 
water levels at different locations 
around the EAA Reservoir A-1 

Captures seepage near its exit point 
near the bottom of the cutoff wall 

Relative 
disadvantages 

Must move embankment along 
STA-3/4 further to the north to 
provide space for seepage canal, 
which will reduce EAA Reservoir 
A-1 volume 

Significant seepage pumping is 
required 

Seepage canal must be deepened to 
allow for added drawdown 

Drawdown of seepage canal could 
dewater some areas near the canal 
at certain times of the year which 
may require monitoring and 
management of water levels in the 
seepage canal 

Seepage migrates to farmlands 

Seepage to STA-3/4 and the Supply 
Canal will compete with ability to 
treat surface water 

Significant seepage pumping is 
required 

Seepage canal must be deepened to 
allow for added drawdown 

Seepage to STA-3/4 and the Supply 
Canal will compete with ability to 
treat surface water 

Drawdown of seepage canal could 
dewater some areas near the canal 
at certain times of the year which 
may require monitoring and 
management of water levels in the 
seepage canal 

Significant seepage pumping is 
required 

Future maintenance required for 
many wells and multiple pump 
stations 

Seepage to STA-3/4 and the Supply 
Canal will compete with ability to 
treat surface water 

Significant seepage pumping is 
required 

Future maintenance required for 
many pressure-relief wells and 
pumps 

Seepage to STA-3/4 and the Supply 
Canal will compete with ability to 
treat surface water 

Significant seepage pumping is 
required 

Future maintenance required for 
many pressure-relief wells and 
multiple pump stations 

Seepage to STA-3/4 and the Supply 
Canal will compete with ability to 
treat surface water 

Significant seepage pumping is 
required 

Future maintenance required for 
many pressure-relief wells and 
pumps 

Seepage to STA-3/4 and the Supply 
Canal will compete with ability to 
treat surface water 

Opinion of Probable Cost for Seepage Control Over Life of Project 

Cost (present 
worth) 

$ 229,000,000 $ 48,000,000 $ 65,000,000 $ 95,000,000 $ 92,000,000 $ 93,000,000 $ 80,000,000 

Reference Table 9.4-2 Table 9.4-2 Table 9.4-2 Table 9.4-2 Table 9.4-2 Table 9.4-2 Table 9.4-2 

1  Another potential alternative similar to Alternatives 4 and 5, with some similarities to Alternative 2, is a “passive” well system. The pressure-relief wells would be hydraulically connected to the seepage canal and the canal drawn down by over three feet to induce flow up the wells. This would 
eliminate individual well pumps and header pipes. The cost of this alternative would be higher than Alternative 2, and less than Alternatives 3 and 4. This concept remains a potential alternative for seepage control. 
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Table 9.4-2 Probable Cost for Seepage Control 

Includes present worth cost over 50-year design life for features of the EAA Reservoir A-1 
Project related to seepage control 

 
 

Seepage 
Control 

Alternative 

Added 
Embankment 

Cost for 
Seepage 
Control 

PW Seepage 
Pumps Cost 

Compensation 
to Farmers for 

Additional 
Pumping 

Capital 
Costs of 
Vertical 

Wells and 
Pumps 

PW 
Electrical 
Costs of 
Vertical 

Well 
Pumps 

Total Cost Of 
Seepage 
Control 

Alternative 

1 $119,018,000 $109,696,000 $0 $0 NA $228,714,000 
2 $0 $45,527,000 $2,473,000 $0 NA $48,000,000 
3 $0 $64,590,000 $0 $0 NA $64,590,000 
4a $0 $42,530,000 $0 $46,847,000 $5,790,000 $95,167,000 
4b $0 $42,530,000 $0 $43,438,000 $5,834,000 $91,802,000 
5a $0 $42,530,000 $0 $45,172,000 $5,374,000 $93,076,000 
5b $0 $42,530,000 $0 $32,172,000 $5,344,000 $80,046,000 

 
Description of Alternatives: 

Alternative 1 – 34-foot deep cutoff wall and 13.5 foot deep seepage canal around entire EAA Reservoir A-1. Hold 
seepage canal water level 3.5 feet below water level in farms. Requires setback of embankment along Holey Land and 
STA-3/4. 

Alternative 2 – 34-foot deep cutoff wall and seepage canal along northwest, north, and east sides of EAA Reservoir  
A-1. 10-foot deep cutoff wall and no seepage canal along Holey Land and STA-3/4. Hold seepage canal water level at 
same level as farms. 

Alternative 3 - 34-foot deep cutoff wall and seepage canal along northwest, north, and east sides of EAA Reservoir  
A-1. 10-foot deep cutoff wall and no seepage canal along Holey Land and STA-3/4. Hold seepage canal water level 
3.5 feet below water level in farms. 

Alternative 4a - 34-foot deep cutoff wall and seepage canal along northwest, north, and east sides of EAA Reservoir 
A-1. 10-foot deep cutoff wall and no seepage canal along Holey Land and STA-3/4. Hold seepage canal water level at 
same level as farms. Install 550 pressure-relief wells along seepage canal, pumped at 150 gpm each. Header wells 
together and pump into seepage canal via 21 pump stations, each with a capacity of 3,900 gpm. 

Alternative 4b - 34-foot deep cutoff wall and seepage canal along northwest, north, and east sides of EAA Reservoir 
A-1. 10-foot deep cutoff wall and no seepage canal along Holey Land and STA-3/4. Hold seepage canal water level at 
same level as farms. Install 550 pressure-relief wells along seepage canal. Each well has a 150 gpm pump that directly 
discharges to seepage canal. 

Alternative 5a - 34-foot deep cutoff wall and seepage canal along northwest, north, and east sides of EAA Reservoir 
A-1. 10-foot deep cutoff wall and no seepage canal along Holey Land and STA-3/4. Hold seepage canal water level at 
same level as farms. Install 275 pressure-relief wells along seepage canal, pumped at 275 gpm each. Header wells 
together and pump into seepage canal via 23 pump stations, each with a capacity of 3,300 gpm. 

Alternative 5b - 34-foot deep cutoff wall and seepage canal along northwest, north, and east sides of EAA Reservoir 
A-1. 10-foot deep cutoff wall and no seepage canal along Holey Land and STA-3/4. Hold seepage canal water level at 
same level as farms. Install 275 pressure-relief wells along seepage canal. Each well has a 275 gpm pump that directly 
discharges to seepage canal. 
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9.4.1 Farmlands 
All alternatives except for Alternative 2 essentially eliminate seepage impacts to the surrounding 
farmlands. With Alternative 2, the network of farm canals, which are very effective at 
controlling water levels in the farmlands, would need to pump approximately 9,400 acre-feet per 
year of additional water as a result of the EAA Reservoir A-1 Project in order to maintain current 
water levels in the future. Alternatives 1 and 3 include maintaining the water level in the seepage 
canal at 3.5 feet lower than the water levels in the farmlands. This may cause some localized 
dewatering of the muck/peat in the vicinity of the seepage canal at certain times of the year 
depending on conditions at that time (weather, antecedent soil conditions, farm operations, etc.). 
It will be necessary to monitor and manage the degree to which the seepage canal is drawn down 
at these times. Alternatives 4 and 5 involving pressure-relief wells would provide added 
flexibility in controlling seepage in areas around the EAA Reservoir A-1 more than the other 
alternatives. 

9.4.2 STA-3/4 
Alternative 1 essentially eliminates the migration of seepage to STA-3/4, as shown on Figure 
9.1-1, but the added cost to install additional depth of the cutoff wall and seepage canal around 
the entire EAA Reservoir A-1, plus the additional pumping required from the seepage canal is 
estimated to be between $134 and $181 M more than the other seepage control alternatives over 
the 50-year design life of the project. Alternatives 2 through 5 have nearly the same seepage 
impacts to STA-3/4 of approximately 10 percent of the 600,000 acre-feet per year treatment 
capacity of STA-3/4. This is approximately 1 percent of the 6,000 cfs designed hydraulic 
capacity of the STA-3/4. Seepage that flows through the aquifer into STA-3/4 could experience 
phosphorus removal since phosphorus may be adsorped and retained by soil particles. The 
impacts to STA-3/4 will include potential increases in water levels for Alternatives 2 through 5 
(as shown on Figures 9.1-3, 9.1-5, and 9.1-7 at the end of the Section) at an average EAA 
Reservoir A-1 depth of 8.8 feet. These figures do not reflect proactive management of existing 
surface water control structures within STA-3/4 and the Supply Canal. Existing surface water 
structures might be used to reduce the amount of surface water that is released to STA-3/4 at 
times when seepage rates are high and possibly to distribute seepage more uniformly throughout 
STA-3/4 once the seepage rises to the surface. 

9.4.3 Holey Land 
Alternative 1 essentially eliminates the migration of seepage to the Holey Land, as shown on 
Figure 9.3-1, except for some seepage that will occur from the Supply Canal as the water level is 
increased to fill the EAA Reservoir A-1 for a portion of the year. Alternatives 2 through 5 have 
nearly the same seepage impacts to the Holey Land, including potential increases in water levels 
an average EAA Reservoir A-1 depth of 8.8 feet. (See Figures 9.1-3, 9.1-5, and 9.1-7 at the end 
of the Section) These figures do not reflect proactive management of existing surface water 
control structures within the Supply Canal or the Holey Land. Existing surface water structures 
might be used to reduce the amount of surface water that is released to the Holey Land at times 
when seepage rates are high and possibly to distribute seepage more uniformly throughout the 
Holey Land once the seepage rises to the surface. 
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9.4.4 U.S. 27 
Because of the close proximity of U.S. 27 to the EAA Reservoir A-1, a two-dimensional 
SEEP/W groundwater model was developed to evaluate the potential influence of seepage on 
groundwater levels beneath the highway. The SEEP/W model allows more localized refinement 
of the model’s aquifer characteristics in the vicinity of the highway than the large-scale 
MODFLOW model.  

U.S. 27 is located along the east side of the EAA Reservoir A-1 Project site between the NNRC 
and the proposed seepage canal for EAA Reservoir A-1. The EAA Reservoir A-1 site is located 
approximately between Station 284+00 to the south and Sta. 700+00 to the north on the FDOT 
reference system for U.S. 27. The FDOT designs its roads and drainage systems to meet certain 
standards, and it is important that the EAA Reservoir A-1 Project does not compromise those 
standards. 

Through meetings with FDOT, it has been established that two factors must be addressed by the 
design with respect to groundwater. Firstly, the water table must not rise into the road base 
material. The road base in this context was defined by FDOT as a layer approximately 18 inches 
beneath the road surface. Secondly, the water table must not be allowed to rise and diminish the 
storage volume within the drainage ditch system along the east side of the road which is used for 
environmental protection. SFWMD’s Design Standard adjusted August, 2005 is that the 
groundwater level should be one foot below the bottom of a ditch during the dry season.  

Along this section of road, FDOT drawings show that the lowest road surface elevation of the 
northbound and southbound lanes is approximately 15.6 feet NAVD88. This would place the 
bottom of the 18-inch base material at approximately 14.1 feet NAVD88, and the water table 
must be kept below this elevation beneath the road. The base of the drainage ditch, which runs 
along the west side of the road is approximately 11.6 feet NAVD88. Therefore, the water table 
must be kept below 10.6 feet NAVD88 during the dry season in order to keep the groundwater 
level one foot below this elevation along the east side of U.S. 27. 

Simulations from the SEEP/W model were run for two cases: wet and dry seasons. The seepage 
canal was held at the same level as the water level in the surrounding farmlands, which is the 
same as Seepage Control Alternatives 2, 4, and 5 presented above. For Alternatives 1 and 3, the 
seepage canal is kept 3.5 feet below the levels in the surrounding farmlands. Therefore, the 
groundwater levels beneath the highway would be even lower than for the other alternatives and 
not as critical for the highway. The wet season was defined as those times when the water levels 
in the EAA Reservoir A-1, the seepage canal, the farm canals and water table are at their annual 
maximum. The dry season was defined as when the water levels in the seepage canal, the farm 
canals and water table are at their annual minimum but the water level in the NNRC is at its 
annual maximum due to agricultural practices.  

The groundwater levels at shallow depth under the road and ditch are dominated by the NNRC 
and the seepage collection canal. The water table is virtually linear between the two canals. The 
results of the analyses are shown in Table 9.4-3. In the worst case, groundwater is 1.8 feet below 
the base of the ditch and 3.6 feet below the bottom of the 18-inch base material which is 
acceptable according to the criteria established by FDOT. 
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Table 9.4-3 Groundwater Elevations Beneath U.S. 27 

(Elevations in feet NAVD88) 

Seasonal 
Condition 

Elevation of Groundwater  
Beneath U.S. 27  

(maximum permitted = 14.1 feet 
NAVD88) 

Elevation of Groundwater  
Beneath Drainage Ditch 

(maximum permitted = 10.6 
feet NAVD88) 

Dry 10.5 9.8 

Wet 9.0 8.5 

 

9.4.5 Additional Seepage Evaluation 

9.4.5.1 Wet Year Versus Average Year   

Groundwater modeling was performed for October 1994 through September 1995, which was 
one of the wettest years on record with regard to antecedent moisture conditions and EAA 
Reservoir A-1 levels, as determined by the water balance model of EAA Reservoir A-1. For 
Alternative 2, the additional flow to the farmlands will increase by about 14 percent over a 
typical year, but for the other alternatives, the additional seepage would be controlled by 
additional pumping from the seepage canal or from pressure-relief wells. For all alternatives 
besides Alternative 1, the additional flow to STA-3/4 will increase by about 13 percent and the 
flow to the Supply Canal will increase by about 35 percent over a typical year. The additional 
flow to the Holey Land will increase by about eight percent over a typical year. 

9.4.5.2 Incremental Effect of EAA Reservoir A-2 

The USACE is evaluating the EAA Reservoir A-2 in a similar fashion as this evaluation of EAA 
Reservoir A-1, and their modeling has determined that there may be a need for additional cutoff 
wall depth along the south side of EAA Reservoirs A-1 and A-2 to limit the increase in water 
levels in the Holey Land. For all seepage control alternatives other than Alternative 1, the 
addition of EAA Reservoir A-2 and the incorporation of the same seepage controls for EAA 
Reservoir A-2 will cause more seepage to migrate to the Holey Land. For Alternative 1 (with a 
34-foot cutoff wall all around the EAA Reservoir A-1), there is no significant increase in seepage 
to the Holey Land. To determine the potential magnitude of the incremental rise in water levels 
caused by adding EAA Reservoir A-2, a model run was performed for Seepage Control 
Alternative 3. With a shallow cutoff wall with a depth of 10 feet along the south side of the EAA 
Reservoirs A-1 and A-2, the incremental effect of adding EAA Reservoir A-2 is approximately 
0.5 to 1.5 feet when the EAA Reservoir A-1 is held at a water depth of 8.8 feet. This increase is 
considered insignificant to the Holey Land. 

9.4.5.3 Sensitivity Analyses 

Many MODFLOW model runs were performed to determine the sensitivity of the model to the 
input parameters. Most notably, sensitivity analyses for the hydraulic conductivity and seepage 
canal conductance parameters were performed. Hydraulic conductivity values were determined 
from the Test Cell Program by calibrating the model to groundwater levels in many piezometers 
surrounding the Test Cells and to the measured seepage flow rates. If the calibrated vertical 
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hydraulic conductivities of the aquifer layers are increased, there is more total seepage from the 
EAA Reservoir A-1, but more seepage is collected since it is easier for water to move upwards to 
the seepage canal. However, higher vertical hydraulic conductivities results in less impact to the 
surrounding areas. The sensitivity of the model to horizontal conductivities is greater than its 
sensitivity to vertical conductivities. By decreasing the horizontal conductivities, the total EAA 
Reservoir A-1 seepage decreases, and groundwater levels surrounding the EAA Reservoir A-1 
decrease because there is more resistance to horizontal groundwater movement. It is believed, 
however, that calibration of hydraulic conductivities to the results of the Test Cell Program is the 
most appropriate and representative means of determining these parameters for the entire EAA 
Reservoir A-1 site.  

The sensitivity of the model to the conductance of the seepage canal was also evaluated. The 
conductance is dependent on the width of the canal, the material at the bottom of the canal, and 
the hydraulic conductivity of the bottom of the canal (it determines the degree of communication 
between the canal and the aquifer). Since the seepage canal will be dug into the aquifer and will 
not initially have any sediment deposition, the conductance should be a high value (i.e., there is 
very little restriction to flow between the aquifer and the canal). Over time, some sediment may 
accumulate at the bottom of the seepage canal and provide some resistance to flow. Currently in 
the model, a conservative estimate of conductance is being used assuming one half foot for the 
thickness of the sediment. If the seepage canal conductance is increased, more seepage is 
collected by the seepage canal, and groundwater levels in the surrounding areas decrease. 
Currently, the model for EAA Reservoir A-1 and the USACE model of EAA Reservoirs assume 
the same conductance for the seepage canal.  

9.5 MONITORING PROGRAM 

A monitoring program of groundwater levels in the farmland should be initiated during the 
construction of the EAA Reservoir A-1 and continued after construction is completed. This will 
provide information to the SFWMD for evaluating the effectiveness of the seepage control. The 
monitoring program is a means to document whether flood (seepage) protection has been 
provided as required by the project assurances, which are discussed in Section 4. 

9.6 SEEPAGE CONTROL SUMMARY 

The most effective seepage control would be to line the entire bottom of EAA Reservoir A-1 
with impermeable material or a synthetic liner, but the cost of doing so would be prohibitive. The 
next most effective seepage control would be to construct cutoff walls around the EAA Reservoir 
A-1 to a depth of 200 feet or more to a known layer of less permeable material. Again, the cost is 
prohibitive. Therefore, other more cost-effective seepage control alternatives were evaluated. 
Alternative 1, including a 34-foot cutoff wall and a 10 foot seepage canal surrounding the entire 
EAA Reservoir A-1 and maintaining the water level of the seepage canal below the level in the 
surrounding farmlands, would be the most effective of the five alternatives evaluated. Alternative 
1 prevents migration of seepage to the farmlands, STA-3/4, and the Holey Land, and prevents 
impacts to U.S. 27. However, this alternative includes a significantly higher PW cost, between 
$134 and $181 M more than the other alternatives evaluated, mainly due to the additional cutoff 
wall depth and additional pumping over the life of the project.  

The other seepage control alternatives allow migration of seepage to the Holey Land and  
STA-3/4, but essentially eliminate impacts to farms and U.S. 27. It is estimated that the total 
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volume of seepage that would impact STA-3/4 and the Holey Land is on the order of one to 10 
percent of the volume of water for which these areas were designed. Modeling results for 
Alternative 3 indicate that maintaining the water level of the seepage canal below the water 
levels in the farmlands is effective at preventing offsite migration of seepage, and this alternative 
includes the lowest present worth cost of the alternatives that prevent migration of seepage to the 
farmlands. The installation of pressure-relief wells as described by Alternatives 4 and 5, is 
predicated upon capturing deep seepage at the point where water passes beneath the bottom of 
the cutoff wall. The wells would be screened below the bottom of the cutoff wall, providing 
capture of deep seepage. Alternatives 4 and 5 include higher present worth costs for wells, pipes, 
and pumps than Alternative 3 of approximately $15.5 to $30.5 M over the 50-year design life of 
the project.  

Alternatives 2 and 3 are the lowest cost alternatives. Alternative 3 allows the SFWMD more 
control of the pumping rates in the seepage canal than alternative 2, which relies on the farmers 
to pump the seepage. Alternative 3 is recommended. 
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Figure 9.3-1 Seepage Control Alternative 1 and Impact on Groundwater Levels at the Average EAA Reservoir A-1 Depth of 8.8 Feet 

 

Configuration: 

• EAA Reservoir A-1 at average depth of 8.8 feet 
• 34-foot deep cutoff wall around entire EAA 

Reservoir A-1 
• Seepage canal around entire EAA Reservoir A-1 
• Seepage canal held 3.5 feet below farm water 

levels 
Results: 

• This alternative keeps rise in groundwater levels 
less than 0.3 feet in all of the areas surrounding the 
EAA Reservoir A-1 (farms, STA-3/4, and Holey 
Land) and keeps groundwater at acceptable levels 
beneath U.S. 27. Some seepage will migrate to the 
Holey Land during periods of the year when the 
water level in the Supply Canal is elevated to fill 
the EAA Reservoir A-1. Seepage to the north of 
the Supply Canal will be controlled by an existing 
seepage canal 

• Total EAA Reservoir A-1 seepage = 341 cfs 
(~246,900 acre-feet per year) 

• Seepage canal collects 433 cfs (~313,500 acre-feet 
per year) from seepage and induced flow from 
surrounding canals 

• Seepage control cost for  
Alternative 1 = $228,714,000 
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Figure 9.3-2 Seepage Control Alternative 1 and Impact on Groundwater Levels at the Full EAA Reservoir A-1 Depth of 12 feet 

Configuration: 

• EAA Reservoir A-1 at full depth of 12 feet 
• 34-foot cutoff wall around entire EAA Reservoir 

A-1 
• Seepage canal around entire EAA Reservoir A-1 
• Seepage canal held 3.5 feet below farm water 

levels 
 
Results: 

• This alternative keeps rise in groundwater levels 
less than 0.3 feet in all of the areas surrounding the 
EAA Reservoir A-1 (farms, STA-3/4, and Holey 
Land) and keeps groundwater at acceptable levels 
beneath U.S. 27. Some seepage will migrate to the 
Holey Land during periods of the year when the 
water level in the Supply Canal is elevated to fill 
the EAA Reservoir A-1. Seepage to the north of 
the Supply Canal will be controlled by an existing 
seepage canal 

• Total EAA Reservoir A-1 seepage = 425 cfs  
(only when EAA Reservoir A-1 is full) 

• Seepage canal collects 496 cfs from seepage and 
induced flow from surrounding canals. 

• Seepage control cost for  
Alternative 1 = $228,714,000 
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Figure 9.3-3 Seepage Control Alternative 2 and Impact on Groundwater Levels at the Average EAA Reservoir A-1 Depth of 8.8 feet 

Configuration: 

• EAA Reservoir A-1 at average depth of 8.8 feet 
• 34-foot cutoff  wall and seepage canal around 

northwest, north, and east sides of EAA Reservoir A-1; 
10 foot cutoff and no seepage canal along STA-3/4 and 
Holey Land 

• Seepage canal held at same level as farm water levels. 
Assumes farms, STA-3/4, and Holey Land are not 
operated to offset the rise in groundwater levels  

 
Results: 

• This alternative causes a rise in groundwater levels of 
up to 2 feet in the farms, STA-3/4, and Holey Land. 
Keeps groundwater at acceptable levels beneath U.S. 
27. Some seepage will migrate to the Holey Land 
during periods of the year when the water level in the 
Supply Canal is elevated to fill the EAA Reservoir A-1. 
Seepage to the north of the Supply Canal will be 
controlled by an existing seepage canal 

• Total EAA Reservoir A-1 seepage = 230 cfs (~166,500 
acre-feet per year) 

• Seepage canal collects 174 cfs (~126,000 acre-feet per 
year) 

• Total additional flow to farms is approximately 13 cfs 
(or approximately 9,400 acre-feet per year) 

• Total additional volume to STA-3/4 is approximately 
10,900 acre-feet per year with a maximum additional 
flow rate of approximately 29 cfs when Supply Canal is 
floated to 8 feet 

• Net additional volume to the Supply Canal is 
approximately 30,100 acre-feet per year. Maximum 
flow into Supply Canal is approximately 84 cfs when 
EAA Reservoir A-1 is full of water. Maximum flow out 
of Supply Canal to surrounding areas is approximately 
60 cfs when Supply Canal is floated to 8 feet. 

• Total additional volume to Holey Land is 
approximately 9,900 acre-feet per year with a 
maximum additional flow rate of approximately 39 cfs 
when Supply Canal is floated to 8 feet  

• Seepage control cost for Alternative 2 = $48,000,000 
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Figure 9.3-4 Seepage Control Alternative 2 and Impact on Groundwater Levels at the Full EAA Reservoir A-1 Depth of 12 feet 

Configuration: 

• EAA Reservoir A-1 at full depth of 12 feet 
• 34-foot cutoff  wall and seepage canal around 

northwest, north, and east sides of EAA Reservoir 
A-1; 10 foot cutoff and no seepage canal along 
STA-3/4 and Holey Land 

• Seepage canal held at same level as farm water 
levels. Assumes farms, STA, and Holey Land are 
not operated to offset the rise in groundwater 
levels 

 
Results: 

• This alternative causes a rise in groundwater levels 
of up to 2.5 feet in the farms, STA-3/4, and Holey 
Land. Keeps groundwater at acceptable levels 
beneath U.S. 27. Some seepage will migrate to the 
Holey Land during periods of the year when the 
water level in the Supply Canal is elevated to fill 
the EAA Reservoir A-1. Seepage to the north of 
the Supply Canal will be controlled by an existing 
seepage canal 

• Total EAA Reservoir A-1 seepage = 304 cfs (only 
when EAA Reservoir A-1 is full) 

• Seepage canal collects 212 cfs 
• Total additional volume to STA-3/4 is 

approximately 10,900 acre-feet per year with a 
maximum additional flow rate of approximately 29 
cfs when Supply Canal is floated to 8 feet 

• Net additional volume to the Supply Canal is 
approximately 30,100 acre-feet per year. 
Maximum flow into Supply Canal is 
approximately 84 cfs when EAA Reservoir A-1 is 
full of water. Maximum flow out of Supply Canal 
to surrounding areas is approximately 60 cfs when 
Supply Canal is floated to 8 feet. 

• Total additional volume to Holey Land is 
approximately 9,900 acre-feet per year with a 
maximum additional flow rate of approximately 39 
cfs when Supply Canal is floated to 8 feet 

• Seepage control cost for Alternative 2 = 
$48,000,000 
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Figure 9.3-5 Seepage Control Alternative 3 and Impact on Groundwater Levels at the Average EAA Reservoir A-1 Depth of 8.8 Feet 

Configuration: 

• EAA Reservoir A-1 at average depth of 8.8 feet 
• 34-foot cutoff wall and seepage canal around 

northwest, north, and east sides of EAA Reservoir 
A-1; 10 foot cutoff and no seepage canal along STA-
3/4 and Holey Land 

• Seepage canal held 3.5 feet below farm water levels. 
Assumes STA and Holey Land are not operated to 
offset the rise in groundwater levels 

Results: 
• This alternative keeps rise in groundwater levels in 

farms less than 0.3 feet 
• This alternative causes a rise in groundwater levels 

of up to 2 feet in STA-3/4 and Holey Land. Keeps 
groundwater at acceptable levels beneath U.S. 27. 
Some seepage will migrate to the Holey Land during 
periods of the year when the water level in the 
Supply Canal is elevated to fill the EAA Reservoir 
A-1. Seepage to the north of the Supply Canal will 
be controlled by an existing seepage canal 

• Total EAA Reservoir A-1 seepage = 269 cfs 
(~194,700 acre-feet per year) 

• Seepage canal collects 249 cfs (~180,300 acre-feet 
per year) 

• Total additional volume to STA-3/4 is 
approximately 10,900 acre-feet per year with a 
maximum additional flow rate of approximately 29 
cfs when Supply Canal is floated to 8 feet 

• Net additional volume to the Supply Canal is 
approximately 30,100 acre-feet per year. Maximum 
flow into Supply Canal is approximately 84 cfs 
when EAA Reservoir A-1 is full of water. Maximum 
flow out of Supply Canal to surrounding areas is 
approximately 60 cfs when Supply Canal is floated 
to 8 feet 

• Total additional volume to Holey Land is 
approximately 9,900 acre-feet per year with a 
maximum additional flow rate of approximately 39 
cfs when Supply Canal is floated to 8 feet 

• Seepage control cost for Alternative 3 = $64,590,000 
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Figure 9.3-6 Seepage Control Alternative 3 and Impact on Groundwater Levels at the Full EAA Reservoir A-1 Depth of 12 feet 

Configuration: 

• EAA Reservoir A-1 at full depth of 12 feet 
• 34-foot cutoff  wall and seepage canal around 

northwest, north, and east sides of EAA Reservoir 
A-1; 10 foot cutoff and no seepage canal along 
STA-3/4 and Holey Land 

• Seepage canal held 3.5 feet below farm water 
levels. Assumes STA and Holey Land are not 
operated to offset the rise in groundwater levels 

Results: 
• This alternative keeps rise in groundwater levels in 

farms less than 0.3 feet 
• This alternative causes a rise in groundwater levels 

of up to 2.5 feet in STA-3/4 and Holey Land. 
Keeps groundwater at acceptable levels beneath 
U.S. 27. Some seepage will migrate to the Holey 
Land during periods of the year when the water 
level in the Supply Canal is elevated to fill the 
EAA Reservoir A-1. Seepage to the north of the 
Supply Canal will be controlled by an existing 
seepage canal 

• Total EAA Reservoir A-1 seepage = 346 cfs (only 
when EAA Reservoir A-1 is full) 

• Seepage canal collects 290 cfs 
• Total additional volume to STA-3/4 is 

approximately 10,900 acre-feet per year with a 
maximum additional flow rate of approximately 29 
cfs when Supply Canal is floated to 8 feet 

• Net additional volume to the Supply Canal is 
approximately 30,100 acre-feet per year. 
Maximum flow into Supply Canal is 
approximately 84 cfs when EAA Reservoir A-1 is 
full of water. Maximum flow out of Supply Canal 
to surrounding areas is approximately 60 cfs when 
Supply Canal is floated to 8 feet. 

• Total additional volume to Holey Land is 
approximately 9,900 acre-feet per year with a 
maximum additional flow rate of approximately 39 
cfs when Supply Canal is floated to 8 feet 

• Seepage control cost for Alternative 3 = 
$64,590,000 
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Figure 9.3-7 Seepage Control Alternatives 4 and 5 and Impact on Groundwater Levels at the Average EAA Reservoir A-1 Depth of 8.8 Feet 

Configuration: 
• EAA Reservoir A-1 at average depth of 8.8 feet 
• 34-foot cutoff  wall and seepage canal around northwest, north, and east 

sides of EAA Reservoir A-1; 10 foot cutoff and no seepage canal along 
STA-3/4 and Holey Land 

• Seepage canal held at same level as farm water levels. Assumes STA and 
Holey Land are not operated to offset the rise in groundwater levels 

• Alternative 4a - 550 wells drilled 100 feet deep, diameter 6 inches, 
spaced at 100 feet. Header wells together to 21 pump stations each with a 
capacity of 3,900 gpm 

• Alternative 4b - 550 wells drilled 100 feet deep, diameter 6 inches, 
spaced at 100 feet. Each well has an individual 150 gpm pump. 

• Alternative 5a - 275 wells drilled 100 feet deep, diameter 6 inches, 
spaced at 200 feet. Header wells together to 23 pump stations each with a 
capacity of 3,300 gpm 

• Alternative 5b - 275 wells drilled 100 feet deep, diameter 6 inches, 
spaced at 200 feet. Each well has an individual 275 gpm pump 

 
Results: 

• These alternatives keep rise in groundwater levels in farms less than 0.3 
feet 

• These alternatives cause a rise in groundwater levels of up to 2 feet in 
STA-3/4 and Holey Land. Keeps groundwater at acceptable levels 
beneath U.S. 27. Some seepage will migrate to the Holey Land during 
periods of the year when the water level in the Supply Canal is elevated 
to fill the EAA Reservoir A-1. Seepage to the north of the Supply Canal 
will be controlled by an existing seepage canal. 

• Wells and seepage canal collect an estimated 165 cfs (119,500 acre-feet 
per year) (for each alternative) 

• Total additional volume to STA-3/4 is approximately 10,900 acre-feet per 
year with a maximum additional flow rate of approximately 29 cfs when 
Supply Canal is floated to 8 feet 

• Net additional volume to the Supply Canal is approximately 30,100 acre-
feet per year. Maximum flow into Supply Canal is approximately 84 cfs 
when EAA Reservoir A-1 is full of water. Maximum flow out of Supply 
Canal to surrounding areas is approximately 60 cfs when Supply Canal is 
floated to 8 feet 

• Total additional volume to Holey Land is approximately 9,900 acre-feet 
per year with a maximum additional flow rate of approximately 39 cfs 
when Supply Canal is floated to 8 feet 

• Seepage control cost for Alternative 4a = $95,167,000 
• Seepage control cost for Alternative 4b = $91,802,000 
• Seepage control cost for Alternative 5a = $93,076,000 
• Seepage control cost for Alternative 5b = $80,046,000 
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Figure 9.3-8 Seepage Control Alternatives 4 and 5 and Impact on Groundwater Levels at the Average EAA Reservoir A-1 Depth of 12 Feet 

Configuration: 

• EAA Reservoir A-1 at average depth of 8.8 feet 
• 34-foot cutoff  wall and seepage canal around northwest, north, and east 

sides of EAA Reservoir A-1; 10 foot cutoff and no seepage canal along 
STA-3/4 and Holey Land 

• Seepage canal held at same level as farm water levels. Assumes STA and 
Holey Land are not operated to offset the rise in groundwater levels 

• Alternative 4a - 550 wells drilled 100 feet deep, diameter 6 inches, spaced 
at 100 feet. Header wells together to 21 pump stations each with a 
capacity of 3,900 gpm 

• Alternative 4b - 550 wells drilled 100 feet deep, diameter 6 inches, 
spaced at 100 feet. Each well has an individual 150 gpm pump. 

• Alternative 5a - 275 wells drilled 100 feet deep, diameter 6 inches, spaced 
at 200 feet. Header wells together to 23 pump stations each with a 
capacity of 3,300 gpm 

• Alternative 5b - 275 wells drilled 100 feet deep, diameter 6 inches, 
spaced at 200 feet. Each well has an individual 275 gpm pump 

Results: 
• At 12-foot EAA Reservoir A-1 depth a pumping rate from the wells and 

seepage canal of about 200 cfs 
• These alternatives keep rise in groundwater levels in farms less than 0.3 

feet 
• These alternatives cause a rise in groundwater levels of up to 2.5 feet in 

STA-3/4 and Holey Land. Keeps groundwater at acceptable levels 
beneath U.S. 27. Some seepage will migrate to the Holey Land during 
periods of the year when the water level in the Supply Canal is elevated 
to fill the EAA Reservoir A-1. Seepage to the north of the Supply Canal 
will be controlled by an existing seepage canal 

• Total additional volume to STA-3/4 is approximately 10,900 acre-feet per 
year with a maximum additional flow rate of approximately 29 cfs when 
Supply Canal is floated to 8 feet 

• Net additional volume to the Supply Canal is approximately 30,100 acre-
feet per year. Maximum flow into Supply Canal is approximately 84 cfs 
when EAA Reservoir A-1 is full of water. Maximum flow out of Supply 
Canal to surrounding areas is approximately 60 cfs when Supply Canal is 
floated to 8 feet. 

• Total additional volume to Holey Land is approximately 9,900 acre-feet 
per year with a maximum additional flow rate of approximately 39 cfs 
when Supply Canal is floated to 8 feet 

• Seepage control cost for Alternative 4a = $95,167,000 
• Seepage control cost for Alternative 4b = $91,802,000 
• Seepage control cost for Alternative 5a = $93,076,000 
• Seepage control cost for Alternative 5b = $80,046,000 
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10. CANALS 

10.1 INTRODUCTION 

The EAA Reservoir A-1 Project is impacted by seven canal systems, most of which are shown in 
Figure 10.1-1. These are: 

• North New River Canal (NNRC) 

• Seepage collection canals 

• Northeast pump station connector canal 

• Internal perimeter borrow canal 

• STA-3/4 Supply Canal 

• Agricultural canals 

• Miami Canal 

Figure 10.1-1 Canals Served by EAA Reservoir A-1 
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10.2 NORTH NEW RIVER CANAL 

The NNRC extends from Lake Okeechobee south past the proposed EAA Reservoir A-1 as 
shown on Figure 10.2-1. The canal is intersected by the Bolles and Cross Canals north of the 
proposed EAA Reservoir A-1 site.  

The NNRC is a bi-directional canal. During the wet season, the NNRC will convey local runoff 
from the adjacent farmlands and Lake Okeechobee releases south to the EAA Reservoir A-1. 
During the dry season, the water stored in EAA Reservoir A-1 can be conveyed north to meet 
agricultural deliveries. 

The NNRC has the following characteristics: 

• Earthen side slopes 

• Irregular profile and cross-sections 

• Several “choke” points between Lake Okeechobee and the G-370 pump station 
(located at the southeast corner of the EAA Reservoir A-1 site) including high points 
near the intersection with the Bolles and Cross Canals referred to as the “hump” 

• Flow is directed to and from Lake Okeechobee, structure S-2, the Bolles and Cross 
Canals, and structure S-7  

• An existing service area for drainage and irrigation of approximately 116,000 acres 

 

Figure 10.2-1 Location of the NNRC 
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10.2.1 Existing NNRC Characteristics 
A HEC-RAS model containing data for the existing North New River, Miami, Bolles, and Cross 
Canals was obtained from the SFWMD. This model included cross-sectional data at various 
stations along each canal as well as Manning’s “n” values for each cross-section. Figure 10.2-2 
depicts a typical NNRC cross-section, and shows that the Manning’s “n” value varies within the 
typical canal cross-section. The lower sections of the canal are relatively smooth and are 
assigned a Manning’s “n” value of 0.030. However, the upper banks are likely to have vegetation 
and less smooth characteristics and are, therefore, assigned a Manning’s “n” value of 0.070. 

Figure 10.2-2 Typical NNRC Cross-Section 

 

 

Detailed results and a summary of the selected model evaluations are provided in Appendix 6-4 
Head Loss. 

A.D.A. Engineering, Inc. has conducted the Regional Feasibility Study, which was initiated 
under the auspices of Florida’s “Long-Term Plan for Achieving Everglades Water Quality 
Goals.”  The focus of the study as it pertains to the EAA Reservoir A-1 Project, is on re-
distributing flows and phosphorus loads to optimize the water quality treatment function of the 
Everglades Construction Project stormwater treatment areas. The study was completed in 
October 2005. The amount of water available at the intersection of the NNRC and Cross Canals 
will be evaluated during later phases of the Regional Feasibility Study and further assessed as 
part of the next phase of design. 

A 1953 USACE report indicates that maximum velocities have been determined as 3.0 feet per 
second (fps) in areas of sand and other unconsolidated materials, and 5.0 fps in areas of rock 
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(Reference 2). In general, canal velocities remain below 3 fps for most of the NNRC’s length for 
the flow rates shown in Table 10.2-1. For the purposes of this analysis, areas where the velocity 
would exceed 2.5 fps were also identified. The modeling indicates that there are areas where the 
velocity would exceed 2.5 fps. The cross-sections referenced in this Section correspond to the 
cross-sections used in the HEC-RAS modeling of the NNRC. 

10.2.2 Existing NNRC Capacities 
As part of Work Order 5, evaluations were performed to define the current NNRC hydraulic 
characteristics and capacities under a variety of operating conditions with respect to pumping 
from the G-370 pump station, pumping from the northeast pump station, lateral inflows from 
local precipitation events, and flows in and out of the NNRC from the Bolles and Cross Canals. 

The hydraulic modeling of the NNRC to determine the available flow at the EAA Reservoir A-1 
was based on the following assumptions: 

• Flow rate available to flow south from the intersection of  the Bolles and Cross 
Canals will be 2,000 to 3,000 cfs (Per ADA) 

• Current average discharge during wet weather events is based on runoff of about 3/4-
inch per acre per 24 hours 

- 1,015 cfs of lateral inflows between the Bolles and Cross Canals and the northeast 
pump station 

- 745 cfs of lateral inflows between the northeast pump station and G-370 pump 
station 

• A minimum of two feet of freeboard is maintained at all points in the NNRC 

• Water surface elevation at the intersection with the Bolles and Cross Canals cannot 
exceed 11.6 NAVD88 

An example water surface profile from the NNRC hydraulic model runs is shown in Figure 10.2-
3.  Existing bottom-of-canal, east levee, and west levee ground surface profiles are also shown. 

Figure 10.2-3 NNRC Current Conditions Profile (G-370 pump station to Lake 
Okeechobee) 
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The average wet weather discharge of 3/4-inch per acre per 24 hours is based on current 
permitted agricultural drainage pumping capacity. The permitted discharge from the agricultural 
areas is based on a formula that allows the largest runoff rates for the smaller farms with lesser 
rates as farms increase in acreage. The least amount of runoff allowed by formula is 3/4-inch per 
acre per 24 hours, and this applies to most of the NNRC drainage area. The maximum amount of 
runoff allowed is 1-1/2-inch per acre per 24 hours, but this applies only to a few of the smaller 
acreages. To put this into perspective, a rainfall event with an expected one year recurrence 
frequency is four inches per 24 hours. Therefore, rainfall events that produce more than 3/4-inch 
of runoff per 24 hours could be expected to occur multiple times each year. 

The location of the proposed northeast pump station relative to the Bolles and Cross 
Canals/NNRC intersection and to Lake Okeechobee results in a shorter distance of conveyance 
than that of the G-370 pump station as previously illustrated in Figure 10.2-1. Consequently, 
higher canal capacity can be achieved when a greater amount of flow is removed by the northeast 
pump station. This relationship is illustrated in Figure 10.2-4. In addition, local runoff from 
precipitation events will also result in shorter conveyance distances than would be experienced in 
the conveyance of dry weather discharges from Lake Okeechobee and subsequently higher 
conveyance capabilities will be realized. The difference in dry weather and wet weather capacity 
is also illustrated in Figure 10.2-4 and can be as much as 35 to 45 percent. Table 10.2-1 lists 
examples of multiple pump station configurations for both dry and local runoff of 3/4-inches in a 
24-hour period. From the table, it is apparent that the total capacity diminishes as the capacity of 
the G-370 pump station increases, and total capacity increases as the capacity of the northeast 
pump station increases. Refer to Appendix 6-2 for additional discussion on existing canal 
capacities. 

Table 10.2-1  NNRC Current Capacity with No Velocity Restrictions 

Dry Conditions Local Runoff 

G-370 Pump 
Station  

Northeast 
Pump 

Station 

Total NNRC 
Capacity 

G-370 Pump 
Station  

Northeast 
Pump 

Station 

Total NNRC 
Capacity 

0 3,740 3,740 0 4,910 4,910 

925 2,675 3,600 925 3,905 4,830 

1,850 1,370 3,220 1,850 2,635 4,485 

2,350 525 2,875 2,350 1,800 4,150 

2,775 -2501 2,775 2,775 1,035 3,810 
1 Based on analysis of data, NNRC does not currently have capacity to convey 2,775 cfs to G-370 Pump Station 
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Figure 10.2-4 NNRC Maximum Capacity with Respect to Pump Stations  
(No Maximum Velocity) 

 
10.2.3 North New River Canal Modifications 
Depending upon the selection of pump station capacities for the northeast pump station and      
G-370 pump station, canal modifications may or may not be necessary to the NNRC. As 
previously stated the NNRC is not currently sized to convey 2,775 cfs to G-370 pump station 
during dry weather conditions. Therefore, additional HEC-RAS model runs were performed to 
calculate the necessary cross-sectional area in the NNRC for various flow rates with 2,800 cfs 
always committed to G-370 Pump Station.  The resulting cross-sections were then used to 
compute the amount of excavation required to meet the given capacity for the NNRC, and 
finally, a probable cost, including a 30% contingency was calculated. The results of this analysis 
are presented in Table 10.2-2.  Excavation requirements are illustrated in Figure 10.2-5.  In 
addition to cross-sectional modifications, it is important to note that the bottom-of-canal profile 
would be flattened to EL -14 NAVD88; this is shown in Figure 10.2-6 as the cross-hatched area.  
Finally, pump station capacity selection is discussed in detail in Section 6.5. 
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Figure 10.2-5 NNRC Typical Cross-Sectional Canal Modifications 

 
Figure 10.2-6 NNRC Bottom-of-Canal Profile Modifications 

 
Table 10.2-2 NNRC Canal Modification Volumes and Costs 

Combined Flow in 
NNRC (cfs)1 

Required Bottom 
Width at EL -14 

(feet) 

Approximate 
Excavation Volume 

(cubic yards) 

Probable Cost 
($) 

2,800 11 617,730 $6,500,000 

3,400 16 957,250 $9,598,000 

3,800 20 1,279,280 $12,540,000 

4,900 30 2,275,340 $21,560,000 

5,800 39 3,275,360 $30,615,000 

6,400 45 3,900,940 $36,719,000 
1 Flow capacity from Lake Okeechobee to the northeast pump station in cubic feet per second 
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Figure 10.2-7 Probable Cost of NNRC Modifications 

 

10.3 SEEPAGE COLLECTION CANALS 

The seepage canals around the exterior of EAA Reservoir A-1 will transport seepage from the 
EAA Reservoir A-1 to seepage pumps located at the northeast pump station. Additionally, the 
seepage collection canal will be connected to the existing seepage pumps at the G-370 pump 
station where those pumps will be utilized in emergency situations.  The canal dimensions 
indicated below were determined based on seepage modeling performed with the intent of 
minimizing any increase in groundwater levels in the adjacent agricultural areas. A detailed 
discussion of this seepage modeling is presented in Section 9.  Therefore, hydraulic calculations 
were based on the following assumptions for the seepage canal: 

• 20-foot wide bottom, 2H:1V side slopes, and 13.5 foot average canal depth 

• Unlined earthen side slopes with average Manning’s “n” value of 0.030 

• Minimum of two feet of freeboard and maximum of 3.5 feet of drawdown 

• Maximum flow rate of 249 cfs (from seepage calculations as discussed in Section 9) 

• Length of longest section of seepage canal is 41,000 feet 

• For the Manning’s equation calculation, the seepage canal is divided into 10 sections 
with equal seepage inflow of 13.6 cfs for average depth 

Based on the hydraulic analysis of the seepage canals, the hydraulic headloss and velocities are 
not sufficient to cause erosion. Table 10.3-1 presents results (velocity and hydraulic drawdown) 
for various depths of water in the seepage canal. 
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Table 10.3-1 Velocity and Hydraulic Drawdown in the Seepage Canal 

Average Water Depth  
(feet) 

Velocity at Pump Station 
(feet per second) 

Drawdown at Pump Station 
(feet) 

8.0 0.47 0.16 
7.5 0.52 0.21 
7.0 0.57 0.27 
6.5 0.63 0.36 

10.4 NORTHEAST PUMP STATION CONNECTOR CANAL 

The connector canal will be constructed from the NNRC to the proposed northeast pump station. 
The following assumptions were made in order to determine an appropriate cross-section: 

• Potential maximum northeast pump station and connector canal capacity of 3,600 cfs  

• Potential maximum outflow from the EAA Reservoir A-1 is approximately 1,960 cfs, 
based on the agriculture deliveries provided by the water balance model 

• A maximum length of canal from NNRC to pump station of 800 feet 

• Side slopes of 2H:1V 

• Maximum velocity of two feet per second 

• Unlined earthen side slopes with an average Manning’s “n” value of 0.030 for the 
entire perimeter 

• A minimum water surface elevation in NNRC at pump station of 8.8 NAVD88, with 
elevation based on HEC-RAS modeling of NNRC 

• A maximum water surface elevation in NNRC at pump station of 10.5 NAVD88, 
with elevation based on HEC-RAS modeling of NNRC 

• Bottom of connector canal set at -11.4 NAVD88 (approximately two feet above the 
bottom of the NNRC at the northeast pump station 

 
A hydraulic analysis of the connector canal indicated that a canal with a bottom width of 85 feet 
would produce a velocity of less than two fps and would result in a hydraulic drawdown of less 
than 0.03 feet from the NNRC to the northeast pump station. Figure 10.4-1 shows a typical 
cross-section through the connector canal. It will be necessary to construct berms above the 
existing grade on either side of the canal near the pump station, as the surrounding grade of 
approximately 8.0 NAVD88 is below the maximum canal water level of 11.5 NAVD88. The 
berms can also serve as a road for maintenance and access. The top of the berms will be at 
elevation 14.6 NAVD88. The design criteria require that all raised slopes are at 3H:1V for 
maintenance purposes, and that is sufficient to ensure stability of these low banks.  
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Figure 10.4-1 Typical Northeast Pump Station Connector Canal Cross-Section 

 

10.5 INTERNAL PERIMETER CANAL 

The primary function of this canal is to provide material for the zoned embankment option and 
the dimensions will be based accordingly. In the event that an RCC dam is constructed, there will 
be no need for this material and the internal perimeter canal would not be constructed. However, 
should an earthen embankment be constructed, sufficient material would be required and the 
internal canal would then extend around the entire perimeter of the EAA Reservoir A-1. The 
internal perimeter canal will interconnect with existing agricultural canals within the EAA 
Reservoir A-1, and therefore, improve drainage from the EAA Reservoir A-1 during low water 
levels. To some degree, the internal perimeter canals will address deep water refugia requested 
by FWC. The perimeter canal and existing agricultural canals would result in about three to five 
percent of the EAA Reservoir A-1 floor as deep water refugia. 

10.6 STA-3/4 INFLOW SUPPLY CANAL 

The STA-3/4 inflow Supply Canal currently conveys water from G-370 and G-372 pump 
stations to STA-3/4. The canal was designed to convey all flows pumped by the two pump 
stations which were sized to provide the design inflows to STA-3/4. No modifications in 
conveyance capacity are required. 

10.7 AGRICULTURAL CANALS 

The shallow agricultural canals immediately to the west of EAA Reservoir A-1 are currently 
drained or irrigated from the NNRC. This is illustrated in Figure 10.2-1 as the cross hatched area 
between the drainage area boundary and the EAA Reservoir A-1. A method will need to be 
developed to drain and irrigate this area after the EAA Reservoir A-1 is constructed and before 
the EAA Reservoir A-2 is constructed. Options that could address irrigation and drainage of this 
area include: 

• Realignment of the drainage boundary and such physical modifications to provide 
drainage/irrigation service from the Miami Canal 

• Modification to convey drainage/irrigation water to and from the STA-3/4 Supply 
Canal. Gates and pumps would be required 

CANAL 1 
2 

85 feet

BERM AND ACCESS 
ROAD TOP EL. 14.6 NAVD88 

14 feet

EXISTING GRADE 
APPROX. 8.0 NAVD88 

MAXIMUM WATER
EL 10.5 NAVD88  46 feet

BOTTOM OF CANAL 
EL. -11.4 NAVD88 



EAA Reservoir A-1 Basis of Design Report January, 2006 
 
 

BLACK & VEATCH  CANALS 10-12

• Modifications to convey drainage/irrigation water via the EAA Reservoir A-1 
seepage canal. If the seepage canal is allowed to be connected to the NNRC, it could 
be used to provide irrigation to, and drain water from, the agricultural area 

The method used to supply the agricultural canals will be finalized during the preliminary 
design. 

10.8 MIAMI CANAL 

The Miami Canal currently conveys water from Lake Okeechobee to the south. The exception to 
this would be during extreme wet weather conditions; excess runoff stored in the Miami Canal 
can be pumped into Lake Okeechobee through structure S-3. Flow from the Miami Canal is 
currently pumped by the G-372 pump station into the STA-3/4 Supply Canal to be treated by 
STA-3/4. 

Information for the existing Miami Canal was obtained from the SFWMD’s HEC-RAS model as 
previously stated. Analysis was performed using HEC-RAS to calculate the maximum capacity 
of the existing Miami Canal while maintaining a minimum of two feet of freeboard. Based on 
this data, the maximum capacity of the Miami Canal is 2,465 cfs. It was noted that two data 
points for the west levee of the Miami Canal directly north of the G-372 pump station were 
inconsistent with the surrounding elevations and were therefore regarded as corrupt data and 
ignored.  The water surface profile resulting from this hydraulic modeling is presented in Figure 
10.8-1. 

Figure 10.8-1 Miami Canal Current Conditions Profile (G-372 pump station to Lake 
Okeechobee) 

 
10.9 SLOPE STABILITY 

Preliminary design of below ground canal slopes has been based largely on empirical evidence of 
existing structures and specific experience from Test Cell construction. Ground conditions 
comprise caprock over Fort Thompson Formation silts, sands and gravels. Below ground, the 
canal side slopes are 2H:1V. 
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Internal erosion or piping of fine sands and silts of the Fort Thompson Formation is a potential 
concern where water emerges from the ground into the new perimeter seepage collection canals. 
This concern is avoided by limiting the hydraulic gradient at this point using the embankment 
configuration, cutoff wall beneath the embankment, and distance of the canal from the 
embankment. A minimum factor of safety of three shall be maintained against this condition. 

10.10 SEEPAGE CONTROL 

In the EAA, water conveyance canals are frequently flanked by seepage collection canals to 
collect and control seepage. The EAA Reservoir A-1 Project provides new connections with 
existing water conveyance canals and will increase capacity of existing canals where necessary, 
but no new canals are included in the Project outside of the EAA Reservoir A-1. In general, 
existing seepage control measures will be retained adjacent to canals. 

The one exception is on the south side of the EAA Reservoir A-1 where the STA-3/4 Supply 
Canal’s northern levee would be incorporated into a new embankment and the northern seepage 
collection canal would be lost. If the EAA Reservoir A-1 water level is greater than the STA-3/4 
Supply Canal water level, seepage would be from the EAA Reservoir A-1 into the Supply Canal 
and the STA-3/4. If the EAA Reservoir A-1 water level is lower than the STA-3/4 Supply Canal 
water level, seepage water will be collected within the EAA Reservoir A-1 and eventually 
returned to the system. This is an acceptable means of seepage control for the Supply Canal. 

10.11 EROSION 

Flow conditions have been assessed in the NNRC and northeast pump station connector canal. 
With no modifications, the maximum velocities in the NNRC remain below three fps. 
Modifications have been proposed that would reduce maximum velocity to less that 2.5 fps and 
the northeast pump station connector canal would also be designed to this standard. These 
velocities are sufficiently small to avoid erosion. In addition, should SFWMD opt for increased 
capacity in the NNRC, the modifications would be made in a manner to ensure low velocities to 
minimize erosion potential. 

In general, it is not expected that erosion protection will be needed for the canal slopes. Early 
promotion of grass root development and periodic maintenance of canal slopes should result in 
stable conditions. Protection might be required in specific areas local to structures where 
velocities might be higher or where geometry might cause a flow concentration. 

10.12 REFERENCES 

HEC-RAS Canal Models, compiled as part of the South Florida Water Management District 
(SFWMD) “Bolles & Cross Canals Preliminary-Hydraulics Report”, South Florida 
Water Management District. 

U.S. Army Corps of Engineers, Office of the District Engineer. Partial Definite Project Report – 
Central and Southern Florida Project – For Flood Control and Other Purposes – Part I 
– Agricultural and Conservation Areas – Supplement 13, Design Memorandum, 
Hydrology and Hydraulic Design of NNRC and Related Works (L-18, L-19, L-20, and S-
7),  Jacksonville, FLA., July 6, 1953, p 10. 
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11. STRUCTURAL DESIGN CRITERIA 

This section describes the basis of structural design for new or modified facilities. 

11.1 APPLICABLE CODES AND STANDARDS 

Design of structural elements will comply with the design codes and standards included in the 
Codes and Standards portion of Section 3. 

11.2 DESIGN STRESSES  

11.2.1 Minimum Concrete Compressive Strength (Unconfined)  
• Mass concrete, concrete deduction factor (f'c) 3,000 pounds per square inch 

(psi) at 28 days 
• Structural concrete, f'c 4,000 psi at 28 days 

11.2.2 Reinforcing Steel  
• ASTM A615, steel yield strength (fy) 60,000 psi 

11.2.3 Structural Steel 
• Wide flange shapes, ASTM A572, Grade 50, fy    50,000 psi 
• Angles, channels and plates, ASTM A36, fy 36,000 psi 
• Pipe sections, ASTM A53, Type E, fy 35,000 psi 
• Tube sections, ASTM A500, Type B or C, fy 46,000 psi 

11.2.4 Masonry 
• Concrete masonry units (CMU), Grade N-1, 

compressive strength   
1,900 psi 

• Compressive strength of mortar, Type S 1,800 psi 
• Compressive strength of grout 2,000 psi 
• Masonry unit assembly, compression strength 

(f'm) 
1,500 psi 

 
 

11.3 LOADING CRITERIA 

11.3.1 Dead Loads  
• Equipment Actual 
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• Phantom load 1 kip1 at secondary beams 

2 kips at primary beams 
• Bridge crane or monorail Actual crane beam + rail only 
• Roof, superimposed Actual, 15 pounds per square 

foot (psf) minimum 

11.3.2 Live Loads, per Major Pumping Station Engineering Guidelines 
• Roof (minimum, unreduced) 50 psf 
• Operating floors  250 psf, or the heaviest piece 

of machinery anticipated to be 
placed therein, whichever is 
larger  

• Control rooms 100 psf 
• Restrooms 100 psf 
• Equipment and storage rooms 200 psf 
• Maintenance work areas 300 psf 
• Stairways 100 psf 
• Elevator lift and handicap ramp 200 psf 
• Deck grating 250 psf 
• Service bridge HS-25 or SFWMD 40T truck 

crane loading (P&H 440TC), 
whichever is larger 

• Guardrails (at top rail) 50 pounds per linear foot (plf) 
+ 200 pound concentrated 
load, acting in any direction 

• Bridge crane or monorail, vertical load 
  

Rated capacity (full wheel 
load) + 25 percent impact 

• Bridge crane or monorail, lateral and 
longitudinal  loads 

Lateral load = 20  percent of 
the sum of the weights of the 
lifted load + the crane trolley. 
Longitudinal load = 10 
percent of the maximum 
wheel load. 

 

                                                 
1 A unit of weight equal to 1,000 pounds or 455 kilograms 
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For large equipment areas the combined weight of equipment and base plus an additional live 
load of 50 psf over the base area will be used as the live load.  

11.3.3 Lateral Loads  
• Active earth pressure Conducted at 30 percent design 
• At-rest earth pressure Conducted at 30 percent design 
• Passive earth pressure Conducted at 30 percent design 
• Lateral surcharge load from compaction 

(decreases linearly) 
400 psf at the ground surface, 0 
psf at the depth equal to 400 
psf divided by the earth 
pressure  

• Hydrostatic 63 pounds per cubic foot (pcf)  
• Vertical surcharge, at locations subject to truck 

or equipment loads 
Surcharge shall be calculated 
based on the equipment listed 
in Section 11.3.2, subject to a 
500 psf minimum 

The active pressure values will only be used for site retaining walls that are free to rotate. 

11.3.4 Snow Loads - Not Applicable      

11.3.5 Seismic Loads  
Earthquake loads will not be considered, in accordance with the 2004 Florida Building Code. 
 

11.3.6 Wind Loads – Pump Station  
• Design 3-second gust wind speed 155 mph 
• Height and exposure coefficient Exposure C 
• Structure importance factor 1.51 
• Building type Partially enclosed 

 

11.3.7 Wind Loads – Flood Control Elements  
• Design 3-second gust - wind speed 130 mph 
• Height and exposure coefficient Exposure C 
• Structure importance factor 1.30 
• Building type Partially enclosed 
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11.3.8 Flood Load (Hydrostatic + Wave)  
• Dynamic Pressure Coefficient (ASCE 7-02, 

Table 5-2) 
3.5 

11.4 HYDRAULIC STRUCTURES AND PUMPING STATION SUBSTRUCTURE 

11.4.1 Materials of Construction   
Hydraulic structures and the new northeast pump station substructure will be constructed of 
reinforced concrete. Because water in the Everglades is aggressive to concrete, Type II Cement 
will be specified. Any platforming associated with these items will be constructed of aluminum 
shapes, aluminum grating and aluminum guardrail. Connection bolts will be either stainless steel 
or aluminum. Reinforced concrete platforming will be used in locations where the use of grating 
is not appropriate.  

11.4.2 Design Procedures and Assumptions 
Hydraulic structures and the new northeast pump station substructure will be designed based 
upon the loads, load combinations and allowable stresses contained in EM 1110-2-2104, subject 
to meeting the requirements of the SFWMD’s Design Standards of August, 2005 and ACI 318-
02. Temperature and shrinkage reinforcement and cracking limits will be in accordance with ACI 
350. 

• For reinforcement in shear, the required strength is 1.3 times the excess applied 
shear (Vu) less shear carried by the concrete (ΝVc). Thus ΝVs >1.3 (Vu-ΝVc), 
where ΝVs is the design capacity of shear reinforcement. 

• Rectangular walls may be analyzed as two way rectangular plates when the aspect 
ratio of length to height is 2H:1V or less. The boundary conditions will be chosen 
to give reasonably conservative results. If the aspect ratio exceeds 2H:1V, the 
wall will be designed as a one way rectangular plate and the corners will be 
investigated assuming a 2H:1V ratio.  

• The design of water containment walls will consider both flexure and tension in 
the walls. The horizontal reinforcement on the water side will be apportioned for 
100 percent flexure steel plus 100 percent tension steel.  

• Direct tension in the foundation and top slabs due to internal water pressure will 
be accounted for in the design of the slab’s horizontal reinforcing. The 
foundation’s top reinforcement will be assumed to resist 100 percent of the 
tension at the foundation. The tension in the top slab may be resisted equally 
between the top and bottom reinforcement for reasonably thin slabs. 

• A minimum reinforcement for shrinkage and temperature will be provided in 
accordance with ACI 350. As indicated in ACI 350, a minimum reinforcement 
ratio of 0.5 percent will be provided in basin walls and base slab with a basin 
dimension of 50 feet or more in any direction. Reinforcement ratios in the 
direction where the structure dimension are less than 50 feet will be in accordance 
with ACI 350. Minimum size of shrinkage and temperature reinforcement will be 
#4 and will be divided equally between the two surfaces of the concrete section. 
Concrete sections greater than 24 inches thick may have minimum reinforcing 
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based on a 24-inch thickness. The shrinkage and temperature reinforcement in the 
bottom of slabs reinforced top and bottom, in contact with the subgrade, can be 
reduced to one-half the values calculated. 

• Hydrostatic groundwater pressure for structures adjacent to the EAA Reservoir 
A-1 will be based on the water level of the EAA Reservoir A-1. In accordance 
with USACE EM 1110-2-2104, the uplift pressure distribution along the base of 
foundations will be assumed to be linear between the upstream and downstream 
edges of the foundation. The pressure distribution will be modified to take into 
account any foundation drains or groundwater cutoff devices. Uplift reduction at 
drains may not exceed 50 percent of the difference between the full uplift head at 
the pump station intake and the drain.  

11.4.3 Design Load Cases 
Listed below is a summary of the loading assumptions and load factors for design: 

          Where:  
   DL = Dead load 

     LL = Live load 
    Hw = Lateral hydrostatic pressure 
    Hweq = Lateral hydrodynamic pressure 
     Hs = Lateral Static Soil Load (including at-rest soil plus groundwater  

 hydrostatic pressure, surcharge, and compaction pressures) 
     Fa = Flood load 
     W =  Wind load 
     U = Required strength to resist factored loads 

11.4.4 Service Water Condition 
For a maximum service water level, ignore the soil backfill loads unless soil loads are additive to 
the overall loading on a structural element, and consider internal tensile forces in the wall with a 
hydraulic factor of 1.65, and load combinations as follows: 

Flexure: U = 1.3[1.4(DL) + 1.7(LL) + 1.7(Hw)] 
Shear: U = [1.4(DL) + 1.7(LL) + 1.7(Hw)] 
Flexure and Shear: U = 0.9D + 1.6W + 1.6Hw 

11.4.5 Flood/Overflow Water Condition 
For maximum water level at the flood/overflow elevation (highest water elevation that could 
occur hydraulically, which is not necessarily at the top of wall), where the cracking limit is not 
applicable,  ignore the soil backfill loads unless the soil loads are additive to the overall loadings 
on a structural element. Then consider internal tensile forces in the wall, and load combinations 
are as follows: 

Flexure and Shear: U =     [1.4(DL) + 1.7(LL) + 1.7(Hw)] 
           U =     1.2DL + 0.8 W + 1.0Fa + L + 1.7Hw 
           U =     0.9DL + 0.8 W + 1.0Fa + 1.6Hw 
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11.4.6 Seismic Water Condition 
Earthquake loads will not be considered, in accordance with the 2004 Florida Building Code. 

11.4.7 Service Soil Condition 
For maximum soil backfill height with at rest pressure, with and without internal liquid loads, 
and the groundwater table is at its normal elevation, include soil compaction or soil surcharge 
whichever controls the load. Load combinations are as follows:     

Flexure: U = 1.3[1.4(DL) + 1.7(LL) + 1.7(Hs)]+ 
 Shear: U = [1.4(DL) + 1.7(LL) + 1.7(Hs)] 
Flexure and Shear: U = 1.2DL + 0.8W + 1.0Fa + L + 1.7Hw 
      U =  0.9DL + 0.8W + 1.0Fa + 1.6Hw 

11.4.8 Flood Soil Condition 
For maximum soil backfill height with at-rest pressure plus hydrostatic pressure of groundwater 
at 100-year flood level and EAA Reservoir A-1 at maximum full storage level, with internal 
liquid loads, including soil compaction or soil surcharge whichever controls the load, load 
combinations are as follows:  

Flexure and Shear: U = 0.75[1.4(DL) + 1.7(LL) + 1.7(Hs)] 
      U = 1.2DL + 0.8 W + 1.0Fa + L + 1.7Hw 
      U = 0.9DL + 0.8 W + 1.0Fa + 1.6Hw 

Note: that the one-third allowable stress increase is included in the above equations. 

11.4.9 Steel Hydraulic Structures 
Steel hydraulic structures will be designed in accordance with the Allowable Stress Design 
Method listed in EM-1110-2-2105 and the AISC Manual of Steel Construction. Allowable 
stresses will be reduced by 0.83 in accordance with Type B modifications listed in Section 4-4 of 
EM-1110-2-2105. No corrosion allowance will be added to steel cross-sections. 

11.4.10 Overturning, Sliding and Flotation 
Overturning stability, sliding safety factor and the flotation safety factor shall be in accordance 
with the following values, based on service level loads, and neglecting live loads. (See Table 
11.4-1) 

Table 11.4-1 Overturning, Sliding, and Flotation Factors 

Aspect Usual Unusual Extreme 

Percent of Base in Compression 100 75 Resultant must be within the base 

Sliding Safety Factor 2 2 1.33 

Flotation Safety Factor 1.5 1.3 1.1 
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11.5 BUILDING STRUCTURES 

Building structures, excluding structural concrete, will be designed based upon the loads, load 
combinations and allowable stresses contained in the 2004 Florida Building Code. Structural 
concrete design will be based on strength design in accordance with the SFWMD Design 
Standard of August, 2005 and ACI 318-02. The additional concrete design requirements of ACI 
350-01 and EM1110-2-2104 will not be considered applicable for building structures unless 
exposed to water, wastewater or aggressive chemicals such as saltwater. Additionally, building 
structures and their components that are subject to equipment impact and vibration will be 
designed in accordance with the applicable recommendations of ACI 350.4R subject to 
engineering judgment.  

Lateral wind loads will be transferred to the foundation from their origin in a rational manner. 
The horizontal distribution of wind loads will be based upon the assumption that the roof/floor 
diaphragms are both rigid and flexible for steel deck diaphragms, and rigid for cast in place or 
precast concrete diaphragms. Where the diaphragm is assumed to behave in a flexible manner, 
the wind lateral load distribution will be based upon the tributary area to the resisting elements. 
Where the diaphragm is assumed to behave as a rigid panel, the wind lateral load distribution is 
based on the relative rigidities of the resisting elements.  

11.6 INSPECTION REQUIREMENTS 

Inspection will be required per the 2004 Florida Building Code, Chapters 1 and 17.  

11.7 BRIDGE OVER CONNECTOR CANAL 

A new bridge will be constructed to carry traffic on U.S. 27 over the new connector canal 
between the NNRC and the new northeast pump station. U.S. 27 is a divided highway at the 
planned location of the new connector canal, so the bridge will be a dual structure consisting of a 
reinforced concrete slab superstructure, supported on two end bents and intermediate bents. Each 
of the end and intermediate bents will consist of square prestressed concrete piles with reinforced 
concrete cap beams.  

The bridge configuration under any conditions should maintain a minimum of two feet of 
freeboard above the design high water level of the connector canal.  

The Bridge Analysis Report and Location Hydraulic Report for the bridge development process 
have not been completed. Completion of these reports will be made upon approval of the 
connector canal size and design, and the final location of the new northeast pump station has 
been established. The bridge will be designed in accordance with AASHTO, Standard 
Specifications for Highway Bridges, 17th Edition – 2000. The bridge will be designed for an 
HS25 loading. 
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12. SITE CIVIL DESIGN 

12.1 EAA RESERVOIR A-1 CONFIGURATION 

The configuration of the EAA Reservoir A-1 embankment and seepage canals directly affects 
the total amount of storage for EAA Reservoir A-1. In order to achieve storage of 190,000 
acre-feet, setback requirements were balanced with the total area available to meet this 
requirement. The evaluation of various setbacks are presented in greater detail with respect to 
SFWMD, USACE, and USFWS requirements, construction considerations, cost, and other 
factors in Appendix 8-11 and Appendix 8-12. Setbacks for each portion of the EAA Reservoir 
A-1 are summarized in the following Sections, and result in a configuration that provides 
storage in EAA Reservoir A-1 slightly more than the 190,000 acre-feet required at a depth of 
12 feet and a reservoir footprint area of approximately 16,000 acres. Except as noted, setbacks 
identified are applicable for either an earthen embankment or an RCC dam. 

12.1.1 North Boundary and North Portion of West Boundary (Portion North 
of Future EAA Reservoir A-2) 

See Figure 12.1-1 

• 150-foot setback from EAA Reservoir A-1 boundary to the seepage canal, in part 
to provide for future construction access to the EAA Reservoir A-2 site 

• 75-foot wide seepage canal 

• 200-foot setback from seepage canal to the outside toe of the embankment for 
construction stockpiling and future wetland areas 

• 300-foot setback from the inside toe of the embankment to the internal borrow 
excavation 

Figure 12.1-1 North Boundary Setbacks 

 
 
 

12.1.2 East Boundary (Portion Adjacent to US 27) 
See Figure 12.1-2 

• 50-foot setback from US 27 right-of-way to the seepage canal 

• 75-foot wide seepage canal 

13
.5

’ 

75’ -0” 
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• 150-foot setback from seepage canal to the outside toe of the embankment for 
construction stockpiling and future wetland areas 

• 300-foot setback from the inside toe of the embankment to the internal borrow 
excavation 

Figure 12.1-2 East Boundary Setbacks 

 
 

12.1.3 South Boundary and South Portion of West Boundary (Portion 
Adjacent to the STA-3/4 Supply Canal and Along Future EAA 
Reservoir A-2) 

For an earthen embankment, a configuration along the STA-3/4 Supply Canal would be 
utilized that provides cost-savings and additional storage. Rather than setting back the 
embankment from the EAA Reservoir A-1 boundary, the embankment would tie in with the 
northern levee of the seepage canal. This embankment, as shown in Figure 12.1-3, is 
discussed in further detail in Section 8 of this BODR. The following setback would still apply 
to this embankment.  

• 300-foot setback from the inside toe of the embankment to the internal borrow 
excavation 

For an RCC dam along the STA-3/4 Supply Canal, setbacks as outlined for the east boundary 
would apply, and any cost-savings or additional storage would be negated. 

Figure 12.1-3 Earthen Embankment along STA-3/4 Supply Canal 

 

 
Curved corners provide an additional benefit as discussed in Appendix 8-11 and 8-12 of this 
BODR. Curved corners will be utilized in the northwest and southeast corners of EAA 
Reservoir A-1. Both the northwest and southeast corners will be curved at a radius that aids 

US 27 

13
.5

’ 

75’ -0” 
 



EAA Reservoir A-1 Basis of Design Report January, 2006 
 

BLACK & VEATCH  SITE CIVIL DESIGN 12-4 

construction of the embankment. Due to the acute angle in the southeast property corner, an 
embankment configuration that parallels the property line adds little additional storage. 
Therefore, attention will be given to cost when selecting the embankment radius in the 
southeast corner. Additionally, the configuration of the southeast corner will be sufficient to 
prevent relocation of existing facilities, including existing helipads. 

For an earthen embankment that incorporates the STA-3/4 Supply Canal, curved corners are 
not feasible, and therefore will not be utilized in the southwest corner of EAA Reservoir A-1. 
However, for an RCC dam, the embankment will be setback from the STA-3/4 Supply Canal, 
and curved corners will be utilized at a radius that aids construction of the embankment. In the 
northeast corner, curved corners are not feasible due to the location of the new northeast pump 
station, and therefore, will not be utilized.  An overall site plan is provided as Figure 12.1-4. 

Figure 12.1-4 Overall Site Layout 
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12.2 SITE ACCESS AND ROADWAYS 

General access to the EAA Reservoir A-1 and associated structures will be limited to 
SFWMD staff and guests. Public access to the EAA Reservoir A-1 will only be allowed 
through designated public access points, primarily along US 27.   Public access locations will 
be designed to support nature based recreation in accordance with SFWMD standards. 

The Project is located in an agricultural area and access to the Project site is limited to one 
improved state highway, US 27, and existing gravel and dirt service roads created either by 
the agricultural interests or by the SFWMD operations and maintenance staff. US 27 is a 
north-south trending four-lane divided highway that borders the entire east side of the EAA 
Reservoir A-1 and the site for the new northeast pump station. This is a major traffic route for 
transportation from the Fort Lauderdale area to the central Florida area, and is also a hurricane 
evacuation route. It is anticipated that this will be the primary access road to be used by the 
contractor during construction. After the project is complete, US 27 will provide the main 
access to the EAA Reservoir A-1 and the northeast pump station. 

The EAA Reservoir A-1 Project is bordered on the north side by an existing gravel service 
road used by the agricultural interests. This service road has access to US 27 by way of an 
existing intersection. The EAA Reservoir A-1 is bordered on the west side by an agricultural 
area and by the Holey Land Wildlife Management Area. A SFWMD service road exists along 
the southern half of the EAA Reservoir A-1 Project area’s west side, and continues east along 
the southern boundary. This service road provides SFWMD vehicle access from the G-372 
pump station to the G-370 pump station. Currently there is a canal between the SWFMD 
service road and the EAA Reservoir A-1 site. 

Permanent access to the EAA Reservoir A-1 will include perimeter roads constructed 
completely around the top of the EAA Reservoir A-1 embankment and completely around the 
toe of the embankment between the embankment and the seepage canal. The road along the 
top of the embankment will be used for access to control structures and for inspection of the 
inside of the EAA Reservoir A-1. The road around the embankment between the embankment 
and the seepage canal will be used for inspection of the exterior embankment slope. Access to 
these perimeter roads will be provided in four locations: 

• At the northeast corner of the EAA Reservoir A-1 near the intersection of the 
existing service road and US 27 

• At the new northeast pump station 

• On the west side of the EAA Reservoir A-1 near the northeast corner of the Holey 
Land Area 

• At the existing G-370 pump station 

Access to cross the seepage canals and ramps to the top of the embankment will be provided 
at these locations in accordance with Section 12.3 hereafter. All vehicular roads will be 
designed, as a minimum, to meet SFWMD standards, as set forth in the DCMs.  

Access ramps to the inside of the EAA Reservoir A-1 will be provided near each of the four 
corners of the EAA Reservoir A-1 and at the new northeast pump station. The access ramps 
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will include boat ramps and will allow water quality sampling along with inspection and 
maintenance of the inside of the EAA Reservoir A-1. 

A new intersection on US 27 will provide access to the new northeast pump station. This new 
intersection will be located at least 1,300 feet from the closest existing intersection, will 
include acceleration and deceleration lanes, and a median crossing. An entrance road to the 
northeast pump station will connect US 27 to the northeast pump station structure, fuel storage 
area, and parking areas. See Figure 12.2-1 below for an illustration of the planned entrance 
road and associated parking areas.  Security issues for the northeast pump station will be 
considered during detailed design. 

Figure 12.2-1 Northeast Pump Station Site Plan 

 
Access to the new outlet gate structures in the south embankment along the Supply Canal will 
be provided by the perimeter road located along the top of the embankment and by the 
existing perimeter levee road located along the toe of the embankment’s exterior slope as 
shown in Figure 12.1-3.  

There are other east-west service roads within the boundary of the EAA Reservoir A-1 that 
have intersections with US 27. These service roads will be removed during the course of the 
EAA Reservoir A-1 construction, but they will most likely provide construction contractors 
access to the EAA Reservoir A-1 site. Staging areas for the construction of the EAA 
Reservoir A-1 will be determined by the construction contractors, and may move as 
construction work progresses. The construction contractor will be limited to entering the EAA 
Reservoir A-1 Project site from US 27.  
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It will be the responsibility of the construction contractors to coordinate with FDOT regarding 
the maintenance of traffic during construction. 

Provisions for maintaining drainage and irrigation for agricultural properties are addressed in 
the construction coordination section.  

12.3 BRIDGES 

The new northeast pump station moves water from the NNRC into the EAA Reservoir A-1 
and visa versa. The NNRC runs parallel to and on the east side of US 27. The EAA Reservoir 
A-1 and northeast pump station are located on the west side of US 27. Therefore, a new 
connector canal will be required to connect the NNRC to the northeast pump station. A new 
highway bridge will be required to carry US 27 traffic across the connector canal. The new 
bridge will be designed to FDOT standards. A multi-span concrete slab bridge is anticipated. 
A bridge development report will be prepared as part of the 30 percent design. 

Bridges will also be required across the seepage canals at vehicular access points to the EAA 
Reservoir A-1. These bridges may be of the culvert type. 

12.4 STORMWATER CONTROL/SITE DRAINAGE 

12.4.1 During Construction 
The size and nature of this Project causes concern for managing the stormwater runoff during 
construction. A conceptual Stormwater Pollution Prevention Plan (SWPPP) will be required 
as a part of the contract documents. The objective of the SWPPP will be to prevent erosion 
where construction activities are occurring, prevent pollutants from mixing with stormwater, 
and prevent pollutants from being discharged by containing them on-site, before they can 
affect the receiving waters. The contractors will be required to prepare and submit a 
comprehensive SWPPP that will be tailored to their sequence of construction. The contractor 
will be provided conceptual plans, guidelines, and criteria so that detailed drainage plans for 
all phases and sequences of construction can be prepared.  

12.4.2 Permanent Construction 
The site grading around the new northeast pump station will include provisions for capturing 
and treating, where necessary, the stormwater runoff.  Long term site drainage along the north 
and east borders will be directed to the EAA Reservoir A-1 seepage canal.  Long term site 
drainage along the STA-3/4 Supply Canal will be directed to the Supply Canal.  Long term 
site drainage along the west border will either be directed to the EAA Reservoir A-1 seepage 
canal or to the Miami Canal via existing canals.  Stormwater calculations and facilities will be 
designed to comply with local and State guidelines and regulations. 

Maintenance of irrigation during and after construction to the agricultural areas west of the 
EAA Reservoir A-1 site is discussed in Section 22 – Construction Coordination of this 
BODR. 
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12.4.3 Utilities 

12.4.3.1 Electric Power 

12.4.3.1.1 Florida Power & Light Overhead Transmission Lines 

Electric transmissions lines are located along the US 27 highway easement. Electric power for 
the northeast pump station can be obtained from those lines. There are no overhead 
transmissions lines that will need to be removed or relocated for the EAA Reservoir A-1 
project. 

12.4.3.1.2 FPL Overhead Primary Lines 

There is an existing Florida Power & Light (FPL) medium voltage overhead primary line 
within the EAA Reservoir A-1 Project footprint. This line provides electric power to an 
agricultural pump station located on the west side of the EAA Reservoir A-1.  The line will 
need to be removed and, if a decision is made such that this pump station must stay in 
operation during and after construction is completed, electric power will need to be restored to 
the agricultural pump station. Black & Veatch will coordinate with the utility owners and 
obtain input from them regarding utility relocation for design purposes. Demolition of the 
existing utilities within the EAA Reservoir A-1 footprint is understood to be the responsibility 
of the utility owner and will be coordinated with the construction contractor. 

The new northeast pump station will require a primary power line connected to the 
transmission line in the US 27 easement. 

The new outlet gate structures located along the south embankment of the EAA Reservoir A-1 
will require a primary power line. Sources for this power line to be investigated include 
connection to: 

• The transmission line in the US 27 easement 

• The existing primary line supplying power to the STA-3/4 inlet gates 

• The existing primary line supplying power to the G-370 pump station 
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13. MECHANICAL DESIGN 

13.1 INTRODUCTION 

This Section describes mechanical equipment requirements for the EAA Reservoir A-1. Primary 
mechanical needs include equipment that will be installed in the new northeast pump station and 
inlet and outlet structures between the EAA Reservoir A-1 and both the NNRC and the STA-3/4 
Supply Canal. In addition, although there are no modifications proposed to the existing G-370 
and G-372 pump stations as a result of the EAA Reservoir A-1, a discussion is included 
regarding modifications proposed in conjunction with the construction of the future EAA 
Reservoir A-2 for cost comparison purposes. 
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13.2 EXISTING G-370 AND G-372 PUMP STATIONS  

Several alternatives for modifying the existing G-370 and G-372 pump stations were developed 
and are summarized in Appendix 6.11, Pumping and Discharge Facilities Technical 
Memorandum. Included were modifications to allow pumping into the EAA Reservoir A-1 to 
water surface elevations varying from the operating level of the STA-3/4 Supply Canal to a full 
EAA Reservoir A-1 depth at elevation 20.6 NAVD88. 

13.2.1 Existing Station Capacity 

The G-370 pump station contains three vertical pumps and the G-372 pump station contains 4 
vertical axial flow pumps, all rated at 925 cfs at a design discharge elevation of 13.6 NAVD88 
for the G-370 pump station and of 15.6 NAVD88 for the G-372 pump station. All pumps are 
driven by internal combustion engines. Each engine is connected to its associated pump through 
a right-angle gear reducer. 

Support systems provided for the engines driving the main pumps include: 

• Fuel oil supply system consisting of a fuel oil receiving pump, storage tanks, and 
transfer pumps for transferring fuel oil to day tanks at the engines 

• Lube oil supply system including a storage tank and transfer pumps provided to 
automatically make up oil lost from the engine crankcase 

• Waste lube oil collection system provided to collect oil from the engines and engine-
generators 

• Cooling water supply system for the engines and the gear reducers 

• Compressed air system provided for starting the engines 

A fresh water supply system provides water for water lubricated pump bearings and for a potable 
water supply system.  

The existing pumps can operate to slightly higher discharge elevations, but at a reduced capacity. 
Each pump in the G-370 pump station can pump to discharge elevation 16.6 NAVD88 at a rated 
capacity of about 780 cfs for a pump station capacity of 2,340 cfs. Pumps in the G-372 pump 
station can pump to discharge elevation 17.6 NAVD88, also at a pump capacity of 780 cfs or a 
total pump station capacity of 3,120 cfs. Because of engine output capacity limitations, the 
pumps cannot pump to higher discharge elevations without modification. 
 
No modifications to the existing pump stations are proposed for this phase of the EAA Reservoir 
A-1 Project. The stations will operate in several different modes: 
 

• EAA Reservoir A-1 water level less than 16.6 feet NAVD88, EAA Reservoir A-1 filling:  
The Supply Canal will operate at the same elevation as the EAA Reservoir A-1. Both 
pump stations will pump to the Supply Canal and flow can be directed to either the EAA 
Reservoir A-1  or STA-3/4. 

• EAA Reservoir A-1 water level greater than 16.6 feet NAVD88, EAA Reservoir A-1 
filling: Gates to the EAA Reservoir A-1 will be closed and the Supply Canal will operate 
at elevation 13.6 NAVD88 or less. Discharges to the Supply Canal would be at rated 
capacity and would be directed directly to STA-3/4. 
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• EAA Reservoir A-1 water level greater than 13.6 feet NAVD88, EAA Reservoir A-1 
discharging: The Supply Canal would operate at elevation 13.6 or less. EAA Reservoir 
A-1 discharges would be to the Supply Canal by gravity. Both pump stations would be 
available to pump to the Supply Canal at rated capacity, and flows would be directed to 
STA-3/4. 

• EAA Reservoir A-1 water levels less than 13.6 feet NAVD88, EAA Reservoir A-1 
discharging: Gates between the Supply Canal and EAA Reservoir A-1 would be closed. 
EAA Reservoir – A-1 discharges would be routed to the G-370 pump station through the 
NNRC. Both pump stations would be available to pump to the Supply Canal at rated 
capacity, and flows would be directed to STA-3/4. 

 

13.2.2 Future Modifications 

The proposed Project includes modifications to the existing pump stations to provide capacity to 
pump to full EAA Reservoir A-1 depth when the EAA Reservoir A-2 is brought on line. 
 
The existing engines at both pump stations operate at 720 rpm and are naturally aspirated. The 
engines can be modified to provide additional power by increasing the engine speed and with the 
addition of a turbocharger on the engine. These two modifications together can potentially 
increase the engine output capacity by approximately 65 percent at the G-370 pump station and 
by approximately 100 percent at the G-372 pump station. This additional power can be used to 
increase the pumping head available, permitting the pumping units to pump to an EAA Reservoir 
A-1 elevation of 20.6 NAVD88. 

However, in order to take advantage of the available additional horsepower, a number of 
modifications to the engine auxiliary systems and the pump station must be made. These include 
just about every mechanical system within the pump station related to the operation of the 
engine. Many of these systems may have to be upgraded or replaced. Equipment and systems 
potentially affected by increasing the engine horsepower rating and pump head include the 
following: 

• Engine Exhaust System – Increased output capacity of the engine will increase the 
volume of exhaust gas. This will require replacing the existing exhaust system with 
larger exhaust silencers and larger diameter exhaust pipe. Turbocharging the engines 
requires significant changes to the support of the exhaust system.  

• Fuel System – Increasing the output capacity of the engines will increase the fuel 
consumption, however it is anticipated that the existing capacity of the main fuel 
storage tanks are still suitable to provide the desired five days of fuel storage.  

• Engine Jacket Water, Engine Oil, and Gear Reducer Cooling System – Cooling is 
critical for proper operation of the engine. Increasing the output capacity will result in 
increased cooling requirements.  

• Building Ventilation and Filtering – Additional combustion air supply and additional 
ventilation for cooling the spaces in the building is required. 

• Drive Shaft – Increasing the engine rating and increasing the engine drive speed will 
result in increased torque and stress on the drive shaft from the engine to the gear 
reducer and it will need to be replaced with a larger shaft. 
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• Gear Reducer – The existing right angle gear reducer horsepower rating is inadequate 
for any increase in engine rating and would need to be replaced. 

• Pump Shaft and Couplings – All options which include increasing engine rating will 
require replacement of the pump shaft. 

• Engine-Generators – The required increase in motor sizes for auxiliary system loads 
will require replacement of the existing engine-generators with larger units. 

• Exhaust Emission Permits – A new Title 5 emission permit will be required. 

Modification Options A through F were evaluated and are presented below. The options are also 
summarized and the capacities for the G-370 pump station are presented on Figure 1 in 
Appendix 6-11. Options B through F provide modifications so that the existing pump stations 
can pump to full EAA Reservoir A-1 depth. For all options listed, the G-370 pump station would 
retain 2,775 cfs capacity when pumping directly to the STA-3/4. Although the same array of 
modifications could be applied to the G-372 pump station, it is assumed that only options E or F 
(see below) would be used to modify that pump station because they result in capacities of 3,700 
cfs. Any of the other options would result in a reduction in pump station capacity and would 
diminish the flood protection capability of the pump station. 
 

• Option A – No Change - The characteristics of the pump performance curves for the 
type of propellers used in the G-370 pump station and the G-372 pump station is that 
the horsepower requirement increases with pumping head and decreasing flow rate. 
For this reason there is a limit to how high the existing pumps can pump before 
exceeding the capacity of the engines. For this option there are no changes to the 
pump stations considered, and water is diverted from the STA-3/4 Supply Canal into 
the EAA Reservoir A-1 up to the design water surface of the STA-3/4 Supply Canal. 
Above this level, the engines will be at or above the nameplate ratings of engines and 
can not be operated. Therefore, up to the design water surface of the STA-3/4 Supply 
Canal, water can be delivered to the STA-3/4 and to the EAA Reservoir A-1. Above 
this elevation, water can only be delivered to STA-3/4. 

• Option B - New Propeller - For this option, the existing propellers are replaced with 
new propellers that pump to higher heads at lower flows. Pump capacity at rated head 
is 340 cfs; the G-370 pump station capacity is 1,020 cfs. 

• Option C - Increase Engine and Pump Speed - The engines provided for the pump 
station are rated at 720 revolutions per minute (rpm). However, according to the 
manufacturer they can be operated at 900 rpm. By increasing the engine speed, the 
output power of the engines can be increased permitting the pump propeller to 
operate at higher speed and therefore capable of pumping to higher head levels. Pump 
capacity at rated head is about 625 cfs; the G-370 pump station capacity is 1,875 cfs. 

• Option D - Increase Engine and Pump Speed and Replace Propeller - To further 
increase the capacity of the G-370 pump station, a new propeller design was 
investigated that permits the pump station to pump more water at the design EAA 
Reservoir A-1 elevation for the same horsepower required in Option C. Pump 
capacity at rated head is about 740 cfs; the G-370 pump station capacity is 2,220 cfs. 
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• Option E - Increase Engine and Pump Speed and Turbo-Charge Engine – 
Turbocharging the engine can significantly increase horsepower to pump at or near 
the current design flow capacity of the station to the design water level of the EAA 
Reservoir A-1. Pump capacity at rated head is 925 cfs; the G-370 pump station 
capacity is 2,775 cfs and the G-372 pump station capacity is 3,700 cfs. 

• Option F - Increase Engine and Pump Speed, Turbo-Charge Engine, and 
Replace Propeller - A different propeller design was investigated that would 
increase the pump efficiency at the higher EAA Reservoir A-1 levels resulting in 
higher pumping rates. Pump capacity at the rated head is 925 cfs; the G-370 pump 
station capacity is 2,775 and the G-372 pump station capacity is 3,700 cfs. 

13.2.3 Pump Station Discharge Modifications 

For future alternatives where the pump stations pump into a full EAA Reservoir A-1, the water 
surface will be above the pump discharge sill elevation resulting in backflow of water through 
the pumps when they are stopped. The improvements to the G-370 pump station shown in Figure 
13.2-1 below includes flap gates on each pump discharge to prevent backflow of water through a 
pump when it is not operating. Also included is a gate structure divided into three sections, one 
for each pump, to allow accessing the flap gates for each pump individually for maintenance. 
Other improvements required include raising the level of the embankments on the discharge side 
of the pump station and gate structures at the inlet to the EAA Reservoir A-1 and at the Supply 
Canal.  

Two new gate structures will control the flow of water to the EAA Reservoir A-1 and to the 
STA-3/4 Supply Canal. The EAA Reservoir A-1 gate structure would act as the EAA Reservoir 
A-1 wall. The STA-3/4 Supply Canal gate structure would allow control of flow to the STA-3/4 
Supply Canal. When the gates are closed, pump station discharge flow would be directed through 
the gate structure to the EAA Reservoir A-1 and when opened, the flow directed to the STA-3/4 
Supply Canal. These gates would also enable water from the EAA Reservoir A-1 to flow in the 
reverse direction through the gate structure and be directed to the STA-3/4 Supply Canal. 

13.2.4 Pump Station Modifications Conceptual Opinion of Probable Cost  

Table 13.2-1 presents the conceptual opinion of probable cost for the mechanical modifications 
and the discharge modifications to the G-370 and G-372 pump stations. Gate structures vary 
depending on the pumping and discharge facilities alternative considered, and are therefore, not 
included.  The breakdown for the probable costs presented in Table 13.2-1 is presented in 
Appendix 6-11. 
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Figure 13.2-1 G-370 Pump Station Discharge Modifications 
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Table 13.2-1 Pump Station Discharge Modifications Conceptual Opinion of Probable Cost 

 
Cost 

(Million $) 
Indirect Costs 

(Million $) 
Total  

(Million $) 

Mechanical Modifications – G-370 Pump Station 

Option A 0 0 0 

Option B 1.4 1.3 2.7 

Option C 5.2 4.5 9.7 

Option D 6.0 5.3 11.3 

Option E 7.4 6.6 14.0 

Option F 8.3 7.4 15.7 

Mechanical Modifications – G-372 Pump Station 

Option A 0 0 0 

Option B* 1.8 1.6 3.4 

Option C* 6.3 5.6 11.9 

Option D* 7.5 6.5 14.0 

Option E 10.0 8.9 18.9 

Option F 11.2 9.9 21.1 

Discharge Modifications 

G-370 Pump Station 6.4 5.7 12.1 

G-372 Pump Station 8.5 7.6 16.1 

Seepage Pump Modifications 

G-370 Pump Station 0.5 0.4 0.9 

G-372 Pump Station 0.6 0.6 1.2 

*Note:  Not recommended as a viable option 
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13.3 NORTHEAST PUMP STATION 

13.3.1 Design Criteria 

The northeast pump station will be located at the northeast corner of the EAA Reservoir A-1 and 
shall connect to the NNRC via a connector canal that will include a highway bridge for U.S 27 
which parallels the NNRC to its west. The station’s function is to pump basin runoff and Lake 
Okeechobee releases from the NNRC to the EAA Reservoir A-1. The northeast pump station’s 
pumps shall have the capability of lifting the water from the connector canal’s design low water 
stage to the proposed EAA Reservoir A-1’s maximum stage of 20.6 NAVD88.  During detailed 
design, configuration options will be considered that allow water to be pumped out of the EAA 
Reservoir A-1 to the NNRC when stage levels drop below 10.5 NAVD88 as discussed in Section 
6.6.  See Figures 13.3-1 and 13.3-2 for preliminary illustrations of the northeast pump station. 
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Figure 13.3-1 Northeast Pump Station Building Section 

Not to scale 
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Figure 13.3-2 Northeast Pump Station Floor Plan  
(not to scale) 

Note: Configuration modifications necessary for pumping out of the EAA Reservoir 
A-1 when stage levels drop below 10.5 will be considered during detail design. 
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13.3.2 Equipment: Northeast Pump Station 

• Capacity: 3,600 cfs  

• Number of pumps: total pump bays – 6 

• Pump capacity: 6 – 600 cfs pumps 

• Design static head range, min/max: 1.75/15.0 

• Pump arrangement: vertical, axial flow 

• Pump intake: suction bell 

• Pump driver: engine-driven with right-angle gear drive 

• Engine fuel supply: diesel 

• Discharge arrangement: Through the embankment with dual roller gates 

• Trash racks: bar racks with picker style traveling rake 

13.3.3 Protection Elevation 

The operating floor elevation at the northeast pump station should limit the possibility of 
damage, caused by flooding, to the pump equipment. There are two fundamental methods for a 
discharge configuration into the EAA Reservoir A-1: 1) Over-the-Embankment and 2) Through-
the-Embankment Discharge.  Those methods are discussed in greater detail in a subsequent 
section of this document.  For the over-the-embankment discharge configuration, the operating 
floor elevation is dependent on the maximum water elevation that can be expected in the EAA 
Reservoir A-1. Due to wind set-up and wave run-up, the top of the proposed EAA Reservoir A-1 
embankment is set at 26 feet above existing grade (approximately elevation 34.6 NAVD88), or 
approximately 14.0 feet above the normal maximum pool stage of the EAA Reservoir A-1 of 
20.6 NAVD88.  Therefore, for the over-the-embankment discharge configuration, the operating 
floor elevation shall be 34.6 NAVD88. For the through-the-embankment discharge 
configuration, the operating floor plan will be set below the maximum water elevation in the 
EAA Reservoir A-1.  Therefore, a flood wall shall be provided to protect the station. However, 
the clearances necessary for below the base plate pump discharge and its coupling may be the 
critical dimension and must be coordinated with the pump manufacturer. 

13.3.4 Connector Canal Considerations 

The connector canal to the northeast pump station shall intersect the NNRC at 90 degrees and 
proceed a short distance west under a bridge crossing for U.S. 27 and to the northeast corner of 
the EAA Reservoir A-1. The flow approaching the pump intake should ideally be steady and 
uniformly distributed both laterally and vertically. The approach flow asymmetry and unsteady 
flow conditions are caused by the geometric layout of the connector canal and the intake. In 
practice it is not possible to completely eliminate non-uniform or unsteady flow conditions. The 
ideal hydraulic condition is for the connector canal to be in line with the intake centerline. The 
northeast pump station wingwalls should be at an angle of no more than 10 degrees from the 
centerline. In addition, the northeast pump station connector canal will require a decrease in 
bottom elevation to the intake. This transition slope should not exceed 10 degrees. It should also 
be noted, a surface drop can occur across a partially blocked trash rack, or whenever the pumps 
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have lowered the water level in the sump to the point at which all pumps are about to be 
switched off. Therefore, the path between the sump entrance and the pump inlets must be 
sufficiently long for the air bubbles to rise to the surface and escape before reaching the pumps. 
The energy of the falling water should be dissipated sufficiently so that excessively high and 
irregular velocities do not occur within the sump. This can be accomplished with properly 
designed and placed baffle walls.  

13.3.5 General Mechanical Arrangement Alternatives 

13.3.5.1 Station Design Considerations and Criteria 

One objective of the pump selection and the northeast pump station design is to achieve the 
lowest total head to provide the smallest driver, and therefore, the lowest energy cost. However, 
flood control pump stations are operated relatively infrequently, maybe less than 1,500 hours per 
year. Therefore, energy savings is not as critical a design parameter as it would be for water 
supply or other applications where the pumps run continuously. However, the EAA Reservoir  
A-1 pump station shall have the reliability considerations afforded a flood control station but 
shall also be assumed to see continuous duty as a water supply station. Efficiency of its 
mechanical equipment as well as the facility design will be an important factor in its overall 
design. 

13.3.5.2 Design Life 

There are a number of USACE references in regard to pump station service life. According EM-
1110-2-3104, EM-1110-2-3105, and the SFWMD’s Major Pump Station Engineering 
Guidelines, the design life of a pump station is 50 years. It is anticipated the mechanical 
equipment will required rehabilitation or replacement at least once during the 50-year service 
life. The engines and pumps will operate intermittently and with proper preventative 
maintenance the engine should have a 25-year service life. Pump equipment shall be designed 
and manufactured to ensure a long service life.  

The engineering regulation ER 1110-2-8159, “Engineering and Design - Life Cycle Design and 
Performance” defines the engineering policies for selection of all systems, components, and 
materials for civil works projects on the basis of their long term performance. This regulation 
requires the design engineer for civil works projects to use life cycle design as the basis for 
selection of all project elements such as materials, structural systems, mechanical equipment, and 
site appurtenances. Life cycle cost analysis is an important and increasingly standard method to 
compare alternatives of major hydraulic facilities during the conceptual development of the 
project. Therefore, for the BODR, a life cycle cost analysis shall be provided of the proposed 
alternatives for evaluation and recommendation of the selected alternative. 

13.3.5.3 Reliability and Cost Considerations 

Flood protection pump stations should be considered emergency facilities. Equipment and power 
supply are specified and selected primarily on the basis of reliability under emergency 
conditions. Pump stations are one of the more vulnerable features of a flood protection project. 
Dependability must be a primary consideration during the design and selection process.  

The designer needs to be aware of cost, but, because of the typically infrequent operation of 
flood control pump stations, efficiency can sometimes be sacrificed to a degree in favor of 
equipment with a lower initial cost. However, for large pump stations with frequent usage, 
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higher pump efficiencies can lower the installed horsepower requirements and reduce capital and 
operating costs significantly. Therefore, the engineer should consider higher efficiency 
equipment on a life cycle basis. Auxiliary systems should be minimized, the more things that can 
go wrong will. Refinements that make no realistic contribution to the usability or dependability 
should be avoided. The equipment selected must be rugged, reliable, and well suited for the 
service. The station should be of a robust design that is sized to house and support the 
equipment. Since the station can potentially be in service during extreme weather conditions 
when commercial power is not available, the pumps are engine driven and the station auxiliaries 
have backup power by engine driven generators.  

Water supply, seepage return, or other pumping systems not associated with flood control or 
drainage do not have the same demand for high reliability. Their operation is not critical to the 
health and well being of the public, down time can be tolerated with repairs addressed in non-
emergency mode. The drivers can be electric motors where power is available, and power 
outages have less impact.  

13.3.5.4 Number of Pumps 

An initial step in the development of the station design is the determination of the suitable 
number of pumps to meet the flow demand. The operational model typically indicates a logical 
number of pumps of various rated capacities that when combined in parallel operation, satisfy 
the operational flow rate requirements. Traditionally, a minimum of two pumps should be 
provided with three pumps typically specified unless the foundation conditions warrant a larger 
number of units. In flood control stations, there should be a one pump redundancy in case of 
pump failure. Generally, the number of pumps should be kept to the minimum to reduce 
equipment capital cost, maintenance cost, and minimize the footprint of the intake to reduce 
construction costs. However, it may be more cost effective to have a greater number of smaller 
pumps to reduce the depth of the intake as well as reduce foundation loads. Smaller pumps also 
provide for more operational flexibility to address less than maximum flow operations. 
Considerations for selection of the number of pumps include: 

• Station cost 

• Station reliability/availability 

• Maintenance cost 

• Energy cost 

• Operational demands and flexibility 

• Foundation loads 

• Driver horsepower 

• Availability of pump models 

• Intake depth 

The historic hydrologic data summary presented earlier indicated the need for small incremental 
(500 cfs) capacity capability for the station. However, this historic data most probably will not 
represent the future conditions with the enlargement of the NNRC and potential inter-basin 
transfer of runoff discharges. There are no operational criteria available to determine a needed 
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incremental flow rate to the EAA Reservoir A-1 developed to date. The EAA Reservoir A-1 has 
significant storage capacity to attenuate large inflows. Therefore, because of this storage volume, 
there is no need for small capacity pumps to maintain a target operational stage within the EAA 
Reservoir A-1. Therefore, a basic assumption that needs to be made at this point is there is no 
apparent reason for the station to have pumps of different capacities. This is a significant positive 
aspect in regard to construction and installation costs requiring identical intakes, operating floor 
equipment layout, and equipment and auxiliary installation. Having identical drivers, reducers, 
and pumps reduce the spare part inventory, operator training, and the necessary operator 
experience, making the pump station significantly simpler to operate.   

Given this simplification of equal pump capacities, it now becomes a decision of the number of 
the pumps. There are two cost items of the pump station that have a major influence on the pump 
station’s total cost and represent a good indicator of the least cost alternative, the pump intake, 
and the pump equipment and its auxiliaries. The incremental cost of equipment does not change 
in a linear manner with decreasing capacity. In fact an engine model may be applicable to two 
alternatives since manufacturers produce engine models to address a range of horsepower 
requirements. This is also true of the pump and reduction gears. Therefore, going from four 
pumps to five may not change the model of the equipment, only the design of some of its 
components, i.e. shaft size and propeller geometry. This is true with the auxiliary systems as well 
where there may be even less selection in service ratings for this support equipment, i.e. service 
water cooling and lubrication systems. The small incremental reduction in equipment cost is 
more than off-set by the increase in construction and labor costs. The more systems to install, the 
labor cost increases almost linearly. The time to install a 150 gallon day tank vs. a 125 gallon day 
tank, or a 1-inch diameter fuel line vs. a 1.5-inch line is more or less the same. Therefore, the 
more pump systems and their auxiliaries to be supplied and installed the greater the total cost of 
this item of work. The axiom in regard to equipment, the fewer the number of pumps the lower 
the cost. 

For this BODR phase of the Project, one objective is to determine the optimum size of the 
northeast pump station’s pump capacities based on a life cycle cost analysis. Since the EAA 
Reservoir A-1’s future operational scenarios have yet to be determined, it was considered 
prudent to include and array of pump numbers from the traditional optimum number of three to 
six. Therefore, alternative pump station designs considered included multiple pump 
combinations. The analysis shall, therefore, provide useful information for the future design 
given the need for a smaller incremental inflow rate to the EAA Reservoir A-1.  

13.3.5.5  Pump Alternatives  

With the determination of the number of pumps and their respective rated capacities, the 
designer can select a pump type that satisfy the basic flow and head requirements. The head 
conditions for the proposed northeast pump station alternatives are in the low head range. Axial 
flow pumps deliver large capacity flows at low heads and have specific speed in the range of 
10,000 to 15,000+.  

 Ns  = Nt (Q^0.5)/H^0.75 

 Ns  = pump specific speed 

 Nt = pump rotative speed, (rpm) 
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 Q  = flow at the Best Efficiency Point (BEP) in gallons per minute (gpm) 

 H = head at the BEP, (feet) 

This pump type also maintains good efficiency at a constant speed over a considerable greater 
range of heads compared to the lower specific speed pumps and is particularly applicable to 
variable head duties. The suction lift of this type pump is negligible. These pumps are typically 
used for flood control, water supply, or drainage applications where low head conditions exist 
and high capacity is required. They are capable of low heads from six to 20 feet with capacities 
up to 500,000 gpm, (1,110 cfs).  

The advantages of axial flow pumps include: 

• Ability to address large flow requirements 

• Relatively inexpensive 

• The pump can be easily changed by changing an impeller, to satisfy a new duty point 

• Pull out designs allow the rotating element be quickly and easily removed for 
inspection 

• For long pumps the pull out design reduces crane capacity requirements 

The disadvantages: 

• Not capable of heads over 20 feet 

• No suction lift 

• Slow rotative speed of the pump requires a gear transmission to reduce the shaft 
speed of the driver or use of a slow speed pump 

• Water lubricated bearings result in higher maintenance requirements 

The low head conditions of the system designs of all alternatives of the northeast pump station 
will require axial flow pumps. Vertical pumps are the most common style pump currently being 
used in flood control stations. Typically the slow rotative speed of the pump requires a reduction 
gear transmission to reduce the shaft speed of the diesel driver. Therefore, the general 
arrangement is a vertical axial flow pump driven by a diesel engine through a right angle speed 
reducer. For smaller horsepower irrigation and drainage applications, horsepower (Hp) 
requirements under 150 Hp, the axial flow pump is typically driven by a v-belt transmission and 
an electric motor. Vertical axial flow pumps have their impeller submerged and therefore are 
self-priming. For large pump units with an “over the embankment discharge arrangement” and a 
siphon assisted delivery, vacuum systems are required to minimize the engine horsepower for 
start-up. Prior too removal of all air from the piping system, the pump must provide the head to 
raise the water up and over the siphon crest at a minimum flow and critical depth. For small to 
medium pump capacities the additional head generally encountered for start up conditions and 
the size of the pumping units do not justify the cost of a vacuum system for reduction in the 
driver’s required horsepower. Therefore the pump and driver are selected for the maximum static 
head conditions for start-up. The additional expense and risk for automation or remote operation 
of the system is further justification for a self-priming pump. 
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For vertical style pump applications, the discharge pipe may be above or below the base plate, 
given there is a base plate. The below-base plate discharge style pump is the much more 
frequently used arrangement. The above the base plate discharge results in the driver at an 
elevation far above the operating level at the base plate and an elevated pump house floor. Site 
conditions may result in this arrangement being the best option. It does have an advantage in 
regard to the ease of disconnecting the pump from the discharge pipe. However, the above the 
base plate discharge is typically not used in the low head conditions of flood control pumping in 
south Florida because of the increase in head that is the result of the higher discharge pipe invert 
elevation.  

Given no site constraints, it is often advisable to investigate the use of horizontal axial flow 
pumps for possible reduction of the height of the operating floor, reduction of the pump house 
square footage and the possibility of less system losses. Horizontal pumps have been utilized in 
many large capacity stations, some with pump propeller diameters greater than 120 inches. Some 
designers and operators prefer this style pump for the large capacity applications because of the 
better maintenance access to the drive shaft, bearings, and propeller. Horizontal pumps will 
require a vacuum priming system since the propeller is typically not submerged. They will also 
require a parallel shaft style reduction gear with the shaft in a horizontal position.  

Rotodynamic pumps achieve their best efficiency at only one rate of flow and head, the BEP. 
Pumps can operate satisfactorily within a hydraulic range to the left (low flow) and to the right 
(high flow) of BEP. For large stations with frequent usage, higher pump efficiencies can lower 
the installed horsepower requirements and reduce capital and operating costs significantly. 
Therefore, the station designer should consider higher efficiency equipment on a life cycle basis. 
Energy consumption can be reduced if the following factors are considered when specifying the 
pump: 

• It may be desirable to select a pump that has a lower peak efficiency but a flatter 
efficiency curve to address the static head range 

• Engine: The efficiency of an engine is affected by the load. An engine will typically 
have a greater fuel consumption rate under part load 

• An objective of the pump selection and the station design is to achieve the lowest 
total head and highest efficiency to provide the smallest driver and the lowest energy 
cost 

Pumps have a preferred operating region (POR), for head and capacity. Operation of the pump 
within this region will not significantly affect the service life of the pump by the additional 
hydraulic loading, vibration, and flow separation. The POR for most centrifugal pumps is 
between 70 percent and 120 percent of the BEP. For high specific speed pumps the POR is 
between 80 percent and 115 percent of BEP. The allowable operating region (AOR) is the range 
of rates of flow and head over which the service life of the pump is not seriously compromised. 
Vibration levels exceeding the allowable limits is one criteria used by the pump manufacturers in 
establishing the AOR. Net positive suction head available (NPSHA), may also limit the AOR 
when the pump operation is over a wide range of flows.  

There are a number of additional pump design considerations that become a concern with 
operation at the limits of the AOR including: 
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• Flow velocities in the casing throat 

• Stress limits of the shaft material 

• Shaft fatigue 

• Horsepower limitations 

• Upthrust 

• Suction recirculation 

• Temperature rise 

• Flow separation 

The objective of the station designer as well as the pump designer is to ensure the POR satisfies 
the range of system heads. Operation outside this region should be limited. This objective is not 
just from the perspective of the service life of the mechanical components but also in regard to 
efficiency. Energy costs for pumps that see continuous use become the dominant factor in the life 
cycle cost analysis (LCC). Operation left or right of BEP can result in significantly lower 
efficiencies and therefore much higher energy use. A pump is normally selected on the basis of a 
duty point, i.e. a required head and flow or a working range of flow and head conditions. The 
pump designer selects a pump model and speed that satisfies the system requirements and 
establishes the BEP. 

There is a general relationship between specific speed and efficiency. The effect of pump size 
(capacity) is also significant. See Figure 13.3-4  

Figure 13.3-3 Relationship of Specific Speed to Flow and Efficiency 
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From this generalized illustration it can be concluded that for a high capacity application, the 
lower the specific speed of the pump the better opportunity for better efficiency. However, for a 
given duty point, a higher specific speed selection is a smaller pump at a higher speed, saving in 
both pump and driver cost. These factors must be weighed for the most cost effective and 
reliable design. The efficiencies of the figure represent the pump bowl efficiency which excludes 
losses within the pump components. The pump efficiency, the ratio of the pump output power to 
the pump input power that is the ratio of the water horsepower to the brake horsepower is 
somewhat less. Published data on pump efficiencies is not readily available from many 
manufacturers. Therefore bowl efficiencies shall be used in the analysis. In addition, since it is 
too premature to determine accurate efficiency maximums and minimums for the full operating 
range of the pumps, the efficiency at the rated condition shall be used in the energy calculations 
of the analysis.  

The overall efficiency, the ratio of the energy imparted to the liquid by the pump to the energy 
supplied to the driver; that is the ratio of the water horsepower to the power input to the primary 
driver was estimated using 78 percent efficiency for the engine driver through the reduction gear. 
See the latter discussion in the LCC which attempts to estimate part load fuel consumption rate 
for the engine models selected for this analysis.  

13.3.5.6 Pump Equipment General Arrangement 

With the pump type established, station concept design alternatives can be developed that 
include appropriate intake and discharge structures that satisfy the hydraulic requirements as well 
as address the constraints and challenges of the site. To help with the development of the 
station’s mechanical arrangement it is important to establish the operation and maintenance 
objectives including: 

• Reliable facility capable of operation during extreme storm events to maintain flood 
protection 

• Efficient operation to minimize energy costs 

• Robust structural and mechanical systems to provide a long service life 

• Flexibility to adjust operation to possible ultimate changed hydraulic conditions 

• Automated operation to reduce operating costs 

• Minimize maintenance costs by use of appropriate corrosive resistant materials and 
coating systems and the proper site and building design 

The selected concept designs are typically compared using an LCC to establish the best cost 
alternative. With selection of the station design and its mechanical arrangement the requirements 
and characteristics of the system can be detailed and a final selection of the pump model can be 
selected. Iterative modifications of the station and/or system design may be required to achieve 
an optimum design. Such changes may be as dramatic as the number of pumps or pump type 
such as double suction vs. single suction to better match horsepower requirements to the 
available drivers.  



EAA Reservoir A-1 Basis of Design Report January, 2006 
 

BLACK & VEATCH  MECHANICAL DESIGN 13-20

13.3.5.7 Intake Alternatives  

The intake's primary function is to provide the required flow to the pump. This flow should be 
uniform with a minimum of rotational wakes, free of harmful debris, have enough depth to 
prevent the formation of free surface vortices, and have an approach speed that avoids flow 
separation at boundaries. The pump intake also performs a number of other functions including 
providing the foundation for the service bridge and the pump house. The design objective from a 
cost perspective is to keep the depth and footprint size of this substructure to the minimum 
necessary to satisfy the hydraulic criteria. Therefore the structural design for the operating 
platform functions should accommodate the intake's minimum hydraulic geometric design in lieu 
of enlarging the intake to address these activities. However, in the case of rectangular intakes, 
from a hydraulic perspective, longer is better. So, if there is a need to increase the size of the 
intake, increasing its length will improve the flow characteristics to the pump. 

The intake design is typically the responsibility of the pump purchaser. There are only a few 
available guidelines for the design of the pump intake, the more notable are the Hydraulic 
Institute Standard ANSI/HI 9.8-1998-Pump Intake Design, the British Hydraulics Research 
Association (BHRA) publication by Prosser, 1977 , U.S. Army Corps of Engineers Technical 
Letter Report by Triplett -1988 and the design guide recommended by Ingersoll-Dresser Pump 
Company -1991. The USACE Engineering Manual EM 1110-2-3105 also provides sump design 
guidance. The standard generally used in North America to design the geometry of the intake is 
the ANSI/HI 9.8-1998 - Pump Intake Design Standard. In accordance with section 9.8 of the 
hydraulic institute (HI) standard, each pump shall be installed in its own bay. The pump bay shall 
have adequate width and depth to limit the approach velocity to 1.5 fps. 

The intake structure should be designed to allow the pumps to achieve their optimum hydraulic 
performance for all operating conditions. A good design ensures that the adverse flow 
phenomena are within the limits outlined in ANSI/HI Section 9.8.5.6. The hydraulic conditions 
that can adversely affect the pump performance and should not be present to an excessive degree 
are: 

• Submerged vortices: Submerged vortices cause rapid changes in the local pressure on 
the pump propeller as a vortex core is ingested. This will result in severe vibration 
and cavitation. 

• Free-surface vortices: Similarly, free surface vortices will cause rapid changes in the 
local pressure on the pump propeller as the vortex core is ingested, resulting in 
reduction of the pump discharge and a loss of efficiency. This, and any other air 
ingestion can cause fluctuations of impeller load which result in noise and vibration 
which may lead to physical damage. 

• Swirl of flow entering the pump: Swirl is the ratio of the rotational and axial velocity 
components in the pump column. Swirl exists in the flow entering the pump if the 
tangential component of velocity is present in addition to the axial component. This 
condition does not comply with design assumptions in regard to the inlet velocity 
vector at the propeller vanes. Therefore, swirl in the pump intake can cause a 
significant change in the operating conditions for a pump resulting in changes in the 
flow capacity, power requirements and efficiency. It can also result in local vortex-
type pressure reductions that induce air cores extending into the pump. Severe 
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swirling flow or pre-rotation, when centered on the pump axis has an additional effect 
on the pump performance that can either enhance or reduce the pump's performance 
depending on the direction of the rotation.  

• Non-uniform spatial distribution of velocity at the impeller eye: Unsteady flow causes 
the load on the impeller to fluctuate, which can lead to noise, vibration and bearing 
problems. 

• Entrained air or gas bubbles: Air gulping or aerated flow will reduce pump discharge 
and loss of efficiency. Small quantities of air can result in significant efficiency drop, 
i.e. 3 percent free air showed a drop of 15 percent efficiency.  

Ideally, the flow of water into any pump should be uniform, steady, and free from swirl and 
entrained air. Lack of uniformity can cause the pump to operate away from the optimum design 
condition, and at a lower hydraulic efficiency. The negative impact of each of these phenomena 
on pump performance depends on pump specific speed and size, as well as other design features 
of the pump that are specific to a given pump manufacturer. In general, large axial flow pumps 
(high specific speed) are more sensitive to adverse flow phenomena than small pumps or radial 
flow pumps (low specific speed). A more quantitative assessment of which pump types may be 
expected to withstand a given level of adverse phenomena with no ill effects has not been 
performed.  

• In designing an intake structure, the following points must be considered: 

- Flow from the forebay should be directed toward the pump inlets in such a way 
that the flow reaches the inlets with a minimum of swirl. 

- In order to prevent the formation of air-entraining surface vortices in the sump, 
the walls must be designed to avoid stagnation regions in the flow. A properly 
placed wall close to the inlet can reduce the tendency toward localized swirl and 
vorticity. The liquid depth also must be great enough to suppress surface vortices. 

- Although excessive turbulence or large eddies should be avoided, some 
turbulence does help to prevent the formation and growth of vortices. 

- The sump should be as small and as simple as feasible to minimize construction 
costs. However, the required sump volume may be specified for other reasons, 
such as to provide for a minimum or maximum retention time.  

- Large scale turbulence within the intake will cause uneven blade loading resulting 
in pump vibration and noise.  

- A distorted velocity profile caused for example by a clogged trash rack will 
promote swirl and vortex formation. 

- Boundaries between stagnant regions and the main flow tend to be unstable and 
fluctuate on position. These regions promote unsteadiness in the main flow and 
increase the chances of the formation of air entraining vortices. 

For flood control and water supply stations of large capacity there are two basic intake types: 
Rectangular Intakes and Formed Suction Intakes. 
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Rectangular intakes are the most common intake with the water entering from the forebay of the 
structure into the intake and then the bell of the pump. The intake dimensions are determined as 
multiples of the pump bell diameter. The inlet bell diameter is based on limiting the bell inlet 
velocity to 5.5 fps. 

 Where: 
A = Bell Area 
Q = Pump Capacity 
D = Pump Diameter 
S = Submergences 

Bell Area (feet2) A = Pump Capacity Q / 5.5 fps. 
 

Bell Diameter (feet) D = 2 (A / 3.14)0.5 
 
In accordance with the HI standard Section 9.7, the required minimum submergence to ensure 
there is no formation of free surface vortices is determined by the following empirical formula: 

Submergence S = D + 0.58Q / D1.5 
 
The intake geometry recommended by the HI standard is based years of observation of 
constructed stations and numerous model studies. Table 13.3-1 summarizes the intake 
dimensions in accordance with the HI standards. 

Table 13.3-1 Intake Dimensions per HI Standards 

Description Recommended Dimension of Bell 
Diameter 

Bell centerline to entrance of intake 
and location of trash rack 

5D1 

Bell centerline to backwall 0.75D 
Bottom of bell to floor 0.52 
Minimum water depth above floor S+0.5D 
Bay width 2D 
1D = Bell Diameter  

 
Formed Suction Intake (FSI) designs were developed by the USACE by the Hydraulics 
Laboratory in Vicksburg. The intake was developed to minimize the submergence needed as well 
as the width in comparison to the rectangular intake. The USACE experimented with a number 
of intakes and evaluated their performance based on the velocity distribution at the impeller. The 
geometry for the intake is presented in the USACE ETL 1110-2-327 as well as in Appendix I of 
EM 1110-2-3105. HI 9.8 also provides the geometry of the type 10 intake. The geometry is 
presented in terms of the throat diameter which commonly taken as the impeller diameter. The 
use of a FSI is typically limited to the large capacity pumps, 84-inch diameter and larger.  

There is a significant difference in the submergence as determined by the USACE EM 1110-2-
3105 and HI 9.8 with the HI intake being considerably deeper. Therefore, the use of the USACE 
method will significantly reduce pump station excavation, dewatering and substructure costs. 
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The use of the USACE method for determining submergence should be used with caution since 
there have been a number of physical model tests performed for various projects where the 
intake developed unfavorable flow conditions. Therefore for this project HI 9.8 shall be followed 
for the submergence calculations. During the physical model tests reduction in submergence 
shall be explored. At this point in the design, following Hydraulic Institute Standard 9.8 
standards, there is very little difference between the calculated submergence of the two intake 
types. Subsequently, there are also only a few feet of difference in intake channel floor elevation 
between the two types of intakes. The FSI, however, can provide a significant difference in the 
width and length of the intake. Given the operating floor space requirements above do not govern 
the substructure size, (they typically do), there can being a footprint size reduction using the FSI.  

It should also be noted, the ITT Industries has conducted model testing for their wet column 
mixed-flow pumps with both suction bell and the USCOE Type 10 FSI intakes. This testing was 
completed for the Davis Pond Diversion Project in St. Charles Parish, Louisiana. The rating for 
the prototype pump was 190 cfs at 16.6 TDH. The testing results revealed peak efficiencies with 
the FSI to be 81 percent; the same prototype tested with a suction bell intake configuration had 
approximately 87 percent peak efficiencies. ITT Industries attributes this difference to the FSI 
either due to additional head loss and/or because of a poorer flow pattern into the impeller. 

The intake shall be provided a means to be dewatered for inspection, maintenance, and/or 
removal of the pumps. For smaller stations with an intake height from floor to the bridge of 
between 14 and 18+ feet the intake can be designed to be dewatered in a similar manner as the 
SFWMD’s spillways, with a needle beam and dewatering needles. The standard dewatering 
needles are aluminum interlocking structural frames with a height of 22 feet and widths of 2, 3, 
and 4 feet. The bottom of the needles are placed on a sill provided in the base slab and are leaned 
against the needle beam at a 10:1 angle. The needle beam may be a permanent installation or 
may be placed in vertical slots in the abutments or piers at the time of dewatering. For larger 
stations with deep intakes, dewatering bulkheads are used. These are structural steel gate like 
bulkheads that are lowered into slots in the abutments and piers by a crane. The bulkheads span 
the width of the bay and have equal heights so when stacked the top elevation is above the 
maximum suction design stage.  

13.3.5.8 Discharge Works Alternatives  

There are a number of discharge arrangement variations which can generally be categorized into 
two different styles: “over the embankment” or “through the embankment.” 

13.3.5.8.1 Over-the-Embankment Discharge 

For this discharge arrangement the invert of the discharge line or tunnel shall be equal to or be 
above the maximum discharge pool elevation to prevent backflow through the pumps when they 
are not running. This arrangement often includes the use of a siphon which can be justified on 
the energy saved due to the lower head when primed. The discharge line requires a relief/vacuum 
valve at the highest point to allow the venting of the air and closure when the siphon is 
established. The pump should be selected to operate over the entire range of heads provided by 
the siphon. 
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13.3.5.8.2 Through-the-Embankment Discharge 

For this arrangement the discharge line runs horizontally through the embankment typically at an 
invert elevation that is established by the vertical height requirements of the pump. If the crest of 
the discharge pipe in always below the discharge pool elevation, this alternative will have no 
disadvantage in regard to energy usage relative to that of a siphon assisted discharge. However, 
this style discharge does require a means to prevent backflow through the pump when shut off. 
USACE EM 1110-2-3105 Mechanical and Electrical Design of Pump Stations requires two 
means to prevent backflow. Typically the primary method for smaller discharge pipes is the use 
of a flap valve. For larger diameter pipes and discharge tunnels a motor operated slide or roller 
gate is specified. The second means of backflow prevention is a matter of interpretation of the 
USACE manual. Dewatering bulkheads are generally considered as an adequate backup for 
primary backflow prevention method. However, the USACE preference is to provide a second 
gate. The alternatives of this analysis, with the “through the embankment” discharge 
arrangements and flap gates, (Alternatives 3 and 4), have a second gate. This gate, however, is 
located in the intake and provides a means for dewatering of the pump suction bay of inspection 
and/or removal. 

The top lip or crest elevation of the exit opening of the discharge tunnel or pipe for those 
alternatives with a vacuum priming system and assisted siphon flow delivery will require a 
minimum submergence below the predicted low groundwater elevation of the discharge channel. 
This low water elevation was assumed to be +5.6 feet NAVD88. The top lip or crest was 
conservatively set well below this low water stage to ensure a vacuum in the tunnel/pipe can be 
obtained as well as ensure the development of the siphon. 

13.3.5.9 Description of Alternatives  

As discussed, there is some degree of uncertainty in regard operational criteria of the station. The 
historic hydrologic flows would indicate the need for possibly small capacity (less than 1,000 
cfs) flow capabilities. However, the future build-out of the EAA Reservoir A-1/STA-3/4 system 
has yet to be determined. For the purposes of this BODR, four arrangement alternatives were 
evaluated to determine the best arrangement for the new Pump station. Alternatives considered 
are discussed in Appendix 13-2, Mechanical Layout Alternatives Evaluation Technical 
Memorandum. Because the evaluation was conducted prior to the final sizing of the pump 
station, an estimated capacity of 3,000 cfs was used. The alternatives considered included: 
 

• Three vertical axial flow pumps, each with 1,000 cfs capacity. 
• Three horizontal axial flow pumps, each with 1,000 cfs capacity. 
• Four vertical axial flow pumps, each with a 750 cfs capacity 
• Five vertical axial flow pumps, each with a 600 cfs capacity 

In regard to intakes, a FSI was selected for the larger pump alternatives, Alternatives 1, 2, and 3. 
The FSI will provide significant substructure width reduction in comparison with a rectangular 
intake while satisfying the operating floor space requirements, i.e. operating distance between 
engine drivers. The station substructure length is largely governed by the operating floor 
requirements, namely the service bridge, equipment lay down floor area within the pump house, 
control room, driver and reduction gear, and the trash rack and collection system. For the five 
pump alternative, Alternative 4, the rectangular intake’s greater width affords additional space 
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between the engine units, while the FSI begins to make the floor a bit too congested. Including 
the rectangular intake in the analysis also affords an opportunity to compare construction costs, 
admittedly not an apple to apples comparison, but possibly an indicator of the advantage of the 
rectangular intake’s more inexpensive reinforced concrete unit costs.  

The horizontal pump arrangement, obviously results in a number of uniquely different operating 
floor requirements. With the pump unit outside the pump house the area and height requirements 
of this facility are significantly reduced. However, the location of the control room must be 
located on one side of the house or the other. Since all the control rooms are elevated well above 
the operating floor level, location and orientation of the engine control panels to be within site of 
the operator should not be a problem. A standard USACE Type 10 FSI was used for the 
horizontal pump. The SFWMD’s “Major Pump Station Engineering Guidelines” includes a 
sectional view of a very long formed intake with no defined geometry provided. This intake is 
apparently the proprietary design of the authors of the guideline so it was decided to use the 
USACE standard FSI. This results in an elbow prior to the pump. Typically a distance of (5) 
diameters from an elbow to the impeller is desired by the manufacturer to ensure a uniform flow 
to the impeller. This 50 feet length was considered excessive, 30 feet was provided, with the 
thought that flow straightening vanes could be provided in the elbow to help provide a uniform 
flow pattern. 

Alternative 1 utilized a similar “up and over the embankment” discharge arrangement as its  
G-370 pump station with a discharge tunnel that gradually increased in cross sectional area and 
exits below low water so a siphon assisted delivery is ensured. The discharge tunnel design 
followed the SFWMD’s “Major Pump Station Engineering Guidelines” and the “Hydraulic 
Design Criteria” for the inflow pump stations of STA-3/4, prepared by Burns & McDonnell, 
dated April 2000 in regard to target velocities, namely six fps at the tunnel crest and between two 
to four (3.3) fps at the discharge opening. The top lip of the tunnel opening was set well below 
minimum low groundwater stage. The width of the tunnel discharge opening is set at the same 
width as the intake bay.  

Alternative 2 with the three 1,000 cfs horizontal pump utilized a “through the embankment” 
discharge arrangement. However, because of the large diameter of the pump, the pipe crest is 
above the maximum pool elevation. Therefore a discharge tunnel was added similar to 
Alternative 1, with its opening below low groundwater stage to again permit a siphon assisted 
delivery.  

The last two alternatives, Alternatives 3 and 4 utilized a “through the embankment” arrangement 
with a straight horizontal discharge and backflow gates.  

13.3.5.9.1 Alternative 1 

This alternative shall have three vertical axial flow pumps with a rated capacity of 1,000 cfs 
(448,833 gpm) each. The intake shall be a formed suction intake (FSI) in accordance with the 
geometry defined in the USACE Engineering Manual EM 1110-2-3105. The submergence 
requirements shall be in accordance with the HI-9.8-1998, Pump Intake Design Standard. The 
discharge arrangement shall be an “up and over the protection elevation” arrangement with the 
discharge being pumped over a weir crest to a discharge tunnel. The exit of discharge tunnel 
shall be submerged to permit siphon assisted delivery of the flow as well as partial recovery of 
the velocity head. A vacuum system shall be provided to assist in the development of the siphon 
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and removal of air from the discharge tunnel. The pump shall be driven by a diesel engine driver 
through a right angle reduction gear.  

13.3.5.9.2 Alternative 2 

This alternative shall have three horizontal axial flow pumps with a rated capacity of 1,000 cfs 
(448,833 gpm) each. The intake shall be a formed suction intake (FSI) in accordance with the 
geometry defined in the USACE of Engineers Engineering Manual EM 1110-2-3105. The 
submergence requirements shall be in accordance with the Hydraulic Institute (HI) HI-9.8-1998, 
Pump Intake Design Standard. The discharge arrangement shall be a “through the embankment” 
arrangement with the discharge flowing horizontally from the pump to a discharge tunnel. Gates 
shall required to prevent backflow. The exit of discharge tunnel shall be submerged to permit 
siphon assisted delivery of the flow as well as partial recovery of the velocity head. A vacuum 
system shall be provided to prime the horizontal pump. The pump shall be driven by a diesel 
engine driver through a parallel shaft reduction gear. 

13.3.5.9.3 Alternative 3 

This alternative shall have four vertical axial flow pumps with a rated capacity of 750 cfs 
(336,625 gpm) each. The intake shall be a FSI in accordance with the geometry defined in the 
USACE Engineering Manual EM 1110-2-3105. The submergence requirements shall be in 
accordance with the HI-9.8-1998, Pump Intake Design Standard. The discharge arrangement 
shall be a “through the embankment” arrangement with the discharge being pumped horizontally 
to the EAA Reservoir A-1 with use of gates to prevent backflow. The pump shall be driven by a 
diesel engine driver through a right angle reduction gear. (This alternative was later found to be 
the least energy efficient and was not reviewed further.) 

13.3.5.9.4 Alternative 3A 

After development of the system losses it was determined Alternative 3 be revised to include a 
turned down discharge and use of a siphon assisted flow delivery to make it more competitive 
with the other alternatives in regard to energy usage. This alternative shall have four vertical 
axial flow pumps with a rated capacity of 750 cfs (336,625 gpm) each. The intake shall be a FSI 
in accordance with the geometry defined in the USACE Engineering Manual EM 1110-2-3105. 
The submergence requirements shall be in accordance with the HI-9.8-1998, Pump Intake 
Design Standard. The discharge arrangement shall be a “through the embankment” arrangement 
with the discharge turned down with its exit submerged to take advantage of a siphon assisted 
delivery. Auto controlled slide gates shall be used to prevent backflow. The pump shall be driven 
by a diesel engine driver through a right angle reduction gear.  

13.3.5.9.5 Alternative 4 and 4A 

This alternative shall have five vertical axial flow pumps with a rated capacity of 600 cfs 
(269,300 gpm) each. The intake shall be rectangular intake in accordance with the geometry 
defined in the HI ANSI/HI-9.8-1998, Pump Intake Design Standard. The discharge arrangement 
shall be an “through the embankment” arrangement with the discharge being pumped 
horizontally to the EAA Reservoir A-1 with use of gates to prevent backflow. The pump shall be 
driven by a diesel engine driver through a right angle reduction gear. (Alternative 4A was 
developed to eliminate the flap gate of the original Alternative 4 design and replace it with a 
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backflow electric operated slide gate to reduce energy losses. Alternative 4 was dropped from 
further review.) 

13.3.5.10 Intake Geometry for Proposed Alternatives 

The formed suction intake geometry for the proposed alternative flow rate is indicated in Table 
13.3-2. The rectangular intake geometry for the proposed alternative flow rate is indicated in 
Table 13.3-3. 

Table 13.3-2 Formed Suction Intake Geometry 

Geometry Alternative 1 Alternative  2 Alternative  3A 
Capacity at rated condition (cfs/gpm) 1,000/448,830 1,000/448,830 750/336,623 
Throat Diameter (inches/feet) 120/10 120/10 102/8.5 
Submergence (inches/feet) 290/24.2 290/24/2 257/21.4 
Pump centerline to entrance (feet) 33.0 33.0 28.05 
FSI height (feet) 8.80 8.80 7.48 
FSI width (feet) 23.10 23.10 19.64 
Min. water depth above floor (feet) 28.57 28.57 25.15 
*Low Water shut-off elevation  
(feet NAVD88) 

5.6 5.6 5.6 

Intake slab elevation (feet NAVD88) -20.71 -20.71 -16.75 
*assumes one foot head differential across trash rack due to blockage at design low water 

 

Table 13.3-3 Rectangular Intake Geometry 

Geometry                       Alternative 4A 
Capacity at rated condition (cfs/gpm) 600/269,298 
Bell Diameter (inches/feet) 11.79/109 
Submergence (inches/feet) 234/19.5 
Bell centerline to entrance (feet) 58.9 
Bell centerline to backwall (feet) 8.8 
Bell inlet to floor (feet) 5.9 
Bay width (feet) 23.6 
Min. water depth above floor (feet) 25.41 
*Low Water shut-off elevation (feet 
NAVD88) 

5.6 

Intake slab elevation (feet NAVD88) -17.01 
*assumes one foot head differential across trash rack due to blockage at design low water 

 

13.3.6 Mechanical Engineering Analysis and Design 

13.3.6.1 General Mechanical Arrangement Design for Station Alternatives 

13.3.6.1.1 General Pump Station Description 

The mechanical design of the pump station includes the pumps, pump drivers, and 
appurtenances. The alternative conceptual designs of the pump station all differ in the 
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mechanical arrangement, and the subsequent power requirements. All alternatives of the pump 
station shall utilize axial flow pumps with gear reduction transmissions, and diesel engine 
drivers. The pump station equipment layout shall generally be in accordance with USACE EM 
1110-2-3105 Mechanical and Electrical Design of Pump Stations and the SFWMD’s “Major 
Pump Station Engineering Guidelines”. The alternatives shall include all required and preferred 
auxiliaries including, flexible connections, tension bars, backflow prevention, vacuum priming 
systems and air vents, lube oil systems, waste lube oil system, etc. as appropriate. The pump 
units will be capable of local/manual, local/auto and remote operation. Stilling wells with water 
level sensors and low water level shut off switches shall be installed in each pump bay. The 
diesel engine drivers shall be water cooled. A diesel fuel system shall include aboveground 
double-walled fuel storage tanks, double walled fuel piping, leak monitoring devices, fuel level 
measurement, filling pipes, venting pipes, access manholes, etc. The fuel storage system will be 
designed to hold ten days of fuel for continuous operation of all pumps and accessories. The 
pump house shall have ventilation as required for the equipment operation. The supply fans for 
building ventilation shall provide filtered air and shall be thermostatically controlled. An air-
conditioned control room, as well as break room with restrooms shall be provided. An air-
conditioned electrical room shall be provided for the electrical control equipment. A standby 
power engine-generator w/ back-up shall be provided for the building service loads. Trash racks 
with motorized rakes shall be provided to protect the pumps. The trash racks shall be designed to 
minimize head loss and protect the pump in accordance with the pump manufacturer's 
recommendations. The rack and rake shall be designed for easy removal and maintenance. All 
subaqueous components are to be corrosive resistant. The rake shall operate when the pump is 
operating. Trash shall be deposited in a dump site. The rake shall have a back-up redundant 
system.  

13.3.7 System Analysis of Station Alternatives  

13.3.7.1 System Design Requirements 

The USACE Manual EM 1110-2-3105, Mechanical and Electrical Design of Pump Stations 
provides a good reference for the system design of the station and development of the operating 
range for the pump including the static heads, friction losses, exit losses and the velocity head. In 
the design phase, the engineer develops station system curves for the operating range established 
by the hydrologic design. This operating range consists of the maximum and minimum intake 
and discharge stages and the corresponding flow capacities. This analysis typically results in two 
station system curves, one curve representing the design flood condition or a low head/high 
capacity condition, and the other representing a maximum operating condition or a high 
head/low capacity condition. The intersection of the pump curve with these system curves 
represents the expected performance range for the pump. Since the system curves are based on 
hydrological probabilities, the design engineer often adds a conservative margin to the 
performance requirements of the pump to ensure there is adequate horsepower and capacity to 
address the unexpected event.  

13.3.7.2 System Analysis  

Based on the “Hydraulic Design Criteria” for the inflow pump stations of STA-3/4, prepared by 
Burns & McDonnell, dated April 2000, the following pumping conditions for all of the 
alternatives shall be assumed as presented in Table 13.3-4. The static head conditions for the 
alternatives are as presented in Table 13.3-5. 
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Table 13.3-4 Pumping Conditions for all of the Alternatives 

Maximum 
Suction 
Stage 

Normal 
Suction 
Stage 

Low Water 
Stage 

Low Water 
Shut-off 

Maximum 
Discharge 

Stage 

Minimum 
Discharge 

Stage 

14.0 feet 8.6 feet 6.6 feet *5.6 feet 20.6 feet 8.6 feet 

*Based on a one head differential across the trash rack at low water stage. 

Table 13.3-5 Pumping Static Head Conditions 

Alter- 
native 

Maximum 
Static 
Head 
(feet) 

w/siphon 

Maximum 
Static 
Head 

(feet) w/o 
siphon 

Minimum 
Static 
Head 
(feet) 

w/siphon 

Minimum 
Static 
Head 

(feet) w/o 
siphon 

Normal 
Static 
Head 
(feet) 

w/siphon 

Normal 
Static 
Head 
(feet) 
w/o 

siphon 

Start-
up 

Head 
(feet) w/ 
suction 
at 8.6 

1 13.6 21.6 -5.4 14.6 -1.4 to 
10.6 

18.6  *14.6 

2 13.6 16.6 -5.4 9.6 -1.4 to 
10.6 

13.6 13.6 

3 N/A 13.85 N/A 6.85 N/A 10.85 10.85 
3A 13.6 13.85 -5.4 6.85 -1.4 to 

10.6 
10.85 10.85 

4A N/A 13.6 N/A 0.35 N/A 4.35 4.35 
All elevations in accordance with NAVD88 
*Based on SFWMD design guide the pump must be able to pump to the mid-height of the discharge tunnel 
above the weir crest. 

 
For the purpose of the mechanical system design the static heads are calculated from the 
elevation of the water in the intake on the pump side of the trash rack. In addition to the static 
head there are the dynamic losses that include: 

• Friction loss in the pipe 
• Loss in the pipe bends 
• Loss at the outlet 
• Loss at the bell inlet or FSI inlet 
• Flap valve loss 

For this analysis the total head for the rated pump capacity shall be established as an initial step 
towards defining the BEP for the pump. For the purposes of determination of system losses, and 
as a safety margin EM 1110-2-3105 recommends the entire velocity head be considered 
unrecoverable and thereby added to the other losses. The discharge tunnels for Alternatives 1 and 
2 have a gradually expanding geometry to slow velocities to between two and four fps at the exit. 
Since there will be some velocity recovery with the tunnel design the exit loss shall be ignored 
for these alternatives.  
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Losses at the entrance, bends, and valves are called minor losses as distinguished from the 
friction loss in the straight pipe. All energy loss terms can be expressed in terms of the local 
average velocities. 

h = K (V2)/2g 

Where:  h = head 
K = coefficient 
V = Velocity 
G = Gravity 

The coefficient “K” is an empirical value developed from experiment. There are a number of 
references that can be used to find the value of “K” for various system components i.e. 
“Handbook of Hydraulics” Brater and King and “Cameron Hydraulic Data” produced by 
Ingersoll-Rand Company.  

 FSI  Entrance Bell Entrance 45°      Elbow 90°      Elbow Flap Valve 

K 0.15 0.05 0.18 0.25 1.0 

 
To develop a feel for the system’s dynamic losses at the rated capacity for comparative purposes 
Table 13.3-6 was prepared. 

Table 13.3-6 System Dynamic Losses at Rated Capacity 

As Feet of Head Loss 

Alter- 
native 

Capacity 
(cfs) 

Velocity 
(fps) 

FSI 
Entrance 

Bell 
Entrance 

45° 
Elbow 

90° 
Elbow 

Flap 
Valve Total 

1 1,000 12.74 0.38  0.45 0.63  1.46 
2 1,000 11.93 0.33  0.40 0.55  1.28 
3 750 13.22 0.40   0.67 2.71 3.78 
3A 750 13.22 0.40  0.49 0.67  1.56 
4 600 13.59  0.14  0.71 2.87 3.72 
4A 600 13.59  0.14  0.71  *1.84 

As Equivalent Feet of Straight Pipe Using the Cameron Data 
Alter- 
native 

Capacity 
(cfs) 

Velocity 
(fps) 

FSI 
Entrance 

Bell 
Entrance 

45° 
Elbow 

90° 
Elbow 

Flap 
Valve Total 

1 1,000 80 75  75 100  330 
2 1,000 50 75  75 100  300 
3 750 25 75   100 350 550 
3A 750 50 75  75 100  300 
4 600 25  25  100 350 500 
4A 600 25 25 100 150    
*1.0 ft. added for exit loss 
 

The losses in the portion of the pump that is supplied by the manufacturer, (between the suction 
bell and the end of the discharge elbow) are considered internal pump losses and are typically not 
included in the system head loss determination. The calculation of these internal pump losses is 
the responsibility the pump manufacturer. For this analysis to get a reasonable estimate of energy 
cost for the LCC, 2.5-feet of head loss has been added to the total head of all the alternatives for 
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the internal pump loss. From the review of this and the previous table modification to 
Alternatives 3 and 4 were made resulting in Alternatives 3A and 4A. Details are presented in a 
later discussion. 

13.3.7.3 Pump Performance Requirements  

13.3.7.3.1 Rated Condition 

The normal operation, or the most frequent operating condition, shall be for stage control during 
less than design storm events. Typically, running all pumps to address inflows from normal rain 
events or from the maintenance of the groundwater stages within the basin will result in a 
relatively quick drawn down of the NNRC given the agricultural inflow stations have ceased 
operation. The station operation, therefore, will be often restricted to one pump. As discussed, 
the number and capacity of pumps selected for this analysis to address the potential EAA 
Reservoir A-1 operational plan will provide a valuable comparative analysis of an array of pump 
combinations. However, the station's priority is to reliably operate during the standard project 
flood (SPF) conditions which potentially at the start of the event may be at the canal’s minimum 
stage. In time the canal stages under these flood conditions will approach the maximum canal 
stage conditions and the pool to pool head differential would decrease. As discussed in the 
operational model, the EAA Reservoir A-1 stage will likely have seasonal schedules, with the 
wet season stage lower to provide more storage for the traditionally larger basin runoff. 
Consequently, the pumping operations during normal operating conditions as well as the flood 
events during this season could potentially have much lower head conditions. This is not 
reflected in the model to any significant degree since the suction stage was taken as elevation 8.6 
NAVD88 for all pumping to simplify the analysis. The future design phases of the station will 
need to more accurately predict the seasonal stage conditions so the system curves will reflect 
the actual pump performance requirements. It should be emphasized, for low head flood control 
pumps, the static, pool to pool, head represents the primary portion of the total system head and 
therefore the over-riding and critical consideration in the establishment of the rated condition. 
This static head range could present a significant challenge to the manufacturer in regard to 
ensuring the operations are within the preferred operating region of the pump. The intersection 
points of the minimum static head system H/Q curve and the maximum (EAA Reservoir A-1 
full) static head H/Q curve with the pump H/Q curve may be located in undesirable or unstable 
regions of the pump curve or at the minimum head a runout condition may occur that causes a 
net positive suction head (NPSH) problem. In addition, the more or less double duty point caused 
by the seasonal variation in operation will make it very unlikely there will be an optimum 
operating condition for the BEP for the pump. Dry season operation should be to the left of the 
BEP and during wet season with the stages in the EAA Reservoir A-1 lowered, the operating 
point moves to the right of BEP. Therefore, the BEP-rated condition point should be located to 
the left of the design flood (minimum static head condition) duty point to have the best efficiency 
of the pump at the normal operating conditions. In other words, the rated condition point should 
be located between the design flood/minimum pool stage (at 110 percent of the rated flow) and 
maximum EAA Reservoir A-1 stage (at the 80 percent of the rated flow) on the pump H/Q curve.  

To attempt to define the pump’s rated condition, the head at the rated capacity was set at or near 
the average  head conditions established by our hypothetical operational model, EAA Reservoir 
A-1 stage 14.24 NAVD88 (wet season), and 16.15 NAVD88 (dry season) with a suction stage at 
the normal level of 8.6 NAVD88. For Alternatives 1, 2 and 3A with the siphon assisted delivery, 
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this static head defines where their BEP should be. For Alternative 3, with its pipe crest at 20.85 
NAVD88 then 12.25 should be its rated point. The rated capacity and head for the pump 
alternatives are summarized in Table 13.3-7. 

Table 13.3-7 Pump Design Capacity at Rated Conditions 

Alter- 
native  

Capacity 
(cfs/gpm) 

Velocity 
Head 
(feet) 

Static 
Head 
(feet) 

Friction 
Head 
(feet) 

Pump 
Losses 

Total 
Head 
(feet) 

*Brake  
HP 

1 1,000/448,833 2.5 7.5 2.8 2.5 15.3 2,221 
2 1,000/448,833 2.2 7.5 2.3 2.5 14.5 2,104 
3 750/336,626 2.7 12.25 4.6 2.5 22.1 2,405 

3A 750/336,626 2.7 7.5 3.1 2.5 16.8** 1,836 
4 600/269,300 2.9 7.75 5.0 2.5 18.1 1,582 

4A 600/269,300 2.9 7.75 2.5 2.5 16.6** 1,450 
*Assumes a system efficiency of 0.78; 80 percent for pump and 96 percent for gear              
**1.0 foot added for the exit loss 

 
The maximum head conditions for the alternatives shall be used to establish the engine’s 
maximum horsepower rating and therefore permit the selection of an engine model. This 
maximum head condition was assumed to be at 80 percent of the rated flow condition. It should 
be noted as shown in Table 13.3-8 there is a significant difference in horsepower requirements 
for Alternative 1 if the vacuum system is not used to prime the siphon. For the horizontal 
alternative (Alternative 2), there is no choice but to use the vacuum system since it is needed to 
prime the pump.  

Table 13.3-8 Pump Design Capacity at Maximum Static Head Conditions 

Alter- 
native  

Capacity 
(cfs/gpm) 

Velocity 
Head 
(feet) 

Static 
Head 
(feet) 

Friction 
Head 
(feet) 

Pump 
Losses 

Total 
Head 
(feet) 

*Brake 
Hp 

1 800/359,066 1.6 16.0 1.8 2.5 21.9 2,548 
**1 800/359,066 1.6 23.0 1.8 2.5 28.9 3,361 
**2 800/359,066 1.4 18.0 1.5 2.5 23.4 2,719 
3 600/269,300 1.7 15.3 3.0 2.5 22.5 1,964 

**3A 600/269,300 1.7 15.0 2.0 2.5 22.3*** 1,942 
4 480/215,440 1.8 17.5 3.3 2.5 22.6 1,578 

4A 480/215,440 1.8 17.5 1.6 2.5 22.0*** 1,532 
*Assumes a system efficiency of 0.78: 80 percent for pump and 96 percent for gear 
** Start-up w/o vacuum assist 
***1.0 foot. added for exit loss 

 
As stated in the SFWMD’s “Major Pump Station Engineering Guidelines” the engine 
horsepower shall be sufficient to pump water without vacuum assistance during low water 
suction conditions to a minimum of 50 percent of the discharge tunnel height at the crest at 50 
percent of the rated flow capacity. It should be noted, for the arrangements with the siphon 
assisted delivery, the total head for the start-up condition equals the distance from the suction 
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elevation to the top surface of the critical depth over the crest plus the frictional and minor losses 
to the siphon crest plus the velocity head at the critical depth and velocity. 

 
TH = Z1 + hf (1- s) + (Vc

2)/2g 
 
The total head for the siphon assisted condition equals the difference between the suction and 
discharge elevations plus the frictional and minor losses for the system plus the velocity head at 
the discharge. 

TH = Z2 + hf (1 – s) + (Vc
2)/2g  

For the operational model the rated capacity was used in the calculation of losses as well as the 
same mechanical efficiencies for determination of the horsepower requirements since the pumps’ 
rated conditions were established with the wet season and dry season average stage as a target for 
the pumps’ BEP. Summaries as presented in Table 13.3-9 shall be used in the calculation of the 
average annual energy usage for the life cycle analysis.  

Table 13.3-9 Pump Operating Conditions for Energy Usage Determination 

Alter- 
native 

Capacity 
(cfs/gpm) 

Velocity 
Head 
(feet) 

Static 
Head 
(feet) 

Friction 
Head 
(feet) 

Pump 
Losses 

Total 
Head 
(feet) 

*Brake 
Horse-
power 

Wet Season 
1 1000/448,833 2.5 5.64 2.8 2.5 13.5 1,951 
2 1000/448,833 2.2 5.64 2.3 2.5 12.6 1,834 
3 750/336,626 2.6 12.25 4.6 2.5 22.1 2,405 

3A 750/336,626 2.7 5.64 3.1 2.5 15.0** 1,633 
4 600/269,300 2.9 5.75 5.0 2.5 16.1 1,407 

4A 600/269,300 2.9 5.75 2.5 2.5 14.6 1,275 

Alter- 
native 

Capacity 
(cfs/gpm) 

Velocity 
Head 
(feet) 

Static 
Head 
(feet) 

Friction 
Head 
(feet) 

Pump 
Losses 

Total 
Head 
(feet) 

*Brake 
Horse-
power 

Dry Season 
1 1000/448,833 2.5 7.55 2.8 2.5 15.3 2,228 
2 1000/448,833 2.2 7.55 2.3 2.5 14.5 2,112 
3 750/336,626 2.7 12.25 4.6 2.5 22.1 2,405 

3A 750/336,626 2.7 7.55 3.1 2.5 16.9** 1,841 
4 600/269,300 2.9 7.55 5.0 2.5 18.9 1,651 

4A 600/269,300 2.9 7.55 2.5 2.5 17.4** 1,520 
*Assumes a system efficiency of 0.78: 80 percent for pump and 96 percent for gear 
**1.0 foot added for exit loss 

13.3.7.3.2 Discussion of System Analysis Results 

It is evident from the system analysis presented above and as initially suspected Alternative 3 
because of its high discharge pipe crest and straight horizontal discharge without assisted 
delivery of a siphon will have high annual energy costs. The savings of initial construction cost 
are considered not sufficient to make this a competitive alternative in the life cycle cost analysis. 
Therefore this alternative will not be considered further. Alternative 4 high friction head losses 
are for the most part due to the flap valve. It will make a significant energy reduction if this valve 
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is replaced with a backflow gate that is opened automatically on pump start-up and closed 
automatically with the pump’s shut down. Therefore Alternative 4A was developed and 
Alternative 4 shall be dropped from further consideration. Table 13.3-10 has been revised to 
reflect these changes. 

 

Table 13.3-10 Remaining Alternative Operating Conditions for Energy Usage 
Determination 

Alt.  
Capacity 
(cfs/gpm) 

Velocity 
Head 
(feet) 

Static 
Head 
(feet) 

Friction 
Head 
(feet) 

Pump 
Losses 

Total 
Head 
(feet) 

*Brake 
Horse-
power 

Wet Season 
1 1000/448,833 2.5 5.64 2.8 2.5 13.5 1,951 
2 1000/448,833 2.2 5.64 2.3 2.5 12.6 1,834 

3A 750/336,626 2.7 5.64 3.1 2.5 15.0** 1,633 
4A 600/269,300 2.9 5.75 2.5 2.5 14.6 1,275 
Alt.  Capacity 

(cfs/gpm) 
Velocity 

Head 
(feet) 

Static 
Head 
(feet) 

Friction 
Head 
(feet) 

Pump 
Losses 

Total 
Head 
(feet) 

*Brake 
Horse-
power 

Dry Season 
1 1000/448,833 2.5 7.55 2.8 2.5 15.3 2,228 
2 1000/448,833 2.2 7.55 2.3 2.5 14.5 2,112 
3A 750/336,626 2.7 7.55 3.1 2.5 16.9** 1,841 
4A 600/269,300 2.9 7.55 2.5 2.5 17.4** 1,520 
*Assumes a system efficiency of 0.78: 80 percent for pump and 96 percent for gear 
**1.0 foot added for exit loss 

 

13.3.7.3.3 Pump Characteristics and Performance Requirements 

With the establishment of the operating conditions and pump capacity, the design engineer can 
establish an estimated propeller size, pump speed, efficiency, and required horsepower for the 
rated point by consulting manufacturer’s catalog data sheets or by calculation. There are a 
number of pump design parameters that should be calculated to provide additional performance 
criteria for the eventual selection of a pump model. A pump index that classifies a pump in 
accordance with its characteristics is the parameter “specific speed”. This index defines the 
optimum rotor geometry for the maximum efficiency of any size of pump. It is used as a guide 
for selection of an impeller type for a given operating range.  

Ns  = Nt (Q0.5)/H0.75 

Where: 
 Ns  = pump specific speed 

 Nt = pump rotative speed, (rpm) 

 Q  = flow at the BEP (gpm) 

 H = head at the BEP (feet) 
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This index number should not be confused with the “Suction Specific Speed” which is a similar 
index that describes the suction characteristics of the pump: 

Nss = Nt (Q0.5)/(NPSHR)0.75 

Where: 
 Nss = suction specific speed  

 Nt = pump rotative speed, (rpm) 

 Q = flow rate, runout condition (gpm) 

 NPSHR = net positive suction head required (feet) 

The suction specific speed can be used to determine the maximum permissible speed of the 
pump. The net positive suction head required, (NPSHR) is the suction condition required by the 
pump to operate without cavitation. The maximum rotative speed can be calculated using Nss = 
8,500, a typical and conservative value for a pump operating at its BEP.  

The rated capacity (Q) should be within the region of 80 to 110 percent of the BEP for the 
furnished propeller. The following table represents a very preliminary analysis of the pumps for 
the four alternatives and has been established to provide input for the life cycle cost analysis. 
Follow-up by review of the station requirements by two or more manufacturers will provide the 
designer more surety in his selection decision. However, the designer, if the job is to be bid 
competitively as is the case of public works projects, should avoid any preferential treatment that 
may cause a protest by the competing manufacturers. Therefore it is advisable to solicit a 
professional independent pump expert to assist in the development of the specifications of the 
pump. The selected alternative as presented in Table 13.3-11 will need further review and the 
input from such an expert to ensure the parameters are within the range of the capabilities of a 
manufacturer. 

Table 13.3-11  Pump Specification Parameters 

Pump 
Alternative 

QBEP 
(cfs) 

S 
(feet) 

Dimp 
(inc.) 

HBEP 
(feet) 

Maximum 
rpm 

rpm 
BEP 

Tip 
Speed 
(fps) 

NPSHA 
(feet) Ns 

1 1,000 24.2 120 12.0 208 153 80.15 46.9 14,987 
2 1,000 24.2 123 12.0 137 130 69.79 26.9 15,499 

3A 750 21.4 102 15.0 237 182 80.75 46.1 11,136 
4A 600 19.5 90 15.0 265 204 80.19 46.2 13,910 

Suction specific speed was assumed to be 8500      
S= submergence as per HI 9.8 

 
These requirements are enforced by the factory performance test in accordance with ANSI/HI 
2.6-2,000 Vertical Pump Test standard. The test tolerances need to be specified. The engineer 
has a choice between the ANSI/HI test standard, ISO 115 - Hydraulic Performance Acceptance 
Test standard or an independent version of the engineer's own design. In accordance with the 
ANSI/HI standard acceptance criteria the rate of flow tolerance at rated pump total head and 
speed can vary from +10 percent to 0 percent of the specified Q. Efficiency shall be equal to or 
greater than the specified minimum efficiency at the rated flow, total pump head, and speed. The 
engineer should be aware of this ANSI/HI standard for the details of these acceptance criteria. 



EAA Reservoir A-1 Basis of Design Report January, 2006 
 

BLACK & VEATCH  MECHANICAL DESIGN 13-36

The pump input horsepower requirements shall not over-load the selected driver throughout the 
pump curve from shut off head to the maximum operation flow range. Minimum submergence 
shall not be less than the submergence at maximum design flow range. 

There are a number of physical parameters the pump manufacturer needs to know relative to the 
station which are summarized below: 

• Protection elevation  • Design high water (discharge)  

• Design low water (suction)  • Design high water (suction) 

• Intake floor elevation • Discharge Pipe Invert 

• Operating floor  

 

The operating floor elevation should be set to ensure to equipment is above the projected flood 
stages as established by the hydrologic and hydraulic analysis. When the station is exposed to the 
discharge pool elevations, the operating floor elevations should be no lower than the top of the 
embankment. If the station is located on the inflow side then flood stages estimated by the 
hydrologic study will set the elevation of the operating floor. This elevation should be at a 
minimum four feet above the Project design flood stage.  

There are a number of miscellaneous design requirements that need to be addressed. The pump 
and speed reducer need to be designed such that no damage will occur in the event of reverse 
rotation caused by back-flow. This is facilitated by locking the head shaft through employment 
of a backstop in the speed reducer. The force used in design of the non-reverse ratchet of the 
speed reducer is calculated using the highest discharge head and the lowest intake water 
elevation with a safety factor of 2.0. All pumps of the same type and designation need to be 
identical pumps as defined by ANSI/HI 2.1.6.3 – 2,000. This standard requires the pump to be a 
duplicate of the original pump as closely as manufacturing tolerances allow. Performance 
characteristics shall be the same within the allowable limits specified. Another requirement is the 
shaft rotation needs to match the typical rotation of the driver. The pump is custom designed, and 
therefore the more economical component of the system to be varied to comply with the standard 
model stock driver. 

13.3.7.4 Model Studies 

Physical modeling of large intakes and connector canals is generally considered a necessary 
stage in the design of large capacity pump stations. The HI standard ANSI/HI 9.8 - 1998 
recommends all intakes of pump stations with a total station capacity over 100 cfs be model 
studied. However, the designer must decide the necessity of a model study on a case by case 
basis. The cost for smaller stations may be prohibitive. The need for model testing should be 
considered for: 

• Multiple pumps with a common connector canal and a multitude of possible pump 
operating sequences 

• Station capacities greater than 100 cfs 

• Intakes with possible obstructions to the approach flow close to the pump location 
such as debris blockage of trash racks or screens 



EAA Reservoir A-1 Basis of Design Report January, 2006 
 

BLACK & VEATCH  MECHANICAL DESIGN 13-37

• Pump intakes with asymmetric approach flow and the submergence Froude number, 
Fs = VD/(gS)0.5 > 0.25 

• Intakes with minimum water levels below recommended values 

It is usually impossible to determine all the essential facts for a given fluid flow by pure theory. 
Fluid dynamics is more heavily involved with empirical work than is structural engineering, 
machine design, or electrical engineering because the analytical tools presently available are not 
capable of yielding exact solutions. The solutions of most engineering problems involving fluid 
mechanics rely on data acquired by experimental means. Therefore dependence must be placed 
upon experimental investigations. The number of test to be made can be greatly reduced by a 
systematic program based on dimensional analysis and the laws of similitude or similarity. These 
laws permit the application of certain relations by which the test data can be applied to other 
cases. The laws of similitude make it possible to predict the performance of the prototype from 
tests made with a model. 

Geometric similarity means the model and the prototype are identical in shape but differ only in 
size. The scale factor or the ratio of the linear dimensions of the prototype to the corresponding 
dimensions of the model is an important consideration to ensure an accurate model. 

If two systems are dynamically similar, corresponding forces must be in the same ratio. Dynamic 
similitude is achieved when two flow systems which a geometrically similar satisfy the 
dimensionless equation of motion. Any deviation is termed a scale effect. The dimensionless 
terms that must have the same value in both flow systems include: 

• Relative submergence  = h8 / ro 

• Circulation number =  Gn  = Gro / Q 

• Froude number Fn = (Q / ro h8 ) / (g h8 )0.5 

• Reynolds number = Rn = Q/v h8  

There is little reference material available on hydraulic model testing. HI 9.8.5 - Model Test of 
Intake Structures is a good educational section that provides the modeling basics. 

The objective of a model study is to ensure the intake design generates favorable flow conditions 
in the inlet to the pump. Intake models are operated using Froude similarity since the flow 
process is controlled by gravity and inertial forces. In modeling an intake it is important to select 
a reasonably large geometric scale to minimize viscous and surface tension scale effects and 
reproduce the flow pattern in the vicinity of the pump. The model must be large enough to allow 
visual observations of the flow patterns, accurate measurements of swirl and velocity distribution 
and sufficient dimensional control.  

Comparison of model to prototype in regard to vortex formation indicates negligible scale effects 
for Froude scaled models with weak vortices and surface dimples. Some scale effects were 
detected for models in which air core vortices occurred. Compensation for these scale effects is 
possible by some increase in model flow above the Froude scaled value. It is important the 
Reynolds and Weber numbers be sufficiently high to avoid the potential of scale effects. Models 
at higher scale ratios yield higher Reynolds and Weber numbers at the same Froude number.  
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13.3.7.5 Evaluation of Alternatives 

13.3.7.5.1 Structural Design Considerations  

13.3.7.5.1.1 Foundation 
The assumption was made that a mat foundation would provide a more than adequate foundation 
for the northeast pump station. The greatest bearing loads from the dead load of the structure 
typically occur during the construction period when the structure is dry. However, there is the 
analytic consideration that the lower substructure will actually be flooded prior to construction of 
the structure above. Nevertheless, a preliminary review indicates loading should be well below 
allowable soil bearing pressure.  

13.3.7.5.1.2 Stability Analysis 
The stability of the northeast pump station is not a concern but the selected alternative should be 
analyzed to ensure it is well within the safety factors required by the engineering design 
standards.  

13.3.7.5.1.3 Reinforced Concrete Design 
There was only a preliminary analysis performed to size of the various abutment walls, piers and 
wingwalls. All structure alternatives will provide ample opportunity for lateral support of the 
abutments. The other structural components, thicknesses, depths, etc. were based on experience 
with the intent to provide a conservation estimate of the concrete cubic yards that will be 
required to construct the major reinforced concrete components of the structure. The dimensional 
adjustments that will be required by the future detailed design of the structure will not 
dramatically change the initial cost of the alternatives. 

13.3.7.5.2 Pump House 

A typical precast concrete panel with steel frame construction was assumed for proposed pump 
house alternatives. The pump house shall be required to be designed to satisfy SFWMD wind 
load standards that will substantially increase the panel and resisting frame sizes over that 
required by the Florida Building Code. Because of these wind load requirements precast double 
tees were used in the analysis. The future design stages should review the possible advantages of 
a metal roof joist and cast in place deck roof system. The building size varies in width with each 
alternative from 50 feet x 74 feet to 50 feet x 98 feet. The eave height varies with each 
alternative due to the clearance requirements for removal of the major equipment by the bridge 
crane. A four foot parapet was used in the analysis as is recommended due to the wind load 
requirements. The bridge crane height and the resulting eave height shall need further 
verification when the equipment dimensions are established.  

13.3.7.5.3 Construction Considerations  

Dewatering of the structure site to permit construction of the intake in the dry is a key 
construction task which will determine the success of the project. It was assumed a cofferdam 
will be required to dewater the site due to the relatively porous soil characteristics. The 
cofferdam tip elevations and top elevations were all assumptions that were applied equally to all 
alternatives therefore providing no advantage to any one alternative in this comparative analysis. 
It was assumed there would not be the need for tremie seal and the cofferdam could be 
dewatered from sumps by pumping. However, all of these assumptions must be analyzed during 
the next phase of the design of the station. This dewatering facility is envisioned as a steel sheet 
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pile cofferdam of a foot print size just large enough to allow construction of the substructure. 
Internal bracing with a tie-back system would be necessary for structural support of the sheets.  

13.3.7.5.4 Life Cycle Cost Analysis (LCC) Summary 

The LCC is described and summarized in Appendix 13-2 Mechanical Layout Alternatives 
Evaluation Technical Memorandum. The capital costs for the four alternatives were about the 
same, with less than 1.5 percent difference between the least costly and the highest cost 
alternatives, essentially no difference considering the accuracy of conceptual level estimates. 

The LCC included the cost of energy, operation, and maintenance as well as capital cost for the 
service life of the facility. Financial factors assumed for the analysis included: 

• Inflation rate at 3.5 percent 

• Interest rate at 6.0 percent 

• Discount rate = interest rate - inflation rate = 2.5 percent 

• Review period = 25 years 

• Discount factor for 25 years. and 2.5 percent discount rate = 18.47 

• Cp/Cn for 25 years and 2.5 percent discount factor = 0.58 

The life cycle costs were also very similar, with about five percent difference between 
alternatives. 

Given the relative minor difference in the present value totals for the alternatives and the margin 
of error in the estimating of not only the construction costs but also the potential pump 
performance at this early stage of the design, the LCC analysis does not provide a conclusive 
result as to the optimum station alternative. But there is an important finding that is evident from 
the analysis. For this station, which could see many more hours of continuous duty than the 
typical SFWMD flood control station, energy costs are extremely important. This is especially 
true considering the cost of fuel is escalating at a rate beyond that of the 3.5 percent inflation rate 
used in the analysis. Therefore the station design needs to incorporate every efficiency measure 
that is available to minimize system losses and reduce fuel consumption regardless of the initial 
cost. This will result in the optimum station design from a life cycle cost perspective.  

Given that the initial costs for all the alternatives are in essence equal, we recommend a 600 cfs 
pump station. The general arrangement drawing is a suggested arrangement that makes use of the 
advantages of the various alternatives outlined above, and provides the greatest flexibility for 
operation of the current and future flood control and water supply system. This station design has 
the following: 

• Self-priming with no vacuum system required reducing potential complications for 
remote operation of station 

• The most number of pumps with the smallest capacity provides the most pumping 
flexibility 

• With the most number of pumps, provides least impact to station operation when a 
pump unit is off line 
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• Low entrance losses due to bell intake 

• Lowest pipe crest elevation requiring low start-up horsepower without vacuum 
priming 

• Recovery of velocity head and exit losses due to discharge tunnel 

• Steel fabricated discharge tunnel to reduce friction losses and lessen construction cost 

• Lowest operating static heads due to siphon assisted delivery 

• Low friction losses due slower flow velocities as a result of the use of larger impeller 
and slower rotative speed for this 600 cfs rated capacity 

• Reduced height of substructure due to “through the embankment” discharge 
arrangement 

• Control room and break rooms at opposite side of pump house from engines 
permitting optimum viewing of operating floor equipment and engine control panels 

• Control room and break rooms at opposite side of pump house from engine and 
exhaust system reducing noise 

• Engines located close to exterior wall permitting intake ventilators to be located in 
close proximity to engines for optimum ventilation arrangement 

• Electric start engines eliminating need for large capacity compressed air system and 
potential complication for remote starting 

• Reduced cost of substructure due to rectangular intake 

13.3.8 Station Mechanical-Major Equipment and Auxiliary Systems  

13.3.8.1 Axial Flow Pumps 

13.3.8.1.1 General Design Requirements 

The pump equipment should be designed for standby service which is defined as a normally idle 
piece of equipment that is capable of immediate automatic or manual start-up and continuous 
operation. The pump equipment including auxiliaries shall be designed and constructed for a 
minimum service life of 25 years excluding normal wear parts. The estimated average annual 
operating time should average approximately 1,500 hours annually with the majority of this 
operating time requiring continuous operation for several days. The fluid description expected 
during operation includes turbid storm water that may contain sand, silt, and vegetative trash 
capable of passing the trash rack. Water temperature range should in the range of 80 to 90 
degrees F.  

The pump should be designed to permit rapid and economical maintenance. ANSI/HI 2.4-2000 
provides guidance for the installation, operation, and maintenance of vertical pumps. Major 
parts, such as the bowl components, should be designed and manufactured to ensure accurate 
alignment on reassembly. For vertical pumps with bell intakes, the propeller should be 
removable from bottom of pump bowl without dismantling pump, except for suction bell 
removal. 
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13.3.8.1.2 Dynamic Analysis 

The pump manufacturer is required to provide the following analysis to ensure the critical speed 
of the pump does not coincide with the rated operating speed. 

13.3.8.1.3  Lateral Critical Speed 

The manufacturer shall determine the lateral (dry) critical speed of the pump rotor using static 
deflection calculations as described in ANSI/HI 9.6.4.2.1 - 2000. A critical speed shall not occur 
within 25 percent above or below the rated operating speed of the pump. 

13.3.8.1.4 Torsional Critical Speed 

The manufacturer shall determine the torsional (dry) critical speed of the pump rotor using 
manual calculation methods as described in ANSI/HI 9.6.4.2.3 - 2000. A critical speed shall not 
occur within 25 percent above or below the rated operating speed of the pump. 

13.3.8.1.5 Lateral Dynamic Analysis 

A lateral dynamic analysis shall be performed for an engine horsepower at a rated condition of 
335 Hp or greater. Prior to manufacture of any equipment, the pump manufacturer and the 
engine manufacturer in accordance with the ANSI/HI 9.6.4.2.2 - 2000 shall determine the critical 
speeds of the equipment in the lateral directions. A natural frequency that occurs within 25 
percent above or below the rated operating speed of the pump will not be accepted. The dynamic 
analysis model shall be constructed using a commercially available program that uses finite 
element analysis methods. The system shall be analyzed at the run (wet) condition considering 
the effect of water mass in the column and the damping effect of the highest and lowest sump 
water levels. The model shall incorporate the critical frequency and mass elastic diagram 
information provided by the gear manufacturer. The completed dynamic analysis report needs to 
be submitted to the Engineer prior to start of fabrication. 

13.3.8.1.6 Torsional Dynamic Analysis 

A torsional analysis shall be performed for an engine horsepower at a rated condition of 335 Hp 
or greater. Prior to manufacture of any equipment in accordance with ANSI/HI 9.6.4.2.4-2000, 
the pump manufacturer shall determine the torsional critical speed characteristics of the 
equipment, including the pump and driver rotational inertias, pump and driver shaft rigidities and 
inertias and the rigidities of all other rotating equipment in the drive train between the pump and 
the driver. The analysis shall be performed using a finite element analysis method commercially 
available with the mass elastic information provided by the pump and gear drive manufacturers. 
A torsional critical speed that occurs within 25 percent above or below the rated operating speed 
of the pump and the driver will not be accepted. The completed dynamic analysis report needs to 
be submitted to the Engineer prior to start of fabrication. 

13.3.8.1.7 Pump Components 

The following list of pump components is a generalized list and should not be considered a 
complete and comprehensive description of all the component pieces of a finished pump. It 
should also be recognized, pump designs vary from manufacturer to manufacturer, and the 
component descriptions may not be representative of a particular design. The manufacturer shall 
submit cross sectional drawings indicating the pump design to be supplied with a description of 
the component pieces of the unit.  
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13.3.8.1.8 Component Design Criteria 

Combined stresses in cast, forged, rolled, or fabricated pressure retaining components, frames 
and supports shall not exceed that allowed for the given material in Section VIII, Division 1 of 
the ASME Code. Design pressures for pressure-retaining parts shall be not less than twice the 
pump’s shutoff head at the manufacturer’s listed maximum operating speed. 

13.3.8.1.9 Base Plate or Support Rings 

Most, not all, vertical pumps have a horizontal plate that provides a rigid support for the live and 
dead loads of the pump and its speed reducer. This steel plate and the supports should be 
designed in accordance with the AISC Manual of Steel Construction. The pump shall be 
provided with lifting lugs or eye bolts for handling the pump during loading, unloading, erection, 
and installation. The support plate or ring should be dimensioned and fabricated to provide a 
clear opening large enough for removal of the complete pumping unit. The design engineer 
during the detailed phase of the project shall provide conceptual support dimensions and 
anchorage details that can be later modified and detailed by the pump manufacturer. It is 
extremely important the base plate or support ring be properly mounted on and secured to the 
operating floor or concrete substructure to provide a rigid and uniformly supported foundation 
for the pump. Often large vibration measurements are a result of an improperly designed and/or 
installed pump support. 

13.3.8.1.10 Gear Pedestal 

A pedestal for the vertical pump installations is typically provided and mounted on the base plate 
or structural steel frame to house the stuffing box and provide support for the speed reducer. 
Reinforcing ribs and braces shall be provided as required. The pedestal shall be designed to 
contain water leakage from the shaft packing. A drain shall be provided for return of the leakage 
water to the sump. Access holes that are sufficiently large and sufficient in number, shall be 
provided for dismantling the drive shaft coupling, and for maintenance and inspection of the 
pump seal. The access holes shall be provided with steel guard screens designed for easy 
installation and removal. The mounting surfaces shall be designed and machined to ensure the 
reducer can be leveled to satisfy the shaft alignment requirements of the equipment. The pump 
manufacturer shall closely coordinate with the speed reducer manufacturer to ensure the proper 
compatibility of the component designs including required installation and alignment procedures. 
An accurately machined rabbet fit and drilled and tapped holes shall be provided to ensure 
proper alignment of the reducer to the pedestal. 

13.3.8.1.11 Discharge Column and Elbow 

The column and discharge elbow shall be designed to withstand the internal pressures and the 
external loads associated with the pump operation, transportation, erection, or testing required in 
the field. The elbow and the column section shall be provided with lifting lugs or lifting eyes to 
facilitate the handling of these parts during installation or maintenance. For small vertical pumps 
the column and elbow are suspended from the base plate or support frame assembly. For the 
large installation of this application the elbow and column are supported by the pump from 
below or a combination of the two. The support of the base plate/support frame and column shall 
maintain the proper alignment of the pump unit and propeller blade setting. Flanges shall be 
machined after welding to the pipe to ensure that they are concentric and perpendicular with the 
axis of the shaft. The column shall be flanged to the diffuser bowl, and shall have rabbet fits or 
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dowels to maintain a concentric alignment. An air/vacuum valve shall be provided in the column 
pipe to allow the air to escape when the pump is started. The manufacturer shall provide all 
necessary fittings and cocks for venting and drainage as required. The discharge elbow shall be a 
mitered type and welded. Turning vanes, if used, shall have clear spacing twice the trash rack 
spacing. The elbow shall terminate in a plain end with a circular section to allow connection to a 
standard diameter flexible coupling or, in the case of the large pump alternatives, flanged directly 
to the wall thimble. Adjustable thrust rods and thrust lugs shall be provided for axial restraint and 
transfer the load by bridging the coupling to the discharge piping or wall thimble in accordance 
with ANSI/HI 2.4.4.1 – 2,000-Pipe Supports/Anchors/Joints. 

13.3.8.1.12 Diffuser Bowl 

The bowl shall be designed to convert the tangential component as well as a portion of the axial 
component of the velocity into pressure. The diffuser vane design shall optimize the pump 
performance by straightening and reducing of velocity of the flow as it leaves the propeller. The 
diffuser vanes should not be an even multiple of the number of propeller vanes to avoid 
amplification of the pulse energy at the vane passing frequencies. The diffuser bowl shall be 
flanged and bolted to the discharge column and impeller bowl to prevent rotation and insure 
proper alignment. Alignment shall be maintained concentric to the pump centerline by use of a 
rabbet fit or dowels. The bowl shall contain support for the upper propeller shaft bearing.  

13.3.8.1.13 Impeller Bowl 

Bowl shall be flanged and bolted to the suction bell or FSI support ring and diffuser bowl to 
prevent rotation. The mating flanges shall have a rabbet fit or dowels to maintain a concentric 
alignment. The machine finish of the propeller swept area interior of bowl shall be at least 3.2 
µm (125 micro-inch) RMS and concentric with propeller axis. Tolerance for concentricity of 
propeller axis shall not be greater than 20 percent of the operating clearance between the 
propeller and the bowl.  

13.3.8.1.14 Suction Bell 

For Alternative 4A a flared suction bell of a design and size to provide constant acceleration to 
the propeller to prevent flow separation under all operating conditions shall be provided. 
ANSI/HI 9.8.7.3 - 1998 shall be used as a guide to determine minimum acceptable entrance bell 
velocity given the minimum required submergence and intake geometry. The bell shall be of a 
design that has been successfully proven in previous installations compatible with the propeller 
pump model proposed for the project. The bell shall be made in one piece and flanged to the 
impeller bowl. The bell shall be supported entirely by the pump casing, supports from the pump 
floor will not be accepted. Alignment shall be maintained concentric to the pump centerline by 
use of rabbet fits or dowels. 

13.3.8.1.15 Shafts 

The shaft shall be designed and manufactured to transmit the maximum torque from the driver to 
the propeller and support the maximum thrust load with the proper factor of safety. In 
accordance with ASME B106.1M, the shafts shall be designed for two cases: safety factor of 5.0 
based on the ultimate tensile strength of the shaft material and the rated horsepower of the 
engine; 75 percent of the yield strength of the shaft material and the maximum horsepower of the 
engine.  
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All shafts shall be designed to carry the steady state and transient loads suitable for the unlimited 
number of load applications, in accordance with ASME B106.1M - Design of Transmission 
Shafting. Where shafts are subjected to fatigue stresses, such as frequent start and stop cycles, 
the mean stress shall be determined by applying the ASME method for determining the shear 
endurance limit. The mean stress shall be considered by using the modified Goodman Diagram. 
The maximum torsional stress shall not exceed the shear endurance limit of the shaft after 
application of the safety factor of 2 in the endurance limit. The stress concentration factors to 
account for the geometric discontinuities in the shaft section shall be considered. Fillets in the 
shaft and the key-ways shall be in accordance with ASME Standard B17.1 - Keys and Key-seats. 
Petersen’s Stress Concentration factors shall be used to determine appropriate stress 
concentration factors for the shaft system. 

The shaft stiffness shall limit deflections under the most severe dynamic conditions over the 
allowable operating range of the pump in accordance with the performance requirements of the 
shaft seals and bearings. The running clearances shall be sufficient to ensure dependability of 
operation and freedom of seizure under all specified operating conditions. All shafts shall be 
designed to operate within the allowable vibration tolerances in the preferred operating region 
and ensure the lateral and torsional first critical speeds occurs 25 percent above or below the 
rated pump speed.  

13.3.8.1.16 Sleeves 

Unless otherwise specified, renewable sleeves shall be furnished at seal and journal bearing 
locations. The sleeves shall be held in place by a press fit with locking pins, threaded dowels or 
other approved methods. The finish of the sleeve shall be at least 16 micro-inch RMS for the seal 
locations and 32 micro-inch RMS for the guide bearing locations unless otherwise specified by 
the seal and bearing manufacturers. The pump manufacturer shall coordinate the required 
machining tolerances with these manufacturers. 

13.3.8.1.17 Head Shaft 

For the vertical pump alternatives, the manufacturer shall reference the ANSI/HI 2.1.4.2-2,000 
standard for the requirements of the hollow/solid shaft driver. The head shaft shall pass 
concentrically through the speed reducer's hollow shaft allowing vertical adjustment of the 
propeller. The shaft shall be threaded and shall be provided with a nut to facilitate the 
adjustment. A circumferential line shall be inscribed or etched on the shaft above the stuffing 
box and an adjustable pointer shall be provided and mounted opposite this line to indicate a 
change in vertical position of the shaft and to permit realignment after removal of the speed 
reducer. The pump manufacturer shall closely coordinate with the speed reducer manufacturer to 
ensure the proper compatibility of the component designs including required installation and 
alignment procedures.  

13.3.8.1.18 Line Shaft/ Pump Shaft 

The shaft design and machining requirements shall be as specified above.  

13.3.8.1.19 Shaft Enclosure 

A shaft enclosure shall be provided to cover the line shaft and couplings. The enclosure shall be 
easily assembled and disassembled in the field. External supports or bracing located in the pump 
water passage shall not be used for support of the tube unless necessary to support intermediate 
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bearings. The enclosure tube shall be designed in accordance with the requirements of bearing 
water lubrication system to ensure a clean and adequate supply of water to the shaft bearings. 

13.3.8.1.20 Shaft Seals 

The seal system shall consist of lip-type seal with a stainless steel lip element. All proposed seal 
systems shall be submitted for review and approval. 

13.3.8.1.21 Shaft Couplings 

Shaft couplings shall be of a rigid, keyed design of the same material as the shaft and shall allow 
for the shaft to be readily disassembled, aligned and made up in the field. The coupling shall be 
capable of transmitting the full load torque required to operate the pump. The finished shaft 
assembly shall be concentric about the shaft centerline to within 100 µm (0.004 inch). The shaft 
couplings shall be factory balanced. Couplings furnished shall be shop mounted. The allowable 
coupling misalignment criterion shall not be used for determination of the parallel offset for the 
shafts. The axial spacing criteria specified by the coupling manufacturer, however, shall be 
addressed during installation. All proposed shaft couplings shall be submitted for review and 
approval. 

13.3.8.1.22 Bearings 

Hydrodynamic Water Lubricated Journal Bearings: This bearing type shall be used for all line 
shaft locations including the bowl assembly bearings located immediately above and below the 
propeller. The line shaft journal bearings shall be nonmetallic synthetic polymer alloy Thordon 
SXL bearings, manufactured by Thordon Bearings Inc., Ontario, or an approved equal. The 
bearing design shall be the responsibility of the bearing manufacturer to ensure the proper 
diametral clearance necessary for the satisfactory lubrication and the appropriate housing to 
support the bearing. The surface roughness and hardness of the shaft (sleeve) shall be in 
accordance with the bearing manufacturer’s recommendations. The bearing shall be easily 
removable for servicing in the field. The bearings shall be of sufficient number and length to 
ensure permanent shaft alignment and to prevent shaft whip and vibration. The manufacturer 
shall ensure the alignment of the shaft bearings is in accordance with the requirements of the 
bearing manufacturer. The alignment shall include the fit of the bearing in the housing as well as 
on the shaft, (sleeve). The alignment requirements and procedures shall be submitted as part of 
the operation and maintenance manual.  

13.3.8.1.23 Bowl Assembly Bearings 

The bowl assembly bearings are the bearings on the discharge and suction side of the propeller. 
The suction side bearing shall be protected by a sand cap, to prevent sand or grit from entering. 

13.3.8.1.24 Thrust Bearing 

Thrust axial loads, (up-thrust and down-thrust), shall be supported by a thrust bearing(s) in the 
speed reducer. The thrust bearing type shall be an angular contact ball or spherical roller. The 
bearing shall be sized for continuous operation under all specified conditions and shall provide 
full load capabilities if the pump’s normal direction is reversed. The pump manufacturer shall 
closely coordinate with the speed reducer manufacturer to ensure the proper compatibility of the 
component designs. 
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13.3.8.1.25 Stuffing Box 

Provide stuffing box to prevent leakage through casing. The packing gland shall be easily 
serviced by access through openings in the pedestal. A grease lubricated packing gland split 
longitudinally to facilitate removal and renewal without entering pump from below operating 
platform shall be provided. A shaft sleeve shall be provided at seal location. 

13.3.8.1.26 Propeller 

Provide axial flow propeller of smooth construction for maximum efficiency. Generally, for 
specific speeds between 11,000 and 15,000, three vanes have been found to be the most efficient. 
Propeller shall be removable from bottom of pump bowl without dismantling pump, except for 
suction bell removal. Securely lock propeller with longitudinal and annular keys to prevent 
rotational and axial movement. Collets or taper fits will not be acceptable. The propeller shall be 
factory balanced. Because of the relatively low head produced by axial flow pumps, the skin 
friction or drag is of greater importance than for centrifugal or mixed flow pumps. Therefore, a 
high degree of impeller vane streamlining and polishing is required to obtain the optimum peak 
efficiency.  

The impeller hub ratio, the hub diameter to the impeller outside diameter, is an important design 
parameter for axial flow pumps. This ratio is established experimentally. In higher specific speed 
pumps the small the hub diameter, the greater the free area for flow and therefore the greater 
capacity and lower head.  

13.3.8.1.27 Materials of Construction 

The material selections for the pump components are determined by the environmental 
conditions of the application. ANSI/HI 9.3.2-2,000 provides guidelines of for corrosion, erosion, 
and abrasion resistance for fresh water applications. The materials specified shall be considered 
the minimum acceptable in accordance with these guidelines or that required by the SFWMD. 
The pump manufacturer shall have the opportunity to propose alternative materials for the 
purpose of providing greater strength or to meet required stress limitations. However, these 
proposed alternative materials must provide at least the same qualities as those specified for the 
purpose. All material should conform to the latest ASTM specification or other listed 
commercial specifications covering the class or kind of material to be used. Table 13.3-13 
provides the proposed material specification for various components of the pump for this fresh 
water application. 

Table 13.3-12 Pump Component Material Specifications 

Item Material 
Base plate/support frame Carbon steel – ASTM A36 

Discharge column and elbow Carbon steel – ASTM A283 grade C or A516 grade 70 
Gear pedestal Carbon steel – ASTM A36 

Impeller and diffuser bowls Cast iron – ASTM A48 class 30 
Suction bell Cast iron – ASTM A48 class 30 

Shafts Stainless steel – ASTM A276 type 316L 
Shaft couplings Stainless steel – ASTM A276 type 316L 
Shaft enclosure Stainless steel – ASTM A276 type 316L 



EAA Reservoir A-1 Basis of Design Report January, 2006 
 

BLACK & VEATCH  MECHANICAL DESIGN 13-47

Item Material 
Shaft sleeves Stainless steel – ASTM A276 type 316L 

Propeller Copper alloy castings – ASTM B584-C87500 
Packing gland Stainless steel – ASTM A743 type 316L 

Nuts, bolts, dowels, keys, fasteners Stainless steel – ASTM A-193 type 316L 
 

13.3.8.1.28 Metalwork 

The quality of the manufacturing of axial flow propeller pumps is very important to ensure the 
specified hydraulic performance is attained as well as ensure a well made pump that will be 
reliable and provide a long service life. Visits should be made by the SFWMD’s representative to 
the manufacturer's plant at key points in the fabrication of the pump to inspect the workmanship 
including metalwork and materials. The SFWMD’s representative should check mill 
certifications to ensure proper materials have been used, check the propeller templates to ensure 
they comply with those modeled, and generally inspect all aspects of the fabrication to ensure it 
complies with the contract specifications as well as standard industry practice.  

13.3.8.1.29 Welding 

Welding of piping, pressure containing parts and wetted parts, as well as repair to such parts 
shall be performed and inspected by operators and procedures qualified in accordance with 
Section VIII, Division 1, and Section IX of the ASME Code. All repairs and repair welds shall 
be properly heat treated and nondestructively examined for soundness and compliance with the 
applicable qualified procedures. Repair welds should be nondestructively tested by the same 
method used to originally qualify the part. Unless otherwise specified, all welding other than that 
covered by Section VIII, Division 1 of the ASME Code and ANSI/ASME B31.3, such as 
welding on base plates, non-pressure ducting, and lagging should be performed in accordance 
with ANSI/AWS D1.1. Pressure containing welds, including welds of the casing to horizontal 
and vertical joint flanges should be full fusion, full penetration welds. Auxiliary piping welded to 
alloy steel casings should be of a material with the same nominal properties as the casing 
material or shall be of a low carbon austenitic stainless steel. 

13.3.8.1.30 Flame Cutting 

Flame cutting of material other than steel should be subject to approval. Shearing should be 
accurately done and all portions of work neatly finished. Steel may be cut by mechanically 
guided or hand-guided torches, provided an accurate profile with a smooth surface, free from 
cracks and notches is secured. Surfaces and edges to be welded shall be prepared in accordance 
with ANSI/AWS D1.1. Chipping and/or grinding should not be required unless necessary to 
remove slag and sharp edges of mechanically guided or hand guided cuts not exposed to view. 
Visible or exposed hand guided cuts should be chipped, ground, or machined to metal free of 
voids, discontinuities, and foreign materials.  

13.3.8.1.31 Minimum Thicknesses  

Minimum wall thickness should conform values presented in Table 13.3-14. 
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Table 13.3-13 Pump Components Minimum Wall Thickness 

Wall Thickness (Inches) 

Pump Size 
Impeller and 

Diffuser Bowls Suction Bell 
Discharge Column 

and Elbow 
24 1/2 3/8 1/2 
30 1/2 3/8 1/2 
36 5/8 1/2 5/8 
42 5/8 1/2 5/8 
48 5/8 1/2 5/8 
54 3/4 5/8 3/4 
60 3/4 5/8 3/4 
72 3/4 5/8 3/4 

84 and greater 3/4 5/8 3/4 
 

13.3.8.1.32 Alignment of Wetted Surfaces 

The manufacturer should exercise care to ensure that correct alignment of the wetted surfaces 
being joined by a flanged joint is being obtained. Where plates of the water passage change 
thickness, transition should occur on the outer surface, leaving the inner surface properly aligned. 
When welding has been completed and welds have been cleaned, but prior to stress relieving, 
joining of plates should be carefully checked for misalignment. Localized misalignment between 
inside or wetted surfaces of adjoining flange connected section of the pump should not exceed 
the amount shown in Table 14 for the respective radius or normal distance from the theoretical 
flow centerline. Misalignment greater than the allowable amount needs to be corrected by 
grinding away the offending metal, providing the maximum depth to which metal is to be 
removed does not exceed the amount specified in Table 13.3-15. 

Table 13.3-14 Pump Components Misalignment Tolerances 

Diameter Wall Thickness Max. Allow. Offset 
Max. Removal 

Depth 
24 3/8 1/16 3/32 
30 3/8 1/16 3/32 
36 3/8 3/32 3/32 
42 1/2 3/32 1/8 
48 1/2 1/8 1/8 
54 1/2 1/8 1/8 
60 3/4 5/32 3/16 
72 1 5/32 3/16 

84 and greater 1-1/8 3/16 1/4 
 

The manufacturer should finish all corrective work by grinding the surfaces to a smooth taper. 
The length of the taper along each flow element needs to be ten times the depth of the offset 
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error at the flow line. Wetted surface irregularities that might have existed in an approved model 
should not be reason for accepting comparable surface irregularities in the pump. 

13.3.8.1.33 Castings 

Castings must be sound and generally free from porosity, hot tears, shrink holes, blow holes 
cracks, scale, blisters and similar defects. The engineer or better yet his expert representative 
should carefully examine all castings for surface defects. Defects found should be further 
examined by a nondestructive means. The manufacturer’s examination personnel shall be 
certified in accordance with applicable ASTM requirements. The examination procedure should 
be one of the following suited for the application:  

• ASTM A 609/A 606M - Castings, Carbon and Low Alloy, and Martensitic Stainless 
Steel, Ultrasonic Examination Thereof, 1991,R 1997 

• ASTM E 709 - Magnetic Particle Examination, 1995 

• ASTM E 165 - Liquid Penetrant Examination, 1995 

Minor surface imperfections should be filled or ground down as necessary to preserve the correct 
contour and outline of the propeller and to restore the surface to the same degree of finish as the 
surrounding surfaces. Mold parting fins and remains of gates and risers are be chipped, filed or 
ground. The manufacturer should correct surface pits, depressions, projections, overlaps showing 
greater the 1/16-inch variation from the general contour for that section. Castings that exhibit 
surface imperfections covering an area more than 10 percent of the blade surface should be 
rejected. In addition, casting defects should not exceed 12.5 percent of the total blade thickness. 
Where defects do not affect the strength and serviceability of the casting, casting defects may be 
repaired by an approved welding procedure. Steel castings may be repaired by using a qualified 
welding procedure based on the requirements of Section VIII, Division 1 and Section IX of the 
ASME code. Iron castings may be repaired by plugging within the limits of the applicable ISO 
(ASTM) specification. The surfaces of accepted castings are then cleaned by sandblasting, shot 
blasting, chemical cleaning, or any other standard method to meet the visual requirements of 
MSS-SP-55.  

13.3.8.1.34 Flanges 

Flanges should be provided on the major components of the pump casing, (suction bell, impeller 
bowl, diffuser bowl, discharge column). The flange should be dimensioned in accordance with 
AWWA C207, Class B and drilled ANSI/ASME B16.1, Class 25. The design of the flanged 
joints shall be air and water tight without the use of preformed gaskets. The flanges shall be 
parallel machined and mounted parallel to a plane that is normal to the pump shaft centerline. 
Flanges on each end of the same component shall have a parallel tolerance of 0.002 inch. The 
finish machine mating surface on the flange shall be to 3.2 µm (125 micro-inch) RMS finish or 
better. The mating flanges should be provided with a male-female rabbet or with not less than 
four tapered dowels equally spaced. If a rabbet fit is not provided, the manufacturer shall provide 
the method used to determine concentricity of the connected pieces. The flanges shall be 
connected by a least two continuous fillet welds. One weld shall connect the inside diameter, the 
other the outside diameter. External stiffeners should be provided if required.  
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13.3.8.1.35 Balancing 

Unbalance is the most common source of vibration. Vibration due to unbalance occurs at a 
frequency of 1 x rpm of the unbalanced element, and its amplitude is proportional to the amount 
of unbalance. Balance can be either static or dynamic. Static unbalance is defined as an 
unbalance where the center of rotation is displaced parallel to the geometric center of the rotating 
element. Single plane balancing is only successful in conditions where the unbalance is pure 
static. Dynamic unbalance the most common type of unbalance is defined as unbalance where 
the axis of rotation does not coincide or touch the element's geometric centerline. This type of 
unbalance requires correction in two or more planes. The correction must always result in the 
sum of the forces from the correction weights and the unbalance equal zero as well as the sum of 
the moments about the unbalance must equal zero. Sources of unbalance can be numerous. 
Couplings can have missing washers, excess key material, uneven length bolts, or the bolt in 
backwards. A buildup of dirt or debris can contribute to vibration. In accordance with ANSI/HI 
9.6.4.5.1-2000 "Unbalance of Rotating Parts and Rotor Balance": Component balance shall be a 
single plane spin balance to ISO 1940-1986 E balance quality grade G6.3. When the ratio of the 
component outside diameter divided by the distance between correction planes is less than six, a 
two plane balance shall be required. The propeller component shall be balanced at its rated 
speed. 

13.3.8.1.36 Quality of Balance Guidelines 

The balancing equipment and procedures shall follow the guidelines of ANSI/HI 9.6.4.5.1 - 
2000. The manufacturer should be required to submit the proposed balancing procedures and 
balancing equipment data. 

13.3.8.1.37 Allowable Unbalance 

The allowable unbalance for the rotating parts of the pump and its propeller shall be determined 
in accordance with the procedure defined in ANSI/HI 9.6.4.5.1 - 2000. 

13.3.8.1.38 Balance Correction 

The material removal or addition for balance correction shall follow the guidelines in ANSI/HI 
9.6.4.5.1 - 2000. The Manufacturer should submit the procedure proposed to correct the 
unbalance of the component.  

13.3.8.1.39 Assembly 

Pumps shall be completely shop assembled, (vertical pumps in the vertical position), and aligned 
prior to shipping. Tolerances shall not exceed those specified or shown in the manufacturer’s 
drawings. Rotating elements shall be checked for binding. The SFWMD’s representative should 
witness the shop assembly. After completion of the specified factory tests, pumps shall be 
prepared for shipment with the minimum amount of disassembly and such that no field 
disassembly, cleaning or flushing is required. Any components removed for shipping shall be 
match-marked prior to removal and shipment.  

13.3.8.1.40 Pump Bearing Lubrication System 

The pump shaft bearings shall be lubricated with water from the fresh water supply system 
comprised of two centrifugal pumps, one of which is redundant, and interconnecting piping, 
valves, instruments and controls. Two lubrication water pumps will draw water from the fresh 
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water storage tank and pump the water to the water lubricated bearings of all the pumps in the 
station. The fresh water will be transported to the individual units through a manifold system. 
Each pump will have a solenoid valve, which when activated, will allow water to flow to the 
pump. In addition, a water constituent sample of the water supply source should be taken and 
results given to vendors for their review of compatibility with their equipment. All piping shall 
comply with ASTM A 53 or ASTM A 106 steel pipe. Pipe smaller than 2 inches in diameter 
shall be schedule 80. Pipe 2 inches in diameter or larger shall be schedule 40. Flanges shall 
comply with ASTM A 234 Grade WPB or WPC, Class 150 or ASME B16.11, 3000 pounds. 
Threaded fitting shall be in accordance with ASME B16.3, Class 150. Valves shall be in 
accordance with MSS SP-80, Class 150. 

13.3.8.1.41 Factory Performance Test 

The pump manufacturer shall conduct a factory performance test to demonstrate the pump 
complies with the specified performance. The test shall be in accordance to ANSI/HI 2.6.5 - 
2000 “Vertical Pump Test.” The test should be conducted by a registered professional engineer 
employed by the manufacturer and witnessed by the owner’s representative. The tests shall be in 
accordance with the following standards: 

• The test instrumentation and test setup shall be in accordance with ANSI/HI 2.6.5.4 - 
2000 and ANSI/HI 2.6.5.5 - 2000 

• Measurement of the rate of flow shall be in accordance with ANSI/HI 2.6.8 - 2000. 
The flow measuring system shall have an accuracy of 1.5 percent at BEP 

• Measurement of pump discharge and suction heads shall be in accordance with 
ANSI/HI 2.6.9 - 2000 

• Measurement of pump input power shall be in accordance with ANSI/HI 2.6.10 - 
2000 

• Measurement of the rotary speed shall be in accordance with ANSI/HI 2.6.11 - 2000 

The test shall also comply with the following specifications: 

• Test throughout preferred operating region at the rated speed 

• The pump test data shall be taken under steady state conditions 

• The maximum permissible short-term speed fluctuation shall be no more than 
0.3percent 

Calculations shall be in accordance with ANSI/HI 2.6.5.8 - 2000. Results shall be plotted in 
accordance with ANSI/HI 2.6.5.9 - 2000 and shall develop the following performance curves; 
rate of flow (gpm) vs. pump total head (feet); rate of flow (gpm) vs. pump input power (Hp) and 
rate of flow (gpm) vs. bowl assembly efficiency (percent). The manufacturer shall provide the 
calculation of the internal pump losses. The curves shall stamped as certified correct by a 
registered professional engineer. 

13.3.8.1.42 Factory Inspections 

The owner’s representative should make periodic visits to the manufacturer’s plant to inspect the 
fabrication and assembly of the pump. The manufacturer shall have available for review detailed 
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fabrication and assembly drawings for manufacture of the entire pump. Drawing details shall 
include all dimensions, tolerances, shaft clearances, bearings, diameter and tip clearance of the 
propeller, couplings, and packing gland. The manufacturer shall also have available at the time 
of the inspections purchase orders, mill orders, or shop orders including certified material test 
reports that indicate components and/or materials to be used in the pump’s manufacture. The 
owner’s representative shall review these records, drawing details and the pump unit for 
compliance with the specifications as well as standard industry practice.  

13.3.8.1.43 Field Operating Test 

An operating test shall be conducted to determine that the performance of equipment and 
controls. The tests shall consist of placing all pump equipment in operation under the pumps 
preferred operating region for a period of four hours. If the water conditions are not suitable at 
the time of the test, the test shall be postponed until conditions are acceptable. 

13.3.9 Diesel Engine Drivers 

13.3.9.1 General Description and Design Requirements:  

Flood control pump stations require a reliable driver that will function through severe storm 
conditions as well as many days after the event. Typically diesel engines are the most reliable 
and efficient drivers for this application. Electric service should not be considered a reliable 
power source. There may be justification to utilize electric motor drivers with diesel engine 
generators when the horsepower requirements are relatively small and the station is utilized 
extensively for drainage or water supply throughout the year. A life cycle cost analysis should be 
developed for selection of the most cost effective driver alternative. 

For vertical pumps the diesel engine drives the shaft of the axial flow single stage propeller 
pump through a right angle speed reducing gear transmission. The engine is connected to the 
reducer’s horizontal input shaft by two universal joints and an intermediate shaft. A power take-
off and clutch assembly is typically provided to disengage the engine for service. The engine can 
be remotely monitored and operated via telemetry or other communications facilities. Local 
manual starting and monitoring is provided. The engine’s electronic control module typically 
output engine parameters and functions via a data-link to a logic controller.  

The engine selected typically is a compression-ignition type, four cycle, diesel engine for 
stationary applications. The engine can be either a vertical in-line or vee piston type, and have a 
solid cast block with not less than six cylinders. The engine can be naturally aspirated or 
turbocharged-after-cooled. Engines should be current models of a type in regular production with 
all devices specified or normally furnished with the engine. The available models of drivers shall 
be matched to the pumping system requirements. The engine model proposed shall be a unit with 
a satisfactory service record of not less than 36 months of operating 1,200 hrs/yr under similar or 
more severe conditions of duty. The engine should be provided and installed complete and 
totally functional, with all necessary ancillary equipment including, but not limited to: air 
filtration; starting system; fuel system; cooling system; instrumentation; and engine exhaust 
system. The engine can be electric starting or for larger models compressed air and can be either 
cooled via a heat exchanger or a flow through system or for smaller Hp models by the factory 
provided radiator.  
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Engines of equal horsepower do not necessarily result in equal performance. Horsepower, which 
is an arbitrary concept derived by James Watt, is a measure of an engine's ability to move 33,000 
pounds one foot in one minute. The other component of an engine's output is torque, with the 
units of foot-pounds. In concept, torque is simply the twisting force on a bolt resulting from a 
one foot long wrench with a one pound weight at its end. Torque is the force that turns the 
engine's crankshaft and is the critical criteria of the power train analysis. Torque is directly 
proportional to engine displacement. Torque can be directly measured by a dynamometer, 
horsepower can not be directly measured. The formula for conversion: 

Horsepower = Torque x rpm / 5252 

Therefore it is important to compare horsepower/torque curves for the proposed engines. The 
objective is to achieve maximum torque for the operating range of the engine. The flatter the 
torque curve through this range of operation the better since the engine will be operating at or 
near maximum torque. If the operating speed is set, for example at 1,800 rpm, then the engine 
torque at this rpm should be at or near maximum. 

The output power to be delivered by the engine should be based on the input power required by 
the pump and transmission though out the pump curve from shut off head to the maximum 
operating flow range as determined by the pump manufacturer. The engine shall not be over 
loaded through pump’s allowable operating region. The engine’s output power shall be 
determined by the engine manufacturer in coordination with the pump manufacturer. It should be 
noted the engine power ratings are based on the total power output capability at the flywheel. 
The required engine output shall include the horsepower requirements of the engine auxiliaries. 

The engine will generally be started with the pump engaged. The engine manufacturer in 
coordination with the pump manufacturer, shall ensure the engine proposed has adequate 
accelerating torque under full load start-up conditions, (additional torque required above normal 
operating torque), for the pump to attain the rated speed in a reasonable amount of time. The 
engine manufacturer shall also ensure there are no damaging overload conditions during the 
engine’s warm-up period. 

13.3.9.1.1 Engine Rating 

The engine service shall be “Continuous Duty” intended for continuous use for load application 
requiring uninterrupted service at full power. The standard reference conditions, methods of 
declaring the power, fuel consumption, lubricating oil consumption, and test methods for diesel 
engines is in accordance with applicable sections of ISO 3046 for the conditions listed below. 
The basis for gross engine power rating, methods for correcting observed power to reference 
conditions and the method for determining gross full load engine power with a dynamometer is 
SAE J1995. 

13.3.9.1.2 Project Site Conditions  

• Maximum air temperature: 105 degrees F 

• Minimum air temperature: 35 degrees F 

• Maximum raw water temperature: 90 degrees F 

• Minimum raw water temperature: 60 degrees F 
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• Elevation: sea level 

• Relative humidity: 80 percent 

13.3.9.1.3 Engine Speed at the Rated Condition 

The engine speed should be selected by review of the available engine models for the required 
horsepower/torque range of operation. For small to medium sized engines, (< 600 Hp) the rated 
speed is typical 1,800 to 2,100 rpm. The engine speeds for the larger 1,000 cfs pump will 
probably be in the range of 1,000 rpm. 

13.3.9.1.4 Fuel Requirements 

Again the designer is limited to the standard engine models which operate on  2 or  2-D, 
(regular) diesel fuel oil, 40 cetane, (minimum), ASTM D396 and ASTM D975.  

13.3.9.1.5 Fuel Consumption 

The standard reference conditions and methods of declaring fuel consumption shall be in 
accordance with applicable sections of ISO 3046. Typically the fuel consumption rate shall not 
exceed 0.45 pounds per bhp-hour between 75 percent and 100 percent of rated full load for the 
following conditions: 

• Fuel heat value: 19,350 BTU 

• Unit elevation: sea level unless otherwise noted. 

• Intake air temperature: 90 degrees F 

• Barometric pressure: greater than 28.25 inches mercury 

13.3.9.1.6 Emissions Requirements 

The EPA emissions regulations for stationary diesel engine applications are being drafted for the 
finished installation to comply with EPA Tier 2, Stage II emissions requirements. Engine 
manufacturer's are well aware of these requirements and have had to deal with them for their on-
road engines. This technology has on many models been adapted to the modern stationary 
production models. The designer should specify the Environmental Protection Agency (EPA) 
regulation requirement to ensure the Contractor satisfies the most current EPA requirements. The 
engines used in this analysis are Tier I compliant. 

13.3.9.1.7 Engine Electronics 

The engine’s electronic control module provides monitoring of vital engine parameters and 
control of engine operation. The system regulates emissions and optimizes fuel economy and 
provides condition monitoring to prevent engine damage. The electronic control system has 
programmable speed control. The electronic package also provides standard data-link to a logic 
controller for manual and remote monitoring and operation via telemetry facilities. A standard 
factory supplied engine control and monitoring panel can be specified for manual operation.  

13.3.9.1.8 Rotation 

The rotation of the engine should be the SAE standard rotation with the speed reducer and pump 
to match this rotation. This direction, looking towards the front of the engine, is anti-clockwise. 
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It is intended that the engine deliver power in one direction only and an anti-reverse rotation 
device shall be provided by the reduction gear to prevent reverse rotation by the backflow of 
water through the pump at shut down.  

13.3.9.1.9 Engine Mounting 

For the small and medium sized engines, (< 600 Hp), the engine and all accessories should be 
skid mounted. Complete equipment foundation plates, sole plates, mounting straps, brackets or 
structural bases with suitable anchor bolts, nuts, sleeves, washers and shims or wedge plates and 
vibration dampers or isolation blocks should be furnished as required. Resilient mounts should 
also be provided and should be capable of fully restraining the engine and limiting its motion 
under acceleration induced forces and torque reactions. The engine mounts shall be capable of 
alignment and leveling. These mounts are standard designs provided by the engine manufacturer. 
It is important the Contractor coordinate the foundation requirements with the various trades for 
the anchorage and foundation details to be provided. 

13.3.9.1.10 Exhaust System 

A complete and separate exhaust system should be provided for each engine. The engine exhaust 
system piping should be provided and laid out with the shortest and straightest runs possible 
consistent with the location of the exhaust silencers in relation to the engines. Sharp bends shall 
be avoided by the use of long sweep fittings wherever practical. Horizontal sections of the piping 
shall be sloped downward away from the engine to a condensate trap and drain valve.  

13.3.9.1.11 Piping 

All piping should be 304 stainless steel in accordance with ASTM A 240/A 240M. All pipe 
sections should be flanged where practical. Piping smaller than two inches in diameter should be 
Schedule 80. Piping with a diameter of two inches or larger should be Schedule 40. The vertical 
exhaust piping shall be provided with a hinged, gravity-operated, stainless steel, self closing cap. 
Thermal expansion and/or vibration shall be addressed by a short length or lengths of an 
approved multi-ply stainless steel bellows type flexible sections at each engine. Suitable stainless 
steel sleeves with retainer rings should be provided together with suitable packing for wall 
penetrations to allow free movement of the pipe in accordance with NFPA 37.  

13.3.9.1.12 Supports 

Pipe supports for the exhaust lines and braces for the, exhaust silencer, and tailpipe need to be 
provided as necessary. Pipe hangers shall be in accordance with MSS SP-58 and MSS-69. The 
designer may want to provide details of the supports and hangers in the construction contract 
drawings to ensure a quality installation. 

13.3.9.1.13 Exhaust Silencer 

The designer needs to review the local noise ordnances to ensure compliance of the proposed 
installation. Typically the noise level taken three feet from the silencer shall not exceed 86 dBA. 
The exhaust silencer should be at a minimum a critical grade chamber type exhaust muffler 
mounted on the exterior of the pump station building. The exhaust silencer, support, and 
miscellaneous fasteners should be ASTM A276 type 304 stainless steel. The designer should 
provide the silencer support details. The engine manufacturer needs to provide input to the 



EAA Reservoir A-1 Basis of Design Report January, 2006 
 

BLACK & VEATCH  MECHANICAL DESIGN 13-56

Contractor for the proper selection of the silencer that will provide the most effective system 
considering; noise levels generated, pressure drop and physical size of the silencer. 

13.3.9.1.14 Exhaust Line Insulation 

All exhaust lines for the engines inside the building need to be insulated with not less than three 
inch thickness of ASTM C 533 calcium silicate insulation. The insulation shall be secured with 
stainless steel bands and covered with an aluminum jacket. The aluminum jacket should overlap 
not less than three inches longitudinal and circumferential joints and should be secured by bands 
at not more than 12-inch centers. Longitudinal joints shall be overlapped down. Circumferential 
joints should be sealed with a coating that is recommended by the insulation manufacturer. 
Aluminum should be smooth sheet 0.016-inch nominal thickness and have a factory applied 
polyethylene and kraft paper moisture barrier. At pipe flanges and expansion joints, the 
insulation at each side of the flanged connection should be tapered for a short section to permit 
removal of bolts without disturbing the insulation. 

13.3.9.1.15 Air Intake System 

A complete and separate air intake system shall be provided for each engine. The contractor shall 
be responsible for the design and installation of the air intake system in accordance with the 
engine manufacturer’s requirements and the project site conditions specified above. 

13.3.9.1.16 Air Intake Filter 

The air intake filter for each engine shall consist of high-efficiency, washable paper elements 
packaged in a low restriction waterproof housing. The filter shall be provided in a location 
convenient for servicing. 

13.3.9.1.17 Inline Silencer 

For turbo-charged engines, an inline silencer shall be provided on the air intake. The silencer 
shall be of the high frequency filter type. A combined filter silencer unit meeting the 
requirements for the separate filter and silencer items may be provided. 

13.3.9.2 Engine Cooling System 

The cooling system for smaller horsepower engines are typically the manufacturer’s standard 
radiator cooling system with an engine driven fan. The air flow shall be from the engine to the 
radiator and exhaust out through a shroud to the exterior of the building. Ambient air conditions 
within the building will vary from 60 degrees F to 105 degrees F. The contractor shall provide a 
flexible shroud that is securely fastened to the radiator and adjacent perimeter of the wall of the 
exhaust opening. The shroud shall be provided in accordance with manufacturer’s 
recommendation and shall be easily removed for maintenance.  

For larger engines where radiators are not practical a complete and separate cooling water system 
should be provided. The system can either be a closed or flow through system depending on the 
engine size and the cost of the systems. The decision of the cooling system type shall be 
determined at a later design phase. For any system specified, the contractor shall be responsible 
for the details of the design and installation of the system in accordance with the engine 
manufacturer’s requirements and the project site conditions specified. For this analysis it was 
assumed the cooling water system is a flow through system with the cooling water provided by 
the station’s service water system which includes turbine pumps and a filtration system  
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The cooling water system for each engine should operate automatically while the engine is 
running. The closed cooling water system typically have an engine driven jacket water pump, a 
submerged pipe heat exchanger (Keel Cooler or equal), expansion tank, and an automatic 
temperature regulating valve. The cooling system shall be designed for the maximum raw water 
temperature and the maximum ambient temperature. The system circulates jacket coolant 
through the engine at the temperature and flow rate recommended by the engine manufacturer. 
The coolant is typically an ethylene-glycol water mixture. The engine driven jacket water pump 
forces water through the engine cooling passages, the heat exchanger, expansion tank, and back 
to the pump. The pump is typically the manufacturer’s standard centrifugal type pump properly 
sized for the intended purpose. 

For the closed system, each engine cooling system shall include pipe or coil submerged type heat 
exchanger, (Keel Cooler or equal) located on the wall of the intake. The heat exchanger shall be 
of ample capacity to match the engine with maximum water temperature in the intake. The jacket 
water shall flow from the engine to the cooling coils and then to the expansion tank before 
returning to the jacket water pump inlet. The temperature rise of the coolant across the engine 
shall not exceed the recommendations of the engine manufacturer.  

Each engine cooling system shall include one thermostatically controlled proportioning valve of 
appropriate size and temperature rating installed at the after cooler and bypass line. The valve 
shall be complete with automatic control element. A bypass with an automatic temperature 
regulator shall be installed around the heat exchanger so that the temperature of the jacket water 
may be regulated. 

Each engine shall be equipped with a coolant temperature sensor and coolant level sensor. The 
temperature sensors shall provide signals for coolant temperature indication and high coolant 
temperature alarms.  

A jacket water expansion tank shall be furnished for each engine. The tank shall be of welded 
steel construction and shall be hot dipped galvanized inside and out after fabrication. The tank 
shall have a capacity of not less than 10 gallon and shall be suitable for an operating temperature 
of 250 degrees F and a working pressure of 125 pounds per square inch gauge (psig). The tank 
shall be tested and stamped in accordance with ASME BPV VIII Div 1 and registered with the 
National Board of Boiler and Pressure Vessel Inspectors. The tank shall be properly fitted for 
vent, overflow, expansion, and make-up lines and mounted so the bottom of the tank is above the 
top of the engine. A brass water gage with valves shall be provided on the tank. The Contractor 
shall submit the details of the tanks support for approval. 

13.3.9.3 Oil Lubrication System 

The engine lubricating oil system shall be of the manufacturer's standard design for the model 
engine proposed. The lubricating system shall be monitored and controlled by the engine’s 
electronic control system to insure proper lubrication for the application proposed. The system 
shall be readily accessible for service such as draining and refilling. Each system shall permit 
addition of oil and have oil-level indication. All items of equipment shall be furnished and 
installed as complete units ready for operation. 
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13.3.9.3.1 Lube Oil Sensors 

Each engine shall be equipped with lube-oil temperature and pressure sensors. The temperature 
sensors shall provide signals for high lube-oil temperature indication and alarm. In addition, low 
lube-oil pressure indication and alarm sensors shall be provided.  

13.3.9.3.2 Lubricating Oil Filter 

Each engine lubricating oil system shall include a suitable lubricating oil full-flow, duplex (80) 
micron filter of the throw away cartridge type. The filter medium shall be absorbent type as 
recommended for use with the type of oil used in the engine. The filter shall be readily accessible 
and capable of being changed without disconnecting the piping or disturbing other components. 
The filter shall have the inlet and outlet connections plainly marked. 

13.3.9.4 Starting System  

For this analysis it was assumed the engines would be started by a compressed air system via an 
air motor supplied by the engine manufacturer. However, it is suggested to next preliminary 
design stage investigate the economic advantages of an electric starting system consisting of a 24 
VDC battery starting system, manually (or remotely started), from the engine control panel. The 
engine direct current starting system would separate from the engine control panel. The starting 
system shall be designed to have sufficient capacity to start the engine with the pump engaged. 
Starting motors are in accordance with SAE ARP 892.  

For an electric starting system, a starting battery system is provided, one system for the station, 
which includes batteries, battery charger with over-current protection, battery rack, inter-cell 
connectors, spacers, metering, and relays. The simpler option is to follow the design of the auto 
industry with a separate starting battery for each engine and an alternator to recharge the battery 
while the engine is running. The lead acid type battery shall meet or exceed the requirements of 
SAE J537. A standard requirement of the battery sufficient capacity to provide the minimum 
cranking cycle consisting of no fewer than three cranking periods of up to eight seconds per 
period with eight second intervals between crank periods or shall be sized in accordance with the 
engine manufacturer’s requirements. 

The battery charger shall have a current limiting 10 ampere battery charger, conforming to UL 
1236, and shall be provided to automatically recharge the battery bank. The charger shall be 
capable of providing both automatic float charging and equalizing charging of the battery 
installation. The battery charger shall be capable of providing a floating charge rate for 
maintaining the batteries in a fully charged condition. An ammeter and voltmeter shall be 
provided on the charger to indicate charging rate and voltage. The charger shall have alarm 
functions providing indications of low battery voltage, high battery voltage, and battery charger 
malfunction.  

13.3.9.5 Power Take-off and Clutch Assembly 

For this analysis a power take-off (PTO) and clutch assembly was not provided. The final 
decision to include a PTO shall be made at a later design phase. The clutch, if provided, shall be 
a mechanical type that will allow the engine shaft to be disengaged manually from the drive 
shaft. The PTO and clutch assembly shall be rated for the classification duty required by the 
engine and pumping system and shall be chosen by the engine supplier to best suit the selected 
engines. Note, the engine will generally be started with the pump engaged. Disengaging will 
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typically occur prior to servicing of the engine or the pump. Lubrication of the clutch bearings, if 
required, shall be done without removal of the unit.  

13.3.9.6 Drive Shaft and Coupling Assembly 

 For small horsepower applications the speed reducer is typically connected to the driver by a 
carden shaft and double, heavy duty, needle bearing type universal joints. The bearings should 
have minimum rating of a B10 life of not less than 16,000 hours (including applicable service 
factor for driver utilized) and shall have a service factor of two based on the maximum rated 
load. In addition, at maximum overload conditions, the stresses shall not exceed 80 percent of 
yield strength. Universal joints shall have forged steel yokes and spiders and shall have sealed 
needle roller bearings. Universal joints shall be installed in pairs. The angle between each shaft 
and the intermediate shaft shall be equal and not exceed the manufacturer's recommendations. 
The driving pins on the yokes attached to the intermediate shaft shall be set parallel to each 
other. The universal joints shall be dynamically balanced to AGMA balance classification seven 
or better and shall be grease lubricated unless self-lubricated. 

To address torsional vibration, rubber torsional coupling between the engine/PTO output shaft 
and the carden shaft is recommended.  

13.3.10 Speed Reducers 

For vertical pumps to transmit the power from the horizontal shaft of the engine to the vertical 
shaft of the pump a right angle gear is required. To reduce the output shaft rotary speed of the 
engine to the input shaft speed of the pump requires a speed reducer. These functions are 
combined in one unit a right angle speed reducer. Right angle speed reducers perform the 
following functions: 

• Transmit the power from the diesel engine driver to the vertical axial flow pump 

• Redirect the power from the horizontal shaft of the driver to rotate the vertical shaft 
of the pump 

• Reduce the speed of the shaft rotation of the engine driver to the required rpm of the 
pump shaft 

• Prevent rotation of the pump shaft from backflow of water after shutdown of the 
driver 

• Provide a thrust bearing(s) to address the up-thrust and down-thrust hydraulic loads of 
the pump 

Speed reducers are standard products of manufacturers and conform to conform to AGMA 
standards. The furnished unit should display the AGMA insignia as evidence of conformance to 
the requirements of AGMA 6010-F97 or AGMA 6025-D98. Standard practices shall be as 
defined and set forth by the American Gear Manufacturer's Association. The procedure outlined 
in AGMA 2005-C96 and AGMA 6010-F97 shall be followed.  

The more detailed description of the typical speed reducer used in the vertical pump application 
is a single reduction right angle spiral-bevel gear. The reducer’s low speed output shaft is of a 
hollow shaft design. This arrangement permits the pump head shaft to pass concentrically 
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through the reducer shaft for vertical adjustment of the pump propeller. The reducer’s high speed 
input shaft shall is connected to the driver by two universal joints and an intermediate shaft. 

Bevel gears are used to connect shafts whose axes intersect. Spiral bevel gears have obliquely 
curved teeth with a spiral angle such that the face advance is greater than the circular pitch. This 
results in a continuous pitch line contact in the plane of axes of the gears. The contact between 
teeth begins at one end of the tooth and progresses obliquely across the face of the tooth. This 
results in a smooth action suitable for high speed operation.  

For horizontal pumps a parallel shaft gear drive is required. 

13.3.10.1 Performance Requirements 

The performance requirements of the reducer are determined by coordination with the pump and 
driver requirements. The unit's primary function is to transmit the necessary torque from the 
approved driver to the pump shaft for the entire operating range of the system. A service factor 
of 2.0 shall be applied to the manufacturer's published rating. The reducer’s shaft output speed is 
designed to equal the pump rotary speed at the rated condition. The overall reduction ratio shall 
properly match the driver speed with the pump rpm at the pump’s rated condition. The rotation 
of the input shaft of the speed reducer should match the typical rotation of the driver. 

The reducer should have a continuous mechanical horsepower rating of not less than 150 percent 
of the horsepower rating of the engine driver. The pump input power (Pp) at the rated condition 
is defined by the requirements of the vertical pump. The reducer shall be designed with sufficient 
capacity to stall the driver without injury to the reducer. The reducer includes a thrust bearing(s) 
to address the up-thrust and down-thrust hydraulic loads of the pump. Speed reducers have 
efficiencies in the range of 96 percent. Before assembly, each gear and shaft assembly shall be 
dynamically balanced in accordance with ANSI/AGMA 2005-C96.  

13.3.10.2 Operating Conditions 

The pump manufacturer should obtain or develop the following operating conditions for the 
design of the speed reducer: 

• Maximum input power 

• Driver speed at rated condition 

• Speed reducer ratio 

• Maximum pump reverse over-speed 

• Low speed shaft downward thrust including weight 

• Low speed shaft upward thrust during start-up or shut-down, (if applicable) 

• High speed shaft direction of rotation 

• Low speed shaft speed direction of rotation 

• Overhung load 

• Maximum engine overload torque transmitted through the clutch 

• Reverse torque load on backstop 
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13.3.10.3 Component Specifications 

The following list of components is a generalized list and should not be considered a complete 
and comprehensive description of all the component pieces of a finished speed reducer. It should 
also be recognized, reducer designs vary from manufacturer to manufacturer and the component 
descriptions may not be representative of a particular design.  

13.3.10.3.1 Gears 

As discussed, the gearing of the reducer is the single reduction right angle spiral-bevel design. 
The gear teeth are precision ground or precision cut and lapped. The spiral bevel gears are gas 
nitrided or carburized, hardened, and lapped in pairs after heat treatment. In addition to rating the 
gears according to ANSI/AGMA 6010-F97 and ANSI/AGMA 2005-C96, gear stresses are 
specified to not exceed 80 percent of yield strength for any overload, or engine overload 
condition.  

13.3.10.3.2 Backstop Device 

A self-actuated backstop device to prevent reverse rotation of the pump due to loss of power, or 
drive failure, is installed as an integral part of the transmission unit. Its action is instantaneous 
and without backlash. The design is typically of the cam clutch type or drop-pin type and is of a 
capacity adequate to prevent reverse rotation with backflow through the pump due to the 
maximum differential pool-to-pool head. Lubrication is provided by the transmission lube oil 
system. The backstop is installed on the low speed output shaft. The torque is transmitted 
directly to the gear housing. The backstop shall operate at a temperature of less than 160 degrees 
F under all operating conditions. 

13.3.10.3.3 Shafts 

Each shaft shall be heat treated stainless steel. Welded shafts are not acceptable. Input shaft size 
and configuration shall be compatible with the driver. The pump head shaft shall accommodate 
the hollow shaft design of the reducer’s output shaft to permit vertical adjustment. Sufficient 
thread length shall be provided to the top of the pump shaft to permit 1-inch adjustment, either 
up or down of the pump shaft. The adjusting nut shall be designed to support the total axial load 
and thrust of the pump and be locked in position to prevent movement.  

13.3.10.3.4 Seals 

The down output shaft shall have a drywell design seal. The input shaft shall have a lip seal to 
prevent leakage of the oil and exclude dirt. Lip seals shall utilize hardened steel wear sleeves to 
preclude shaft repair or replacement. 

13.3.10.3.5 Lubricating System 

The reducer is provided with an oil lubrication system that provides continuous lubrication to the 
gears, bearings, and backstop. The system consists of an oil circulating pump, heat exchanger, 
piping, filters, and controls. Each reducer is provided its own system. The oil circulating pump is 
a positive displacement type pump driven from one of the reducer shafts.  

13.3.10.3.6 Heat Exchanger 

The maximum oil sump temperature at the rated speed and load shall be 160 degrees F at an 
ambient temperature of 105 degrees F. The exchanger may be either an air cooled or water 
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cooled system. In no case, however, shall the lubricating oil piping be circulated through the 
water in the intake bay. If a shell and tube type lubricating oil cooler is provided, the unit shall be 
of adequate capacity to prevent the lubricating oil from exceeding allowable temperature limits 
with an entering raw water temperature of 85 degrees F. 

If an oil to air exchanger is to be used, the tubes and fins shall be aluminum, copper, or copper 
alloy. The working pressure shall not exceed the oil pump working pressure. The exchanger shall 
withstand a test pressure of 150 percent of the design pressure for a period of four hours during 
which time the exchanger will be checked for leaks. Any leakage is cause for rejection. The oil 
to air heat exchanger system shall include a fan, motor, and controls to maintain the required oil 
temperature.  

Oil to water exchanger are either water cooled shell and tube type, or water cooled plate type, or 
an internal water cooled coils within the reducer sump. The heat exchanger tubes are 90-10 
copper nickel alloy, plates are type 316 corrosive resistant steel. The minimum wall thickness of 
the tubes is typically 16 gauge and designed for the pressure rating. Water shall be circulated 
through the tubes and plates and the design shall be such that the tubes and plates can be cleaned. 
The exchanger shall withstand a test pressure of 150 percent of the design pressure for a period 
of four hours during which time the exchanger will be checked for leaks. Any leakage is cause 
for rejection. The oil to water heat exchanger shall have a thermo-mechanical control valve to 
adjust flow rate through the exchanger to maintain a minimum oil temperature of 120 degrees F 
in the housing sump.  

13.3.10.3.7 Piping and Fittings 

Oil lines up to two inches outside diameter (o.d.) are seamless steel tubing with 37 degree flare 
or flareless fittings. Oil pipe equal to or larger than two inches o.d. are be black steel with welded 
fittings. Water piping is typically copper or copper alloy with brazed or 95-5 soldered joints. All 
piping, tubing, and fittings conform to ASME B31.1- Process Piping. 

13.3.10.3.8 Lubricating Oil 

Lubricating oil shall be mineral oil or synthetic hydrocarbon as recommended in ANSI/AGMA 
6010-F97 for an ambient temperature range of 15 to 125 degrees F. 

13.3.10.3.9 Oil and Breather Filters 

The lubricating system shall have two oil filters on the pump outlet side. One filter shall be for 
removing particles and the other for water removal. Each filter shall incorporate an oil-filled 
differential pressure gauge to indicate the pressure drop across the filter. The filter assemblies 
shall be sized for a pressure drop for a clean filter of no greater than four psi. Filters shall have a 
bypass setting of 40 to 60 psi. Element collapse rating shall not be less than 150 psi. 

• Oil Particle Filter: The Beta rating shall be B6>75 at 60 psi differential per 
ANSI/NFPA T3.10 1990 Filter Elements or an approved alternative. The filter shall 
be sized to avoid bypass at a start-up oil temperature of 80 degrees F 

• Oil/Water Filter: The filter shall maintain the water content in the oil of no greater 
than 200 ppm 

• Breather Filter: The breather filter shall have a Beta rating of B6>75 and a desiccant 
chamber to remove water 
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13.3.10.3.10 Rolling Bearings: 

Rolling bearing elements are located on the shaft using shoulders, collars, or other positive 
locating devices and shall be retained on the shaft with an interference fit and fitted into the 
housing with a diametral clearance, both in accordance with the recommendations of ISO 286 
(ANSI/ABMA 7 - 1995). The rolling element bearing life shall have a basic rating of L10 per 
ISO 281 (ANSI/ABMA 11 - 1990) of at least 100,000 hours with continuous operation at the 
rated condition, and at least 16,000 hours at maximum radial and axial loads and rated speed.  

13.3.10.3.11 Thrust Bearings 

The entire weight of the rotating element of the pump and hydraulic thrust, (up-thrust and down-
thrust), imposed by the propeller and any radial loads created by the reduction gear shall be 
carried by the thrust bearing located in the reducer. The thrust bearing shall be sized for 
continuous operation under all specified conditions and shall provide full load capabilities if the 
pump’s normal direction is reversed. The thrust bearing shall be a steep angle tapered bearing 
type. Misalignment of the outer and inner bearing rings shall be limited to 0.001 radian for 
cylindrical and tapered-roller bearings and 0.0087 radian for spherical ball bearings. Bearings 
shall be mounted directly on the shaft, bearing carriers are not acceptable. 

13.3.10.3.12 Radial Loads 

Radial load can be addressed by the thrust bearing(s) or separate rolling element bearings can be 
provided. 

13.3.10.3.13 Housing 

The reducer housing shall be cast or fabricated steel, stress relieved prior to machining, and 
reinforced to carry all applied loads and maintain gear alignment. The unit may be made in 
several sections, split as required, for service and assembly and heavily ribbed to insure strength 
and rigidity. The housing shall be so constructed as to provide stability that maintains precise 
alignment of the gears and shafts. All joints shall be finished machined and oil tight.  

13.3.10.3.14 Inspection Openings 

Inspection openings with cover plates shall be provided over each set of gears. All inspection, 
access, service and other type openings shall be provided with suitable metal covers, vented, 
screened and easily removable as necessary to insure continuous protection against the entrance 
of insects, rodents and the elements throughout the expected life of the equipment.  

13.3.10.3.15 Lifting Lugs 

The unit shall be provided with eye bolts or lifting lugs for installation and removal.  

13.3.10.3.16 Instrumentation 

The instrumentation supplied with the reducer shall be a complete working package that has been 
coordinated with the pump and driver supplied. The reducer shall have the following devices: 

• High Oil Temperature: An oil temperature sensor shall be provided to monitor the oil 
temperature in the reducer sump. The alarm and shut down shall be part of the 
system's control and monitoring system. Lower settings may be used if recommended 
by reducer manufacturer. Typically the alarm is set  at 180 degrees F, the shut down 
at 200 degrees F 



EAA Reservoir A-1 Basis of Design Report January, 2006 
 

BLACK & VEATCH  MECHANICAL DESIGN 13-64

• Oil Pressure: Provide a gauge after the oil pump to monitor oil pressure. The gauge 
shall be oil or glycerin filled and shall have an isolation value 

• Temperature Gauges: Provide thermometers in the sump, in the oil line after the heat 
exchanger, and the backstop 

• Oil Level Sight Gauge: Provide an oil level sight gauge to monitor oil levels in the 
sump of the reducer 

• Vibration Switch: Vibration switch with the alarm and shut down shall be provided as 
part of the system's control and monitoring system. The manufacturer shall be 
responsible for the vibration switches proper settings to accommodate initial and 
running vibrations to avoid nuisance tripping of the switch. A time delay shall be 
incorporated into the control system if required. Set alarm at 0.5 inch per second or at 
baseline level recommended by the reducer manufacturer 

13.3.10.4 Couplings 

The primary function of couplings is to transmit the rotary motion and torque from the prime 
mover to the driven equipment. The secondary functions include:  

• Accommodation of misalignment of shafts 

• Transmission of axial thrust loads 

• Maintain alignment between connected shafts 

• Permit adjustment of shafts 

• Limit torsional vibration transmission from reciprocating prime mover to driven 
equipment 

There are two primary coupling types, rigid and flexible. Rigid couplings are necessary to 
maintain precise alignments or to support the position of the rotor in the drive train. An example 
is the line shaft couplings. There are a variety of rigid coupling types including flanged and split 
types.  

The speed reducer to pump shaft coupling is of a rigid design and of the same material as the 
shaft. The speed reducer half of the coupling is typically keyed and has the proper shrinkage fit 
on the hollow output shaft. A service factor of 2.0 based on the maximum rated load is generally 
specified. In addition, the stresses shall not exceed 80 percent of the yield strength at the 
maximum rated load condition. The coupling shall be dynamically balanced to AGMA balance 
classification of 7 or better. 

Flexible couplings are classified into two types, mechanically flexible and materially flexible. 
Mechanically flexible couplings compensate for the misalignment by clearances incorporated in 
the design of the coupling. Flexible couplings rely on the flexing of the coupling element to 
compensate for the shaft misalignment. The flexing material must have adequate resistance to 
fatigue failure. Typical flexing elements are composed of elastomer materials. There numerous 
flexible coupling types as well as elastomer materials employed in the coupling.  

Definitions: Definitions shall be as defined and set forth by the American Gear Manufacturer's 
Association, ANSI/AGMA 1012 -F90. The following definitions apply to this report: 
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Efficiency  The speed reducer efficiency is calculated:  

 η = P-output (shaft output power)/ P-input (shaft input power) x 100 percent 

Reduction Ratio: The reduction gear’s reduction ration at the pump’s rated condition is: Input 
shaft rotary speed (rpm)/Output shaft rotary speed  

Rating and Service Factor: The reducer is rated in accordance with AGMA 6010-F97 

Torque:  The formula for torque:  Torque (in-pounds) = (Pp (Hp) x 63025)/rpm 

Driver Horsepower: The driver horsepower is calculated: Required Driver Hp = (Torque x 
rpm/Gear Reduction)/(63025 x Gear Efficiency) 

13.3.11 Fuel System 
The fuel system design for the diesel engine drivers must conform to the requirements of 
National Fire Protection Association (NFPA) 30-Flammable and Combustible Liquids Code and 
NFPA 37-Stationary Combustion Engines and Gas Turbines. The fuel oil supply system for each 
engine typically consists of a motor driven fuel oil transfer pump, day tank, and an aboveground 
fuel storage tank(s). The fuel oil flows through a strainer from the outside fuel oil storage tanks 
to the day tank. From the day tank, oil flows to the engine. The overflow and drip lines from the 
engine return the oil to the day tank. If the main storage tank is the lowest point in the engine 
fuel system, a pump may need to be provided to deliver fuel from the tank to the day tank. 

13.3.11.1 Primary Storage Tanks 

Unless there is an over-riding reason, such as lack of adequate site area, the primary storage 
tank(s) should be aboveground double walled tanks. The tanks are UL 142 listed and normally 
store the specified petroleum product at atmospheric pressure but should also be designed to 
withstand a pneumatic pressure test. The secondary containment structure shall also be UL 142 
listed. The number of tanks can depend on a number of criteria. All tanks should be of equal 
capacity. A minimum of two tanks is preferred to allow for out of service maintenance. Capital 
cost is typically the over-riding factor in the determination of the number of tanks. However, 
space restrictions and foundation problems can play a role in the determination. The tank(s) 
nominal capacity should provide for a minimum of ten days of fuel for continuous operation of 
all units operating at maximum horsepower. This criteria typically applies to remote stations or 
situations, such as hurricane events, where fuel deliveries would be severely disrupted. Reduced 
capacities can be specified for less critical applications or where the owner has confidence in 
dependability of fuel deliveries. 

The primary tank is fabricated from steel and is a welded construction throughout. The 
fabrication is in accordance with UL-142 with steel conforming to ASTM materials, grades and 
thickness. All welded joints of the tanks must have full penetration and complete fusion. All 
welds are subjected to a soap film test, using a vacuum device or other approved method. A 
factory pneumatic pressure test is typically specified. The air pressure test should be applied in 
the manufacturer's shop at five psig held for a period of two hours without a pressure drop after 
the test apparatus has been removed. 

The secondary containment shall be a second steel wall.  All tank openings shall be located on 
top of the tank.  Catwalks shall be provided on top of the tanks to permit access to all tank 
openings and piping connections. 
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The tank openings and piping connections that are recommended to be furnished:  

• Emergency vent • Overfill containment 
• Tanker fill • Fuel oil supply 
• Vent • Fuel Oil Return 
• Level gauge • Remote fuel inventory 

Storage tank accessories that are recommended to be specified: 

• Lockable fill cap 

• Vent cover with 40-mesh screen over the outlet, and an aluminum cover to prevent 
rain from entering vent line 

• Emergency vent to relieve internal pressures in excess of 2.5 psi. The vent shall be 
sized according to NFPA 30 requirements 

After shipment to the job site, the tank is pressure tested at  psi air pressure for one hour and 
checked for leaks, using a soap solution at all connections. During testing, connections may be 
plugged but shall not be blocked or plugged on the inside. Any leaks or indications of leaks in 
the tank or accessory connections are repaired and made completely airtight. A suitable pressure 
relief valve is used during the test to prevent over pressurization of the primary tank.  

13.3.11.2 Day Tank 

The day tank is a unit composed of a small capacity fuel storage tank with secondary 
containment, fuel transfer pumps, and level controls and is located inside the pump house near 
the engine driver. The unit serves to transfer fuel to the engine from the outside storage tank at a 
controlled suction head and delivery rate. It also functions as a collection point for transfer of the 
return fuel to the outside tank. A day tank is furnished for each engine. The tanks are of steel 
construction, double walled with leak detection monitoring, and built in accordance with the 
applicable provisions of the NFPA 30 and UL 142. A motor driven fuel oil positive displacement 
type pump, with built-in relief valve and capacity as recommended by the engine manufacturer, 
is typically furnished with each day tank. The pump transfers fuel oil from the storage tank to the 
day tank. The engine's fuel pump transfers the fuel oil from the day tank to the engine. A line is 
provided for return of unused fuel to the day tank and motor driven fuel oil positive displacement 
type pump is provided for return of overflow fuel back to the storage tank. Both fuel transfer 
pump assemblies should be included as part of the day tank package. The capacity and 
performance criteria of the day tank unit specified shall be verified by the designer to ensure 
proper performance of the engine supplied. In addition, the designer should confirm the piping 
distance from the engine to the day tank is acceptable to the engine manufacturer. Typically the 
fuel storage capacity of the day tank is based on the fuel return rate and the volume of fuel 
needed to ensure proper cooling of the fuel in accordance with the requirements of the engine.  
The total storage capacity of all the day tanks located inside the pump station shall not exceed 
1,320 gallons. 

The day tank highest fuel level shall be located below the engine injector to prevent run-on. The 
day tank’s lowest fuel level needs to be above the engine-driven fuel pump to ensure the pump 
maintains its prime. The day tank should be completely factory assembled, wired, painted and 
tested. The following additional features are typically specified: 
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• Ports for supply, inflow, fill, and overflow lines 

• Vent with flame arrestor connections. The vent shall exhaust to the building exterior 
and at an elevation of five feet above the top of the tank 

• Level Indicator, side mounted, direct reading float controlled liquid level indicator 

• Liquid level switch for automatic control of the fuel oil transfer pump and high and 
low level alarms 

• Drain with shut-off valve 

The tank should be all seam welded, square, atmospheric tank of heavy gauge steel with internal 
reinforcements and pressure tested to five psi test pressure. The tank should be provided with 
welded flange pipe fittings for overflow, vent, and drain lines. All fittings except drain located 
above normal full level. The unit should be mounted on heavy gauge steel channel feet with 
mounting holes. The tank should also have a removable steel top cover. The tank requires an 
overflow basin for containment of 150 percent of the tank capacity. The basin needs to circle the 
tank and include a drain. The unit should have corrosion resistant interior and exterior finishes. 

13.3.11.3 Transfer Pumps 

The fuel transfer pump system includes high vacuum, single stage, internal-gear, positive-
displacement rotary type pumps of non-corrosive alloy and carbon composition with leak-proof 
mechanical rotary shaft seal. Each pump is driven by a 120V, single-phase open drip proof 
(ODP) motor with thermal overload protection. Each pump is protected by a pressure relief valve 
appropriately sized for the pump provided. The fuel oil transfer pump shall be sized to provide 
150 percent of the combined fuel consumption rate.  

13.3.11.4 Fuel Inlet Equipment 

The fuel inlet equipment includes  
• Fuel strainer 
• Priming tee and check valve 
• Solenoid valve, 120V 
• Foot valve shall be installed at supply line termination in main storage tank 

13.3.11.5 Controls 

The day tank controls and features can vary from model to model. The following list is typical of 
the requirements specified: 

• Pump run-off-automatic operation 

• Press to test pump pushbutton 

• Pump start-stop automatic control. Level control switch shall be industrial quality 
mechanical float switch with double pole double throw (DPDT), 2-Hp contacts, 
welded steel balanced float, and adjustable pick-up to drop-out differential. 
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• Local/remote low fuel level alarm consisting of red alarm light plus dry signal 
contacts for remote alarm. Activated by separate float switch sensing at 30 percent of 
day tank fuel capacity. 

• Local/remote high fuel alarm consisting of red alarm light plus dry signal contacts for 
remote alarm. Activated by separate float switch sensing 95 percent of day tank fuel 
capacity. 

• High fuel level emergency pump stop switch to override main float switch and stop 
pump motor at 95 percent of day tank capacity. 

• Mechanical float gauge 

• Indicators shall be long life, bright, large display light emitting diodes (LEDs) and 
shall include the following indication functions: 

- Fuel level 

- Power available 

- Switch off (flashing) 

- Pump running for each pump in duplex package 

- Low level alarm 

- Overflow alarm/pump control backup activated 

• Supply the following outputs 

- Pump start-stop 

- Low level alarm 

- High level alarm 

• Low Level Float Switch: Provide low level float switch for engine shut down to 
prevent starving of injectors and need to re-prime the engine. Engine shut down shall 
be shall be activated by engine control system in accordance with normal shut down 
procedures. 

13.3.11.6 Installation 

To ensure the safety controls work properly, a high level alarm test shall be performed. The day 
tank shall be manually filled to a level above the overfill limit. The level that activates the alarm 
shall be recorded and the shutdown of the fuel transfer pump shall be verified. The day tank shall 
be drained below the overfill limit following the test. In a similar manner a low fuel alarm test 
shall be performed. Fuel from the day tank shall be drained to lower the fuel level below the no 
fuel level limit to test the audible alarm.  

13.3.11.7 Fuel Piping and Auxiliaries 

The following piping and auxiliaries are part of the fuel system: 
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13.3.11.7.1 Fuel Filters 

Each engine supply line shall have a duplex filter with valve installed on the inlet side of the 
engine fuel pump. The filter shall have the capablity of filtering out particles down to 25 micron 
size. 

13.3.11.7.2 Fuel Strainers 

A full flow fuel strainer is be provided in the fuel oil system upstream of the engine and duplex 
filters. The strainer shall be a replaceable cartridge type capable of filtering out particles down to 
125 micron size. 

13.3.11.7.3 Fuel Meter 

A rotating disc type fuel meter is furnished for measuring fuel oil supplied to each day tank. The 
meter is especially designed for this service and calibrated in U.S. gallons, with a five place 
cyclometer dial. The meter is located in the system to measure net engine fuel consumption. 

13.3.11.7.4 Single-wall Piping 

Single-wall piping is required to meet the standards set forth in ANSI/ASME B36.10. Pipe shall 
conform to ASTM A53 Grade B, Schedule 40, seamless or electric resistance. No pipe or fittings 
in the piping systems should be galvanized. Fittings for screwed pipe are typically specified as 
3,000-pound forged steel conforming to ANSI/ASME B16.11.Flanges shall be standard weld-
neck type 150-pound forged steel, ASTM A-181, and conforming to ANSI/ASME B16.5.Flange 
facings shall correspond to the equipment to which the piping is joined, and, unless otherwise 
required shall be standard 1/16-inch raised face flanges. Machine bolts are heavy hexagonal alloy 
steel conforming to ASTM A307, Grade B. Nuts shall be heavy hexagon alloy steel conforming 
to ASTM A563, Grade A. All flexible oil lines, such as connections to the engines, should be 
specified as reinforced nitrile hydraulic hose with stainless steel braided sheathing. 

13.3.11.7.5 Double Containment Steel Fuel System Piping 

Double wall piping consists of a steel carrier pipe within a steel containment pipe. The internal 
carrier piping is typically standard weight carbon steel, ASTM A53, Grade B pipe. All carrier 
pipe joints are butt-welded for 2.5 inches and greater, and socket welded for 2 inches and below. 
Carrier pipe fittings are carbon steel butt weld or socket weld fittings. The secondary 
containment pipe is fabricated out of ASTM A-139B, Grade B, ASTM A-120, Grade B or 
ASTM A53, Grade B carbon steel, Schedule 40 for pipe diameters less than six inches, and 
schedule 10 for six-inch diameter and above. Joints of secondary containment pipe are butt-
welded with carbon steel butt weld fittings. The carrier pipe inside the containment casing is 
supported at 10-foot intervals or less. The supports are designed to allow for continuous air flow 
and drainage. The support spacing is dependent on the pipe diameter. Carrier pipe and 
containment pipe are required to be air tested. 

Double containment piping shall be used exterior to the station in areas where spill protection is 
required such the supply and return lines to the fuel storage tanks.   

13.3.11.7.6  Pipe Hangers and Supports 

Pipe support or hanger spacing and arrangements should conform to ANSI/ASME B31.1 Code 
for Pressure Piping. Pipe supports or hangers are provided as required and at changes in pipe 
direction to limit pipe deflection under the applied load and suppress vibration. The complete 
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hanger assemblies need to be adequately rated for the applied load and be designed for potential 
expansion. Pipe hanger and supports shall be of the types listed in Table 1 "Hanger and Support 
Selection," MSS Standard Practice SP-69 except that the following figure types given in Figure 1 
are not acceptable:  Types 5, 6, 11, 12, 7, 9, 10, 16, 17, 23, 20 and 25.   

Install fuel piping systems in accordance with NFPA 30 (take special note of Chapters 2 and 3), 
NFPA 30A (take special note of Chapter 4 and 8), local codes, manufacturer's requirements for 
warranty and latest EPA and state regulations for fuel storage tank systems. The following 
installation requirements should be followed: 

• Install each run with a minimum of joints and couplings, but with adequate and 
accessible unions for disassembly and maintenance or replacement of valves and 
equipment  

• Reduce sizes (where indicated) by use of reducing fittings  

• Align pipe accurately at connections within 1/16-inch misalignment tolerance 

• Comply with ANSI/ASME B31.1 - Code for Pressure Piping 

• Locate piping runs, vertically and horizontally (pitched to drain) 

• Orient horizontal runs parallel with walls and column lines 

• Hold piping close to walls, overhead construction, columns and other structural and 
permanent-enclosure elements of the building 

• Thread pipe in accordance with ANSI/ASME B1.20.1 

• Welding shall be accomplished by the use of the shielded metallic arc process and 
shall be in strict accordance with ANSI/ASME B31.1 

• Butt welding end preparation on all pipe shall conform to ANSI/ASME B16.25 

• Provide sleeves for all openings in walls required for pipes and tubing 

• Paint all exposed steel piping 

 

13.3.11.7.7 Pneumatic Pressure Tests 

After installation of tank and piping is complete the pressure test of the piping system including 
tank connections, fittings and piping is performed. 

• Apply a preliminary test at 25 psig. Final test pressure shall be as tabulated 

• Provide a means of bringing the systems up to a higher pressure as tabulated  

• Perform in accordance with paragraph 137 of ANSI/ASME B31.1 for all pipelines  

• Maintain test pressure for at least four hours 

• Pressure and temperature readings shall be taken 

• Temperatures shall be representative of actual conditions  
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• Readings shall not be taken during times of rapid atmospheric changes  

• There shall be no indication of reduction in test pressure after corrections for 
temperature and pressure have been made according to the relationship T1P2 = T2P1 
where T and P are absolute temperatures and pressures and subscripts refer to initial 
and final readings.  

13.3.11.7.8 Precision test 

After tank and piping has been installed and filled a precision tightness test as defined by NFPA 
329-4.3.10 as a final test for leaks in the system is performed.  

The test results shall show tank and piping tightness conforming to EPA regulations as described 
in 40 CFR Part 280.41 (c) (1) (less than 0.1 gallon per hour leakage). Should the tank system fail 
the test, the Contractor shall take immediate action to repair any leaks and shall be liable for all 
charges incident to such repair and the clean up or any resulting contamination. 

13.3.12 Trash Racks and Rakes 
The trash rake and conveyance system is custom engineered equipment that is complete with all 
structural support, motors, and monitoring and control components for the removal trash 
accumulated on the trash rack and its conveyance to a disposal area. There are a wide variety of 
systems available, unique in their design and operation. The equipment may be supplied 
independent or in combination with the rack. The type of raking device used to remove trash 
from the rack depends on the estimated trash type and loading rate, the environmental conditions 
of the region, the size of the station and in some cases the space available. In the past, raking for 
small stations was done by hand. However, new installations are typically equipped with 
automated rakes that collect the trash and transport it to a dump site. 

13.3.12.1 Rake Types 

There are a number of trash rake designs, the following summary includes the common types 
available. 

13.3.12.1.1 Chain Driven Scrappers/Rakes 

There is a variety of the front cleaning scraper bar type trash rakes. This rake type uses 
horizontal scraping bars supported by chains that rotate on sprockets driven by an electric motor. 
The bars clean from the bottom to top in front, riding on the rack either returning on the 
downstream side of the rack or over the raking bars. The scraping bars are typically made of 
polyethylene materials of varying widths and penetrate between the rack bars. Debris is piled 
behind the rack on the service bridge and in conveyed to the disposal site via a conveyor or by 
other methods such as a loader. The operation is continuous with the operation of the pump. All 
submerged materials of the rake are made of corrosive resistant materials. The unit is easily 
adapted to different site conditions, intake geometry, and type of debris by varying the chain and 
scraping bar length. The speed of the rake can be varied to adjust to the estimated trash loading. 
The unit is limited to 1,000 pounds items and excessive amounts of debris can jam the chain 
drive. Maximum rake widths are 12 feet requiring multiple units to service intake widths of 
greater dimensions. There are a number of advantages of this rake in addition to its continuous 
raking operation. The unit can be easily installed and can be adapted to an existing installation. 
The unit can also operate effectively in high wind and is not vulnerable to flying debris.  
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13.3.12.1.2 Hydraulic Boom Grippers/Rakes 

The hydraulic boom type rake consists of two piece boom that is driven by hydraulic cylinders in 
a similar manner as a backhoe. The boom is mounted on a trolley that rides on crane rails 
mounted on the service bridge. Other styles for smaller intake widths pivot on a stationary 
pedestal and dump their trash to the side, again in a similar manner as a backhoe operation. 
There are variations of this hydraulic telescoping boom style rake, one is a single piece arm that 
moves up or down tilting the head unit as the boom re-tracts into the head as it rakes upward.  

The monorail or track mounted style rakes can cover intake widths of 30 feet or more with a 
single unit. The raking speed is up to 45 feet per minute. Therefore to clean a 12 foot deep trash 
rack, the cycle time will be approximately 40 seconds plus the dumping time, a total of about one 
minute. 

There are a number of styles of rakes or grippers that hydraulically open and close. The rake 
style is positioned by the boom below the debris and is raked along the rack moving the trash up 
and onto the service bridge or into a bin. The gripper style descends in an open position with the 
rear tooth penetration through the rack bars. The descending rake head captures the debris on the 
way down and closes grabbing the trash in a similar manner as a clam shell excavator. The 
gripper then dumps into a bin with the entire unit traveling on crane rails along the service 
bridge. The gripper style rake has the advantage of being able to handle large trash size with a 
capacity of 3,000 pounds.  

13.3.12.1.3 Cable Suspended Gripper/Rake 

The cable suspended style rake consists of a rake or gripper that is lower by cables and dragged 
along the rack to collect the trash is a similar manner as a dragline excavator. The rake style 
moves the trash up the rack and dumps into a bin in the mobile carriage that rides on crane rails 
on the service bridge. Another style uses a gripper that closes on the trash and lifts by an electric 
motor driven unit suspended from a monorail that travels to the dump site. 

13.3.12.1.4 Guided Cable Hoist Rake 

Guided cable trash rakes cover the full width of the rack and have fixed channels on each side of 
the intake bay to guide the rake’s travel. The rake is operated by a cable hoist system. The rake is 
lowered by gravity and raised by the hoist machinery. The teeth of the rake are designed to pull 
away from the rack when lowered and engage the rack when raised. The width of the rake is 
typically limited to 15 feet and the vertical travel limited to 40 feet. The rake can be designed to 
run on rails to service multiple bays or can be fixed at one location. There are unguided types of 
cable hoist rakes that are similar in design. 

13.3.12.2 Design Considerations 

The various models of trash rakes are unique in their design and operation and are difficult to 
compare. An important selection consideration is the performance of the rake under storm 
conditions. In hurricane prone regions, operation during high wind events can be the governing 
criteria. Where wind is not the over riding consideration the rake's ability to remove heavy trash 
loads or large floating items may be the deciding factor. The rakes operation with ice may be an 
important factor in the cold climates. 
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13.3.12.2.1 Operating Conditions 

The rake and conveyance equipment shall be suitable for outdoor service. The hydraulic system 
design of the station assumed a one foot maximum head loss across the trash rack. The cycle 
time and the load lifting capabilities of the rake proposed to be supplied needs to be adequate to 
prevent the build-up of trash on the rack that will cause a head loss in excess of one foot. The 
conveyance equipment should also have the capacity to move the collected trash to the dump site 
at a rate equal to or better than the collection rate of the rake(s). 

13.3.12.2.2 Trash Loading 

An estimate of the loading rate will depend on countless factors. It can be assumed that during a 
storm event anything can end up in the waterway. For example, during Hurricane Andrew, in 
addition to numerous dead livestock being blown into the canal, a pick-up truck was lifted and 
dropped on the side slope of an intake channel. These situations can not be addressed beforehand 
but there is a need to specify loading criteria for the rake to ensure the equipment supplied has 
adequate capabilities for the more severe conditions. It may not be a storm event that causes 
these heavy loads. Constructed wetlands after start-up of the discharge pumps after a dormant 
period can up-root the new growth vegetation causing an extreme slug of trash.  

Trash loading is also not a steady state event. Typically the maximum loading occurs at start up 
of the pump and diminishes with time. However, given the pump is continuously operating 
during a storm event, there is the possibility the maximum loading may occur as a result of an 
upstream situation caused by the storm. One method to specify the estimated loading rate is by a 
percentage of the pump water volume. This estimate may be more useful for sizing the dump 
area than the rake. A reconnaissance of the tributary area of the pump should be made to identify 
the type of debris that can be expected and develop an idea of the potential amount that could be 
occur during a high water flood and/or wind event. Historic records and the experiences of the 
operators are the best source to for specifying the estimated debris type and loading rate.  

Constructed wetlands produce a considerable amount of vegetative trash. Under normal 
operation the trash will consist of submerged and floating vegetation consisting of aquatic and 
wetland vegetation. This vegetation may vary from tall grasses, reeds and other aquatic plants 
such as hydrilla to floating leafy plants such as water hyacinth. The rate of loading will vary 
seasonally as well as with discharge conditions. During a flood event there is the possibility of 
larger debris being part of the trash load. This debris could be upland vegetation including small 
trees and brush as well as man-made items such a lumber. 

13.3.12.2.3 Handling Capacity 

The rake and its conveyance equipment should be capable of collecting and conveying the debris 
specified in a cycle time that results in a head loss across the rack less than the maximum 
allowed. Because of the uncertainty in the rate of trash loading, the cycle time needs to be 
capable of adjustment to optimize the rake’s performance. The rake manufacturer should visit the 
project site and make an evaluation of the service condition requirements to determine the 
necessary handling capacity of the rake/conveyance equipment proposed to be supplied. The 
weight of this trash can be assumed to be 35 pounds per cubic foot. The minimum handling 
capacity per rake should not be less than 1,000 pounds. 
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13.3.12.2.4 Standby Service 

The rake/conveyance equipment shall be designed for standby service which is defined as a 
normally idle piece of equipment that is capable of immediate automatic or manual start-up and 
continuous operation. The rake should operate when the pump is operating. The engineer should 
provide an estimate of the annual pump operating time. 

13.3.12.2.5 Intake Design 

The trash rake and conveyance equipment are mounted on the service bridge. The equipment is 
positioned on the intake side of the bridge. The layout of the equipment should ensure the 
vehicular traffic across the bridge is not impacted by the system. The rack inclination is 
dependent on the type of rake employed. The flatter slope of the rack, typically the greater the 
trash load the rake can remove. The flow velocity into the intake also impacts the performance of 
the rake. 

13.3.12.2.6 Removal and Re-installation 

The rake and the trash rack must be capable of being removed for access to the pump. The rake 
should require the minimal dismantling necessary to facilitate this maintenance requirement and 
needs to be designed for easy re-installation. 

13.3.12.2.7 Maintenance 

Submerged components shall not require service, lubrication, etc. i.e. bearings. The layout of the 
trash conveyance equipment shall allow for easy access to the major operating parts of the 
mechanism for maintenance, cleaning and repair. 

13.3.12.2.8 Operation Control 

The operation of the rake and conveyance equipment shall be determined by the position of an 
“Auto–Off–Manual” selector switch located on the Control Panel. “Auto” mode shall interlock 
the rake and conveyance equipment with the operation of the pump and shall require no operator 
interface for proper operation of the system. “Manual” mode shall allow operation of the system 
or any of the system components by an operation. 

13.3.12.2.9 Electrical Controls 

The electrical control panel for the rake/conveyance equipment are located in the pump station 
building. Local controls, disconnects, etc. as required, should be located adjacent to rake 
equipment on the service bridge. The operation of the trash conveyance equipment if integral 
with or a separate mechanism from the trash rake is controlled by the control panel. If the trash 
conveyance equipment is a separate mechanism from the trash rake the operation of the two 
systems shall be interlocked.  

13.3.12.2.10 Load Limiting Device 

The rake shall be provided with a load limiting device that shall shut down the rake and signal an 
alarm condition back to the control panel, if the pull force on the rake exceeds the setting of the 
load limiting device. 
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13.3.12.2.11 Structural Design 

The design of the structural support and anchorage of the rake and the conveyance equipment 
shall be in accordance with the AISC Manual of Steel Construction. Welding shall be in 
accordance with ANSI/AWS D1.1 and AWS D1.6 – Structural Welding Code. 

13.3.12.2.12 Wind Loading 

The rake and associated conveyance equipment shall be designed to withstand without structural 
damage sustained wind speeds up to 155 mph. The rake/conveyance equipment shall also be 
designed to operate without loss of effectiveness up to sustained wind speeds of 70 mph. The 
rake manufacturer shall provide a written certification the unit proposed for use is capable of 
satisfying the wind load requirements specified above. 

13.3.12.2.13 Safety 

The equipment shall comply with the applicable provisions of the OSHA. 

13.3.12.2.14 Materials of Construction 

All components subject to submergence shall be fabricated from a corrosive resistant material. 

13.3.13 Discharge Piping and Appurtenances 
For the smaller pump diameters without a formed discharge tunnel, each pump is connected to a 
steel discharge pipe of and equal diameter to the pump barrel. A flexible compression coupling is 
typically used to connect the pump elbow to the discharge line. Flexible couplings should be 
used whenever the pipe runs into or out of concrete structures or any other location where 
differential settlement is anticipated.  

The pump discharge piping shall be designed to withstand all stresses resulting from external 
loads and internal pressures. The pipe shall be fabricated to accommodate thrust rods or other 
means of constraint as specified. Flanged wall thimbles shall be provided for all penetrations 
through structure walls. Flanged connections shall be provided for the discharge pipe and flap 
valves. 

13.3.13.1 Pipe 

The pipe design shall conform to AWWA C200, AWWA M11, and as specified except that 
hydrostatic test of fittings after fabrication will not be required.  

Wall thickness shall be tabulated hereafter:  
 

Table 13.3-15 Pipe Wall Thickness 

Normal Pipe Diameter  
(inches) 

Thickness  
(inches) 

<48 inches 3/8 inch 
48-inch to 60-inch 1/2 inch 
60-inch to <84 inch 5/8 inch 
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13.3.13.1.1 Materials 

The pipe shall be fabricated from one of the following materials:  

• Sheet or coil conforming to the requirements of ASTM A570, Grades 30, 33, 36, or 
40 

• Plate in coil form conforming to the requirements of A36, A283, Grades C or D, or 
A572, Grade 42 

• Coil conforming to the requirements of ASTM A-139, Grades A or B 

13.3.13.1.2 Joints 

Provide flanged joints shall be specified for locations. All joints shall conform to AWWA C200 
and AWWA C207 and the flanges shall have a pressure rating AWWA Class B and be drilled 
ANSI B16.1 Class 25.  

13.3.13.2 Fittings and Special Connections 

Elbows shall be fabricated from tested pipe to conform to AWWA C208 and shall be reinforced 
in accordance with applicable provisions of AWWA M11. Openings for air vent connections 
shall be provided with flanged outlets and shall be flanged in accordance with ANSI/ASME 
B16.5 standard 125 pound flange.  

13.3.13.2.1 Harnessed Coupling 

A flexible mechanical coupling, Dresser style or equal, shall be provided to connect the pump 
discharge elbow to the discharge piping. All components of the coupling shall be stainless steel. 
The connecting ends of the discharge pipe shall be fabricated in accordance with the 
requirements of the coupling provided. Adjustable thrust rods shall be provided to transfer thrust 
loads to the discharge piping or wall thimble. All bolts, rods, nuts, and associated hardware shall 
conform to ASTM F593 Type 316 stainless steel.  

13.3.13.2.2 Wall Thimble 

A wall thimble shall be provided for embedment in the intake back wall and connection to the 
pump discharge elbow and the discharge piping or flap valve. The thimble shall have a seal ring 
centered in wall when embedded and shall have flanged ends to mate to the discharge piping.  

13.3.13.3 Gaskets and Bolting Materials 

Gaskets for flanged joints shall conform to ANSI B16.21, 1/8-inch thick full-face synthetic 
rubber. Full-face gaskets for all pump and equipment connections shall be provided. Bolts for 
flanged joints shall conform to ASTM F593 Type 316 stainless steel. Nut and bolt heads shall be 
hexagonal.  

 

13.3.14 Lubrication Oil System 
A lube oil system suitable for unloading, storage, and transfer of supply and waste lube oil will 
be provided, including all necessary storage tanks, pumps, piping, valves, controls, and 
accessories. Lube oil and waste lube oil storage systems will have a minimum capacity of 30 
days storage, based on equipment manufacturer recommended oil change capacity and intervals. 
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Storage tanks will be aboveground single wall type and will be designed and constructed in 
accordance with applicable industry codes, including API and UL. Tanks will be provided with 
level detection and overflow prevention devices. The system will be designed for truck 
unloading of lube oil and loading of lube oil waste, to include all necessary storage tanks, pumps, 
piping, valves, and accessories for unloading lube oil and loading lube oil waste. System design 
will facilitate minimal loading and unloading time. Lube oil and waste lube oil pumps will be 
self-priming, positive displacement type. Pumps will be motor-driven and equipped with an 
integral internal relief valve. Lube oil piping will be ASTM A53 or A-106 black steel piping. 
Minimum pipe wall thickness will be based on ASME B31.3. Lube oil piping and fittings will be 
butt welded or socket welded. Butt weld fittings will be in accordance with ASME B16.9 and 
socket weld fittings will be in accordance with ASME B16.11. Valve construction and class will 
be in accordance with ASTM B16.34. Underground piping will secondarily contained in a 
fiberglass reinforced plastic containment system. Containment piping will be capable of 
withstanding H-20 highway loading, as defined by AASHTO HB-16. 

13.3.15 Vacuum Priming System 
The vacuum system for each station will consist of two electric-powered pumps, one on-line and 
one standby, to remove air from the pump discharge pipe to establish full flow through the pump 
discharge. To establish vacuum in each inflow pump discharge conduit, air will be drawn out 
through two eight-inch to 12-inch ports from the discharge tube which will then be manifolded 
together and directed to a barometric tube and then to a vacuum pump. Each vacuum line will 
have its respective vacuum release valves, with both auto and manual operation, providing two 
vent areas for siphon break to minimize time to break siphon on shut down. The vacuum pumps, 
which will alternate, will be manually started from each engine control panel and will utilize a 
barometric tube separator between the vacuum pump and the main pumps to protect the vacuum 
pump from water slugs. The system will signal run status to the control console. A sensor will 
monitor vacuum pressure and send a high vacuum alarm to the control console. Seal water for 
the vacuum pumps, if required, will be supplied by the cooling water system and will have 
solenoid controls. Selection of pump size should be based upon an eight to 12 minute time to 
evacuate all air from submerged suction and discharge tubes.  

13.3.16 Compressed Air System 
Given the decision to air start the engines, the compressed air system shall consist of two air 
compressors, (one redundant), with a starting air receiving tank for each engine and one air 
receiving tank for the instrument and service air. The compressed air system will include all 
necessary equipment and accessories, including compressors, receivers, dryers, filters, motors, 
piping, instrumentation, and controls. The air compressor will be air cooled and oil lubricated. 
The compressor will be motor-driven with the motor and compressor mounted on a fixed base. 
The compressor will utilize a belt drive with a spring-loaded tensioner. Discharge pressure will 
be as required for engine starting with a minimum pressure of 150 psig. Accessories will include 
oil filter, air filter, silencers, and vibration isolators. A receiver will be provided for instrument 
and service air. Receivers will be ASME code stamped vessels and will include a pressure relief 
valve and automatic condensate drain. Pressure regulators shall be provided for instrument air 
and service air. Refrigerated dryer for instrument air suitable for continuous operation shall be 
provided. Dryer will be equipped with inlet and outlet filters and an automatic condensate drain.  
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Compressed air piping will be ASTM A53 or A-106 black steel piping. Minimum pipe wall 
thickness will be based on ASME B31.3. Fittings will be in accordance with ASME B16.9 and 
B16.11. Valve construction and class will be in accordance with ASTM B16.34. 

13.3.17 Backflow and Dewatering Gates and Operators 
The general application rule dictates that for structure bay widths of 10 feet or less a single stem 
fabricated stainless steel slide gate shall be specified. For widths over 10 feet, a twin stem gate 
operator or drum and cable hoist and roller gates shall be specified. The gate and operator 
specifications shall written to ensure a reliable, durable, and low maintenance water control gate 
of high industry standards. The gates are to be manually or automatically operated. However, 
operation can be relatively infrequent so the gate design must consider the reliability of operation 
after periods of inactivity of a year or more.  

13.3.17.1 Gate Frames 

The gate frame shall be embedded into the reinforced concrete of the structure.. The frame 
including the guide rails, mounting frame, sill, and yoke shall be a rigid, welded unit extending 
from the floor of the structure to the operating platform.  

The yoke or horizontal operator support member shall satisfy the following criteria: 

• The yoke shall be designed to provide the required structural support for the operator 
and the loads produced from the gate operation under maximum head differential 
conditions 

• The structural members of the yoke shall be sized to limit deflections to 1/360 of its 
span and prevent harmful rotation 

• The yoke shall have a minimum strength of not less than twice the rated thrust output 
of the operator 

• The yoke shall allow removal of the gate without disassembly 

Guides shall satisfy the following criteria: 

• Guides to run the full length of the disc 

• Capable of taking the total thrust produced by water pressure 

• Capable of supporting the disc when the gate is open 

13.3.17.2 Seals 

The gate seals shall satisfy the following criteria: 

• A top gate seal shall be provided to prevent leakage over top of gate when closed.  

• Seals shall be securely fastened to the slides and sill using dovetail groves or other 
methods which securely seat seal in place.  

• The seals shall be easily removed and replaced for maintenance.  

• The seal shall be adjustable to ensure full contact with gate disc to limit leakage 
through the full range of stage.   
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13.3.17.3 Disc 
The slide cover shall be a flat plate, reinforced with structural members welded to the plate as 
required for the application. The disc shall satisfy the following criteria: 

• The structural design of the disc shall limit deflection to not more than 1/360 of the 
span under the maximum loading condition 

• The stem connection shall be of a standard design with a thrust nut supported in a 
welded nut pocket. The pocket shall have a minimum design strength of not less than 
twice rated thrust output of the operator 

• The disc shall be designed to drain and not trap debris, soil, etc.  

• Provide a drain for thrust nut assembly 

13.3.17.4 Stem and Thrust Nut 
The lift stem shall satisfy the following criteria: 

• Thrust nut designed for all loads during opening and closing 

• Thrust nut locked to prevent turning in the slide 

• Stem design force shall not be less than 1.25 times the output thrust of the electric 
motor lift unit in the stalled motor condition 

• Stem threads shall be machine cut or rolled and of the square or Acme type. The 
number of threads per inch shall be as required for efficient operation in accordance 
with the lift mechanism used 

• Provide rising stem with adjustable stem guides to ensure alignment and stem support 

• Provide a stop collar at the full-open position 

• Each rising-stem unit shall be provided with a stem cover 

• The cover shall be of sufficient diameter and length to permit full travel of the 
threaded stem without obstruction 

• The top of the stem cover shall be closed  

• The bottom end of the stem cover shall be vented, drained, and mounted in a housing 
or adaptor plate for easy field mounting installation 

• Indicator. Each actuator for rising-stem gates with a galvanized pipe cover shall be 
provided with a position indicator to show the position of the gate at all times. The 
indicator shall be attached to the mechanism 

13.3.17.5 Electric Operators 
The lifts shall have electric motor operators with rising stems and stem covers. The gates shall 
have manual/auto operation. A factory-mounted on pedestal type operator shall be specified. The 
driver shall be an ac electric motor operator with stop-open-close operation on 208 Vac, 3 phase 
service, 60 Hz, with position indicator. The electric operator shall open and close the gate at a 
nominal speed of six inches per minute. The pedestal height shall be approximately three feet. 
An auxiliary manual crank shall be specified for hand wheel operation of lift. The crank shall be 
removable and fitted with a corrosion-resistant rotating handle. The maximum crank radius shall 
be 15 inches. 
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13.3.17.6 Lift Mechanism 
The lift mechanism shall be supplied with a pedestal, machined and drilled to receive the gear 
housing, and drilled for bolting to the operating floor. The mechanism shall be geared to limit the 
slide operation to not more than 40 foot-pounds on the lifting device after the slide is unseated 
from its wedges. A lift nut threaded to fit the operating stem shall be provided. Ball or roller 
bearings shall be provided above and below the flange on the lift nut to take the thrust developed 
in opening and closing the gate with a force of 100 foot-pounds (135 N-m). Gears shall be 
machined accurately with cut teeth to provide smooth, proper operation for the lifting 
mechanism. Suitable shafts shall be installed with sleeve, ball, or roller bearings of appropriate 
size. All gears and bearings shall be enclosed in a housing. Fittings shall be provided so that all 
gears and bearings can be lubricated periodically. All geared lifts shall be suitable for operation 
by use of a portable-motor apparatus. The lift shall be self locking at any position of the stem 
travel. 

The lift shall satisfy the following criteria: 

• Furnish the following limit switches mounted in the lift assembly for control of the 
electric motor 

• Provide adjustable torque responsive switch 

• Provide intermittent adjustable gear type limit switches for stop of gate travel 

• Opening direction. The direction of wheel or crank rotation to open the gate shall be 
indicated on the lift cover 

• Lubrication: Provide totally enclosed gearing with lubrication fittings and all 
necessary mechanical seals 

13.3.17.7 Electric Motor 
The motor shall be specifically designed for the electric actuator service, with a high starting 
torque. The motor horsepower shall be determined by the manufacturer.  

13.3.17.8 Materials 
The materials specified are considered the minimum acceptable for the purposes of durability, 
strength and resistance to erosion, and corrosion. The manufacturer may propose alternative 
materials for the purpose of providing greater strength or to meet required stress limitations. 
However, alternative materials must provide at least the same qualities as those specified for the 
purpose. All material shall conform to the latest ASTM specification or other listed commercial 
specifications covering the class or kind of material to be used.  

13.3.18 Station Emergency Power 
Given a power outage the flood control station requires emergency electric power backup. 
Typically a adequately sized engine generator is provided for back up station service during the 
time utility power is lost. In large flood control station a second redundant system is provided. 
Controls are provided in the 125 ampere ATS to either manually or automatically start the 
engine-generator. A RTU output command will remotely STOP the engine generator should the 
unit unnecessarily start. 
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13.3.19 Stage Monitors 
Upstream and downstream stilling wells with level transmitters provide analog water level data 
of the approach and discharge channels. A stilling well with a level transmitter is also provided 
in each pump intake to monitor low water levels. The water level transmitters provide a 
proportional 4 – 20 ma signal. The stilling well level transmitters are normally continuously 
powered from a 120 VAC to 24 VDC power supply. Upon the loss of 120 VAC service, the 
RTU’s “PULSE ANALOG CIRCUITS” program will intermittently power and scan the analog 
water level transmitters. 

13.4 CONTROL/GATE STRUCTURES 

Gate structures are required to control the release of water from the EAA Reservoir A-1 to the 
NNRC and the STA-3/4 Supply Canal, and to control the flow of water from the STA-3/4 
Supply Canal to the EAA Reservoir A-1 when the G-370 and G-372 pump station are 
discharging into the EAA Reservoir A-1. The specific hydraulic requirements of the gate 
structures at the EAA Reservoir A-1 site are discussed in Section 6.6. 

As discussed in the Gate Evaluation Technical Memorandum, vertical roller lift gates are 
recommended due to the SFWMD’s familiarity with the operations and maintenance of these 
types of gates. 

In general, these gate structures will conform to the gate configuration shown in the SFWMD 
Design Guidelines Sheet G-S1. This standard shows the general criteria for the SFWMD 
standard water control structure with vertical roller lift gates. The structures will each have a 
precast control building. An ogee weir, or in the case where flow is bi-directional, a trapezoidal 
weir, and the vertical roller gates will maintain the desired water surface elevation. The operating 
platforms will be elevated above the structure walls as necessary for proper gate operation. Each 
structure will also have a service bridge and dewatering capability to enable dry maintenance. 
The service bridge will carry maintenance roads serving the EAA Reservoir A-1 embankment 
and the STA-3/4 Supply Canal where required. 

The culvert/gate structures being considered for the EAA Reservoir A-1 are 10 feet x 10 feet box 
culverts with vertical roller gates located on the external embankment. They will be submerged 
structures, with the invert at -1.6 feet NAVD88, or 10 feet below the surrounding ground surface. 
To achieve the appropriate gate width, parallel 10 feet x 10 feet culverts will be placed in series. 
See Figure 13.4-1 for a typical EAA Reservoir A-1 gate/culvert structure schematic. See Section 
6.6 for a detailed discussion on the size and hydraulic capacity of the EAA Reservoir A-1 gate 
structures. 

Figure 13.4-1 Typical Gate/Culvert Structure 
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13.5 SEEPAGE PUMPING 

The configuration for handling collected seepage is discussed in detail in Section 6.8. 

13.6 GLOSSARY OF TERMS 

The following definitions apply to this specification and generally comply with ANSI/HI 2.1 - 
2000 and ANSI/HI 2.6.3 - 2000. 

• Best Efficiency Point (BEP): The rate of flow at which the pump efficiency (ηp) is 
maximum 

• Bowl Assembly Efficiency (ηba): The efficiency obtained from the bowl assembly, 
excluding losses within the pump components: 

• ηba = Pw (pump output power) + other pump component mechanical and hydraulic 
losses   x 100 Pba (bowl assembly input power)   

• Bowl Assembly Input Power (Pba): The bowl assembly input power is the 
horsepower delivered to the bowl assembly shaft. See HI Engineering Data Book, 
second edition for an estimate of the line-shaft horsepower losses. 

• Driver Input Power (Pdrv): The electrical power input to the motor driver (kilowatts), 
or pump input power, (Pp), divided by the speed reducer efficiency. 

• Head (h): Head is the expression of the energy content of the water referred to a 
datum elevation. It is expressed in units of energy per unit weight of the water. The 
unit used in this specification shall be feet, (ft.) of water. 

• Minimum Submergence (S): The minimum water height over the suction bell inlet 
(Reference ANSI/HI 9.8.7.3 – 1998.) 

• Overall Efficiency (ηoa): This is the ratio of the energy imparted to the liquid, (Pw) 
by the pump to the energy supplied to the driver (Pdrv); that is the ratio of the water 
horsepower to the power input to the primary driver expressed in percent. 

• Preferred Operating Region (POR): The preferred operating region is the region over 
which the pump’s vibration, noise, and cavitation are within acceptable limits. 

• Pump Efficiency (ηp): The ratio of the pump output power (Pw) to the pump input 
power (Pp); that is, the ratio of the water horsepower to the brake horsepower 
expressed in percent. 

• Pump Input Power (Pp): The pump input power (brake horsepower), is the power 
needed to drive the complete pump rotating assembly including the propeller-bowl 
assembly input power, line shaft power loss, stuffing box loss and thrust bearing loss. 
With pumps that rely on the driver thrust bearing, the thrust bearing loss shall be 
added to the power delivered to the pump shaft. 

• Pump Output Power (Pw): The power (water horsepower), imparted to the liquid by 
the pump. 



EAA Reservoir A-1 Basis of Design Report January, 2006 
 

BLACK & VEATCH  MECHANICAL DESIGN 13-83

• Pump Total Discharge Head (hd): The pump total discharge head (hd) is the sum of 
the discharge gauge head (hgd) measured after the discharge elbow plus the velocity 
head (hvd) at the point of the gauge attachment plus the elevation head (Zd) from the 
discharge gauge centerline to the pump datum. 

• Pump Total Head (H – commonly called “Total Dynamic Head” or “TDH”): The 
pump total head, (H) is the difference between the pump total discharge head, (hd) 
and the total suction head, (hs). This is the measure of the net energy increase per unit 
weight of the liquid, imparted to the liquid by the pump. 

• Rated Condition Point: Rated condition point applies to the rate of flow, pump total 
head, speed, NPSHR, efficiency, and pump input power as required by the Contract 
specifications. The rated condition is the point at which the pump manufacturer 
certifies the pump’s performance is within the acceptance criteria tolerances stated in 
this specification. 

• Rate of Flow (Q): The rate of flow, (capacity), of a pump is the total volume through-
put per unit of time at the suction conditions. Units used in this specification shall be 
U.S. gallons per minute, (gpm). 

• Shutoff Head: The pump total head (H) when the pump operates at the rated speed 
and the pump is at zero flow. 

 Speed (n): The number of revolutions of the shaft in a given unit of time. Speed is 
expressed as revolutions per minute, (rpm). 

• Total Suction Head (hs), Open Suction: The total suction head (hs) at datum is the 
vertical distance in feet from free water surface to datum. The average velocity head 
of the flow in the intake shall be neglected. 
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14. ELECTRICAL DESIGN 

14.1 DESIGN CRITERIA 

14.1.1 Utility Power 
FPL overhead 13.2 Kilovolt (kV) power lines are known to exist at the current G-370 pump 
station which is approximately 5 to 6 miles south of the proposed northeast pump station. 
Preliminary contact with FPL was made to inform them of the proposed pump station and the 
anticipated power demands. No additional information was received from FPL at this time 
concerning what overhead lines would be extended to serve the new pump station.    

To stay consistent with existing pump stations, we will request that FPL furnish and install a 
step-down station transformer at the northeast pump station. The secondary will be requested to 
be wye connected with the neutral solidly grounded at the transformer installation. 

14.1.2 Station Equipment voltage 
Pump station voltage received from FPL will be 480 volts, three phase, 60 hertz. In general, 
station equipment voltages will be specified to operate at the following voltages. 

Motors rated one Horsepower (Hp) and larger  460 volts, 3 phase 

Motors less than one Hp 115 volts, 1 phase 

Lighting 115 volts, 1 phase 

Convenience receptacles 115 volts, 1 phase 

14.1.3 Pump Station Power Distribution 
A preliminary pump station one-line diagram (Figure 14.1-1) is included on the following page. 
The distribution system will be serviced by the FPL transformer serving a split bus. Normally the 
tie breaker is open and the two main breakers are closed, thus dividing the loads between the two 
main breakers. To prevent voltage back-feed from the two generators, only two of the three 
breakers can be closed at the same time. This is mechanically accomplished via key interlocks. 
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Figure 14.1-1 Preliminary Pump Station One-Line Diagram 
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14.1.4 Station Switchgear 
A switchboard consisting of circuit breakers will be provided to distribute 480 volts of power to 
various loads, including but not limited to the following equipment: 

• Two vacuum system pumps 

• Two air compressors 

• Six motor control centers for diesel engine pump support equipment. 

• Three seepage pumps 

• Two motor control centers for miscellaneous loads 

• Crane and hoist 

 
The two motor control centers for miscellaneous loads will supply power to individual pumps 
that are not part of a vendor supplied package and other loads as indicated below. The list of 
equipment  is tentative and subject to change during final design. 

• Building supply fans 

• Building exhaust fans 

• Two waste fuel oil pumps 

• Fuel oil receiving pump 

• Two lube oil supply pumps 

• Lube oil receiving pump 

• Four cooling water pumps 

• Two fresh water pumps 

• Two water lubrication pumps 

• Two potable water pumps 

• Two lube oil pumps. 

• Two waste lube oil pumps 

• Generator block heater 

• Two traveling trash rakes 

• Eight rotating strainers 

• Two lighting panels (120/208 volt, three phase) 

• 14 motor operated valves 

• Water heater 
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• Instrument air compressor 

• Two engine cooling water valves 

• Hvac power panel (120/240 volt, single phase) 

• Fire alarm and security system power panel (120/240 volt, single phase) 

• Seepage bay draw-down pump receptacle 

• Drainage pump bay-drawdown pump receptacle 

• Seepage pump discharge pump bay receptacle 

• Cooling water pump receptacle 

• Other loads as required 

14.1.5 Standby Generator Power 
In addition to normal utility power, the pump station will have two diesel engine powered 
generators. Each will be sized to operate the station systems should the normal utility power fail. 
One generator will operate at a time automatically, with the second serving as a stand-by. Fuel 
storage requirements will be based on a single generator operation for a minimum of seven days. 

Each generator will be sized to meet the stand-by requirements of the pump station. This will 
probably include operation of all plant loads and firm capacity for the seepage pumps. 

Upon failure of the utility power, a transfer switch will automatically transfer power supply from 
a generator. A manual generator start will be provided to exercise the unit. 

14.1.5.1 Motor 

Motors will be totally enclosed, fan cooled, and of premium efficiency. All outdoor motors will 
have integral space heaters. Indoor motors five Hp and larger will have integral space heaters. 

14.1.5.2 Monitors 

The 480 volt switchboard and the motor control centers will each have a power monitor that will 
provide line and phase voltages, phase currents, kilowatt (kW), kilovolt-ampere reactive 
(kVAR), power factor, and kilovolt-ampere (KVA).  

14.1.5.3 Lighting and Receptacles 

Lighting panel boards will be rated for 120/208 volts, three phase. Bus bars will be copper. 
Circuit breakers will be thermal magnetic bolt-on type. 

High bay areas of the pump station will be provided with metal halide light fixtures. The pipe 
gallery area will have fluorescent light fixtures. Control room, break room, and offices will have 
T-8 fluorescent light fixtures. Outdoor light fixtures will be wall mounted and controlled by a 
photoelectric switch. The diesel tank storage area lighting will be pole mounted metal halide 
fixtures. Lighting levels will be in accordance with the USACE EM 1110-2-3105, Chapter 21 
Standard. 
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Major paths of exit will have LED type exit signs on a dedicated circuit. Emergency lighting will 
also be provided on this dedicated circuit. 

Switches used for lighting will be rated 20 amperes, 120 volts. Duplex receptacles will be rated 
20 amperes, 120 volts. Ground fault circuit interrupter (GFCI) type receptacles will be used 
outdoors and in the restrooms. Office receptacles will have stainless steel plates. Outdoor 
receptacles will have “in-use” weatherproof covers. 

14.1.5.4 Conduits and Wiring 

Conduits above grade will be rigid steel. Conduits below grade will be Polyvinyl Chloride (PVC) 
Schedule 40 pipe. Underground conduits, in general, will be encased in concrete.  

Liquid-tight flexible metal conduit will be used at all motors, transformers, and any other 
equipment that can vibrate or move.  Rigid steel conduits will be terminated at equipment and 
boxes with insulated plastic bushings. The cable tray will be reviewed for use in the pump station 
during final design. 

Wire for 480 volt power applications will be thermoplastic high heat resistant nylon coated 
(THHN)/thermoplastic heat and water resistant nylon coated (THWN) insulation with stranded 
copper conductors. The minimum size wire will be 12 gauge. 

Wire for control and alarm circuits will be multi-conductor type THHN/THWN insulation, with 
stranded copper conductors, and a nylon jacket suitable for installation in either a tray or conduit. 
The minimum size wire will be 14 gauge.  

Wire for milliamp (mA) /millivolt (mV) circuits will be single pair shielded instrument cable, 
type Thermoplastic Fixture Wire Nylon Jacketed (TFN) insulation, with stranded copper 
conductors, and a nylon jacket suitable for installation in either a tray or conduit. The minimum 
size wire will be 16 gauge.  

14.1.6 Building Systems 

14.1.6.1 Lightning Protection 

The building will have air terminals on the roof interconnected with copper conductors.  

14.1.6.2 Grounding 

A ground ring will be installed around the pump station consisting of 4/0 copper cable and 
ground rods to establish a resistance of five ohms or less. The building’s steel columns, steel 
rebar in the footing, water piping, lightning protection system, motors, panels, transformers, etc. 
will be connected to the ground ring in accordance with the National Electric Code. 

14.1.6.3 Fire Alarm System 

A zoned, supervised fire detection and alarm system will be installed. Ionization type smoke 
detectors will be used in the pump room and the generator room. To protect against false alarms, 
the detectors in these rooms will be cross-zoned so that two detectors must be initiated before an 
alarm is sounded. 
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14.1.6.4 Closed Circuit Television System 

A closed circuit television (CCTV) system, similar to the system at G-370 pump station, will be 
installed in the northeast pump station. 

14.1.6.5 Electrical Design 

In the electrical design of the pump station, the motor control center (MCC) and seepage pump’s 
circuit breakers are located on the main switchboard to allow for the two emergency generators 
to operate all pump station loads, including all three seepage pumps when both generators are 
operating. If only one generator is running, then all plant loads and two seepage pumps can be 
operated. 

14.1.6.6 Materials of Construction 

FPL will provide the service transformer. 

The switchboard manufacturer should have a distributor and authorized service representative 
within the State of Florida. The equipment should be manufactured in the United States. 
Acceptable manufacturers will be Square D, Siemens, Cutler Hammer, Allen-Bradley, General 
Electric, or approved equal. 

Lighting and 480 volt distribution panel boards and lighting fixtures should be made in the U.S. 
Light fixtures will be industrial grade. 

Generators will be Cummins, Onan, Caterpiller, Detroit Allison, or approved equal. Automatic 
transfer switches will be Asco, Zenith, or approved equal. 

Rigid steel conduit will be Allied, Robroy, Triangle, or approved equal. PVC conduit will be 
Carlon, Certain-Teed, or approved equal. Liquid-tight conduit will be Electri-Flex, Carol Cable, 
Anamet, or approved equal. 

Wire and cable will be Okonite, Alpha, or approved equal.  

14.2 GATE/VALVE OPERATORS AND CONTROLS 

The gate and valve operators will be similar to Limitorque operators which have an integral 
reversing starter, limit switches, control power transformer, open, stop, and close pushbuttons, 
and local-remote selector switch. The operators will require 480 volt, three phase power from the 
MCCs. A local mounted safety disconnect switch will be provided near each operator. 

14.3  PUMP STATION ENGINEERING GUIDELINES 

The SFWMD has in place a standard titled “Major Pumping Station Engineering Guidelines” 
dated November 29, 2004. That document was used in preparing this basis of design Section. 
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15. INSTRUMENTATION AND CONTROLS 

15.1 DESIGN CRITERIA   

This Section defines the instrumentation and controls design criteria for the water control 
facilities, pump stations and telemetry systems. All systems will be designed in accordance with 
SFWMD standards. All systems and facilities, as general practice, will be monitored and 
controlled from a local control system in the pump station. The local control system will be 
Programmable Logic Controller (PLC) based. Monitoring and control will be available from the 
Remote Terminal Unit (RTU) of the SFWMD Supervisory Control and Data Acquisition 
(SCADA) facilities. The existing telemetry system centralized at the SFWMD headquarters will 
be extended to include the new facilities. Instrumentation and control features will include the 
following features: 

• The master control PLC will be an Allen-Bradley ControlLogix 1756 PLC system. 
Packaged systems in the pump station will be provided with stand-alone Allen-
Bradley SLC-5/04 (or possibly SLC-5/05 with Ethernet) controllers   

• Monitoring and control of remote sites, including gated spillways, gated culverts, and 
monitoring stations will be over Data-linc spread spectrum radios. Equipment will be 
controlled by the Master PLC, and passed through to the RTU 

• Pumps will have control from the SFWMD Control Center, through the RTU. Gated 
structures will also have control through the Control Center 

• Analog control signals will be 24 VDC, 4-20 mA. Discrete signals will be 24 volt, 
direct current (VDC). Interposing relays shall be used where necessary to provide 
isolation and conversion to 24 VDC. Discrete output signals will interface field 
devices through interposing relays. Surge suppression shall be provided for all 
instrumentation. The SFWMD design details will be followed 

15.2 RESERVOIRS AND CANALS 

The level of the EAA Reservoir A-1 and all canals associated with the pumping stations will be 
monitored through a Campbell Scientific RTU. The signal will be transmitted to the SCADA 
system for display.  

The SFWMD standard for level monitoring is the Balluff linear potentiometer, located in a 
stilling well. For variable applications exceeding 20 feet, the Rittmeyer pressure transmitter 
provides increased range. Stilling wells shall be installed in accordance with the SFWMD design 
details. Water levels in the embankment will be monitored with piezometers. Water quality 
monitoring will be provided as outlined in the SFWMD design details. 

15.3 WATER CONTROL FACILITIES 

Monitoring and control of gated spillways will be through the RTU. Control of the gates will be 
manual from the control system, and will be based on the water level in the EAA Reservoir A-1. 

Monitoring and control of gated culverts will be through Campbell Scientific RTUs. 
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15.4 PUMP STATIONS 

Pump station control and monitoring can vary from the simple manual operation of an 
agricultural style station to the more complicated automatic or remote operation of a typical 
SFWMD station. There are also varying degrees of complications for the remote operation of a 
station. Electric motor drivers have far less auxiliary systems than a diesel engine driven pump 
station and therefore, a much simpler control and monitoring system. Electric driven pump 
stations are also typically not used for flood control applications due to the possibility of power 
outages during a storm event. Therefore, pump system reliability of a flood control station does 
not apply to an electric motor driven station. SFWMD pump station auxiliary systems and the 
start/stop of the driver are controlled by a PLC. The receiving and sending of the control and 
monitoring data are via an RTU.  

15.4.1 Operation 
In the more recently constructed SFWMD flood control stations, there are typically three modes 
of operation: local/auto, local/manual and remote. Local/auto operation consists of operating the 
engine with the auxiliary systems automatically controlled from a remote facility. Local/manual 
operation consists of operating each component of the pumping system by using manual 
controls. Remote operation consists of operating the engine via the SFWMD’s telemetry system 
with the auxiliaries automatically controlled. Remote or manual start-up and shutdown, as well 
as alarm shutdown sequences for the engine are automatically controlled by the engine’s 
electronics.  

Emergency shutdown of the engine requires an immediate deceleration of the engine speed to 
zero. The control panel includes a hard-wired emergency shutdown system to shutdown the 
engine in the event that a failure occurs and the engine controller fails to initiate its own 
shutdown sequence. The emergency shutdown also functions when the “manual-auto-off” switch 
is in the manual mode. The circuit generates a shutdown on the actuation of the emergency stop 
pushbutton. The trash rake and fuel auxiliary systems are also shutdown during an emergency 
stop condition. 

15.4.2 Diesel Engine Driver Control and Monitoring System 
The diesel engine’s electronic control module (ECM) provides monitoring of vital engine 
parameters and control of engine operation. The ECM output is data-linked to the engine PLC 
through a converter that translates automotive protocol standard SAE-J1939 serial data to the 
required digital input of the input/output (I/O) modules of the PLC. The ECM J1939 output data 
includes all monitoring data, diagnostic information, and operating history and can be displayed 
by the PLC’s monitor. The engine PLC through a converter shall be networked to the RTU 
(MOSCAD) for communication to the SFWMD’s operational center. The RTU (MOSCAD) 
typically has a monitor to display all station data. The various auxiliary functions, such as low 
water level shut-down, trash rake operation and alarm, and high reduction gear oil temperature or 
vibration, are monitored and controlled by the engine’s PLC. The PLC shall have the capability 
to automatically shut the engine down given an alarm condition. Instrumentation signals for 
station monitors such as stage data, electrical service power phase monitoring, and fuel storage 
tank levels shall be connected directly to the RTU (MOSCAD) unit. 
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15.4.2.1 Logic Controller (PLC) 

The microprocessor based controller shall be an Allen-Bradley model or equal for machine level 
control applications requiring limited I/O quantities and limited communications capabilities. 
The PLC shall be mounted in the engine control panel and shall provide control and monitoring 
of the engine, transmission, and the auxiliary systems. The engine ECM I/O serial data via a 
converter (J1939/DF1-RS232) shall be linked to the I/O module of the controller. The PLC is 
linked to a DH485 network and with the RTU (MOSCAD) via a converter (DH485/DF1). A 
station PLC shall be located in the control room with control and monitoring capabilities for all 
station systems. 

15.4.2.2 Display Panel 

An Allen-Bradley display panel model or equal will be provided for each PLC. The display will 
be mounted in the engine control panel door.  

15.4.2.3 Converter (J1939/DF1-RS232) 

A communication device will be provided to convert the J1939 serial communication data to the 
DF1-RS232 digital input that is required by the PLC. 

15.4.2.4 Interface Module (DH485/DF1) 

An Allen-Bradley 1770-KF3 module will be provided for conversion of the network DH485 
digital output to the serial DF1 communication signal that is required by the RTU (MOSCAD). 

15.4.2.5 Surge Suppressor 

A surge suppressor will be provided that will protect the I/O modules of the PLC from lightning 
induced surges, electrical fast transients and EMI/RFI noise. The surge suppressor shall meet or 
exceed highest class severity level of IEC 1000-4-4 and 1000-4-5. The suppressor shall be UL-
497B listed. The surge protector will be Circuit Components, Inc.’s “Surge Control SAB Series” 
or SFWMD approved equal.  

15.4.2.6 Vibration Switch 

Each reduction gear shall be provided with a vibration control switch to protect the equipment 
from damaging shock or vibration. Each switch shall be a 24 VDC powered electro-mechanical 
device, with two Single Pole, Double Throw (SPDT) snap acting switches rated at 2A up to 30 
VDC, and mounted in a National Electrical Manufacturers Association (NEMA) four enclosure. 
Each switch shall have a remote reset to allow reset of the tripped unit from a remote location, an 
adjustable time delay to override trip operation for a preset length of time (to prevent trips during 
transient pump cavitation events, for instance), and a fine adjustment to precisely select the 
degree of sensitivity.  

15.4.2.7 Temperature Monitors 

The temperature probes provided shall be resistance temperature detectors (RTDs) and shall 
comply with ANSI 34. RTDs shall be 100 ohm 3-wire platinum in a Type 304 stainless steel 
sheath with watertight connection head. 
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15.4.2.8 Liquid Level Gage 

A combination liquid level gage with adjustable low limit switch will be used to provide visual 
indication of oil level and signal low level conditions.  

15.4.2.9 Indicating Level Switches 

Indicating level switches shall be provided to signal a low level condition. Water level sensors 
shall be installed to signal a low level condition. Sensors shall be floatless, pressure sensitive, 
diaphragm actuated switches. 

15.4.3 Monitoring Instrumentation 
Compliance monitoring locations shall be provided with auto samplers. The auto sampler will be 
activated by the level at the monitoring location. Auto samplers will include all necessary 
facilities for access, including platforms and stairs. 

15.4.4 Station Emergency Power 
Given a power outage, the flood control station requires emergency electric power backup. 
Typically an adequately sized engine generator is provided for backup station service during the 
time that utility power is lost. In a large flood control station, redundant system is provided. 
Controls are provided in the 125 ampere Automatic Transfer Switch (ATS) to either manually or 
automatically start the engine-generator. A RTU output command will remotely STOP the 
engine generator should the unit unnecessarily start. 

Electric motor driven seepage pump stations intended for flood control shall utilize a backup 
generator to operate the pump station during a loss of utility power. 

15.4.5 Stage Monitors 
Upstream and downstream stilling wells with water level transmitters provide analog water level 
data of the approach and discharge channels. A stilling well with a water level transmitter is also 
provided in each pump intake to monitor low water levels. The water level transmitters provide a 
proportional 4-20 mA signal. The stilling well water level transmitters are normally continuously 
powered from a 120 volts, alternating current (VAC) to 24 VDC power supply. Upon the loss of 
120 VAC service, the RTU’s “PULSE ANALOG CIRCUITS” program will intermittently power 
and scan the analog water level transmitters. 

15.5 TELEMETRY 

The SCADA system RTU will be located in the building close to the antenna. The RTU will be a 
Motorola MOSCAD or equal unit to be compatible with the existing units already installed at 
other SFWMD locations. The pump stations will be remotely monitored through the SFWMD’s 
SCADA system. This is the SFWMD’s proprietary system consisting of an RTU and an antenna. 
The RTU will be capable of transmitting data to a main station via radio. Data to be transmitted 
is to be determined. SFWMD may require the remote control of the station and the SCADA 
system, of the station should provide for this type. 
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16. ARCHITECTURAL 

16.1 DESIGN CRITERIA 

16.1.1 Introduction 
The northeast pump station building will be constructed to accommodate the pumps, motors, 
generators, and ancillary systems. In addition, adequate area will be provided for a control room, 
offices, break room, toilet, locker/shower and mechanical equipment. 

16.1.2 Design Requirements 

16.1.2.1 Codes and Standards 

Design and specifications of all work will be in accordance with the latest laws and regulations 
of the federal government, applicable state and local codes and ordinances, and applicable 
industry standards. Other recommended standards will be used where required to serve as 
guidelines for design, fabrication, and construction when not in conflict with the above 
standards. The building will be designed in accordance with Florida Accessibility Code and 
Americans with Disabilities Act Accessibility Guidelines (ADAAG). Anti-Terrorism/Force 
Protection measures for the building will be addressed during the 30 percent design phase. There 
is no requirement to incorporate the principles of Sustainable Design and Development for the 
building. 

16.1.3 Life Safety 
The building will be designed to meet the minimum construction and life safety requirements as 
required by the applicable codes and criteria. Appropriate type, size, and quantity of fire 
extinguishers will be provided in compliance with all applicable fire and life safety codes; 
including a sprinkler system in designated areas. For details, refer to Section 17. 

16.1.4 Material and Life Cycle 
The building shall be designed to minimize life cycle cost, energy consumption, and 
maintenance through proper selection of mass, form, materials, and construction standards. 
Integrally colored materials shall be used as much as possible to eliminate painting. The design 
life of the building shall be a minimum of 50 years. Refer to Sections 11.3.5 and 11.3.6 for 
seismic and wind loading design criteria. The service life span will be the same as the building 
service life, except for the following: protective elements, wall primary weather-barrier elements, 
joint sealers, surfaces exposed to view, and roof covering weather barriers. These will have 
varying service lives, as shown in Table 16.1-1. 
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Figure 16.1-1 Exceptions to the Building Service Life Span 

Material Life Cycle 

Protective Elements Minimum 20 Years 

Wall Primary Weather-Barrier Elements Minimum 50 Years Functional And Aesthetic 
Service Life, Excluding Joint Sealers 

Joint Sealers (fuel resistant) Minimum 20 Years Before Replacement 

Surfaces Exposed to View Minimum 20 Years Aesthetic Service Life - 
No Color Fading, Crazing and Delamination of 

Applied Coatings  

Roof Covering Weather-Barriers Minimum 20 Years, Fully Functional 

16.2 EXTERIOR ARCHITECTURAL FEATURES 

16.2.1 Shell 
The elements forming usable enclosed space and separating that space from the external 
environment comprise the shell and consist of: 

16.2.1.1 Superstructure 

The superstructure includes all elements forming floors and roofs above grade, and the elements 
required for their support, insulation, fireproofing and fire stopping. The structural system for the 
superstructure shall be a steel frame with reinforced CMU walls and poured in place concrete 
roof and shall be designed in accordance with the applicable building codes as defined in Section 
11.5. 

16.2.1.2 Exterior Enclosure 

The exterior enclosure includes all essentially vertical elements forming the separation between 
exterior and interior conditioned space, including exterior skin, components supporting weather 
barriers, and jointing and interfacing components; not including the interior skin unless an 
integral part of the enclosure. The exterior enclosure will be fully grouted reinforced CMU wall 
with an application of latex block filler and an acrylic coating on all exposed surfaces. Thermal 
performance for the exterior enclosure is not applicable to main equipment rooms. Exterior 
enclosures will be insulated for all air-conditioned spaces. 

All exterior doors will be painted, hollow metal doors with painted metal frames. Insulated doors 
will secure air-conditioned spaces. Overhead doors shall be roll-formed galvanized steel 
construction, electrically operated and shall be sized to fit the largest equipment for the building. 
Louvers will be designed as required for ventilation of the spaces and equipment. The building 
wall openings for fans and louvers will have missile barrier protection over screens constructed 
to withstand 155 mph wind loading and windborne debris in accordance with the wind load 
design criteria specified in Section 11.3.6. All doors and louvers will be hurricane impact 
resistant. 
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16.2.1.3 Roofing 

Roofing includes all elements forming weather and thermal barriers at horizontal roofs, decks, 
and roof fixtures. A single ply roofing membrane will be used over the reinforced poured 
concrete roof deck. The roof will be sloped to stainless steel drain scuppers formed through the 
parapet. The roof runoff is directed down the walls via downspouts made from hollow structural 
tubing to resist missile impact during hurricane events. All flashing, trim, and accessories will be 
of stainless steel sheet metal. Access to the roof will be provided by a roof hatch and will be 
controllable by authorized personnel only. 

16.3 INTERIOR ARCHITECTURAL FEATURES 

16.3.1 Floor 
All floor slabs will be sealed reinforced poured concrete. 

16.3.2 Partitions 
Partitions provided for physical separation between spaces will be constructed to achieve fire 
ratings required by code; appropriate security between adjacent spaces; and visual, acoustical, 
olfactory, and atmospheric isolation as necessary to maintain desirable conditions in each space. 
Partitions will comprise the following elements: Fixed partitions of fully-grouted, reinforced, 
full-height CMU; and partial height partitions of fixed, solid, opaque visual barriers for toilet 
compartments. The control room will have glass panels to allow the operator an unobstructed 
view of the operation floor. The control room/break room will be designed for sound proofing 
with a minimum Sound Transmission Coefficient (STC) of 49.   

16.3.3 Interior Doors and Windows 
All interior doors shall be painted, hollow metal doors with painted metal frames. Interior 
windows will be provided between adjacent spaces. Fixed interior windows and operable interior 
windows, when closed, will function as partition elements and will not degrade performance of 
partitions below the levels specified. Sound insulated doors and windows will be provided to 
meet the STC of not less than 49. 

16.3.4 Interior Finishes 

16.3.4.1 Offices/Control Room/Break Room 

• Wall: Painted 

• Floor: Non-skid ceramic tiles 

• Ceiling: Suspended acoustical ceiling tiles 

16.3.4.2 Toilets/Showers 

• Wall: Ceramic tiles 

• Floor: Non-skid ceramic tiles 

• Ceiling: Moisture resistant gypsum board 
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16.3.4.3 Locker Room 

• Wall: Painted 

• Floor: Non-skid ceramic tiles 

• Ceiling: Moisture resistant gypsum board 

16.3.4.4 Equipment Room/Maintenance Shop/Janitor’s Closet 

• Wall: Painted 

• Floor: Sealed concrete 

• Ceiling: None. All exposed concrete will be painted 

16.3.4.5 Fan/Filter Rooms 

• Wall: Painted 

• Floor: Sealed concrete 

• Ceiling: None. All exposed concrete will be painted 

16.3.4.6 Vertical Circulation 

Stairs will be provided for access to mechanical spaces and equipment mezzanines. Also, a 
vertical lift that meets accessibility requirements will provide access to the control room.  

16.4 INTERIOR FIXTURES 

Interior fixtures permanently attached to interior walls, ceilings, and floors, except for equipment 
items, will be provided and comprise the following elements: 

16.4.1 Identifying Devices 
Informational accessories, including room numbers, signage, and directories. 

16.4.2 Storage Fixtures 
Items intended primarily for storing or securing objects, materials, and supplies, including 
cabinets, casework, and shelving. 

16.4.3 Accessory Fixtures 
Specialty items intended to provide service or amenity to building interiors, including toilet and 
bath accessories, visual display surfaces, and telecommunications fixtures. 

16.4.4 Interior Fixtures 
Other items fixed to the interior construction that enhance comfort or amenity in building spaces. 
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17. HVAC, PLUMBING AND FIRE SUPPRESSION SYSTEMS 

17.1 DESIGN CRITERIA 

The following describes the basis of mechanical design and criteria associated with the heating, 
ventilating, and air conditioning (HVAC); plumbing; and fire suppression systems for the new 
northeast pump station. Table 17.1-1 details the EAA Reservoir A-1 Project site design criteria; 
Table 17.2-1 details the indoor design criteria for the EAA Reservoir A-1 Project. 

Table 17.1-1 EAA Reservoir A-1 Project Site Design Criteria 

Site Elevation 

 Above sea level, feet NAVD88 

 

16 to 27 

Site Location 

 North latitude, degrees 

 West longitude, degrees 

 

26 

81 

Ambient Design Temperatures (1) 

 Winter, design dry bulb, degrees F  

 Summer, design dry bulb/mean coincident wet bulb, degrees F 

 Dehumidification, design dew point, degrees F 

 

42 

93/77 

78 

Degree Days 

 Heating (Base 65 degrees F), days 

 Cooling (Base 50 degrees F), days 

 

418 

8,924 

Rainfall Intensity (2) 

 Actual, inches/hour 

 Design, inches/hour 

 

4.7 

5 
(1) The winter and summer design temperatures are based on the American Society of 
Heating, Refrigerating and Air-Conditioning Engineers (ASHRAE) frequency levels 99.6 
percent and 1 percent, respectively. 
(2) The actual rainfall intensity rate is based on a 60 minute duration and 100 year return 
period. 
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17.2 HVAC 

The following is a description of the HVAC systems: 

17.2.1 Heating Systems 
Electric wall heaters will be provided in the Men’s and Women’s Toilet/Locker rooms for 
supplemental heat. 

17.2.2 Ventilation Systems 
A forced air ventilation system will be provided for the operating floor area of the pump station. 
The system will utilize centrifugal fans for supply and propeller fans for exhaust. The supply air 
system will consist of louvers for air intake, automatic roll filters for filtering, centrifugal fans 
for supply, and a below floor air distribution header for supplying air to the operating floor area.  

The roll filters and supply fans will be located in rooms along the wall opposite from the pump’s 
engines. The exhaust fans will be located high above the floor on the engine side of the pump 
station. The ventilation system will remove the heat gains from the equipment as well as supply 
make up air for the engine air intakes.  

The intake and exhaust louvers will be Miami-Dade County approved, and will be provided with 
missile barriers. 

The ventilation system fans will be controlled by their individual ON-OFF-AUTO selectors 
switches. When the exhaust fan selector switches are in the “AUTO” position, the exhaust fans 
will be interlocked with the controls for the supply fans. When the supply fan selector switches 
are in the “AUTO” position, the quantity of supply fans operated will be automatically controlled 
based upon the quantity of engines operating in the engine pump room and controlled by the 
room thermostats in the engine pump room.  

17.2.3 Air Conditioning Systems 
The air conditioning systems will be split system type heat pumps. A heat pump will be provided 
for the shop, control room, break room, locker room, and restroom. The heat pump serving  the 
break room, locker room, and restroom will also be ducted to provide a backup to the control 
room’s air conditioning system. Each heat pump will be provided with a backup emergency 
electric heating coil. Each unit will be controlled by a remote wall mounted thermostat to 
maintain the desired space temperature.  

The air handling units and heat pumps will be located inside the pump station.  

The locker room, restroom, and janitor’s closet will be exhausted by duct fans ducted to exhaust 
louver or wall caps.  
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Table 17.2-1 Indoor Design Criteria for EAA Reservoir A-1 Project 

Design Temperatures (F) (1) 

Summer Winter 

Area 

Design Design Setpoint 

Ventilation 
Requirements 

Ventilation 
Notes 

Engine Pump Room 100 50 50 1.5 cfm/sf (C) Note 2 

Shop 78 72 72 -- Note 4 

Janitor’s Closet 100 -- -- -- Note 3 

Control Room 70 70 70 -- Note 4 

Break Room 78 72 72 -- Note 4 

Locker Room 78 72 72 -- Note 3 

Restroom(s) 78 72 72 -- Note 3 

AC/HR = designates air changes per hour 
(C) = designates the ventilation system operates continuously 
(I) =  designates the ventilation system operates intermittently 
 
(1) Indoor conditions reflect operating temperatures for personnel comfort, code/standard 
recommendations, or equipment protection. 
 
Notes: 

1. The ventilation system will be sized on the more restrictive of the AC/HR (or cubic feet per 
minute per square foot – cfm/sf) listed, or the airflow required to maintain the indoor design 
temperature based on the summer outside design temperature 

2. Additional intermittent ventilation will be provided as required to maintain the indoor design 
temperature based on the summer outside design temperature, or to meet the engine 
combustion air requirements 

3. The exhaust rate will be based on the most stringent requirement of: 0.5 cfm/sf of floor area; 
50 cfm per toilet or urinal; or 100 cfm minimum 

4. The ventilation rate will be based on the exhaust requirements or as required by ASHRAE 62-
1989, whichever is more stringent 

17.3 POTABLE WATER 

Investigation of potable water usage at the existing major pumping stations (G-310 and G-370) 
indicates low demand and infrequent use of potable water. Potable water is supplied to a kitchen 
sink, restrooms and showers. Bottled water is used for drinking. It was reported that the current 
potable water systems are sized for more demand than the system experiences, and as a result, 
the treatment systems are experiencing problems due to a lack of flow. 

As an alternative to the potable water supply system installed at the existing pumping stations, 
which is canal water processed through sand filters and reverse osmosis (RO) membranes, the 
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use of a shallow water well will be reviewed. Treatment of this water could be with aeration, 
canister filtration, chlorination, and softening. The design will incorporate storage that will serve 
the typical low demand but also accommodate the infrequent periods of larger demands when the 
pump station houses personnel during extreme weather events. Changing the potable water 
source to a well would require water quality sampling and analyzing, and based on the results of 
the analysis, an appropriate water purification system would be compared to the current RO 
treatment system. Alternative systems will be considered as part of the 30 percent design. 

The potable water system selected shall supply potable water to restrooms, sinks and showers. 
An electric-powered domestic water heater will be provided to supply water at 120 degrees F to 
the sinks and showers. 

17.4 FRESH WATER SUPPLY SYSTEM 
A fresh water system will be provided to supply water for lubricating water, seal water, and hose 
bibs for area washdown. The fresh water system will be supplied by water from the adjacent 
canal, and treated using in-line strainers. 

17.5 COOLING WATER SYSTEM 
Cooling water for use in the pump engines and gear reducers will be provided by strained water 
from the adjacent canal. This will be a once-through cooling system, and the used water will be 
collected and discharged back into the canal.  

17.6 SANITARY SYSTEM 
All plumbing fixtures that require drainage will discharge to the sanitary system. In addition, 
floor drains located in the locker room and restrooms will discharge to the sanitary system. Floor 
drains will not be provided in the pump room so that potential oily waste will not be discharged 
to the sanitary system. Sanitary drainage from the building will be collected in a septic tank. Soil 
tests will be conducted to verify the efficiency of a leach field. If the soil conditions are not 
favorable for a leach field, or the amount of discharge is determined to be minimal, the septic 
tank could be used for storage of wastewater and pumped regularly for removal off site. 

17.7 STORMWATER SYSTEM 
Storm drainage will be collected from the roof drains and leaders. All storm drainage at the 
pump station will be routed to the forebays. 

17.8 FIRE SUPPRESSION SYSTEM 
It is expected that an automatic fire sprinkler and detection system will be required for the entire 
pump station facility. Further code investigation will confirm this requirement during detailed 
design. If a sprinkler system is required, a pre-action system will be provided. The sprinkler 
system shall be installed in accordance with NFPA 13 standards. Portable fire extinguishers will 
be installed in accordance with paragraph 16.1.3 of this document.  

The SFWMD shall review all design assumptions, criteria, and calculations. Verification with 
the SFWMD and the SFWMD’s insurance underwriter shall be done for the fire protection 
systems.   
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18. ACCESS AND SECURITY 

18.1 ACCESS 

The details of access to and within the EAA Reservoir A-1 have been discussed earlier in Section 
12. Public access to the EAA Reservoir A-1 and associated facilities will be for recreational 
opportunities along U.S. 27, as discussed in Section 19. Public access to the top of the EAA 
Reservoir A-1 embankment will be provided along the eastern embankment adjacent to U.S. 27 
for recreational activities. 

The public and SFWMD staff will be able to access the EAA Reservoir A-1 in the following 
general areas: 

• Top of the embankment 

• Inside the EAA Reservoir A-1 

• Outside the EAA Reservoir A-1between the embankment and the seepage canal 

Entrance to these general areas will be provided in the following locations: 

• Near the northeast corner of the EAA Reservoir A-1 at the existing road intersecting 
U.S. 27 

• At several locations along U.S. 27 

• Near the existing G-370 pump station 

Access to the new northeast pumping station will either be provided by the existing intersection 
or a new intersection with U.S. 27.  

In addition, allowances for SFWMD vehicle and personnel access will be required. Access to 
outlet structures located along the south side of the EAA Reservoir A-1 will be provided by way 
of a road located along the top of the embankment. 

18.2 SECURITY 

The EAA Reservoir A-1 and all elements will follow the guidelines of the SFWMD and the U.S. 
Department of Homeland Security. 

18.2.1 Fences and Gates 
The EAA Reservoir A-1 is located in a remote rural area and is currently surrounded by 
undeveloped agriculture land. Pedestrian entry to the EAA Reservoir A-1 embankments on the 
north and south sides will be discouraged through the use of signs. Vehicle entry to the 
embankments on the north and south sides will be discouraged through the use of gates. It is not 
anticipated that the entire EAA Reservoir A-1 will be surrounded by a perimeter fence. The new 
northeast pumping station and any outlet structures will have controlled access through the use of 
fences and gates. Fences at the water control structures will be provided with locked gates keyed 
to match the SFWMD’s current lock system. Electric gates and locks are not anticipated. Gates 
will be provided at vehicle access points located along the EAA Reservoir A-1’s embankment. 
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18.2.2 Site Monitoring, Northeast Pump Station 
A closed circuit television system will be employed for security. Cameras will be located at each 
entrance to the building as well as strategically located within the building. Cameras will also 
provide views of vehicle entrance gates. 

18.2.3 Building Access, Northeast Pump Station 
Items that will be considered when controlling access to the building will include: 

• Door position switches 

• Interior motion sensors 

• Keypad access with timed alarm override 

All security features and elements will be coordinated with the SFWMD prior to final design. 
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19. PUBLIC INVOLVEMENT AND OTHER CONSIDERATIONS  

19.1 PUBLIC INVOLVEMENT 

The EAA Reservoir A-1 Project will have impacts on the surrounding area and local 
communities. However, implementation of the EAA Reservoir A-1 Project will meet objectives 
consistent with the ongoing work by the U.S. Army Corps of Engineers (USACE).  

The list of stakeholders will continue to be developed as the EAA Reservoir A-1 Project 
progresses. Stakeholders currently identified include the following: 

• Audubon Society of Florida 

• Bergeron   

• Carroll, Jack E. and Larry G.  

• EAA Environmental Protection District (EPD) 

• Florida Crystals Corporation 

• Florida Department of Agriculture and Consumer Services (FDACS) 

• Florida Department of Environmental Protection (FDEP) 

• Florida Department of Transportation (FDOT) 

• Florida Fish & Wildlife Conservation Commission (FWC) 

• Florida Ranch Enterprises, Inc. 

• Florida Power & Light (FPL) 

• Okeelanta Corporation 

• New Hope South, Inc. 

• NLDS Acquisition Corporation 

• Palm Beach County 

• Star Ranch Enterprises, Inc. 

• Sugar Farms Co-op  

• Talisman Sugar Corporation  

• Tri-Cities (South Bay, Pahokee, Belle Glade) 

• U.S. Army Corps of Engineers (USACE)   

• U.S. Environmental Protection Agency (USEPA) 

• U.S. Fish & Wildlife Service (USFWS) 

• U.S. Natural Resources Conservation Service (NRCS) 

• U.S. Sugar Corporation 

• Woerner South, Inc 
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The NEPA requires full public participation in the planning and decision making process. The 
USACE established a Public Involvement Program which included the following initiatives for 
obtaining public input: 

i. Establishment of a website (http://www.evergladesplan.org) to provide information and 
communication paths 

ii. Submission of scoping letter to identified EAA Reservoir A-1 Project stakeholders 
providing a description of the project and identifying points of contact for more 
information or registering concerns 

iii. Two public workshops were conducted in Spanish and English at Belle Glade, Florida 
in August 2001 and January 2003 

iv. A series of Project Team meetings that were open to the public were held within 
50 miles of the Project Area 

v. As part of the Restudy reconnaissance and feasibility phases of the study, extensive 
public programs were designed to determine the public's concerns throughout the study 
process 

As this Project progresses, it is anticipated that previous public involvement work, such as that 
undertaken by the USACE will continue and be expanded upon to address the specific issues of 
the EAA Reservoir A-1 Project. As of this writing, public stakeholder meetings have been held 
with: 

• FDOT 

• FPL 

• Palm Beach County (about master plan exemptions) 

Stakeholder meetings have been scheduled with environmental and agricultural interests. The 
SFWMD has also scheduled a Water Resources Advisory Commission (WRAC) issues 
workshop to discuss the concepts presented in this BODR.  

Additionally, an assurance pre-application meeting was held with FDACS. A Criteria Committee 
Meeting (CCM) and other meetings have been held with representatives from the following 
agencies present: 

• FDEP 

• FWC 

• USACE 

• USEPA 

• USFWS 

19.2 OTHER CONSIDERATIONS  

This Section assesses the options for secondary benefits of the EAA Reservoir A-1 Project. The 
proposed EAA Reservoir A-1 Project should be designed to minimize negative impacts on 
existing public use and recreation opportunities where practicable. Enhancement of ecological 
values is a desirable feature of the EAA Reservoir A-1 Project that is supported and promoted by 
the USFWS. Opportunities to provide benefits for fish and wildlife resources can be incorporated 
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into the EAA Reservoir A-1 Project and seepage canal design in a number of ways that are 
described in Technical Memorandum 19-1, and summarized here. 

Two major secondary benefits of the EAA Reservoir A-1 Project are identified: 1) habitat 
creation and enhancement and 2) creation of recreational opportunities. 

19.2.1 Habitat Creation and Enhancement  
The construction of the EAA Reservoir A-1 will result in aquatic habitat on the 97 acres of shrub 
and brushland, 206 acres of wetlands, and 30,609 acres of uplands that are currently in 
agricultural use. The uplands and most of the wetlands on the proposed EAA Reservoir A-1 
Project   site are providing habitat of limited value to wildlife due to the impacts of extensive 
agricultural activity. Aquatic habitat quality will be dependent on the quality of water, quantity 
of water, velocity of water, and physical ground cover. Features of the EAA Reservoir A-1 and 
canals can be provided to benefit habitat: 

• Existing farm canals and the interior borrow canals will maintain minimum levels of 
water to act as refugia for aquatic organisms and to ensure sustainability of the 
aquatic habitat   

• Construction of seepage canals would aid in establishing desirable vegetative cover, 
improved water quality and creation of additional substrates 

• Littoral benches will be placed intermittently along the seepage canals 

19.2.2 Recreational Opportunities 
The proposed project has the potential to provide recreational resources within South Florida; 
however, recreational uses need to be consistent with the Project goals and objectives. Potential 
recreational opportunities at the EAA Reservoir A-1 Project site include bird watching, nature 
trails, interpretative trails, hunting, canoeing/kayaking, hiking, fishing, boating and hunting. See 
Figure 19.2-1 for the location of potential recreation opportunities.  

Fluctuating water levels with in the EAA Reservoir A-1 may greatly influence the potential for 
boating. Boats will be allowed subject to conditions on boat types and boat operation in order to 
minimize the risks to water quality and habitat. A decision on design, expected amount of use, 
and specifically where to locate boat ramps will be made during subsequent design phases. 

Replacing the low-value habitat of the existing agricultural areas with native vegetation and open 
water habitat provided by the proposed EAA Reservoir A-1 and buffer areas will provide 
significant benefit and recreational opportunities. During the first year of operation, SFWMD 
staff will evaluate potential recreational opportunities and determine those that are appropriate 
for the EAA Reservoir A-1 and embankment. These nature-based recreation opportunities will 
benefit the local economies as dollars are spent on equipment, licenses, and travel. 
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Figure 19.2-1 Potential Recreation Opportunities 
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20. DRAFT OPERATING PLAN 

20.1 PROPOSED FEATURES 

The Project Operating Manual (POM) is for day-to-day water management under essentially all 
foreseeable conditions affecting the EAA Reservoir A-1 Project. The POM for STA-3/4 is a 
separate document and is not updated for this BODR. The draft POM is developed as part of the 
BODR for use during the PIR/EIS phase of the EAA Reservoir A-1 Project. Modifications and 
revisions to the document will occur during the detailed design and subsequent phases. See 
Figure 20.1-1 for the Phase I EAA Reservoir A-1 location. 

Preliminary layout of the EAA Reservoir A-1 includes set backs from the property line to the 
exterior of the embankment of 425 feet on the north and northern west sides, and 275 feet on the 
east. The exterior of the south embankment and the southern west sides will start on the top of 
the northern and eastern Inflow/Supply Canal levee. Therefore, no set back is included. 

The EAA Reservoir A-1 is designed for a normal maximum operating depth of 12 feet and total 
storage of approximately 190,000 acre-feet. The perimeter embankment is approximately 
114,000 feet long and is 14 feet wide at the crest, with 3H:1V side slope on each side. Total 
embankment height is 26 feet above OG to provide for the PMP, wind setup, and wave run-up. 
Design data for the EAA Reservoir A-1 Project is included in Table 20.1-1. 

Table 20.1-1 EAA Reservoir A-1 Project Design Data 

Description Size 

Total Surface Area, Acres 15,675 
Length of Embankment, Feet 114,000 

Total Height of Embankment, Above OG, Feet 26 
Width of Embankment at Crest, Feet 14 

Embankment Side Slopes 3H:1V 
Elevation Bottom of EAA Reservoir A-1, Feet 8.6 NAVD88 

Normal Maximum Operating Depth, Feet 12.0 
Total Storage Capacity, Acre-Feet 190,000 (approximately) 

20.1.1 Northeast Pump Station 

A new northeast pump station will be constructed near the northeast corner of the EAA 
Reservoir A-1 to pump water from the NNRC to the EAA Reservoir A-1. The pump station is 
expected to have six pumps sized for total pumping capacity of 3,600 cfs at full design water 
level. Some of the pumps will be variable speed to allow them to more closely match the flows 
in the NNRC to maintain desired canal water level and improve operating efficiency. Design 
data for this structure will be determined during the 30 percent design phase.  

Seepage control pumps will be included in the design of the northeast pump station. Seepage 
canals along the east and north sides of the EAA Reservoir A-1 will drain to the northeast pump 
station locations. The seepage pumps will discharge back into the EAA Reservoir A-1.  
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Figure 20.1-1 EAA Reservoir A-1 Location Map 

 
  

20.1.2 Modifications to G-370 and G-372 Pump Stations 

For purposes of this draft POM, it has been assumed that G-370 and G-372 pump stations will 
not be modified to deliver flow to the normal maximum operating pool of the EAA Reservoir   
A-1. (See Tables 20.1-2 and 20.1-3 for pump and hydraulic description of G-370 and G-372 
pump stations) Several pumping alternatives are being considered that would require 
modifications to one or both of the pump stations, which would result in modifications to the 
operation scenarios presented in this document. 
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Table 20.1-2 Pump and Hydraulic Description of G-370 Pump Station 

Pump Station Description  Other Notes 
Number of Pumps 3 Inflow pumps 

Discharge Capacity (each pump) 925 cfs Pool-to-pool head 7.0 feet. Brake 
horsepower (Hp) 1182 

Design Headwater Elevation 8.6 feet NAVD88 Headwater varies from 6.6 feet to 
12.6 feet NAVD88 

Headwater (HW) Start Up Condition 6.6 feet NAVD88 50 percent flow @ 23 feet head 
without vacuum system 

Design Low Water (HW) Elevation 6.6 feet NAVD88 In front of trash screen 
Maximum High water (HW) Elevation 12.6 feet NAVD88  

Maximum Screen Loss to Tailwater 
At Elevation 16.6 NAVD88 

3.6 feet NAVD88 50 percent flow @ 13 feet head, 
brake Hp @ 1,315 

Design tailwater elevation 13.6 feet NAVD88  
Maximum Tailwater Elevation 16.6 feet NAVD88  
Minimum Tailwater Elevation 13.1 feet NAVD88  

Nominal Pump Operation Speed 113 rpm  
Nominal “On Elevation” As needed to maintain headwater at or below 8.6 feet 

NAVD88 
Nominal “off elevation” As needed to maintain headwater at or below 8.6 feet 

NAVD88 
Motor/Engine Size 935 Hp  Brake horsepower @ rated condition 
Motor/Engine Size 1467 Hp  Brake horsepower @ start-up 

condition 
Motor/Engine Speed 720 rpm Naturally aspirated 2-cycle diesel 

engine 
Centerline Discharge Connection 22.6 feet NAVD88 Discharge sill elevation @ 18.6 feet 

NAVD88 
Pump Station Floor Elevation 29.6 feet NAVD88  

Intake Floor Elevation -9.9 feet NAVD88 At entrance to Formed Suction 
Intake tunnel 

Discharge Floor Elevation -5.4 feet NAVD88 At exit of discharge, tunnel height 
12 feet 
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Table 20.1-3 Pump and Hydraulic Description of G-372 Pump Station 

Pump Station Description  Other Notes  
Number Of Pumps 4 Inflow pumps 

Discharge Capacity (Each Pump) 925 cfs Pool-to-pool head 9.0 feet. Brake 
Horsepower (Hp) 1182 

Design Headwater Elevation 8.6 feet NAVD88 Headwater varies +6.6 to + 12.6 feet 
NAVD88  

Design Low Water (Headwater) 
Elevation 

6.6 feet NAVD88 Headwater level in front of screen 

Start-Up Headwater Elevation 6.6 feet NAVD88 50 percent flow at 16.0 feet pool-to-
pool Hd. 

Maximum High Water Headwater  
Elevation 

12.6 feet NAVD88  

Maximum Screen Loss Headwater   
Elevation 

3.6 feet NAVD88 50 percent flow with tailwater 
elevation 17.6 feet NAVD88 

Design Tailwater Elevation 15.6 feet NAVD88  
Maximum Tailwater Elevation 17.6 feet NAVD88  
Minimum Tailwater Elevation 13.1 feet NAVD88  

Nominal Pump Operation Speed 119 rpm  
Nominal “On Elevation” As needed to maintain headwater at or below 8.6 feet 

NAVD88 
Nominal “Off Elevation” As needed to maintain headwater at or below 8.6 feet 

NAVD88 
Motor/Engine Size 1663 Hp Start-up condition 

Motor/Engine Speed 720 rpm 2 cycle diesel naturally aspirated 
Centerline Discharge Connection 22.6 feet NAVD88 Discharge sill elevation at 18.6 feet 

NAVD88 
Pump Station Floor Elevation 29.6 feet NAVD88  

Intake Floor Elevation -9.9 feet NAVD88 At FSI tunnel entrance 
Discharge Floor Elevation -5.4 feet NAVD88 At exit of discharge, tunnel height 12 

feet 
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It is acknowledged that previous studies have included the recommendation that in order to 
optimize the treatment performance of the linked EAA Reservoir A-1 and STA-3/4, when 
feasible, all inflows to STA-3/4 should first be routed through the EAA Reservoir A-1. The 
operating scheme described in this draft POM, however, does not anticipate routing all flows 
through the EAA Reservoir A-1 prior to discharging to STA-3/4. Particularly, during periods 
when G-370 and G-372 pump stations are being utilized to fill the EAA Reservoir A-1, any 
water needed for maintaining the desired STA-3/4 operating water level would not pass through 
the EAA Reservoir A-1. Additional control structures would be required if the SFWMD 
concludes that facilities should be constructed such that all water entering the STA-3/4 could 
first pass through the EAA Reservoir A-1. It should be noted that higher operating costs would 
also result from a policy of routing all flow through the EAA Reservoir A-1. Regardless of the 
eventual direction on this issue, flexibility will be maintained to bypass the EAA Reservoir A-1, 
and deliver water directly to STA-3/4 from the NNRC and Miami Canal. 

20.1.3 EAA Reservoir A-1 Gate Structures 

Two EAA Reservoir A-1 gate structures will be provided for discharge from the EAA Reservoir 
A-1 to the Inflow and Supply Canals feeding the STA-3/4. (see Table 20.1-4 for Inflow/Supply 
Canal, Levee, Hydraulic Parameters, and Figure 20.1-2 for the EAA Reservoir A-1 Control 
Structures Location Map). One structure (southeast gate) will be located in the south EAA 
Reservoir A-1 embankment between G-370 pump station and control structure G-383. The 
second structure (southwest gate) will be placed on the west side of the EAA Reservoir A-1 at 
the location where the Supply Canal turns south and parallels the EAA Reservoir A-1 
embankment before joining the inflow canal.  

Figure 20.1-2 EAA Reservoir A-1 Control Structures Location Map 
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Table 20.1-4 Inflow/Supply Canal Levee Hydraulic Parameters 

Canal Description Inflow Canal1 Supply Canal 
Canal Length 6.2 miles 10.4 miles 
Canal Invert -6.9 feet NAVD88 -6.9 feet NAVD88 

Canal Bottom Width 30 to 45 feet 45 feet 
Canal Side Slopes 2.5H:1V 2.5H:1V 

Exterior Embankment Height 17.6 feet NAVD88 21.6 feet NAVD88 
Holey Land Embankment Height - 20.6 feet NAVD88 

Inflow Control Embankment Height 18.1 feet NAVD88 - 
Berm Heights 12.6 feet NAVD88 12.6 feet NAVD88 

Design Maximum Flow 2,775 cfs2 3,670 cfs 
Design Water Surface Elevation 13.6 feet NAVD88 15.6 (13.6) feet NAVD88 

Design Maximum Canal Velocities 0.29 to 1.71 fps3 0.32 to 1.88 fps 
Standard Project Storm Flow 2,775 cfs 3,670 cfs 

Standard Project Storm Water Surface 
Elevation 

16.6 feet NAVD88 18.6 (16.6) feet NAVD88 

Standard Project Storm Canal 
Velocities 

<Design Velocity <Design Velocity 

1The original designer distinguished between two canal sections. The portion adjacent to STA-3/4 
was designated Inflow Canal while the portion abutting the Holey Land on the north and west sides 
of the Holey Land were designated Supply Canal. At the present time, both canal reaches are 
commonly referred to as the Supply Canal.  

*Inflow Canal Section from G-380F to G-383 Gate Structures 
2 cfs = cubic feet per second 

3fps = feet per second 
 

The two gate structures will be multiple-barreled, gated concrete box culverts to allow flow into 
the EAA Reservoir A-1 from the inflow canal and out of the EAA Reservoir A-1 to the canals, 
depending on the water level and operation of the STA-3/4. Data for these structures will be 
developed during the design phase (see Figure 20.1-3 for a schematic of STA-3/4 structures). 

20.1.4 Northeast Gate Structure 

A new gate structure will be constructed near the northeast pump station. Its primary use will be 
for releasing water to the NNRC for agricultural deliveries. The gates will be available for 
opening in an emergency. Incorporated into this structure will be an orifice type overflow. The 
structure will connect to the new connector canal between the northeast pump station and the 
NNRC. 

20.1.5 Spillway 

An uncontrolled orifice type spillway will be integral with the northeast gate structure near the 
northeast pump station. The crest will be set at an elevation of 20.6 feet NAVD88 and the orifice 
will be sized to limit discharges to 20 cfs per square mile (CSM) with a depth of flow over the 
crest of two feet. The spillway will discharge to the headwater canal for the northeast pump 
station and discharges will flow to the NNRC. 



EAA Reservoir A-1 Basis of Design Report January, 2006 
 

BLACK & VEATCH  DRAFT OPERATING PLAN 20-8

Figure 20.1-3 Schematic of STA-3/4 Structures 

 
(Not to scale) 

20.1.6 Removed Features 

20.1.6.1 Auxiliary Seepage Pump Station 

Existing facilities for an auxiliary pump station located in the western section of the Inflow 
Canal near control structure G-380E include two-42 inch diameter steel discharge pipes and an 
equipment pad for installation of SFWMD furnished portable hydraulic pumps. It was expected 
that this pump station could be activated if seepage rates from the Inflow Canal exceeded the 
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capability of the G-370 and G-372 pump stations to maintain desired seepage canal levels. The 
existing seepage canal in this area will be eliminated with the construction of EAA Reservoir  
A-1, and therefore, these facilities will no longer be needed (see Tables 20.1-5 and 20.1-6 for 
specifics about inflow control structures G-374, G-377, G-380, and G-383, respectively). 

Table 20.1-5 Inflow Control Structures G-374, G-377, and G-380 

Control Structure Description G-374 A-F1 G-377 A-E G-380 A-F 
Number of Culverts 6 5 6 

Culvert / Gate Size (H x W) 8 feet x 10 feet 9 feet x 10 feet 7 feet x 7 feet 
Culvert Length  

(including wingwalls) 
115 feet 115 feet 111 feet 

Culvert Invert 0.6 feet  NAVD88 -0.4 feet NAVD88 1.6 feet NAVD88 
Design Inflow (each culvert) 362 cfs 396 cfs 282 cfs 
Design Maximum Headwater 

Elevation 
13.5 feet NAVD88 13.5 feet NAVD88 13.7 feet NAVD88 

Design Low Water  
(Headwater) Elevation 

9.6 feet NAVD88 9.6 feet NAVD88 9.6 feet NAVD88 

Standard Project Storm  
(Headwater) Elevation 

16.6 NAVD88 16.6 feet NAVD88 16.6 feet NAVD88 

Design Maximum  
Tailwater Elevation 

13.0 feet NAVD88 13.0 feet NAVD88 12.6 feet NAVD88 

Design Low Water  
(Tailwater) Elevation 

9.2 feet NAVD88 9.5 feet NAVD88 9.6 feet NAVD88 

Standard Project Storm  
(Tailwater) Elevation 

16.0 feet NAVD88 16.0 feet NAVD88 15.6 feet NAVD88 

Headwater/Tailwater Data Via 
Telemetry 

G-374 B & E G-377 B & D G-380 B & E 

1Control Structure Descriptions are illustrated in Figure 20.1-3 
cfs = cubic feet per second 

 

Table 20.1-6 Control Structure G-383 

Control Structure Description G-383 
Number of Culverts 2 

Culvert / Gate Size (H x W) 10 feet x 10 feet 
Culvert Length (Including Wingwalls) 114 feet 

Culvert Invert -1.4 feet NAVD88 
Design Inflow (Each Culvert) 735 cfs1 

Design Maximum Water Elevation 13.6 feet NAVD88 
Design Low Water Elevation 9.6 feet NAVD88 

Standard Project Storm Elevation 16.6 feet NAVD88 
Maximum Differential Head 1.4 feet 

Headwater/Tailwater Data Via Telemetry G-374 E and G-377 B 
1cfs = cubic feet per second 
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20.1.7 Operational Interaction of Project Features 

EAA Reservoir A-1 will store excess stormwater that can be sent to STA-3/4 at a later time 
thereby improving the quantity, timing, and distribution of water dedicated and managed for the 
natural system. In addition, storage of storm runoff will reduce flooding and provide water, 
which would otherwise have passed to tide, that can be released for agricultural purposes. 

Operations for STA-3/4 will change when the EAA Reservoir A-1 is completed. Currently the 
only sources of water for STA-3/4 are through G-370 and G-372 pump stations, and delivery 
rates to the environment through the STA-3/4 are completely dependent upon immediate water 
availability in the NNRC and Miami Canal. During periods of high runoff, the STA-3/4 
experiences surges that stress the viability of the treatment system. Storm surges will be 
dampened by EAA Reservoir A-1, and the options available to SFWMD will increase 
significantly. Releases from Lake Okeechobee will be delivered to the EAA Reservoir A-1 and 
STA-3/4 system during periods of low or no runoff from the EAA. 

Factors which will impact operating decisions include: 

• Water level in the EAA Reservoir A-1 

• Lake Okeechobee water level 

• Availability of water in the NNRC and Miami Canal 

• Desired operating level in STA-3/4 

• Impending or existing weather conditions  

• Environmental deliveries needed 

• Agricultural deliveries needed 

• Water availability from other watersheds 

To some extent, the time of year may also impact decisions regarding the operation of the EAA 
Reservoir A-1. For example, it may be desirable during the wet season when EAA Reservoir   A-
1 is full, or above a predetermined water level, to increase deliveries to STA-3/4 in order to 
maintain storage capacity for excess runoff. These deliveries would only be sent to STA-3/4 if 
sufficient hydraulic and treatment capacity exists. In this manner, flexibility to capture excessive 
runoff would be enhanced and flooding of farms would be decreased. This practice should also 
decrease the volume and frequency of back pumping to Lake Okeechobee. Near the end of the 
hurricane season, water levels in EAA Reservoir A-1 would be allowed to increase to the full 
level in order to take full advantage of its storage capacity and to improve capability for 
supplying environmental and agricultural deliveries during dry times. 

Using the recommended alternatives for pumping and control structures, operating scenarios are 
shown below to demonstrate some of the options that would be available to SFWMD. 

• Empty EAA Reservoir A-1, Water Available in the Primary Canals, and no Water 
Deliveries Needed for Environment or Agriculture 

o G-370 and G-372 pump stations delivering water to EAA Reservoir A-1 via 
the Inflow and Supply Canals 
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o Northeast pump station delivering water to the EAA Reservoir A-1 if excess 
water is available in the NNRC. Note that, depending upon the available water 
in the NNRC, SWFMD may choose to shut down G-370 pump station and use 
only the northeast pump station if it results in more efficient operations 

• Empty EAA Reservoir A-1, Water Available in the Primary Canals, and 
Environmental Water Deliveries Desired   

o G-370 and G-372 pump stations supplying water for delivery to the 
environment by pumping into the Inflow and Supply Canals 

o Water from the Inflow and Supply Canals in excess of that being supplied to 
the environment overflows to EAA Reservoir A-1 

o Northeast pump station supplies EAA Reservoir A-1 if excess water is 
available in the NNRC 

• EAA Reservoir A-1 Level above Maximum Water Level in STA-3/4 Supply Canal, 
Water Available in Primary Canals, and Environmental Water Deliveries Desired 

 Option 1 
o G-370 and G-372 pump stations delivering water to the environment by 

pumping into the Supply Canal if water is available from the NNRC or the 
Miami canal 

o Northeast pump station supplies EAA Reservoir A-1 if excess water is 
available from the NNRC 

o EAA Reservoir A-1 supplies water to the Supply Canal, if sufficient water is 
not available from the NNRC or the Miami Canal 

Option 2 
o If sufficient water is available from the Miami Canal, G-370 pump station is 

shut down and G-372 pump station supplies water to STA-3/4 by pumping 
into the Supply Canal 

o Northeast pump station delivers excess water for the NRNC to the EAA 
Reservoir A-1 

o EAA Reservoir A-1 supplies water to the Supply Canal, if necessary 

Option 3 
o G-370 and G-372 pump stations are shut down 

o Northeast pump station supplies water to the EAA Reservoir A-1 

o EAA Reservoir A-1 supplies water to the Supply Canal for environmental 
deliveries 

• EAA Reservoir A-1  Full, Water Available in Primary Canals, and Environmental 
Water Deliveries Desired  
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Option 1 
o G-370 and G-372 pump stations deliver water to STA-3/4 by pumping into the 

Supply Canal 

o Northeast pump station operated as necessary to make up evaporation and 
seepage losses in EAA Reservoir A-1 

Option 2 
o G-370 and G-372 pump stations are shut down 

o EAA Reservoir A-1 supplies water to the Supply Canal 

o Northeast pump station supplies water to the EAA Reservoir A-1 

EAA Reservoir A-1 will provide water for substantial agricultural deliveries by capturing runoff 
that would otherwise have gone to tide. Agricultural deliveries that cannot be met by the EAA 
Reservoir A-1 will continue to be supplied from Lake Okeechobee. When water is available in 
the EAA Reservoir A-1 for agriculture deliveries, it will normally be released through the 
northeast gate structure located near the northeast pump station from where it will flow to the 
NNRC via the connector canal for the pump station. When the EAA Reservoir A-1 water level is 
below that needed for gravity flow to the NNRC, pumps located in the northeast pump station 
will be activated. 

20.2 OPERATIONAL STRATEGY TO MEET PROJECT OBJECTIVES 

The Draft Operating Plan for the EAA Reservoir A-1 will be modified and revised, as necessary, 
through several Project phases. During the detailed design phase, the Draft Operating Plan will 
be modified to define any temporary operations to be used during construction including startup 
and filling. The Operation Plan for STA-3/4 will also be modified as required to reflect 
operations during periods when construction along and within the embankments for the inflow 
and Supply Canals could disrupt operations. 

Knowledge gained from the Operational Testing and Monitoring Phase will then be incorporated 
into the Draft Operating Plan, which will be coordinated with SFWMD and the USACE South 
Atlantic Division (SAD), and will supersede all other iterations of the Draft Operating Plan. The 
final version of the Draft Operating Plan will be used by SFWMD when they accept 
responsibility for long-term operations of the EAA Reservoir A-1. 

The current Lake Okeechobee regulation schedule indicates that when the Lake elevation is in 
zones A, B, or C, releases are made per the USACE’s WSE Decision Tree (Figure 20.2-1). The 
construction of EAA Reservoir A-1 will allow Lake Okeechobee regulation discharges to be 
released to EAA Reservoir A-1 when storage is available, rather than to the estuaries of the 
Caloosahatchee and St. Lucie Rivers. During wet conditions, runoff captured by the NNRC and 
Miami Canal will be stored in the EAA Reservoir A-1. This stored water will be used to 
supplement agricultural water use in the NNRC basin, and to deliver water to the environment. 
The need to back pump water to Lake Okeechobee will also be reduced and overall flood 
protection will be enhanced. 

20.3 PROJECT RELATIONSHIPS AND INTERACTIONS 

Operation of the EAA Reservoir A-1 and associated structures is linked to the operation of STA-
3/4.  Before the new facilities are in place, some modifications to the Operating Plan for STA-3/4 
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will be required to incorporate the EAA Reservoir A-1’s storage capability for dry weather 
releases and for potential decreased stormwater flows to STA-3/4 during EAA Reservoir A-1 
filling operations. 

Other systems downstream from the STA-3/4, including the WCA-3A Everglades Protection 
Area may also impact operation of the EAA Reservoir A-1 system. 

Figure 20.2-1 WSE Operational Guidelines Decision Trees 

 

 
source: http://www.saj.usace.army.mil/h2o/lib/documents/WSE/wsedectree.pdf 
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20.4 MAJOR CONSTRAINTS 

Constraints to the operation of the EAA Reservoir A-1 system include the availability of water in 
the NNRC and Miami Canal, water availability from Lake Okeechobee, the requirement of 
maintaining a minimum water elevation in the inflow canal to maintain minimum stages in STA-
3/4 cells, and the varying agricultural deliveries. 

During drought conditions, sufficient water may not be available to completely fill the EAA 
Reservoir A-1 on an annual basis, resulting in potential decreased capacity to maintain 
environmental deliveries and agricultural deliveries during the dry season. 

Since pumping to the EAA Reservoir A-1 will occur mostly during the wet season, (Lake 
Okeechobee regulatory releases may also be sent to the EAA Reservoir A-1 during the wet 
season), operation of STA-3/4 during those periods will dictate how much of the total canal flow 
will be available for storage. Likewise, environmental and agricultural deliveries may conflict, 
and therefore, constrain the distribution of the stored water for those purposes.  

Minimum operating levels for both the Supply Canal and NNRC will prevent gravity releases 
from the EAA Reservoir A-1 when the EAA Reservoir A-1 operating level is low. 

20.5 STANDING INSTRUCTIONS TO PROJECT OPERATORS 

Once the operational testing and monitoring phase of components of EAA Reservoir A-1 has 
been completed, SFWMD will be responsible for the day-to-day water management operations. 
During normal conditions, the EAA Reservoir A-1 water control structures shall be operated in 
accordance with the approved Operating Plan for the EAA Reservoir A-1. Standing instructions 
will be drafted during the detailed design phase and finalized during the construction phase. 

20.6 OPERATIONS TO MEET PROJECT PURPOSES 

20.6.1 Achieving Natural System Goals, Objectives, and Benefits 

Currently, when the Lake Okeechobee elevation is in zone A, B, C, or D (as illustrated in Figure 
20.1-3), regulatory releases are made through the St. Lucie Canal and the Caloosahatchee River 
which flow to estuaries downstream. These releases from Lake Okeechobee have resulted in 
declines in aquatic vegetation and oyster populations. Upon completion of EAA Reservoir A-1, a 
portion of the flow that would otherwise have gone to the St. Lucie Canal and the 
Caloosahatchee River will be sent to EAA Reservoir A-1. When water levels in the primary 
canals reach predetermined levels, the G-370 and G-372 pump stations, and the new northeast 
pump station will be operated to pump the released waters to the EAA Reservoir A-1. Stored 
water can later be released to the Supply Canal for environmental deliveries when the EAA 
Reservoir A-1 water level exceeds the minimum Supply Canal water level. When the EAA 
Reservoir A-1 water level is below the minimum water level for the Supply Canal, water may be 
released through the northeast gate structure into the NNRC from where it can be lifted into the 
Supply Canal by G-370 pump station. When appropriate, G-370 and G-372 pump stations can 
also pump Lake Okeechobee releases directly to the inflow and Supply Canals for environmental 
deliveries. 
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20.7 FLOOD DAMAGE REDUCTION 

20.7.1 Normal and Emergency Operations 

When the NNRC and Miami Canal are above predetermined levels, G-370 and G-372 pump 
stations will pump water into the Inflow and Supply Canals for storage in the EAA Reservoir  
A-1. The northeast pump station can operate in conjunction with or in lieu of the G-370 pump 
station to deliver water from the NNRC to EAA Reservoir A-1. If EAA Reservoir A-1 is at the 
normal full level, G-370 and G-372 pump stations can be operated to deliver water directly to the 
environment by pumping to the inflow and Supply Canals. 

20.7.2 Hurricane or Tropical Storm Operations 

The hurricane season occurs each year from June 1 through November 30. When there are 
tropical depressions, tropical storms, and/or hurricanes in the Atlantic/Caribbean Basin or the 
Gulf Coast of Florida, the National Hurricane Center issues public advisories, forecast 
advisories, forecast discussions, and strike probability forecasts. 

Water management operations within the EAA Reservoir A-1 during hurricanes or tropical 
storms should follow SFWMD Emergency Preparedness Manual Suggested Hurricane Operation 
Procedures, April 2004. The USACE, Jacksonville District, Emergency Operations Standard 
Operating Procedures document (CESAJ SOP 500-1-1) should be consulted for emergency 
preparation and actions. 

20.7.3 Reservoir Emergency Overflow/Uncontrolled Discharge 

An uncontrolled orifice type spillway will be constructed as described in this Operating Manual 
under Proposed Features, including any required provisions for operating the EAA Reservoir  
A-1 to avoid re-suspension of phosphorus. 

20.8 WATER QUALITY 

Additional operational procedures to improve water quality will be developed during the detailed 
design phase of the EAA Reservoir A-1 Project and will be included in the final Operating 
Manual.  This includes any required operating provisions to avoid resuspension of phosphorus. 

20.9 WATER SUPPLY OPERATIONS 

During dry conditions when water is needed for agricultural deliveries, and the EAA Reservoir 
A-1 level is above 11.5 feet NAVD88, the northeast gate structure can be opened as necessary to 
allow gravity discharge to supply agricultural deliveries to the NNRC. When the EAA Reservoir 
A-1 water level is below that elevation, provisions will be available the northeast pump station to 
pump water to the NNRC. 

If environmental deliveries are needed and the water level in the EAA Reservoir A-1 is above the 
water level in the Supply Canal, water can be released through southeast and southwest gates. If 
the EAA Reservoir A-1 water level is less than the required water level in the Supply Canal, 
water can be released through the northeast gate structure near the northeast pump station, or 
pumped from the northeast pump station to the NNRC and then pumped by G-370 gate structure 
from the NNRC into the Supply Canal. G-383 pump station would be opened to allow flow to 
the western flow ways.  
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20.10 RECREATION 

Activities such as fishing and boating will be permitted at the discretion of the SFWMD. No 
special operations will be required. 

20.11 FISH AND WILDLIFE 

Existing canals within the EAA Reservoir A-1 site, along with borrow canals and quarry areas, 
will provide deep-water refugia. In addition, littoral shelves will be incorporated along the 
seepage canal. No special operations will be required. 

20.12 PRESTORM/STORM OPERATION 

If there is unused storage capacity in the EAA Reservoir A-1, the preferred operating mode will 
be to maximize pumping into the EAA Reservoir A-1 during storm events. This operation would 
decrease the impact of high flow stormwater events on STA-3/4. If the northeast pump station is 
operating to full capacity and the NNRC has excel flow, G-370 pump station will be activated to 
pump into the EAA Reservoir A-1 or directly into STA-3/4. 

If a heavy rainfall is forecasted by the National Weather Service Advisories and SFWMD, a pre-
storm drawdown of EAA Reservoir A-1 may be initiated to increase available storage capacity. 
Storage may be created by discharging to the NNRC through the northeast gate structure or to 
the Inflow Canal through the southeast and southwest gate structures. The ability to discharge to 
either the environment or to the NNRC will be a function of the water depths and flows at the 
time. 

If the EAA Reservoir A-1 exceeds the normal maximum operating pool as the result of a storm, 
operations would include drawdown of the EAA Reservoir A-1 by releasing water to STA-3/4 
and/or NNRC in order to bring the water level back to the normal maximum operating pool.  

20.13 CONSISTENCY WITH THE IDENTIFICATION OF WATER RESERVATIONS OR 
ALLOCATIONS FOR THE NATURAL SYSTEM 

Certain EAA Reservoir A-1 Project assurances analyses are not yet complete. This section will 
be updated during the detailed design phase. The appropriate quantity, timing and distribution of 
water for the natural system and other water related needs will be identified in the PIR. 

The EAA Reservoir A-1 will store runoff that would otherwise have gone to tide and will 
improve the timing and distribution of water deliveries to the environment. It has been 
demonstrated using an area specific computer model, and POS data from the SFWMM (which is 
the same as the EPC 2010 and 2015 version 5.4.2), that more than 600,000 acre-feet per year can 
be delivered to the environment by EAA Reservoir A-1. Operating criteria for EAA Reservoir  
A-1 will be developed in subsequent versions of this manual to be consistent with the water 
reservations or allocations for the natural system made by the State in accordance with Section 
373.1501(5) F.S. 

20.14 CONSISTENCY WITH SAVING CLAUSE AND STATE ASSURANCES PROVISIONS 

During periods when EAA Reservoir A-1 contains water and it is necessary to prevent seepage 
from impacting adjacent properties, the seepage canal water level can be pumped down as 
required to prevent the groundwater level from rising. A groundwater model has been utilized to 
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verify that depressing the seepage canal will be effective in preventing flooding of adjacent 
properties. Other alternatives have been considered. An alternative will be selected for 
implementation prior to initiation of the 30 percent design. 

The EAA Reservoir A-1 will provide capacity for storage of storm runoff and will increase the 
pumping capacity from the NNRC. In addition, the area occupied by the EAA Reservoir A-1 
previously used for agriculture will no longer deliver runoff to the NNRC, thereby making 
available 500 cfs of NNRC capacity that was previously unavailable. Therefore, the Project will 
not diminish flood protection and should reduce flooding in the NNRC under most conditions. 

The Project will store runoff that would otherwise have gone to tide and will, therefore, provide 
water for agricultural uses during the dry season. It has been demonstrated using an area specific 
computer model that a high percentage of the agricultural deliveries along the NNRC can be 
provided by EAA Reservoir A-1.  

A berm will be constructed outside of the seepage canal and any runoff between the berm and 
the EAA Reservoir A-1 embankment will be collected in the seepage canal and delivered to the 
EAA Reservoir A-1. 

20.15 DROUGHT CONTINGENCY PLAN 

During a drought in the EAA Reservoir A-1 Project area, operations will be in accordance with 
SFWMD Rules, Chapter 40E-21, F.A.C., Water Shortage Plan. 

20.16 FLOOD EMERGENCY ACTION PLAN 

The Flood Emergency Action Plan will be completed for the EAA Reservoir A-1 prior to 
completion of construction. The Flood Emergency Action Plan to be developed should be 
consulted for related emergency preparation and action. Local emergency management offices 
will be provided copies of the Flood Emergency Action Plan as necessary. This plan may be 
used to supplement Hurricane or Tropical Storm Regulations. As outlined in USACE 
Engineering Regulation 1130-2-530, the Flood Emergency Action Plan shall include: 

• A written Emergency Notification Procedure for serious abnormal conditions to 
provide for safety of people in the vicinity of the EAA Reservoir A-1 area and also to 
trigger immediate response for remedial assistance to the embankment and water 
control structures 

• A description or list of conditions leading to emergency situations and ways of 
dealing with them should they occur 

• Storage area dewatering procedures 

• Embankment and water control structure failure inundation maps 

• Listing of location, types, and quantity of emergency repair materials and equipment 

• Details outlining responsibilities for inspection and execution of emergency repairs 

• List of contractors available within a reasonable distance of the EAA Reservoir A-1  
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20.17 DEVIATIONS FROM NORMAL OPERATING CRITERIA 

The USACE District Commander is occasionally requested by the non-Federal sponsor to 
approve deviations from normal operation criteria. Prior approval for a deviation is required from 
USACE-SAD except as noted in paragraphs below. Deviation requests usually fall into the 
following categories: 

20.17.1 Emergencies 

Emergencies that can be expected include water recreation related accidents such as drowning or 
boating accidents, failure of EAA Reservoir A-1 facilities, and flushing of pollutants. Water 
control actions necessary to abate the problems should be implemented immediately unless such 
action would create worse conditions. The USACE-SAD office must be informed of the problem 
and the emergency operating changes as soon as practical. In addition, the non-Federal sponsor, 
the State of Florida (Florida Department of Environmental Protection and SFWMD), and the 
U.S. Department of the Interior should be informed. 

20.17.2 Unplanned Minor Deviations 

There are unplanned instances that create a temporary need for minor deviations from the normal 
operating criteria, although they are not considered emergencies. Construction accounts for the 
major portion of incidents requiring minor deviations. Deviations are also sometimes necessary 
to carry out the maintenance and inspection of facilities. Request for changes in release rates 
generally involve time periods ranging from a few days to a few weeks. Each request should be 
analyzed on its own merits. In evaluating the proposed deviation, consideration must be given to 
low flow requirements, fish and wildlife, water rights, roles of the USACE and the SFWMD, 
short-term release scheduling, long-range release planning, and storage utilization (seasonal 
commingled, joint use). 

20.18 SEEPAGE CONTROL 

The EAA Reservoir A-1 will be constructed immediately north of the existing Supply Canal. The 
embankment for the EAA Reservoir A-1 will be constructed over the existing seepage canal 
along the north side of the Supply Canal. Therefore, the existing seepage pumps in G-370 pump 
station will not serve their original purpose but may be connected to the seepage canal along the 
east side of EAA Reservoir A-1. 

New seepage canals will be constructed along the northern, western, and eastern sides of the 
EAA Reservoir A-1 and will convey seepage to the new northeast pump station. Seepage pumps 
in that facility will be designed to pump the seepage flow back into the EAA Reservoir A-1.  

20.19 INITIAL RESERVOIR/TREATMENT AREA FILLING PLAN 

The Initial Storage Filling Plan (ISFP) is defined as a deliberate impoundment of water to meet 
Project purposes and is a continuing process as successively higher water levels are attained. The 
initial EAA Reservoir A-1 filling is the first opportunity to test whether the containing 
embankments and water control structures will perform as designed. To monitor this 
performance, the rate of filling will be controlled to the extent feasible to allow as much time as 
needed for implementation of a predetermined monitoring program, including the observation 
and analysis of instrumentation data. Information furnished in the ISFP will generally be 
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concerned with action that can be taken without a significant impact to Project purposes, 
provided no unsafe conditions are observed. An ISFP will be developed during design and 
construction. The ISFP will include but is not limited to the following: 

• Preferred filling rate and the available options to control the rate of filling, as well as 
the consequences of operation with the prime objective of controlling the rate of EAA 
Reservoir A-1 water level rise 

• The most likely type of problem(s) that may develop during initial filling and the 
monitoring necessary to detect those problems 

• A description of the proposed hydrologic data collection and transmission system, 
and a plan for reading the instruments and evaluating the data with regard to the 
filling plan 

• A plan for inspecting the embankment and downstream areas prior to and during 
filling, including the relationship between frequency of inspection and rate of pool 
rise 

• Instructions for observers on conditions that require immediate attention of personnel 
authorized to make emergency decisions. Clearly identify who is responsible for 
decisions and how they can be contacted. Alternative decision makers should be 
identified 

• An emergency plan listing responsibilities, name and/or positions, telephone 
numbers, pager numbers, and radio frequencies to be used 

• Water quality requirements, if any, for the initial filling 

20.20 WATER CONTROL DATA ACQUISITION SYSTEM PLAN 

The remote automation components installed at the pump stations and other structures are RTU 
and communications channel to SFWMD control center. The access for the RTU to the control 
center is via field interface units (FIU). The automation components of all pump stations and 
structures that will eventually be operated and maintained by SFWMD will conform to SFWMD 
standards. 

20.21 CONSISTENCY WITH THE ADAPTIVE MANAGEMENT PROGRAM AND PERIODIC 
CERP UPDATES 

After initiation of long-term operations and maintenance of the EAA Reservoir A-1, the 
Operating Manual may be further modified based on operating criteria approved by the USACE 
and the SFWMD that results from CERP updates and/or recommendations from the adaptive 
assessment process as outlined in Guidance Memorandum Number 6 of the Programmatic 
Regulations. 
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21. COST OPTIMIZATION 

21.1 REVIEW ASSUMPTIONS 

The design of the Everglades Agricultural Area (EAA) Reservoir A-1 that is currently described 
in this Basis of Design Report (BODR) and its associated probable cost estimate as presented in 
the Section 23 is based upon: 

• Provision of a 190,000 acre foot EAA Reservoir A-1 at a maximum operating depth 
of 12 feet 

• Criteria established in the Acceler8 Design Criteria Memoranda (DCMs) 

The current probable cost opinion exceeds budget expectations.  Therefore, the South Florida 
Water Management District (SFWMD) has requested that the project team identify potential 
scale/scope modifications that could improve the cost effectiveness of the EAA Reservoir A-1. 

The review of potential cost reduction measures included a review of the major project 
components and their associated costs.  The probable costs identified in Table 21.1-1 were 
submitted for SFWMD review on July 29, 2005 and were the basis for this review. 
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Table 21.1-1  Base Design Project Cost Components – July, 2005 Submittal 

Component 
Construction 

Cost ($ millions) 
Contingency at 30 

percent ($ millions) 
Total Cost  
($ millions) 

Embankment (Excavation,  
Processing, & Placement) $ 252.2  $ 75.8 $ 328.2 
Seepage (Canal & Cut-off) $ 57.9 $ 17.4 $ 75.3 
Northeast Pump Station $ 49 $ 14.7 $ 63.7 
Control Structures $ 20 $ 6 $ 26 
U.S. 27 Bridge $ 5.3 $ 1.6 $ 6.9 
Total $ 384.7 $ 115.4 $ 500.1 

 
To effect any major cost reduction, the review focused on those elements that contribute the 
greatest cost.  Therefore, cost reduction options considered and discussed herein are as follows: 
 

• Reduce contingency from 30 percent mandated by DCM-7 to some smaller 
percentage 

• Reduce embankment height through the use of a concrete wavebreak for irregular 
waves 

• Reduce design storm for wave run-up to reduce embankment height 

• Revise operation plan to limit filling procedures during hurricane season to reduce  
embankment height 

• Reconfigure the embankment perimeter to reduce overall embankment length 

• Limit maximum depth of operation of EAA Reservoir A-1 to 8 feet during Phase 1 to 
reduce embankment height between EAA Reservoir A-1 and EAA Reservoir A-2. 

• Add an uncontrolled spillway to reduce embankment height 

• Reduce pump station capacity to minimum requirements 

• Combinations of the above options 

Implementation of any of these concepts would be at the discretion of the SFMWD during the 
preliminary design phase.  In order to provide a more accurate representation of potential 
savings, the remaining probable costs in this section are based on updates to the opinion of 
probable costs for the various components made after the July 29, 2005 submittal.  These updates 
were prompted by refinements to the conceptual design of each component made after the 
aforementioned submittal, are shown below in Table 21.1-2 below, and are discussed in detail in 
Section 23 of this submittal. 
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Table 21.1-2  Base Design Project Cost Components – October, 2005 Submittal 

Component 
Construction 

Cost ($ millions) 
Contingency at 30 

percent ($ millions) 
Total Cost  
($ millions) 

Embankment (Excavation,  
Processing, & Placement) $ 252.6  $ 75.9 $ 328.5 
Seepage (Canal & Cut-off) $ 57.9 $ 17.4 $ 75.3 
Northeast Pump Station $ 70.4 $ 14.1 $ 84.5 
Control Structures $ 14.6 $ 4.4 $ 19.0 
U.S. 27 Bridge $ 5.3 $ 1.6 $ 6.9 
Total $ 400.7 $ 113.2 $ 514.2 

21.2 COST REDUCTION OPTIONS 

21.2.1 Reduce Embankment Height by Implementing a Concrete Parapet 

The current EAA Reservoir A-1 embankment design is based on full containment, maximum 
calculated wind set-up and wave run-up, and includes an allowance for the irregular wave.  One 
cost reduction measure would be to lower the embankment and include the design of a concrete 
parapet to contain irregular waves.  Figure 21.2-1 illustrates a conceptual parapet design that 
incorporates a 2-ft tall parapet resulting in a 1.5-ft reduction in embankment height.  This would 
result in a savings of approximately $10 million as shown in Table 21.2-1. 

Table 21.2-1  Lowered Embankment with Parapet 

Component Construction Cost Contingency at 30 
percent Total Cost 

Reduction in 
Embankment Cost  $  14,444,000   $    4,342,000      $   18,786,000  
Cost of Parapet  $    6,504,000   $    1,951,000  $     8,455,000 
  Net Savings   $   10,331,000 

 

Figure 21.2-1  Full Height Embankment versus Lowered Embankment with Parapet 
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21.2.2 Reduce Design Storm for Wave Run-up Modeling 

Three cases were analyzed for wave run-up in accordance with DCM 2 with the results shown in 
Table 21.2-2.  Based on this analysis, the EAA Reservoir A-1 embankment height was initially 
established as 26 feet above grade level and was based on Case 3 conditions containing a regular 
wave only.  The final draft of DCM-2 issued on August 19, 2005 (Haapala, 2005) states that, 
“Case 3 is to be evaluated and used as part of a sensitivity/parametric analysis of set-up and 
wave height analysis, but will not be required as the final basis for determining the minimum 
freeboard height.”  Case 3 is based on an event with a probable maximum wind (PMW) with 
sustained wind speeds of 158 miles per hour (mph) but with no precipitation.  Wind speeds of 
this magnitude would be attributable to a Category 5 hurricane, but have never been recorded 
this far inland in the United States.  Maximum estimated wind speeds from a fast moving, 
Category 5 hurricane (assuming a maximum sustained wind speed of 155 mph off shore) at the 
EAA Reservoir A-1 site is approximated at 125 mph according to the National Oceanic & 
Atmospheric Administration’s (NOAA) “Inland Wind Model.”  Therefore the probability of a 
Case 3 event is relatively remote. 

Table 21.2-2 Wave Run-up & Wind Setup Results 

Maximum Water 
Level (ft) Case 

Wind 
Speed 
(mph) 

Rainfall 
Depth 

(ft) 

Effective 
Depth  

(ft) 

Wave 
Run-up 

(ft) 

Wind 
Setup 

(ft) Regular 
Wave 

Irregular 
Wave 

Case 1. PMP, 100-
year wind 103 4.5 16.5 6.0 2.1 24.6 25.5 

Case 1a. 500 year 
rain, 100 year wind 103 1.7 13.7 5.45 2.45 21.6 22.5 

Case 1b. Regional 
PMP, 100 year wind 103 3.5 15.5 5.8 2.2 23.5 24.5 

Case 2. 100 year rain, 
Category 5 wind 122 1.4 13.4 6.1 3.6 23.1 24.0 

Case 3. PMW, no 
rain 158 0.0 12.0 6.7 7.0 25.7 27.5 

Case 3a. 500 year 
wind, no rain 119 0.0 12.0 5.6 3.8 21.4 22.0 
Notes:                

1. Maximum Water Level (MWL) is measured from the reservoir bottom (original ground level) 
2. Effective Depth is the sum of normal maximum operating level (12 ft) plus rainfall and is the 

depth used to calculate wind set-up 
3. MWL for the regular (monochromatic) wave is the sum of effective depth, wave run-up and 

wind set-up 
4. MWL for the irregular wave is the depth above bottom at which overtopping is less than 0.1 

cfs/ft, defined as zero overtopping in DCM-2 
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Consequently, the governing design condition is Case 1, which is based on an event with the 
probable maximum precipitation (PMP), defined as about 54 inches of rainfall in a 72-hour 
period, combined with a 100-year wind, defined as winds of 103 mph.  The PMP is theoretically 
defined as the greatest amount of precipitation for a given duration that is physically possible 
over a given size storm area at a particular geographical location at a certain time of the year.  To 
gain perspective on the magnitude of this event, a 100-year, 72-hour rainfall event would be 
about 15.2 inches of rainfall; a 500-year, 72-hour rainfall event would be about 19 inches of 
rainfall.  The PMP of 54 inches of rainfall in 72 hours is estimated to have a recurrence interval 
that would be less than once every 10,000 years.  Although Case 1 is the governing design 
condition, the probability of occurrence is extremely remote. 

Of the three cases identified in DCM-2, Case 2, a 100-year rainfall event combined with a 
Category 5 wind speed of 122 mph, is the most likely to occur.  Three additional cases were 
evaluated as follows: 

• Case 1a:  100-year wind combined with a 500 year rainfall event 

• Case 1b:  100-year wind combined with a regional PMP 

• Case 3a:  500-year wind (normal pool level, no rainfall) 

The results for these three cases are also summarized in Table 21.2-2.   
 
The definition of Cases 1a and 3a is self evident.  Case 1b relates to a regional PMP which would 
be a lesser amount of rainfall over a larger area than that for Case 1.  In reservoir design, the 
PMP normally represents that precipitation that would fall on the reservoir and its drainage 
basin.  For this situation, because the EAA Reservoir A-1 is off-line, its surface area represents 
the entire drainage area.  Therefore, a PMP represents a deluge that would be centered entirely 
over the EAA Reservoir A-1 itself, while surrounding areas receive lesser amounts of rainfall.  A 
regional PMP for the EAA Reservoir A-1 would more closely approximate what would normally 
be used for an on-line reservoir with an upstream drainage basin. Even a regional PMP (as 
defined by a storm centered over the Miami and North New River Canal watersheds) of 42 
inches of average depth across the entire region is still estimated to have greater than a 10,000-
year recurrence interval. 

Considering the probability that the project site would experience Case 1 is, in all likelihood, as 
remote as the probability that it would experience Case 3, it may be advisable to consider 
conditions that have a higher probability of occurrence.  Of the alternatives presented, Case 2, a 
100-year rain event combined with a Category 5 hurricane with sustained winds of 122 mph 
appears to be an event that could reasonably be expected to occur within the lifetime of the EAA 
Reservoir A-1 and would still maintain a level of conservatism on this EAA Reservoir A-1 
Project.  The characteristics are about the same as a 100-year rainfall event combined with a 500-
year wind.  This case results in a more conservative embankment height than either Cases 1a or 
3a. 

We recommend that consideration be given to relaxing the wave run-up design criteria to allow 
the use of Case 2 to establish the embankment height.  Embankment cost and savings associated 
with reducing the design storm to Case 2 is given in Table 21.2-3 below and show savings from 
the base costs given in Table 21.1-2 above. 
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Table 21.2-3  Redesign for Case 2 Storm: 100-year Rain, Category 5 Wind 

Component 
Construction 

Cost 
Contingency at 

30 percent Total Cost 
Current Embankment (Excavation,  
Processing, & Placement) $ 252,600,000  $ 75,900,000 $ 328,500,000 
Revised Embankment (Excavation,  
Processing, & Placement) $ 233,320,000   $ 70,130,000  $ 303,450,000  
  Net Savings   $   25,050,000  

 

21.2.3 Revise Operation Plan to Limit Fill Depth during Probable Hurricane 
Periods 

All cases considered for the wave run-up analysis are based on events that have a very small 
percentage of recurrence.  In general, each of these cases would be associated with a major 
hurricane or tropical storm event.  The largest of these is likely to occur during the summer and 
early autumn months when ocean temperatures are the highest.  The potential for a Case 1 or 
Case 3 event is remote during the hurricane season; the potential for a maximum design event to 
occur outside of the hurricane season is an even more remote possibility.  Therefore, an 
operations plan that limits the normal maximum operating pool to a stage less than 12 feet during 
the hurricane season would allow a corresponding reduction in embankment height. 

This concept is illustrated in Figure 21.2-2.  For illustration purposes, the maximum water depth 
during the hurricane season in this example is limited to 9 feet.  During the months of June 
through October, the maximum operating pool level would be restricted.  To ensure against over 
filling, the overflow spillway could be equipped with adjustable weirs that would be positioned 
to overflow at 9 feet of water depth during the critical months.  Following the storm season, the 
adjustable weirs would be positioned at 12 feet of water depth to allow the remainder of the 
storage volume to be used. 

While this option has the advantage that it would allow a cost reduction of roughly $12.5 million 
for every foot of embankment height reduction, it would pose an operational challenge.  
Operations personnel would need to follow strict guidelines in maintaining a reduced water level 
throughout the hurricane season and would need to be prepared to reduce EAA Reservoir A-1 
water levels should a hurricane threaten during the remainder of the year.  The amount of water 
that would need to be preemptively discharged from the EAA Reservoir A-1 under out-of-season 
hurricane events could be predetermined based on the anticipated precipitation and wind speeds 
so that operators could react accordingly. 

A major disadvantage of this option is that, because the active hurricane season parallels the 
most abundant rainfall period, the SFWMD may not be able to capture and store precipitation to 
its fullest extent.  Additionally, in any given year, sufficient precipitation may not be available 
after the hurricane season ends to allow the SFWMD to “top off” the EAA Reservoir A-1 at 12 
foot depth.  The depth restriction during the wet season would also compromise the flood 
protection capability of the system at the time when most needed. 
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Figure 21.2-2  Operations Plan Modification 
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21.2.4 Reconfigure the Embankment Perimeter 

Reconfiguration of the EAA Reservoir A-1 perimeter was reviewed as another potential cost 
savings measure.  Seven optional reservoir shapes were selected for cost analysis: 

• Option A – based on reduction of potentially inefficient volume in northern half of 
the EAA Reservoir A-1 

• Option B – based on maintenance of the eastern boundary 

• Option C – based on reduction of inefficient volume in northern trapezoidal and 
southeastern triangular areas 

• Option D – based on reduction of inefficient volume in southeastern triangular areas 

• Option E – based on most efficient shape (circular) 

• Options F & G – based on squaring off Option E area to create some additional 
volume 

The areas associated with reservoir volume are shown in Figure 21.2-3 as the colored regions. 
 
Since the current configuration as recommended in the draft BODR maximizes the available land 
and results in a storage volume of 190,000 acre-feet, each reconfigured reservoir shape would 
result in a total storage of less than 190,000 acre-feet if the 12 foot depth is maintained.  
Therefore, the embankment height and water depth needs to be increased for each optional 
reservoir shape to maintain 190,000 acre-feet of storage.  This affects not only the embankment 
cost, but also the cost of the northeast pump station as the pumps will then be required to pump 
to a greater head condition.  The costs for each option are summarized in Table 21.2-4. 
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Figure 21.2-3  EAA Reservoir A-1 Reconfiguration Options 
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Table 21.2-4  Reconfiguration Options (Total Cost - Direct, Indirect, & 30% Contingency) 

Component Option A Option A Option B Option B 
Water Depth (ft) = 12 21.2 12 22.5 

Storage Volume (ac-ft) = 107,700 190,000 101,520 190,000 
Embankment (Excavation,  
Processing, & Placement)  $ 220,879,000   $ 402,881,000   $ 299,724,000   $ 417,567,000  
Seepage (Canal & Cut-
off)  $   44,109,000   $   40,677,000   $   80,556,000   $   74,290,000  
Northeast Pump Station  $   70,443,000   $ 120,823,000   $   70,443,000   $ 128,232,000  
Total  $ 335,431,000   $ 564,381,000   $ 450,723,000   $ 620,089,000  

Net Savings =  $ 134,240,000   $  (94,710,000)  $   18,948,000   $(150,418,000) 
Volumetric Cost =  $           3,114   $           2,970   $           4,440   $           3,264  

Component Option C Option C Option D Option D 
Water Depth (ft) = 12 13.5 12 13.6 

Storage Volume (ac-ft) = 169,128 190,000 167,250 190,000 
Embankment (Excavation,  
Processing, & Placement)  $ 285,292,000   $ 315,617,000   $ 297,457,000   $ 316,754,000  
Seepage (Canal & Cut-
off)  $   66,627,000   $   61,444,000   $   74,056,000   $   68,295,000  
Northeast Pump Station  $   70,443,000   $   76,939,000   $   70,443,000   $   77,509,000  
Total  $ 422,362,000   $ 454,000,000   $ 441,956,000   $ 462,558,000  

Net Savings =  $   47,309,000   $   15,671,000   $   27,715,000   $    7,113,000  
Volumetric Cost =  $           2,497   $           2,389   $           2,642   $           2,435  

Component Option E Option E Option F Option F 
Water Depth (ft) = 12 21.3 12 18.1 

Storage Volume (ac-ft) = 107,350 190,000 125,856 190,000 
Embankment (Excavation,  
Processing, & Placement)  $ 252,137,000   $ 404,011,000   $ 235,320,000   $ 367,807,000  
Seepage (Canal & Cut-
off)  $   76,900,000   $   70,918,000   $   55,078,000   $   50,793,000  
Northeast Pump Station  $   70,443,000   $ 121,393,000   $   70,443,000   $ 103,156,000  
Total  $ 399,480,000   $ 596,322,000   $ 360,841,000   $ 521,756,000  

Net Savings =  $   70,191,000   $(126,651,000)  $ 108,830,000   $  (52,085,000) 
Volumetric Cost =  $           3,721   $           3,139   $           2,867   $           2,746  

Component Option G Option G   
Water Depth (ft) = 12 17.6   

Storage Volume (ac-ft) = 129,876 190,000   
Embankment (Excavation,  
Processing, & Placement)  $ 237,974,000   $ 362,143,000    
Seepage (Canal & Cut-
off)  $   53,743,000   $   49,562,000    
Northeast Pump Station  $   70,443,000   $ 100,306,000    
Total  $ 362,160,000   $ 512,011,000    

Net Savings =  $ 107,511,000   $  (42,340,000)   
Volumetric Cost =  $           2,789   $           2,695    
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Cost components for embankment, seepage control components (canal and cutoff wall), and the 
northeast pump station are provided in Table 21.2-4, in addition to the cost savings or increase 
compared to the costs for the current configuration..  Additionally, a volumetric cost ($/acre-feet 
of storage) is provided for each option.  The volumetric cost for the embankment, seepage 
control, and northeast pump station configuration included in the BODR was $2,443/acre-feet for 
these same components.  It is noted that although there is substantial cost savings for these 
configurations if the 12 foot depth is maintained, the overall storage drops significantly below 
the target 190,000 acre-feet.  In order to maintain the storage target, so there is no negative 
impact on the EAA Reservoir A-1’s ability to meet environmental or agricultural deliveries, 
costs for most options actually increase.   

Two options do result in cost savings: Option C and Option D.  Both options reduce the area of 
the inefficient triangular space in the south east corner of the site.  The volume reduction for this 
area is proportionately less than the reduction in perimeter, resulting in a higher volume-to-
perimeter ratio than the proposed configuration.  Unfortunately, this is also the location of 
existing G-370 pump station.  Although G-370 pump station could be made to function with this 
configuration in an unmodified condition, plans to modify G-370 pump station to pump to a 12-
foot water depth in the future would be rendered useless.  The cost of infrastructure 
improvements to allow G-370 modifications in the future would far exceed any savings to the 
embankment cost at this time.  Therefore, neither of these are viable options. 

It should be noted that the options include a circular configuration.  Although a circular 
configuration should be the most efficient shape, the cost analysis shows that it is not the most 
cost effective.  This is because the unit cost of the embankment adjacent to the supply canal is 
less than the cost of the remainder of the embankment because it takes advantage of the existing 
supply canal levee and has reduced seepage provisions.  The circular configuration does not take 
advantage of incorporating the STA-3/4 Supply Canal Levee, and consequently results in higher 
per foot costs.  Due to the length of the lower cost embankment adjacent to the Supply Canal 
relative to the remaining embankment length, the current configuration is actually one of the 
most cost effective shape of those evaluated.  Consequently, reconfiguring the EAA Reservoir 
A-1 is not recommended as a cost savings measure. 

21.2.5 Limit EAA Reservoir A-1 Operational Depth at 8 foot During Phase 1 

Limiting the maximum operating depth of the EAA Reservoir A-1 to 8-ft until the EAA 
Reservoir A-2 is completed in 2015 as currently projected could result in some cost savings.  The 
impact of this operational decision would be limited to the embankment section adjacent to the 
EAA Reservoir A-2 area.  This section of the embankment can be lowered by 4 feet to 
accommodate the 8 foot Phase 1 depth, wave run-up, and wind setup.  The remainder of the EAA 
Reservoir A-1 embankment would be constructed at the height necessary for the full 12 feet of 
EAA Reservoir A-1 depth to accommodate full operating depth once EAA Reservoir A-2 is 
constructed. The breakdown of costs and savings associated with lowering the approximately 
15,000 ft of embankment adjacent to EAA Reservoir A-2 is presented in Table 21.2-5. We would 
not recommend a similar height reduction in the remainder of the embankment.  The cost to 
increase the embankment height when EAA Reservoir A-2 is constructed would be greater than 
any savings that could be experienced at this time. 
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Table 21.2-5 Phase 1 Depth of 8 feet 

Component 
Construction 

Cost 
Contingency at 

30 percent Total Cost 
Current Embankment (Excavation,  
Processing, & Placement) $ 252,600,000 $ 75,900,000 $ 328,500,000 
Revised Embankment (Excavation,  
Processing, & Placement) $ 248,500,000 $ 74,700,000 $ 323,200,000 
  Net Savings = $     5,300,000  

 

The negative impact of this operational decision is reflected in the EAA Reservoir A-1’s ability 
to make deliveries to the environmental and agricultural areas.  Applying the water balance 
model (WBM) for the period of simulation, an 8 foot deep reservoir was compared to a 12 foot 
deep EAA Reservoir A-1.  This exercise incorporated, a 1,500 cfs northeast pump station 
pumping to either 8 or 12 foot of EAA Reservoir A-1 depth as appropriate and existing pump 
stations G-370 and G-372 unmodified pumping to 8 foot of EAA Reservoir A-1 depth at 2,350 
cfs and 3,130 cfs, respectively.  The results of that analysis are presented in Table 21.2-6.   

Table 21.2-6 Deliveries Met at Various Depths 

 2010 Flows, 2010 Environmental & 
2010 Agricultural Deliveries 

2010 Flows, 2015 Environmental & 
2010 Agricultural Deliveries 

Depth 
Environmental 
Deliveries Met 

Irrigation 
Deliveries Met 

Environmental 
Deliveries Met 

Irrigation Deliveries 
Met 

8 99.6 percent 85.7 percent 42.3 percent 28.3 percent 
12 99.7 percent 91.3 percent 44.2 percent 31.4 percent 

 

21.2.6 Addition of an Uncontrolled Spillway 

At the request of SFWMD representatives, the addition of an uncontrolled crest spillway was 
evaluated to determine whether sufficient capacity could be removed from the EAA Reservoir 
A-1 during storm events to allow a reduction in embankment height.  This analysis is 
summarized in Section 6.  The analysis indicated that the costs associated with the addition of an 
uncontrolled spillway would exceed the potential savings resulting from a corresponding 
reduction in embankment height.  Consequently, addition of an uncontrolled spillway to reduce 
EAA Reservoir A-1 embankment height is not recommended. 

21.2.7 Reduction in Pump Station Capacity 

The 3,600 cfs capacity recommended for the northeast pump station in Section 6.5 is based on 
optimizing priority removals.  As discussed in that section, the minimum recommended size for 
that station to optimize deliveries is 1,500 cfs.  One option to reduce cost would be to construct a 
reduced capacity pump station to meet delivery optimization.  The disadvantage of this is that 
SFWMD would have a greatly reduced capacity for run-off removal and flood protection, to 
meet priority removals resulting in more pump-backs to Lake Okeechobee, and to limit direct, 
high volume discharge to STA-3/4. 
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The smaller facility would save about $33.7 million in pump station cost.  In addition, the cost 
associated with increased canal capacity could be avoided saving another $36.7 million (not 
currently included in this EAA Reservoir A-1 Project’s opinion of probable cost). 

 

21.2.8 Reduce Contingency 

The contingency in the July 29, 2005 submittal was presented as 30 percent based on DCM 
guidelines. Based on the current level of detail for the EAA Reservoir A-1 embankment reflected 
by the opinion of probable cost and previous cost opinions received for similar pump stations, we 
recommend a reduction in the cost contingency to 20 percent for both the embankment and the 
pump station.  We recommend that the contingency for the control structures and the U.S. 27 
bridge remain at 30 percent.  A summary of the reduction of the various contingencies is given in 
Table 21.2-7. 

Table 21.2-7 Reduction of Contingency to 20 percent 

Structure Contingency at 
30 percent 

Contingency at 
20 percent 

Cost Reduction 

Embankment Contingency $   75,926,000 $  50,515,000 $ 25,411,000 
Seepage Control Contingency $   17,387,000 $  11,588,000 $   5,799,000 
Northeast Pump Station Contingency $   21,120,000 $  14,080,000 $   7,040,000 
Control Structures Contingency $     4,400,000 n/a n/a 
US 27 Bridge Contingency $     1,600,000 n/a n/a 
Total Contingency/Savings $ 120,433,000 $  80,163,000 $  38,250,000 
 
At this time, we would not recommend further reduction in the contingency.  In light of current 
events in the gulf region following the 2005 hurricane season, fuel prices remain in a volatile 
state.  These circumstances have the potential of increasing the demand for construction laborers 
in the South, which could affect wage rates for the EAA Reservoir A-1 Project.  Additionally, 
market volatility of prices for cement (as would be needed for the roller compacted concrete 
(RCC) embankment) and other commodities could also impact the total project cost. 

The cost opinion included in Section 23 has been adjusted to reflect a reduction in the 
contingency as recommended herein. 

21.2.9 Combinations 

Finally, each of the cost reducing measures described herein are not mutually exclusive and 
could be incorporated in combination to result in greater cost savings.  If all the potential costs 
saving measures were implemented, savings could exceed $100 million.  Potential combinations 
are listed in Table 21.2-8. 
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Table 21.2-8 Combinations 

Measure No. 
Individual 
Savings 

 1. Incorporate Parapet $ 10,331,000  
 2. Change Design Storm $ 25,052,000 
 3. Seasonal Operating Depth of 9-ft $ 37,520,000  
 5. Lower Phase 1 Depth to 8-ft $   5,299,000  
 8. Reduce Contingency $ 38,250,000 

  1 2 3 5 8 
Total Height 
Reduction (*) 

Total Net 
Savings 

A Y Y     Y 3.5  $   73,633,000  
B Y   Y   Y 4.5  $   86,101,000  
C Y     Y Y 1.5 (5.5)  $   53,880,000  
D Y Y Y   Y 6.5  $ 111,153,000  
E Y Y   Y Y 3.5 (7.5)  $   78,932,000  
F Y   Y Y Y 4.5 (8.5)  $   91,400,000  
G Y Y Y Y Y 6.5 (10.5)  $ 116,452,000  
H   Y Y   Y 5  $ 100,822,000  
I   Y   Y Y 2 (6)  $   68,601,000  
J   Y Y Y Y 5 (9)  $ 106,121,000  
K     Y Y Y 3 (7)  $   81,069,000  
(*) 

value in parentheses applies only to embankment along the future A-2 area 
 

21.3 REFERENCES 
DeMaria, Mark and John Kaplan, National Oceanic & Atmospheric Administration, “The Inland Wind 

Model and the Maximum Envelope of Winds (MEOW), 
http://www.nhc.noaa.gov/aboutmeow.shtml. 
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22. CONSTRUCTION COORDINATION 

22.1 INTRODUCTION 

The EAA Reservoir A-1 project will include the construction of about 22 miles of embankment 
around the perimeter of an approximate 16,000 acre site. The southern boundary and the 
southern portion of the western boundary is bordered by the STA-3/4 Supply Canal. The eastern 
boundary abuts the right-of-way for U.S. 27 and the remainder is adjacent to agricultural 
property. The agricultural property on the western boundary is part of the future EAA Reservoir 
A-2. A buffer is planned between the EAA Reservoir A-1 embankment and the active 
agricultural areas on the west and north sides. 

22.1.1 Perimeter Embankment 
An embankment is recommended as the most cost effective solution for the EAA Reservoir A-1 
containment. The embankment will be constructed from materials excavated from adjacent 
canals and from materials manufactured from one or more on site borrow areas. Where not 
adjacent to the existing STA-3/4 Supply Canal, a slurry cutoff wall will be constructed to reduce 
seepage and protect the embankment. An exterior seepage canal will provide embankment 
materials and will collect seepage for return to the EAA Reservoir A-1. The remainder of the 
embankment material, including rock for processing drainage and filter materials, will be 
excavated from an internal canal parallel to the embankment or extended borrow areas. Roller 
compacted concrete as facing and in steps will be used for slope protection.  

22.1.2 Pump Stations 
Three pump stations will supply water to the EAA Reservoir A-1. Existing G-370 and G-372 
pump stations were constructed to supply water to STA-3/4, and will also supply the EAA 
Reservoir A-1 in the future. These existing stations will be utilized without modification to 
deliver water to the EAA Reservoir A-1 when the reservoir water level is at or below a level 
where the existing pumps can operate efficiently. A new northeast pump station will be 
constructed near the northeast corner of EAA Reservoir A-1 and will deliver water from the 
NNRC into the EAA Reservoir A-1. The size of the new pump station will depend on whether 
the SFWMD decides to eliminate pump backs to Lake Okeechobee. A new Supply Canal will 
connect the NNRC to the pump station. The northeast pump station will be equipped with pumps 
to return seepage to the EAA Reservoir A-1. Seepage pumps located in the G-370 and G-372 
pump stations are expected to remain in service to supplement storm water runoff and seepage 
pumping capability. 

22.1.3 Control Structures 
Three gate structures will be constructed in the embankment to control the flow of water into and 
out of the EAA Reservoir A-1. Two structures will be located in the embankment common to the 
STA-3/4 Supply Canal and EAA Reservoir A-1. These structures will serve the dual purpose of 
filling the EAA Reservoir A-1 when water is available and the EAA Reservoir A-1 level allows, 
and also for discharging water to the Supply Canal for environmental purposes. These structures 
will also be available for emergency discharges to the STA-3/4 when the EAA Reservoir A-1 is 
above the normal operating pool.  
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A third structure will be constructed near the northeast pump station to release water from the 
EAA Reservoir A-1 into the NNRC. The primary purpose for releases to the NNRC will be for 
meeting agricultural deliveries, but the structure may also be used for emergency releases if the 
EAA Reservoir A-1 reaches critical water levels, or if emergency draw-downs are required. If 
the water level is too low to allow gravity discharge directly to the Supply Canal, water will be 
released at this location from where it can be pumped by G-370 pump station for environmental 
deliveries. An orifice type spillway will also be incorporated into the structure. 

22.2 PERMITS 

Refer to Section 4 for a listing of required permits and approvals. 

22.3 SCHEDULE 

In general, construction of the EAA Reservoir A-1 Project will commence in the spring of 2006 
and be completed in the fall of 2009. As design progresses, decisions will be finalized with 
regard to the specific break down and scheduling of construction contracts. It is expected that 
four major construction packages will be implemented. 

• Reservoir Embankment and Control Structures Construction 

• Pump Station Construction 

• Pumping Equipment Procurement 

• U.S. 27 Bridge Construction 

These packages could be broken down into smaller packages to spread the work and to facilitate 
earlier construction. Specific targets for advertisement, award, completion, and startup for each 
packages will be established during detailed design. 

22.4 OTHER PROJECTS AFFECTING CONSTRUCTION 

Coordination will be required with the following construction contracts, which may be underway 
concurrently with the EAA Reservoir A-1 contracts: 

• U.S. 27 expansion (FDOT) 

• Compartment B Construction 

• NNRC enlargement 

No other projects are known to be under construction in the immediate vicinity of the EAA 
Reservoir A-1 Project; however, close coordination between the major construction contracts for 
this Project will be required. Because of the general increase in construction associated with the 
Acceler8 program, some shortage of local labor, materials, and equipment can be expected. 

22.5 CONSTRUCTION SEQUENCING AND STAGING 

22.5.1 General 
The EAA Reservoir A-1 Project will involve several contractors working simultaneously to 
complete the work within the desired schedule. The specific sequencing of the components for 
each construction contract will be developed by the construction contractor using constraints that 
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will be specified in the construction documents. The major constraints are discussed in 
subsequent paragraphs. 

22.5.2 Perimeter Embankment 
Most of the materials to be used in the embankment will be excavated from the external seepage 
canal and an interior borrow canal or borrow area. During the construction of embankments for 
two Test Cells in early 2005, it was determined that excavated materials are difficult to 
adequately dewater for direct placement in the embankment. Therefore, it may be prudent to 
excavate and stockpile materials for two to three months, or more, in advance of embankment 
construction. Further testing of test cell embankment materials is required to determine whether 
or not this would be beneficial. Pre-excavation and embankment construction could be 
performed under separate contracts or under one contract with appropriate sequencing time 
between excavation and embankment fill placement. The embankment will be about 22 miles in 
length so even if the excavation and placement are included in a single contract, there will be 
ample opportunity for a single contractor to excavate embankment materials well in advance of 
the placement. 

For purposes of this discussion, it will be assumed that the excavation and placement is 
completed under a single contract. Caprock will be blasted in the canals and could be placed 
directly in the rockfill section of the embankment except for the rock to be used for rock 
processing and slope protection. Rock to be processed for RCC, required for erosion protection, 
can be excavated from the interior borrow canal, sorted as necessary, and stockpiled for later use. 
The remaining material from the borrow canals will be used in the random fill section of the 
embankment. This material will be stockpiled and allowed to drain for an extended period before 
being placed in the embankment. 

Along the STA-3/4 Supply Canal, the EAA Reservoir A-1 embankment will abut the northern 
Supply Canal embankment and will extend across the existing seepage canal for the Supply 
Canal. In order for the seepage canal to remain in service during construction, the embankment 
construction will commence from the southwest corner of the EAA Reservoir A-1 toward the 
pump stations, thereby allowing the seepage canal to remain in use. Maintaining the seepage 
canal in use will assist in dewatering the embankment foundation area during construction. 

Blasting will be necessary for the seepage canal excavation. Close coordination with the FDOT 
will be required along the eastern boundary to protect motorists from debris. It is anticipated that 
traffic stoppages will be required when blasting is being conducted.  

Two or more quarry operations will be developed within the EAA Reservoir A-1 site for 
producing filter and drain materials for the embankment. The locations will be determined during 
design when geotechnical investigations have been completed and areas with suitable caprock 
thickness and quality have been identified. 

22.5.3 Pump Stations 
The new northeast pump station will be located immediately adjacent to U.S. 27. It is expected 
that the pump station will be constructed under a separate contract from the embankment. 
Coordination between the two contracts will be necessary for the portion of the embankment 
where the pump station will be constructed. It is anticipated that the embankment contractor will 
leave a gap in the embankment for the pump station construction and subsequently complete the 
tie in to the pump station after it has been completed. 



EAA Reservoir A-1 Basis of Design Report January, 2006 

BLACK & VEATCH  CONSTRUCTION COORDINATION 22-5

It will be critical to maintain continuous operations of STA-3/4 during construction. The 
preferred alternative for the existing G-370 and G-372 pump stations would be to utilize them for 
partial EAA Reservoir A-1 filling without modification. For that alternative, disruption to STA-
3/4 operations would be limited to construction of gate structures in the common embankment 
between the Supply Canal and the EAA Reservoir A-1. If the existing pump stations are 
modified to pump to the full EAA Reservoir A-1 elevation, modifications to the pump stations 
within the Supply Canal will be required. For that scenario, work will be sequenced such that 
only one pump bay is out of service at any time. Short periods of time will be scheduled for 
taking the Supply Canal out of service on one side or the other of gate structure G-383 for work 
on the pump stations, or for installation of additional gate structures within the Supply Canal. 

22.5.4 Control Structures 
It is expected that control structures in the embankment will be constructed under a separate 
contract. Structures in the common embankment between the EAA Reservoir A-1 and Supply 
Canal will require cofferdam construction to allow the structures to be constructed without 
taking the Supply Canal out of service. Temporary access around new structure areas will be 
required for SFWMD maintenance operations during construction of each structure. It will be 
necessary to maintain access around the southeast and southwest gate structures for fuel 
deliveries to the G-372 pump station. The gates near the northeast pump station will be 
constructed as part of the embankment contract. 

22.5.5 Agricultural Operations 
Several agricultural canals traverse the EAA Reservoir A-1 site and supply water to farming 
operations within the EAA Reservoir A-1 footprint. Areas to the west of the EAA Reservoir A-1 
can probably be supplied from the Miami Canal. If insufficient existing pump capacity is 
available, the contractor will be required to provide temporary pumping from the Miami Canal or 
the new seepage canal for irrigation and drainage within EAA Reservoir A-1. It is currently 
anticipated that these canals must remain in service during construction of the EAA Reservoir A-
1. As such, the embankment that crosses these canals will be constructed near the end of the 
construction period and will be coordinated to minimize disruption of agricultural deliveries 
during the growing season. Once the canals have been dammed by the embankment, the 
Contractor will be required to maintain temporary irrigation and drainage pumping for the 
remainder of the growing/harvest season for that year’s crop. At that time the Contractor will 
also demolish the existing agricultural pump stations along U.S. 27 and complete the 
embankment through those areas. 

22.5.6 Staging 
A staging area will be provided at site for the new northeast pump station. For the embankment 
construction it is expected that accesses off of U.S. 27 will be utilized and staging areas will be 
developed inside of the EAA Reservoir A-1. The number of staging areas will depend on the 
number of contracts used for the earthwork. Locations and size will be established during 
subsequent design phases. Contractors may establish minor staging areas around the perimeter of 
the embankment to accommodate construction.  

Secondary staging locations will be established at the quarry operations. Space is available for 
staging at the existing pump stations if an alternative is selected which requires their 
modification. It is expected that a staging area near the G-370 pump station will be established 
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for construction of the control structures between the EAA Reservoir A-1 and the STA-3/4 
Supply Canal. 

22.6 DISPOSAL 

The agricultural pump structures located along U.S. 27 will be demolished by the Contractor for 
the embankment construction and the materials will be disposed of by the Contractor. The 
SFWMD may determine that certain mechanical equipment should be delivered to a location of 
their choice, as set out in the contract documents.  

The interior of the EAA Reservoir A-1 site contains little infrastructure. All of the buildings have 
been removed from the old mill site and only concrete slabs remain. The concrete slabs will 
remain after construction. A power pole line which once served the old mill site, and currently 
serves agricultural pumps, will be demolished and disposed of by the Contractor.  

The only other known structures on the EAA Reservoir A-1 site are at-grade structures such as 
canal water control features and culverts. These will have no negative impact on the completed 
EAA Reservoir A-1, and will therefore remain. 

22.7 QUALITY ASSURANCE 

Quality assurance requirements will be developed during design in conjunction with the 
Construction Manager and the requirements of the SFWMD for the Acceler8 program, and will 
be specified in the Contract Documents. 
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23. OPINION OF PROBABLE COST 

23.1 INTRODUCTION 

An opinion of probable cost has been developed for the Project that is considered to be consistent 
with the understanding of the Project requirements and knowledge of the conditions investigated 
to date. Development of the probable costs for the EAA Reservoir A-1 is advanced in more 
detail than typically developed at a basis of design phase due to the accelerated EAA Reservoir 
A-1 design activities including completion of the Test Cell Program. The methodology used to 
compile this cost opinion for the Project components included estimating quantities and defining 
a construction procedure for constructing the components. The cross-section for the embankment 
and the construction process were developed from experience gained from the Test Cell 
construction program. Pump station, control structure, bridge, and canal probable costs are based 
on past development costs experienced by the SFWMD and Black & Veatch for recent 
construction of similar types and sizes of facilities. 

23.2 DIRECT COSTS 

23.2.1 Embankment and Canals 
The opinion of probable cost for the embankment was developed for constructing the preferred 
embankment cross-section defined in Section 8. Material quantities for the embankment sections 
were determined and a construction plan for obtaining the required materials on site and 
placement in the embankment was developed. The construction plan included the process for 
mobilization; excavation and dewatering; hauling and stockpiling; foundation cutoff installation; 
foundation preparation and treatment; embankment materials placement and compaction; 
material processing; and demobilization. 

This plan was used to define contractor direct costs for completing the planned construction. The 
direct costs have been defined for major cost components of labor, material, and equipment 
required to complete the construction. Subcontract and other costs have been included for 
specialty contractor work. A construction duration of 30 months was considered for selecting 
appropriate construction crew size and equipment requirements. The opinion of probable cost 
was based on two, 10-hour shifts per day production for six days per week. Using the estimated 
quantities of work to complete the construction, pricing was applied using RS MEANS 2005 for 
labor production man-hours per unit of work to define labor, material, and equipment costs. 
Labor costs were based on RS MEANS 2005 base wage rates plus fringe benefit package 
adjusted to Tampa, Florida. Monthly equipment rental rates and hourly operating costs were used 
in the development of the opinion of probable costs. 

Subcontract costs included in the cost opinion are based on verbal communication with specialty 
contractors. 

All pricing was extended for the work quantities to compile the contractor’s direct cost. 
Mobilization/demobilization were added and are based on estimated transportation costs. 

The summary of extended pricing is presented in a standard spreadsheet format identifying the 
cost categories and division of work activities considered for the embankment construction. The 
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Direct Total Cost is shown on the first page of the cost summary by tasks and as Construction 
Subtotal (Direct Costs) on the detailed opinion of probable cost work breakdown. 

23.2.1.1 Northeast Pump Station 

The opinion of probable cost for the northeast pump station was developed for the preferred 
alternative. The pump station will be located near the northeast corner of the EAA Reservoir A-1 
and will be comprised of six equal sized pumps with a total capacity of 3,600 cfs. The probable 
cost includes the pump station, connector canal, and site work.  

23.2.1.1 Control Structures 

An opinion of probable cost has been included for three control structures. The southwest gate 
structure is a combination inlet/outlet structure located in the embankment along the STA-3/4 
Supply Canal. It is comprised of eight box culverts under the embankment, each equipped with a 
cable drawn stainless steel roller gate. The southeast gate structure is similar to the southwest 
gate structure except that it is comprised of five box conduits. 

The northeast gate structure is located near the northeast pump station and serves as a discharge 
structure for the EAA Reservoir A-1. It will have five box conduits and will discharge to the 
connector canal for the northeast pump station. Each conduit will be equipped with a cable 
drawn stainless steel roller gate. Incorporated into this structure will be an uncontrolled, fixed 
weir-type, trough spillway that will connect to an ungated conduit parallel to the five box 
conduits.  

23.2.2 US 27 Bridges 
Two bridges are required over the connector canal for the northeast pump station, one for each 
direction of traffic on US 27. 

23.3 INDIRECT COSTS 

Indirect costs are added to the direct costs to complete the total cost for the embankment 
construction. The contingency of 30 percent was established by Accele8 guideline Design 
Criteria Memorandum DCM-7, for the BODR phase cost opinions. Due to the advanced design 
of the embankment and understanding of foundation conditions as a result of the Test Cell 
Program and geotechnical investigations, it is appropriate to reduce the Project contingency for 
the embankment to 20 percent. Likewise, the level of detail provided by SFWMD’s standard 
details for large pump stations also justifies the use of a 20 percent contingency for the northeast 
pump station. All other components of the Project will use a contingency of 30 percent in 
accordance with DCM-7. 

The indirect costs included in the opinion of probable cost are defined as follows: 

Sales Tax 6 percent of purchased materials + equipment rental 

General Requirements  9 percent of construction costs 

Overhead and Profit 17 percent of construction cost + general requirements 

Bonds and Insurance  3.5 percent of construction cost + general requirements + sales tax 
+ overhead and profit 
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Project Reserve 5 percent of construction cost 

Contingency 30 percent or 20 percent (see discussion above) of construction 
cost + general requirements + sales tax + overhead and profit + 
bonds and insurance + escalation + project reserves 

23.4 BODR OPINION OF PROBABLE COST 

The Opinion of Probable Cost for the BODR phase of the EAA Reservoir A-1 Project is 
provided in Table 23.4-1. The detailed Opinion of Probable Costs for the embankment is 
presented in Table 8.10-1 in Section 8 of this BODR. Detailed cost opinions for the Northeast 
Pump Station, control structures, and the US 27 bridge are included at the end of this section.  
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Table 23.4-1 Summary Opinions of Probable Cost 

Indirect Costs (millions) 
Project 

Component Description 

Direct 
Cost 

(millions) 
Construction 

Indirects* 
Project 
Reserve Contingency 

Total 
Cost 

(millions) 
Embankment 
and canals 

Excavation 

Embankment 

Slope Protection 
Cutoff 

Seepage Canal 

Rock Processing 

Imported 
Materials 

$  206.6 $  89.0 $  14.8 $  62.1 $  372.5 

Northeast 
Pump 
Station 
 

Pump Station 
Structures 

Pumps (6) 

Mechanical 
Equipment 

Electrical 
Equipment 

Connection Canal 

Site Work 

$  50.3 $  16.8 $  3.3 $  14.1 $  84.5 

Control  
Structures 

Southwest Gate 
Structure 

Southeast Gate 
Structure 

Northeast Gate 
Structure and 
Spillway 

$  10.4 $  3.5 $  0.7 $  4.4 $  19.0 

US 27 Bridge Bridges (2) $  3.8 $  1.2 $  0.3 $  1.6 $  6.9 
 Totals $  271.1 $  110.5 $  19.1 $  82.2 $  482.9 
 
* Construction indirect costs include sales tax, general requirements, overhead and profit, and 
bonds and insurance. 
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23.5 OPINION OF PROBABLE COST ATTACHMENTS 

• Embankment 

• Northeast Pump Station 

• Control Structures 

• US 27 Bridge 
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Table 23.5-1 Opinion of Probable Cost – Embankment and Canals 
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Table 23.5-2 Opinion of Probable Construction Cost - 3,600 CFS Northeast Pump Station 
            

      
 
       

 
            
            

  
EAA Reservoir A-1 

3,600 CFS Northeast Pump Station 
  

OPINION OF 
PROBABLE CONSTRUCTION COST  

October 6, 2005 
  
  

SUMMARY 
             
General Requirements     $5,500,000  
Sitework         2,500,000  
Pump Station        59,100,000  
            
            
            
            
Project Reserve     5% 3,300,000  
Contingencies      20% 14,100,000  
            
Mid-Point of Construction      0  
 Rate = %  4%      
 Time = Years 0       
           _________  
            
TOTAL PROBABLE CONSTRUCTION COST     $84,500,000  
            
            
      
            
            
      
            

BODR SUBMITTAL 
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Table 23.5-3 Opinion of Probable Construction Cost Southeast Gate Structure 

 
 

     
 
       

SFWMD 
 
  

EAA Reservoir A-1 
            

Southeast Gate Structure 
OPINION OF 

PROBABLE CONSTRUCTION COST  
October 6, 2005 

  
  

SUMMARY 
             
General 
Requirements      $338,000  
Sitework         440,000  
Gate 
Structure       3,312,000  
            
            
Project Reserve     5% 205,000  
Contingencies      30% 1,289,000  
            
Mid-Point of Construction      0  
 Rate = %  4%      
 Time = Years 0       
           _________  
            
TOTAL PROBABLE CONSTRUCTION COST     $5,580,000  
            
            
ENGINEERING (Final Design and CPS)    0% 0  
           _________  
            
TOTAL PROBABLE PROJECT COST     $5,580,000  
            
            

BODR SUBMITTAL 
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Table 23.5-4 Opinion of Probable Construction Cost Southwest Gate Structure 

 

      
 
        

SFWMD  
  
   

EAA Reservoir A-1  
             

Southwest Gate Structure  
OPINION OF  

PROBABLE CONSTRUCTION COST   
October 6, 2005  

   
   

SUMMARY  
              
General Requirements      $431,000   
Sitework         529,000   
Gate 
Structure       4,262,000   
             
             
             
             
             
Project Reserve     5% 261,000   
Contingencies      30% 1,645,000   
             
Mid-Point of Construction       0   
 Rate = %  4%       
 Time = Years 0        
           _________   
             
TOTAL PROBABLE CONSTRUCTION COST     $7,130,000   
             
             
ENGINEERING (Final Design and CPS)    0% 0   
           _________   
             
TOTAL PROBABLE PROJECT COST     $7,130,000   
             
             

BODR SUBMITTAL 
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Table 23.5-5 Opinion of Probable Construction Cost Northeast Gate Structure 

 

         
            

      
 
       

SFWMD 
Central Florida 

  
EAA Reservoir A-1 

            
Northeast Gate Structure 

OPINION OF 
PROBABLE CONSTRUCTION COST  

October 6, 2005 
  
  

SUMMARY 
             
General Requirements     $378,000  
Sitework         470,000  
Gate and Spillway Structure     3,727,000  
            
            
            
            
            
Project Reserve     5% 229,000  
Contingencies      30% 1,441,000  
            
Mid-Point of Construction      0  
 Rate = %  4%      
 Time = Years 0       
           _________  
            
TOTAL PROBABLE CONSTRUCTION COST     $6,250,000  
            
            
ENGINEERING (Final Design and CPS)    0% 0  
           _________  
            
TOTAL PROBABLE PROJECT COST     $6,250,000  
            

 

BODR SUBMITTAL 



EAA Reservoir A-1 Basis of Design Report January, 2006 
 

BLACK & VEATCH 23-22  OPINION OF PROBABLE COST 



EAA Reservoir A-1 Basis of Design Report January, 2006 
 

BLACK & VEATCH 23-23  OPINION OF PROBABLE COST 

 
 

 

 

 

 

 

 

 

 

 



EAA Reservoir A-1 Basis of Design Report January, 2006 
 

BLACK & VEATCH 23-24  OPINION OF PROBABLE COST 

 

 

 

Table 23.5-6 Opinion of Probable Construction Cost Northeast Gate Structure 
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24. EMERGENCY ACTION PLAN 

An Emergency Action Plan (EAP) is commonly defined as a plan developed by a 
property owner that establishes procedures for notification to state and federal agencies, 
public off-site authorities, and other agencies of emergency actions to be taken in an 
impending or actual failure of a High Hazard impoundment.  Agencies with EAP 
guidance include the Federal Energy Regulatory Commission (FERC), United States 
Bureau of Reclamation (USBR), State Dam Safety Offices, as well as local 
community/county representatives.  Impoundments designated as High Hazard typically 
require the most stringent and detailed Emergency Action Plans.  The impoundment 
breach modeling preformed on the EAA Reservoir A-1 shows that it is a High Hazard 
(also discussed in Section 5.2).  U.S. 27 will be significantly impacted in the event of a 
breach, which will lead to life threatening conditions for motorists and impede 
emergency evacuation routes for southern Florida.  The EAA Reservoir A-1 will need a 
comprehensive EAP that reflects its classification as a High Hazard impoundment. 
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